

Special Provision 000

Important Notice to Contractors



As of September 9, 2022, right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT-OF-WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
P00063135 (STA. 1334+50)	Polara Enterprises	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 2, Stage 1, after the estimated ROW acquisition date.
P00063136 (STA. 1335+75)	Residential	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 3, Stage 2, after the estimated ROW acquisition date.
P00063137 (STA. 1336+25)	Hay Meadow	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 3, Stage 2, after the estimated ROW acquisition date.
P00063138 (STA. 1354+00)	The Net	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 1, Stage 3, after the estimated ROW acquisition date.
P00063139 (STA. 1357+50)	Undeveloped	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 1, Stage 3, after the estimated ROW acquisition date.
P00063140 (STA. 1360+00)	Covenant Church	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 1, Stage 3, after the estimated ROW acquisition date.
P00063141 (STA. 1361+25)	Lonestar Sheds	03/31/2023	No effect on construction. Construction at ROW location begins in Phase 3, Stage 2, after the estimated ROW acquisition date.
P00063143 (STA. 1462+25)	Cropland	03/31/2023	No effect on construction. ROW needed for future drainage maintenance.
P00063142 (STA. 1463+00)	Cropland	03/31/2023	No effect on construction. ROW needed for future drainage maintenance.