

Special Provision 000

Important Notice to Contractors



As of August 3, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
AT&T	Culvert 1@ Sta. 8+02.76, Culvert 2@ STA.30+45.16, Culvert 3@ STA.40+10.29, Culvert 5 @ STA.59+42.06, Culvert 6@ STA.63+27.63, Culvert 7@ STA.134+59.47, Culvert 8@ STA.146+58.11, Culvert 9@ STA.157+56.92, Culvert 10 @ STA.184+26.61, Culvert 11@STA.211+77.76, Culvert 12 @ STA.213+60.53, Culvert 13@STA.219+66.56, Culvert 14 @ STA.268+21.51, Culvert 15@STA.273+02.17, Culvert 16 @ STA.300+70.75, Culvert 17@STA.303+79.11	11/18/2022	No Effect
Atmos	Culvert 1@ Sta. 8+02.76, Culvert 2@ STA.30+45.16, Culvert 3@ STA.40+10.29, Culvert 5 @ STA.59+42.06, Culvert 6@ STA.63+27.63, Culvert 7@ STA.134+59.47, Culvert 8@ STA.146+58.11, Culvert 9@ STA.157+56.92, Culvert 10 @ STA.184+26.61, Culvert 11@STA.211+77.76, Culvert 12 @ STA.213+60.53, Culvert 13@STA.219+66.56, Culvert 14 @ STA.268+21.51, Culvert 15@STA.273+02.17, Culvert 16 @ STA.300+70.75, Culvert 17@STA.303+79.11	11/18/2022	No Effect
Charter/ Spectrum	Culvert 1@ Sta. 8+02.76, Culvert 2@ STA.30+45.16, Culvert 3@ STA.40+10.29, Culvert 5 @ STA.59+42.06, Culvert 6@ STA.63+27.63, Culvert 7@ STA.134+59.47, Culvert 8@ STA.146+58.11, Culvert 9@ STA.157+56.92, Culvert 10 @ STA.184+26.61, Culvert 11@STA.211+77.76, Culvert 12 @ STA.213+60.53, Culvert 13@STA.219+66.56, Culvert 14 @ STA.268+21.51, Culvert 15@STA.273+02.17, Culvert 16 @ STA.300+70.75, Culvert 17@STA.303+79.11	11/18/2022	No Effect
City of Princeton	Culvert 1@ Sta. 8+02.76, Culvert 2@ STA.30+45.16, Culvert 3@ STA.40+10.29, Culvert 5 @ STA.59+42.06, Culvert 6@ STA.63+27.63, Culvert 7@ STA.134+59.47, Culvert 8@ STA.146+58.11, Culvert 9@ STA.157+56.92, Culvert 10 @ STA.184+26.61, Culvert 11@STA.211+77.76, Culvert 12 @ STA.213+60.53, Culvert 13@STA.219+66.56, Culvert 14 @ STA.268+21.51, Culvert 15@STA.273+02.17, Culvert 16 @ STA.300+70.75, Culvert 17@STA.303+79.11	11/18/2022	No Effect

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
City of Irving W.U.D.	Culvert 1@ Sta. 8+02.76, Culvert 2@ STA.30+45.16, Culvert 3@ STA.40+10.29, Culvert 5 @ STA.59+42.06, Culvert 6@ STA.63+27.63, Culvert 7@ STA.134+59.47, Culvert 8@ STA.146+58.11, Culvert 9@ STA.157+56.92, Culvert 10 @ STA.184+26.61, Culvert 11@STA.211+77.76, Culvert 12 @ STA.213+60.53, Culvert 13@STA.219+66.56, Culvert 14 @ STA.268+21.51, Culvert 15@STA.273+02.17, Culvert 16 @ STA.300+70.75, Culvert 17@STA.303+79.11	11/18/2022	No Effect
Oneok NGL Pipelines	Culvert 1@ Sta. 8+02.76, Culvert 2@ STA.30+45.16, Culvert 3@ STA.40+10.29, Culvert 5 @ STA.59+42.06, Culvert 6@ STA.63+27.63, Culvert 7@ STA.134+59.47, Culvert 8@ STA.146+58.11, Culvert 9@ STA.157+56.92, Culvert 10 @ STA.184+26.61, Culvert 11@STA.211+77.76, Culvert 12 @ STA.213+60.53, Culvert 13@STA.219+66.56, Culvert 14 @ STA.268+21.51, Culvert 15@STA.273+02.17, Culvert 16 @ STA.300+70.75, Culvert 17@STA.303+79.11	11/18/2022	No Effect