

Special Provision to Item 000

Important Notice to Contractors



As of September 6, 2022, the railroad agreements with BNSF, UP, and FWWR have not been completed. The Department anticipates the agreement to be completed by the dates listed below. Estimated agreement dates are not anticipated to interfere with the Contractor's operations. In the event the agreement dates are not met and an impact does occur, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RAILROAD			
RR OWNER	CROSSING LOCATION	ESTIMATED CLEARANCE DATE	EFFECT ON CONSTRUCTION
UNION PACIFIC RAILWAY	Railroad Crossing ID – DOT #839-265Y, RR MP 351.58, City of Eastland, FM 3101, in Eastland County	January 31, 2023	None
UNION PACIFIC RAILWAY	Railroad Crossing ID – DOT #839-262D, RR MP 350.79, City of Eastland, SH 112, in Eastland County	January 31, 2023	None
UNION PACIFIC RAILWAY	Railroad Crossing ID – DOT #839-269B, RR MP 360.37, City of Cisco, US 183, in Eastland County	January 31, 2023	None
FORT WORTH & WESTERN RAILROAD	Railroad Crossing IDs – DOT #021-021B, #924-804S, #921-803K RR MP 109.11, City of Comanche, US 67, in Comanche County	January 31, 2023	None
BNSF RAILWAY CO.	Railroad Crossing ID – DOT #021-195X, RR MP 357.957, City of Bangs, FM 586, in Brown County	January 31, 2023	None