

Special Provision 000

Important Notice to Contractors



As of September 20, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
AT&T	Blackland Rd. 11+00 to 12+50 RT	1/26/2023	Blackland Rd. temporary widening
AT&T	Rochelle Rd 10+00 to 13+50 RT	1/26/2023	Temp widening on Rochelle / Ben Payne (South)
AT&T	430+70 to 440+00 RT	1/26/2023	EBFR pavement and drainage
AT&T	515+50 to 613+00 RT	1/26/2023	Drainage- cross culvert at sta. 582+00
AT&T	544+00 to 549+80 LT	1/26/2023	Drainage- cross culvert at sta. 582+00
AT&T	579+70 to 617+00 LT	1/26/2023	Drainage- cross culvert at sta. 546+45
AT&T	670+00 to 683+00 RT	1/26/2023	Temporary widening on FM 548 @ EBFR
AT&T	Rochelle Rd 10+00 to 13+50 LT	1/26/2023	EBFR pavement and drainage on Rochelle Ben Payne
AT&T	251+00 to 281+00 RT	1/26/2023	EBFR pavement and drainage
AT&T	272+00 to 280+00 LT	1/26/2023	WBFR pavement and drainage
AT&T	340+00 to 350+00 RT	1/26/2023	EBFR pavement and drainage
AT&T	688+50 to 690+00 Crossing	1/26/2023	Frontage pavement and drainage
AT&T	721+00 to 769+00 LT	1/26/2023	WBFR pavement and drainage
Atmos	274+00 to 285+00 LT, RT, Crossing	12/1/2022	Temporary widening and drainage
Atmos	463+50 to 470+00 LT, RT, Crossing	12/1/2022	Temporary widening and drainage
Atmos	634+50 to 642+00 LT, RT, Crossing	12/1/2022	Temporary Pavement
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	Temporary widening
Atmos	Ben Payne 2+00 to 3+50 Crossing	12/1/2022	Temporary Pavement and drainage

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	FM 548 Pavement and Temporary Widening
Atmos	Ben Payne 2+00 to 3+50 Crossing	12/1/2022	Ben Payne Pavement and drainage
Atmos	704+00 to 715+00 LT	12/1/2022	Jones St and Driveways pavement and drainage
Atmos	Ben Payne 2+00 to 3+50 Crossing	12/1/2022	Ben Payne Pavement and drainage
Atmos	256+00 to 260+00 RT	12/1/2022	EBFR pavement and drainage
Atmos	265+00 to 270+00 RT	12/1/2022	EBFR pavement and drainage
Atmos	266+50 to 277+50 LT	12/1/2022	WBFR pavement and drainage
Atmos	274+00 to 285+00 LT, RT, Crossing	12/1/2022	EBFR pavement, WBFR pavement and drainage
Atmos	297+00 to 303+00 RT	12/1/2022	Sidewalk
Atmos	363+00 to 403+50 LT	12/1/2022	WBFR pavement and drainage
Atmos	431+00 to 438+00 LT	12/1/2022	WBFR pavement and drainage
Atmos	444+00 to 457+00	12/1/2022	WBFR pavement and drainage
Atmos	463+50 to 470+00 LT, RT, Crossing	12/1/2022	EBFR pavement, WBFR pavement and drainage
Atmos	485+00 to 493+00 LT	12/1/2022	WBFR pavement
Atmos	501+00 to 508+00	12/1/2022	WBFR pavement
Atmos	634+50 to 642+00 LT, RT, Crossing	12/1/2022	EBFR pavement, WBFR pavement and drainage
Atmos	658+50 to 665+00 RT	12/1/2022	Sidewalk
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	EBFR pavement & WBFR pavement
Atmos	704+00 to 715+00 LT	12/1/2022	WBFR pavement
Atmos	774+50 to 775+00 LT	12/1/2022	Drainage
Atmos	777+50 to 778+00 LT	12/1/2022	Drainage
Atmos	274+00 to 285+00 LT, RT, Crossing	12/1/2022	EBFR pavement
Atmos	463+50 to 470+00 LT, RT, Crossing	12/1/2022	EBFR pavement, WBFR pavement and drainage
Atmos	634+50 to 642+00 LT, RT, Crossing	12/1/2022	EBFR pavement and drainage
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	FM 548 Pavement and EBFR/WBFR
Atmos	274+00 to 285+00 LT, RT, Crossing	12/1/2022	Mainlane temporary pavement and drainage
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	FM 548 Pavement and EBFR/WBFR, Mainlanes
Atmos	634+50 to 642+00 LT, RT, Crossing	12/1/2022	Mainlane pavement and drainage
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	Mainlanes

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Atmos	274+00 to 285+00 LT, RT, Crossing	12/1/2022	Mainlane temporary pavement and drainage
Atmos	463+50 to 470+00 LT, RT, Crossing	12/1/2022	Mainlane pavement
Atmos	669+00 to 689+00 LT, RT, Crossing	12/1/2022	Mainlanes
City of Fate	516+00 LT to 520+00 RT Crossing	12/1/2022	No effect
City of Rockwall	260+00 LT to 280+00 RT	12/1/2022	No effect
Farmers	405+00 LT to 410+00 RT Crossing	12/1/2022	No effect
Oncor	405+00 LT to 408+00 RT 515+00 LT to 517+00 RT 599+00 RT to 618+00 LT 677+00 LT to 678+00 RT 688+00 LT to 690+00 RT	12/1/2022	No effect
Peoples Comm.	405+00 LT to 431+00 LT 515+00 LT to 529+00 LT 550+00 LT to 615+00 LT 707+00 LT to 760+00 LT	12/1/2022	No effect
Royse City	FM35 11+00 to 13+50 LT	12/1/2022	Temporary widening
Royse City	FM35 11+50 to 13+60 RT	12/1/2022	FM 35 temporary widening and drainage
Royse City	579+20 Crossing	12/1/2022	WBFR pavement and drainage
Royse City	579+20 to 589+50 RT	12/1/2022	EBFR pavement and drainage
Royse City	688+40 Crossing	12/1/2022	Pavement and drainage
Royse City	689+00 to 696+50 Crossing	12/1/2022	Pavement and drainage
Royse City	706+00 to 710+50 RT	12/1/2022	Pavement and drainage
Royse City	707+00 to 709 +00 Crossing	12/1/2022	Pavement and drainage
Royse City	736+50 to 738+50 RT	12/1/2022	Drainage
Royse City	710+80 Crossing (same WW line as FM35 11+50 to 13+60 RT)	12/1/2022	FM 35 temporary widening and drainage
Royse City	FM548 6+00 to 11+00	12/1/2022	FM 548 temporary widening and drainage
Royse City	FM548 6+00 to 12+00	12/1/2022	FM 548 temporary widening and drainage
Royse City	599+00 to 616+00 LT	12/1/2022	WBFR pavement and drainage
Royse City	599+00 to 616+00 LT	12/1/2022	WBFR pavement and drainage
Royse City	710+50 to 726+00 LT	12/1/2022	Pavement and drainage
Zayo	245+00 LT to 793+61 RT	12/1/2022	No effect