

# Special Provision 000

## Important Notice to Contractors



As of February 28, 2023, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Comcast	STA 3018+72 / Off-103 LT to STA 3019+36 / Off-116 LT UG / drilled shaft wall	June 30, 2023	None, if adjusted by the date shown.
CenterPoint Energy - Electric	STA 3018+72 / Off-103 LT to STA 3019+36 / Off-116 LT UG / drilled shaft wall	June 30, 2023	None, if adjusted by the date shown.
CenterPoint Energy - Electric	STA 3019+44 / Off-137 LT UG / prop storm sewer	June 30, 2023	None, if adjusted by the date shown.
CenterPoint Energy - Electric	STA 3023+32 / Off -126 LT OH / power pole on wall flume	June 30, 2023	None, if adjusted by the date shown.
CenterPoint Energy - Electric	STA 3023+34 / Off-116 LT OH / power pole on drilled shaft wall	June 30, 2023	None, if adjusted by the date shown.
Center Point Energy - Electric	STA 3031+05 / Off-4 LT RT UG / pavement / storm sewer	June 30, 2023	None, if adjusted by the date shown.
CenterPoint Energy - Electric	STA 3032+62 / Off-109 RT UG / pavement	June 30, 2023	None, if adjusted by the date shown.
PS Lightwave Telephone	STA 3025+55 / Off-101 RT UG / prop storm sewer	May 1, 2023	None, if adjusted by the date shown.
PS Lightwave Telephone	STA 3025+47 / Off-45 RT UG / MSE wall	May 1, 2023	None, if adjusted by the date shown.
PS Lightwave Telephone	STA 3025+33 / Off-47 LT UG / MSE wall	May 1, 2023	None, if adjusted by the date shown.
PS Lightwave Telephone	STA 3025+28 / Off-118 LT UG / drilled shaft wall and storm sewer	May 1, 2023	None, if adjusted by the date shown.
PS Lightwave Telephone	STA 3024+98 / Off-118 LT UG / drilled shaft wall and storm sewer	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3006+16.19 / Off-99.64 RT to STA 3019+62.69 / Off-156 RT UG / sound wall drilled shaft	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3018+20 / Off-100 LT UG / drilled shaft wall and storm sewer	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3018+53 / Off-45 LT UG / MSE Wall	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3018+96 / Off-28 RT UG / MSE Wall / drilled shaft	May 1, 2023	None, if adjusted by the date shown.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Consolidated Communications - Telephone	STA 3019+48 / Off-117 RT UG / MSE wall and storm sewer	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3020+34 / Off-152 RT UG / MSE wall and inlet	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3022+76 / Off-152 RT UG / storm sewer	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3023+48 / Off-152 RT UG / storm sewer	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3028+45 / Off-110 RT UG / storm sewer	May 1, 2023	None, if adjusted by the date shown.
Consolidated Communications - Telephone	STA 3032+92 / Off-89 RT UG / storm sewer	May 1, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3000+33 / Off-100 RT to STA 3012+00 / Off-115 RT UG / sound wall / inlet	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3019+93 / Off-23 RT UG / bridge column	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3019+88 / Off-14 RT UG / bridge column	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3020+20 / Off-86 LT UG / storm sewer and inlet	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3020+82 / Off-38 LT UG / bridge column	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3021+93 / Off-37 LT UG / bridge column	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3028+00 / Off-107 RT UG / inlet	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3032+92 / Off-88 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3035+00 Off-70 LT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3036+00 / Off-86 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3037+46 / Off-87 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3040+93 / Off-80 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3042+79 / Off-83 RT UG / storm sewer and inlet	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3047+10 / Off-60.5 LT UG / storm sewer and inlet	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3047+10 / Off-72 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
Windstream – Telephone	STA 3044+00 / Off-90 RT to STA 3055+00 / Off-82 RT UG / roadside ditch	May 30, 2023	None, if adjusted by the date shown.
SL Tel Co. / Windstream	STA 3009+25 / Off-92 RT UG / storm sewer and inlet	May 30, 2023	None, if adjusted by the date shown.
SL Tel Co. / Windstream	STA 3012+04 / Off-80 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
SL Tel Co. / Windstream	STA 3013+00 / Off-76 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
SL Tel Co. / Windstream	STA 3028+00 / Off-60 RT UG / storm sewer	May 30, 2023	None, if adjusted by the date shown.
SL Tel Co. / Windstream	STA 3032+95 / Off-82 RT UG / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3023+75 / Off-0 LT OH / US 90A bridge with OH telephone	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3023+51 / Off-126 LT OH / drilled shaft with pole	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3028+00 / Off-110 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3032+93 / Off-84 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3036+00 / Off-83 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3037+46 / Off-79 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3040+93 / Off-83 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3042+80 / Off-85 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3044+30 / Off-78 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.
AT&T - Teleport	STA 3050+23 / Off-76 RT UG / storm sewer / inlet	May 30, 2023	None, if adjusted by the date shown.