



Semi-Annual Report

Highway Projects Being Processed
Under the Procedures of
Transportation Code, Chapter 201,
Subchapter I-1

December 2023

Prepared for the Texas Transportation Commission by
the Environmental Affairs Division

**Status Report on Highway Projects Being Processed Under
the Procedures of Transportation Code, Chapter 201, Subchapter I-1
December 2023**

Transportation Code, §201.762 requires the Texas Department of Transportation (TxDOT) to, not later than June 30 and December 31 of each year, submit to the Commission a report regarding implementation of Transportation Code, Chapter 201, Subchapter I-1. The statute requires this report to include the status of each project being processed under the procedures of Subchapter I-1, including:

- (1) how the project was classified for environmental review;
- (2) the current status of the environmental review;
- (3) the date on which the department is required to make an environmental decision under applicable deadlines;
- (4) an explanation of any delays; and
- (5) any deadline under Section 201.759 missed by the department.

Subchapter I-1 is primarily aimed at establishing procedures for allowing a local government to become the official project sponsor for the environmental review of a highway project, and then holding TxDOT accountable to deadlines on the review of materials prepared and submitted by the local government project sponsor. For example, most of the review deadlines set forth at §201.759 are stated in terms of a deadline after a document is “received from a local government sponsor,” “received by the department,” or “submitted to the department.” Therefore, we have prepared this report using data from only those projects for which a local government has chosen to be the official project sponsor for purposes of environmental review. TxDOT projects for which a TxDOT district is serving as the official project sponsor for purposes of environmental review are not included in this report.

In terms of timing, this report includes those projects with a local government project sponsor for which an Environmental Impact Statement (EIS), Environmental Assessment (EA), Categorical Exclusion (CE), or Reevaluation was either completed between May 1, 2023 and October 31, 2023 (which is when this report was prepared) or was in development as of October 31, 2023.

For many of the projects listed on this spreadsheet, the “date environmental decision required” is listed as “TBD,” or “to be determined.” This is because the deadlines for making an environmental decision in §201.759 are stated in terms of a certain number of days after specified documentation is submitted to the department (or, in the case of an EA, a certain number of days after the public involvement process concludes). Additionally, as explained in TxDOT’s implementing rules at 43 Texas Administrative Code (TAC) §2.50, these deadlines are suspended while the local government sponsor is working to address issues or comments raised by TxDOT staff in the course of its review. For those projects for which TxDOT is yet unable to determine the deadline for making an environmental decision because either the final document has not yet been provided to TxDOT or because the review deadline

is in suspension at the time this report is being prepared, the report lists “TBD” under “date environmental decision required.”

TxDOT did not miss any deadlines under §201.759 with respect to local government sponsored projects during the six months covered by this report.

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental impact statements (EISs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SOUTH PADRE ISLAND 2 ND ACCESS PROJECT	CAMERON	092106163	EIS	ONGOING	TBD	N/A	TBD
RM 150 WEST	HAYS	080504028	EIS	ONGOING	TBD	N/A	TBD
TOLL 49, SEGMENT 6	SMITH	091000129	EIS	ONGOING	TBD	N/A	TBD

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental assessments (EAs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
Zarzamora (0915-12-617)	BEXAR	091512617	EA	ONGOING	TBD	N/A	TBD	TBD
East loop (Old SH 32)	CAMERON	092106315	EA	ONGOING	TBD	N/A	TBD	TBD
362601001 - SH 32 West	CAMERON	362601001	EA	ONGOING	TBD	N/A	TBD	TBD
362602001 - SH 32 East	CAMERON	362602001	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
0912-72-609 Hardy Toll Rd. at SL 8	HARRIS	091272609	EA	ONGOING	TBD	N/A	TBD	TBD
092102142 - IBTC	HIDALGO	092102142	EA	COMPLETE	N/A	09/01/2023	Yes (previously reported on 6/22 semi-annual report)	Yes (previously reported on 6/23 semi-annual report)
Inspiration & Military Parkway Loop	HIDALGO	092102395	EA	ONGOING	TBD	N/A	NO	TBD
Pharr Bridge Expansion	HIDALGO	092102479	EA	ONGOING	12/7/2023	N/A	NO	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
Braker Lane North Extension	TRAVIS	091404280	EA	ONGOING	TBD	N/A	TBD	TBD
City of Austin Braker Lane extension	TRAVIS	091404315	EA	COMPLETE	N/A	06/14/2023	Yes (previously reported on 6/23 semi-annual report)	No
Loop 1 South - CTRMA	TRAVIS	313601176	EA	ONGOING	TBD	N/A	TBD	TBD
World Trade Bridge Expansion Project	WEBB	092233213	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
New Hope Drive Extension Project	WILLIAMSON	091405197	EA	ONGOING	TBD	N/A	TBD	TBD
RM 2243 - Added Capacity Leander to Georgetown	WILLIAMSON	210301038	EA	ONGOING	TBD	N/A	Yes (previously reported on 6/23 semi-annual report)	TBD

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Categorical exclusions (CEs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Pearce Lane/FM 535 Added Capacity and Improvements	BASTROP	080705024	CE	ONGOING	TBD	N/A	TBD
13th Ave Sidewalk Project City of Belton	BELL	090936169	CE	COMPLETE	N/A	09/11/2023	No
Zarzamora Pedestrian (0915-12-596)	BEXAR	091512596	CE	COMPLETE	N/A	08/09/2023	No
FY2023 Intelligent Transportation Systems Enhancement Project	BEXAR	091512615	CE	COMPLETE	N/A	09/14/2023	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Hamilton Wolfe (0915-12-666)	BEXAR	091512666	CE	COMPLETE	N/A	05/12/2023	No
FY 2024 Highway Safety Improvement Program Project	BEXAR	091512696	CE	COMPLETE	N/A	09/14/2023	No
Wirtz Dam road	BURNET	091424024	CE	ONGOING	TBD	N/A	TBD
Pecan Valley Sidewalk	BURNET	091424027	CE	ONGOING	TBD	N/A	TBD
Old Alice Road	CAMERON	092106290	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Whipple Road	CAMERON	092106292	CE	ONGOING	TBD	N/A	TBD
Brownsville & Los Fresnos Hike and Bike Trail Extension	CAMERON	092106322	CE	COMPLETE	N/A	06/29/2023	No
Olmito Concrete Sidewalks	CAMERON	092106326	CE	COMPLETE	N/A	06/29/2023	No
Las Palmas Mobile Estates Sidewalks	CAMERON	092106327	CE	COMPLETE	N/A	06/29/2023	No
Dana Rd Widening & Bridge Replacement	CAMERON	092106330	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Rio Hondo Hike & Bike	CAMERON	092106348	CE	COMPLETE	N/A	10/18/2023	No
0581-01-161 Traffic Signal Improvements	DALLAS	058101161	CE	ONGOING	TBD	N/A	TBD
0918-47-326 Elam Rd Sidewalks	DALLAS	091847326	CE	ONGOING	TBD	N/A	TBD
0918-47-327 Zaragoza Sidewalks	DALLAS	091847327	CE	COMPLETE	N/A	10/11/2023	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
University Ave Ped & Bike Enhancement	EL PASO	092406064	CE	ONGOING	TBD	N/A	TBD
Bicycle Infrastructure Citywide	EL PASO	092406577	CE	ONGOING	TBD	N/A	TBD
Tierra Este (Arterial 1)	EL PASO	092406621	CE	ONGOING	TBD	N/A	TBD
Bob Hope Ext	EL PASO	092406637	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
PDN Trail-Magoffin Shared Use Path 2023	EL PASO	092406640	CE	COMPLETE	N/A	08/23/2023	No
Fabens Sidewalks	EL PASO	092406648	CE	COMPLETE	N/A	06/22/2023	No
SH 99 Frontage Road from Cinco Ranch Blvd to Bay Hill Blvd	FORT BEND	351004066	CE	ONGOING	TBD	N/A	TBD
091272564-Mykawa Road Widening SL 8 to FM 518	HARRIS	091272564	CE	COMPLETE	N/A	08/31/2023	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 12	HAYS	028503052	CE	ONGOING	TBD	N/A	TBD
RM 12 at Jacob's Well Rd.	HAYS	068303043	CE	ONGOING	TBD	N/A	TBD
RM 3237 Phase II	HAYS	080504037	CE	ONGOING	TBD	N/A	TBD
Drippings Springs Middle School Sidewalks and SUP	HAYS	091433088	CE	COMPLETE	N/A	06/16/2023	No
Kohler's Crossing	HAYS	091433089	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Mile 10 North	HIDALGO	092102360	CE	ONGOING	TBD	N/A	TBD
Donna International Bridge NB & SB	HIDALGO	092102394	CE	ONGOING	TBD	N/A	TBD
Tri City PSJA sidewalk - PHASE II	HIDALGO	092102432	CE	COMPLETE	N/A	06/13/2023	No
Moore Road	HIDALGO	092102436	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Barrio Project_Pedestrian Improvements on E 10th Street	POTTER	004211006	CE	ONGOING	TBD	N/A	TBD
Smithfield Middle School SRTS-Cancelled	TARRANT	090290080	CE	ONGOING	TBD	N/A	TBD
Airport Boulevard (SL 111) Reconstruction	TRAVIS	015106148	CE	ONGOING	TBD	N/A	TBD
SH 45 Frontage Road at Pfluger Farm Ln Right Turn Lane	TRAVIS	068307010	CE	COMPLETE	N/A	08/01/2023	No
FM 685 at SH 130 SBFR	TRAVIS	075702021	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
City of Austin Burleson at Metropolis and Quicksilver at Bluff Springs Intersections	TRAVIS	091404331	CE	COMPLETE	N/A	07/21/2023	No
RM 1431 From New Hope Dr. to Bagdad Rd.	TRAVIS	137801049	CE	ONGOING	TBD	N/A	TBD
River Vega Hike & Bike Trail	WEBB	092233177	CE	ONGOING	TBD	N/A	TBD
SH 29 @ Wolf Ranch	WILLIAMSON	033701053	CE	ONGOING	TBD	N/A	TBD
SH 195 Exit Ramp at Ronald Reagan Blvd.	WILLIAMSON	044009002	CE	COMPLETE	N/A	08/04/2023	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
HSIP Street Lighting - McNeil Drive	WILLIAMSON	091404339	CE	ONGOING	TBD	N/A	TBD
Austin Avenue Bridges Improvement Project	WILLIAMSON	091405187	CE	ONGOING	TBD	N/A	TBD
City of Austin Lakeline Blvd. From FM 734 to Lyndhurst Blvd.	WILLIAMSON	091405194	CE	ONGOING	TBD	N/A	TBD
Granger Streetscape Revitalization	WILLIAMSON	120202015	CE	COMPLETE	N/A	05/01/2023	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 2243: Roadway Widening	WILLIAMSON	210301036	CE	ONGOING	TBD	N/A	TBD
FM 971 (Gann St to SH 130)	WILLIAMSON	269001043	CE	ONGOING	TBD	N/A	TBD

Status report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Reevaluations with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
CSJ 0918-46-319 Bonnie Brae Improvements	DENTON	091846319	CE	ONGOING	TBD	N/A	TBD
Greens Road, from JFK to US 59, widen 4-lane 0912-71-836	HARRIS	091271836	CE	COMPLETE	N/A	11/7/2023	No
0912-72-365-City of Houston-auto park system message signs	HARRIS	091272365	CE	ONGOING	TBD	N/A	TBD
BUS 281/ SH 107	HIDALGO	034201093	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
FM 907	HIDALGO	158601069	CE	COMPLETE	N/A	05/15/2023	NO
DALLAS ROAD TOD CORRIDOR/COTTON BELT EXTENSION	TARRANT	090290077	CE	ONGOING	TBD	N/A	TBD
City of Austin N. Lamar Blvd. Corridor	TRAVIS	001511067	CE	ONGOING	TBD	N/A	TBD
Slaughter Lane Corridor	TRAVIS	091404317	CE	ONGOING	TBD	N/A	TBD
Burnet Road City of Austin Project (Bond Program added capacity)	TRAVIS	137602042	CE	COMPLETE	N/A	11/8/2023	NO

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
FM 3349 at US 79	WILLIAMSON	020402034	EA	ONGOING	12/15/2023	N/A	TBD
FM 487 Intersection Improvements at C. Bud Stockton Boulevard	WILLIAMSON	120102027	CE	COMPLETE	N/A	10/18/2023	NO