
Michelle N. Veale, P.E.
Bridge Division ‐ Senior BRG Project Manager
North Region
512‐416‐2848     michelle.veale@txdot.gov





 
Developing Project Schedule



 
Resourcing BRG Personnel



 
BRG Resource Timesheets



 
Bridge Flag in P6



 
Questions



Contact Subject Matter Expert
(e.g. Bridge Project Manager)



 

Determines level of expertise needed


 

Identifies non‐standard activities


 

Determines activity duration


 

Allows for project scoping





 
Contact BRG Project Manager 



 
Project  Information



 
Preliminary Layouts



 
RTL Date



 
95% Plan Target Date



Bridge Design – Division Node 



Bridge Design – Division Node


 

BRG responsible project manager


 

BRG allocates its resources


 

BRG tailors activities 


 
Additional BRG Nodes


 

Culvert modifications


 

Rail retrofits


 

Other special designs



BRG Resources Will Submit Timesheets





 
Identifies All Projects Within P6 That Contain 
Bridges



 
Allows BRG to View Statewide Bridge Project 
Development



 
Assists in Scheduling of BRG Resources



 
Aids in Responding to Information Requests



Key for producing accurate data…..

Ensuring ALL
 

projects with a 
bridge(s) have a structure 

number(s) on the P3B screen….



Michelle N. Veale, P.E.
(512)416‐2848          michelle.veale@txdot.gov 
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