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Table 1 represents the minimum levels of the Work Breakdown Structure (WBS) that all schedule 
information shall rollup to once the Project Baseline Schedule is fully developed.

The WBS in general shall conform to level structure as follows or as otherwise approved byTxDOT:

Table 1: WBS Minimum Requirements

1 Project

1.1. Location

1.1.1 Project Administration

1.1.1.1. Mobilization

1.1.1.2. Submittals and Permitting

1.2. Utility Adjustments

1.2.1. Utility Coordination

1.2.2. Utility Relocations

1.3. Design

1.3.1. General Activities and Field Work

1.3.2. Design Packages

1.4. Construction

1.4.1. General

1.4.2 By Location

1.5. Maintenance

1.4.1. General

1.4.2 By Location

1.6. Warranty

1.4.1. General

1.4.2 By Location


