who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR
180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* ok ok koK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

10

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200). 2 CFR 180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,"” "ineligible," "participant,” "person," “principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is
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Motor Grader Operator,
1390 |Fine Grade $17.49 $16.52 $16.88 $17.12 $18.37 $18.51 $16.69 $16.13 $17.19 $18.35 $17.07 $17.74 $17.47 $17.08 $15.69 $20.01
1393 |Motor Grader Operator, Rough $16.15 $14.62 $15.83 $16.20 $17.07 $14.63 $18.50 $16.02 $16.44 $15.12 $16.85 $14.47 $17.39 $14.23 $15.53
1413 |Off Road Hauler $10.08 $12.26 $11.88 $12.25 $12.23 $13.00 $14.60
1196 |Painter, Structures $21.29 $18.34 $21.29 $18.62
Pavement Marking Machine
1396 |Operator $16.42 $13.10 $13.55 $19.17 $12.01 $13.63 $14.60 $13.17 $16.65 $10.54 $11.18 $13.10
1443 |Percussion or Rotary Drill Operator
1202 |Piledriver $14.95
1205 |Pipelayer $11.87 $14.64 $13.17 $11.17 $12.79 $11.37 $13.24 $12.66 $13.24 $11.17 $11.67 $12.12 $14.64
1384 |Reclaimer/Pulverizer Operator $12.85 $11.90 $12.88 $11.01 $10.46
1500 |Reinforcing Steel Worker $13.50 $14.07 $17.53 $16.17 $14.00 $16.18 $12.74 $15.83 $17.10 $15.15 $17.72
1402 |Roller Operator, Asphalt $10.95 $11.96 $13.29 $12.78 $11.61 $13.08 $12.36 $11.68 $11.71 $11.95 $11.50
1405 |Roller Operator, Other $10.36 $10.44 $11.82 $10.50 $11.64 $11.51 $10.59 $10.30 $12.04 $12.85 $11.57 $10.66
1411 |Scraper Operator $10.61 $11.07 $10.85 $12.88 $12.27 $11.12 $12.96 $11.88 $12.43 $11.22 $13.95 $13.47 $10.89
1417 |Self-Propelled Hammer Operator
1194 |Servicer $13.98 $12.34 $14.11 $14.74 $14.51 $15.56 $13.44 $14.58 $14.31 $13.83 $12.43 $13.72 $13.97 $14.11
1513 |Sign Erector
Slurry Seal or Micro-Surfacing
Machine
1708 |Operator
1341 |Small Slipform Machine Operator $15.96
1515 |Spreader Box Operator $12.60 $13.12 $14.71 $14.04 $14.73 $13.84 $13.68 $13.45 $11.83 $13.58 $14.05
1705 |Structural Steel Welder $12.85
1509 |Structural Steel Worker $19.29 $14.39
1339 |Subgrade Trimmer
1143 |Telecommunication Technician
1145 |Traffic Signal/Light Pole Worker $16.00
Trenching Machine Operator,
1440 |Heavy $18.48
Trenching Machine Operator,
1437 |Light
1609 |Truck Driver Lowboy-Float $14.46 $13.63 $13.41 $15.00 $15.93 $15.66 $16.24 $16.39 $14.30 $16.62 $15.63 $14.28] $16.03] $13.41]
1612 |Truck Driver Transit-Mix $14.14 $14.14
1600 |Truck Driver, Single Axle $12.74 $10.82 $10.75 $13.04 $11.61 $11.79 $13.53 $13.16 $12.31 $13.40 $10.30 $11.61 $11.97 $11.46 $10.75
Truck Driver, Single or Tandem Axle
1606 |Dump Truck $11.33 $14.53 $11.95 $12.95 $11.68 $14.06 $12.62 $11.45 $12.28 $13.08 $11.68 $11.48 $11.10
Truck Driver, Tandem Axle Tractor
with
1607 |Semi Trailer $12.49 $12.12 $12.50 $13.42 $12.81 $13.16 $12.86 $16.22 $12.50 $13.80 $12.27 $12.50
Tunneling Machine Operator,
1441 |Heavy
1442 |Tunneling Machine Operator, Light
1706 |Welder $14.02 $14.86 $15.97 $13.74 $14.84 $13.78
1520 |Work Zone Barricade Servicer $10.30 $12.88 $11.46 $11.70 $11.57 $11.85 $10.77 $11.68 $12.20 $11.22 $11.51 $12.96 $10.54 $11.67 $11.76
Notes:

*Represents the USDOL wage decision.

Any worker employed on this project shall be paid at the rate of one and one half (1-1/2) times the regular rate for every hour worked in excess of forty (40) hours per week.
For reference, the titles and descriptions for the classifications listed here are detailed further in the AGC of Texas’ Standard Job Classifications and Descriptions for Highway, Heavy, Utilities, and Industrial Construction in Texas posted on the AGC's
Web site for any contractor.
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TEXAS COUNTIES IDENTIFIED BY

WAGE RATE ZONES: 2, 3, 4,5, 6,7, 8, 24, 25, 27, 28, 29, 30, 37, 38, 42

County Name Zone County Name Zone County Name Zone County Name Zone
Anderson 28|Donley 37|Karnes 27|Reagan 37
Andrews 37|Duval 30|Kaufman 25|Real 37
Angelina 28|Eastland 37|Kendall 7 |Red River 28
Aransas 29(Ector 2 [Kenedy 30|Reeves 8
Archer 25|Edwards 8 [Kent 37|Refugio 27
Armstrong 2 |El Paso 24(Kerr 27|Roberts 37
Atascosa 7 |[Ellis 25(Kimble 37|Robertson 7
Austin 38(Erath 28(King 37 [Rockwall 25
Bailey 37|Falls 28|Kinney 8 |Runnels 37
Bandera 7 |Fannin 28|Kleberg 27|Rusk 4
Bastrop 7 |Fayette 27|Knox 37|Sabine 28
Baylor 37(Fisher 37|Lamar 28[San Augustine 28
Bee 27|Floyd 37|Lamb 37|San Jacinto 38
Bell 7 |Foard 37|Lampasas 7 [San Patricio 29
Bexar 7 |Fort Bend 38|LasSalle 30(San Saba 37
Blanco 27|Franklin 28|Lavaca 27|Schleicher 37
Borden 37|Freestone 28|Lee 27|Scurry 37
Bosque 28|Frio 27|Leon 28|Shackelford 37
Bowie 4 |Gaines 37|Liberty 38|Shelby 28
Brazoria 38|Galveston 38|Limestone 28|Sherman 37
Brazos 7 |Garza 37|Lipscomb 37|Smith 4
Brewster 8 |Gillespie 27|Live Oak 27|Somervell 28
Briscoe 37|Glasscock 37|Llano 27 [Starr 30
Brooks 30(Goliad 29(Loving 37|Stephens 37
Brown 37|Gonzales 27 |Lubbock 2 |Sterling 37
Burleson 7 (Gray 37|Lynn 37[Stonewall 37
Burnet 27|Grayson 25|Madison 28|Sutton 8
Caldwell 7 |Gregg 4 |Marion 28|Swisher 37
Calhoun 29(Grimes 28|Martin 37|Tarrant 25
Callahan 25(Guadalupe 7 [Mason 27 (Taylor 2
Cameron 3 |Hale 37|Matagorda 27|Terrell 8
Camp 28(Hall 37|Maverick 30(Terry 37
Carson 2 |Hamilton 28(MccCulloch 37|Throckmorton 37
Cass 28|Hansford 37|McLennan 7 |Titus 28
Castro 37(Hardeman 37[McMullen 30(Tom Green 2
Chambers 38|Hardin 38|Medina 7 |Travis 7
Cherokee 28|Harris 38|Menard 37| Trinity 28
Childress 37[Harrison 42(Midland 2 [Tyler 28
Clay 25|Hartley 37|Milam 28|Upshur 4
Cochran 37[Haskell 37| Mills 37|Upton 37
Coke 37|Hays 7 |Mitchell 37|Uvalde 30
Coleman 37 [Hemphill 37|Montague 37|Val Verde 8
Collin 25|Henderson 28|Montgomery 38|Van Zandt 28
Collingsworth 37(Hidalgo 3 |Moore 37|Victoria 6
Colorado 27 [Hill 28(Morris 28(Walker 28
Comal 7 [Hockley 37|Motley 37|Waller 38
Comanche 37|Hood 28|Nacogdoches 28|Ward 37
Concho 37 (Hopkins 28[Navarro 28(Washington 28
Cooke 37[Houston 28[Newton 28(Webb 3
Coryell 7 |Howard 37|Nolan 37|Wharton 27
Cottle 37[Hudspeth 8 [Nueces 29(Wheeler 37
Crane 37|Hunt 25]0Ochiltree 37|Wichita 5
Crockett 8 [Hutchinson 37|Oldham 37 |Wilbarger 37
Croshy 2 |lrion 2 |Orange 38| Willacy 30
Culberson 8 [Jack 28|Palo Pinto 28[Williamson 7
Dallam 37|Jackson 27|Panola 28|Wilson 7
Dallas 25(Jasper 28|Parker 25(Winkler 37
Dawson 37|Jeff Davis 8 |Parmer 37|Wise 25
Deaf Smith 37(Jefferson 38|Pecos 8 [Wood 28
Delta 25|Jim Hogg 30|Polk 28|Yoakum 37
Denton 25(Jim Wells 27 |Potter 2 [Young 37
DeWitt 27|Johnson 25|Presidio 8 |Zapata 30
Dickens 37(Jones 25(Rains 28(zavala 30
Dimmit 30 Randall 2
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000-002

Special Provision to Item 000 % ’

Texas

Nondiscrimination liz“'

DESCRIPTION

All recipients of federal financial assistance are required to comply with various nondiscrimination laws
including Title VI of the Civil Rights Act of 1964, as amended, (Title V). Title VI forbids discrimination against
anyone in the United States on the grounds of race, color, or national origin by any agency receiving federal
funds.

Texas Department of Transportation, as a recipient of Federal financial assistance, and under Title VI and
related statutes, ensures that no person shall on the grounds of race, religion (where the primary objective of
the financial assistance is to provide employment per 42 U.S.C. § 2000d-3), color, national origin, sex, age or
disability be excluded from participation in, be denied the benefits of, or otherwise be subjected to
discrimination under any Department programs or activities.

DEFINITION OF TERMS

Where the term “contractor” appears in the following six nondiscrimination clauses, the term “contractor” is
understood to include all parties to contracts or agreements with the Texas Department of Transportation.

3.1.

3.2.

3.3.

34.

NONDISCRIMINATION PROVISIONS

During the performance of this contract, the contractor agrees as follows:

Compliance with Regulations. The Contractor shall comply with the Regulations relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, “DOT”)
Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter
referred to as the Regulations), which are herein incorporated by reference and made a part of this contract.

Nondiscrimination. The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors,
including procurements of materials and leases of equipment. The contractor shall not participate either
directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, including employment
practices when the contract covers a program set forth in Appendix B of the Regulations.

Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations
either by competitive bidding or negotiation made by the contractor for work to be performed under a
subcontract, including procurements of materials or leases of equipment, each potential subcontractor or
supplier shall be notified by the contractor of the contractor's obligations under this contract and the
Regulations relative to nondiscrimination on the grounds of race, color, or national origin.

Information and Reports: The contractor shall provide all information and reports required by the
Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts,
other sources of information, and its facilities as may be determined by the Recipient or the Texas
Department of Transportation to be pertinent to ascertain compliance with such Regulations, orders and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish this information the contractor shall so certify to the Recipient, or the Texas
Department of Transportation as appropriate, and shall set forth what efforts it has made to obtain the
information.

1 09-14
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3.5.

3.6.

000-002

Sanctions for Noncompliance. In the event of the contractor's noncompliance with the nondiscrimination
provisions of this contract, the Recipient shall impose such contract sanctions as it or the Texas Department
of Transportation may determine to be appropriate, including, but not limited to:

m withholding of payments to the contractor under the contract until the contractor complies, and/or
m cancellation, termination or suspension of the contract, in whole or in part.

Incorporation of Provisions. The contractor shall include the provisions of paragraphs (1) through (6) in
every subcontract, including procurements of materials and leases of equipment, unless exempt by the
Regulations, or directives issued pursuant thereto. The contractor shall take such action with respect to any
subcontract or procurement as the Recipient or the Texas Department of Transportation may direct as a
means of enforcing such provisions including sanctions for non-compliance: Provided, however, that, in the
event a contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a
result of such direction, the contractor may request the Recipient to enter into such litigation to protect the
interests of the Recipient, and, in addition, the contractor may request the United States to enter into such
litigation to protect the interests of the United States.
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Special Provision to Item 000 % ’

Texas

Certification of Nondiscrimination in Employment liz“'

1.

GENERAL

By signing this proposal, the Bidder certifies that he has participated in a previous contract or subcontract
subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 11246, or if he
has not participated in a previous contract of this type, or if he has had previous contract or subcontracts and
has not filed, he will file with the Joint Reporting Committee, the Director of the Office of Federal Contract
Compliance, a Federal Government contracting or administering agency, or the former President's
Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note—The above certification is required by the Equal Employment Opportunity Regulations of the Secretary
of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by Bidders and proposed subcontractors only in
connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and
subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally
only contracts or subcontracts of $10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their
implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b)(1)
prevents the award of contracts and subcontracts unless such contractor submits a report covering the
delinquent period or such other period specified by the Federal Highway Administration or by the Director,
Office of Federal Contract Compliance, U.S. Department of Labor.

1 09-14
Statewide



000-004

Special Provision to Item 000 % ’

Texas

Notice of Requirement for Affirmative Action to Ensure lﬁ.ﬁ“‘
Equal Employment Opportunity (Executive Order 11246)

1. GENERAL

In addition to the affirmative action requirements of the Special Provision titled “Standard Federal Equal
Employment Opportunity Construction Contract Specifications” as set forth elsewhere in this proposal, the
Bidder's attention is directed to the specific requirements for utilization of minorities and females as set forth

below.
2. GOALS
2.1. Goals for minority and female participation are hereby established in accordance with 41 CFR 60-4.
2.2. The goals for minority and female participation expressed in percentage terms for the Contractor's aggregate
work force in each trade on all construction work in the covered area are as follows:
Goals for minority participation Goals for female participation
in each trade, % in each trade, %
See Table 1 6.9
2.3. These goals are applicable to all the Contractor’s construction work (whether or not it is Federal or federally

assisted) performed in the covered area. If the Contractor performs construction work in a geographical area
located outside of the covered area, it will apply the goals established for such geographical area where the
work is actually performed. With regard to this second area, the Contractor also is subject to the goals for
both its federally involved and non-federally involved construction. The Contractor’'s compliance with the
Executive Order and the regulations in 41 CFR Part 60-4 will be based on its implementation of the Standard
Federal Equal Employment Opportunity Construction Contract Specifications Special Provision and its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the Contract, and in each trade, and the Contractor must make a good faith effort to
employ minorities and women evenly on each of its projects. The transfer of minority and female employees
or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting the
Contractor’s goals will be a violation of the Contract, the Executive Order and the regulations in 41 CFR Part
60-4. Compliance with the goals will be measured against the total work hours performed.

24, A Contractor or subcontractor will be considered in compliance with these provisions by participation in the
Texas Highway-Heavy Branch, AGC, Statewide Training and Affirmative Action Plan. Provided that each
Contractor or subcontractor participating in this plan must individually comply with the equal opportunity
clause set forth in 41 CFR 60-1.4 and must make a good faith effort to achieve the goals set forth for each
participating trade in the plan in which it has employees. The overall good performance of other Contractors
and subcontractors toward a goal in an approved plan does not excuse any covered Contractor’s or
subcontractor’s failure to make good faith efforts to achieve the goals contained in these provisions.
Contractors or subcontractors participating in the plan must be able to demonstrate their participation and
document their compliance with the provisions of this Plan.

3. SUBCONTRACTING

The Contractor must provide written notification to the Department within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work under the Contract resulting
from this solicitation pending concurrence of the Department in the award. The notification will list the names,
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000-004

address and telephone number of the subcontractor; employer identification number; estimated dollar
amount of the subcontract; estimated starting and completion dates of the subcontract; and the geographical
area in which the Contract is to be performed.

COVERED AREA

As used in this special provision, and in the Contract resulting from this solicitation, the geographical area
covered by these goals for female participation is the State of Texas. The geographical area covered by
these goals for other minorities are the counties in the State of Texas as indicated in Table 1.

REPORTS

The Contractor is hereby notified that he may be subject to the Office of Federal Contract Compliance
Programs (OFCCP) reporting and record keeping requirements as provided for under Executive Order 11246
as amended. OFCCP will provide direct notice to the Contractor as to the specific reporting requirements that
he will be expected to fulfill.

Table 1
Goals for Minority Participation
County Participation, % County Participation, %
Anderson 22.5 Chambers 27.4
Andrews 18.9 Cherokee 22.5
Angelina 225 Childress 11.0
Aransas 44.2 Clay 124
Archer 11.0 Cochran 19.5
Armstrong 11.0 Coke 20.0
Atascosa 49.4 Coleman 10.9
Austin 274 Collin 18.2
Bailey 19.5 Collingsworth 11.0
Bandera 49.4 Colorado 27.4
Bastrop 24.2 Comal 47.8
Baylor 11.0 Comanche 10.9
Bee 44.2 Concho 20.0
Bell 16.4 Cooke 17.2
Bexar 47.8 Coryell 16.4
Blanco 24.2 Cottle 11.0
Borden 19.5 Crane 18.9
Bosque 18.6 Crockett 20.0
Bowie 19.7 Crosby 19.5
Brazoria 27.3 Culberson 49.0
Brazos 23.7 Dallam 11.0
Brewster 49.0 Dallas 18.2
Briscoe 11.0 Dawson 19.5
Brooks 44.2 Deaf Smith 11.0
Brown 10.9 Delta 17.2
Burleson 27.4 Denton 18.2
Burnet 24.2 DeWitt 27.4
Caldwell 24.2 Dickens 19.5
Calhoun 27.4 Dimmit 49.4
Callahan 11.6 Donley 11.0
Cameron 71.0 Duval 44.2
Camp 20.2 Eastland 10.9
Carson 11.0 Ector 15.1
Cass 20.2 Edwards 49.4
Castro 11.0 Ellis 18.2
2 09-14
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County Participation, % County Participation, %
El Paso 57.8 Kenedy 442
Erath 17.2 Kent 10.9
Falls 18.6 Kerr 49.4
Fannin 17.2 Kimble 20.0
Fayette 274 King 19.5
Fisher 10.9 Kinney 494
Floyd 19.5 Kleberg 442
Foard 11.0 Knox 10.9
Fort Bend 27.3 Lamar 20.2
Franklin 17.2 Lamb 19.5
Freestone 18.6 Lampasas 18.6
Frio 49.4 LaSalle 49.4
Gaines 19.5 Lavaca 27.4
Galveston 28.9 Lee 24.2
Garza 19.5 Leon 27.4
Gillespie 49.4 Liberty 27.3
Glasscock 18.9 Limestone 18.6
Goliad 274 Lipscomb 11.0
Gonzales 49.4 Live Oak 44.2
Gray 11.0 Llano 242
Grayson 9.4 Loving 18.9
Gregg 22.8 Lubbock 19.6
Grimes 274 Lynn 19.5
Guadalupe 47.8 Madison 274
Hale 19.5 Marion 22.5
Hall 11.0 Martin 18.9
Hamilton 18.6 Mason 20.0
Hansford 11.0 Matagorda 274
Hardeman 11.0 Maverick 49.4
Hardin 22.6 McCulloch 20.0
Harris 27.3 McLennan 20.7
Harrison 22.8 McMullen 49.4
Hartley 11.0 Medina 494
Haskell 10.9 Menard 20.0
Hays 24.1 Midland 19.1
Hemphill 11.0 Milam 18.6
Henderson 22.5 Mills 18.6
Hidalgo 72.8 Mitchell 10.9
Hill 18.6 Montague 17.2
Hockley 19.5 Montgomery 273
Hood 18.2 Moore 11.0
Hopkins 17.2 Morris 20.2
Houston 225 Motley 19.5
Howard 18.9 Nacogdoches 225
Hudspeth 49.0 Navarro 17.2
Hunt 17.2 Newton 22.6
Hutchinson 11.0 Nolan 10.9
Irion 20.0 Nueces 4M1.7
Jack 17.2 Ochiltree 11.0
Jackson 27.4 Oldham 11.0
Jasper 226 Orange 226
Jeff Davis 49.0 Palo Pinto 17.2
Jefferson 22.6 Panola 22.5
Jim Hogg 494 Parker 18.2
Jim Wells 44.2 Parmer 11.0
Johnson 18.2 Pecos 18.9
Jones 11.6 Polk 27.4
Karnes 49.4 Potter 9.3
Kaufman 18.2 Presidio 49.0
Kendall 49.4 Randall 9.3

000-004
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County Participation, % County Participation, %
Rains 17.2 Reagan 20.0
Real 494 Throckmorton 10.9
Red River 20.2 Titus 20.2
Reeves 18.9 Tom Green 19.2
Refugio 44.2 Travis 241
Roberts 11.0 Trinity 274
Robertson 274 Tyler 226
Rockwall 18.2 Upshur 22.5
Runnels 20.0 Upton 18.9
Rusk 22.5 Uvalde 49.4
Sabine 22.6 Val Verde 494
San Augustine 225 Van Zandt 17.2
San Jacinto 274 Victoria 274
San Patricio 4.7 Walker 274
San Saba 20.0 Waller 273
Schleicher 20.0 Ward 18.9
Scurry 10.9 Washington 274
Shackelford 10.9 Webb 87.3
Shelby 225 Wharton 2714
Sherman 11.0 Wheeler 11.0
Smith 235 Wichita 124
Somervell 17.2 Wilbarger 11.0
Starr 72.9 Willacy 729
Stephens 10.9 Williamson 24.1
Sterling 20.0 Wilson 494
Stonewall 10.9 Winkler 18.9
Sutton 20.0 Wise 18.2
Swisher 11.0 Wood 225
Tarrant 18.2 Yoakum 19.5
Taylor 11.6 Young 11.0
Terrell 20.0 Zapata 494
Terry 19.5 Zavala 494
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Special Provision to ltem 000

Standard Federal Equal Employment Opportunity % ’
Construction Contract Specifications lepam
(Executive Order 11246)

f Transportation

1.

1.1.

1.2.

1.3.

1.4.

GENERAL

As used in these specifications:

m “Covered area” means the geographical area described in the solicitation from which this Contract
resulted;

m “Director” means Director, Office of Federal Contract Compliance Programs, United States Department
of Labor, or any person to whom the Director delegates authority;

m “Employer identification number” means the Federal Social Security number used on the Employer's
Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

B “Minority” includes:

o Black (all persons having origins in any of the Black African racial groups not of Hispanic origin);

¢ Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other
Spanish Culture or origin, regardless of race);

o Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East,
Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

o American Indian or Alaskan Native (all persons having origins in any of the original peoples of
North American and maintaining identifiable tribal affiliations through membership and participation
or community identification).

Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any
construction trade, it will physically include in each subcontract in excess of $10,000 the provisions of these
specifications and the Notice which contains the applicable goals for minority and female participation and
which is set forth in the solicitations from which this Contract resulted.

If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U. S.
Department of Labor in the covered area either individually or through an association, its affirmative action
obligations on all work in the Plan area (including goals and timetables) will be in accordance with that plan
for those trades which have unions participating in the Plan. Contractors must be able to demonstrate their
participation in and compliance with the provisions of any such Hometown Plan. Each Contractor or
Subcontractor participating in an approved Plan is individually required to comply with its obligations under
the equal employment opportunity (EEO) clause, and to make a good faith effort to achieve each goal under
the Plan in each trade in which it has employees. The overall good faith performance by other Contractors or
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's or
Subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables.

The Contractor will implement the specific affirmative action standards provided in Section 1.7.1. through
Section 1.7.16. of these specifications. The goals set forth in the solicitation from which this Contract resulted
are expressed as percentages of the total hours of employment and training of minority and female utilization
the Contractor should reasonably be able to achieve in each construction trade in which it has employees in
the covered area. Covered construction Contractors performing Contracts in geographical areas where they
do not have a Federal or federally assisted construction Contract will apply the minority and female goals
established for the geographical area where the Contract is being performed. Goals are published
periodically in the Federal Register in notice form and such notices may be obtained from any Office of
Federal Contract Compliance Programs office or any Federal procurement contracting officer. The
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1.6.

1.7.

1.7.1.

1.7.2.

1.7.3.

1.7.4.

1.7.5.

1.7.6.

1.7.7.
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Contractor is expected to make substantially uniform progress toward its goals in each craft during the period
specified.

Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the
Contractor has a collective bargaining agreement, to refer either minorities or women will excuse the
Contractor's obligations under these specifications, Executive Order 11246, or the regulations promulgated
pursuant thereto.

In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
such apprentices and trainees must be employed by the Contractor during the training period, and the
Contractor must have made a commitment to employ the apprentices and trainees at the completion of their
training, subject to the availability of employment opportunities. Trainees must be trained pursuant to training
programs approved by the U. S. Department of Labor.

The Contractor will take specific affirmative actions to ensure equal employment opportunity. The evaluation
of the Contractor's compliance with these specifications will be based upon its effort to achieve maximum
results from its actions. The Contractor will document these efforts fully, and will implement affirmative action
steps at least as extensive as the following:

Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in
all facilities at which the Contractor's employees are assigned to work. The Contractor, where possible, will
assign two or more women to each construction project. The Contractor will specifically ensure that all
foremen, superintendents, and other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with specific attention to minority or female
individuals working at such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources, provide written notification to
minority and female recruitment sources and to community organizations when the Contractor or its unions
have employment opportunities available, and maintain a record of the organizations' responses.

Maintain a current file of the names, addresses and telephone numbers of each minority and female off-the-
street applicant and minority or female referral from a union, a recruitment source or community organization
and of what action was taken with respect to each such individual. If such individual was sent to the union
hiring hall for referral and was not referred back to the Contractor by the union or, if referred, not employed
by the Contractor, this will be documented in the file with the reason therefor, along with whatever additional
actions the Contractor may have taken.

Provide immediate written notification to the Director when the union or unions with which the Contractor has
a collective bargaining agreement has not referred to the Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information that the union referral Process has impeded the
Contractor's efforts to meet its obligations.

Develop on-the-job training opportunities and/or participate in training programs for the area which expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs
relevant to the Contractor's employment needs, especially those programs funded or approved by the
Department of Labor. The Contractor will provide notice of these programs to the sources compiled under 7b
above.

Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training programs
and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by including it in
any policy manual and Collective bargaining agreement; by publicizing it in the company newspaper, annual
report, etc.; by specific review of the policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy on bulletin boards accessible to all
employees at each location where construction work is performed.

Review, at least annually, the company's EEO policy and affirmative action obligations under these
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or other
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employment decisions including specific review of these items with on-site supervisory personnel such as
Superintendents, General Foremen, etc., before the initiation of construction work at any job site. A written
record must be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

Disseminate the Contractor's EEO policy externally by including it in any advertising in the news media,
specifically including minority and female news media, and providing written notification to and discussing the
Contractor's EEO policy with other Contractors and Subcontractors with whom the Contractor does or
anticipates doing business.

Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to
schools with minority and female students and to minority and female recruitment and training organizations
serving the Contractor's recruitment area and employment needs. Not later than one month before the date
for the acceptance of applications for apprenticeship or other training by any recruitment source, the
Contractor will send written notification to organizations such as the above, describing the openings,
screening procedures, and tests to be used in the selection process.

Encourage present minority and female employees to recruit other minority persons and women and, where
reasonable, provide after school, summer and vacation employment to minority and female youth both on the
site and in other areas of a Contractor's workforce.

Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR
Part 60-3.

Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities and encourage these employees to seek or to prepare for, through appropriate
training, etc., such opportunities.

Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not
have a discriminatory effect by continually monitoring all personnel and employment-related activities to
ensure that the EEO policy and the Contractor's obligations under these specifications are being carried out.

Ensure that all facilities and company activities are non-segregated except that separate or single-user toilet
and necessary changing facilities will be provided to assure privacy between the sexes.

Document and maintain a record of all solicitations of offers for subcontracts from minority and female
construction contractors and suppliers, including circulation of solicitations to minority and female contractor
associations and other business associations.

Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
EEO policies and affirmative action obligations.

Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of
their affirmative action obligations (Section 7.1. through Section 7.16.). The efforts of a contractor
association, joint contractor-union, contractor-community, or other similar group of which the Contractor is a
member and participant, may be asserted as fulfilling any one or more of its obligations under Section 7.1.
through Section 7.16. of these Specifications provided that the Contractor actively participates in the group,
makes every effort to assure that the group has a positive impact on the employment of minorities and
women in the industry, ensures that the concrete benefits of the program are reflected in the Contractor's
minority and female workforce participation, makes a good faith effort to meet its individual goals and
timetables, and can provide access to documentation which demonstrates the effectiveness of actions taken
on behalf of the Contractor. The obligation to comply, however, is the Contractor's and failure of such a group
to fulfill an obligation will not be a defense for the Contractor's noncompliance.

A single goal for minorities and a separate single goal for women have been established. The Contractor,
however, is required to provide equal employment opportunity and to take affirmative action for all minority
groups, both male and female, and all women, both minority and non-minority. Consequently, the Contractor
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may be in violation of the Executive Order if a particular group is employed in a substantially disparate
manner (for example, even though the Contractor has achieved its goals for women generally, the Contractor
may be in violation of the Executive Order if a specific minority group of women is underutilized).

The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against
any person because of race, color, religion, sex, or national origin.

The Contractor will not enter into any Subcontract with any person or firm debarred from Government
Contracts pursuant to Executive Order 11246.

The Contractor will carry out such sanctions and penalties for violation of these specifications and of the
Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as
may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing
regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who fails to carry out
such sanctions and penalties will be in violation of these specifications and Executive Order 11246, as
amended.

The Contractor, in fulfilling its obligations under these specifications, will implement specific affirmative action
steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so as to
achieve maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to
comply with the requirements of the Executive Order, the implementing regulations, or these specifications,
the Director will proceed in accordance with 41 CFR 60-4.8.

The Contractor will designate a responsible official to monitor all employment-related activity to ensure that
the company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be
required by the Government and to keep records. Records must at least include for each employee the
name, address, telephone numbers, construction trade, union affiliation if any, employee identification
number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper,
or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and
locations at which the work was performed. Records must be maintained in an easily understandable and
retrievable form; however, to the degree that existing records satisfy this requirement, Contractors shall not
be required to maintain separate records.

Nothing herein provided will be construed as a limitation upon the application of other laws which establish
different standards of compliance or upon the application of requirements for the hiring of local or other area
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development
Block Grant Program).

In addition to the reporting requirements set forth elsewhere in this Contract, the Contractor and the
subcontractors holding subcontracts, not including material suppliers, of $10,000 or more, will submit for
every month of July during which work is performed, employment data as contained under Form PR 1391
(Appendix C to 23 CFR, Part 230), and in accordance with the included instructions.
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Special Provision to Item 000 % ’

Texas

On-the-Job Training Program liz“'

1.

DESCRIPTION

The primary objective of this Special Provision is the training and advancement of minorities, women and
economically disadvantaged persons toward journeyworker status. Accordingly, make every effort to enroll
minority, women and economically disadvantaged persons to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and will not be used to
discriminate against any applicant for training, whether or not he/she is a member of a minority group.

TRAINEE ASSIGNMENT

Training assignments are based on the past volume of state-let highway construction contracts awarded with
the Department. Contractors meeting the selection criteria will be notified of their training assignment at the
beginning of the reporting year by the Department’s Office of Civil Rights.

PROGRAM REQUIREMENTS

Fulfill all of the requirements of the On-the-Job Training Program including the maintenance of records and
submittal of periodic reports documenting program performance. Trainees will be paid at least 60% of the
appropriate minimum journeyworker’s rate specified in the Contract for the first half of the training period,
75% for the third quarter, and 90% for the last quarter, respectively.

REIMBURSEMENT

If requested, Contractors may be reimbursed $0.80 per training hour at no additional cost to the Department.
Training may occur on this project, all other Department contracts, or local-administered federal-aid projects
with concurrence of the local government entity. However, reimbursement for training is not available on
projects to the extent that such projects that do not contain federal funds.

COMPLIANCE

The Contractor will have fulfilled the contractual responsibilities by having provided acceptable training to the
number of trainees specified in their goal assignment. Noncompliance may be cause for corrective and
appropriate measures pursuant to Article 8.7., “Abandonment of Work or Default of Contract,” which may be
used to comply with the sanctions for noncompliance pursuant to 23 CFR Part 230.
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Special Provision to Item 000 % ’

Texas

Americans with Disabilities Act Curb Ramp Workshop lﬁ.ﬁ“‘

Before starting work, schedule and attend a mandatory preconstruction Americans with Disabilities Act curb ramp workshop.
The workshop will be administered by the Department, will be four hours or less, and will be held during normal working hours at
an approved location in proximity to the project.

Supervisory personnel responsible for control of the work must attend the workshop.

The Department will provide workshop facilitators and facilities. No direct compensation will be made for fulfilling these
requirements, as this workshop is considered subsidiary to the Items of the Contract.
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Special Provision 000 o

Texas

Certificate of Interested Parties (Form 1295) lif”"

Submit a notarized Form 1295, “Certificate of Interested Parties,” in the following instances:

m at Contract execution for Contracts awarded by the Commission;

m at Contract execution for Contracts awarded by the District Engineer or Chief Engineer with an award amount of $1,000,000
or more; at any time an existing Contract awarded by the District Engineer or Chief Engineer increases in value to

$1,000,000 or more due to changes in the Contract; at any time there is an increase of $1,000,000 or more to an existing
Contract (change orders, extensions, and renewals); or

m at any time there is a change to the information in Form 1295, when the form was filed for an existing Contract.

Form 1295 and instructions on completing and filing the form are available on the Texas Ethics Commission website.
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Special Provision 000

Important Notice to Contractors

% ’
Texas
Department
of Transportation

For Dollar Amount of Original Contract Dollar Amount of Daily Contract

Administration Liquidated

From More Than To and including Damages per Working Day
0 1,000,000 618
1,000,000 3,000,000 832
3,000,000 5,000,000 940
5,000,000 15,000,000 1317
15,000,000 25,000,000 1718
25,000,000 50,000,000 2411
50,000,000 Over 50,000,000 4265

In addition to the amount shown in Table 1, the Liquidated Damages will be increased by the amount shown in ltem 8 of the
General Notes for Road User Cost (RUC), when applicable.
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Special Provision 000 % ’

Cargo Preference Act Requirements in Federal Aid y 2
Contracts
1. DESCRIPTION

All recipients of federal financial assistance are required to comply with the U.S. Department of
Transportation’s (DOT) Cargo Preference Act Requirements, 46 CFR Part 381, Use of United States-Flag
Vessels.

This requirement applies to material or equipment that is acquired specifically for a Federal-aid highway
project. Itis not applicable to goods or materials that come into inventories independent of a Federal
Highway Administration (FHWA) funded contract.

When oceanic shipments are necessary for materials or equipment acquired for a specific Federal-aid
construction project, the contractor agrees to:

m  Utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commaodities pursuant to this contract, to the extent such vessels
are available at fair and reasonable rates for United States-flag commercial vessels.

m  Furnish a legible copy of a rated, on-board commercial ocean bill-of-lading in English for each shipment
of cargo described in paragraph (b) (1) of 46 CFR Part 381 Section 7, “Federal Grant, Guaranty, Loan
and Advance of Funds Agreements,” within 20 days following the date of loading for shipments
originating within the United States or within 30 working days following the date of loading for shipments
originating outside the United States, to both the Engineer (through the prime contractor in the case of
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market Development,
Maritime Administration, Washington, DC 20590.

m Insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.
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Special Provision to Item 000 % ’

Disadvantaged Business Enterprise in Federal-Aid y L
Contracts
1. DESCRIPTION

The purpose of this Special Provision is to carry out the U.S. Department of Transportation's (DOT) policy of
ensuring nondiscrimination in the award and administration of DOT-assisted Contracts and creating a level
playing field on which firms owned and controlled by individuals who are determined to be socially and
economically disadvantaged can compete fairly for DOT-assisted Contracts.

2. DISADVANTAGED BUSINESS ENTERPRISE IN FEDERAL-AID CONTRACTS

2.1. Policy. Itis the policy of the DOT and the Texas Department of Transportation (Department) that DBEs, as
defined in 49 CFR Part 26, Subpart A, and the Department's DBE Program, will have the opportunity to
participate in the performance of Contracts financed in whole or in part with federal funds. The DBE
requirements of 49 CFR Part 26, and the Department's DBE Program, apply to this Contract as follows.

The Contractor will solicit DBEs through reasonable and available means, as defined in 49 CFR Part 26,
Appendix A, and the Department's DBE Program, or show a good faith effort to meet the DBE goal for this
Contract.

The Contractor, subrecipient, or subcontractor will not discriminate on the basis of race, color, national origin,
or sex in the performance of this Contract. Carry out applicable requirements of 49 CFR Part 26 in the award
and administration of DOT-assisted Contracts. Failure to carry out these requirements is a material breach of
this Contract, which may result in the termination of this Contract or such other remedy as the Department
deems appropriate.

The requirements of this Special Provision must be physically included in any subcontract.

By signing the Contract proposal, the Bidder is certifying that the DBE goal as stated in the proposal will be
met by obtaining commitments from eligible DBEs or that the Bidder will provide acceptable evidence of good
faith effort to meet the commitment.

2.2. Definitions.

2.21. Administrative Reconsideration. A process by which the low bidder may request reconsideration when the
Department determines the good faith effort (GFE) requirements have not been met.

2.2.2. Commercially Useful Function (CUF). A CUF occurs when a DBE has the responsibility for the execution
of the work and carrying out such responsibilities by actually performing, managing, and supervising the
work.

2.23. Disadvantaged Business Enterprise (DBE). A for-profit small business certified through the Texas Unified

Certification Program in accordance with 49 CFR Part 26, that is at least 51% owned by one or more socially
and economically disadvantaged individuals, or in the case of a publicly owned business, in which is at least
51% of the stock is owned by one or more socially and economically disadvantaged individuals, and whose
management and daily business operations are controlled by one or more of the individuals who own it.

2.24. DBE Joint Venture. An association of a DBE firm and one or more other firms to carry out a single business
enterprise for profit for which purpose they combine their property, capital, efforts, skills, and knowledge, and
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in which the DBE is responsible for a distinct, clearly defined portion of the work of the Contract and whose
share in the capital contribution, control, management, risks, and profits of the joint venture are
commensurate with its ownership interest.

DOT. The U.S. Department of Transportation, including the Office of the Secretary, the Federal Highway
Administration (FHWA), the Federal Transit Administration (FTA), and the Federal Aviation Administration
(FAA).

Federal-Aid Contract. Any Contract between the Department and a Contractor that is paid for in whole or in
part with DOT financial assistance.

Good Faith Effort. All necessary and reasonable steps to achieve the contract goal which, by their scope,
intensity, and appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if not fully successful. Good faith efforts are evaluated prior to award and throughout
performance of the Contract. For guidance on good faith efforts, see 49 CFR Part 26, Appendix A.

North American Industry Classification System (NAICS). A designation that best describes the primary
business of a firm. The NAICS is described in the North American Industry Classification Manual—United
States, which is available on the Internet at the U.S. Census Bureau website:
http://www.census.gov/eos/www/naics/.

Race-Conscious. A measure or program that is focused specifically on assisting only DBEs, including
women-owned businesses.

Race-Neutral DBE Participation. Any participation by a DBE through customary competitive procurement
procedures.

Texas Unified Certification Program (TUCP) Directory. An online directory listing all DBEs currently
certified by the TUCP. The Directory identifies DBE firms whose participation on a Contract may be counted
toward achievement of the assigned DBE Contract goal.

Contractor’s Responsibilities.

DBE Liaison Officer. Designate a DBE liaison officer who will administer the Contractor's DBE program and
who will be responsible for maintenance of records of efforts and contacts made to subcontract with DBEs.

Compliance Tracking System (CTS). This Contract is subject to electronic Contract compliance tracking.
Contractors and DBEs are required to provide any noted and requested Contract compliance-related data
electronically in the Department’s tracking system. This includes commitments, payments, substitutions, and
good faith efforts. Contractors and DBEs are responsible for responding by any noted response date or due
date to any instructions or request for information, and to check the system on a regular basis. A Contractor
is responsible for ensuring all DBEs have completed all requested items and that their contact information is
accurate and up-to-date. The Department may require additional information related to the Contract to be
provided electronically through the system at any time before, during, or after contract award. The system is
web-based and can be accessed at the following Internet address: https:/txdot.txdotcms.com/.

In its sole discretion, the Department may require that contract compliance tracking data be submitted by
Contractors and DBEs in an alternative format prescribed by the Department.

Apparent Low Bidder. The apparent low bidder must submit DBE commitments to satisfy the DBE goal or
submit good faith effort Form 2603 and supporting documentation demonstrating why the goal could not be
achieved, in whole or part, no later than 5 calendar days after bid opening. The means of transmittal and the
risk of timely receipt of the information will be the bidder’s responsibility and no extension of the 5-calendar-
day timeframe will be allowed for any reason.
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DBE Contractor. A DBE Contractor may receive credit toward the DBE goal for work performed by its own
forces and work subcontracted to DBEs. In the event a DBE subcontracts to a non-DBE, that information
must be reported monthly.

DBE Committal. Only those DBEs certified by the TUCP are eligible to be used for goal attainment. The
Department maintains the TUCP DBE Directory. The Directory can be accessed at the following Internet
address: https://txdot.txdotcms.com/FrontEnd/VendorSearchPublic.asp? TN=txdot&XID=2340.

A DBE must be certified on the day the commitment is considered and at time of subcontract execution. It is
the Contractor’s responsibility to ensure firms identified for participation are approved certified DBE firms.

The Bidder is responsible to ensure that all submittals are checked for accuracy. Any and all omissions,
deletions, and/or errors that may affect the end result of the commitment package are the sole liabilities of
the bidder.

Commitments in excess of the goal are considered race-neutral commitments.

Good Faith Effort Requirements. A Contractor who cannot meet the Contract goal, in whole or in part,
must make adequate good faith efforts to obtain DBE participation as so stated and defined in
49 CFR Part 26, Appendix A.

Administrative Reconsideration. If the Department determines that the apparent low bidder has failed to
satisfy the good faith efforts requirement, the Department will notify the Bidder of the failure and will give the
Bidder an opportunity to provide written documentation or argument concerning the issue of whether it met
the goal or made adequate good faith efforts to do so..

The Bidder must request an administrative reconsideration of that determination within 3 days of the date of
receipt of the notice. The request must be submitted directly to the Texas Department of Transportation,
Civil Rights Division, 125 East 11th Street, Austin, Texas 78701-2483.

If a request for administrative reconsideration is not filed within the period specified the determination made
is final and further administrative appeal is barred.

If a reconsideration request is timely received, the reconsideration decision will be made by the Department's
DBE liaison officer or, if the DBE liaison officer took part in the original determination, the Department’s
executive director will appoint a department employee to perform the administrative reconsideration. The
employee will hold a senior leadership position and will report directly to the executive director.

The meeting or written documentation must be provided or held within 7 days of the date the request was
submitted.

The Department will provide to the Bidder a written decision if the Bidder did or did not make adequate
good faith efforts to meet the Contract goal. The reconsideration decision is final and is not administratively
appealed to DOT.

Determination of DBE Participation. The work performed by the DBE must be reasonably construed to be
included in the work area and NAICS work code identified by the Contractor in the approved commitment.

Participation by a DBE on a Contract will not be counted toward DBE goals until the amount of the
participation has been paid to the DBE.

Payments made to a DBE that was not on the original commitment may be counted toward the Contract goal
if that DBE was certified as a DBE before the execution of the subcontract and has performed a
Commercially Useful Function.
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The total amount paid to the DBE for work performed with its own forces is counted toward the DBE goal.
When a DBE subcontracts part of the work of its Contract to another firm, the value of the subcontracted
work may be counted toward DBE goals only if the subcontractor is itself a DBE.

DBE Goal credit for the DBE subcontractors leasing of equipment or purchasing of supplies from the
Contractor or its affiliates is not allowed. Project materials or supplies acquired from an affiliate of the
Contractor cannot directly or indirectly (second or lower tier subcontractor) be used for DBE goal credit.

If a DBE firm is declared ineligible due to DBE decertification after the execution of the DBE’s subcontract,
the DBE firm may complete the work and the DBE firm's participation will be counted toward the Contract
goal. If the DBE firm is decertified before the DBE firm has signed a subcontract, the Contractor is obligated
to replace the ineligible DBE firm or demonstrate that it has made good faith efforts to do so.

The Contractor may count 100% of its expenditure to a DBE manufacturer. According to

49 CFR 26.55(e)(1)(i), a DBE manufacturer is a firm that operates or maintains a factory or establishment
that produces, on the premises, the materials, supplies, articles, or equipment required under the Contract
and of the general character described by the specifications.

The Contractor may count only 60% of its expenditure to a DBE regular dealer. According to

49 CFR 26.55(¢)(2)(i), a DBE regular dealer is a firm that owns, operates, or maintains a store, warehouse,
or other establishment in which the materials, supplies, articles, or equipment of the general character
described by the specifications and required under the Contract are bought, kept in stock, and regularly sold
or leased to the public in the usual course of business. A firm may be a regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place
of business if the firm both owns and operates distribution equipment for the products. Any supplementing of
regular dealers' own distribution equipment must be by a long-term lease agreement and not on an ad hoc or
contract-by-contract basis. A long-term lease with a third-party transportation company is not eligible for 60%
goal credit.

With respect to materials or supplies purchased from a DBE that is neither a manufacturer nor a regular
dealer, the Contractor may count the entire amount of fees or commissions charged for assistance in the
procurement of the materials and supplies, or fees or transportation charges for the delivery of materials or
supplies required on a job site.

A Contractor may count toward its DBE goal a portion of the total value of the Contract amount paid to a DBE
joint venture equal to the distinct, clearly defined portion of the work of the Contract performed by the DBE.

Commercially Useful Function. It is the Contractor’s obligation to ensure that each DBE used on
federal-assisted contracts performs a commercially useful function on the Contract.

The Department will monitor performance during the Contract to ensure each DBE is performing a CUF.

Under the terms established in 49 CFR 26.55, a DBE performs a CUF when it is responsible for execution of
the work of the Contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved.

With respect to material and supplies used on the Contract, a DBE must be responsible for negotiating price,
determining quality and quantity, ordering the material, installing the material, if applicable, and paying for the
material itself.

With respect to trucking, the DBE trucking firm must own and operate at least one fully licensed, insured, and
operational truck used on the Contract. The DBE may lease trucks from another DBE firm, including an
owner-operator who is certified as a DBE. The DBE who leases trucks from another DBE receives credit for
the total value of the transportation services the lessee DBE provides on the Contract. The DBE may also
lease trucks from a non-DBE firm, including from an owner-operator. The DBE that leases trucks equipped
with drivers from a non-DBE is entitled to credit for the total value of transportation services provided by non-
DBE leased trucks equipped with drivers not to exceed the value of transportation services on the Contract
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provided by DBE-owned trucks or leased trucks with DBE employee drivers. Additional participation by non-
DBE owned trucks equipped with drivers receives credit only for the fee or commission it receives as a result
of the lease arrangement.

A DBE does not perform a CUF when its role is limited to that of an extra participant in a transaction,
Contract, or project through which funds are passed in order to obtain the appearance of DBE participation.
The Department will evaluate similar transactions involving non-DBEs in order to determine whether a DBE
is an extra participant.

If a DBE does not perform or exercise responsibility for at least 30% of the total cost of its Contract with its
own work force, or the DBE subcontracts a greater portion of the work than would be expected on the basis
of normal industry practice for the type of work involved, the Department will presume that the DBE is not
performing a CUF.

If the Department determines that a DBE is not performing a CUF, no work performed by such DBE will
count as eligible participation. The denial period of time may occur before or after a determination has been
made by the Department.

In case of the denial of credit for non-performance of a CUF, the Contractor will be required to provide a
substitute DBE to meet the Contract goal or provide an adequate good faith effort when applicable.

Rebuttal of a Finding of No Commercially Useful Function. Consistent with the provisions of 49 CFR
26.55(c)(4)&(5), before the Department makes a final finding that no CUF has been performed by a DBE, the
Department will notify the DBE and provide the DBE the opportunity to provide rebuttal information.

CUF determinations are not subject to administrative appeal to DOT.

Joint Check. The use of joint checks between a Contractor and a DBE is allowed with Department approval.
To obtain approval, the Contractor must submit a completed Form 2178, “DBE Joint Check Approval,” to the
Department.

The Department will closely monitor the use of joint checks to ensure that such a practice does not erode the
independence of the DBE nor inhibit the DBE'’s ability to perform a CUF. When joint checks are utilized, DBE
credit toward the Contract goal will be allowed only when the subcontractor is performing a CUF in
accordance with 49 CFR 26.55(c)(1).

Long-term or open-ended joint checking arrangements may be a basis for further scrutiny and may result in
the lack of participation towards the Contract goal requirement if DBE independence cannot be established.

Joint checks will not be allowed simply for the convenience of the Contractor.

If the proper procedures are not followed or the Department determines that the arrangements result in a
lack of independence for the DBE involved, no credit for the DBE’s participation as it relates to the material
cost will be used toward the Contract goal requirement, and the Contractor will need to make up the
difference elsewhere on the project.

DBE Termination and Substitution. No DBE named in the commitment submitted under Section 2.3.5. will
be terminated for convenience, in whole or part, without the Department’s approval. This includes, but is not
limited to, instances in which a Contractor seeks to perform work originally designated for a DBE
subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with another DBE firm.

Unless consent is provided, the Contractor will not be entitled to any payment for work or material unless it is
performed or supplied by the listed DBE.
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The Contractor, prior to submitting its request to terminate, must first give written notice to the DBE of its
intent to terminate and the reason for the termination. The Contractor will copy the Department on the Notice
of Intent to terminate.

The DBE has 5 calendar days to respond to the Contractor’s notice and will advise the Contractor and the
Department of the reasons, if any, why it objects to the proposed termination of its subcontract and why the
Department should not approve the prime Contractor’s request for termination.

The Department may provide a shorter response time if required in a particular case as a matter of public
necessity.

The Department will consider both the Contractor's request and DBE's stated position prior to approving the
request. The Department may provide a written approval only if it agrees, for reasons stated in its
concurrence document, that the Contractor has good cause to terminate the DBE. If the Department does
not approve the request, the Contractor must continue to use the committed DBE firm in accordance with the
Contract. For guidance on what good cause includes, see 49 CFR 26.53.

Good cause does not exist if the Contractor seeks to terminate, reduce, or substitute a DBE it relied upon to
obtain the Contract so that the Contractor can self-perform the work for which the DBE firm was engaged.

When a DBE subcontractor is terminated, make good faith efforts to find, as a substitute for the original DBE,
another DBE to perform, at least to the extent needed to meet the established Contract goal, the work that
the original DBE was to have performed under the Contract.

Submit the completed Form 2228, “DBE Termination Substitution Request,” within seven (7) days, which
may be extended for an additional 7 days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith efforts have been
demonstrated. If the Department determines that good faith efforts were not demonstrated, the Contractor
will have the opportunity to appeal the determination to the Civil Rights Division.

Reports and Records. By the 15th of each month and after work begins, report payments to meet the DBE
goal and for DBE race-neutral participation on projects with or without goals. These payment reports will be
required until all DBE subcontracting or material supply activity is completed. Negative payment reports are
required when no activity has occurred in a monthly period.

Notify the Area Engineer if payment to any DBE subcontractor is withheld or reduced.

Before receiving final payment from the Department, the Contractor must indicate a final payment on the
compliance tracking system. The final payment is a summary of all payments made to the DBEs on the
project.

All records must be retained for a period of 3 years following completion of the Contract work, and must be
available at reasonable times and places for inspection by authorized representatives of the Department or
the DOT. Provide copies of subcontracts or agreements and other documentation upon request.

Failure to Comply. If the Department determines the Contractor has failed to demonstrate good faith efforts
to meet the assigned goal, the Contractor will be given an opportunity for reconsideration by the Department.

A Contractor’s failure to comply with the requirements of this Special Provision will constitute a material
breach of this Contract. In such a case, the Department reserves the right to terminate the Contract; to
deduct the amount of DBE goal not accomplished by DBEs from the money due or to become due the
Contractor; or to secure a refund, not as a penalty but as liquidated damages, to the Department or such
other remedy or remedies as the Department deems appropriate.

Investigations. The Department may conduct reviews or investigations of participants as necessary. All

participants, including, but not limited to, DBEs and complainants using DBE Subcontractors to meet the
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Contract goal, are required to cooperate fully and promptly with compliance reviews, investigations, and
other requests for information.

Falsification and Misrepresentation. If the Department determines that a Contractor or subcontractor was
a knowing and willing participant in any intended or actual subcontracting arrangement contrived to artificially
inflate DBE participation or any other business arrangement determined by the Department to be
unallowable, or if the Contractor engages in repeated violations, falsification, or misrepresentation, the
Department may:

refuse to count any fraudulent or misrepresented DBE participation;

withhold progress payments to the Contractor commensurate with the violation;

reduce the Contractor’s prequalification status;

refer the matter to the Office of Inspector General of the US Department of Transportation for
investigation; and/or

seek any other available contractual remedy.
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Texas

Important Notice to Contractors y 2

The contractor’s attention is directed to the fact that there are experience requirements associated with the Intelligent
Transportation Systems (ITS) items contained on this project. The contractor or its subcontractor must provide information to the
Engineer that they meet these requirements with the initial submittals for the associated bid items and before installing or testing
ITS items. Following are the ITS items and requirements that must be met if the item is on this project.

Category A. Pulling Fiber Optic Cable.

Contractor or subcontractor must meet the following experience requirements:

m Three years continuous existence offering services in the installation of fiber optic cable through an outdoor conduit
system and terminating in ground boxes, field cabinets or enclosures, or buildings; and

m Three completed projects where the personnel pulled fiber optic cable, minimum 5-mile in length, through an outdoor
conduit system for each project. The completed fiber optic cable systems must have been in continuous satisfactory
operation for a minimum of 1 year.

Category B. Splicing and Testing of Fiber Optic Cable.

Contractor or subcontractor must meet the following experience requirements:

m Three years continuous existence offering services in the fields of fusion splicing and testing of fiber optic cable
installed through a conduit system and terminating in ground boxes, field cabinets or enclosures, or buildings.
Experience must include the following:

termination of a minimum of 48 fibers within a fiber distribution frame,

optical time-domain reflectometer (OTDR) testing and measurement of end to end attenuation of single mode and
multimode fibers,

system troubleshooting and maintenance,

training of personnel in system maintenance,

use of water-tight splice enclosures, and

fusion splicing of fiber optic cable which meet the tolerable dB losses listed in Table 1 below; and

Table 1
Sample Table
Mode dB Loss Range
Single mode 0.05-0.10
Multimode 0.20-0.30

m Three completed projects where the personnel performed fiber optic cable splicing and terminations, system testing,
system troubleshooting and maintenance during the course of the project and provided training on system
maintenance. Each project must have consisted of a minimum 5-mile length of fiber optic cable. The completed fiber
optic cable systems must have been in continuous satisfactory operation for a minimum of 1 year.

Category C. System Integration.

Contractor or subcontractor must meet the following experience requirements:
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m Three years of providing system integration on wire line and wireless projects including, but not limited to,
programming of layer-2 Ethernet switches, integrating into existing systems and coordination with traffic management
centers; and

m Three completed projects requiring system integration and configuration of hardware including but not limited to
Ethernet switches, video encoders and decoders, and radios.

Category D. Dynamic Message Sign (DMS) Installation.

Contractor or subcontractor must meet the following experience requirements:

m Three years continuous existence offering services in the installation of DMS signs; and

m Three completed projects consisting of a minimum of 2 signs in each project where the personnel installed, integrated,
and tested DMS on outdoor, permanently mounted overhead structure(s) and related sign control equipment. The
completed sign system installations must have been in continuous satisfactory operation for a minimum of 1 year; and

m  One project (may be 1 of the 3 projects in the preceding paragraph) in which the personnel worked in cooperation with
technical representatives of the equipment supplier to perform the installation, integration, or acceptance testing of the
work. The Contractor will not be required to furnish equipment on this project from the same supplier who was
referenced in the qualification documentation.

Category E. Closed Circuit Television (CCTV) Equipment Installation.

Contractor or subcontractor must meet the following experience requirements:

m Three years continuous existence offering services in the installation of CCTV camera systems;

m Three completed projects consisting of a minimum of 5 cameras in each project where the personnel installed, tested,
and integrated CCTV cameras on outdoor, permanently mounted structure(s) and related camera control and
transmission equipment. The completed CCTV camera system installations must have been in continuous satisfactory
operation for a minimum of 1 year; and

m  One project (may be 1 of the 3 projects in the preceding paragraph) in which the personnel worked in cooperation with
technical representatives of the equipment supplier to perform installation, integration, or acceptance testing of the
work. The Contractor will not be required to furnish equipment on this project from the same supplier who was
referenced in the qualification documentation.

Category F. Wireless Communications.

Contractor or subcontractor must meet the following experience requirements:

B Three years continuous existence offering services in the installation of wireless communications. Experience must
include the following:

e  Conducting radio installation studies, which include signal noise studies, spectrum analysis, antenna gain and
radio power calculations, system attenuation, and measurement of standing wave ratios;

e Installation, troubleshooting, and repair of broadband radio systems, which include equipment installation,
configuration of radios, antenna calibration, and cabling; and
e Installation, troubleshooting, and repair of interconnected Ethernet networks (LAN and WAN), which include
cabling, switch or router configuration, and network analysis; and
m Three projects consisting of wireless communications installation, troubleshooting, and repair. Each project must
include transmitting signals over a minimum of 1-mile distance and installation of a minimum of 3 devices; and
m One project (may be 1 of the 3 projects in the preceding paragraph) in which the personnel worked in cooperation with
technical representatives of the equipment supplier to perform installation, integration, or acceptance testing of the
work. The Contractor will not be required to furnish equipment on this project from the same supplier who was
referenced in the qualification documentation.
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Category G. Radar Detection Systems.

Contractor or subcontractor must meet the following experience requirements:
B Three years continuous existence offering services in the installation of radar detection systems. Experience must
include the following:

e freeway and arterial management,
e forward fire and side fire applications,
® single zone and dual beam detection, and
e equipment setup, testing, and troubleshooting; and

m Three projects consisting of installation, configuration, and setup of radar detection systems; and

m One project (may be 1 of the 3 projects in the preceding paragraph) in which the personnel worked in cooperation with
technical representatives of the equipment supplier to perform installation, integration, or acceptance testing of the
work. The Contractor will not be required to furnish equipment on this project from the same supplier who was
referenced in the qualification documentation.

Should the contractor have subcontractors which meet the above requirements, and should these subcontractors be unable to
complete the ITS items contained within the project, the contractor must resubmit qualification material on alternate
subcontractors for approval before the applicable category of work can be continued.
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Special Provision 000 % ’

Texas

Notice of Contractor Performance Evaluations liz“'

GENERAL

In accordance with Texas Transportation Code §223.012, the Engineer will evaluate Contractor performance
based on quality, safety, and timeliness of the project.

2.1.

22.

DEFINITIONS

Project Recovery Plan (PRP)—a formal, enforceable plan developed by the Contractor, in consultation with
the District, that documents the cause of noted quality, safety, and timeliness issues and specifies how the
Contractor proposes to correct project-specific performance deficiencies.

In accordance with Title 43, Texas Administrative Code (TAC), §9.23, the District will request a PRP if the
Contractor’s performance on a project is below the Department’s acceptable standards and will monitor the
Contractor's compliance with the established plan.

Corrective Action Plan (CAP)—a formal, enforceable plan developed by the Contractor, and proposed for
adoption by the Construction or Maintenance Division, that documents the cause of noted quality, safety, and
timeliness issues and specifies how the Contractor proposes to correct statewide performance deficiencies.

In accordance with 43 TAC §9.23, the Division will request a CAP if the average of the Contractor’s statewide
final evaluation scores falls below the Department's acceptable standards for the review period and will
monitor the Contractor’'s compliance with the established plan.

CONTRACTOR EVALUATIONS

In accordance with Title 43, Texas Administrative Code (TAC) §9.23, the Engineer will schedule evaluations

at the following intervals, at minimum:

m Interim evaluations—at or within 30 days after the anniversary of the notice to proceed, for Contracts
extending beyond 1 yr., and

m Final evaluation—upon project closeout.

In case of a takeover agreement, neither the Surety nor its performing Contractor will be evaluated.

In addition to regularly scheduled evaluations, the Engineer may schedule an interim evaluation at any time
to formally communicate issues with quality, safety, or timeliness. Upon request, work with the Engineer to
develop a PRP to document expectations for correcting deficiencies.

Comply with the PRP as directed. Failure to comply with the PRP may result in additional remedial actions
available to the Engineer under Item 5, “Control of the Work.” Failure to meet a PRP to the Engineer’s
satisfaction may result in immediate referral to the Performance Review Committee for consideration of
further action against the Contractor.

The Engineer will consider and document any events outside the Contractor’s control that contributed to the
failure to meet performance standards or comply with a PRP, including consideration of sufficient time.

Follow the escalation ladder if there is a disagreement regarding an evaluation or disposition of a PRP. The
Contractor may submit additional documentation pertaining to the dispute. The District Engineer’s decision
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on a Contractor’s evaluation score and recommendation of action required in a PRP or follow up for non-
compliance is final.

DIVISION OVERSIGHT

Upon request of the Construction or Maintenance Division, develop and submit for Division approval a
proposed CAP to document expectations for correcting deficiencies in the performance of projects statewide.

Comply with the CAP as directed. The CAP may be modified at any time up to completion or resolution after
written approval of the premise of change from the Division. Failure to meet an adopted or revised adopted
CAP to the Division’s satisfaction within 120 days will result in immediate referral to the Performance Review
Committee for consideration of further action against the Contractor.

The Division will consider and document any events outside the Contractor’s control that contributed to the
failure to meet performance standards or comply with a CAP, including consideration of sufficient time and
associated costs as appropriate.

PERFORMANCE REVIEW COMMITTEE

The Performance Review Committee, in accordance with 43 TAC §9.24, will review at minimum all final

evaluations, history of compliance with PRPs, any adopted CAPs including agreed modifications, any

information about events outside a Contractor’s control contributing to the Contractor’s performance, and any

documentation submitted by the Contractor and may recommend one or more of the following actions:

m take no action,

m reduce the Contractor’s bidding capacity,

m prohibit the Contractor from bidding on one or more projects,

m immediately suspend the Contractor from bidding for a specified period of time, by reducing the
Contractor’s bidding capacity to zero, or

m prohibit the Contractor from being awarded a Contract on which they are the apparent low bidder.

The Deputy Executive Director will determine any further action against the Contractor.

APPEALS PROCESS

In accordance with 43 TAC §9.25, the Contractor may appeal remedial actions determined by the Deputy
Executive Director.
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Special Provision to Item 2

Texas

Instructions to Bidders li—i"“"

Item 2, “Instructions to Bidders,” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 2.3., “Issuing Proposal Forms,” second paragraph, is supplemented by the following.

The Department will not issue a proposal form if one or more of the following apply:

m the Bidder or affiliate of the Bidder that was originally determined as the apparent low Bidder on a project, but was deemed
nonresponsive for failure to submit a DBE commitment as specified in Article 2.14., “Disadvantaged Business Enterprise
(DBE),” is prohibited from rebidding that specific project.

Article 2.7., “Nonresponsive Bid,” is supplemented by the following:

The Department will not accept a nonresponsive bid. A bid that has one or more of the deficiencies listed below is considered
nonresponsive:

m the Bidder failed to submit a DBE commitment as specified in Article 2.14., “Disadvantaged Business Enterprise (DBE).”
Article 2.14., “Disadvantaged Business Enterprise (DBE),” is added.

The apparent low bidder must submit DBE commitment information on federally funded projects with DBE goals within 5
calendar days (as defined in 49 CFR Part 26, Subpart A) of bid opening. For a submission that meets the 5-day requirement,
administrative corrections will be allowed.

If the apparent low Bidder fails to submit their DBE information within the specified timeframe, they will be deemed
nonresponsive and the proposal guaranty will become the property of the State, not as a penalty, but as liquidated damages. The
Bidder forfeiting the proposal guaranty will not be considered in future proposals for the same work unless there has been a
substantial change in the design of the work. The Department may recommend that the Commission:

W reject all bids, or
m award the Contract to the new apparent low Bidder, if the new apparent low Bidder submits DBE information within
one calendar day of notification by the Department.

If the new apparent low Bidder is unable to submit the required DBE information within one calendar day:
m the new apparent low Bidder will not be deemed nonresponsive,

m the new apparent low Bidder’s guaranty will not be forfeited,

m the Department will reject all bids, and

m the new apparent low Bidder will remain eligible to receive future proposals for the same project.
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Special Provision to Item 2

Texas

Instructions to Bidders li—i"“"

Item 2, “Instructions to Bidders,” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 2.3., “Issuing Proposal Forms,” is supplemented by the following:

m the Bidder or affiliate of the Bidder that was originally determined as the apparent low Bidder on a project, but was deemed
nonresponsive for failure to register or participate in the Department of Homeland Security’s (DHS) E-Verify system as
specified in Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is prohibited from rebidding that
specific project.

Article 2.7., “Nonresponsive Bid,” is supplemented by the following:

m the Bidder failed to participate in the Department of Homeland Security’s (DHS) as specified in Article 2.15., “Department of
Homeland Security (DHS) E-Verify System.”

Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is added.

The Department will not award a Contract to a Contractor that is not registered in the DHS E-Verify system. Remain active in
E=Verify throughout the life of the contract. In addition, in accordance with paragraph six of Article 8.2, “Subcontracting,” include
this requirement in all subcontracts and require that subcontractors remain active in E-Verify until their work is completed.

If the apparent low Bidder does not appear on the DHS E-Verify system prior to award, the Department will notify the Contractor
that they must submit documentation showing that they are compliant within 5-business days after the date the notification was
sent. A Contractor who fails to comply or respond within the deadline will be declared non-responsive and the Department will
execute the proposal guaranty. The proposal guaranty will become the property of the State, not as a penalty, but as liquidated
damages. The Bidder forfeiting the proposal guaranty will not be considered in future proposals for the same work unless there
has been a substantial change in the scope of the work.

The Department may recommend that the Commission:

W reject all bids, or

m award the Contract to the new apparent low Bidder, if the Department is able to verify the Bidder's participation in the DHS
E-verify system. For the Bidder who is not registered in E-Verify, the Department will allow for one business day after
notification to provide proof of registration.

If the Department is unable to verify the new apparent low Bidder’s participation in the DHS E-Verify system within one calendar
day:

m the new apparent low Bidder will not be deemed nonresponsive,

m the new apparent low Bidder’s guaranty will not be forfeited,

m the Department will reject all bids, and

m the new apparent low Bidder will remain eligible to receive future proposals for the same project.
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Texas

Instructions to Bidders lfz“'

Item 2, “Instructions to Bidders” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 3., “Issuing Proposal Forms,” is supplemented by the following:

The Electronic State Business Daily (ESBD), the Integrated Contractor Exchange (iCX) system, and the project proposal are the
official sources of advertisement and bidding information for the State and Local Lettings. Bidders should bid the project using
the information found therein, including any addenda. These sources take precedence over information from other sources,
including TXDOT webpages, which are unofficial and intended for informational purposes only.
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Special Provision to Item 3 % ’

Texas

Award and Execution Contract lif“"

Item 3, Award and Execution of Contract,” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Section 4.3, “Insurance.” The first sentence is voided and replaced by the following:

For construction and building Contracts, submit a certificate of insurance showing coverages in accordance with Contract
requirements. For routine maintenance Contracts, refer to Article 8, “Beginning of Work.”

Article 8, “Beginning of Work.” The first sentence is supplemented by the following:

For a routine maintenance Contract, do not begin work until a certificate of insurance showing coverages in accordance with the
Contract requirements is provided and accepted.
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Special Provision to Item 3 %
Award and Execution of Contract lif“"

Item 3, “Award and Execution of Contract” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Section 4.3 “Insurance” is being amended by the following:

Table 2
Insurance Requirements
Type of Insurance Amount of Coverage
Commercial General Liability Insurance Not Less Than:
$600,000 each occurrence
Business Automobile Policy Not Less Than:
$600,000 combined single limit
Workers' Compensation Not Less Than:
Statutory
All Risk Builder's Risk Insurance 100% of Contract Price
(For building-facilities contracts only)
1-1 03-20
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Special Provision to ltem 5 % ’
Control of the Work y L

Item 5, “Control of the Work,” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this Iltem are waived or changed.

Article 5.1, “Authority of Engineer,” is voided and replaced by the following.

The Engineer has the authority to observe, test, inspect, approve, and accept the work. The Engineer decides all questions
about the quality and acceptability of materials, work performed, work progress, Contract interpretations, and acceptable
Contract fulfillment. The Engineer has the authority to enforce and make effective these decisions.

The Engineer acts as a referee in all questions arising under the terms of the Contract. The Engineer’s decisions will be final and
binding.

The Engineer will pursue and document actions against the Contractor as warranted to address Contract performance issues.

Contract remedies include, but are not limited to, the following:

B conducting interim performance evaluations requiring a Project Recovery Plan, in accordance with Title 43,

Texas Administrative Code (TAC) §9.23,

requiring the Contractor to remove and replace defective work, or reducing payment for defective work,

removing an individual from the project,

suspending the work without suspending working day charges,

assessing standard liquidated damages to recover the Department’s administrative costs, including additional project-

specific liquidated damages when specified in the Contract in accordance with 43 TAC §9.22,

withholding estimates,

declaring the Contractor to be in default of the Contract, and

m incase of a Contractor's failure to meet a Project Recovery Plan, referring the issue directly to the Performance Review
Committee for consideration of further action against the Contractor in accordance with 43 TAC §9.24.

The Engineer will consider and document any events outside the Contractor’s control that contributed to the failure to meet
performance standards, including consideration of sufficient time.

Follow the issue escalation ladder if there is disagreement regarding the application of Contract remedies.
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Special Provision to Item 5 % ’

Texas

Control of the Work liz“'

Item 5, “Control of the Work” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses
or requirements of this ltem are waived or changed.

Article 5.4, “Coordination of Plans, Specifications, and Special Provisions,” the last sentence of the last paragraph is
replaced by the following:

Failure to promptly notify the Engineer will constitute a waiver of all contract claims against the Department for
misunderstandings or ambiguities that result from the errors, omissions, or discrepancies.
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Special Provision to ltem 6 % ’

Control of Materials lif“"

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this Iltem are waived or changed.

Article 6.10., “Hazardous Materials,” is voided and replaced by the following:
Comply with the requirements of Article 7.12., “Responsibility for Hazardous Materials.”

Notify the Engineer immediately when a visual observation or odor indicates that materials on sites owned or controlled by the
Department may contain hazardous materials. Except as noted herein, the Department is responsible for testing, removing, and
disposing of hazardous materials not introduced by the Contractor. The Engineer may suspend work wholly or in part during the
testing, removing, or disposing of hazardous materials, except in the case where hazardous materials are introduced by the
Contractor.

Use materials that are free of hazardous materials. Notify the Engineer immediately if materials are suspected to contain
hazardous materials. If materials delivered to the project by the Contractor are suspected to contain hazardous materials, have
an approved commercial laboratory test the materials for the presence of hazardous materials as approved. Remove, remediate,
and dispose of any of these materials found to contain hazardous materials. The work required to comply with this section will be
at the Contractor’s expense if materials are found to contain hazardous materials. Working day charges will not be suspended
and extensions of working days will not be granted for activities related to handling hazardous material introduced by the
Contractor. If suspected materials are not found to contain hazardous materials, the Department will reimburse the Contractor
for hazardous materials testing and will adjust working day charges if the Contractor can show that this work impacted the critical
path.

10.1. Painted Steel Requirements. Coatings on existing steel contain hazardous materials unless otherwise shown on the
plans. Remove paint and dispose of steel coated with paint containing hazardous materials is in accordance with the following:

10.1.1. Removing Paint From Steel For contracts that are specifically for painting steel, ltem 446, “Field Cleaning and Painting
Steel” will be included as a pay item. Perform work in accordance with that item.

For projects where paint must be removed to allow for the dismantling of steel or to perform other work, the Department will
provide for a separate contractor (third party) to remove paint containing hazardous materials prior to or during the Contract.
Remove paint covering existing steel shown not to contain hazardous materials in accordance with ltem 446, “Field Cleaning and
Painting Steel.”

10.1.2. Removal and Disposal of Painted Steel. For steel able to be dismantled by unbolting, paint removal will not be
performed by the Department. The Department will remove paint, at locations shown on the plans or as agreed, for the
Contractor’s cutting and dismantling purposes. Utilize Department cleaned locations for dismantling when provided or provide
own means of dismantling at other locations.

Painted steel to be retained by the Department will be shown on the plans. For painted steel that contains hazardous materials,
dispose of the painted steel at a steel recycling or smelting facility unless otherwise shown on the plans. Maintain and make
available to the Engineer invoices and other records obtained from the facility showing the received weight of the steel and the
facility name. Dispose of steel that does not contain hazardous material coatings in accordance with federal, state and local
regulations.
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10.2. Asbestos Requirements. The plans will indicate locations or elements where asbestos containing materials (ACM) are
known to be present. Where ACM is known to exist or where previously unknown ACM has been found, the Department will
arrange for abatement by a separate contractor prior to or during the Contract. Notify the Engineer of proposed dates of
demolition or removal of structural elements with ACM at least 60 days before beginning work to allow the Department sufficient
time for abatement.

The Department of State Health Services (DSHS), Asbestos Programs Branch, is responsible for administering the requirements
of the National Emissions Standards for Hazardous Air Pollutants, 40 CFR Part 61, Subpart M and the Texas Asbestos Health
Protection Rules (TAHPR). Based on EPA guidance and regulatory background information, bridges are considered to be a
regulated “facility” under NESHAP. Therefore, federal standards for demolition and renovation apply.

The Department is required to notify the DSHS at least 10 working days (by postmarked date) before initiating demolition or
renovation of each structure or load bearing member shown on the plans. If the actual demolition or renovation date is changed
or delayed, notify the Engineer in writing of the revised dates in sufficient time to allow for the Department’s notification to DSHS
to be postmarked at least 10 days in advance of the actual work.

Failure to provide the above information may require the temporary suspension of work under Article 8.4., “Temporary
Suspension of Work or Working Day Charges,” due to reasons under the control of the Contractor. The Department retains the
right to determine the actual advance notice needed for the change in date to address post office business days and staff
availability.

10.3. Lead Abatement. Provide traffic control as shown on the plans, and coordinate and cooperate with the third party and the
Department for managing or removing hazardous materials. Work for the traffic control shown on the plans and coordination
work will not be paid for directly but will be subsidiary to pertinent Items.
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Special Provision to Iltem 006

Texas

Control of Materials Iiﬁ”

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Section 1.1, “Buy America,” The section is removed and replaced by the following:

Comply with the latest provisions of Build America, Buy America Act (BABA Act) of the Bipartisan Infrastructure Law which
restricts funds being made available from Federal financial assistance programs unless all the iron products, steel products,
manufactured products, and construction materials used in the project are produced in the United States. Use steel or iron
products, manufactured products, or construction materials produced in the United States except when:
W a waiver exists exempting the material from Buy America compliance
m the cost of materials, including delivery, does not exceed 0.1% of the total Contract cost or $2,500,
whichever is greater,
m the Contract contains an alternate item for a foreign source product and the Contract is awarded based
on the alternate item, or
m the materials are temporarily installed.

For construction materials submit a notarized original of TxDOT Construction Material Buy America Certification Form
(Department Form 2806) with the proper attachments for verification of compliance.

Construction Materials are classified as an article, material, or supply—other than an item of primarily iron or steel; a
manufactured product; cement and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding
agents or additives —that is or consists primarily of:

m Non-ferrous metals,

W plastic and polymer-based products (including polyvinylchloride, composite building materials, and

polymers used in fiber optic cables),

m Glass (including optic glass)

W Lumber, or

m  Drywall.

Details shown on the plans provide additional clarification on Buy America requirements for this project.

For steel or Iron materials submit a notarized original of the FORM D-9-USA-1 (Department Form 1818) with the proper
attachments for verification of compliance. For Steel or Iron materials the manufacturing process includes any process that
modifies the chemical content, physical shape or size, or final finish of a product. The manufacturing process begins with initial
melting and mixing and continues through fabrication (cutting, drilling, welding, bending, etc.) and coating (paint, galvanizing,
epoxy, etc.).

Article 4., “Sampling, Testing, and Inspection,” is supplemented by the following:

Meet with the Engineer and choose either the Department or a Department-selected Commercial Lab (CL) for conducting the
subset of project-level sampling and testing shown in Table 1, “Select Guide Schedule Sampling and Testing.” Selection may be
made on a test by test basis. CLs will meet the testing turnaround times shown (includes test time and time for travel and
sampling and reporting) and in all cases issue test reports as soon as possible.

If the Contractor chooses a Department-selected CL for any Table 1 sampling and testing:
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m notify the Engineer, District Lab, and the CL of project scheduling that may require CL testing;

m provide the Engineer, District Lab, and CL at least 24 hours’ notice by phone or e-mail;
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m reimburse the Department for CL Table 1 testing using the contract fee schedule for the CL (including

mileage, travel, and stand ime) at the minimum guide schedule testing frequencies;

m reimburse the Department for CL Table 1 testing above the minimum guide schedule frequencies for

retesting when minimum frequency testing results in failures to meet specification limits;
B agree with the Engineer and CL upon a policy regarding notification for testing services;
B give any cancellation notice to the Engineer, District Lab, and CL by phone or e-mail;

m reimburse the Department a $150 cancellation fee to cover technician time and mileage charges for
previously scheduled work cancelled without adequate notice, which resulted in mobilization of

technician and/or equipment by the CL; and

m all CL charges will be reimbursed to the Department by a deduction from the Contractor's monthly pay

estimate.

If the CL does not meet the Table 1 turnaround times, testing charge to the Contractor will be reduced by 50% for the first late
day and an additional 5% for each succeeding late day.

Approved CL project testing above the minimum testing frequencies in the Guide Schedule of Sampling and Testing, and not as
the result of failing tests, will be paid by the Department.

Other project-level Guide Schedule sampling and testing not shown on Table 1 will be the responsibility of the Department.

Table 1
Select Guide Schedule Sampling and Testing (Note 1)
Turn-
TxDOT Test Test Description Ar(_)und
Time
(Calendar days)
SOILS/BASE
Tex-101-E Preparation of Soil and Flexible Base Materials for Testing (included in other tests)
Tex-104-E Liquid Limit of Soils (included in 106-E)
Tex-105-E Plastic Limit of Soils (included in 106-E)
Tex-106-E Calculating the Plasticity Index of Soils 7
Tex-110-E Particle Size Analysis of Soils 6
Tex-113-E Moisture-Density Relationship of Base Materials 7
Tex-114-E Moisture-Density Relationship of Subgrade and Embankment Soil 7
Tex-115-E Field Method for In-Place Density of Soils and Base Materials 2
Tex-116-E Ball Mill Method for the Disintegration of Flexible Base Material 5
Tex-117-E, Part Il Triaxial Compression Tests For Disturbed Soils and Base Materials (Part II) 6
Tex-113-E Moisture-Density Relationship of Base Materials with Triaxial Compression Tests For Disturbed Soils and 10
wl Tex-117-E Base Materials (Part II)
Tex-140-E Measuring Thickness of Pavement Layer 2
Tex-145-E Determining Sulfate Content in Soils - Colorimetric Method 4
HOT MIX ASPHALT
Tex-200-F Sieve Analysis of Fine and Coarse Aggregate (dry, from ignition oven with known correction factors) (No:e 2)
Tex-203-F Sand Equivalent Test 3
Tex-206-F (Lab-Molded Dens?ty of Produc@ion Mixture —lTexas (_Eyratory)_ _ o
wiT mﬁ’a tl Mgthod of Compacting Test_ SpeC|m9ns of Bituminous I_\/letL_Jres W|t_h Densny_ of Compac_ted B|tu_m|nous 1
“wi Tex-227.F | Mixtures, Part | - Bulk Specific Gravity of Compacted Bituminous Mixtures, with Theoretical Maximum (Note 2)
- Specific Gravity of Bituminous Mixtures
Tex-207-F Part (In-P!ace Air Voids of R_oad_way Co_res) - _ o 1
m‘rt Vi Dgnsﬂy of Compacted Bltumlnous_ Mlxture_s, Part |- Bulk Spe_clﬂc_Grawty _of Compagted Bituminous (Note 2)
Mixtures &/or Part VI - Bulk Specific Gravity of Compacted Bituminous Mixtures Using the Vacuum Method
2-3 10-22
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https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi101.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi104.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi105.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi106.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi110.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi113.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi114.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi115.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi116.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi117.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi113.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi117.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi113.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi145.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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Density of Compacted Bituminous Mixtures, Part V- Determining Mat Segregation using a Density-Testing

Tex-207-F, PartV Gauge 3
Tex-207-F, Part VIl Bens?ty of Cgmpacted Bituminous Mixtures, Part VII - Determining Longitudinal Joint Density using a 4
— ensity-Testing Gauge
Tex-212-F Moisture Content of Bituminous Mixtures 3
Tex-217-F Deleterious Material and Decantation Test for Coarse Aggregate 4
Tex-221-F Sampling Aggregate for Bituminous Mixtures, Surface Treatments, and LRA (included in other tests)
Tex-222-F Sampling Bituminous Mixtures (included in other tests)
Tex-224-F Determination of Flakiness Index 3
Tex-226-F Indirect Tensile Strength Test (production mix) 4
Tex-235-F Determining Draindown Characteristics in Bituminous Materials 3
(Corr-g—ii(ié)zn:;g-aitors) Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Determining Correction Factors) 4
Tex-236-F Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Production Mixture) (No:e 2)
Tex-241-F (Lab-Molded Density of Proquction Mi).(ture - Superpave Gy!'atory) _ _ . .
wl Tex-207-F_Part | Superpave Gyrqtory_Compagtmg of Specimens of B|tum|nou§ IM|xturels (production m|xtgre) ywth Density 1
WX-ZZ}-F ’ ofICompactgd Bltumlnqus Mlxtgres, Part I-_ Part | - Bulk Specnjc Grawt.y of Compacted Bituminous (Note 2)
- Mixtures, with Theoretical Maximum Specific Gravity of Bituminous Mixtures
Tex-242-F Hamburg Wheel-Tracking Test (production mix, molded samples) 3
Tex-244-F Thermal Profile of Hot Mix Asphalt 1
Tex-246-F Permeability of Water Flow of Hot Mix Asphalt 3
Tex-280-F Flat and Elongated Particles 3
Tex-530-C Effect of Water on Bituminous Paving Mixtures (production mix) 4
AGGREGATES
Tex-400-A Sampling Flexible Base, Stone, Gravel, Sand, and Mineral Aggregates 3
Tex-410-A Abrasion of Coarse Aggregate Using the Los Angeles Machine 5
Tex-411-A Soundness of Aggregate by Use of Sodium Sulfate or Magnesium Sulfate 12
Tex-461-A Degradation of Coarse Aggregate by Micro-Deval Abrasion 5
CHEMICAL
Tex-612-J | Acid Insoluble Residue for Fine Aggregate 4
GENERAL

HMA Production Specialist [TxAPA — Level 1-A] ($/hr)

HMA Roadway Specialist [TXxAPA — Level 1-B] ($/hr)

Technician Travel/Standby Time ($/hr)

Per Diem ($/day — meals and lodging)

Mileage Rate ($/mile from closest CL location)

Note 1- Turn-Around Time includes test time and time for travel/sampling and reporting.
Note 2 — These tests require turn-around times meeting the governing specifications. Provide test results within the stated turn-around time.
CL is allowed one additional day to provide the signed and sealed report.
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https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit221.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit224.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit235.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit246.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn400.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/600-J_series/pdfs/chm612.pdf
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Special Provision to Item 7 % ’

Texas

Legal Relations and Responsibilities liz“'

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below.
No other clauses or requirements of this Item are waived or changed.

Section 7.7.2., “Texas Pollutant Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention
Plans (SWP3),” is voided and replaced by the following:

7.2. Texas Pollution Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention Plans
(SWP3).

7.21.  Projects with less than one acre of soil disturbance including required associated project specific locations
(PSL’s) per TPDES GP TXR 150000.

No posting or filing will be required for soil disturbances within the right of way. Adhere to the requirements of the
SWP3.

7.2.2.  Projects with one acre but less than five acres of soil disturbance including required associated PSL’s per
TPDES GP TXR 150000.

The Department will be considered a primary operator for Operational Control Over Plans and Specifications as
defined in TPDES GP TXR 150000 for construction activity in the right of way. The Department will post a smalll site
notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having operational control
over plans and specifications for work shown on the plans in the right of way.

The Contractor will be considered a Primary Operator for Day-to-Day Operational Control as defined in TPDES GP
TXR 150000 for construction activity in the right of way. In addition to the Department’s actions, the Contractor will
post a small site notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having
day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor
being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL's. Adhere to
all requirements of the SWP3 as shown on the plans. The Contractor will be responsible for Implement the SWP3 for
the project site in accordance with the plans and specifications, TPDES General Permit TXR150000, and as directed.

7.2.3.  Projects with 5 acres or more of soil disturbance including required associated PSL’s per TPDES GP TXR
150000.

The Department will be considered a primary operator for Operational Control Over Plans and Specifications as
defined in TPDES GP TXR 150000 for construction activities in the right of way. The Department will post a large site
notice, file a notice of intent (NOI), notice of change (NOC), if applicable, and a notice of termination (NOT) along with
other requirements per TPDES GP TXR 150000 as the entity having operational control over plans and specifications
for work shown on the plans in the right of way.

The Contractor will be considered a primary operator for Day-to-Day Operational Control as defined in TPDES GP TXR
150000 for construction activities in the right of way. In addition to the Department’s actions, the Contractor shall file a
NOI, NOC, if applicable, and NOT and post a large site notice along with other requirements as the entity of having
day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor
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being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL’s. Adhere to
all requirements of the SWP3 as shown on the plans.
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Special Provision to Item 7 % ’

Texas

Legal Relations and Responsibilities liz“'

Item 7, “Legal Relations and Responsibilities” of the Standard Specifications is amended with respect to the clauses cited below.
No other clauses or requirements of this ltem are waived or changed.

Section 19.1., Minimum Wage Requirements for Federally Funded Contracts. The second paragraph is voided and replaced
by the following:

Submit electronic payroll records to the Engineer using the Department’s payroll system.

Section 19.2., Minimum Wage Requirements for State Funded Contracts. The second paragraph is voided and replaced by
the following:

Submit electronic payroll records to the Engineer using the Department’s payroll system.

1-1 07-17
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Special Provision to Item 7 % ’

Texas

Legal Relations and Responsibilities liz“'

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below.
No other clauses or requirements of this Item are waived or changed.

Section 7.2.4., “Public Safety and Convenience.” The first paragraph is deleted and replaced by the following.

Ensure the safety and convenience of the public and property as provided in the Contract and as directed. Keep existing
roadways open to traffic or construct and maintain detours and temporary structures for safe public travel. Manage construction
to minimize disruption to traffic. Maintain the roadway in a good and passable condition, including proper drainage and provide
for ingress and egress to adjacent property.

If the construction of the project requires the closing of a highway, as directed, coordinate the closure with the Engineer and work
to ensure all lanes and ramps possible are available during peak traffic periods before, during, and after significant traffic
generator events to avoid any adverse economic impact on the municipalities during:

B dates or events as shown on the plans, and

m  otherdates as directed.

1-1 09-17
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Special Provision to ltem 007

Texas

Legal Relations and Responsibilities y L

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below.
Section 2.6., “Barricades, Signs, and Traffic Handling,” the first paragraph is voided and replaced by the following:

2.6. Barricades, Signs, and Traffic Handling. Comply with the requirements of Item 502 “Barricades, Signs, and
Traffic Handling,” and as directed. Provide traffic control devices that conform to the details shown on the
plans, the TMUTCD, and the Department’'s Compliant Work Zone Traffic Control Device List maintained by
the Traffic Safety Division. When authorized or directed, provide additional signs or traffic control devices not
required by the plans.

Section 2.6.1., “Contractor Responsible Person and Alternative,” is voided and replaced by the following:

2.6.1. Contractor Responsible Person and Alternative. Designate in writing, a Contractor's Responsible Person
(CRP) and an alternate to be the representative of the Contractor who is responsible for taking or directing
corrective measures regarding the traffic control. The CRP or alternate must be accessible by phone 24 hr. per
day and able to respond when notified. The CRP and alternate must comply with the requirements of Section
2.6.5., “Training.”

Section 2.6.2, “Flaggers,” the first paragraph is voided and replaced by the following:

2.6.2. Flaggers. Designate in writing, a flagger instructor who will serve as a flagging supervisor and is responsible
for training and assuring that all flaggers are qualified to perform flagging duties. Certify to the Engineer that
all flaggers will be trained and make available upon request a list of flaggers trained to perform flagging
duties.

Section 2.6.5, “Training,” is voided and replaced by the following:

2.6.5. Training. Train workers involved with the traffic control using Department-approved training as shown on the
“Traffic Control Training” Material Producer List.

Coordinate enrollment, pay associated fees, and successfully complete Department-approved training or
Contractor-developed training. Training is valid for the period prescribed by the provider. Except for law
enforcement personnel training, refresher training is required every 4 yr. from the date of completion unless
otherwise specified by the course provider. The Engineer may require training at a frequency instead of the
period prescribed based on the Department’s needs. Training and associated fees will not be measured or
paid for directly but are considered subsidiary to pertinent ltems.

Certify to the Engineer that workers involved in traffic control and other work zone personnel have been
trained and make available upon request a copy of the certification of completion to the Engineer. Ensure the
following is included in the certification of completion:

® name of provider and course title,
H name of participant,

m date of completion, and

m date of expiration.
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Where Contractor-developed training or a Department-approved training course does not produce a
certification, maintain a log of attendees. Make the log available upon request. Ensure the log is legible and
includes the following:

B printed name and signature of participant,

B name and title of trainer, and

B date of training.

Contractor-developed Training. Develop and deliver Contractor-developed training meeting the minimum
requirements established by the Department. The outline for this training must be submitted to the Engineer
for approval at the preconstruction meeting. The CRP or designated alternate may deliver the training
instead of the Department-approved training. The work performed and materials furnished to develop and
deliver the training will not be measured or paid for directly but will be considered subsidiary to pertinent
ltems.

Flagger Training Minimum Requirements. A Contractor’s certified flagging instructor is permitted to train
other flaggers.

Optional Contractor-developed Training for Other Work Zone Personnel. For other work zone personnel,
the Contractor may provide training meeting the curriculum shown below instead of Department-approved
training.

Minimum curriculum for Contractor-provided training is as follows:

Contractor-developed training must provide information on the use of personnel protection equipment,
occupational hazards and health risks, and other pertinent topics related to traffic management. The type and
amount of training will depend on the job duties and responsibilities. Develop training applicable to the work
being performed. Develop training to include the following topics.
m The Life You Save May Be Your Own (or other similar company safety motto).
m Purpose of the training.
= |t'sthe Law.
= To make work zones safer for workers and motorist.
= To understand what is needed for traffic control.
= To save lives including your own.
m Personal and Co-Worker Safety.
= High Visibility Safety Apparel. Discuss compliant requirements; inspect regularly for fading and
reduced reflective properties; if night operations are required, discuss the additional and
appropriate required apparel in addition to special night work risks; if moving operations are
underway, discuss appropriate safety measures specific to the situation and traffic control plan.
= Blind Areas. A blind area is the area around a vehicle or piece of construction equipment not
visible to the operators, either by line of sight or indirectly by mirrors. Discuss the “Circle of Safety”
around equipment and vehicles; use of spotters; maintain eye contact with equipment operators;
and use of hand signals.
=  Runovers and Backovers. Remain alert at all times; keep a safe distance from traffic; avoid
turning your back to traffic and if you must then use a spotter; and stay behind protective barriers,
whenever possible. Note: It is not safe to sit on or lean against a concrete barrier, these barriers
can deflect four plus feet when struck by a vehicle.
= | ook out for each other, warn co-workers.
= Be courteous to motorists.
= Do not run across active roadways.
= Workers must obey traffic laws and drive courteously while operating vehicles in the work zones.
= Workers must be made aware of company distracted driving policies.
m Night Time Operations. Focus should be placed on projects with a nighttime element.
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Traffic Control Training. Basics of Traffic Control.

Identify work zone traffic control supervisor and other appropriate persons to report issues to when
they arise.

Emphasize that work zone traffic control devices must be in clean and in undamaged condition. If
devices have been hit but not damaged, put back in their correct place and report to traffic control
supervisor. If devices have been damaged, replace with new one and report to traffic control
supervisor. If devices are dirty, faded or have missing or damaged reflective tape clean or replace
and report to traffic control supervisor. Show examples of non-acceptable device conditions.
Discuss various types of traffic control devices to be used and where spacing requirements can be
found.

Channelizing Devices and Barricades with Slanted Stripes. Stripes are to slant in the direction
you want traffic to stay or move to; demonstrate this with a device.

Traffic Queuing. Workers must be made aware of traffic queuing and the dangers created by it.
Workers must be instructed to immediately notify the traffic control supervisor and other
supervisory personnel if traffic is queuing beyond advance warning sign and devices or
construction limits.

Signs. Signs must be straight and not leaning. Report problems to the traffic control supervisor or
other as designated for immediate repair. Covered signs must be fully covered. If covers are
damaged or out of place, report to traffic control supervisor or other as designated.
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Special Provision to Item 8 % ’

Texas

Prosecution and Progress y L

Item 8, “Prosecution and Progress” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 8.1., “Prosecution of Work.” The first sentence of the first paragraph is voided and replaced by the following:

Begin work 90 calendar days after the authorization date to begin work. Do not begin work before or after this period unless
authorized in writing by the Engineer.

1-1 01-15
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Special Provision to Item 8

Texas

Prosecution and Progress Iiﬁ”

Item 8, “Prosecution and Progress” of the Standard Specification is amended with respect to the clauses cited below. No other
clauses or requirements of this Item are waived or changed.

Article 8.2., “Subcontracting,” is supplemented by the following paragraph, which is added as paragraph six to this article:

The Contractor certifies by signing the Contract that the Contractor will not enter into any subcontract with a subcontractor that is
not registered in the Department of Homeland Security's (DHS) E-Verify system. Require that all subcontractors working on the
project register and require that all subcontractors remain active in the DHS E-Verify system until their work is complete on the
project.
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Special Provision to Item 8 % ’

Texas

Prosecution and Progress y L

Item 8, “Prosecution and Progress” of the Standard Specifications is amended with respect to the clause cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 8.7.2., “Wrongful Default,” is revised and replaced by the following:
If it is determined after the Contractor is declared in default, that the Contractor was not in default, the rights and obligations of all

parties will be the same as if termination had been issued for the convenience of the public as provided in Article 8.8
“Termination of Contract.”
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Special Provision to ltem 009 . i

Texas

Measurement and Payment If-f”'

Item 009 “Measurement and Payment” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Article 9.5., “PROGRESS PAYMENTS” is supplemented with the following:

Itis the Department's desire to pay a Contractor for work through the last working day of the month; however, the use of early
cut-off dates for monthly estimates and MOH is a project management practice to manage workload at the Area Office level.
Approval for using early cut-off dates is at the District’s discretion. The earliest cut-off date for estimates is the 25t of the month.

Article 9.6., “PAYMENT FOR MATERIAL ON HAND (MOH)” first paragraph is amended as follows:

If payment for MOH is desired, request compensation for the invoice cost of acceptable nonperishable materials that have not
been used in the work before the request, and that have been delivered to the work location or are in acceptable storage places.
Nonperishable materials are those that do not have a shelf life or whose characteristics do not materially change when exposed
to the elements. Include only materials that have been sampled, tested, approved, or certified, and are ready for incorporation
into the work. Only materials which are completely constructed or fabricated on the Contractor’s order for a specific Contract and
are so marked and on which an approved test report has been issued are eligible. Payment for MOH may include the following
types of items: concrete traffic barrier, precast concrete box culverts, concrete piling, reinforced concrete pipe, and illumination
poles. Any repairs required after fabricated materials have been approved for storage will require approval of the Engineer before
being made and will be made at the Contractor’s expense. Include only those materials and products, when cumulated under an
individual item or similar bid items, that have an invoice cost of at least $1,000 in the request for MOH payment (e.g. For MOH
eligibility, various sizes of conductor are considered similar bid items and may be cumulated to meet the threshold; for small
roadside signs, the sign supports, mounting bolts, and the sign face is considered one bid item or similar bid items for more than
one pay item for sign supports.) Requests for MOH are to be submitted at least two days before but not later than the estimate
cutoff date unless otherwise agreed. If there is a need to request MOH after the established cut-off date, the district can make
accommodation as the need arises. This needed accommodation is to be the exception, though, and not the rule.
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Special Provision to Item 9 % ’

Texas

Measurement and Payment lif“"

Item 9, “Measurement and Payment” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Section 9.7.1.4.3., “Standby Equipment Costs,” is voided and replaced by the following:

71.4.3. Standby Equipment Costs. Payment for standby equipment will be made in accordance with Section
9.7.1.4., “Equipment,” except that the 15% markup will not be allowed and that:

Section 7.1.4.3.1., “Contractor-Owned Equipment,” is voided and replaced by the following:

7.1.4.3.1. Contractor-Owned Equipment. For Contractor-owned equipment:

m Standby will be paid at 50% of the monthly Equipment Watch rate after the regional and age adjustment
factors have been applied. Operating costs will not be allowed. Calculate the standby rate as follows.

Standby rate = (FHWA hourly rate - operating costs) x 50%

m If an hourly rate is needed, divide the monthly Equipment Watch rate by 176.
® No more than 8 hr. of standby will be paid during a 24-hr. day period, nor more than 40 hr. per week.
m Standby costs will not be allowed during periods when the equipment would have otherwise been idle.
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Special Provision to Item 247 % ’

Texas

Flexible Base y A%

Item 247, “Flexible Base” of the Standard Specifications, is hereby amended with respect to the clauses cited below, and no
other clauses or requirements of this ltem are waived or changed hereby.

Section 2.4., “Certification.” This section is added.

Personnel certified by the Department-approved soils and base certification program must conduct all sampling, field testing, and
laboratory testing required by the following:

m  Section 2.1, “Aggregate,”

B Section 2.1.3.2, “Recycled Material (Including Crushed Concrete) Requirements,”

B Section 4.3, “Compaction,” for measuring flexible base depth, and

m  Section 4.3.2, “Density Control,” for determining the roadway density and moisture content.

Supply the Engineer with a list of certified personnel and copies of their current certificates before laboratory and field testing is
performed and when personnel changes are made. At any time during the project, the Engineer may perform production tests as
deemed necessary in accordance with Item 5, “Control of the Work.”

Section 2.5., “Reporting and Responsibilities.” This section is added.

Use Department-provided templates to record and calculate all test data. Obtain the current version of the templates at
http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html or from the Engineer. The
Engineer and the Contractor will provide any available test results to the other party when requested. Record and electronically
submit all test results and pertinent information on Department-provided templates.

Section 2.6., “Sampling.” This section is added.

The Engineer will sample flexible base from stockpiles located at the production site or at the project location in accordance with
Tex-400-A, Section 5.3. The Engineer will label the sample containers as “Engineer,” “Contractor” or “Supplier,” and “CST/M&P.”
Witness the sampling and take immediate possession of the sample containers labeled “Contractor” or “Supplier.” The Engineer
will maintain custody of the samples labeled “CST/M&P” until testing and reporting is completed.

Section 2.7., “Referee Testing.” This section is added.

CST/M&P is the referee laboratory. The Contractor may request referee testing when the Engineer’s test results fail to meet any
of the material requirements listed in Table 1. Make the request via email within 5 working days after receiving test results from
the Engineer. Submit test reports signed and sealed by a licensed professional engineer from a commercial laboratory listed on
the Department’s Material Producer List (MPL) of laboratories approved to perform compaction and triaxial compression testing
located at http:/ftp.dot.state.tx.us/pub/txdot-info/cmd/mpl/complabs.pdf. Submit completed test reports electronically on
Department-provided templates in their original format. The referee laboratory will report test results to the Engineer within the
allowable number of working days listed in Table 2 from the time the referee laboratory receives the samples. It is at the
discretion of the Engineer or the referee laboratory to deny a referee request upon review of the test reports provided by the
Contractor.
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Table 2
Number of Allowable Working Days to Report Referee Test Results
Material Property Test Method Working Days

Gradation Tex-110-E, Part | 5
Liquid Limit (Multi-Point Method) Tex-104-E, Part | 5
Plasticity Index Tex-106-E 5
Wet Ball Mill Value Tex-116-E, 5
Wet Ball Mill, % Increase passing #40 sieve Parts I and Il
Compressive Strength! Tex-117-E, Part Il 6
Compressive Strength? Tex-117-E 12

1. Moisture-Density curve provided by the District
2. Moisture-Density curve determined by the referee laboratory

Section 4.6., “Ride Quality.” This section is voided and replaced by the following.

Measurement of ride quality only applies to the final travel lanes that receive a 1- or 2-course surface treatment for the final riding
surface, unless otherwise shown on the plans. Measure the ride quality of the base course either before or after the application
of the prime coat, as directed, and before placement of the surface treatment. Use a certified profiler operator from the
Department's MPL. When requested, furnish the Engineer documentation for the person certified to operate the profiler.

Provide all profile data to the Engineer in electronic data files within 3 days of measuring the ride quality using the format
specified in Tex-1001-S. The Engineer will use Department software to evaluate longitudinal profiles to determine areas requiring
corrective action. Correct 0.1-mi.sections for each wheel path having an average international roughness index (IRI) value
greater than 100 in. per mile to an IRI value of 100 in. per mile or less, unless otherwise shown on the plans.

Re-profile and correct sections that fail to maintain ride quality, as directed. Correct re-profiled sections until specification
requirements are met, as approved. Perform this work at no additional expense to the Department.
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300-020

Special Provision to ltem 300 . i
Asphalt, Oils, and Emulsions y L=

Item 300, “Asphalt, Qils, and Emulsions” of the Standard Specifications is replaced by Special Specification 3096, “Asphalts,
Qils, and Emulsions.” All Item 300 Special Provisions are no longer available, beginning with the April 2022 letting.
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302-003

Special Provision to ltem 302
Aggregates for Surface Treatments

—k

y £

Texas
Department
f Transportation

Section 2.1., “Aggregate.” Tables 2 and 3 are voided and replaced by the following.

Item 302, “Aggregates for Seal Coats,” of the Standard Specifications, is hereby amended with respect to the clauses cited
below, and no other clauses or requirements of this Item are waived or changed hereby.

Table 2
Aggregate Gradation Requirements (Cumulative % Retained")
Grade
Sieve 1 2 382 3 482 4 582 5
Non- Lightweight
Lightweight

7/8" 0-2 0 - - - -

3/4" | 20-35 | 0-2 0 0 0 - - - -

5/8" |85-100 | 2040 | 0-5 0-5 0-2 0 0 - -

12" - 80-100 | 55-85 20-40 10-25 0-5 0-5 0 0

3/8" | 95-100 | 95-100 | 95-100 | 80-100 60-80 60-85 | 20-40 0-5 0-5

1/4" - - 95-100 95-100 - - 65-85 -

#4 - - - - - 95-100 | 95-100 | 95-100 | 50-80

#3 | 99-100 | 99-100 | 99-100 | 98-100 98-100 | 98-100 | 98-100 | 98-100 | 98-100
1. Round test results to the nearest whole number.
2. Single-size gradation.

Table 3
Aggregate Quality Requirements
i 1
Property Test Method Minimum Reqwlrement Maximum
SAC AQMP As shown on the plans
Deleterious Material2, % Tex-217-F, Part | . 20
Decantation, % Tex-406-A - 15
Flakiness Index, % Tex-224-F - 17
Gradation Tex-200-F, Part | Table 2 Requirements
Los Angeles Abrasion, % Tex-410-A - 35
Ie\s/l?;?/:f:";/zn Sulfate Soundness, Tex-411-A i 25
Micro-Deval Abrasion, % Tex-461-A Note 3
Coarse Aggregate Angularity*
2 Crusheggllzages, % ? 4 Tex-460-A, Part | 8
Additional Requirements for Lightweight Aggregate

Dry Loose Unit Wt., Ib./cu. ft. Tex-404-A 35 60
Pressure Slaking, % Tex-431-A - 6.0
Freeze-Thaw Loss, % Tex-432-A - 10.0
Water Absorption, 24hr., % Tex-433-A - 12.0

1. Material requirements are listed below, unless otherwise shown on the plans.
2. Not required for lightweight aggregate.

3. Used to estimate the magnesium sulfate soundness loss in accordance with Section 2.1.1.
4,

Only required for crushed gravel.
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Section 2.1.1., “Micro-Deval Abrasion,” is added.

The Engineer will perform a minimum of one Micro-Deval abrasion test in accordance with Tex-461-A for each coarse aggregate
source per project that has a Rated Source Soundness Magnesium (RSSM) loss value greater than 15 as listed in the BRSQC.
The Engineer may waive all Micro-Deval testing based on a satisfactory test history of the same aggregate source.

The Engineer will estimate the magnesium sulfate soundness loss for each coarse aggregate source, when tested, using the
following formula.

Mgest = (RSSM)(MDact/RSMD)

where:

Mgest = magnesium sulfate soundness loss
MDact = actual Micro-Deval percent loss
RSMD = Rated Source Micro-Deval

When the estimated magnesium sulfate soundness loss is greater than the maximum magnesium sulfate soundness loss
specified, the coarse aggregate source will not be allowed for use unless otherwise approved by the Engineer. The Engineer
may require additional testing before granting approval.

Section 2.2., “Precoating.” The third paragraph is voided and replaced by the following.

The Engineer retains the right to remove precoat material from aggregate samples in accordance with Tex-210-F, or as
recommended by the Construction Division, and test the aggregate to verify compliance with Table 2 and Table 3 requirements.
Gradation testing may be performed with precoat intact.

Section 2.3., “Sampling,” is added.

Personnel who conduct sampling and witnessing of sampling must be certified by the Department-approved certification
program. Supply the Engineer with a list of certified personnel and copies of their current certificates before beginning
construction and when personnel changes are made. At any time during the project, the Engineer may perform production tests
as deemed necessary in accordance with ltem 5, “Control of the Work.”

The Engineer will sample aggregate from stockpiles located at the production site, intermediate distribution site, or project
location in accordance with Tex-221-F, Section 3.2.3. The Engineer will split each sample into 2 equal portions in accordance
with Tex-200-F, Section 3.3, and label these portions “Engineer” and “Contractor” or “Supplier.” Witness the sampling and
splitting, and take immediate possession of the samples labeled “Contractor” or “Supplier”.

Section 2.4., “Reporting and Responsibilities,” is added.

The Engineer will provide test results to the Contractor and Supplier within 10 working days from the date the stockpile was
sampled for sources listed on the Department’s Bituminous Rated Source Quality Catalog (BRSQC), unless otherwise directed.
The Engineer will provide test results for the LA Abrasion (Tex-410-A) and Magnesium Sulfate Soundness (Tex-411-A) tests
within 30 calendar days for sources not listed on the BRSQC, or for sources not meeting the requirements of Section 2.1.1.,
“Micro-Deval Abrasion.” The Engineer will report to the other party within 24 hours when any test result does not meet the
requirements listed in Table 2 or Table 3.
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316-002

Special Provision to Item 316 % ’

Texas

Seal Coat lfz“'

Item 316, “Seal Coat” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or
requirements of this Item are waived or changed.

Section 4.8, “Asphalt Placement” is supplemented by the following:

4.8.5. Collect all samples in accordance with Tex-500-C, “Sampling Bituminous Materials, Pre-Molded Joint Fillers,
and Joint Sealers” from the distributor and with witness by the Engineer.

At least once per project, collect split samples of each binder grade and source used. The Engineer will
submit one split sample to MTD for testing and retain the other split sample.

In addition, collect one sample of each binder grade and source used on the project for each production day.
The Engineer will retain these samples.

The Engineer will keep all retained samples for one yr., for hot-applied binders and cutback asphalts; or for
two mo., for emulsified asphalts. The Engineer may submit retained samples to MTD for testing as necessary
or as requested by MTD.
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420-001

Special Provision to Item 420 % ’

Texas

Concrete Substructure lif“"

Item 420, “Concrete Substructures” of the Standard Specifications is amended with respect to the clause cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 420.6., “Payment.” The first paragraph is replaced by the following:

The work performed and materials furnished in accordance with this ltem and measured as provided under “Measurement” will
be paid for at the unit price bid for the class of concrete and element identified and by the special designation when appropriate.
This price is full compensation for furnishing, hauling, and mixing concrete materials; furnishing, bending, fabricating, splicing,
welding and placing the required reinforcement; clips, blocks, metal spacers, ties, wire, or other materials used for fastening
reinforcement in place; placing, finishing, and curing concrete; mass placement controls; applying ordinary surface finish;
furnishing and placing drains, metal flashing strips, and expansion-joint material; excavation, subgrade preparation; and forms
and falsework, equipment, labor, tools, and incidentals.
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421-010

Special Provision to Item 421 o

Texas

Hydraulic Cement Concrete lif“"

Item 421, “Hydraulic Cement Concrete” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Article 421.2., “Materials,” the second sentence of the first paragraph is voided and replaced by the following.
Provide aggregates from sources listed in the Department's Concrete Rated Source Quality Catalog (CRSQC).
Article 421.2.2., Supplementary Cementing Materials (SCM), is voided and replaced with the following.

Supplementary Cementing Materials (SCM).

m  Fly Ash. Furnish fly ash, Modified fly ash (MFA), and Ground Bottom Ash (GBA) conforming to DMS-4610, “Fly Ash.”
m Slag Cement. Furnish Slag Cement conforming to DMS-4620, “Slag Cement.”

m  Silica Fume. Furnish silica fume conforming to DMS-4630, “Silica Fume.”

B Metakaolin. Furnish metakaolin conforming to DMS-4635, “Metakaolin.”

Article 421.3.1.3., “Agitators and Truck and Stationary Mixers,” the first paragraph is voided and replaced by the following.

Provide stationary and truck mixers capable of combining the ingredients of the concrete into a thoroughly mixed and uniform
mass and capable of discharging the concrete so that the requirements of Tex-472-A are met.

Article 421.3.1.3., “Agitators and Truck and Stationary Mixers,” is supplemented with the following.

Truck mixers with automated water and chemical admixture measurement and slump and slump flow monitoring equipment
meeting the requirement of ASTM C 94 will be allowed. Provide data every 6 mo. substantiating the accuracy of slump, slump
flow, temperature, water, and chemical admixture measurements. The slump measured by the automated system must be within
1 in. of the slump measured in accordance with Tex-415-A. The concrete temperature measured by the automated system must
be within 1°F of concrete temperature measured in accordance with Tex-422-A. The Engineer will not use the automated
measurements for acceptance.

1-6 03-22
Statewide


http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4610.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4620.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4630.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4635.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn472.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn415.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn422.pdf

Article 421.4.2, “Mix Design Proportioning,” Table 8 is voided and replaced by the following.

Table 8

Concrete Classes

421-010

Design Max Coarse Mix .
Class of . Cement . Exceptions to s
Concrete Strength, wicm Aggregate Types Design Mix Design Options General Usage
Min f'c (psi) Ratio Grades?34 Options
When thée cemertnitious (;naterial Curb, gutter, curb & gutter, conc.
content does not excee retards, sidewalks, driveways,
A 3,000 0.60 1-4,8 520 b.cu. yd., any fly ash listed | packum wals, anchors, o
LILVILIL, gy g7 |1 the MPL may be used at a reinforced drilled shafts
IP,1S,IT,V 16 cement replacement of 20% to
50%. Riprap, traffic signal controller
B 2,000 0.60 2-7 foundations, small roadside
signs, and anchors
Drilled shafts, bridge
LI P substructure, trafﬁc_rail, culverts
Co 3,600 0.45 1-6 ”’_ IYS I‘T V 1-8 except top slab of direct traffic
B culverts, headwalls, wing walls,
inlets, manholes, traffic barrier
When the cementitious material | gaq) concrete
LI 1L content does not exceed 520
Ib./cu. yd., any fly ash listed in
E 3,000 050 -5 IL, 1P, IS, 1T, the MPL may be used at a
v 1-8 cement replacement of 20% to
50%.
LI P Railroad structures; occasionally
Fé Note” 0.45 2-5 ”’_ iS I’T V for bridge piers, columns, bents,
e post-tension members
Mix design options 1-8 allowed | precast concrete, post-tension
for cast-in-place concrete and members
the following precast elements
unless otherwise stated in the
plans:
W Bridge Deck Panels,
W Retaining Wall Systems,
m Coping,
m Sound Walls,
m Wall Columns,
m Traffic Rail,
AL m Traffic Barrier,
Hé Note” 045 3-6 IP, IL, IS, IT, 1-4,8 m Long/Arch Span Culverts,
v and
W precast concrete products
included in Items 462, 464,
and 465.
Do not use Type Ill cement in
mass placement concrete.
Up to 20% of blended cement
may be replaced with listed
SCMs when Option 4 is used for
precast concrete.
Options 6, & 7 allowed for cast-
in-place Class H concrete.
1, 1L 11, 1P, Bridge slabs, top slabs of direct
s 4,000 045 -5 IL, IS, IT,V -8 traffic culverts, approach slabs
When the cementitious material | concrete pavement
See content does not exceed 520
Item 360, [ L, Ib.feu. yd., any fly ash listed in
P “Concrete 0.50 2-3 IP, IS, IT, V -8 the MPL may be used ata
Pavement.” cement replacement of 20% to
50%.
2-6 03-22
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Class of
Concrete

Design
Strength,’
Min f'c (psi)

Max
wicm
Ratio

Coarse
Aggregate
Grades?34

Cement
Types

Mix
Design
Options

Exceptions to
Mix Design Options

General Usage’

Cos

4,600

0.40

LMCs

4,000

0.40

SS6

3,600

0.45

46

I L1, 1P,
IL, 1S, 1T, V

1-8

Bridge deck concrete overlay

Latex-modified concrete overlay

1-8

Use a minimum cementitious
material content of 658 Ib./cu.
yd. of concrete.

Limit the alkali loading to 4.0
Ibs./cu. yd. or less when using
option 7.

Slurry displacement shafts,
underwater drilled shafts

K6

Note’

0.40

Note’

L AL 1
IP,IL, IS, IT,
\Y

1-8

Note?

HES

Note?

0.45

Note?

[ AL, L 1,
Il

Mix design options do not apply.
700 Ib. of cementitious material
per cubic yard limit does not
apply.

Concrete pavement, concrete
pavement repair

Note'0

045

Note'0

L AL 1
IP,IL, IS, IT,
v

14,88

Maximum fly ash replacement
for Option 3 may be increased to
50%.

Up to 20% of a blended cement
may be replaced with listed
SCMs for Option 4.

Do not use Option 8 for precast
concrete.

o
(SRC)

68,9

Note'®

045

Note'0

I, 1, 1P, 1L,
IS,IT, V

1-4,&7

When using fly ash, only use fly
ashes allowed for SRC as listed
in the Fly Ash MPL.

Type [1I-MS may be used where
allowed.

Type | and Type Il cements may
be use when fly ashes allowed
for SRC as listed in the Fly Ash
MPL are used, and with a
maximum w/cm of 0.40.

Up to 20% of blended cement
may be replaced with listed
SCMs when Option 4 is used for
precast concrete.

Use Option 7 for precast
concrete where allowed.

1. Design strength must be attained within 56 days.
2. Do not use Grade 1 coarse aggregate except in massive foundations with 4 in. minimum clear spacing between reinforcing steel bars,
unless otherwise permitted. Do not use Grade 1 aggregate in drilled shafts.
Use Grade 8 aggregate in extruded curbs unless otherwise approved.
Other grades of coarse aggregate maybe used in non-structural concrete classes when allowed by the Engineer.

For information only.

As shown on the plans or specified.

“X” denotes class of concrete shown on the plans or specified.
(HPC): High Performance Concrete, (SRC): Sulfate Resistant Concrete.

3
4
5.
6.  Structural concrete classes.
7
8
9
1

0. Same as class of concrete shown on the plans.

Article 421.4.2.2., “Aggregates,” is supplemented by the following.

Use the following equation to determine if the aggregate combination meets the sand equivalency requirement when blending
fine aggregate or using an intermediate aggregate:

3-6
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(SE, xP)+ (SE, P, )+(SEy, <P,
100

)280%

where:

SE1 = sand equivalency (%) of fine aggregate 1

SEz = sand equivalency (%) of fine aggregate 2

SEia = sand equivalency (%) of intermediate aggregate passing the 3/8 in. sieve
P1 = percent by weight of fine aggregate 1 of the fine aggregate blend

P = percent by weight of fine aggregate 2 of the fine aggregate blend

P = percent by weight of intermediate aggregate passing the 3/8 in. sieve

Article 421.4.2.3., Chemical Admixtures,” the second paragraph is voided and replaced with the following.

Use a 30% calcium nitrite solution when a corrosion-inhibiting admixture is required. Dose the admixture at the rate of gallons of
admixture per cubic yard of concrete shown on the plans. Use set retarding admixtures, as needed, to control setting time to
ensure concrete containing corrosion inhibiting admixtures remain workable for the entire duration of the concrete placement.
Perform setting time testing and slump loss testing during trial batch testing.

Article 421.4.2.5., “Slump,” the second paragraph is voided and not replaced. Table 9 is voided and replaced with below:

Table 9
Placement Slump Requirements

Placement Slump
General Usage Range,'2 in,
Walls (over 9 in. thick), caps, columns, piers 3to7
Bridge slabs, top slabs of direct traffic culverts, approach slabs, concrete overlays, latex-
o X 3to6
modified concrete for bridge deck overlays
Inlets, manholes, walls (less than 9 in. thick), bridge railing, culverts, concrete traffic barrier, 4106
concrete pavement (formed)
Precast concrete 4109
Underwater concrete placements 6 t0 8-1/2
See Item 416,
Drilled shafts, slurry displaced and underwater drilled shafts “Drilled Shaft
Foundations.”
Curb, gutter, curb and gutter, concrete retards, sidewalk, driveways, seal concrete, anchors,
; Y ) . ) As approved
riprap, small roadside sign foundations, concrete pavement repair, concrete repair

1. Maximum slump values may be increase above these values shown using chemical admixtures, provided the
admixture treated concrete has the same or lower water-to-cementitious ratio and does not exhibit segregation
or excessive bleeding. Request approval to increase slump limits in advance for proper evaluation by the
Engineer.

2. Forfiber reinforced concrete, perform slump before addition of fibers.

Article 421.4.2.6., “Mix Design Options”, is voided and replaced with the following.

Option 1. Replace cement with at least the minimum dosage listed in the Fly Ash MPL for the fly ash used in the mixture. Do not
replace more than 50% of the cement with fly ash.

Option 2. Replace 35% to 50% of the cement with slag cement.

Option 3. Replace 35% to 50% of the cement with a combination of fly ash, slag cement, MFA, metakaolin, or at least 3% silica
fume; however, no more than 35% may be fly ash, and no more than 10% may be silica fume.

Option 4. Use Type IP, Type IS, or Type IT cement as allowed in Table 8 for each class of concrete. Up to 10% of a Type IP,
Type IS, or Type IT cement may be replaced with fly ash, slag cement, or silica fume. Use no more than 10% silica fume in the
final cementitious material mixture if the Type IT cement contains silica fume, and silica fume is used to replace the cement.

Option 5. Option 5 is left intentionally blank.
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Option 6. Use a lithium nitrate admixture at a minimum dosage determined by testing conducted in accordance with Tex-471-A.
Before use of the mix, provide an annual certified test report signed and sealed by a licensed professional engineer, from a
laboratory on the Department's MPL, certified by the Construction Division as being capable of testing according to Tex-471-A.

Option 7. Ensure the total alkali contribution from the cement in the concrete does not exceed 3.5 Ib. per cubic yard of concrete
when using hydraulic cement not containing SCMs calculated as follows:

(Ib. cement per cu. yd.) X (% Na20 equivalentin cement)

Ib. alkali per cu. yd. =
100

In the above calculation, use the maximum cement alkali content reported on the cement mill certificate.

Option 8. Use Table 10 when deviating from Options 1-3 or when required by the Fly Ash MPL. Perform required testing
annually and submit results to the Engineer. Laboratories performing ASTM C1260, ASTM C1567, and ASTM C1293 testing
must be listed on the Department's MPL. Before use of the mix, provide a certified test report signed and sealed by a licensed
professional engineer demonstrating the proposed mixture conforms to the requirements of Table 10.

Provide a certified test report signed and sealed by a licensed professional engineer, when HPC is required, and less than 20%
of the cement is replaced with SCMs, demonstrating ASTM C1202 test results indicate the permeability of the concrete is less
than 1,500 coulombs tested immediately after either of the following curing schedules:

m Moisture cure specimens 56 days at 73°F.
m Moisture cure specimens 7 days at 73°F followed by 21 days at 100°F.

Table 10
Option 8 Testing and Mix Design Requirements
2 ASTM C1260 Resul
§ STN C1260 Result Testing Requirements for Mix Design Materials
8| Mix Design Mix Design or Prescriptive Mix Design Options
“ | Fine Aggregate | Coarse Aggregate
Determine the dosage of SCMs needed to limit the 14-day expansion of
1 0 indivi i i
A >0.10% >0.10% Zzﬁhi%%rgg?te to 0.10% when tested individually in accordance with
Use the minimum replacement listed in the Fly Ash MPL, or
<0.10% <0.10% When Option 8 is listed on the MPL, use a minimum of 40% fly ash with
B SR e a maximum Ca0?2 content of 25%, or
Use any ternary combination which replaces 35% to 50% of cement.
<0.10% ASTM C1293 1 yr. | Use a minimum of 20% of any fly ash; or

Expansion < 0.04% | Use any ternary combination which replaces 20% to 50% of cement.

Determine the dosage of SCMs needed to limit the 14-day expansion of

c <0.10% >0.10% coarse and intermediate’ aggregate to 0.10% when tested individually

in accordance with ASTM C1567.

Use the minimum replacement listed in the Fly Ash MPL, or

>0.10% <0.10% When.Option 8 is listed on the MPL, use a minimum of 40% fly ash with

a maximum Ca02 content of 25%, or

D Use any ternary combination which replaces 35% to 50% of cement.
Determine the dosage of SCMs needed to limit the 14-day expansion of

I?x Sp;'r\]ﬂsg:fg% 103:2/0 each fine aggregate to 0.10% when individually tested in accordance

e with ASTM C1567.

1. Intermediate size aggregates will fall under the requirements of mix design coarse aggregate.

2. Average the CaO content from the previous ten values as listed on the test certificate.

>0.10%

Article 421.4.2.7., “Optimized Aggregate Gradation (OAG) Concrete,” the first sentence of the first paragraph is voided and
replaced by the following.
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The gradations requirements in Table 4 and Table 6 do not apply when OAG concrete is specified or used by the Contractor
unless otherwise shown on the plans.

The fineness modulus for fine aggregate listed in Table 5, does not apply when OAG Concrete is used,
Article 421.4.6.2., Delivering Concrete,” the third paragraph is supplemented by the following.

When truck mixers are equipped with automated water or chemical admixture measurement and slump or slump flow monitoring
equipment, the addition of water or chemical admixtures during transit is allowed. Reports generated by this equipment must be
submitted to the Engineer daily.

Article 421.4.6.2., “Delivering Concrete,” the fifth paragraph is voided and replaced with the following. Begin the discharge of
concrete delivered in truck mixers within the times listed in Table 14. Concrete delivered after these times, and concrete that has
not begun to discharge within these times will be rejected

Article 421.4.8.3., “Testing of Fresh Concrete,” is voided and replaced with the following.

Testing Concrete. The Engineer, unless specified in other ltems or shown on the plans, will test the fresh and hardened
concrete in accordance with the following methods:

Slump. Tex-415-A;

Air Content. Tex-414-A or Tex-416-A;

Temperature. Tex-422-A;

Making and Curing Strength Specimens. Tex-447-A;
Compressive Strength. Tex-418-A;

Flexural Strength. Tex-448-A; and

Maturity. Tex-426-A.

Flexural strength and maturity specimens will not be made unless specified in other items or shown on the plans.

Concrete with slump less than minimum required after all addition of water withheld will be rejected, unless otherwise allowed by
the Engineer. Concrete with slump exceeding maximum allowed may be used at the contractor’s option. If used, Engineer will
make, test, and evaluate strength specimens as specified in Article 421.5., “Acceptance of Concrete.” Acceptance of concrete
not meeting air content or temperature requirements will be determined by Engineer. Fresh concrete exhibiting segregation and
excessive bleeding will be rejected.

Article 421.4.8.3.1. “Job-Control Testing,” is voided and not replaced.
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https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn415.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn414.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn416.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn422.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn447.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn418.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn448.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn426.pdf

440-004

Special Provision to Item 440 . i

Texas

Reinforcement for Concrete If-f”'

Item 440, “Standard Specification Title” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Article 440.2., “Materials” is supplemented with the following:

2.14. Provide zinc-coated, hot-dip galvanized Class | or Il steel reinforcement conforming to ASTM A767, Grades
60 or 75 when shown on the plans and as allowed.

2.15. Provide continuously hot-dip galvanized reinforcement (CGR) conforming to ASTM A1094 steel
reinforcement, Grades 60 or 75 when shown on the plans and as allowed.

Article 440.2.5., “Weldable Reinforcing Steel” is supplemented with the following:
All welding operations must be performed prior to hot-dip galvanizing.
Article 440.2.8., “Mechanical Couplers” is supplemented with the following:

Provide hot-dipped or mechanically galvanized couplers when splicing galvanized reinforcing or continuously galvanized
reinforcing.

Article 440.2.11., “Low-Carbon, Chromium Reinforcing Steel.” The first sentence is voided and replaced by the following:

Provide deformed steel bars conforming to ASTM A1035, Grade 100, Type CS when low-carbon, chromium reinforcing steel is
required on the plans. Type CM will only be permitted if specified on the plans.

Article 440.3.1., “Bending” is supplemented with the following:

Do not bend hot-dip galvanized reinforcement. Only minor positioning adjustments are permitted.
Bending of continuously galvanized reinforcement is permitted after galvanizing.

Article 440.3.5, “Placing” the following will be added to paragraph four.

Use Class 1 or 1A supports with continuously galvanized reinforcing. Provide epoxy or plastic-coated tie wires and clips for use
with epoxy coated reinforcing steel.

Article 440.3.6.3., “Repairing Coating” is supplemented with the following:

Repair damaged galvanized surfaces in accordance with Article 445.3.5.2. “Repair Processes.”
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Special Provisionto ltem 441

Texas

Steel Structures Iiﬁ“’

Item 441, “Steel Structures” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses
or requirements of this Item are waived or changed.

Section 441.2.2., Approved Electrodes and Flux-Electrode Combinations,” is voided and replaced with the following:

Use only electrodes and flux-electrode combinations conforming to AWS A5 specifications, and pertinent classifications for the
applicable welding processes. When requested, submit a current Certificate of Conformance (COC) containingall test results as
required by the applicable AWS A5 specification and welding code. Provide proof of Buy America compliance for welding
consumables when requested. For bridge main member fabrication, submit the COC annually.

Section 441.2.3., “High-Strength Bolts,” is revised and replaced by the following:

Use fasteners that meet Item 447, “Structural Bolting.” Use galvanized fasteners on field connections of bridge members when
ASTM F3125-Grade A325 bolts are specified, and steel is painted.

Section 441.3.1.5.1., “Plants,” The second and third paragraphs are voided and replacedwith the following:

Fabrication plants that produce the following non-bridge steel members must be approvedin accordance with DMS-7380, “Steel
Non-Bridge Member Fabrication Plant Qualification.”

= Item610, ‘Roadway lllumination Poles”

Item 613, “High Mast lllumination Poles”

Item 614, “High Mast Rings and Support Assemblies”

Item 650, “Overhead Sign Support Structures”

ltem 654, “Sign Walkways”

ltem 686, “Traffic Signal Poles”

Special Specification 6064, “Intelligent Transportation System (ITS) Poles.”

The Materials and Tests Division (MTD) maintains a list of approved non-bridge fabrication plants on the Department MPL that
produce these members.

Section 441.3.1.6.1., “Erection Drawings,” the third paragraphis voided and replaced with the following:

Perform erection engineering evaluation of the structural adequacy and stability of constructing the bridge system for each step
of the steel erection.

Section 441.3.1.5.3., “Nondestructive Testing (NDT),” is voided and replaced with the following:

Personnel performing NDT must be qualified in accordance with the applicable AWS code and the employer's Written Practice.
Level lll personnelwho qualifies Level | and Level Il technicians must be certified by ASNT for which the NDT Level lllis
qualified. In addition, NDT technicians must pass hands-on tests that MTD administers. This will remain current providedthey
continue to perform testing on Department materials as evidenced by test reports requiring their signature. A technician who fails
any of the hands-on tests must wait 3 mo. or as approved otherwise before retesting. Qualification to performNDT will be
revoked when the technician’s employment is terminated or when the technician goes 6 mo. without performing a teston a
Department project. The technician must pass a new hands-on test to be re-certified. Testing of similar weld joints for non-
Department projects may be considered by the Engineerinstead of re-testing provided enough documentation is submitted with
the signature of the project’s Engineer. These requirements also apply to testing agencies, and individual third-party contractors.
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Section 441.3.1.54., “Welding Procedure Specification Qualification Testing,” is voided and replaced by the following:
For Fabricators qualified in accordance with DMS-7370, DMS-7380, or DMS-7395, laboratories performing procedure
qualification testing for welding procedure specifications (WPSs) must be accredited by a nationally recognized agency that
performs testing in accordance with ISO/Intemational Electrotechnical Commission (IEC) 17025 in the mechanical field of
testing.

Section 441.3.1.9,, “Material Identification,” isamended to include the following paragraph:

Low-stress stencil marks musthave a radius instead of a sharp point. Acceptable stencils include dot, vibration, and
rounded-V stencils. Label these stencils so that they are easily distinguishable from other stencils that are not low-
stress.

Section 441.3.2.4.1., “Flange Tilt,” the last sentence is voided and replaced with the following:

Minor jacking that does not deform the material will be permitted.

Section 441.3.2.5.3., “MagneticParticle Testing,” is voided and replaced with the following:

Use alternating current (AC) when using the yoke method unless otherwise approved. Welds may be further evaluated with half-
wave rectified DC for subsurface indications. Centerline cracking may be detected with aluminum prod methodwhen approved.

Section 441.3.5.8., “Hammering,” is added to state the following:

Do not perform hammeringon any portion of the member that causes the material to permanently deform. Avoid damage to the
material by measures such as use of brass or aluminum hammers or by padding the area to be hammered.

Section 441.3.8.1,, “Shop Painting,” isamended to include with the following paragraph:

Measure the anchor profile after blast cleaning at random locations along the thermal cut surfaces. If specified anchor profile is
not achieved over the entire flame cut surface, grind the edges and re-blast to achieve the required anchor pattem.

Section 441.3.9., “Handling and Storage of Materials,” The second sentence of the second paragraphis replaced by the
following:

Keep materials clean and avoid damaging of the applied coating.
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Special Provision to ltem 442 —

Metal for Structures lfz“"

Item 442, “Metal for Structures” of the Standard Specifications is amended with respect to the clause cited below. No other
clauses or requirements of this ltem are waived or changed.

Section 442.2.1.3.3., “Fasteners.” The first sentence of the first paragraph is replaced by the following:
Fasteners. Provide high-strength bolts that meet ASTM F3125-Grade A325 unless otherwise shown on the plans.

Section 442.2.1.3.3., “Fasteners.” The third paragraph is deleted and not replaced.
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Special Provisionto ltem 448

Texas

Structural Field Welding y L2

Item 448, “Structural Field Welding” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this Item are waived or changed.

Article 448.2., “Materials,” the third paragraph is voided and replaced with the following:

Use only electrodes and flux-electrode combinations conforming to AWS A5 specifications and pertinent classifications for the
applicable welding processes. When requested, submit a current Certificate of Conformance (COC) containingacceptable
wording indicating Buy America compliance and all tests required by the applicable AWS specifications and welding codes. Tests
must be conducted on electrodes of the same class, size, and brand; and manufactured by the same process and with the same
materials as the electrodes to be furnished.
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Special Provision to ltem 449 % ’

Anchor Bolts lfz“"

Item 449, "Anchor Bolts” of the Standard Specifications is amended with respect to the clause cited below. No other clauses or
requirements of this Item are waived or changed.

Section 449.2.1., “Bolts and Nuts.” Table 1 is replaced by the following:

Table 1
Bolt and Nut Standards
Specified Anchor Bolt Category Bolt Standards Nut Standards
Mild steel ASTM A307 Gr. A, F1554 Gr. ASTM A563
36, or A36

ASTM F1554 Gr. 55 with ASTM A194 Gr. 2 or

Medium-strength, supplementary requirement A563 Gr. D or better

mild steel

$1
High-strength steel ASTM F3125-Grade A325 ASTM A194 or
or ASTM A449! A563, heavy hex
Alloy steel ASTM A193 Gr. B7 or F1554 | ASTM A194 Gr. 2H or
Gr. 105 A563 Gr. DH, heavy hex

1. If headed bolts are specified, ASTM A449 bolts must be heavy hex head.

Section 449.3.3.1,” Anchor Bolt Thread Lubricant Coating,” The first sentence of the first paragraph is voided and replaced
by the following.

Coat anchor bolt threads before installing nuts with an electrically conducting lubricant compound described in
Section 449.3.3.2.1., “Definitions,” for traffic signal poles, roadway illumination poles, high mast illumination poles, intelligent
transportation system poles, overhead sign support structures, and steel electrical service supports.

Section 449.3.3.2,”Anchor Bolt Tightening Procedure,” The first sentence of the first paragraph is voided and replaced by the
following.

Tighten anchor bolts for traffic signal poles, shoe base and concrete traffic barrier base roadway illumination poles, high mast
illumination poles, intelligent transportation system poles, and overhead sign support structures in accordance with this Section.
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Special Provision to Item 502 % ’

Texas

Barricades, Signs and Traffic Handling lif“"

Item 502, “Barricades, Signs and Traffic Handling” of the Standard Specifications, is hereby amended with respect to the clauses
cited below, and no other clauses or requirements of this Item are waived or changed hereby.

Article 502.1., “Description,” is supplemented by the following:

Temporary work-zone (TWZ) traffic control devices manufactured after December 31, 2019, must have been successfully tested
to the crashworthiness requirements of the 2016 edition of the Manual for Assessing Safety Hardware (MASH). Such devices
manufactured on or before this date and successfully tested to NCHRP Report 350 or the 2009 edition of MASH may continue to
be used throughout their normal service lives. An exception to the manufacture date applies when, based on the project’s date of
letting, a category of MASH-2016 compliant TWZ traffic control devices are not approved, or are not self-certified after the
December 31, 2019, date. In such case, devices that meet NCHRP-350 or MASH-2009 may be used regardless of the
manufacture date.

Such TWZ traffic control devices include: portable sign supports, barricades, portable traffic barriers designated exclusively for
use in temporary work zones, crash cushions designated exclusively for use in temporary work zones, longitudinal channelizers,
truck and trailer mounted attenuators. Category | Devices (i.e., lightweight devices) such as cones, tubular markers and drums
without lights or signs attached however, may be self-certified by the vendor or provider, with documentation provided to
Department or as are shown on Department’s Compliant Work Zone Traffic Control Device List.

Article 502.4., “Payment,” is supplemented by the following:
Truck mounted attenuators and trailer attenuators will be paid for under Special Specification, “Truck Mounted Attenuator (TMA)

and Trailer Attenuator (TA).” Portable Changeable Message Signs will be paid for under Special Specification, “Portable
Changeable Message Sign.” Portable Traffic Signals will be paid for under Special Specification, “Portable Traffic Signals.”
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636-001

Special Provision to Item 636 % ’
Signs y 2

Item 636, “Signs” of the Standard Specifications, is hereby amended with respect to the clauses cited below, and no other
clauses or requirements of this ltem are waived or changed hereby.

Section 636.3.1, “Fabrication.” is deleted.
Section 636.3.1.2, “Sheeting Application.” The last sentence of the fourth paragraph is voided and replaced by the following.

Do not splice sheeting or overlay films for signs fabricated with ink or with colored transparent films.
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n . = ®
Special Provision to Item 656 %
Foundations for Traffic Control Devices lﬁ.-f“"

Item 656, “Foundations for Trafiic Confrol Devices” ofthe Standard Specifications is amended with respectto the clauses cited
below. No other clauses or requirements of this ltem are waived or changed.

Article 3. “Construction.,” the first paragraph is supplemented by the following:

Ensure the top of the foundation and anchor bolts meet specified requirementsin relation to the final grade.
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666-007

Special Provision to Item 666 % ’

Texas

Retroreflectorized Pavement Markings lif“"

Item 666, “Retroreflectorized Pavement Markings,” of the Standard Specifications is amended with respect to the clauses cited
below. No other clauses or requirements of this Item are waived or changed.

Section 2.3., “Glass Traffic Beads.” The first paragraph is voided and replaced by the following:

Furnish drop-on glass beads in accordance with DMS-8290, “Glass Traffic Beads,” or as approved. Furnish a double-drop of
Type Il and Type Ill drop-on glass beads for longitudinal pavement markings where each type bead is applied separately in equal
portions (by weight), unless otherwise approved. Apply the Type Ill beads before applying the Type Il beads. Furnish Type Il
beads for work zone pavement markings and transverse markings or symbols.

Section 4.3.1., “Type | Markings.,” is supplemented by the following:

4.3.1.3. Spot Striping. Perform spot striping on a callout basis with a minimum callout quantity as shown on the plans.
Section 4.3.2., “Type Il Markings.,” is supplemented by the following:

4.3.2.1. Spot Striping. Perform spot striping on a callout basis with a minimum callout quantity as shown on the plans.
Section 4.4., “Retroreflectivity Requirements.,” is voided and replaced by the following.

Type | markings for Contracts totaling more than 20,000 ft. of pavement markings must meet the following minimum
retroreflectivity values for all longitudinal edgeline, centerline or no passing barrier-line, and lane line markings when measured
any time after 3 days, but not later than 10 days after application.

®  White markings: 250 millicandelas per square meter per lux (mcd/m?/Ix)

m  Yellow markings: 175 mcd/m2/Ix

Retroreflectivity requirements for Type | markings are not required for Contracts with less than 20,000 ft. of pavement markings
or Contracts with callout work, unless otherwise shown on the plans.

Section 4.5., “Retroreflectivity Measurements.,” is voided and replaced by the following:

Use a mobile retroreflectometer to measure retroreflectivity for Contracts totaling more than 50,000 ft. of pavement markings,
unless otherwise shown on the plans. For Contracts with less than 50,000 ft. of pavement markings, mobile or portable
retroreflectometers may be used at the Contractor’s discretion. Coordinate with and obtain authorization from the Engineer
before starting any retroreflectivity data collection.

Section 4.5.1., “Mobile Retroreflectometer Measurements.” The last paragraph is voided and replaced by the following.

Restripe again at the Contractor's expense with a minimum of 0.060 in. (60 mils) of Type | marking material if the average of
these measurements falls below the minimum retroreflectivity requirements. Take measurements every 0.1 miles a minimum of
10 days after this third application within that mile segment for that series of markings. If the markings do not meet minimum
retroreflectivity after this third application, the Engineer may require removal of all existing markings, a new application as initially
specified, and a repeat of the application process until minimum retroreflectivity requirements are met.
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Section 4.5.2., “Portable Retroreflectometer Measurements.” The first and second paragraphs are voided and replaced by
the following.

Provide portable measurement averages for every 1.0 mile unless otherwise specified or approved. Take a minimum of

20 measurements for each 1-mi. section of roadway for each series of markings (e.g., edgeline, center skip line, each line of a
double line) and direction of traffic flow when using a portable reflectometer. Measure each line in both directions for centerlines
on two-way roadways (i.e., measure both double solid lines in both directions and measure all center skip lines in both
directions). The spacing between each measurement must be at least 100 ft. The Engineer may decrease the mileage frequency
for measurements if the previous measurements provide satisfactory results. The Engineer may require the original number of
measurements if concerns arise.

Restripe at the Contractor's expense with a minimum of 0.060 in. (60 mils) of Type | marking material if the averages of these
measurements fail. Take a minimum of 10 more measurements after 10 days of this second application within that mile segment
for that series of markings. Restripe again at the Contractor's expense with a minimum of 0.060 in. (60 mils) of Type | marking
material if the average of these measurements falls below the minimum retroreflectivity requirements. If the markings do not
meet minimum retroreflectivity after this third application, the Engineer may require removal of all existing markings, a new
application as initially specified, and a repeat of the application process until minimum retroreflectivity requirements are met.

Section 4.6. “Performance Period.” The first sentence is voided and replaced by the following:

All longitudinal markings must meet the minimum retroreflectivity requirements within the time frame specified. All markings must
meet all other performance requirements of this specification for at least 30 calendar days after installation.

Article 6. “Payment.” The first two paragraphs are voided and replaced by the following.

The work performed and materials furnished in accordance with this Item and measured as provided under “Measurement” will
be paid for at the unit price bid for “Pavement Sealer” of the size specified; “Retroreflectorized Pavement Markings” of the type
and color specified and the shape, width, size, and thickness (Type | markings only) specified, as applicable; “Retroreflectorized
Pavement Markings with Retroreflective Requirements” of the types, colors, sizes, widths, and thicknesses specified;
“Retroreflectorized Profile Pavement Markings” of the various types, colors, shapes, sizes, and widths specified; or “Reflectorized
Pavement Marking (Call Out)” of the shape, width, size, and thickness (Type | markings only) specified, as applicable; or
“Pavement Sealer (Call Out)” of the size specified.

This price is full compensation for materials, application of pavement markings, equipment, labor, tools, and incidentals.
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680-006

Special Provision to Item 680 % ’
Highway Traffic Signals y L

Item 680, “Highway Traffic Signals” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 680.3.1.1.2,”Conduit,” The fourth sentence of the first paragraph is voided and replaced by the following.

Seal the ends of each conduit with approved sealant, after all cables and conductors are installed.
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6185-002

Special Provision to Special Specification 6185 % ’

Truck Mounted Attenuator (TMA) and Trailer lﬁ.ﬁ“‘
Attenuator (TA)

Item 6185, “Truck Mounted Attenuator (TMA) and Trailer Attenuator (TA)” of the Standard Specifications, is hereby amended
with respect to the clauses cited below, and no other clauses or requirements of this Item are waived or changed hereby.

Article 4. “Measurement”, is voided and replaced by the following:

41, Truck Mounted Attenuator/Trailer Attenuator (Stationary). This Item will be measured by the day. TMA/TAs must
be set up in a work area and operational before a calendar day can be considered measureable. A day will be
measured for each TMA/TA set up and operational on the worksite.

4.2. Truck Mounted Attenuator/Trailer Attenuator (Mobile Operation). This Item will be measured by the hour or by the
day. The time begins once the TMA/TA is ready for operation at the predetermined site and stops when notified by the
Engineer. When measurement by the hour is specified, a minimum of 4 hr. will be paid each day for each operating
TMA/TA used in a mobile operation. When measurement by the day is specified, a day will be measured for each
TMA/TA set up and operational on the worksite.
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Special Specification 3096

Texas

Asphalts, Oils, and Emulsions li.-i’“'

1. DESCRIPTION
Provide asphalt cements, cutback and emulsified asphalts, performance-graded asphalt binders, and other
miscellaneous asphalt materials as specified on the plans.

2. MATERIALS

Provide asphalt materials that meet the stated requirements when tested in conformance with the referenced
Department, AASHTO, and ASTM test methods. Use asphalt containing recycled materials only if the
recycled components meet the requirements of Article 6.9., “Recycled Materials.” Provide asphalt materials
that the Department has preapproved for use in accordance with Tex-545-C, “Asphalt Binder Quality
Program.”

Inform the Department of all additives or modifiers included in the asphalt binder as part of the facility quality
plan, as required by Tex-545-C, “Asphalt Binder Quality Program,” and provide that information to
Department personnel. The Department reserves the right to prohibit the use of any asphalt additive or
modifier.

Limit the use of polyphosphoric acid to no more than 0.5% by weight of the asphalt binder.

The use of re-refined engine oil bottoms is prohibited.

Acronyms used in this Item are defined in Table 1.

1-17 12-21
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Table1
Acronyms
Acronym Definition
Test Procedure Designations
Tex Department
TorR AASHTO
D ASTM
Polymer Modifier Designations

P polymer-modified
SBRorL styrene-butadiene rubber (latex)
SBS styrene-butadiene-styrene block co-polymer
TR tire rubber (from ambient temperature grinding of truck and

passenger tires)
AC asphalt cement
AE asphalt emulsion
AE-P asphalt emulsion prime
A-R asphalt-rubber
C cationic
EAP&T emulsified asphalt prime and tack
EBL emulsified bonding layer
FDR full depth reclamation
H-suffix harder residue (lower penetration)
HF high float
HY high yield
MC medium-curing
MS medium-setting
PCE prime, cure, and erosion control
PG performance grade
RC rapid-curing
RS rapid-setting
S-suffix stockpile usage
SCM special cutback material
SS slow-setting
SY standard yield
TRAIL tracking resistant asphalt interlayer

3096

Asphalt Cement. Provide asphalt cement that is homogeneous, water-free, and nonfoaming when heated to
347°F, and meets the requirements in Table 2.

Table 2
Asphalt Cement
Test Viscosity Grade
Property Procedure AC-0.6 AC-1.5 AC-3 AC-5 AC-10
Min | Max | Min | Max | Min { Max | Min { Max | Min | Max
Viscosity T202
140°F, poise 40 { 80 | 100 i 200 | 250 ; 350 | 400 i 600 | 800 1,200
275°F, poise 04 i - 107 - |11 - | 14: - |19} -
ponetialon, 77,1006, | 149 350 - 20 - 20 - |15 - |85 | -
Flash point, C.0.C., °F T48 425 ¢ - | 425 - | 425 — [ 425 - | 450 i -
Solubility in
trichloroethylene, % T44 9.0 - 1990 - |90 - |90 - [90: -
Spot test Tex-509-C Neg. Neg. Neg. Neg. Neg.
Tests on residue from
RTFOT: T 240
Viscosity, 140°F, poise T 202 - 1180 | - {450 | - {900| - {1,500 - {3,000
o e
Ductiity, 77°F TS0 | 100 - (100 - (100 | - 100 - |100| -
5 cm/min., cm

1. 1f AC-0.6 or AC-1.5 ductility at 77°F is less than 100 cm, material is acceptable if ductility at 60°F is

more than 100 cm.
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2.2. Polymer-Modified Asphalt Cement. Provide polymer-modified asphalt cement that is smooth,
homogeneous, and meets the requirements Table 3. Supply samples of the base asphalt cement and
polymer additives if requested.
Table 3
Polymer-Modified Asphalt Cement
Property Test Polymer-Modified Viscosity Grade
Procedure AC-12-5TR NT-HA! AC-15P AC-20XP AC-10-2TR AC-20-5TR
Min [ Max | Min | Max | Min [ Max | Min [ Max | Min [ Max [ Min | Max
Polymer TR - SBS SBS TR TR
Polymer content, % Tex-533-C 5.0 - - - 3.0 - - - 20 - 5.0 -
(solids basis) or Tex-553-C
Dynamic shear, T315 1.0 -
G*/sing, 82°C,
10 rad/s, kPa
Dynamic shear, T315 - - - - - - 1.0 - - - 1.0 -
G*/sing, 64°C,
10 rad/s, kPa
Dynamic shear, T315 1.0 - - - - - - - 1.0 - - -
G*/sing, 58°C,
10 rad/s, kPa
Viscosity
140°F, poise T202 1,200 - 1,500 - 2,000 - 1,000 - 2,000 -
275°F, poise T202 - 4,000 - 8.0 - - - 8.0 - 10.0
Penetration, 77°F, T49 110 150 - 25 100 150 75 115 95 130 75 115
100 g, 5 sec.
Ductility, 5cm/min., T51 - - - - - - - -
39.2°F, cm
Elastic recovery, Tex-539-C 55 - 55 - 55 - 30 - 55 -
50°F, %
Softening point, °F T53 113 - 170 - - - 120 - 110 - 120 -
Polymer separation, Tex-540-C None None None None None
5hr.
Flash point, C.0.C., T48 425 - 425 - 425 - 425 - 425 - 425 -
°F
Tests on residue T 240
from RTFOT aging and R 28
and pressure aging:
Creep stiffness T313
S, -18°C, MPa - 300 - - - 300 - 300 - 300 - 300
m-value, -18°C 0.300 - - - 0.300 - 0.300 - 0.300 - 0.300 -

1. Non-Tracking Hot Applied Tack Coat - TRAIL product

2.3.

Cutback Asphalt. Provide cutback asphalt that meets the requirements of Tables 4, 5, and 6, for the
specified type and grade. Supply samples of the base asphalt cement and polymer additives if requested.

12-21
Statewide



https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph533.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph553.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph539.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph540.pdf

3096

Table 4
Rapid-Curing Cutback Asphalt
Test Type-Grade
Property Procedure
RC-250 RC-800 RC-3000
Min Max Min Max Min Max
Kinematic viscosity, 140°F, cSt T 201 250 400 800 | 1,600 | 3,000 | 6,000
Water, % D95 - 0.2 - 0.2 - 0.2
Flash point, T.0.C., °F T79 80 - 80 - 80 -
Distillation test: T78
Distillate, percentage by volume of total
distillate to 680°F
to 437°F 40 75 35 70 20 55
to 500°F 65 90 55 85 45 75
to 600°F 85 - 80 - 70 -
Residue from distillation, volume % 70 - 75 - 82 -
Tests on distillation residue:
Viscosity, 140°F, poise T202 600 2,400 600 | 2,400 | 600 | 2,400
Ductility, 5 cm/min., 77°F, cm T51 100 - 100 - 100 -
Solubility in trichloroethylene, % T44 99.0 - 99.0 - 99.0 -
Spot test Tex-509-C Neg. Neg. Neg.
Table 5
Medium-Curing Cutback Asphalt
Property Test Type-Grade
Procedure MC-30 MC-250 MC-800 MC-3000
Min Max Min Max Min Max Min Max
Kinematic viscosity, T 201 30 60 250 500 800 1,600 | 3,000 6,000
140°F, cSt
Water, % D95 - 0.2 - 0.2 - 0.2 - 0.2
Flash point, T.0.C., °F T79 95 - 122 - 140 - 149 -
Distillation test: T78
Distillate, percentage by
volume of total distillate
to 680°F
to 437°F - 35 - 20 - - - -
to 500°F 30 75 5 55 - 40 - 15
to 600°F 75 95 60 90 45 85 15 75
Residue from 50 - 67 - 75 - 80 -
distillation, volume %
Tests on distillation
residue:
Viscosity, 140°F, poise T 202 300 | 1,200 | 300 1,200 300 1,200 300 1,200
Ductility, 5 cm/min., T51 100 - 100 - 100 - 100 -
77°F, cm
Solubility in T 44 99.0 - 99.0 - 99.0 - 99.0 -
trichloroethylene, %
Spot test Tex-509-C Neg. Neg. Neg. Neg.
4-17 12-21
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Table 6
Special-Use Cutback Asphalt
Property Test Type-Grade
Procedure MC-2400L SCMI SCMII
Min Max Min Max Min Max
Kinematic viscosity, 140°F, cSt T 201 2,400 | 4,800 | 500 | 1,000 | 1,000 | 2,000
Water, % D95 - 0.2 - 0.2 - 0.2
Flash point, T.0.C., °F T79 150 - 175 - 175 -
Distillation test: T78
Distillate, percentage by volume of
total distillate to 680°F
to 437°F - - - - - -
to 500°F - 35 - 0.5 - 0.5
to 600°F 35 80 20 60 15 50
Residue from distillation, volume % 78 - 76 - 82 -
Tests on distillation residue:
Polymer SBR - -
Polymer content, % (solids basis) Tex-533-C 2.0 - - - - -
Penetration, 100 g, 5 sec., 77°F T49 150 300 180 - 180 -
Ductility, 5 cm/min., 39.2°F, cm T51 50 - - - - -
Solubility in trichloroethylene, % T44 99.0 - 99.0 - 99.0 -

Emulsified Asphalt. Provide emulsified asphalt that is homogeneous, does not separate after thorough
mixing, and meets the requirements for the specified type and grade in Tables 7, 8, 9, 10, and 10A-C.
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Table 7
Emulsified Asphalt
Property Test Type-Grade
Procedure | Rapid-Setting Medium-Setting Slow-Setting
HFRS-2 MS-2 AES-300 S8 SS-1H
Min Max Min Max Min Max Min Max Min Max
Viscosity, Saybolt Furol T72

77°F, sec. - - - - 75 400 20 100 20 100

122°F, sec. 150 400 100 300 - - - - - -
Sieve test, % T59 - 0.1 - 0.1 - 0.1 - 0.1 - 0.1
Miscibility T59 - - - Pass Pass
Cement mixing, % T59 - | - - | - - [ - - [ 20 - ] 20
Coating ability and water T59
resistance:

Dry aggregate/after spray - - Good/Fair - -

Wet aggregate/after spray - - Fair/Fair - -
Demulsibility, 35 mL of 0.02 T59 50 - - 30 - - - - - -
N CaCly, %

Storage stability, 1 day, % T59 - 1 - 1 - 1 - 1 - 1
Freezing test, 3 cycles! T59 - Pass - Pass Pass
Distillation test: T59

Residue by distillation, % 65 - 65 - 65 - 60 - 60 -

by wt.

Oil distillate, % by volume - 05 - 05 - 5 - 05 - 05

of emulsion
Tests on residue from
distillation:

Penetration, 77°F, 100 g, T49 100 140 120 160 300 - 120 160 70 100

5 sec.

Solubility in T44 97.5 - 97.5 - 97.5 - 97.5 - 97.5 -

trichloroethylene, %

Ductility, 77°F, 5 cm/min., T51 100 - 100 - - - 100 - 80 -

cm

Float test, 140°F, sec. T50 1,200 - - - 1,200 - - - - -
1. Applies only when the Engineer designates material for winter use.

Table 8
Cationic Emulsified Asphalt
Property Test Type-Grade
Procedure Rapid-Setting Medium-Setting Slow-Setting
CRS-2 CRS-2H CMS-2 CMS-28 CSS-1 CSS-1H
Min | Max | Min | Max | Min Max Min Max Min Max Min Max
Viscosity, Saybolt Furol T72

77°F, sec. - - - - - - - - 20 100 20 100

122°F, sec. 150 | 400 150 | 400 100 300 100 300 - - - -
Sieve test, % T59 - 0.1 - 0.1 - 0.1 - 041 - 0.1 - 0.1
Cement mixing, % T59 - - - - - - - - - 2.0 - 2.0
Coating ability and water resistance: T59

Dry aggregate/after spray - - Good/Fair Good/Fair - -

Wet aggregate/after spray - - Fair/Fair Fair/Fair - -
Demulsibility, 35 mL of 0.8% T59 70 - 70 - - - - - - - - -
Sodium dioctyl sulfosuccinate, %

Storage stability, 1 day, % T59 - 1 - 1 - 1 - 1 - 1 - 1
Particle charge T59 Positive Positive Positive Positive Positive Positive
Distillation test:

Residue by distillation, % by wt. 759 65 - 65 - 65 - 65 60 - 60 -

QOil distillate, % by volume of - 05 - 05 - 7 - 5 - 05 - 05

emulsion
Tests on residue from distillation:

Penetration, 77°F, 100 g, 5 sec. T49 120 160 70 110 120 200 300 - 120 160 70 110

Solubility in trichloroethylene, % T 44 975 - 975 - 975 - 975 - 97.5 - 975 -

Ductility, 77°F, 5 cm/min., cm T51 100 - 80 - 100 - - 100 - 80 -
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Table 9
Polymer-Modified Emulsified Asphalt
Property Test Type-Grade
Procedure Rapid-Setting Medium-Setting Slow-Setting
HFRS-2P AES-150P AES-300P AES-3008 SS-1P
Min Max Min Max Min Max Min Max Min Max
Viscosity, Saybolt Furol T72
77°F, sec. - - 75 400 75 400 75 400 30 100
122°F, sec. 150 400 - - - -
Sieve test, % T59 - 0.1 - 0.1 - 0.1 - 0.1 - 0.1
Miscibility T59 - - - Pass
Coating ability and water resistance:
Dry aggregate/after spray T59 Good/Fair Good/Fair Good/Fair -
Wet aggregate/after spray Fair/Fair Fair/Fair Fair/Fair -
Demulsibility, 35 mL of 0.02 N CaClz, T59 50 - - - - - - - - -
%
Storage stability, 1 day, % T59 - - 1 - 1 - 1 - 1
Breaking index, g Tex-542-C - -
Distillation test:" T59
Residue by distillation, % by wt. 65 - 65 - 65 - 65 - 60 -
QOil distillate, % by volume of - 0.5 - 3 - 5 - 7 - 0.5
emulsion
Tests on residue from distillation:
Polymer content, wt. % (solids Tex-533-C 3.0 - - - - - - - 3.0 -
basis)
Penetration, 77°F, 100 g, 5 sec. T49 90 140 150 300 300 - 300 - 100 140
Solubility in trichloroethylene, % T44 97.0 - 97.0 - 97.0 - 97.0 - 97.0 -
Viscosity, 140°F, poise T 202 1,500 - - - - - - - 1,300 -
Float test, 140°F, sec T50 1,200 - 1,200 - 1,200 - 1,200 - - -
Ductility,2 39.2°F, 5 cm/min., cm T51 50 - - - - - - - 50 -
Elastic recovery,2 50°F, % Tex-539-C 55 - - - - - - - - -
Tests on RTFO curing of distillation T 240
residue
Elastic recovery, 50°F, % Tex-536-C - - 50 - 50 - 30 - - -

1. Exception to T 59: Bring the temperature on the lower thermometer slowly to 350°F +10°F. Maintain at this temperature for 20 min. Complete total distillation

in 60 min. (5 min.) from the first application of heat.

2. HFRS-2P must meet one of either the ductility or elastic recovery requirements.
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Table 10
Polymer-Modified Cationic Emulsified Asphalt
Property Test Type-Grade
Procedure Rapid-Setting Medium-Setting Slow-Setting
CRS-2P CHFRS-2P CRS-2TR CMS-1P3 CMS-2P3 CSS 1P
Min Max Min Max Min Max | Min Max | Min | Max Min Max
Viscosity, Saybolt Furol T72
77°F, sec. - - - - - - 10 100 - - 20 100
122°F, sec. 150 400 100 400 150 500 - - 50 400 - -
Sieve test, % T59 - 0.1 - 0.1 - 0.1 - 0.1 - 0.1 - 0.1
Demulsibility, 35 ml of 0.8% sodium T59 70 - 60 - 40 - - - - - - -
dioctyl sulfosuccinate, %
Storage stability, 1 day, % T59 - 1 - 1 - 1 - 1 - 1 -
Breaking index, g Tex-542-C - - - - - - - - - - - -
Particle charge T59 Positive Positive Positive Positive Positive Positive
Distillation test!: T59
Residue by distillation, % by weight 65 - 65 - 65 - 30 - 60 - 62 -
Qil distillate, % by volume of emulsion - 05 - 0.5 - 3 - 0.5 - 05 - 05
Tests on residue from distillation:
Polymer content, wt. % (solids basis) Tex-533-C 3.0 - 3.0 - 5.0 - - - - - 3.0 -
Penetration, 77°F, 100 g, 5 sec. T49 90 150 80 130 90 150 30 - 30 - 55 90
Viscosity, 140°F, poise T 202 1,300 - 1,300 - 1,000 - - - - - - -
Solubility in trichloroethylene, % T44 97.0 - 95.0 - 98 - - - - - 97.0 -
Softening point, °F T53 - - - - - - - - - - 135 -
Ductility, 77°F, 5 cm/min., cm T51 - - - - 40 - - - - - 70 -
Float test, 140°F, sec. T50 - - 1,800 - - - - - - - - -
Ductility,2 39.2°F, 5 cm/min., cm T51 50 - - - - - - - - - - -
Elastic recovery,? 50°F, % Tex-539-C 55 - 55 - - - - - - - - -
Tests on residue from evaporative R 78,
recovery: Procedure
B
Nonrecoverable creep compliance of T 350 - - - - - - - 2.0 - 4.0 - -
residue, 3.2 kPa, 52°C, kPa-!
Tests on rejuvenating agent:
Viscosity, 140°F, cSt T 201 - - - - - - 50 175 50 175 - -
Flash point, C.0.C., °F T48 - - - - - - 380 - 380 - - -
Saturates, % by weight D 2007 - - - - - - - 30 - 30 - -
Solubility in n-pentane, % by weight D 2007 - - - - - - 99 - 99 - - -
Tests on rejuvenating agent after RTFO T 240
Weight Change, % - - - - - - - 6.5 - 6.5 - -
Viscosity Ratio - - - - - - - 3.0 - 3.0 - -
Tests on latex*:
Tensile strength, die C dumbbell, psi D 4125 - - - - - - 800 - 800 - - -
Change in mass after immersion in D 471 - - - - - - - 400 - 408 - -
rejuvenating agent, %
1. Exception to T 59: Bring the temperature on the lower thermometer slowly to 350°F (+0°F). Maintain at this temperature for 20 min. Complete total
distillation in 60 min. (£5 min.) from the first application of heat.
2. CRS-2P must meet one of either the ductility or elastic recovery requirements.
3. With all precertification samples of CMS-1P or CMS-2P, submit certified test reports showing that the rejuvenating agent and latex meet the stated
requirements. Submit samples of these raw materials if requested by the Engineer.
4.  Preparation of latex specimens: use any substrate and recovery method which produces specimens of uniform dimensions and which delivers enough
material to achieve desired residual thickness.
5. Cutsamples for tensile strength determination using a crosshead speed of 20 in. per minute.
6.  Specimen must remain intact after exposure and removal of excess rejuvenating agent.
7. Modifier type is tire rubber.
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Table 10A
Non-Tracking Tack Coat Emulsion’
Property Test Procedure NT-HRE NT-RRE NT-SRE
Min Max Min Max Min Max

Viscosity, Saybolt Furol T72 15 - 15 - 10 100
77°F, sec.
Storage stability, 1 Day, % T59 - 1 - 1 - 1
Settlement, 5-day, % T59 - 5 - 5 - 5
Sieve test, % T59 - 0.30 - 0.30 - 0.1
Distillation test:2 T59

Residue by distillation, % by wt. 50 - 58 - 50 -

Qil distillate, by volume of emulsion - 1.0 - 1.0 - 1.0
Test on residue from distillation:

Penetration, 77°F, 100 g, 5 sec. T49 - 20 15 45 40 90

Solubility in trichloroethylene, % T44 97.5 - 97.5 - 97.5 -

Softening point, °F T53 150 - - - - -

Dynamic shear, G*/sin(d), 82°C, 10 T315 1.0 - - - - -

rad/s, kPa

1. Due to the hardness of the residue, these emulsions should be heated to 120-140°F before thoroughly mixing as the emulsion is
being prepared for testing.

2. Exception to T 59: Bring the temperature on the lower thermometer slowly to 350°F + 10°F. Maintain at this temperature for 20 min.
Complete total distillation in 60 + 5 min. from first application of heat.

Table10B
Spray Applied Underseal Membrane Polymer-Modified Emulsions (EBL)
Property Test Procedure Min Max

Viscosity @ 77°F, SSF 172 20 100
Storage Stability’, % T59 - 1
Demulsibility? T59 55 -

Anionic emulsions — 35 mL of 0.02 N CaCl2, %

Cationic emulsions — 35 mL of 0.8% sodium

dioctyl sulfosuccinate, %
Sieve Test?, % T59 - 0.05
Distillation Test* T59

Residue by distillation, % by wt. 63

Oil portion of distillate, % by vol. 05
Test on Residue from Distillation

Elastic Recovery @ 50°F, 50 mm/min., % Tex-539-C 60 -

Penetration @ 77°F, 100 g, 5 sec., 0.1 mm T49 80 130

1. After standing undisturbed for 24 hr., the surface must be smooth, must not exhibit a white or milky
colored substance, and must be a homogeneous color throughout.

2. Material must meet demulsibility test for emulsions.

3. May be required by the Engineer only when the emulsion cannot be easily applied in the field.

4. The temperature on the lower thermometer should be brought slowly to 350°F + 10°F and
maintained at this temperature for 20 min. The total distillation should be completed in 60 + 5 min.
from the first application of heat.

Table 10C
Full-Depth Reclamation Emulsion (FDR EM)
Property Test Procedure Standard Yield (SY) High Yield (HY)
Min Max Min Max
Sieve test, % T59 - 041 - 0.1
Viscosity Saybolt Furol @ 77°F, sec. T59 20 100 20 100
Distillation test!: T59
Residue by distillation, % by wt. 60 - 63 -
Qil portion of distillate, % by vol. - 0.5 - 0.5
Test on residue from distillation: T49
Penetration @ 77°F, dmm 55 95 120 -
Test on rejuvenating agent:
BWOA, %? b - - 2 -
Viscosity @ 140°F, cSt T201 - - 50 175
Flash Point, COC, °F T48 - - 380 -
Solubility in n-pentane, % by wt. D2007 - - 99 -

1. The temperature on the lower thermometer should be brought slowly to 350°F +£10°F and maintained at this temperature for
20 min. The total distillation should be completed in 60 + 5 min. from the first application of heat.
2. BWOA = By weight of asphalt. Provide a manufacturer’s certificate of analysis (COA) with the percent of rejuvenator added.
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Specialty Emulsions. Provide specialty emulsion that is either asphalt-based or resin-based and meets the

requirements of Table 11 or Table 11A.

Table 11

Specialty Emulsions

Property Test Procedure Type-Grade
Medium-Setting Slow-Setting |
AE-P EAP&T PCE!
Min Max Min Max Min Max
Viscosity, Saybolt Furol T72
77°F, sec. - - - - 10 100
122°F, sec. 15 150 - - - -
Sieve test, % T59 - 0.1 - 0.1 - 0.1
Miscibility? T59 - Pass Pass
Demulsibility, 35 mL of 0.10 N CaClI2, % T59 - 70 - - - -
Storage stability, 1 day, % T59 - - - -
Particle size,5 % by volume < 2.5 um Tex-238-F3 - - 90 - 90 -
Asphalt emulsion distillation to 500°F
followed by Cutback asphalt distillation of T59&T78
residue to 680°F:
Residue after both distillations, % by wt. 40 - - - - -
Total oil distillate from both distillations, % 25 40 - - - -
by volume of emulsion
Residue by distillation, % by wt. T59 - - 60 - - -
Residue by evaporation,* % by wt. T59 - - - - 60 -
Tests on residue after all distillations:
Viscosity, 140°F, poise T 202 - - 800 - - -
Kinematic viscosity,5 140°F, cSt T 201 - - - - 100 350
Flash point C.0.C., °F T48 - - - - 400 -
Solubility in trichloroethylene, % T44 97.5 - - - - -
Float test, 122°F, sec. T50 50 200 - - - -

1. Supply with each shipment of PCE:

H  acopy of alab report from an approved analytical lab, signed by a lab official, indicating the PCE

formulation does not meet any characteristics of a Resource Conservation Recovery Act (RCRA) hazardous

waste;

B a certification from the producer that the formulation supplied does not differ from the one tested
and that no listed RCRA hazardous wastes or Polychlorinated Biphenyls (PCBs) have been mixed

with the product; and
W a Safety Data Sheet.

2. Exception to T 59: In dilution, use 350 mL of distilled or deionized water and a 1,000-mL beaker.
3. Use Tex-238-F, beginning at “Particle Size Analysis by Laser Diffraction,” with distilled or deionized water as a
medium and no dispersant, or use another approved method.
4. Exception to T 59: Leave sample in the oven until foaming ceases, then cool and weigh.
5. PCE must meet either the kinematic viscosity requirement or the particle size requirement.
10-17 12-21
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Table 11A
Hard Residue Surface Sealant
Property Test Min Max
Procedure

Viscosity, Krebs unit, 77°F, Krebs units D 562 45 75
Softening point, °F Tex-505-C! 250 -
Uniformity D 2939 Pass?
Resistance to heat D 2939 Pass®
Resistance to water D 2939 Pass*
Wet flow, mm D 2939 - \ 0
Resistance to Kerosene (optional)s D 2939 Pass®
Ultraviolet exposure, UVA-340, 0.77 W/m?, G154 Pass8
50°C chamber, 8 hr. UV lamp, 5 min. spray,
3 hr. 55 min. condensation, 1,000 hr. total
exposure’
Abrasion loss, 1.6 mm thickness, liquid only, % ISSA TB-100 - 1.0
Residue by evaporation, % by weight D 2939 33 -
Tests on residue from evaporation:

Penetration, 77°F, 100 g, 5 sec. T49 15 30

Flash point, Cleveland open cup, °F T48 500
Tests on base asphalt before emulsification

Solubility in trichloroethylene, % T44 98 -

1. Cure the emulsion in the softening point ring in a 200°F + 5°F oven for 2 hr.

2. Product must be homogenous and show no separation or coagulation that cannot be
overcome by moderate stirring.

3. No sagging or slippage of film beyond the initial reference line.

4. No blistering or re-emulsification.

5. Recommended for airport applications or where fuel resistance is desired.

6.

condition and loss of adhesion.

No absorption of Kerosene into the clay tile past the sealer film. Note sealer surface

7. Other exposure cycles with similar levels of irradiation and conditions may be used with

Department approval.

8. No cracking, chipping, surface distortion, or loss of adhesion. No color fading or lightening.

3096

Recycling Agent. Recycling agent and emulsified recycling agent must meet the requirements in Table 12.
Additionally, recycling agent and residue from emulsified recycling agent, when added in the specified

proportions to the recycled asphalt, must meet the properties specified on the plans.
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2.8.

Table 12

Recycling Agent and Emulsified Recycling Agent

3096

Property Test Recycling Agent Emulsified Polymer Modified
Procedure Recycling Agent Emulsified
(ARA-1) Recycling Agent
(ARA-1P)
Min Max Min Max Min Max
Viscosity, Saybolt Furol, 77°F, sec. T72 - - 15 100 15 110
Sieve test, % T59 - - - 0.1 - 0.1
Miscibility T59 - No coagulation
Residue by evaporation, % by wt. T59 - - 60 - - -
Distillation test: T59
Residue by distillation, % by wt. 60 65
Qil distillate, % by volume of emulsion - 2
Penetration of Distillation Residue at T49 110 190
39.2°F, 100 g, 5 sec.
Tests on recycling agent or residue from
evaporation:
Flash point, C.0.C., °F T48 400 - 400 - 400 -
Kinematic viscosity, T 201
140°F, cSt 75 200 75 200
275°F, ¢St - 10.0 - 10.0

1. Exception to T 59: Use 0.02 N CaCl2 solution in place of water.
2. Exception to T 59: Maintain sample at 300°F until foaming ceases, then cool and weigh.

Crumb Rubber Modifier. Crumb rubber modifier (CRM) consists of automobile and truck tires processed by

ambient temperature grinding.

CRM must be:

m free from contaminants including fabric, metal, and mineral and other nonrubber substances;

m free-flowing; and

® nonfoaming when added to hot asphalt binder.

Ensure rubber gradation meets the requirements of the grades in Table 13 when tested in accordance with
Tex-200-F, Part I, using a 50-g sample.

Table 13
CRM Gradations
Sieve Size Grade A Grade B Grade C Grade D Grade E
(% Passing) Min Max Min Max Min Max
#8 100 - - - - -

#10 95 100 100 - - -

#16 - - 70 100 100 - As shown on As approved

#30 - - 25 60 90 100 the plans

#40 - - - - 45 100

#50 0 10 - - - -

#200 - - 0 5 - -

Crack Sealer. Provide polymer-modified asphalt-emulsion crack sealer meeting the requirements of
Table 14. Provide rubber-asphalt crack sealer meeting the requirements of Table 15.
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Table 14
Polymer-Modified Asphalt-Emulsion Crack Sealer
Property Test Procedure Min Max

Rotational viscosity, 77°F, cP D 2196, Method A 10,000 25,000
Sieve test, % T59 - 01
Storage stability, 1 day, % T59 - 1
Evaporation Tex-543-C

Residue by evaporation, % by wt. 65 -
Tests on residue from evaporation:

Penetration, 77°F, 100 g, 5 sec. T49 35 75

Softening point, °F T53 140 -

Ductility, 39.2°F, 5 cm/min., cm T51 100 -

Table 15
Rubber-Asphalt Crack Sealer
Property Test Class A Class B
Procedure | Min | Max | Min | Max

CRM content, Grade A or B, % by wt. Tex-544-C | 22 26 - -
CRM content, Grade B, % by wt. Tex-544-C - - 13 17
Virgin rubber content,! % by wt. - - 2 -
Flash point,2 C.0.C., °F T48 400 - 400 -
Penetration,® 77°F, 150 g, 5 sec. T49 30 50 30 50
Penetration,® 32°F, 200 g, 60 sec. T49 12 - 12 -
Softening point, °F T53 - - 170 -
Bond Test, non-immersed, 0.5 in specimen,
50% extension, 20°F4 D5329 - Pass

1. Provide certification that the Min % virgin rubber was added.

2. Agitate the sealing compound with a 3/8- to 1/2 in. (9.5- to 12.7 mm) wide, square-end
metal spatula to bring the material on the bottom of the cup to the surface (i.e., turn the
material over) before passing the test flame over the cup. Start at one side of the
thermometer, move around to the other, and then return to the starting point using 8 to
10 rapid circular strokes. Accomplish agitation in 3 to 4 sec. Pass the test flame over the
cup immediately after stirring is completed.

iad

Exception to T 49: Substitute the cone specified in D 217 for the penetration needle.

4. Allow no crack in the crack sealing materials or break in the bond between the sealer and
the mortar blocks over 1/4 in. deep for any specimen after completion of the test.

3096

Asphalt-Rubber Binders. Provide asphalt-rubber (A-R) binders that are mixtures of asphalt binder and

CRM, which have been reacted at elevated temperatures. Provide A-R binders meeting D6114 and

containing a minimum of 15% CRM by weight. Provide Types | or Il, containing CRM Grade C, for use in hot-
mixed aggregate mixtures. Provide Types Il or Ill, containing CRM Grade B, for use in surface treatment
binder. Ensure binder properties meet the requirements of Table 16.
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Table 16
A-R Binders
Property Test Binder Type
Procedure Type | Type ll Typel lll
Min Max Min Max Min Max
Apparent viscosity, 347°F, cP D2196, 1,500 5,000 1,500 | 5,000 | 1,500 | 5,000
Method A
Penetration, 77°F, 100 g, 5 sec. T49 25 75 25 75 50 100
Penetration, 39.2°F, 200 g, 60 sec. T49 10 - 15 - 25 -
Softening point, °F T53 135 - 130 - 125 -
Resilience, 77°F, % D5329 25 - 20 - 10 -
Flash point, C.0.C., °F T48 450 - 450 - 450 -
Tests on residue from Thin-Film T179
Oven Test:
Retained penetration ratio, 39.2°F, T49 75 - 75 - 75 -
200 g, 60 sec., % of original

Performance-Graded Binders. Provide PG binders that are smooth and homogeneous, show no separation
when tested in accordance with Tex-540-C, and meet the requirements of Table 17.

Separation testing is not required if:

® a modifier is introduced separately at the mix plant either by injection in the asphalt line or mixer,

W the binder is blended on site in continuously agitated tanks, or

W binder acceptance is based on field samples taken from an in-line sampling port at the hot-mix plant

after the addition of modifiers.
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Table 17
Performance-Graded Binders
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Property and Test Method

Performance Grade

PG 58

PG 64 PG 70

PG 76

PG 82

22 |

-28\-

16 | 22 | 28 | -34

46 | 22 | 28 |

34

-22

_23|.

22 |

Average 7-day max pavement design
temperature, °C!

58

64 70

76

82

Min pavement design temperature, °C’

28 [ -

16 | 22 [ -28 | 34

16 [ 22 | 28 ]

-22

-28[-

22 ]

Original Binder

Flash point, T 48, Min, °C

230

Viscosity, T 3162 3;
Max, 3.0 Pas, test temperature, °C

135

Dynamic shear, T 3154
G*/sin(8), Min, 1.00 kPa, Max, 2.00
kPa?,
Test temperature @ 10 rad/sec., °C

58

64 70

76

82

Elastic recovery, D6084, 50°F, % Min8

30

- [ - [37] 50 -

| 30|

50

60

30

60 |

50

60 |

70

Rolling Thin-Film Oven (Tex-506-C)

Mass change, T 240, Max, %

1.0

Dynamic shear, T 315:

G*/sin(8), Min, 2.20 kPa, Max, 5.00
kPa’,

Test temperature @ 10 rad/sec., °C

58

64 70

76

82

MSCR, T350, Recovery, 0.1 kPa, High
Temperature, % Min8

20

- 20 30 - 20

30

40

20

30

40

50

30

40

50

P

@

ssure Aging Vessel (PAV) Residue (R 28)

PAV aging temperature, °C

100

Dynamic shear, T 315:
G*sin(8), Max, 5,000 kPa
Test temperature @ 10 rad/sec., °C

25

22

25 22 19 28 25

22

28

25

22

28

25

22

Creep stiffness, T 31356

S, max, 300 MPa,

m-value, Min, 0.300

Test temperature @ 60 sec., °C

-24

-24

-24

Direct tension, T 3146;
Failure strain, min, 1.0%
Test temperature @ 1.0 mm/min., °C

-12

-18

24

6

12 | 18 -24 6 -12

-18

24

6

-12

-18

24

6

-12

-18

1. Pavement temperatures are estimated from air temperatures and using an algorithm contained in a Department-supplied computer program, may be provided
by the Department, or by following the procedures outlined in AASHTO MP 2 and PP 28.

2. This requirement may be waived at the Department’s discretion if the supplier warrants that the asphalt binder can be adequately pumped, mixed, and
compacted at temperatures that meet all applicable safety, environmental, and constructability requirements. At test temperatures where the binder is a
Newtonian fluid, any suitable standard means of viscosity measurement may be used, including capillary (T 201 or T 202) or rotational viscometry (T 316).

3. Viscosity at 135°C is an indicator of mixing and compaction temperatures that can be expected in the lab and field. High values may indicate high mixing and
compaction temperatures. Additionally, significant variation can occur from batch to batch. Contractors should be aware that variation could significantly impact

their mixing and compaction operations. Contractors are therefore responsible for addressing any constructability issues that may arise.

4. For quality control of unmodified asphalt binder production, measurement of the viscosity of the original asphalt binder may be substituted for dynamic shear
measurements of G*/sin(5) at test temperatures where the asphalt is a Newtonian fluid. Any suitable standard means of viscosity measurement may be used,
including capillary (T 201 or T 202) or rotational viscometry (T 316).

5. Silicone beam molds, as described in AASHTO TP 1-93, are acceptable for use.

6. If creep stiffness is below 300 MPa, direct tension test is not required. If creep stiffness is between 300 and 600 MPa, the direct tension failure strain
requirement can be used instead of the creep stiffness requirement. The m value requirement must be satisfied in both cases.

7. Maximum values for unaged and RTFO aged dynamic shear apply only to materials used as substitute binders, as described in Item 340, “Dense-Graded Hot-

Mix Asphalt (Small Quantity)”, ltem 341, “Dense-Graded Hot-Mix Asphalt, and Item 344, “Superpave Mixtures.”

8.  Elastic Recovery (ASTM D6084) is not required unless MSCR (AASHTO T 350) is less than the minimum % recovery. Elastic Recovery must be used for the

acceptance criteria in this ins

tance.

EQUIPMENT

Provide all equipment necessary to transport, store, sample, heat, apply, and incorporate asphalts, oils, and
emulsions.
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41.

CONSTRUCTION

Typical Material Use. Use materials shown in Table 18, unless otherwise determined by the

Engineer.

Table18

Typical Material Use

Material Application

Typically Used Materials

Hot-mixed, hot-laid asphalt mixtures

PG binders, A-R binders Types | and ||

Surface treatment

AC-5, AC-10, AC-15P, AC-20XP, AC-10-2TR, AC-20-5TR,
HFRS-2, MS-2, CRS-2, CRS-2H, CRS-2TR, CMS-2P HFRS-2P,
CRS-2P, CHFRS-2P, A-R hinders Types Il and Il

Surface treatment (cool weather)

AC12-5TR, RC-250, RC-800, RC-3000, MC-250, MC-800,
MC-3000, MC-2400L, CMS-2P

Precoating AC-5, AC-10, PG 64-22, SS-1, SS-1H, CSS-1, CSS-1H
Tack coat PG Binders, SS-1H, CSS-1H, EAP&T, TRAIL, EBL
Fog seal SS-1, SS-1H, CSS-1, CSS-1H, CMS-1P

Hot-mixed, cold-laid asphalt
mixtures

AC-0.6, AC-1.5, AC-3, AES-300, AES-300P, CMS-2, CMS-2S

Patching mix

MC-800, SCM |, SCM II, AES-300S

Recycling

AC-0.6, AC-1.5, AC-3, AES-150P, AES-300P, recycling agent,
emulsified recycling agent

Crack sealing

SS-1P, polymer mod AE crack sealant, rubber asphalt crack
sealers (Class A, Class B)

Microsurfacing

CSS-1P

Prime

MC-30, AE-P, EAP&T, PCE

Curing membrane

SS-1, 8S-1H, CSS-1, CSS-1H, PCE

Erosion control

SS-1, 8S-1H, CSS-1, CSS-1H, PCE

FDR -Foaming

PG 64-22, FDR EM-SY, FDR EM-HY

Storage and Application Temperatures. Use storage and application temperatures in accordance with
Table 19. Store and apply materials at the lowest temperature yielding satisfactory results. Follow the
manufacturer’s instructions for any agitation requirements in storage. Manufacturer’s instructions regarding
recommended application and storage temperatures supersede those of Table 19.
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Table19
Storage and Application Temperatures
Application Storage
Type-Grade Recommended Range Max Allowable Max (°F)
(°F) (°F)
AC-0.6, AC-1.5, AC-3 200-300 350 350
AC-5, AC-10 275-350 350 350
AC-15P, AC-20-5TR, AC12-5TR
and AC10-2TR 300-375 375 360
RC-250 125-180 200 200
RC-800 170-230 260 260
RC-3000 215-275 285 285
MC-30, AE-P 70-150 175 175
MC-250 125-210 240 240
MC-800, SCM I, SCM i 175-260 275 275
MC-3000, MC-2400L 225-275 290 290
HFRS-2, MS-2, CRS-2, CRS-2H,
HFRS-2P, CRS-2P, CMS-2,
CMS-2S, AES-300, AES-300S, 120-160 180 180
AES-150P, AES-300P, CRS-2TR
SS-1, SS-1H, CSS-1, CSS-1H,
PCE, EAP&T, SS-1P, RS-1P,
CRS-1P, CSS-1P, recycling agent, 50-130 140 140
emulsified recycling agent, polymer
mod AE crack sealant
PG binders 275-350 350 350
Rubber asphalt crack sealers (Class 350-375 400 B
A, Class B)
A-R binders Types |, I, and Il 325-425 425 425

3096

MEASUREMENT AND PAYMENT

The work performed, materials furnished, equipment, labor, tools, and incidentals will not be measured or

paid for directly but is subsidiary or is included in payment for other pertinent ltems.
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Special Specification 6001 o

Texas

Portable Changeable Message Sign lfz“'

1.

DESCRIPTION

Furnish, operate, and maintain portable trailer mounted changeable message sign (PCMS) units.

2.1

22.

2.3.

24.

2.5.

MATERIALS

Furnish new or used material in accordance with the requirements of this Item and the details shown on the
plans. Provide a self-contained PCMS unit with the following:

m  Sign controller

m Changeable Message Sign
W Trailer

m  Power source

Paint the exterior surfaces of the power supply housing, supports, trailer, and sign with Federal Orange
No. 22246 or Federal Yellow No. 13538 of Federal Standard 595C, except paint the sign face assembly flat
black.

Sign Controller. Provide a controller with permanent storage of a minimum of 75 pre-programmed
messages. Provide an external input device for random programming and storage of a minimum of

75 additional messages. Provide a controller capable of displaying up to 3 messages sequentially. Provide a
controller with adjustable display rates. Enclose sign controller equipment in a lockable enclosure.

Changeable Message Sign. Provide a sign capable of being elevated to at least 7 ft. above the roadway
surface from the bottom of the sign. Provide a sign capable of being rotated 360° and secured against
movement in any position.

Provide a sign with 3 separate lines of text and 8 characters per line minimum. Provide a minimum 18 in.
character height. Provide a 5 x 7 character pixel matrix. Provide a message legibility distance of 600 ft. for
nighttime conditions and 800 ft. for normal daylight conditions. Provide for manual and automatic dimming
light sources.

The following are descriptions for 3 screen types of PCMS:

m Character Modular Matrix. This screen type comprises of character blocks.

m Continuous Line Matrix. This screen type uses proportionally spaced fonts for each line of text.

m  Full Matrix. This screen type uses proportionally spaced fonts, varies the height of characters, and
displays simple graphics on the entire sign.

Trailer. Provide a 2 wheel trailer with square top fenders, 4 leveling jacks, and trailer lights. Do not exceed
an overall trailer width of 96 in. Shock mount the electronics and sign assembly.

Power Source. Provide a diesel generator, solar powered power source, or both. Provide a backup power
source as necessary.

Cellular Telephone. When shown on the plans, provide a cellular telephone connection to communicate
with the PCMS unit remotely.

1 09-14
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CONSTRUCTION

Place or relocate PCMS units as shown on the plans or as directed. The plans will show the number of
PCMS units needed, for how many days, and for which construction phases.

Maintain the PCMS units in good working condition. Repair damaged or malfunctioning PCMS units as soon
as possible. PCMS units will remain the property of the Contractor.

MEASUREMENT

This Item will be measured by each PCMS or by the day used. All PCMS units must be set up on a work
area and operational before a calendar day can be considered measurable. When measurement by the day
is specified, a day will be measured for each PCMS set up and operational on the worksite.

PAYMENT

The work performed and materials furnished in accordance with this ltem and measured as provided under
“Measurement” will be paid for at the unit price bid for “Portable Changeable Message Sign.” This price is full
compensation for PCMS units; set up; relocating; removing; replacement parts; batteries (when required);
fuel, oil, and oil filters (when required); cellular telephone charges (when required); software; and equipment,
materials, tools, labor, and incidentals.
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Special Specification 6058 o

Texas

Battery Back-Up System for Signal Cabinets lfz“'

1.

DESCRIPTION

Install a Battery Back-Up System (BBU System) for traffic signals that will provide reliable emergency power
in the event of utility power failure or interruption. The system will also function as a power conditioner
and/or voltage regulation device.

A BBU System consists of inverter/charger, manual bypass switch, power transfer switch or automatic
bypass switch, batteries, battery monitoring device, wiring, external cabinet or stand-alone cabinet, concrete
pad, all necessary hardware and software, and all associated equipment required to operate in a field
environment.

The BBU System shall be capable of operating an “LED only” signalized intersection (700W load) for 4 hours
of full runtime when utility power is disabled and under ambient temperatures of 250C. The BBU System
shall switch the intersection to flash mode of operation when approximately 40% of battery charge is
remaining, via relay contact connection points on the front panel of the unit. The BBU system shall operate
the intersection in the flash mode of operation (300W load) for an additional 2 hours. BBU system
components shall be rated for a minimum 1400W load capacity.

The BBU shall be designed for outdoor applications in accordance with NEMA TS2-2003, Section 2. All
components of the BBU system shall be rated to operate under temperature extremes of -340C to +740C.

21.

22.

2.3.

24.

2.5.

2.6.

2.7.

2.8.

DEFINITIONS

Automatic Bypass Switch. A unit connected between the utility power supply and the inverter/charger
which can automatically switch power to the controller cabinet service panel from inverter output power to
utility line power.

Battery Back-Up System (BBU System). The battery back-us system includes, but is not limited to, a
manual bypass switch, automatic bypass switch or power transfer switch, inverter/charger, batteries, battery
monitoring device, wiring, external cabinet and all necessary hardware for system operation.

Battery Back-Up System Software. All software associated with operation, programming and functional
requirements of the BBU system.

Battery Monitoring Device. The device which monitors battery temperatures and charge rate of the
batteries used in the BBU system.

Batteries. Standard 12V batteries wired in series to create a 36VDC to 96VDC voltage storage.

Boost. When enabled, the BBU inverter/charger shall automatically switch into this mode to raise the utility
line voltage when it drops below a preset limit. The limit may be user defined or use manufacturer default
settings (typically 100V AC).

Buck. When enabled, the unit shall automatically switch into this mode to reduce the utility line voltage when
it rises above a preset limit. The limit may be user defined or use manufacturer default settings (typically
135V AC).

External or Stand-Alone Cabinet. The structure which houses the system components and/or batteries for
the BBU System.
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29.

2.10.

2.11.

2.12.

2.13.

2.14.

2.15.

6058

Inverter/Charger. The unit which converts the DC voltage input into 120 VAC output for the traffic signal
cabinet to operate. As a minimum the inverter/charger shall be rated for 1400 watts.

Inverter Line Voltage. The power supplied from the BBU system to the traffic signal cabinet from the BBU
System inverter.

Manual Bypass. Manual switch that allows user to bypass BBU power to service system equipment.
Manual bypass switch switches utility line power directly to cabinet.

Power Transfer Switch. A unit connected between the utility power supply and the inverter/charger which
can automatically switch from utility line power to inverter output power. The power transfer relay may be a
separate unit or combined with the manual bypass switch. In the event of battery voltage loss, the power
transfer switch will automatically return to utility line power.

Signal Operation Mode. A signalized intersection generating a 700W load when running in normal
operation.

Signal Flash Mode. A signalized intersection generating a 300W load when running in the flash mode of
operation.

Utility Line Voltage. The 120V AC power supplied to the BBU system.

3.1.

3.1.1.

3.1.2

3.1.3.

3.2.

EQUIPMENT

Ensure electrical materials and construction methods conform to the current NEC and additional local utility
requirements. Furnish battery back-up systems prequalified by the Department. The Traffic Operations
Division maintains a Material Producer List (MPL) of prequalified battery back-up systems. Ensure all
materials and construction methods conform to the details shown on the plans, the requirements of this Item,
and the pertinent requirements of the following Items:

m Item 420, “Concrete Substructures”

m Item 620, “Electrical Conductors”

Provide and install a BBU system that is able to fulfill the following requirements:

Method of Operation. The BBU system shall operate using one or more of the following methods:

Buck and Boost Method. When the buck and boost functions are enabled they shall set the upper and
lower control limit allowable for the utility line voltage.

If the utility line voltage fluctuates above or below the buck and boost values, the BBU system shall raise or
lower the voltage by approximately 10-15% of the utility line voltage in an attempt to bring the voltage back
into the upper and lower control limits. Buck and boost shall have preset manufacturer defaults.

If the utility line voltage falls above or below the functional capabilities of buck and boost, then the BBU
system will transfer power from the utility line voltage to the inverter line voltage.

Stand-by Method. The stand-by method shall set upper and lower control limits for the utility line power. If
the utility line voltage falls above or below the upper or lower control limits, then the BBU system will transfer
power from the utility line voltage to the inverter line voltage.

Continuous Operating Mode, Double Conversion Method. The continuous method supplies the cabinet
with inverter line voltage at all times. This method requires the disabling of buck and boost functions.

System Capabilities. The BBU system shall be capable of providing 1400W peak load, with a minimum of
80% inverter efficiency, for at least 10 seconds.
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The BBU system shall be capable of providing 700W signal operation load for a minimum of 4 hours, and
then switching to and providing 300W signal flash load for an additional 2 hours minimum, when batteries are
fully charged.

When the BBU system is running on battery power, the inverter/charger shall be capable of allowing the
voltage at which the transition from normal operating load to flash mode occurs (usually 47.5V) to be
selected by a user, via relay contacts and connection points on the front panel of the inverter/charger.

The transfer time allowed, from disruption of normal utility line voltage to stabilized inverter line voltage from
batteries, shall be less than 65 milliseconds. The same allowable transfer time shall also apply when
switching from inverter line voltage to utility line voltage.

The BBU system shall bypass utility line voltage whenever the utility line voltage is outside of the
manufacturer’s default, or a user-programmed voltage range, £2VAC.

When the utility line power has been restored to a normal operating voltage for more than a user defined
setting (default 30 seconds), the BBU system shall transfer from inverter line voltage to utility line voltage.
The BBU system shall be equipped to prevent a malfunction feedback to the cabinet or from feeding back to
the utility service.

The BBU system shall be compatible with TS1, TS2 and Model 170/2070 controllers and cabinet
components for full run-time operation.

Unless the plans indicate otherwise, provide a BBU in an external battery cabinet. When indicated by the
plans, provide a BBU system that can be shelf-mounted in NEMA TS-1 and TS-2 cabinets, or rack-mounted
for Model 170/2070 332 cabinets. Provide a manual bypass that is capable of shelf mounting or that can be
attached to the side of the signal cabinet. Provide interconnect cables that are no less than 10 ft. in length.

Relay contact wiring for each set of NO/NC relay contact closure terminals shall be no less than 6 feet long
and #18 AWG wire. Use manufacturer recommendations for size of wire for any cables lengths greater than
10 feet.

The BBU system shall have lightning surge protection compliant with IEEE/ANSI C.62.41 latest edition and
meeting all current UL1449 standards. Lightning surge protection shall be provided to the utility line voltage
coming into the inverter/charger. The surge protection device shall be easily accessible and mounted
externally from the inverter/charger.

The BBU system, including batteries and hardware, shall be easily replaceable and shall not require any
special tools for installation.

The BBU system shall operate in automatic “fail-safe” mode. Should a breaker trip on the inverter/charger
and/or the power transfer switch, the system will automatically operate from utility line power and bypass the
BBU system.

As stated above, in addition to the inverter/charger, the BBU shall be provided with both an external manual
bypass switch and either an external automatic transfer switch or external automatic bypass switch.

The BBU system shall be capable of logging up to 100 events. Events shall date- and time-stamp faults with
utility line voltage and battery voltages. At the minimum, the BBU system shall log an event when:
m the utility line voltage falls above or below the upper or lower control limits,

m the BBU system automatically switches to battery power, and
®  when self-monitoring BBU system components fail.

Displays, Controls, Diagnostics and Maintenance. The BBU system shall include a front panel display. All
applicable programmable functions of the operational methods described in this specification shall be
viewable from the front panel display.

All events described in Section 3.2, “System Capabilities” shall be viewable from the front panel display.
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The BBU system software shall be programmable from the front panel of the inverter/charger by means of a
keyboard or momentary buttons allowing user to step through menu driven software.

A 10/100 Ethernet port shall be provided on the front panel of the inverter/charger.
A RS232 port shall be provided on the front panel of the inverter/charger.

The BBU system software shall be provided for the operational needs of the BBU system. The user/operator
shall be able to access all system software via the Ethernet and RS232 ports on the front panel of the
inverter/charger. The user shall be able to read logged events and change programmable parameters from
the keyboard, laptop or local area network via the Ethernet port.

System software shall be upgradeable via the RS232 port on the front panel of the inverter/charger.

Inverter/Charger. The inverter/charger is the unit that provides the voltage regulation; power conditioning of
utility line power; convert the DC voltage input into 120 VAC output for the traffic signal cabinet to operate;
provides emergency backup power upon loss of utility power and provides for temperature compensated
battery charging. As a minimum the inverter/charger shall be rated for 1400 watts. Provide a minimum of 6
sets of normally open (NO) and normally closed (NC) single-pole double-throw dry contact relay closures on
the front face of the inverter/charger and labeled so as to identify each contact. The relay closures shall
consist a set of NO/NC contact closures that shall be energized whenever the unit switches to battery power
(contact shall be labeled or marked as “On Battery” or equivalent) and a second set of NO/NC contact
closures shall be energized whenever the battery approaches 40% remaining capacity (contact shall be
labeled or marked as “Low battery” or equivalent”), which will determine when the unit will switch from normal
operation to flash. A third set of NO/NC contact closures shall be energized after a user settable time after
the unit switches to battery power. The contact may be labeled “Timer. The remaining relays shall be user
definable.

Operating temperature range for both the inverter/charger and power transfer relay shall be -34°C to +74°C.
When battery power is used, the BBU system output voltage shall be between 110VAC and 125VAC, pure
sine wave output, < 3% THD, 60Hz + 3Hz.

Manual Bypass Switch. The manual bypass switch shall be provided as a separate unit external to the
inverter/charger unit. The manual bypass switch shall consist of housing, two position switch, terminal
blocks, internal wiring, service outlet, circuit breakers and mounting hardware. All components shall be rated
at a minimum of 240VAC / 30 amp. Provide the manual bypass switch with # 8 terminal blocks. The manual
bypass switch shall be 2 position and allow the user to switch utility line power directly to the cabinet service
panel. The switch positions will provide the following functions. In the “Bypass” position the inverter is
bypassed, utility power is removed from the BBU and passed directly to the signal power panel. In the “UPS”
position the inverter / switch is powered and the signal circuits are supplied by the output of the inverter.
When the manual bypass switch is in the “Bypass” position the user may replace the automatic bypass
switch (or transfer switch) and the inverter/charger without interrupting power to the intersection. Provide the
manual bypass switch with over current protection (20 Amp circuit breaker).

Power Transfer Switch. These requirements are for BBU systems provided with a power transfer switch.
The power transfer switch will operate such that the inverter/charger input and cabinet power panel are
supplied with power from the utility line, in the event that the utility line power is lost or requires conditioning
(buck or boost) the power transfer switch will automatically connect the inverter/charger output to the cabinet
power panel such that the inverter/charger output provides the power. In the event of inverter/charger failure,
battery failure, or complete battery discharge, the power transfer shall revert to the NC (de-energized) state,
where utility line power is connected to the cabinet service panel.

All wire to the power transfer switch from the manual bypass switch, to and from the inverter/ charger and
from the manual bypass switch to utility power service shall be sized accordingly with system requirements.

Automatic Bypass Switch. These requirements are for BBU systems provided with an automatic bypass
switch. The automatic bypass switch will operate such that the inverter/charger input is supplied with power
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