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Special Provision 000 

Important Notice to Contractors 

 

For Dollar Amount of Original Contract Dollar Amount of Daily Contract 
Administration Liquidated 
Damages per Working Day 

From More Than To and including 

0 1,000,000 618 

1,000,000 3,000,000 832 

3,000,000 5,000,000 940 

5,000,000 15,000,000 1317 

15,000,000 25,000,000 1718 

25,000,000 50,000,000 2411 

50,000,000 Over 50,000,000 4265 

In addition to the amount shown in Table 1, the Liquidated Damages will be increased by the amount shown in Item 8 of the 
General Notes for Road User Cost (RUC), when applicable. 
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Special Provision 000 
Important Notice to Contractors 
 

As of June 2, 2023, right-of-way within the project limits has not been cleared. The Department anticipates clearance by the 
dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated 
clearance dates are not anticipated to interfere with the Contractor’s operations. In the event the clearance dates are not met, 
requests for additional compensation or time will be made in accordance with the Standard Specifications. 

The Contractor is invited to review the mapped information of obstructions on file with the Engineer. 
 

RIGHT-OF-WAY ACQUISITION 

Parcel Number Owner Estimated Acquisition 
Date Effect on Construction 

11533 Utley OB III September 1, 2023 No effect if completed by 
date shown 

11532 Utley O B III & Tina M September 1, 2023 No effect if completed by 
date shown 
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Special Provision 000 

Cargo Preference Act Requirements in Federal Aid 
Contracts 

1. DESCRIPTION 

All recipients of federal financial assistance are required to comply with the U.S. Department of 
Transportation’s (DOT) Cargo Preference Act Requirements, 46 CFR Part 381, Use of United States-Flag 
Vessels. 

This requirement applies to material or equipment that is acquired specifically for a Federal-aid highway 
project.  It is not applicable to goods or materials that come into inventories independent of a Federal   
Highway Administration (FHWA) funded contract. 

When oceanic shipments are necessary for materials or equipment acquired for a specific Federal-aid 
construction project, the contractor agrees to: 

 Utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross 
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever 
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels 
are available at fair and reasonable rates for United States-flag commercial vessels. 

 Furnish a legible copy of a rated, on-board commercial ocean bill-of-lading in English for each shipment 
of cargo described in paragraph (b) (1) of 46 CFR Part 381 Section 7, “Federal Grant, Guaranty, Loan 
and Advance of Funds Agreements,” within 20 days following the date of loading for shipments 
originating within the United States or within 30 working days following the date of loading for shipments 
originating outside the United States,  to both the Engineer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market Development, 
Maritime Administration, Washington, DC 20590. 

 Insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract. 
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Special Provision to Item 000 

Disadvantaged Business Enterprise in Federal-Aid 
Contracts 

1. DESCRIPTION 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation's (DOT) policy of 
ensuring nondiscrimination in the award and administration of DOT-assisted Contracts and creating a level 
playing field on which firms owned and controlled by individuals who are determined to be socially and 
economically disadvantaged can compete fairly for DOT-assisted Contracts. 

2. DISADVANTAGED BUSINESS ENTERPRISE IN FEDERAL-AID CONTRACTS 

2.1. Policy. It is the policy of the DOT and the Texas Department of Transportation (Department) that DBEs, as 
defined in 49 CFR Part 26, Subpart A, and the Department's DBE Program, will have the opportunity to 
participate in the performance of Contracts financed in whole or in part with federal funds. The DBE 
requirements of 49 CFR Part 26, and the Department’s DBE Program, apply to this Contract as follows. 

The Contractor will solicit DBEs through reasonable and available means, as defined in 49 CFR Part 26, 
Appendix A, and the Department's DBE Program, or show a good faith effort to meet the DBE goal for this 
Contract. 

The Contractor, subrecipient, or subcontractor will not discriminate on the basis of race, color, national origin, 
or sex in the performance of this Contract. Carry out applicable requirements of 49 CFR Part 26 in the award 
and administration of DOT-assisted Contracts. Failure to carry out these requirements is a material breach of 
this Contract, which may result in the termination of this Contract or such other remedy as the  Department 
deems appropriate. 

The requirements of this Special Provision must be physically included in any subcontract. 

By signing the Contract proposal, the Bidder is certifying that the DBE goal as stated in the proposal will be 
met by obtaining commitments from eligible DBEs or that the Bidder will provide acceptable evidence of good 
faith effort to meet the commitment. 

2.2. Definitions. 

2.2.1. Administrative Reconsideration. A process by which the low bidder may request reconsideration when the 
Department determines the good faith effort (GFE) requirements have not been met. 

2.2.2. Commercially Useful Function (CUF). A CUF occurs when a DBE has the responsibility for the execution 
of the work and carrying out such responsibilities by actually performing, managing, and supervising the 
work. 

2.2.3. Disadvantaged Business Enterprise (DBE). A for-profit small business certified through the Texas Unified 
Certification Program in accordance with 49 CFR Part 26, that is at least 51% owned by one or more socially 
and economically disadvantaged individuals, or in the case of a publicly owned business, in which is at least 
51% of the stock is owned by one or more socially and economically disadvantaged individuals, and whose 
management and daily business operations are controlled by one or more of the individuals who own it. 

2.2.4. DBE Joint Venture. An association of a DBE firm and one or more other firms to carry out a single business 
enterprise for profit for which purpose they combine their property, capital, efforts, skills, and knowledge, and 
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in which the DBE is responsible for a distinct, clearly defined portion of the work of the Contract and whose 
share in the capital contribution, control, management, risks, and profits of the joint venture are 
commensurate with its ownership interest. 

2.2.5. DOT. The U.S. Department of Transportation, including the Office of the Secretary, the Federal Highway 
Administration (FHWA), the Federal Transit Administration (FTA), and the Federal Aviation Administration 
(FAA). 

2.2.6. Federal-Aid Contract. Any Contract between the Department and a Contractor that is paid for in whole or in 
part with DOT financial assistance. 

2.2.7. Good Faith Effort. All necessary and reasonable steps to achieve the contract goal which, by their scope, 
intensity, and appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if not fully successful. Good faith efforts are evaluated prior to award and throughout 
performance of the Contract. For guidance on good faith efforts, see 49 CFR Part 26, Appendix A. 

2.2.8. North American Industry Classification System (NAICS). A designation that best describes the primary 
business of a firm. The NAICS is described in the North American Industry Classification Manual—United 
States, which is available on the Internet at the U.S. Census Bureau website: 
http://www.census.gov/eos/www/naics/. 

2.2.9. Race-Conscious. A measure or program that is focused specifically on assisting only DBEs, including 
women-owned businesses. 

2.2.10. Race-Neutral DBE Participation. Any participation by a DBE through customary competitive procurement 
procedures. 

2.2.11. Texas Unified Certification Program (TUCP) Directory. An online directory listing all DBEs currently 
certified by the TUCP. The Directory identifies DBE firms whose participation on a Contract may be counted 
toward achievement of the assigned DBE Contract goal. 

2.3. Contractor’s Responsibilities. 

2.3.1. DBE Liaison Officer. Designate a DBE liaison officer who will administer the Contractor’s DBE program and 
who will be responsible for maintenance of records of efforts and contacts made to subcontract with DBEs. 

2.3.2. Compliance Tracking System (CTS). This Contract is subject to electronic Contract compliance tracking. 
Contractors and DBEs are required to provide any noted and requested Contract compliance-related data 
electronically in the Department’s tracking system. This includes commitments, payments, substitutions, and 
good faith efforts. Contractors and DBEs are responsible for responding by any noted response date or due 
date to any instructions or request for information, and to check the system on a regular basis. A Contractor 
is responsible for ensuring all DBEs have completed all requested items and that their contact information is 
accurate and up-to-date. The Department may require additional information related to the Contract to be 
provided electronically through the system at any time before, during, or after contract award. The system is 
web-based and can be accessed at the following Internet address: https://txdot.txdotcms.com/. 
 
In its sole discretion, the Department may require that contract compliance tracking data be submitted by 
Contractors and DBEs in an alternative format prescribed by the Department. 

2.3.3. Apparent Low Bidder. The apparent low bidder must submit DBE commitments to satisfy the DBE goal or 
submit good faith effort Form 2603 and supporting documentation demonstrating why the goal could not be 
achieved, in whole or part, no later than 5 calendar days after bid opening. The means of transmittal and the 
risk of timely receipt of the information will be the bidder’s responsibility and no extension of the 5-calendar-
day timeframe will be allowed for any reason. 

http://www.census.gov/eos/www/naics/
https://txdot.txdotcms.com/
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2.3.4. DBE Contractor. A DBE Contractor may receive credit toward the DBE goal for work performed by its own 
forces and work subcontracted to DBEs. In the event a DBE  subcontracts to a non-DBE, that information 
must be reported monthly. 

2.3.5. DBE Committal. Only those DBEs certified by the TUCP are eligible to be used for goal attainment. The 
Department maintains the TUCP DBE Directory. The Directory can be accessed at the following Internet 
address: https://txdot.txdotcms.com/FrontEnd/VendorSearchPublic.asp?TN=txdot&XID=2340. 

A DBE must be certified on the day the commitment is considered and at time of subcontract execution. It is 
the Contractor’s responsibility to ensure firms identified for participation are approved certified DBE firms. 

The Bidder is responsible to ensure that all submittals are checked for accuracy. Any and all omissions, 
deletions, and/or errors that may affect the end result of the commitment package are the sole liabilities of 
the bidder. 

Commitments in excess of the goal are considered race-neutral commitments. 

2.3.6. Good Faith Effort Requirements. A Contractor who cannot meet the Contract goal, in whole or in part, 
must make adequate good faith efforts to obtain DBE participation as so stated and defined in 
49 CFR Part 26, Appendix A. 

2.3.6.1. Administrative Reconsideration. If the Department determines that the apparent low bidder has failed to 
satisfy the good faith efforts requirement, the Department will notify the Bidder of the failure and will give the 
Bidder an opportunity to provide written documentation or argument concerning the issue of whether it met 
the goal or made adequate good faith efforts to do so..   

The Bidder must request an administrative reconsideration of that determination within 3 days of the date of 
receipt of the notice. The request must be submitted directly to the Texas Department of Transportation, 
Civil Rights Division, 125 East 11th Street, Austin, Texas 78701-2483. 

If a request for administrative reconsideration is not filed within the period specified the determination made 
is final and further administrative appeal is barred. 

If a reconsideration request is timely received, the reconsideration decision will be made by the Department's 
DBE liaison officer or, if the DBE liaison officer took part in the original determination, the Department’s 
executive director will appoint a department employee to perform the administrative reconsideration. The 
employee will hold a senior leadership position and will report directly to the executive director. 

The meeting or written documentation must be provided or held within 7 days of the date the request was 
submitted.  

The Department will provide to the Bidder a written decision if  the Bidder did or did not  make adequate 
good faith efforts to meet the Contract goal. The reconsideration decision is final and is not administratively 
appealed to DOT. 

2.3.7. Determination of DBE Participation. The work performed by the DBE must be reasonably construed to be 
included in the work area and NAICS work code identified by the Contractor in the approved commitment. 

Participation by a DBE on a Contract will not be counted toward DBE goals until the amount of the 
participation has been paid to the DBE. 

Payments made to a DBE that was not on the original commitment may be counted toward the Contract goal 
if that DBE was certified as a DBE before the execution of the subcontract and has performed a 
Commercially Useful Function. 

https://txdot.txdotcms.com/FrontEnd/VendorSearchPublic.asp?TN=txdot&XID=2340
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The total amount paid to the DBE for work performed with its own forces is counted toward the DBE goal. 
When a DBE subcontracts part of the work of its Contract to another firm, the value of the subcontracted 
work may be counted toward DBE goals only if the subcontractor is itself a DBE. 

DBE Goal credit for the DBE subcontractors leasing of equipment or purchasing of supplies from the 
Contractor or its affiliates is not allowed. Project materials or supplies acquired from an affiliate of the 
Contractor cannot directly or indirectly (second or lower tier subcontractor) be used for DBE goal credit. 

If a DBE firm is declared ineligible due to DBE decertification after the execution of the DBE’s subcontract, 
the DBE firm may complete the work and the DBE firm's participation will be counted toward the Contract 
goal. If the DBE firm is decertified before the DBE firm has signed a subcontract, the Contractor is obligated 
to replace the ineligible DBE firm or demonstrate that it has made good faith efforts to do so. 

The Contractor may count 100% of its expenditure to a DBE manufacturer. According to 
49 CFR 26.55(e)(1)(i), a DBE manufacturer is a firm that operates or maintains a factory or establishment 
that produces, on the premises, the materials, supplies, articles, or equipment required under the Contract 
and of the general character described by the specifications. 

The Contractor may count only 60% of its expenditure to a DBE regular dealer. According to 
49 CFR 26.55(e)(2)(i), a DBE regular dealer is a firm that owns, operates, or maintains a store, warehouse, 
or other establishment in which the materials, supplies, articles, or equipment of the general character 
described by the specifications and required under the Contract are bought, kept in stock, and regularly sold 
or leased to the public in the usual course of business. A firm may be a regular dealer in such bulk items as 
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place 
of business if the firm both owns and operates distribution equipment for the products. Any supplementing of 
regular dealers' own distribution equipment must be by a long-term lease agreement and not on an ad hoc or 
contract-by-contract basis. A long-term lease with a third-party transportation company is not eligible for 60% 
goal credit. 

With respect to materials or supplies purchased from a DBE that is neither a manufacturer nor a regular 
dealer, the Contractor may count the entire amount of fees or commissions charged for assistance in the 
procurement of the materials and supplies, or fees or transportation charges for the delivery of materials or 
supplies required on a job site. 

A Contractor may count toward its DBE goal a portion of the total value of the Contract amount paid to a DBE 
joint venture equal to the distinct, clearly defined portion of the work of the Contract performed by the DBE. 

2.3.8. Commercially Useful Function. It is the Contractor’s obligation to ensure that each DBE used on 
federal-assisted contracts performs a commercially useful function on the Contract. 

The Department will monitor performance during the Contract to ensure each DBE is performing a CUF. 

Under the terms established in 49 CFR 26.55, a DBE performs a CUF when it is responsible for execution of 
the work of the Contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved. 

With respect to material and supplies used on the Contract, a DBE must be responsible for negotiating price, 
determining quality and quantity, ordering the material, installing the material, if applicable, and paying for the 
material itself. 

With respect to trucking, the DBE trucking firm must own and operate at least one fully licensed, insured, and 
operational truck used on the Contract. The DBE may lease trucks from another DBE firm, including an 
owner-operator who is certified as a DBE. The DBE who leases trucks from another DBE receives credit for 
the total value of the transportation services the lessee DBE provides on the Contract. The DBE may also 
lease trucks from a non-DBE firm, including from an owner-operator. The DBE that leases trucks equipped 
with drivers from a non-DBE is entitled to credit for the total value of transportation services provided by non-
DBE leased trucks equipped with drivers not to exceed the value of transportation services on the Contract 
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provided by DBE-owned trucks or leased trucks with DBE employee drivers. Additional participation by non-
DBE owned trucks equipped with drivers receives credit only for the fee or commission it receives as a result 
of the lease arrangement. 

A DBE does not perform a CUF when its role is limited to that of an extra participant in a transaction, 
Contract, or project through which funds are passed in order to obtain the appearance of DBE participation. 
The Department will evaluate similar transactions involving non-DBEs in order to determine whether a DBE 
is an extra participant. 

If a DBE does not perform or exercise responsibility for at least 30% of the total cost of its Contract with its 
own work force, or the DBE subcontracts a greater portion of the work than would be expected on the basis 
of normal industry practice for the type of work involved, the Department will presume that the DBE is not 
performing a CUF. 

If the Department determines that a DBE is not performing a CUF, no work performed by such DBE will 
count as eligible participation. The denial period of time may occur before or after a determination has been 
made by the Department. 

In case of the denial of credit for non-performance of a CUF, the Contractor will be required to provide a 
substitute DBE to meet the Contract goal or provide an adequate good faith effort when applicable. 

2.3.8.1. Rebuttal of a Finding of No Commercially Useful Function. Consistent with the provisions of 49 CFR 
26.55(c)(4)&(5), before the Department makes a final finding that no CUF has been performed by a DBE, the 
Department will notify the DBE and provide the DBE the opportunity to provide rebuttal information. 

CUF determinations are not subject to administrative appeal to DOT. 

2.3.9. Joint Check. The use of joint checks between a Contractor and a DBE is allowed with Department approval. 
To obtain approval, the Contractor must submit a completed Form 2178, “DBE Joint Check Approval,” to the 
Department. 

The Department will closely monitor the use of joint checks to ensure that such a practice does not erode the 
independence of the DBE nor inhibit the DBE’s ability to perform a CUF. When joint checks are utilized, DBE 
credit toward the Contract goal will be allowed only when the subcontractor is performing a CUF in 
accordance with 49 CFR 26.55(c)(1). 

Long-term or open-ended joint checking arrangements may be a basis for further scrutiny and may result in 
the lack of participation towards the Contract goal requirement if DBE independence cannot be established. 

Joint checks will not be allowed simply for the convenience of the Contractor. 

If the proper procedures are not followed or the Department determines that the arrangements result in a 
lack of independence for the DBE involved, no credit for the DBE’s participation as it relates to the material 
cost will be used toward the Contract goal requirement, and the Contractor will need to make up the 
difference elsewhere on the project. 

2.3.10. DBE Termination and Substitution. No DBE named in the commitment submitted under Section 2.3.5. will 
be terminated for convenience, in whole or part, without the Department’s approval. This includes, but is not 
limited to, instances in which a Contractor seeks to perform work originally designated for a DBE 
subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with another DBE firm. 

Unless consent is provided, the Contractor will not be entitled to any payment for work or material unless it is 
performed or supplied by the listed DBE. 
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The Contractor, prior to submitting its request to terminate, must first give written notice to the DBE of its 
intent to terminate and the reason for the termination. The Contractor will copy the Department on the Notice 
of Intent to terminate.  

The DBE has 5 calendar days to respond to the Contractor’s notice and will advise the Contractor and the 
Department of the reasons, if any, why it objects to the proposed termination of its subcontract and why the 
Department should not approve the prime Contractor’s request for termination. 

The Department may provide a shorter response time if required in a particular case as a matter of public 
necessity. 

The Department will consider both the Contractor’s request and DBE’s stated position prior to approving the 
request. The Department may provide a written approval only if it agrees, for reasons stated in its 
concurrence document, that the Contractor has good cause to terminate the DBE. If the Department does 
not approve the request, the Contractor must continue to use the committed DBE firm in accordance with the 
Contract. For guidance on what good cause includes, see 49 CFR 26.53. 

Good cause does not exist if the Contractor seeks to terminate, reduce, or substitute a DBE it relied upon to 
obtain the Contract so that the Contractor can self-perform the work for which the DBE firm was engaged. 

When a DBE subcontractor is terminated, make good faith efforts to find, as a substitute for the original DBE, 
another DBE to perform, at least to the extent needed to meet the established Contract goal, the work that 
the original DBE was to have performed under the Contract. 

Submit the completed Form 2228, “DBE Termination Substitution Request,” within seven (7) days, which 
may be extended for an additional 7 days if necessary at the request of the Contractor. The Department will 
provide a written determination to the Contractor stating whether or not good faith efforts have been 
demonstrated. If the Department determines that good faith efforts were not demonstrated, the Contractor 
will have the opportunity to appeal the determination to the Civil Rights Division. 

2.3.11. Reports and Records. By the 15th of each month and after work begins, report payments to meet the DBE 
goal and for DBE race-neutral participation on projects with or without goals. These payment reports will be 
required until all DBE subcontracting or material supply activity is completed. Negative payment reports are 
required when no activity has occurred in a monthly period. 

Notify the Area Engineer if payment to any DBE subcontractor is withheld or reduced. 

Before receiving final payment from the Department, the Contractor must indicate a final payment on the 
compliance tracking system. The final payment is a summary of all payments made to the DBEs on the 
project. 

All records must be retained for a period of 3 years following completion of the Contract work, and must be 
available at reasonable times and places for inspection by authorized representatives of the Department or 
the DOT. Provide copies of subcontracts or agreements and other documentation upon request. 

2.3.12. Failure to Comply. If the Department determines the Contractor has failed to demonstrate good faith efforts 
to meet the assigned goal, the Contractor will be given an opportunity for reconsideration by the Department. 

A Contractor’s failure to comply with the requirements of this Special Provision will constitute a material 
breach of this Contract. In such a case, the Department reserves the right to terminate the Contract; to 
deduct the amount of DBE goal not accomplished by DBEs from the money due or to become due the 
Contractor; or to secure a refund, not as a penalty but as liquidated damages, to the Department or such 
other remedy or remedies as the Department deems appropriate. 

2.3.13. Investigations. The Department may conduct reviews or investigations of participants as necessary. All 
participants, including, but not limited to, DBEs and complainants using DBE Subcontractors to meet the 
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Contract goal, are required to cooperate fully and promptly with compliance reviews, investigations, and 
other requests for information. 

2.3.14. Falsification and Misrepresentation. If the Department determines that a Contractor or subcontractor was 
a knowing and willing participant in any intended or actual subcontracting arrangement contrived to artificially 
inflate DBE participation or any other business arrangement determined by the Department to be 
unallowable, or if the Contractor engages in repeated violations, falsification, or misrepresentation, the 
Department may: 

 refuse to count any fraudulent or misrepresented DBE participation; 

 withhold progress payments to the Contractor commensurate with the violation; 

 reduce the Contractor’s prequalification status; 

 refer the matter to the Office of Inspector General of the US Department of Transportation for 

investigation; and/or 

 seek any other available contractual remedy. 
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Special Provision 000 

Notice of Contractor Performance Evaluations 

1. GENERAL 

In accordance with Texas Transportation Code §223.012, the Engineer will evaluate Contractor performance 
based on quality, safety, and timeliness of the project.  

2. DEFINITIONS 

2.1. Project Recovery Plan (PRP)—a formal, enforceable plan developed by the Contractor, in consultation with 
the District, that documents the cause of noted quality, safety, and timeliness issues and specifies how the 
Contractor proposes to correct project-specific performance deficiencies.  

In accordance with Title 43, Texas Administrative Code (TAC), §9.23, the District will request a PRP if the 
Contractor’s performance on a project is below the Department’s acceptable standards and will monitor the 
Contractor’s compliance with the established plan. 

2.2. Corrective Action Plan (CAP)—a formal, enforceable plan developed by the Contractor, and proposed for 
adoption by the Construction or Maintenance Division, that documents the cause of noted quality, safety, and 
timeliness issues and specifies how the Contractor proposes to correct statewide performance deficiencies.  

In accordance with 43 TAC §9.23, the Division will request a CAP if the average of the Contractor’s statewide 
final evaluation scores falls below the Department’s acceptable standards for the review period and will 
monitor the Contractor’s compliance with the established plan. 

3. CONTRACTOR EVALUATIONS 

In accordance with Title 43, Texas Administrative Code (TAC) §9.23, the Engineer will schedule evaluations 
at the following intervals, at minimum: 

 Interim evaluations—at or within 30 days after the anniversary of the notice to proceed, for Contracts 

extending beyond 1 yr., and 

 Final evaluation—upon project closeout. 

In case of a takeover agreement, neither the Surety nor its performing Contractor will be evaluated. 

In addition to regularly scheduled evaluations, the Engineer may schedule an interim evaluation at any time 
to formally communicate issues with quality, safety, or timeliness. Upon request, work with the Engineer to 
develop a PRP to document expectations for correcting deficiencies. 

Comply with the PRP as directed. Failure to comply with the PRP may result in additional remedial actions 
available to the Engineer under Item 5, “Control of the Work.” Failure to meet a PRP to the Engineer’s 
satisfaction may result in immediate referral to the Performance Review Committee for consideration of 
further action against the Contractor.  

The Engineer will consider and document any events outside the Contractor’s control that contributed to the 
failure to meet performance standards or comply with a PRP, including consideration of sufficient time. 

Follow the escalation ladder if there is a disagreement regarding an evaluation or disposition of a PRP. The 
Contractor may submit additional documentation pertaining to the dispute. The District Engineer’s decision 
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on a Contractor’s evaluation score and recommendation of action required in a PRP or follow up for non-
compliance is final. 

4. DIVISION OVERSIGHT 

Upon request of the Construction or Maintenance Division, develop and submit for Division approval a 
proposed CAP to document expectations for correcting deficiencies in the performance of projects statewide. 

Comply with the CAP as directed. The CAP may be modified at any time up to completion or resolution after 
written approval of the premise of change from the Division. Failure to meet an adopted or revised adopted 
CAP to the Division’s satisfaction within 120 days will result in immediate referral to the Performance Review 
Committee for consideration of further action against the Contractor. 

The Division will consider and document any events outside the Contractor’s control that contributed to the 
failure to meet performance standards or comply with a CAP, including consideration of sufficient time and 
associated costs as appropriate. 

5. PERFORMANCE REVIEW COMMITTEE 

The Performance Review Committee, in accordance with 43 TAC §9.24, will review at minimum all final 
evaluations, history of compliance with PRPs, any adopted CAPs including agreed modifications, any 
information about events outside a Contractor’s control contributing to the Contractor’s performance, and any 
documentation submitted by the Contractor and may recommend one or more of the following actions: 

 take no action, 

 reduce the Contractor’s bidding capacity, 

 prohibit the Contractor from bidding on one or more projects, 

 immediately suspend the Contractor from bidding for a specified period of time, by reducing the 

Contractor’s bidding capacity to zero, or 

 prohibit the Contractor from being awarded a Contract on which they are the apparent low bidder. 

The Deputy Executive Director will determine any further action against the Contractor. 

6. APPEALS PROCESS 

In accordance with 43 TAC §9.25, the Contractor may appeal remedial actions determined by the Deputy 
Executive Director. 
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Special Provision to Item 2 

Instructions to Bidders 

 

Item 2, “Instructions to Bidders,” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 2.3., “Issuing Proposal Forms,” second paragraph, is supplemented by the following. 

The Department will not issue a proposal form if one or more of the following apply: 

 the Bidder or affiliate of the Bidder that was originally determined as the apparent low Bidder on a project, but was deemed 

nonresponsive for failure to submit a DBE commitment as specified in Article 2.14., “Disadvantaged Business Enterprise 

(DBE),” is prohibited from rebidding that specific project. 

Article 2.7., “Nonresponsive Bid,” is supplemented by the following: 

The Department will not accept a nonresponsive bid. A bid that has one or more of the deficiencies listed below is considered 
nonresponsive: 

 the Bidder failed to submit a DBE commitment as specified in Article 2.14., “Disadvantaged Business Enterprise (DBE).” 

Article 2.14., “Disadvantaged Business Enterprise (DBE),” is added. 

The apparent low bidder must submit DBE commitment information on federally funded projects with DBE goals within 5 
calendar days (as defined in 49 CFR Part 26, Subpart A) of bid opening. For a submission that meets the 5-day requirement, 
administrative corrections will be allowed. 

If the apparent low Bidder fails to submit their DBE information within the specified timeframe, they will be deemed 
nonresponsive and the proposal guaranty will become the property of the State, not as a penalty, but as liquidated damages. The 
Bidder forfeiting the proposal guaranty will not be considered in future proposals for the same work unless there has been a 
substantial change in the design of the work. The Department may recommend that the Commission: 

 reject all bids, or 

 award the Contract to the new apparent low Bidder, if the new apparent low Bidder submits DBE information within  

one calendar day of notification by the Department. 

If the new apparent low Bidder is unable to submit the required DBE information within one calendar day: 

 the new apparent low Bidder will not be deemed nonresponsive,  

 the new apparent low Bidder’s guaranty will not be forfeited,  

 the Department will reject all bids, and 

 the new apparent low Bidder will remain eligible to receive future proposals for the same project. 
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Special Provision to Item 2 

Instructions to Bidders 

 

Item 2, “Instructions to Bidders,” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 2.3., “Issuing Proposal Forms,” is supplemented by the following: 

 the Bidder or affiliate of the Bidder that was originally determined as the apparent low Bidder on a project, but was deemed 

nonresponsive for failure to register or participate in the Department of Homeland Security’s (DHS) E-Verify system as 

specified in Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is prohibited from rebidding that 

specific project. 

Article 2.7., “Nonresponsive Bid,” is supplemented by the following: 

 the Bidder failed to participate in the Department of Homeland Security’s (DHS) as specified in Article 2.15., “Department of 

Homeland Security (DHS) E-Verify System.” 

Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is added. 

The Department will not award a Contract to a Contractor that is not registered in the DHS E-Verify system. Remain active in 
E=Verify throughout the life of the contract. In addition, in accordance with paragraph six of Article 8.2, “Subcontracting,” include 
this requirement in all subcontracts and require that subcontractors remain active in E-Verify until their work is completed. 

If the apparent low Bidder does not appear on the DHS E-Verify system prior to award, the Department will notify the Contractor 
that they must submit documentation showing that they are compliant within 5-business days after the date the notification was 
sent. A Contractor who fails to comply or respond within the deadline will be declared non-responsive and the Department will 
execute the proposal guaranty. The proposal guaranty will become the property of the State, not as a penalty, but as liquidated 
damages. The Bidder forfeiting the proposal guaranty will not be considered in future proposals for the same work unless there 
has been a substantial change in the scope of the work. 

The Department may recommend that the Commission: 

 reject all bids, or 

 award the Contract to the new apparent low Bidder, if the Department is able to verify the Bidder’s participation in the DHS 

E-verify system. For the Bidder who is not registered in E-Verify, the Department will allow for one business day after 

notification to provide proof of registration. 

If the Department is unable to verify the new apparent low Bidder’s participation in the DHS E-Verify system within one calendar 
day: 

 the new apparent low Bidder will not be deemed nonresponsive,  

 the new apparent low Bidder’s guaranty will not be forfeited, 

 the Department will reject all bids, and 

 the new apparent low Bidder will remain eligible to receive future proposals for the same project. 
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Special Provision to Item 2 

Instructions to Bidders 

 

Item 2, “Instructions to Bidders” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 3., “Issuing Proposal Forms,” is supplemented by the following: 

The Electronic State Business Daily (ESBD), the Integrated Contractor Exchange (iCX) system, and the project proposal are the 
official sources of advertisement and bidding information for the State and Local Lettings. Bidders should bid the project using 
the information found therein, including any addenda. These sources take precedence over information from other sources, 
including TxDOT webpages, which are unofficial and intended for informational purposes only. 
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Special Provision to Item 3 

Award and Execution Contract 

 

Item 3, Award and Execution of Contract,” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Section 4.3, “Insurance.” The first sentence is voided and replaced by the following: 

For construction and building Contracts, submit a certificate of insurance showing coverages in accordance with Contract 
requirements. For routine maintenance Contracts, refer to Article 8, “Beginning of Work.”   

Article 8, “Beginning of Work.” The first sentence is supplemented by the following: 

For a routine maintenance Contract, do not begin work until a certificate of insurance showing coverages in accordance with the 
Contract requirements is provided and accepted. 
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Special Provision to Item 3 

Award and Execution of Contract 

 

Item 3, “Award and Execution of Contract” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Section 4.3 “Insurance” is being amended by the following: 

 
 

Table 2 
Insurance Requirements 

Type of Insurance Amount of Coverage 

Commercial General Liability Insurance 
 

Not Less Than: 
$600,000 each occurrence 

Business Automobile Policy Not Less Than: 
$600,000 combined single limit 

Workers’ Compensation 
 

Not Less Than: 
Statutory 

All Risk Builder’s Risk Insurance 
(For building-facilities contracts only) 

100% of Contract Price 

 



005-002 

1 - 1 09-18 
Statewide 

 

Special Provision to Item 5 
Control of the Work 
 

Item 5, “Control of the Work,” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 5.1, “Authority of Engineer,” is voided and replaced by the following. 

The Engineer has the authority to observe, test, inspect, approve, and accept the work. The Engineer decides all questions 
about the quality and acceptability of materials, work performed, work progress, Contract interpretations, and acceptable 
Contract fulfillment. The Engineer has the authority to enforce and make effective these decisions. 

The Engineer acts as a referee in all questions arising under the terms of the Contract. The Engineer’s decisions will be final and 
binding. 

The Engineer will pursue and document actions against the Contractor as warranted to address Contract performance issues. 
Contract remedies include, but are not limited to, the following: 
 conducting interim performance evaluations requiring a Project Recovery Plan, in accordance with Title 43, 

Texas Administrative Code (TAC) §9.23, 
 requiring the Contractor to remove and replace defective work, or reducing payment for defective work, 
 removing an individual from the project, 
 suspending the work without suspending working day charges, 
 assessing standard liquidated damages to recover the Department’s administrative costs, including additional project-

specific liquidated damages when specified in the Contract in accordance with 43 TAC §9.22, 
 withholding estimates, 
 declaring the Contractor to be in default of the Contract, and 
 in case of a Contractor’s failure to meet a Project Recovery Plan, referring the issue directly to the Performance Review 

Committee for consideration of further action against the Contractor in accordance with 43 TAC §9.24. 

The Engineer will consider and document any events outside the Contractor’s control that contributed to the failure to meet 
performance standards, including consideration of sufficient time. 

Follow the issue escalation ladder if there is disagreement regarding the application of Contract remedies. 
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Special Provision to Item 5 

Control of the Work 

 

Item 5, “Control of the Work” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses 
or requirements of this Item are waived or changed. 

Article 5.4, “Coordination of Plans, Specifications, and Special Provisions,” the last sentence of the last paragraph is 
replaced by the following: 

Failure to promptly notify the Engineer will constitute a waiver of all contract claims against the Department for 
misunderstandings or ambiguities that result from the errors, omissions, or discrepancies.  
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Special Provision to Item 6 
Control of Materials 
 

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 6.10., “Hazardous Materials,” is voided and replaced by the following: 

Comply with the requirements of Article 7.12., “Responsibility for Hazardous Materials.”  

Notify the Engineer immediately when a visual observation or odor indicates that materials on sites owned or controlled by the 
Department may contain hazardous materials. Except as noted herein, the Department is responsible for testing, removing, and 
disposing of hazardous materials not introduced by the Contractor. The Engineer may suspend work wholly or in part during the 
testing, removing, or disposing of hazardous materials, except in the case where hazardous materials are introduced by the 
Contractor. 

Use materials that are free of hazardous materials. Notify the Engineer immediately if materials are suspected to contain 
hazardous materials. If materials delivered to the project by the Contractor are suspected to contain hazardous materials, have 
an approved commercial laboratory test the materials for the presence of hazardous materials as approved. Remove, remediate, 
and dispose of any of these materials found to contain hazardous materials. The work required to comply with this section will be 
at the Contractor’s expense if materials are found to contain hazardous materials. Working day charges will not be suspended 
and extensions of working days will not be granted for activities related to handling hazardous material introduced by the 
Contractor. If suspected materials are not found to contain hazardous materials, the Department will   reimburse the Contractor 
for hazardous materials testing and will adjust working day charges if the Contractor can show that this work impacted the critical 
path.  

10.1. Painted Steel Requirements. Coatings on existing steel contain hazardous materials unless otherwise shown on the 
plans. Remove paint and dispose of steel coated with paint containing hazardous materials is in accordance with the following: 

10.1.1. Removing Paint From Steel For contracts that are specifically for painting steel, Item 446, “Field Cleaning and Painting 
Steel” will be included as a pay item. Perform work in accordance with that item. 

For projects where paint must be removed to allow for the dismantling of steel or to perform other work, the Department will 
provide for a separate contractor (third party) to remove paint containing hazardous materials prior to or during the Contract. 
Remove paint covering existing steel shown not to contain hazardous materials in accordance with Item 446, “Field Cleaning and 
Painting Steel.” 

10.1.2. Removal and Disposal of Painted Steel. For steel able to be dismantled by unbolting, paint removal will not be 
performed by the Department. The Department will remove paint, at locations shown on the plans or as agreed, for the 
Contractor’s cutting and dismantling purposes. Utilize Department cleaned locations for dismantling when provided or provide 
own means of dismantling at other locations. 

Painted steel to be retained by the Department will be shown on the plans. For painted steel that contains hazardous materials, 
dispose of the painted steel at a steel recycling or smelting facility unless otherwise shown on the plans. Maintain and make 
available to the Engineer invoices and other records obtained from the facility showing the received weight of the steel and the 
facility name. Dispose of steel that does not contain hazardous material coatings in accordance with federal, state and local 
regulations. 
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Special Provision to Item 006 

Control of Materials 

 

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 1.1, “Buy America,” The section is removed and replaced by the following: 

Comply with the latest provisions of Build America, Buy America Act (BABA Act) of the Bipartisan Infrastructure Law which 
restricts funds being made available from Federal financial assistance programs unless all the iron products, steel products, 
manufactured products, and construction materials used in the project are produced in the United States. Use steel or iron 
products, manufactured products, or construction materials produced in the United States except when: 

 a waiver exists exempting the material from Buy America compliance 

 the cost of materials, including delivery, does not exceed 0.1% of the total Contract cost or $2,500, 

whichever is greater, 

 the Contract contains an alternate item for a foreign source product and the Contract is awarded based 

on the alternate item, or 

 the materials are temporarily installed. 

For construction materials submit a notarized original of TxDOT Construction Material Buy America Certification Form 
(Department Form 2806) with the proper attachments for verification of compliance. 

Construction Materials are classified as an article, material, or supply—other than an item of primarily iron or steel; a 
manufactured product; cement and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding 
agents or additives —that is or consists primarily of: 

 Non-ferrous metals,  

 plastic and polymer-based products (including polyvinylchloride, composite building materials, and 

polymers used in fiber optic cables), 

 Glass (including optic glass) 

 Lumber, or 

 Drywall. 

Details shown on the plans provide additional clarification on Buy America requirements for this project. 

For steel or Iron materials submit a notarized original of the FORM D-9-USA-1 (Department Form 1818) with the proper 
attachments for verification of compliance. For Steel or Iron materials the manufacturing process includes any process that 
modifies the chemical content, physical shape or size, or final finish of a product. The manufacturing process begins with initial 
melting and mixing and continues through fabrication (cutting, drilling, welding, bending, etc.) and coating (paint, galvanizing, 
epoxy, etc.). 

Article 4., “Sampling, Testing, and Inspection,” is supplemented by the following: 

Meet with the Engineer and choose either the Department or a Department-selected Commercial Lab (CL) for conducting the 
subset of project-level sampling and testing shown in Table 1, “Select Guide Schedule Sampling and Testing.” Selection may be 
made on a test by test basis. CLs will meet the testing turnaround times shown (includes test time and time for travel and 
sampling and reporting) and in all cases issue test reports as soon as possible. 

If the Contractor chooses a Department-selected CL for any Table 1 sampling and testing: 
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 notify the Engineer, District Lab, and the CL of project scheduling that may require CL testing; 

 provide the Engineer, District Lab, and CL at least 24 hours’ notice by phone or e-mail; 

 reimburse the Department for CL Table 1 testing using the contract fee schedule for the CL (including 

mileage,  travel, and stand ime) at the minimum guide schedule testing frequencies; 

 reimburse the Department for CL Table 1 testing above the minimum guide schedule frequencies for 

retesting when minimum frequency testing results in failures to meet specification limits; 

 agree with the Engineer and CL upon a policy regarding notification for testing services; 

 give any cancellation notice to the Engineer, District Lab, and CL by phone or e-mail; 

 reimburse the Department a $150 cancellation fee to cover technician time and mileage charges for 

previously scheduled work cancelled without adequate notice, which resulted in mobilization of 

technician and/or equipment by the CL; and  

 all CL charges will be reimbursed to the Department by a deduction from the Contractor's monthly pay 

estimate. 

If the CL does not meet the Table 1 turnaround times, testing charge to the Contractor will be reduced by 50% for the first late 
day and an additional 5% for each succeeding late day. 

Approved CL project testing above the minimum testing frequencies in the Guide Schedule of Sampling and Testing, and not as 
the result of failing tests, will be paid by the Department. 

Other project-level Guide Schedule sampling and testing not shown on Table 1 will be the responsibility of the Department. 

 

Table 1 
Select Guide Schedule Sampling and Testing (Note 1) 

TxDOT Test Test Description 

Turn- 
Around  

Time 
(Calendar days)  

SOILS/BASE 

Tex-101-E Preparation of Soil and Flexible Base Materials for Testing (included in other tests)  

Tex-104-E Liquid Limit of Soils (included in 106-E)  
Tex-105-E Plastic Limit of Soils (included in 106-E)  
Tex-106-E Calculating the Plasticity Index of Soils 7 
Tex-110-E Particle Size Analysis of Soils 6 
Tex-113-E Moisture-Density Relationship of Base Materials 7 
Tex-114-E Moisture-Density Relationship of Subgrade and Embankment Soil 7 
Tex-115-E Field Method for In-Place Density of Soils and Base Materials 2 
Tex-116-E Ball Mill Method for the Disintegration of Flexible Base Material 5 

Tex-117-E, Part II Triaxial Compression Tests For Disturbed Soils and Base Materials (Part II) 6 

Tex-113-E  
w/ Tex-117-E 

Moisture-Density Relationship of Base Materials with Triaxial Compression Tests For Disturbed Soils and 
Base Materials (Part II) 

10 

Tex-140-E Measuring Thickness of Pavement Layer 2 
Tex-145-E Determining Sulfate Content in Soils - Colorimetric Method 4 

HOT MIX ASPHALT 

Tex-200-F Sieve Analysis of Fine and Coarse Aggregate (dry, from ignition oven with known correction factors) 
1  

(Note 2) 
Tex-203-F Sand Equivalent Test 3 

Tex-206-F, 
w/ Tex-207-F, Part I,  

w/ Tex-227-F 

(Lab-Molded Density of Production Mixture – Texas Gyratory) 
Method of Compacting Test Specimens of Bituminous Mixtures  with Density of Compacted Bituminous 
Mixtures, Part I - Bulk Specific Gravity of Compacted Bituminous Mixtures, with Theoretical Maximum 
Specific Gravity of Bituminous Mixtures 

1  
(Note 2) 

Tex-207-F, Part I 
&/or Part VI 

(In-Place Air Voids of Roadway Cores) 
Density of Compacted Bituminous Mixtures, Part  I- Bulk Specific Gravity of Compacted Bituminous 
Mixtures &/or Part VI - Bulk Specific Gravity of Compacted Bituminous Mixtures Using the Vacuum Method 

1  
(Note 2) 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi101.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi104.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi105.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi106.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi110.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi113.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi114.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi115.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi116.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi117.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi113.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi117.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi113.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi145.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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Tex-207-F, Part V 
Density of Compacted Bituminous Mixtures, Part  V- Determining Mat Segregation using a Density-Testing 
Gauge 

3 

Tex-207-F, Part VII 
Density of Compacted Bituminous Mixtures, Part  VII - Determining Longitudinal Joint Density using a 
Density-Testing Gauge 

4 

Tex-212-F Moisture Content of Bituminous Mixtures 3 
Tex-217-F Deleterious Material and Decantation Test for Coarse Aggregate 4 

Tex-221-F Sampling Aggregate for Bituminous Mixtures, Surface Treatments, and LRA (included in other tests)  

Tex-222-F Sampling Bituminous Mixtures (included in other tests)  
Tex-224-F Determination of Flakiness Index 3 
Tex-226-F Indirect Tensile Strength Test (production mix) 4 
Tex-235-F Determining Draindown Characteristics in Bituminous Materials 3 
Tex-236-F 

(Correction Factors) 
Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Determining Correction Factors) 4 

Tex-236-F Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Production Mixture) 
1  

(Note 2) 

Tex-241-F 
w/ Tex-207-F, Part I, 

w/ Tex-227-F 

(Lab-Molded Density of Production Mixture – Superpave Gyratory) 
Superpave Gyratory Compacting of Specimens of Bituminous Mixtures (production mixture) with Density 
of Compacted Bituminous Mixtures, Part I- Part I - Bulk Specific Gravity of Compacted Bituminous 
Mixtures, with Theoretical Maximum Specific Gravity of Bituminous Mixtures 

1  
(Note 2) 

Tex-242-F Hamburg Wheel-Tracking Test (production mix, molded samples) 3 
Tex-244-F Thermal Profile of Hot Mix Asphalt 1 
Tex-246-F Permeability of Water Flow of Hot Mix Asphalt 3 
Tex-280-F Flat and Elongated Particles 3 
Tex-530-C Effect of Water on Bituminous Paving Mixtures (production mix) 4 

AGGREGATES 

Tex-400-A Sampling Flexible Base, Stone, Gravel, Sand, and Mineral Aggregates 3 
Tex-410-A Abrasion of Coarse Aggregate Using the Los Angeles Machine 5 

Tex-411-A Soundness of Aggregate by Use of Sodium Sulfate or Magnesium Sulfate 12 

Tex-461-A Degradation of Coarse Aggregate by Micro-Deval Abrasion 5 
CHEMICAL 

Tex-612-J Acid Insoluble Residue for Fine Aggregate 4 
GENERAL 

HMA Production Specialist [TxAPA – Level 1-A] ($/hr)  
HMA Roadway Specialist [TxAPA – Level 1-B] ($/hr)  
Technician Travel/Standby Time ($/hr)  
Per Diem ($/day – meals and lodging)  
Mileage Rate ($/mile from closest CL location)  
Note 1– Turn-Around Time includes test time and time for travel/sampling and reporting. 
Note 2 – These tests require turn-around times meeting the governing specifications. Provide test results within the stated turn-around time. 
CL is allowed one additional day to provide the signed and sealed report. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

Section 7.7.2., “Texas Pollutant Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention 
Plans (SWP3),” is voided and replaced by the following: 
 

7.2. Texas Pollution Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention Plans 

(SWP3). 

7.2.1. Projects with less than one acre of soil disturbance including required associated project specific locations 

(PSL’s) per TPDES GP TXR 150000. 

No posting or filing will be required for soil disturbances within the right of way. Adhere to the requirements of the 

SWP3. 

7.2.2. Projects with one acre but less than five acres of soil disturbance including required associated PSL’s per 

TPDES GP TXR 150000. 

The Department will be considered a primary operator for Operational Control Over Plans and Specifications as 

defined in TPDES GP TXR 150000 for construction activity in the right of way. The Department will post a small site 

notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having operational control 

over plans and specifications for work shown on the plans in the right of way. 

The Contractor will be considered a Primary Operator for Day-to-Day Operational Control as defined in TPDES GP 

TXR 150000 for construction activity in the right of way.  In addition to the Department’s actions, the Contractor will 

post a small site notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having 

day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor 

being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL’s. Adhere to 

all requirements of the SWP3 as shown on the plans. The Contractor will be responsible for Implement the SWP3 for 

the project site in accordance with the plans and specifications, TPDES General Permit TXR150000, and as directed. 

7.2.3. Projects with 5 acres or more of soil disturbance including required associated PSL’s per TPDES GP TXR 
150000. 

 
The Department will be considered a primary operator for Operational Control Over Plans and Specifications as 

defined in TPDES GP TXR 150000 for construction activities in the right of way. The Department will post a large site 

notice, file a notice of intent (NOI), notice of change (NOC), if applicable, and a notice of termination (NOT) along with 

other requirements per TPDES GP TXR 150000 as the entity having operational control over plans and specifications 

for work shown on the plans in the right of way.   

The Contractor will be considered a primary operator for Day-to-Day Operational Control as defined in TPDES GP TXR 

150000 for construction activities in the right of way. In addition to the Department’s actions, the Contractor shall file a 

NOI, NOC, if applicable, and NOT and post a large site notice along with other requirements as the entity of having 

day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor 
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being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL’s.  Adhere to 

all requirements of the SWP3 as shown on the plans. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

Section 19.1., Minimum Wage Requirements for Federally Funded Contracts. The second paragraph is voided and replaced 
by the following: 

Submit electronic payroll records to the Engineer using the Department’s payroll system. 

Section 19.2., Minimum Wage Requirements for State Funded Contracts. The second paragraph is voided and replaced by 
the following: 

Submit electronic payroll records to the Engineer using the Department’s payroll system. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

 Section 7.2.4., “Public Safety and Convenience.” The first paragraph is deleted and replaced by the following. 

Ensure the safety and convenience of the public and property as provided in the Contract and as directed. Keep existing 
roadways open to traffic or construct and maintain detours and temporary structures for safe public travel. Manage construction 
to minimize disruption to traffic. Maintain the roadway in a good and passable condition, including proper drainage and provide 
for ingress and egress to adjacent property. 

If the construction of the project requires the closing of a highway, as directed, coordinate the closure with the Engineer and work 
to ensure all lanes and ramps possible are available during peak traffic periods before, during, and after significant traffic 
generator events to avoid any adverse economic impact on the municipalities during: 

 dates or events as shown on the plans, and 

 other dates as directed. 
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Special Provision to Item 007 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below. 

Section 2.6., “Barricades, Signs, and Traffic Handling,” the first paragraph is voided and replaced by the following: 

2.6. Barricades, Signs, and Traffic Handling. Comply with the requirements of Item 502 “Barricades, Signs, and 
Traffic Handling,” and as directed. Provide traffic control devices that conform to the details shown on the 
plans, the TMUTCD, and the Department’s Compliant Work Zone Traffic Control Device List maintained by 
the Traffic Safety Division. When authorized or directed, provide additional signs or traffic control devices not 
required by the plans. 

Section 2.6.1., “Contractor Responsible Person and Alternative,” is voided and replaced by the following: 

2.6.1. Contractor Responsible Person and Alternative. Designate in writing, a Contractor’s Responsible Person 
(CRP) and an alternate to be the representative of the Contractor who is responsible for taking or directing 
corrective measures regarding the traffic control. The CRP or alternate must be accessible by phone 24 hr. per 
day and able to respond when notified. The CRP and alternate must comply with the requirements of Section 
2.6.5., “Training.” 

Section 2.6.2, “Flaggers,” the first paragraph is voided and replaced by the following: 

2.6.2. Flaggers. Designate in writing, a flagger instructor who will serve as a flagging supervisor and is responsible 
for training and assuring that all flaggers are qualified to perform flagging duties. Certify to the Engineer that 
all flaggers will be trained and make available upon request a list of flaggers trained to perform flagging 
duties. 

Section 2.6.5, “Training,” is voided and replaced by the following: 

2.6.5. Training. Train workers involved with the traffic control using Department-approved training as shown on the 
“Traffic Control Training” Material Producer List. 

Coordinate enrollment, pay associated fees, and successfully complete Department-approved training or 
Contractor-developed training. Training is valid for the period prescribed by the provider. Except for law 
enforcement personnel training, refresher training is required every 4 yr. from the date of completion unless 
otherwise specified by the course provider. The Engineer may require training at a frequency instead of the 
period prescribed based on the Department’s needs. Training and associated fees will not be measured or 
paid for directly but are considered subsidiary to pertinent Items. 

Certify to the Engineer that workers involved in traffic control and other work zone personnel have been 
trained and make available upon request a copy of the certification of completion to the Engineer. Ensure the 
following is included in the certification of completion: 

 name of provider and course title, 

 name of participant, 

 date of completion, and 

 date of expiration. 
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Where Contractor-developed training or a Department-approved training course does not produce a 
certification, maintain a log of attendees. Make the log available upon request. Ensure the log is legible and 
includes the following: 

 printed name and signature of participant, 

 name and title of trainer, and 

 date of training. 

2.6.5.1. Contractor-developed Training. Develop and deliver Contractor-developed training meeting the minimum 
requirements established by the Department. The outline for this training must be submitted to the Engineer 
for approval at the preconstruction meeting. The CRP or designated alternate may deliver the training 
instead of the Department-approved training. The work performed and materials furnished to develop and 
deliver the training will not be measured or paid for directly but will be considered subsidiary to pertinent 
Items. 

2.6.5.1.1. Flagger Training Minimum Requirements. A Contractor’s certified flagging instructor is permitted to train 
other flaggers. 

2.6.5.1.2. Optional Contractor-developed Training for Other Work Zone Personnel. For other work zone personnel, 
the Contractor may provide training meeting the curriculum shown below instead of Department-approved 
training. 

Minimum curriculum for Contractor-provided training is as follows: 

Contractor-developed training must provide information on the use of personnel protection equipment, 
occupational hazards and health risks, and other pertinent topics related to traffic management. The type and 
amount of training will depend on the job duties and responsibilities. Develop training applicable to the work 
being performed. Develop training to include the following topics. 

 The Life You Save May Be Your Own (or other similar company safety motto). 

 Purpose of the training. 

▪ It’s the Law. 

▪ To make work zones safer for workers and motorist. 

▪ To understand what is needed for traffic control. 

▪ To save lives including your own. 

 Personal and Co-Worker Safety. 

▪ High Visibility Safety Apparel. Discuss compliant requirements; inspect regularly for fading and 

reduced reflective properties; if night operations are required, discuss the additional and 

appropriate required apparel in addition to special night work risks; if moving operations are 

underway, discuss appropriate safety measures specific to the situation and traffic control plan. 

▪ Blind Areas. A blind area is the area around a vehicle or piece of construction equipment not 

visible to the operators, either by line of sight or indirectly by mirrors. Discuss the “Circle of Safety” 

around equipment and vehicles; use of spotters; maintain eye contact with equipment operators; 

and use of hand signals. 

▪ Runovers and Backovers. Remain alert at all times; keep a safe distance from traffic; avoid 

turning your back to traffic and if you must then use a spotter; and stay behind protective barriers, 

whenever possible. Note: It is not safe to sit on or lean against a concrete barrier, these barriers 

can deflect four plus feet when struck by a vehicle. 

▪ Look out for each other, warn co-workers. 

▪ Be courteous to motorists. 

▪ Do not run across active roadways. 

▪ Workers must obey traffic laws and drive courteously while operating vehicles in the work zones. 

▪ Workers must be made aware of company distracted driving policies. 

 Night Time Operations. Focus should be placed on projects with a nighttime element. 
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 Traffic Control Training. Basics of Traffic Control. 

▪ Identify work zone traffic control supervisor and other appropriate persons to report issues to when 

they arise. 

▪ Emphasize that work zone traffic control devices must be in clean and in undamaged condition. If 

devices have been hit but not damaged, put back in their correct place and report to traffic control 

supervisor. If devices have been damaged, replace with new one and report to traffic control 

supervisor. If devices are dirty, faded or have missing or damaged reflective tape clean or replace 

and report to traffic control supervisor. Show examples of non-acceptable device conditions. 

Discuss various types of traffic control devices to be used and where spacing requirements can be 

found. 

▪ Channelizing Devices and Barricades with Slanted Stripes. Stripes are to slant in the direction 

you want traffic to stay or move to; demonstrate this with a device. 

▪ Traffic Queuing. Workers must be made aware of traffic queuing and the dangers created by it. 

Workers must be instructed to immediately notify the traffic control supervisor and other 

supervisory personnel if traffic is queuing beyond advance warning sign and devices or 

construction limits. 

▪ Signs. Signs must be straight and not leaning. Report problems to the traffic control supervisor or 

other as designated for immediate repair. Covered signs must be fully covered. If covers are 

damaged or out of place, report to traffic control supervisor or other as designated. 



008-003 

1 - 1 01-15 
OTU 

 

Special Provision to Item 8 

Prosecution and Progress 

 

Item 8, “Prosecution and Progress” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 8.1., “Prosecution of Work.” The first sentence of the first paragraph is voided and replaced by the following: 

Begin work 90 calendar days after the authorization date to begin work. Do not begin work before or after this period unless 
authorized in writing by the Engineer. 
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 02-18 
Statewide 

 

Special Provision to Item 8 
Prosecution and Progress 
 
Item 8, “Prosecution and Progress” of the Standard Specification is amended with respect to the clauses cited below.  No other 
clauses or requirements of this Item are waived or changed. 
 
Article 8.2., “Subcontracting,” is supplemented by the following paragraph, which is added as paragraph six to this article: 
 
The Contractor certifies by signing the Contract that the Contractor will not enter into any subcontract with a subcontractor that is 
not registered in the Department of Homeland Security’s (DHS) E-Verify system. Require that all subcontractors working on the 
project register and require that all subcontractors remain active in the DHS E-Verify system until their work is complete on the 
project. 
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Special Provision to Item 8 

Prosecution and Progress 

 

Item 8, “Prosecution and Progress” of the Standard Specifications is amended with respect to the clause cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 8.7.2., “Wrongful Default,” is revised and replaced by the following: 

If it is determined after the Contractor is declared in default, that the Contractor was not in default, the rights and obligations of all 
parties will be the same as if termination had been issued for the convenience of the public as provided in Article 8.8 
“Termination of Contract.” 
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Special Provision to Item 009 

Measurement and Payment 

 

Item 009 “Measurement and Payment” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 9.5., “PROGRESS PAYMENTS” is supplemented with the following: 

It is the Department’s desire to pay a Contractor for work through the last working day of the month; however, the use of early 
cut-off dates for monthly estimates and MOH is a project management practice to manage workload at the Area Office level. 
Approval for using early cut-off dates is at the District’s discretion. The earliest cut-off date for estimates is the 25th of the month. 

Article 9.6., “PAYMENT FOR MATERIAL ON HAND (MOH)” first paragraph is amended as follows: 

If payment for MOH is desired, request compensation for the invoice cost of acceptable nonperishable materials that have not 
been used in the work before the request, and that have been delivered to the work location or are in acceptable storage places. 
Nonperishable materials are those that do not have a shelf life or whose characteristics do not materially change when exposed 
to the elements. Include only materials that have been sampled, tested, approved, or certified, and are ready for incorporation 
into the work. Only materials which are completely constructed or fabricated on the Contractor’s order for a specific Contract and 
are so marked and on which an approved test report has been issued are eligible. Payment for MOH may include the following 
types of items: concrete traffic barrier, precast concrete box culverts, concrete piling, reinforced concrete pipe, and illumination 
poles. Any repairs required after fabricated materials have been approved for storage will require approval of the Engineer before 
being made and will be made at the Contractor’s expense. Include only those materials and products, when cumulated under an 
individual item or similar bid items, that have an invoice cost of at least $1,000 in the request for MOH payment (e.g. For MOH 
eligibility, various sizes of conductor are considered similar bid items and may be cumulated to meet the threshold; for small 
roadside signs, the sign supports, mounting bolts, and the sign face is considered one bid item or similar bid items for more than 
one pay item for sign supports.) Requests for MOH are to be submitted at least two days before but not later than the estimate 
cutoff date unless otherwise agreed. If there is a need to request MOH after the established cut-off date, the district can make 
accommodation as the need arises. This needed accommodation is to be the exception, though, and not the rule.  
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Statewide 

 

Special Provision to Item 9 

Measurement and Payment 

 

Item 9, “Measurement and Payment” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 9.7.1.4.3., “Standby Equipment Costs,” is voided and replaced by the following: 

7.1.4.3. Standby Equipment Costs. Payment for standby equipment will be made in accordance with Section 
9.7.1.4., “Equipment,” except that the 15% markup will not be allowed and that:  

Section 7.1.4.3.1., “Contractor-Owned Equipment,” is voided and replaced by the following: 

7.1.4.3.1. Contractor-Owned Equipment. For Contractor-owned equipment: 

 Standby will be paid at 50% of the monthly Equipment Watch rate after the regional and age adjustment 

factors have been applied. Operating costs will not be allowed. Calculate the standby rate as follows. 

Standby rate = (FHWA hourly rate - operating costs) × 50% 

 If an hourly rate is needed, divide the monthly Equipment Watch rate by 176. 

 No more than 8 hr. of standby will be paid during a 24-hr. day period, nor more than 40 hr. per week. 

 Standby costs will not be allowed during periods when the equipment would have otherwise been idle. 
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Special Provision to Item 247 

Flexible Base 

 

Item 247, “Flexible Base” of the Standard Specifications, is hereby amended with respect to the clauses cited below, and no 
other clauses or requirements of this Item are waived or changed hereby. 

Section 2.4., “Certification.” This section is added. 

Personnel certified by the Department-approved soils and base certification program must conduct all sampling, field testing, and 
laboratory testing required by the following: 

 Section 2.1, “Aggregate,”  

 Section 2.1.3.2, “Recycled Material (Including Crushed Concrete) Requirements,” 

 Section 4.3, “Compaction,” for measuring flexible base depth, and 

 Section 4.3.2, “Density Control,” for determining the roadway density and moisture content. 

Supply the Engineer with a list of certified personnel and copies of their current certificates before laboratory and field testing is 
performed and when personnel changes are made. At any time during the project, the Engineer may perform production tests as 
deemed necessary in accordance with Item 5, “Control of the Work.” 

Section 2.5., “Reporting and Responsibilities.” This section is added. 

Use Department-provided templates to record and calculate all test data. Obtain the current version of the templates at 
http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html or from the Engineer. The 
Engineer and the Contractor will provide any available test results to the other party when requested. Record and electronically 
submit all test results and pertinent information on Department-provided templates.   

Section 2.6., “Sampling.” This section is added. 

The Engineer will sample flexible base from stockpiles located at the production site or at the project location in accordance with 
Tex-400-A, Section 5.3. The Engineer will label the sample containers as “Engineer,” “Contractor” or “Supplier,” and “CST/M&P.” 
Witness the sampling and take immediate possession of the sample containers labeled “Contractor” or “Supplier.” The Engineer 
will maintain custody of the samples labeled “CST/M&P” until testing and reporting is completed. 

Section 2.7., “Referee Testing.” This section is added. 

CST/M&P is the referee laboratory. The Contractor may request referee testing when the Engineer’s test results fail to meet any 
of the material requirements listed in Table 1. Make the request via email within 5 working days after receiving test results from 
the Engineer. Submit test reports signed and sealed by a licensed professional engineer from a commercial laboratory listed on 
the Department’s Material Producer List (MPL) of laboratories approved to perform compaction and triaxial compression testing 
located at http://ftp.dot.state.tx.us/pub/txdot-info/cmd/mpl/complabs.pdf. Submit completed test reports electronically on 
Department-provided templates in their original format. The referee laboratory will report test results to the Engineer within the 
allowable number of working days listed in Table 2 from the time the referee laboratory receives the samples. It is at the 
discretion of the Engineer or the referee laboratory to deny a referee request upon review of the test reports provided by the 
Contractor. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn400.pdf
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Table 2 

Number of Allowable Working Days to Report Referee Test Results 

Material Property Test Method Working Days 

Gradation Tex-110-E, Part I 5 

Liquid Limit (Multi-Point Method) Tex-104-E, Part I 5 

Plasticity Index Tex-106-E 5 

Wet Ball Mill Value Tex-116-E, 
Parts I and II 

5 
Wet Ball Mill, % Increase passing #40 sieve 

Compressive Strength1 Tex-117-E, Part II 6 

Compressive Strength2 Tex-117-E 12 

1. Moisture-Density curve provided by the District 
2. Moisture-Density curve determined by the referee laboratory 

Section 4.6., “Ride Quality.” This section is voided and replaced by the following. 

Measurement of ride quality only applies to the final travel lanes that receive a 1- or 2-course surface treatment for the final riding 
surface, unless otherwise shown on the plans. Measure the ride quality of the base course either before or after the application 
of the prime coat, as directed, and before placement of the surface treatment. Use a certified profiler operator from the 
Department’s MPL. When requested, furnish the Engineer documentation for the person certified to operate the profiler. 

Provide all profile data to the Engineer in electronic data files within 3 days of measuring the ride quality using the format 
specified in Tex-1001-S. The Engineer will use Department software to evaluate longitudinal profiles to determine areas requiring 
corrective action. Correct 0.1-mi.sections for each wheel path having an average international roughness index (IRI) value 
greater than 100 in. per mile to an IRI value of 100 in. per mile or less, unless otherwise shown on the plans. 

Re-profile and correct sections that fail to maintain ride quality, as directed. Correct re-profiled sections until specification 
requirements are met, as approved. Perform this work at no additional expense to the Department. 

 

 

 

 

 

 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/1000-S_series/pdfs/spe1001.pdf
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1 - 1 02-22 
Statewide 

 

Special Provision to Item 300 

Asphalt, Oils, and Emulsions 

 

Item 300, “Asphalt, Oils, and Emulsions” of the Standard Specifications is replaced by Special Specification 3096, “Asphalts, 
Oils, and Emulsions.” All Item 300 Special Provisions are no longer available, beginning with the April 2022 letting. 

https://ftp.dot.state.tx.us/pub/txdot-info/cmd/cserve/specs/2014/spec/ss3096.pdf
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Special Provision to Item 302 

Aggregates for Surface Treatments 

 

Item 302, “Aggregates for Seal Coats,” of the Standard Specifications, is hereby amended with respect to the clauses cited 
below, and no other clauses or requirements of this Item are waived or changed hereby. 

Section 2.1., “Aggregate.” Tables 2 and 3 are voided and replaced by the following. 

Table 2 
Aggregate Gradation Requirements (Cumulative % Retained1) 

Sieve 

Grade  

1 2 3S2 3 4S2 4 5S2 5 

   Non-
Lightweight 

Lightweight     

1" - - - - - - - - - 

7/8" 0–2 0 - - - - - - - 

3/4" 20–35 0–2 0 0 0 - - - - 

5/8" 85–100 20–40 0–5 0–5 0–2 0 0 - - 

1/2" - 80–100 55–85 20–40 10–25 0–5 0–5 0 0 

3/8" 95–100 95–100 95–100 80–100 60–80 60–85 20–40 0–5 0–5 

1/4" - - - 95–100 95–100 - - 65–85 - 

#4 - - - - - 95–100 95–100 95–100 50–80 

#8 99–100 99–100 99–100 98–100 98–100 98–100 98–100 98–100 98–100 
1. Round test results to the nearest whole number. 
2. Single-size gradation. 

Table 3 
Aggregate Quality Requirements 

Property Test Method 
Requirement1  

Minimum Maximum 

SAC  AQMP As shown on the plans 

Deleterious Material2, % Tex-217-F, Part I - 2.0 

Decantation, % Tex-406-A - 1.5 

Flakiness Index, % Tex-224-F - 17 

Gradation Tex-200-F, Part I Table 2 Requirements 

Los Angeles Abrasion, % Tex-410-A - 35 

Magnesium Sulfate Soundness, 
5 Cycle, % 

Tex-411-A - 25 

Micro-Deval Abrasion, %  Tex-461-A Note 3 

Coarse Aggregate Angularity4, 
2 Crushed Faces, % 

Tex-460-A, Part I 85 - 

Additional Requirements for Lightweight Aggregate  

Dry Loose Unit Wt., lb./cu. ft.  Tex-404-A 35 60 

Pressure Slaking, % Tex-431-A - 6.0 

Freeze-Thaw Loss, % Tex-432-A - 10.0 

Water Absorption, 24hr., % Tex-433-A - 12.0 

1. Material requirements are listed below, unless otherwise shown on the plans. 
2. Not required for lightweight aggregate. 
3. Used to estimate the magnesium sulfate soundness loss in accordance with Section 2.1.1. 

4. Only required for crushed gravel. 

 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn406.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit224.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn404.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn431.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn432.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn433.pdf
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Section 2.1.1., “Micro-Deval Abrasion,” is added. 

The Engineer will perform a minimum of one Micro-Deval abrasion test in accordance with Tex-461-A for each coarse aggregate 
source per project that has a Rated Source Soundness Magnesium (RSSM) loss value greater than 15 as listed in the BRSQC. 
The Engineer may waive all Micro-Deval testing based on a satisfactory test history of the same aggregate source. 

The Engineer will estimate the magnesium sulfate soundness loss for each coarse aggregate source, when tested, using the 
following formula. 

Mgest. = (RSSM)(MDact./RSMD) 

where: 
Mgest. = magnesium sulfate soundness loss 
MDact. = actual Micro-Deval percent loss 
RSMD = Rated Source Micro-Deval 

When the estimated magnesium sulfate soundness loss is greater than the maximum magnesium sulfate soundness loss 
specified, the coarse aggregate source will not be allowed for use unless otherwise approved by the Engineer. The Engineer 
may require additional testing before granting approval. 

Section 2.2., “Precoating.” The third paragraph is voided and replaced by the following. 

The Engineer retains the right to remove precoat material from aggregate samples in accordance with Tex-210-F, or as 
recommended by the Construction Division, and test the aggregate to verify compliance with Table 2 and Table 3 requirements. 
Gradation testing may be performed with precoat intact. 

Section 2.3., “Sampling,” is added. 

Personnel who conduct sampling and witnessing of sampling must be certified by the Department-approved certification 
program. Supply the Engineer with a list of certified personnel and copies of their current certificates before beginning 
construction and when personnel changes are made. At any time during the project, the Engineer may perform production tests 
as deemed necessary in accordance with Item 5, “Control of the Work.” 

The Engineer will sample aggregate from stockpiles located at the production site, intermediate distribution site, or project 
location in accordance with Tex-221-F, Section 3.2.3. The Engineer will split each sample into 2 equal portions in accordance 
with Tex-200-F, Section 3.3, and label these portions “Engineer” and “Contractor” or “Supplier.” Witness the sampling and 
splitting, and take immediate possession of the samples labeled “Contractor” or “Supplier”. 

Section 2.4., “Reporting and Responsibilities,” is added. 

The Engineer will provide test results to the Contractor and Supplier within 10 working days from the date the stockpile was 
sampled for sources listed on the Department’s Bituminous Rated Source Quality Catalog (BRSQC), unless otherwise directed. 
The Engineer will provide test results for the LA Abrasion (Tex-410-A) and Magnesium Sulfate Soundness (Tex-411-A) tests 
within 30 calendar days for sources not listed on the BRSQC, or for sources not meeting the requirements of Section 2.1.1., 
“Micro-Deval Abrasion.” The Engineer will report to the other party within 24 hours when any test result does not meet the 
requirements listed in Table 2 or Table 3. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit210.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit221.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
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Special Provision to Item 316 

Seal Coat 

 

Item 316, “Seal Coat” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or 
requirements of this Item are waived or changed. 

Section 4.8, “Asphalt Placement” is supplemented by the following: 

4.8.5. Collect all samples in accordance with Tex-500-C, “Sampling Bituminous Materials, Pre-Molded Joint Fillers, 
and Joint Sealers” from the distributor and with witness by the Engineer. 

At least once per project, collect split samples of each binder grade and source used.  The Engineer will 
submit one split sample to MTD for testing and retain the other split sample. 

In addition, collect one sample of each binder grade and source used on the project for each production day. 
The Engineer will retain these samples. 

The Engineer will keep all retained samples for one yr., for hot-applied binders and cutback asphalts; or for 
two mo., for emulsified asphalts. The Engineer may submit retained samples to MTD for testing as necessary 
or as requested by MTD. 
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Special Provision to Item 340 

Dense-Graded Hot-Mix (Small Quantity) 

 

Item 340, “Dense-Graded Hot-Mix (Small Quantity)” of the Standard Specifications is replaced by Special Specification 3076,  
“Dense-Graded Hot-Mix Asphalt,” Section 4.9.4., “Exempt Production.” All Item 340 Special Provisions and bid codes are no 
longer available, beginning with the February 2022 letting. 

https://ftp.dot.state.tx.us/pub/txdot-info/cmd/cserve/specs/2014/spec/ss3076.pdf
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Special Provision to Item 344 

Superpave Mixtures 

 

Item 344, “Superpave Mixtures” of the Standard Specifications is replaced by Special Specification 3077, “Superpave Mixtures.” 
All Item 344 Special Provisions and bid codes are no longer available, beginning with the February 2020 letting. 

https://ftp.dot.state.tx.us/pub/txdot-info/cmd/cserve/specs/2014/spec/ss3077.pdf
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Special Provision to Item 420 

Concrete Substructure 

 

Item 420, “Concrete Substructures” of the Standard Specifications is amended with respect to the clause cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 420.6., “Payment.”  The first paragraph is replaced by the following: 

The work performed and materials furnished in accordance with this Item and measured as provided under “Measurement” will 
be paid for at the unit price bid for the class of concrete and element identified and by the special designation when appropriate. 
This price is full compensation for furnishing, hauling, and mixing concrete materials; furnishing, bending, fabricating, splicing, 
welding and placing the required reinforcement; clips, blocks, metal spacers, ties, wire, or other materials used for fastening 
reinforcement in place; placing, finishing, and curing concrete; mass placement controls; applying ordinary surface finish; 
furnishing and placing drains, metal flashing strips, and expansion-joint material; excavation, subgrade preparation; and forms 
and falsework, equipment, labor, tools, and incidentals. 
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Special Provision to Item 421 

Hydraulic Cement Concrete 

 

Item 421, “Hydraulic Cement Concrete” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 421.2., “Materials,” the second sentence of the first paragraph is voided and replaced by the following. 

Provide aggregates from sources listed in the Department’s Concrete Rated Source Quality Catalog (CRSQC). 

Article 421.2.2., Supplementary Cementing Materials (SCM), is voided and replaced with the following. 

Supplementary Cementing Materials (SCM). 

 Fly Ash. Furnish fly ash, Modified fly ash (MFA), and Ground Bottom Ash (GBA) conforming to DMS-4610, “Fly Ash.” 

 Slag Cement. Furnish Slag Cement conforming to DMS-4620, “Slag Cement.” 

 Silica Fume. Furnish silica fume conforming to DMS-4630, “Silica Fume.” 

 Metakaolin. Furnish metakaolin conforming to DMS-4635, “Metakaolin.” 

Article 421.3.1.3., “Agitators and Truck and Stationary Mixers,” the first paragraph is voided and replaced by the following. 

Provide stationary and truck mixers capable of combining the ingredients of the concrete into a thoroughly mixed and uniform 
mass and capable of discharging the concrete so that the requirements of Tex-472-A are met. 

Article 421.3.1.3., “Agitators and Truck and Stationary Mixers,” is supplemented with the following. 

Truck mixers with automated water and chemical admixture measurement and slump and slump flow monitoring equipment 
meeting the requirement of ASTM C 94 will be allowed. Provide data every 6 mo. substantiating the accuracy of slump, slump 
flow, temperature, water, and chemical admixture measurements. The slump measured by the automated system must be within 
1 in. of the slump measured in accordance with Tex-415-A. The concrete temperature measured by the automated system must 
be within 1°F of concrete temperature measured in accordance with Tex-422-A. The Engineer will not use the automated 
measurements for acceptance. 

  

http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4610.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4620.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4630.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4635.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn472.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn415.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn422.pdf
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Article 421.4.2, “Mix Design Proportioning,” Table 8 is voided and replaced by the following. 

 
Table 8 

Concrete Classes 

Class of 

Concrete 

Design 

Strength,1 

Min f′c (psi) 

Max 

w/cm 

Ratio 

Coarse 

Aggregate 

Grades2,3,4 

Cement 

Types 

Mix 

Design 

Options 

Exceptions to  

Mix Design Options 
General Usage5 

A 3,000 0.60 1–4, 8 

I, II, I/II, IL, 
IP, IS, IT, V 

1, 2, 4, & 7 

When the cementitious material 
content does not exceed 
520 lb./cu. yd., any fly ash listed 
in the MPL may be used at a 
cement replacement of 20% to 
50%. 

Curb, gutter, curb & gutter, conc. 
retards, sidewalks, driveways, 
back-up walls, anchors, non-
reinforced drilled shafts 

B 2,000 0.60 2–7 
Riprap, traffic signal controller 
foundations, small roadside 
signs, and anchors 

C6 3,600 0.45 1–6 
I, II, I/II, IP, 
IL, IS, IT, V 

1–8 

 Drilled shafts, bridge 
substructure, traffic rail, culverts 
except top slab of direct traffic 
culverts, headwalls, wing walls, 
inlets, manholes, traffic barrier  

E 3,000 0.50 2–5 

I, II, I/II, 

IL, IP, IS, IT, 
V 

1–8 

When the cementitious material 
content does not exceed 520 
lb./cu. yd., any fly ash listed in 
the MPL may be used at a 
cement replacement of 20% to 
50%. 

Seal concrete 

F6 Note7 0.45 2–5 
I, II, I/II, IP, 
IL, IS, IT, V 

 Railroad structures; occasionally 
for bridge piers, columns, bents, 
post-tension members 

H6 Note7 0.45 3–6 
I, II, I/II, III, 

IP, IL, IS, IT, 
V 

1–4, 8 

Mix design options 1-8 allowed 
for cast-in-place concrete and 
the following precast elements 
unless otherwise stated in the 
plans: 
 Bridge Deck Panels, 

 Retaining Wall Systems, 

 Coping, 

 Sound Walls, 

 Wall Columns, 

 Traffic Rail, 

 Traffic Barrier, 

 Long/Arch Span Culverts, 

and 

 precast concrete products 

included in Items 462, 464, 

and 465. 

Do not use Type III cement in 
mass placement concrete. 
Up to 20% of blended cement 
may be replaced with listed 
SCMs when Option 4 is used for 
precast concrete. 
Options 6, & 7 allowed for cast-
in-place Class H concrete. 

Precast concrete, post-tension 
members 

S6 4,000 0.45 2–5 
I, II, I/II, IP, 
IL, IS, IT, V 

1–8 
 Bridge slabs, top slabs of direct 

traffic culverts, approach slabs  

P 

See 
Item 360, 
“Concrete 

Pavement.” 

0.50 2–3 
I, II, I/II, IL, 
IP, IS, IT, V 

1–8 

When the cementitious material 
content does not exceed 520 
lb./cu. yd., any fly ash listed in 
the MPL may be used   at a 
cement replacement of 20% to 
50%. 

Concrete pavement 
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Class of 

Concrete 

Design 

Strength,1 

Min f′c (psi) 

Max 

w/cm 

Ratio 

Coarse 

Aggregate 

Grades2,3,4 

Cement 

Types 

Mix 

Design 

Options 

Exceptions to  

Mix Design Options 
General Usage5 

CO6 4,600 0.40 6 

I, II, I/II, IP, 
IL, IS, IT, V 

1–8 

 Bridge deck concrete overlay 

LMC6 4,000 0.40 6–8 Latex-modified concrete overlay 

SS6 3,600 0.45 4–6 1-8 

Use a minimum cementitious 
material content of 658 lb./cu. 
yd. of concrete. 
Limit the alkali loading to 4.0 
lbs./cu. yd. or less when using 
option 7. 

Slurry displacement shafts, 
underwater drilled shafts 

K6 Note7 0.40 Note7 
I, II, I/II, III 

IP, IL, IS, IT, 
V 

1-8 

 Note7 

HES Note7 0.45 Note7 
I, IL, II, I/II, 

III 
 

Mix design options do not apply. 
700 lb. of cementitious material 
per cubic yard limit does not 
apply. 

Concrete pavement, concrete 
pavement repair 

“X” 
(HPC) 

6,8, 9 

Note10 0.45 Note10 
I, II, I/II, III 

IP, IL, IS, IT, 
V 

1–4, & 8 

Maximum fly ash replacement 
for Option 3 may be increased to 
50%. 
Up to 20% of a blended cement 
may be replaced with listed 
SCMs for Option 4. 
Do not use Option 8 for precast 
concrete. 

 

“X” 
(SRC) 

6,8, 9 

Note10 0.45 Note10 
I/II, II, IP, IL, 

IS, IT, V 
1–4, & 7 

When using fly ash, only use fly 
ashes allowed for SRC as listed 
in the Fly Ash MPL. 
Type III-MS may be used where 
allowed. 
Type I and Type III cements may 
be use when fly ashes allowed 
for SRC as listed in the Fly Ash 
MPL are used, and with a 
maximum w/cm of 0.40. 
Up to 20% of blended cement 
may be replaced with listed 
SCMs when Option 4 is used for 
precast concrete. 
Use Option 7 for precast 
concrete where allowed. 

 

1. Design strength must be attained within 56 days. 
2. Do not use Grade 1 coarse aggregate except in massive foundations with 4 in. minimum clear spacing between reinforcing steel bars, 

unless otherwise permitted. Do not use Grade 1 aggregate in drilled shafts. 
3. Use Grade 8 aggregate in extruded curbs unless otherwise approved. 
4. Other grades of coarse aggregate maybe used in non-structural concrete classes when allowed by the Engineer. 
5. For information only. 
6. Structural concrete classes. 
7. As shown on the plans or specified. 
8. “X” denotes class of concrete shown on the plans or specified. 
9. (HPC): High Performance Concrete, (SRC): Sulfate Resistant Concrete. 
10. Same as class of concrete shown on the plans. 
 

Article 421.4.2.2., “Aggregates,” is supplemented by the following. 

Use the following equation to determine if the aggregate combination meets the sand equivalency requirement when blending 
fine aggregate or using an intermediate aggregate: 
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where: 
SE1 = sand equivalency (%) of fine aggregate 1 
SE2 = sand equivalency (%) of fine aggregate 2 
SEia = sand equivalency (%) of intermediate aggregate passing the 3/8 in. sieve 
P1 = percent by weight of fine aggregate 1 of the fine aggregate blend 
P2 = percent by weight of fine aggregate 2 of the fine aggregate blend 
Pia = percent by weight of intermediate aggregate passing the 3/8 in. sieve 

Article 421.4.2.3., Chemical Admixtures,” the second paragraph is voided and replaced with the following. 

Use a 30% calcium nitrite solution when a corrosion-inhibiting admixture is required. Dose the admixture at the rate of gallons of 
admixture per cubic yard of concrete shown on the plans. Use set retarding admixtures, as needed, to control setting time to 
ensure concrete containing corrosion inhibiting admixtures remain workable for the entire duration of the concrete placement. 
Perform setting time testing and slump loss testing during trial batch testing.  

Article 421.4.2.5., “Slump,” the second paragraph is voided and not replaced. Table 9 is voided and replaced with below: 

Table 9 
Placement Slump Requirements 

General Usage 
Placement Slump 

Range,1,2 in. 

Walls (over 9 in. thick), caps, columns, piers  3 to 7 

Bridge slabs, top slabs of direct traffic culverts, approach slabs, concrete overlays, latex-
modified concrete for bridge deck overlays 

3 to 6 

Inlets, manholes, walls (less than 9 in. thick), bridge railing, culverts, concrete traffic barrier, 
concrete pavement (formed) 

4 to 6 

Precast concrete 4 to 9 

Underwater concrete placements 6 to 8-1/2 

Drilled shafts, slurry displaced and underwater drilled shafts 
See Item 416, 
“Drilled Shaft 
Foundations.” 

Curb, gutter, curb and gutter, concrete retards, sidewalk, driveways, seal concrete, anchors, 
riprap, small roadside sign foundations, concrete pavement repair, concrete repair 

As approved 

1. Maximum slump values may be increase above these values shown using chemical admixtures, provided the 
admixture treated concrete has the same or lower water-to-cementitious ratio and does not exhibit segregation 
or excessive bleeding. Request approval to increase slump limits in advance for proper evaluation by the 
Engineer.  

2. For fiber reinforced concrete, perform slump before addition of fibers. 

Article 421.4.2.6., “Mix Design Options”, is voided and replaced with the following. 

Option 1. Replace cement with at least the minimum dosage listed in the Fly Ash MPL for the fly ash used in the mixture. Do not 
replace more than 50% of the cement with fly ash. 

Option 2. Replace 35% to 50% of the cement with slag cement. 

Option 3. Replace 35% to 50% of the cement with a combination of fly ash, slag cement, MFA, metakaolin, or at least 3% silica 
fume; however, no more than 35% may be fly ash, and no more than 10% may be silica fume. 

Option 4. Use Type IP, Type IS, or Type IT cement as allowed in Table 8 for each class of concrete. Up to 10% of a Type IP, 
Type IS, or Type IT cement may be replaced with fly ash, slag cement, or silica fume. Use no more than 10% silica fume in the 
final cementitious material mixture if the Type IT cement contains silica fume, and silica fume is used to replace the cement. 

Option 5. Option 5 is left intentionally blank. 
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Option 6. Use a lithium nitrate admixture at a minimum dosage determined by testing conducted in accordance with Tex-471-A. 
Before use of the mix, provide an annual certified test report signed and sealed by a licensed professional engineer, from a 
laboratory on the Department’s MPL, certified by the Construction Division as being capable of testing according to Tex-471-A. 

Option 7. Ensure the total alkali contribution from the cement in the concrete does not exceed 3.5 lb. per cubic yard of concrete 
when using hydraulic cement not containing SCMs calculated as follows: 

 
( ) ( )

100

cementin  equivalent Ο
2

Na %yd. cu.per cement  lb.
yd.cu.peralkalilb.


=  

In the above calculation, use the maximum cement alkali content reported on the cement mill certificate. 

Option 8. Use Table 10 when deviating from Options 1–3 or when required by the Fly Ash MPL. Perform required testing 
annually and submit results to the Engineer. Laboratories performing ASTM C1260, ASTM C1567, and ASTM C1293 testing 
must be listed on the Department’s MPL. Before use of the mix, provide a certified test report signed and sealed by a licensed 
professional engineer demonstrating the proposed mixture conforms to the requirements of Table 10. 

Provide a certified test report signed and sealed by a licensed professional engineer, when HPC is required, and less than 20% 
of the cement is replaced with SCMs, demonstrating ASTM C1202 test results indicate the permeability of the concrete is less 
than 1,500 coulombs tested immediately after either of the following curing schedules: 

 Moisture cure specimens 56 days at 73°F. 
 Moisture cure specimens 7 days at 73°F followed by 21 days at 100°F. 

 
Table 10 

Option 8 Testing and Mix Design Requirements 

S
ce

n
ar

io
 

ASTM C1260 Result 
Testing Requirements for Mix Design Materials  

or Prescriptive Mix Design Options Mix Design  
Fine Aggregate 

Mix Design  
Coarse Aggregate 

A > 0.10% > 0.10% 

Determine the dosage of SCMs needed to limit the 14-day expansion of 
each aggregate1 to 0.10% when tested individually in accordance with 
ASTM C1567.  
 

B 
≤ 0.10% ≤ 0.10% 

Use the minimum replacement listed in the Fly Ash MPL, or 
When Option 8 is listed on the MPL, use a minimum of 40% fly ash with 
a maximum CaO2 content of 25%, or 
Use any ternary combination which replaces 35% to 50% of cement.  

≤ 0.10% 
ASTM C1293 1 yr. 
Expansion ≤ 0.04% 

Use a minimum of 20% of any fly ash; or  
Use any ternary combination which replaces 20% to 50% of cement. 

C ≤ 0.10% > 0.10% 
Determine the dosage of SCMs needed to limit the 14-day expansion of 
coarse and intermediate1 aggregate to 0.10% when tested individually 
in accordance with ASTM C1567. 

D 

> 0.10% ≤ 0.10% 

Use the minimum replacement listed in the Fly Ash MPL, or 
When Option 8 is listed on the MPL, use a minimum of 40% fly ash with 
a maximum CaO2 content of 25%, or 
Use any ternary combination which replaces 35% to 50% of cement.  

> 0.10% 
ASTM C1293 1 yr. 
Expansion ≤ 0.04% 

Determine the dosage of SCMs needed to limit the 14-day expansion of 
each fine aggregate to 0.10% when individually tested in accordance 
with ASTM C1567. 

1. Intermediate size aggregates will fall under the requirements of mix design coarse aggregate. 
2. Average the CaO content from the previous ten values as listed on the test certificate. 

Article 421.4.2.7., “Optimized Aggregate Gradation (OAG) Concrete,” the first sentence of the first paragraph is voided and 
replaced by the following.  
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The gradations requirements in Table 4 and Table 6 do not apply when OAG concrete is specified or used by the Contractor 
unless otherwise shown on the plans. 

The fineness modulus for fine aggregate listed in Table 5, does not apply when OAG Concrete is used,  

Article 421.4.6.2., Delivering Concrete,” the third paragraph is supplemented by the following. 

When truck mixers are equipped with automated water or chemical admixture measurement and slump or slump flow monitoring 
equipment, the addition of water or chemical admixtures during transit is allowed. Reports generated by this equipment must be 
submitted to the Engineer daily. 

Article 421.4.6.2., “Delivering Concrete,” the fifth paragraph is voided and replaced with the following. Begin the discharge of 
concrete delivered in truck mixers within the times listed in Table 14. Concrete delivered after these times, and concrete that has 
not begun to discharge within these times will be rejected  

Article 421.4.8.3., “Testing of Fresh Concrete,” is voided and replaced with the following.  

Testing Concrete. The Engineer, unless specified in other Items or shown on the plans, will test the fresh and hardened 
concrete in accordance with the following methods: 

 Slump. Tex-415-A; 
 Air Content. Tex-414-A or Tex-416-A; 
 Temperature. Tex-422-A; 
 Making and Curing Strength Specimens. Tex-447-A; 
 Compressive Strength. Tex-418-A; 
 Flexural Strength. Tex-448-A; and 
 Maturity. Tex-426-A. 

Flexural strength and maturity specimens will not be made unless specified in other items or shown on the plans.  

Concrete with slump less than minimum required after all addition of water withheld will be rejected, unless otherwise allowed by 
the Engineer. Concrete with slump exceeding maximum allowed may be used at the contractor’s option. If used, Engineer will 
make, test, and evaluate strength specimens as specified in Article 421.5., “Acceptance of Concrete.” Acceptance of concrete 
not meeting air content or temperature requirements will be determined by Engineer. Fresh concrete exhibiting segregation and 
excessive bleeding will be rejected. 

Article 421.4.8.3.1. “Job-Control Testing,” is voided and not replaced. 

 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn415.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn414.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn416.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn422.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn447.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn418.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn448.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn426.pdf
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Special Provision to Item 425 

Precast Prestressed Concrete Structural Members 

 

Item 425, “Precast Prestressed Concrete Structural Members” of the Standard Specifications is amended with respect to the 
clauses cited below. No other clauses or requirements of this Item are waived or changed. 

Section 2.3., “Prestressing Steel.” The first bullet is voided and replaced with the following. 

 Seven-wire steel strand meeting DMS-4500, “Steel Strand, Uncoated Seven-Wire Low Relaxation for Prestressed 
Concrete.” 

Section 2.3., “Prestressing Steel.” The second paragraph is voided and replaced with the following. 

Use 7-wire steel strand produced by a prequalified manufacturer on the list in the Department MPL maintained by the Materials 
and Tests Division. The Department may take samples in accordance with Tex-710-I to verify compliance with specification 
requirements.  

https://ftp.txdot.gov/pub/txdot-info/cst/DMS/4000_series/pdfs/4500.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/700-I_series/pdfs/str710.pdf
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Special Provision to Item 427 

Surface Finishes for Concrete 

 

Item 427, “Surface Finishes for Concrete” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 427.2.1 “Coatings,” is supplemented with the following: 

Epoxy Waterproofing. Provide Type X Epoxy per DMS-6100 “Epoxies and Adhesives.”  Match color of coating with Federal 
Standard 595C color 35630, concrete gray, unless otherwise shown on the plans. 

Article 427.4.2.2 “Application,” is supplemented with the following: 

Epoxy Waterproofing. Mix epoxy per manufacturer’s instructions.  Apply the coating on a dry surface at a maximum application 
rate of 100 sq. ft per gallon.  Apply a thin uniform film of mixed epoxy to the substrate by the use of a short nap roller or brush.  
The epoxy may be sprayed following the thinning requirements of the manufacturer.  No more than 15% reduction is permitted.   

Match the color of the applied coating with the color standard shown on the plans.  Apply when ambient temperature is between 
50°F and 100°F. 

Article 427.6 “Payment,” the second paragraph is voided and replaced in its entirety with: 

When a surface finish for concrete is specified as a pay item, the work performed and materials furnished in accordance with this 
Item and measured as provided under “Measurement” will be paid for at the unit price bid for “Adhesive Grout Finish,” “Concrete 
Paint Finish,” “Opaque Sealer Finish,” “Silicone Resin Paint Finish,” “Epoxy Waterproof Finish,” or “Blast Finish.” This price is full 
compensation for materials; cleaning and preparing surfaces; application of materials; and equipment, labor, tools, and 
incidentals. 

 

 

 

 

 

 

 

 

 

 

  

https://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/6000_series/pdfs/6100.pdf


434-004 

1 - 3 08-22 
Statewide 

 

Special Provision to Item 434 
Bridge Bearings 
 

Item 434, “Bridge Bearings” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses 
or requirements of this Item are waived or changed. 

Section 434.2.1., “Plain and Laminated Elastomeric Bearings,” is voided and replaced with the following: 

Manufacturers of plain and laminated elastomeric bearing pads must be approved in accordance with DMS-7365, “Qualification 
Procedure for Elastomeric Bridge Bearing Pad Manufacturers.” The Materials and Tests Division (MTD) maintains a list of 
approved elastomeric bridge bearing pad manufacturers. 

Manufacturers that produce laminated elastomeric bearings with a top steel plate or special components (steel guide bars and 
bottom plate) must comply with AASHTO’s NTPEP Committee Work Plan for Evaluation of Plain and Laminated Elastomeric 
Bridge Bearing Manufacturers. DMS-7365 does not apply to manufacturers of bridge bearings where the laminated 
elastomeric bearing pad is a component of the completed bearing assembly. 

Section 434.2.1.1., “Elastomer,” is voided and replaced with the following: 

Provide elastomer for bearings formulated from previously unvulcanized 100% virgin polychloroprene rubber polymers meeting 
the physical properties, heat resistance, and compression set requirements of AASHTO M 251, Table X1.1, unless otherwise 
shown on the plans. Do not provide bearings containing previously vulcanized synthetic rubber or other synthetic rubber-like 
polymers. Perform material tests on the finished product in accordance with the applicable test methods. Do not use standard 
laboratory test slabs for this purpose. Prepare test specimens from the finished product in accordance with ASTM D3183. 

Obtain approval for each elastomer formulation before use on Department projects. Submit certified test results to MTD to 
prequalify and obtain approval of a particular formulation. Show actual test values obtained and the required values for the 
physical properties, heat resistance, and compression set of the elastomer when tested for compliance with the minimum 
requirements of AASHTO M 251, Table X1.1. 

Forward samples (freight prepaid) to MTD, or their contracted testing laboratory when directed. 

Submit only elastomer of the type or types to be supplied. Submit prequalification samples consisting of 2 finished bearing pads 
typical of the formulation and workmanship for Department projects. Submit 2 samples of each type when laminated and plain 
bearing pads are required. Laminated sample bearing pads may represent both plain bearing pads and laminated bearing pads 
for an elastomer formulation. 

Plain sample bearing pads must measure 9 in. × 19 in. × 1 in. Laminated sample bearing pads must measure 9 in. × 14 in. × 1-
1/2 in. with the following number of steel laminates: 

■ 50 durometer—3 steel laminates, 
■ 60 durometer—2 steel laminates, and 
■ 70 durometer—2 steel laminates. 

Bond strength testing of laminated prequalification samples will be performed by the Department in accordance with Tex-601-J, 
Part I—"Bond Strength Test Method 1”. The tested sample must achieve a minimum bond strength of 40 lbf/in. of width. 
Presence of chlorinated compounds (neoprene) in the elastomer will be verified by the Department in accordance with Tex-601-
J, Part III—Chlorinated Compound Test Method 3. 

https://www.dot.state.tx.us/apps-cg/test_procedures/tms_series.htm?series=600-J
https://www.dot.state.tx.us/apps-cg/test_procedures/tms_series.htm?series=600-J
https://www.dot.state.tx.us/apps-cg/test_procedures/tms_series.htm?series=600-J
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Costs associated with testing elastomer formulations failing to conform to the requirements of this Item are borne by the bearing 
manufacturer. This cost will be assessed at the rate established by MTD at the time of testing. 

Certify that the submitted samples are of the same basic elastomer formulation and of equivalent cure as the finished products to 
be furnished on Department projects. 

Complete prequalification testing will be performed for each formulation at least once every 2 yr. and when necessary. 

Section 434.2.1.2., “Steel Laminates,” is voided and replaced with the following: 

Provide steel laminates, for laminated bearing pads, of commercial grade steel strip or sheet with a thickness of 0.105 
±0.015 in. 

Section 434.2.2.1.2., “Laminated Elastomeric Bearing Pad and Steel Plate,” the first paragraph is amended to include the 
following sentence: 

Bearing manufacturers that produce the laminated elastomeric bearing pad component of a sliding elastomeric bearing must 
comply with AASHTO’s NTPEP Committee Work Plan for Evaluation of Plain and Laminated Elastomeric Bridge Bearing 
Manufacturers. 

Section 434.3.1., “Plain and Laminated Elastomeric Bearings,” is voided and replaced with the following: 

Electronically submit shop drawings for the complete assembly before fabrication of laminated elastomeric bearings with or 
without steel top plates or special components in accordance with the plans and Item 441, “Steel Structures.” Provide a bearing 
layout with the shop drawings. 

Mold together components of a laminated bearing pad to form an integral unit free of voids or separations in the elastomer or 
between the elastomer and the steel laminates or plates, unless otherwise shown on the plans. Provide well-vulcanized 
elastomer between the laminates or plates and on the outer surfaces of the bearing pad that is uniform and integral and resists 
separation by mechanical means into separate, definite, well-defined elastomeric layers. Evidence of this layered construction, 
either at the outer surfaces or within the bearing pad, will be cause for rejection. Repair of damaged elastomer on sides of 
laminated bearing pads is not allowed for product acceptance. Repair of damaged elastomer on top or bottom surfaces of 
laminated bearing pads is allowed when approved. 

Cover edges of steel laminates with 1/8 in. to 1/4 in. of elastomer except exposure of the laminates will be permitted at approved 
laminate restraining devices and around holes entirely enclosed in the finished structure. Position laminates within 1/8 in. of plan 
location. 

Plain bearing pads may be molded individually, cut from previously molded strips or slabs molded to the full thickness of the 
finished bearing pads, or extruded and cut to length. The finish of cut surfaces must be ANSI 250, or smoother. The finished 
bearing pads must have no voids or separations detectable either at the bearing surfaces or within the bearing pad. Plain 
elastomeric bearing pads must be well vulcanized, uniform, and integral units of such construction that the bearing pad is 
incapable of being separated by any mechanical means into separate, definite, well-defined elastomeric layers. Evidence of 
layered construction either at the outer surfaces or within the bearing pad will be cause for rejection. 

The permissible variation from the dimensions and configuration shown on the plans for both plain and laminated bearing pads 
will be as listed in AASHTO M 251, Table 2. Flash tolerance, finish, and appearance must meet the requirements of the latest 
edition of the Rubber Handbook published by the US Tire Manufacturer’s Association, RMA F3 and T.063 for molded bearings, 
and RMA F2 for extruded bearings. 

Perform required welding in accordance with Item 441, “Steel Structures.” Manufacture guide bars, when required, so adjacent 
top and bottom bar surfaces are parallel to within 1/16 in. in the assembled position. The tolerance for diameter of anchor bolt 
holes is +1/8 in., −0. The maximum deviation for flatness of steel plates is 1/16 in. in any 24 in. or as shown on the plans. 

Section 434.3.1.1., “Marking,” the first paragraph is voided and replaced with the following: 
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Mark the bearing type on the surface of each bearing as shown on the plans. The marking must remain legible until 
placement in the structure. Permanently mark, in addition, laminated bearings with: 
■ manufacturer’s name or trademark, 
■ lot number, and 
■ date of manufacture (month-year). 

Section 434.3.1.2., “Testing and Acceptance,” is voided and replaced with the following: 

Perform testing, inspection, and acceptance of plain and laminated elastomeric bearing pads in accordance with DMS-7365, 
“Qualification Procedure for Elastomeric Bridge Bearing Pad Manufacturers.” 

For laminated elastomeric bearings with a steel top plate or special components (steel guide bars and bottom plate), apply a 
compression load of 2,250 psi or a stress approved by the Engineer to each bearing. Provide calibrated equipment per ASTM E4 
for this compression testing. Each bearing will be acceptable if there is no visible evidence of bond failure or other damage and if 
the finished bearing meets other pertinent portions of this Item. Samples may be taken if the quality of production becomes 
questionable. 

Section 434.3.2.2.1., “Lower Component,” is voided and replaced with the following: 

Manufacture one additional bearing lower component per project for testing purposes. Notify MTD, which will sample a 
bearing lower component at random from the lot, after bearings have been manufactured for a project. Forward selected 
samples (freight prepaid) to MTD, or to their contracted testing laboratory when directed. Lower component samples will be 
tested to the following: 
■ Tex-601-J, Part II— “Adhesion Test Method 2.” Adhesion between the PTFE material and steel plate must meet a 

minimum 20 lb. per inch of width; 
■ Tex-601-J, Part III— “Chlorinated Compound Test Method 3.” Laminated bearing pad elastomer must contain 

chlorinated compounds (neoprene); and 
■ PTFE physical properties in accordance with Table 1, with the exception of Melting Point Testing (ASTM D4894). 
 
Costs associated with testing sliding elastomeric bearing lower component project samples failing to conform to these 
requirements are borne by the bearings manufacturer. This cost will be assessed at the rate established by Construction 
Division at the time of testing. 

Section 434.3.3.2., “Testing and Acceptance.” The last paragraph is voided. 
 

 

https://www.dot.state.tx.us/apps-cg/test_procedures/tms_series.htm?series=600-J
https://www.dot.state.tx.us/apps-cg/test_procedures/tms_series.htm?series=600-J
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Special Provision to Item 440 

Reinforcement for Concrete 

 

Item 440, “Standard Specification Title” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 440.2., “Materials” is supplemented with the following: 

2.14. Provide zinc-coated, hot-dip galvanized Class I or II steel reinforcement conforming to ASTM A767, Grades 
60 or 75 when shown on the plans and as allowed. 

2.15. Provide continuously hot-dip galvanized reinforcement (CGR) conforming to ASTM A1094 steel 
reinforcement, Grades 60 or 75 when shown on the plans and as allowed. 

Article 440.2.5., “Weldable Reinforcing Steel” is supplemented with the following: 

All welding operations must be performed prior to hot-dip galvanizing. 

Article 440.2.8., “Mechanical Couplers” is supplemented with the following: 

Provide hot-dipped or mechanically galvanized couplers when splicing galvanized reinforcing or continuously galvanized 
reinforcing. 

Article 440.2.11., “Low-Carbon, Chromium Reinforcing Steel.” The first sentence is voided and replaced by the following: 

Provide deformed steel bars conforming to ASTM A1035, Grade 100, Type CS when low-carbon, chromium reinforcing steel is 
required on the plans. Type CM will only be permitted if specified on the plans. 

Article 440.3.1., “Bending” is supplemented with the following: 

Do not bend hot-dip galvanized reinforcement. Only minor positioning adjustments are permitted. 

Bending of continuously galvanized reinforcement is permitted after galvanizing.  

Article 440.3.5, “Placing” the following will be added to paragraph four. 

Use Class 1 or 1A supports with continuously galvanized reinforcing. Provide epoxy or plastic-coated tie wires and clips for use 
with epoxy coated reinforcing steel. 

Article 440.3.6.3., “Repairing Coating” is supplemented with the following: 

Repair damaged galvanized surfaces in accordance with Article 445.3.5.2. “Repair Processes.” 



441-004 

1 - 2 01-22 
Statewide 

 

Special Provision to Item 441 
Steel Structures 
 

Item 441, “Steel Structures” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses 
or requirements of this Item are waived or changed. 

Section 441.2.2., Approved Electrodes and Flux-Electrode Combinations,” is voided and replaced with the following: 

Use only electrodes and flux-electrode combinations conforming to AWS A5 specifications, and pertinent classifications for the 
applicable welding processes. When requested, submit a current Certificate of Conformance (COC) containing all test results as 
required by the applicable AWS A5 specification and welding code. Provide proof of Buy America compliance for welding 
consumables when requested. For bridge main member fabrication, submit the COC annually.  

Section 441.2.3., “High-Strength Bolts,” is revised and replaced by the following:  

Use fasteners that meet Item 447, “Structural Bolting.” Use galvanized fasteners on field connections of bridge members when 
ASTM F3125-Grade A325 bolts are specified, and steel is painted.  

Section 441.3.1.5.1., “Plants,” The second and third paragraphs are voided and replaced with the following:  

Fabrication plants that produce the following non-bridge steel members must be approved in accordance with DMS-7380, “Steel 
Non-Bridge Member Fabrication Plant Qualification.”  
 Item 610, “Roadway Illumination Poles” 
 Item 613, “High Mast Illumination Poles” 
 Item 614, “High Mast Rings and Support Assemblies” 
 Item 650, “Overhead Sign Support Structures”  
 Item 654, “Sign Walkways”  
 Item 686, “Traffic Signal Poles” 
 Special Specification 6064, “Intelligent Transportation System (ITS) Poles.”  

The Materials and Tests Division (MTD) maintains a list of approved non-bridge fabrication plants on the Department MPL that 
produce these members.  

Section 441.3.1.6.1., “Erection Drawings,” the third paragraph is voided and replaced with the following:  

Perform erection engineering evaluation of the structural adequacy and stability of constructing the bridge system for each step 
of the steel erection.  

Section 441.3.1.5.3., “Nondestructive Testing (NDT),” is voided and replaced with the following: 

Personnel performing NDT must be qualified in accordance with the applicable AWS code and the employer’s Written Practice. 
Level III personnel who qualifies Level I and Level II technicians must be certified by ASNT for which the NDT Level III is 
qualified. In addition, NDT technicians must pass hands-on tests that MTD administers. This will remain current provided they 
continue to perform testing on Department materials as evidenced by test reports requiring their signature. A technician who fails 
any of the hands-on tests must wait 3 mo. or as approved otherwise before retesting. Qualification to perform NDT will be 
revoked when the technician’s employment is terminated or when the technician goes 6 mo. without performing a test on a 
Department project. The technician must pass a new hands-on test to be re-certified. Testing of similar weld joints for non-
Department projects may be considered by the Engineer instead of re-testing provided enough documentation is submitted with 
the signature of the project’s Engineer. These requirements also apply to testing agencies, and individual third-party contractors. 
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Section 441.3.1.5.4., “Welding Procedure Specification Qualification Testing,” is voided and replaced by the following: 

For Fabricators qualified in accordance with DMS-7370, DMS-7380, or DMS-7395, laboratories performing procedure 
qualification testing for welding procedure specifications (WPSs) must be accredited by a nationally recognized agency that 
performs testing in accordance with ISO/International Electrotechnical Commission (IEC) 17025 in the mechanical field of 
testing.  

Section 441.3.1.9., “Material Identification,” is amended to include the following paragraph:  

Low-stress stencil marks must have a radius instead of a sharp point. Acceptable stencils include dot, vibration, and 
rounded-V stencils. Label these stencils so that they are easily distinguishable from other stencils that are not low-
stress.  

Section 441.3.2.4.1., “Flange Tilt,” the last sentence is voided and replaced with the following: 

Minor jacking that does not deform the material will be permitted. 

Section 441.3.2.5.3., “Magnetic Particle Testing,” is voided and replaced with the following: 

Use alternating current (AC) when using the yoke method unless otherwise approved. Welds may be further evaluated with half-
wave rectified DC for subsurface indications. Centerline cracking may be detected with aluminum prod method when approved. 

Section 441.3.5.8., “Hammering,” is added to state the following: 

Do not perform hammering on any portion of the member that causes the material to permanently deform. Avoid damage to the 
material by measures such as use of brass or aluminum hammers or by padding the area to be hammered. 

Section 441.3.8.1., “Shop Painting,” is amended to include with the following paragraph: 

Measure the anchor profile after blast cleaning at random locations along the thermal cut surfaces. If specified anchor profile is 
not achieved over the entire flame cut surface, grind the edges and re-blast to achieve the required anchor pattern. 

Section 441.3.9., “Handling and Storage of Materials,” The second sentence of the second paragraph is replaced by the 
following: 

Keep materials clean and avoid damaging of the applied coating. 
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Special Provision to Item 442 

Metal for Structures 

 

Item 442, “Metal for Structures” of the Standard Specifications is amended with respect to the clause cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 442.2.1.3.3., “Fasteners.”  The first sentence of the first paragraph is replaced by the following: 

Fasteners. Provide high-strength bolts that meet ASTM F3125-Grade A325 unless otherwise shown on the plans.  

Section 442.2.1.3.3., “Fasteners.”  The third paragraph is deleted and not replaced. 
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Special Provision to Item 446 

Field Cleaning and Painting Steel 

 

For this project, Item 446, “Field Cleaning and Painting Steel,” of the Standard Specifications, is hereby amended with respect to 
the clauses cited below, and no other clauses or requirements of this Item are waived or changed hereby. 

Section 446.4.1., “Qualification,” the first and second paragraphs are voided and replaced by the following: 

Submit to the Engineer documentation verifying SSPC QP 1 or NACE NIICAP AS-1 certification for work 
requiring the removal or application of coatings. Additionally, submit to the Engineer documentation verifying 
SSPC QP 2 Cat A or NACE NIICAP AS-2 certification when work requires removal of coatings containing 
hazardous materials. Maintain certifications throughout the project. No work may be performed without 
current and active certifications unless otherwise shown on the plans. The Engineer may waive certification 
requirements for minor, touch-up repair work and coating steel members repaired in accordance with 
Item 784, “Steel Member Repair.” 

The Engineer may waive certification requirements, when stated on the plans, for the purpose of qualification 
in either contractor certification program if the project has been accepted as a qualification project as part of 
the process for obtaining SSPC QP1 Cat A or NACE NIICAP AS-1 certification. Submit certification 
applications and proof of acceptance before beginning work or provide SSPC QP 7 certification when 
required on the plans. 

Section 446.4.7.3.2., “Classes of Cleaning,” is amended with the following: 

 Prepare all surfaces of painted steel members subsequently exposed from structural operations, such as 
deck removal or steel repair, in accordance with this Item. Prevent loose or damaged paint from entering the 
environment. 
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Special Provision to Item 448 
Structural Field Welding 
 

Item 448, “Structural Field Welding” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 448.2., “Materials,” the third paragraph is voided and replaced with the following: 
Use only electrodes and flux-electrode combinations conforming to AWS A5 specifications and pertinent classifications for the 
applicable welding processes. When requested, submit a current Certificate of Conformance (COC) containing acceptable 
wording indicating Buy America compliance and all tests required by the applicable AWS specifications and welding codes. Tests 
must be conducted on electrodes of the same class, size, and brand; and manufactured by the same process and with the same 
materials as the electrodes to be furnished.  
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Special Provision to Item 450 
Railing 
 

Item 450, “Railing” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or 
requirements of this Item are waived or changed. 

Section 450.3.1.2., “Fabrication,” is supplemented with the following.  

Fabrication plants that produce metal railing (steel and aluminum) must be approved in accordance with DMS-7395, “Metal 
Railing Fabrication Plant Qualification.” This required approval does not include fabricators of chain link fence. The Materials and 
Tests Division maintains a MPL of approved fabrication plants of metal railing.  

Permanently mark each metal railing post base plate, at a visible location when erected, with the fabrication plant’s insignia or 
trademark. For fabricated rail panels, provide this permanent mark on one post base plate, per panel. 
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Special Provision to Item 502 

Barricades, Signs and Traffic Handling 

 

Item 502, “Barricades, Signs and Traffic Handling” of the Standard Specifications, is hereby amended with respect to the clauses 
cited below, and no other clauses or requirements of this Item are waived or changed hereby. 

Article 502.1., “Description,” is supplemented by the following: 

Temporary work-zone (TWZ) traffic control devices manufactured after December 31, 2019, must have been successfully tested 
to the crashworthiness requirements of the 2016 edition of the Manual for Assessing Safety Hardware (MASH). Such devices 
manufactured on or before this date and successfully tested to NCHRP Report 350 or the 2009 edition of MASH may continue to 
be used throughout their normal service lives. An exception to the manufacture date applies when, based on the project’s date of 
letting, a category of MASH-2016 compliant TWZ traffic control devices are not approved, or are not self-certified after the 
December 31, 2019, date. In such case, devices that meet NCHRP-350 or MASH-2009 may be used regardless of the 
manufacture date. 

Such TWZ traffic control devices include: portable sign supports, barricades, portable traffic barriers designated exclusively for 
use in temporary work zones, crash cushions designated exclusively for use in temporary work zones, longitudinal channelizers, 
truck and trailer mounted attenuators. Category I Devices (i.e., lightweight devices) such as cones, tubular markers and drums 
without lights or signs attached however, may be self-certified by the vendor or provider, with documentation provided to 
Department or as are shown on Department’s Compliant Work Zone Traffic Control Device List.  

Article 502.4., “Payment,” is supplemented by the following: 

Truck mounted attenuators and trailer attenuators will be paid for under Special Specification, “Truck Mounted Attenuator (TMA) 
and Trailer Attenuator (TA).” Portable Changeable Message Signs will be paid for under Special Specification, “Portable 
Changeable Message Sign.” Portable Traffic Signals will be paid for under Special Specification, “Portable Traffic Signals.”  
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Special Provision to Item 506 

Temporary Erosion, Sedimentation, and  
Environmental Controls 

 

For this project, Item 506, “Temporary Erosion, Sedimentation, and Environmental Controls,” of the Standard Specifications, is 
hereby amended with respect to the clauses cited below, and no other clauses or requirements of this Item are waived or 
changed hereby. 

Article 506.1., “Description,” is voided and replaced by the following: 

Install, maintain, and remove erosion, sedimentation, and environmental control measures to prevent or 
reduce the discharge of pollutants in accordance with the Storm Water Pollution Prevention Plan (SWP3) or 
as directed. Ensure the installation and maintenance of control measures is performed in accordance with 
the manufacturer's or designer's specifications. Erosion and sediment control devices must be selected from 
the “Erosion Control Approved Products” or “Sediment Control Approved Products” lists. Perform work in a 
manner to prevent degradation of receiving waters, facilitate project construction, and comply with applicable 
federal, state, and local regulations. 

Article 506.3., “Qualifications, Training, and Employee Requirements,” is voided and not replaced. 

Section 506.4.1., “Contractor Responsibilities,” Section 506.4.2., “Implementation,” and Section 506.4.3., “General,” are 
voided and replaced by the following: 

4.1. Contractor Responsibilities. Implement the SWP3 for the project site in accordance with the plans and 
specifications, and as directed. Coordinate storm water management with all other work on the project. 
Develop and implement an SWP3 for project-specific material supply plants within and outside of the 
Department's right of way in accordance with the specific or general storm water permit requirements. 
Prevent water pollution from storm water associated with construction activity from entering any surface 
water or private property on or adjacent to the project site. 

4.2. Implementation. 

4.2.1. Commencement. Implement the SWP3 as shown and as directed. Contractor proposed recommendations 
for changes will be allowed as approved. Do not implement changes until approval has been received and 
changes have been incorporated into the plans by the Engineer. Minor adjustments to meet field conditions 
are allowed and will be recorded by the Engineer in the SWP3. 

Implement control measures before the commencement of activities that result in soil disturbance. Phase 
and minimize the soil disturbance to the areas shown on the plans. Coordinate temporary control measures 
with permanent control measures and all other work activities on the project to assure economical, effective, 
safe, continuous water pollution prevention. Provide control measures that are appropriate to the 
construction means, methods, and sequencing allowed by the Contract. 

Do not prolong final grading and shaping. Preserve vegetation where possible throughout the project and 
minimize clearing, grubbing, and excavation within stream banks, bed, and approach sections. 

4.3. General. 

4.3.1. Temporary Alterations or Control Measure Removal. Altering or removal of control measures is allowed 
when control measures are restored within the same working day. 
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4.3.2. Stabilization. Initiate stabilization for disturbed areas no more than 14 days after the construction activities in 
that portion of the site has temporarily or permanently ceased. Establish a uniform vegetative cover or use 
another stabilization practice as approved. 

4.3.3. Finished Work. Upon the Engineer's acceptance of vegetative cover or other stabilization practice, remove 
and dispose of all temporary control measures unless otherwise directed. Complete soil disturbing activities 
and establish a uniform perennial vegetative cover. A project will not be considered for acceptance until a 
vegetative cover of 70% density of existing adjacent undisturbed areas is obtained or equivalent permanent 
stabilization is obtained as approved. 

4.3.4. Restricted Activities and Required Precautions. Do not discharge onto the ground or surface waters any 
pollutants such as chemicals, raw sewage, fuels, lubricants, coolants, hydraulic fluids, bitumens, or any other 
petroleum product. Operate and maintain equipment on site in a manner as to prevent actual or potential 
water pollution. Manage, control, and dispose of litter on site such that no adverse impacts to water quality 
occur. Prevent dust from creating a potential or actual unsafe condition, public nuisance, or condition 
endangering the value, utility, or appearance of any property. Wash out concrete trucks only in approved 
contained areas. Use appropriate controls to minimize the offsite transport of suspended sediments and 
other pollutants if it is necessary to pump or channel standing water (i.e. dewatering). Prevent discharges 
that would contribute to a violation of Edwards Aquifer Rules, water quality standards, the impairment of a 
listed water body, or other state or federal law. 

Section 506.4.4., “Installation, Maintenance, and Removal Work.” The first paragraph is voided and replaced by the 
following. 

Perform work in accordance with the SWP3, and according to the manufacturers’ guidelines. Install and 
maintain the integrity of temporary erosion and sedimentation control devices to accumulate silt and debris 
until soil disturbing activities are completed and permanent erosion control features are in place or the 
disturbed area has been adequately stabilized as determined by the Engineer. 

Section 506.4.5., “Monitoring and Documentation,” is voided and not replaced. 

Section 506.6.5.2., “Maintenance Earthwork for Erosion and Sediment Control for Cleaning and/or Restoring Control 
Measures,” is voided and replaced by the following: 

Earthwork needed to remove and obliterate of erosion-control features will not be paid for directly but is 
subsidiary to pertinent Items unless otherwise shown on the plans. 

Sprinkling and rolling required by this Item will not be paid for directly but will be subsidiary to this Item. 
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Special Provision to Item 520 

Weighing and Measuring Equipment 

 

Item 520, “Weighing and Measuring Equipment” of the Standard Specifications is amended with respect to the clauses cited 
below. No other clauses or requirements of this Item are waived or changed. 

 

Article 520.2., “Equipment.” The third paragraph is voided and replaced by the following. 

Calibrate truck scales using weights certified by the Texas Department of Agriculture (TDA) or an equivalent agency as 
approved. Provide a written calibration report from a scale mechanic for truck scale calibrations. Cease plant operations during 
the checking operation. Do not use inaccurate or inadequate scales. Bring performance errors as close to zero as practicable 
when adjusting equipment. 

Article 520.2., “Equipment.” The fourth paragraph is amended to include the following: 

At the Contractors option, an electronic ticket delivery system (e-ticketing) may be used instead of printed tickets. The use of e-
ticketing will require written approval of the Engineer.  At a minimum, the approved system will: 

 Provide electronic, real-time e-tickets meeting the requirements of the applicable bid items; 

 Automatically generate e-tickets using software and hardware fully integrated with the automated scale 

system used to weigh the material, and be designed in such a way that data input cannot be altered by 

the Contractor or the Engineer; 

 Provide the Engineer access to the e-ticketing data in real-time with a web-based or app-based system 

compatible with iOS; 

 Provide offline capabilities to prevent data loss if power or connectivity is lost; 

 Require both the Contractor and the Engineer to accept or reject the e-ticket and provide the ability to 

record the information required by the applicable bid items, as well as any comments. Record the time 

of the approval/rejection and include it in the summary spreadsheet described below. Provide each 

party the capability to edit their respective actions and any entered information; 

 

The Contractor may discontinue use of the e-ticket system and provide printed tickets as needed to meet the requirements of the 

applicable bid items. 
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Special Provision to Item 540 

Metal Beam Guard Fence 

 

Item 540, “Metal Beam Guard Fence” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 540.4.7, “Measurement,” is voided and replaced with the following: 

Long Span System. Measurement will be by each long span system, complete in place. Each long span 
system will be from the first CRT to the last CRT in the system. 
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Special Provision to Item 636 

Signs 

 

Item 636, “Signs” of the Standard Specifications, is hereby amended with respect to the clauses cited below, and no other 
clauses or requirements of this Item are waived or changed hereby. 

Section 636.3.1, “Fabrication.” is deleted. 

Section 636.3.1.2, “Sheeting Application.” The last sentence of the fourth paragraph is voided and replaced by the following. 

Do not splice sheeting or overlay films for signs fabricated with ink or with colored transparent films.  
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Special Provision to Item 643 

Sign Identification Decals  

 

Item 643, “Sign Identification Decals,” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 2. “Materials.” The sign identification decal design shown in Figure 1 and the description for each row in Table 1 are 
supplemented by the following. 

 

Texas Department of Transportation  

C Fabrication Date T 1 

J F M A M J J A S O N D 2 

 201 202 203 204 205  3 

 0 1 2 3 4 5 6 7 8 9  4 

Sheeting MFR - Substrate  

A B C D E F G H J K L M 5 

Film MFR  

A B C D E F G H J K L M 6 

Sheeting MFR - Legend  

A B C D E F G H J K L M 7 

Installation Date  

    0 1 2 3     8 

 0 1 2 3 4 5 6 7 8 9  9 

J F M A M J J A S O N D 10 

 201 202 203 204 205  11 

 0 1 2 3 4 5 6 7 8 9  12 

Name of Sign Fabricator 
Physical Address 

City, State, Zip Code 

 

13 

Figure 1 
Decal Design (Row numbers explained in Table 1) 
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Table 1 
Decal Description  

Row Explanation 

1 – Sign fabricator 

2 – Month fabricated 

3 – First 3 digits of year fabricated 

4 – Last digit of year fabricated 

5 – Manufacturer of the sheeting applied to the substrate 

6 – Film (colored transparent or non-reflective black) manufacturer 

7 – Manufacturer of the sheeting for the legend 

8 – Tens digit of date installed 

9 - Ones digit of date installed 

10 – Month installed 

11 – First 3 digits of year installed 

12 – Last digit of year installed  

13 – Name of sign fabricator and physical location of sign shop 
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Special Provision to Item 656 
Foundations for Traffic Control Devices 
 

Item 656, “Foundations for Traffic Control Devices” of the Standard Specifications is amended with respect to the clauses cited 
below. No other clauses or requirements of this Item are waived or changed. 

Article 3. “Construction.,” the first paragraph is supplemented by the following:   

Ensure the top of the foundation and anchor bolts meet specified requirements in relation to the final grade.    
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Special Specification 3077 

Superpave Mixtures 

1. DESCRIPTION 

Construct a hot-mix asphalt (HMA) pavement layer composed of a compacted, Superpave (SP) mixture of 
aggregate and asphalt binder mixed hot in a mixing plant. Payment adjustments will apply to HMA placed 
under this specification unless the HMA is deemed exempt in accordance with Section 3077.4.9.4., “Exempt 
Production.” 

2. MATERIALS 

Furnish uncontaminated materials of uniform quality that meet the requirements of the plans and 
specifications. 

Notify the Engineer of all material sources and before changing any material source or formulation. The 
Engineer will verify that the specification requirements are met when the Contractor makes a source or 
formulation change and may require a new laboratory mixture design, trial batch, or both. The Engineer may 
sample and test project materials at any time during the project to verify specification compliance in 
accordance with Item 6, “Control of Materials.” 

2.1. Aggregate. Furnish aggregates from sources that conform to the requirements shown in Table 1 and as 
specified in this Section. Aggregate requirements in this Section, including those shown in Table 1, may be 
modified or eliminated when shown on the plans. Additional aggregate requirements may be specified when 
shown on the plans. Provide aggregate stockpiles that meet the definitions in this Section for coarse, 
intermediate, or fine aggregate. Aggregate from reclaimed asphalt pavement (RAP) is not required to meet 
Table 1 requirements unless otherwise shown on the plans. Supply aggregates that meet the definitions in 
Tex-100-E for crushed gravel or crushed stone. The Engineer will designate the plant or the quarry as the 
sampling location. Provide samples from materials produced for the project. The Engineer will establish the 
Surface Aggregate Classification (SAC) and perform Los Angeles abrasion, magnesium sulfate soundness, 
and Micro-Deval tests. Perform all other aggregate quality tests listed in Table 1. Document all test results on 
the mixture design report. The Engineer may perform tests on independent or split samples to verify 
Contractor test results. Stockpile aggregates for each source and type separately. Determine aggregate 
gradations for mixture design and production testing based on the washed sieve analysis given in Tex-200-F, 
Part II. 

2.1.1. Coarse Aggregate. Coarse aggregate stockpiles must have no more than 20% material passing the No. 8 
sieve. Aggregates from sources listed in the Department’s Bituminous Rated Source Quality Catalog 
(BRSQC) are preapproved for use. Use only the rated values for hot-mix listed in the BRSQC. Rated values 
for surface treatment (ST) do not apply to coarse aggregate sources used in hot-mix asphalt. 

For sources not listed on the Department’s BRSQC: 

 build an individual stockpile for each material; 

 request the Department test the stockpile for specification compliance; and 

 once approved, do not add material to the stockpile unless otherwise approved. 

Provide aggregate from non-listed sources only when tested by the Engineer and approved before use. Allow 
30 calendar days for the Engineer to sample, test, and report results for non-listed sources. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi100.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
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Provide coarse aggregate with at least the minimum SAC shown on the plans. SAC requirements only apply 
to aggregates used on the surface of travel lanes. SAC requirements apply to aggregates used on surfaces 
other than travel lanes when shown on the plans. The SAC for sources on the Department’s Aggregate 
Quality Monitoring Program (AQMP) (Tex-499-A) is listed in the BRSQC. 

2.1.1.1. Blending Class A and Class B Aggregates. Class B aggregate meeting all other requirements in Table 1 
may be blended with a Class A aggregate to meet requirements for Class A materials, unless otherwise 
shown on the plans. Ensure that at least 50% by weight, or volume if required, of the material retained on the 
No. 4 sieve comes from the Class A aggregate source when blending Class A and B aggregates to meet a 
Class A requirement unless otherwise shown on the plans. Blend by volume if the bulk specific gravities of 
the Class A and B aggregates differ by more than 0.300. Coarse aggregate from RAP and Recycled Asphalt 
Shingles (RAS) will be considered as Class B aggregate for blending purposes. 

The Engineer may perform tests at any time during production, when the Contractor blends Class A and B 
aggregates to meet a Class A requirement, to ensure that at least 50% by weight, or volume if required, of 
the material retained on the No. 4 sieve comes from the Class A aggregate source. The Engineer will use the 
Department’s mix design template, when electing to verify conformance, to calculate the percent of Class A 
aggregate retained on the No. 4 sieve by inputting the bin percentages shown from readouts in the control 
room at the time of production and stockpile gradations measured at the time of production. The Engineer 
may determine the gradations based on either washed or dry sieve analysis from samples obtained from 
individual aggregate cold feed bins or aggregate stockpiles. The Engineer may perform spot checks using 
the gradations supplied by the Contractor on the mixture design report as an input for the template; however, 
a failing spot check will require confirmation with a stockpile gradation determined by the Engineer. 

2.1.1.2. Micro-Deval Abrasion. The Engineer will perform a minimum of one Micro-Deval abrasion test in 
accordance with Tex-461-A for each coarse aggregate source used in the mixture design that has a Rated 
Source Soundness Magnesium (RSSM) loss value greater than 15 as listed in the BRSQC. The Engineer will 
perform testing before the start of production and may perform additional testing at any time during 
production. The Engineer may obtain the coarse aggregate samples from each coarse aggregate source or 
may require the Contractor to obtain the samples. The Engineer may waive all Micro-Deval testing based on 
a satisfactory test history of the same aggregate source. 

The Engineer will estimate the magnesium sulfate soundness loss for each coarse aggregate source, when 
tested, using the following formula: 

Mgest. = (RSSM)(MDact./RSMD) 

where: 
Mgest. = magnesium sulfate soundness loss 
MDact. = actual Micro-Deval percent loss 
RSMD = Rated Source Micro-Deval 

When the estimated magnesium sulfate soundness loss is greater than the maximum magnesium sulfate 
soundness loss specified, the coarse aggregate source will not be allowed for use unless otherwise 
approved. The Engineer will consult the Soils and Aggregates Section of the Materials and Tests Division, 
and additional testing may be required before granting approval. 

2.1.2. Intermediate Aggregate. Aggregates not meeting the definition of coarse or fine aggregate will be defined 
as intermediate aggregate. Supply intermediate aggregates, when used that are free from organic impurities. 
The Engineer may test the intermediate aggregate in accordance with Tex-408-A to verify the material is free 
from organic impurities. Supply intermediate aggregate from coarse aggregate sources, when used that meet 
the requirements shown in Table 1 unless otherwise approved. 

Test the stockpile if 10% or more of the stockpile is retained on the No. 4 sieve, and verify that it meets the 
requirements in Table 1 for crushed face count (Tex-460-A) and flat and elongated particles (Tex-280-F). 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
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2.1.3. Fine Aggregate. Fine aggregates consist of manufactured sands, screenings, and field sands. Fine 
aggregate stockpiles must meet the gradation requirements in Table 2. Supply fine aggregates that are free 
from organic impurities. The Engineer may test the fine aggregate in accordance with Tex-408-A to verify the 
material is free from organic impurities. Unless otherwise shown on the plans, up to 10% of the total 
aggregate may be field sand or other uncrushed fine aggregate. Use fine aggregate, with the exception of 
field sand, from coarse aggregate sources that meet the requirements shown in Table 1 unless otherwise 
approved. 

Test the stockpile if 10% or more of the stockpile is retained on the No. 4 sieve and verify that it meets the 
requirements in Table 1 for crushed face count (Tex-460-A) and flat and elongated particles (Tex-280-F). 

Table 1 
Aggregate Quality Requirements 

Property Test Method Requirement 

Coarse Aggregate 

SAC Tex-499-A (AQMP) As shown on the plans 

Deleterious material, %, Max Tex-217-F, Part I 1.0 

Decantation, %, Max Tex-217-F, Part II 1.5 

Micro-Deval abrasion, % Tex-461-A Note 1 

Los Angeles abrasion, %, Max Tex-410-A 352 

Magnesium sulfate soundness, 5 cycles, %, Max Tex-411-A 253 

Crushed face count,4 %, Min Tex-460-A, Part I 85 

Flat and elongated particles @ 5:1, %, Max Tex-280-F 10 

Fine Aggregate 

Linear shrinkage, %, Max Tex-107-E 3 

Sand equivalent, %, Min  Tex-203-F 45 

1. Used to estimate the magnesium sulfate soundness loss in accordance with Section 3077.2.1.1.2., “Micro-Deval 
Abrasion.” 

2. For base mixtures defined in Section 3077.2.7., “Recycled Materials,” the Los Angeles abrasion may be 
increased to a maximum of 40%. 

3. For base mixtures defined in Section 3077.2.7., “Recycled Materials,” the magnesium sulfate soundness, five 
cycles, may be increased to a maximum of 30%. 

4. Only applies to crushed gravel. 
Table 2 

Gradation Requirements for Fine Aggregate 

Sieve Size % Passing by Weight or Volume 

3/8″ 100 

#8 70–100 

#200 0–30 

2.2. Mineral Filler. Mineral filler consists of finely divided mineral matter such as agricultural lime, crusher fines, 
hydrated lime, or fly ash. Mineral filler is allowed unless otherwise shown on the plans. Use no more than 
2% hydrated lime or fly ash unless otherwise shown on the plans. Use no more than 1% hydrated lime if a 
substitute binder is used unless otherwise shown on the plans or allowed. Test all mineral fillers except 
hydrated lime and fly ash in accordance with Tex-107-E to ensure specification compliance. The plans may 
require or disallow specific mineral fillers. Provide mineral filler, when used, that: 

 is sufficiently dry, free-flowing, and free from clumps and foreign matter as determined by the Engineer; 

 does not exceed 3% linear shrinkage when tested in accordance with Tex-107-E; and 

 meets the gradation requirements in Table 3, unless otherwise shown on the plans. 

Table 3 
Gradation Requirements for Mineral Filler 

Sieve Size % Passing by Weight or Volume 

#8 100 

#200 55–100 

2.3. Baghouse Fines. Fines collected by the baghouse or other dust-collecting equipment may be reintroduced 
into the mixing drum. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
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2.4. Asphalt Binder. Furnish the type and grade of performance-graded (PG) asphalt specified on the plans. 

2.5. Tack Coat. Furnish CSS-1H, SS-1H, or a PG binder with a minimum high-temperature grade of PG 58 for 
tack coat binder in accordance with Item 300, “Asphalts, Oils, and Emulsions.” Specialized tack coat 
materials listed on the Department’s MPL are allowed or required when shown on the plans. Do not dilute 
emulsified asphalts at the terminal, in the field, or at any other location before use. 

2.6. Additives. Use the type and rate of additive specified when shown on the plans. Additives that facilitate 
mixing, compaction, or improve the quality of the mixture are allowed when approved. Provide the Engineer 
with documentation such as the bill of lading showing the quantity of additives used in the project unless 
otherwise directed. 

2.6.1. Lime and Liquid Antistripping Agent. When lime or a liquid antistripping agent is used, add in accordance 
with Item 301, “Asphalt Antistripping Agents.” Do not add lime directly into the mixing drum of any plant 
where lime is removed through the exhaust stream unless the plant has a baghouse or dust collection 
system that reintroduces the lime into the drum. 

2.6.2. Warm Mix Asphalt (WMA). Warm Mix Asphalt (WMA) is defined as HMA that is produced within a target 
temperature discharge range of 215°F and 275°F using approved WMA additives or processes from the 
Department’s MPL. 

WMA is allowed for use on all projects and is required when shown on the plans. When WMA is required, the 
maximum placement or target discharge temperature for WMA will be set at a value below 275°F. 

Department-approved WMA additives or processes may be used to facilitate mixing and compaction of HMA 
produced at target discharge temperatures above 275°F; however, such mixtures will not be defined as 
WMA. 

2.6.3. Compaction Aid. Compaction Aid is defined as a chemical warm mix additive that is used to produce an 
asphalt mixture at a discharge temperature greater than 275°F. 

Compaction Aid is allowed for use on all projects and is required when shown on the plans.  

2.7. Recycled Materials. Use of RAP and RAS is permitted unless otherwise shown on the plans. Use of RAS is 
restricted to only intermediate and base mixes unless otherwise shown on the plans. Do not exceed the 
maximum allowable percentages of RAP and RAS shown in Table 4. The allowable percentages shown in 
Table 4 may be decreased or increased when shown on the plans. Determine the asphalt binder content and 
gradation of the RAP and RAS stockpiles for mixture design purposes in accordance with Tex-236-F, Part I. 
The Engineer may verify the asphalt binder content of the stockpiles at any time during production. Perform 
other tests on RAP and RAS when shown on the plans. Asphalt binder from RAP and RAS is designated as 
recycled asphalt binder. Calculate and ensure that the ratio of the recycled asphalt binder to total binder does 
not exceed the percentages shown in Table 5 during mixture design and HMA production when RAP or RAS 
is used. Use a separate cold feed bin for each stockpile of RAP and RAS during HMA production. 

Surface, intermediate, and base mixes referenced in Tables 4 and 5 are defined as follows: 

 Surface. The final HMA lift placed at the top of the pavement structure or placed directly below mixtures 

produced in accordance with Items 316, 342, 347, or 348; 

 Intermediate. Mixtures placed below an HMA surface mix and less than or equal to 8.0 in. from the 

riding surface; and 

 Base. Mixtures placed greater than 8.0 in. from the riding surface. Unless otherwise shown on the 

plans, mixtures used for bond breaker are defined as base mixtures.   

2.7.1. RAP. RAP is salvaged, milled, pulverized, broken, or crushed asphalt pavement. Fractionated RAP is 
defined as a stockpile that contains RAP material with a minimum of 95.0% passing the 3/8-in. or 1/2-in. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
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sieve, before burning in the ignition oven, unless otherwise approved. The Engineer may allow the 
Contractor to use an alternate to the 3/8-in. or 1/2-in. screen to fractionate the RAP. 

Use of Contractor-owned RAP including HMA plant waste is permitted unless otherwise shown on the plans. 
Department-owned RAP stockpiles are available for the Contractor’s use when the stockpile locations are 
shown on the plans. If Department-owned RAP is available for the Contractor’s use, the Contractor may use 
Contractor-owned fractionated RAP and replace it with an equal quantity of Department-owned RAP. 
Department-owned RAP generated through required work on the Contract is available for the Contractor’s 
use when shown on the plans. Perform any necessary tests to ensure Contractor- or Department-owned 
RAP is appropriate for use. The Department will not perform any tests or assume any liability for the quality 
of the Department-owned RAP unless otherwise shown on the plans. The Contractor will retain ownership of 
RAP generated on the project when shown on the plans. 

Do not use Department- or Contractor-owned RAP contaminated with dirt or other objectionable materials. 
Do not use Department- or Contractor-owned RAP if the decantation value exceeds 5% and the plasticity 
index is greater than eight. Test the stockpiled RAP for decantation in accordance with Tex-406-A, Part I. 
Determine the plasticity index in accordance with Tex-106-E if the decantation value exceeds 5%. The 
decantation and plasticity index requirements do not apply to RAP samples with asphalt removed by 
extraction or ignition. 

Do not intermingle Contractor-owned RAP stockpiles with Department-owned RAP stockpiles. Remove 
unused Contractor-owned RAP material from the project site upon completion of the project. Return unused 
Department-owned RAP to the designated stockpile location. 

               Table 4 
Maximum Allowable Amounts of RAP1 

Maximum Allowable 
Fractionated RAP (%) 

Surface Intermediate Base 

20.0 30.0 35.0 

1. Must also meet the recycled binder to total  
binder ratio shown in Table 5. 

2.7.2. RAS. Use of post-manufactured RAS or post-consumer RAS (tear-offs) is not permitted in surface mixtures 
unless otherwise shown on the plans. RAS may be used in intermediate and base mixtures unless otherwise 
shown on the plans. Up to 3% RAS may be used separately or as a replacement for fractionated RAP in 
accordance with Table 4 and Table 5. RAS is defined as processed asphalt shingle material from 
manufacturing of asphalt roofing shingles or from re-roofing residential structures. Post-manufactured RAS is 
processed manufacturer’s shingle scrap by-product. Post-consumer RAS is processed shingle scrap 
removed from residential structures. Comply with all regulatory requirements stipulated for RAS by the 
TCEQ. RAS may be used separately or in conjunction with RAP. 

Process the RAS by ambient grinding or granulating such that 100% of the particles pass the 3/8 in. sieve 
when tested in accordance with Tex-200-F, Part I. Perform a sieve analysis on processed RAS material 
before extraction (or ignition) of the asphalt binder. 

Add sand meeting the requirements of Table 1 and Table 2 or fine RAP to RAS stockpiles if needed to keep 
the processed material workable. Any stockpile that contains RAS will be considered a RAS stockpile and be 
limited to no more than 3.0% of the HMA mixture in accordance with Table 4. 

Certify compliance of the RAS with DMS-11000, “Evaluating and Using Nonhazardous Recyclable Materials 
Guidelines.” Treat RAS as an established nonhazardous recyclable material if it has not come into contact 
with any hazardous materials. Use RAS from shingle sources on the Department’s MPL. Remove 
substantially all materials before use that are not part of the shingle, such as wood, paper, metal, plastic, and 
felt paper. Determine the deleterious content of RAS material for mixture design purposes in accordance with 
Tex-217-F, Part III. Do not use RAS if deleterious materials are more than 0.5% of the stockpiled RAS unless 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn406.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi106.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/11000_series/pdfs/11000.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
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otherwise approved. Submit a sample for approval before submitting the mixture design. The Department will 
perform the testing for deleterious material of RAS to determine specification compliance. 

2.8. Substitute Binders. Unless otherwise shown on the plans, the Contractor may use a substitute PG binder 
listed in Table 5 instead of the PG binder originally specified if using recycled materials, and if the substitute 
PG binder and mixture made with the substitute PG binder meet the following: 

 the substitute binder meets the specification requirements for the substitute binder grade in accordance 

with Section 300.2.10., “Performance-Graded Binders;” and 

 the mixture has less than 10.0 mm of rutting on the Hamburg Wheel test (Tex-242-F) after the number 

of passes required for the originally specified binder. Use of substitute PG binders may only be allowed 

at the discretion of the Engineer if the Hamburg Wheel test results are between 10.0 mm and 12.5 mm. 

Table 5 
Allowable Substitute PG Binders and Maximum Recycled Binder Ratios 

Originally 
Specified 
PG Binder 

Allowable Substitute 
PG Binder for 
Surface Mixes 

Allowable Substitute 
PG Binder for 

Intermediate and 
Base Mixes 

Maximum Ratio of Recycled Binder1 
to Total Binder (%) 

Surface Intermediate Base 

76-224,5 70-22 70-22 15.0 25.0 30.0 

70-222,5 N/A 64-22 15.0 25.0 30.0 

64-222,3 N/A N/A 15.0 25.0 30.0 

76-284,5 70-28 70-28 15.0 25.0 30.0 

70-282,5 N/A 64-28 15.0  25.0 30.0 

64-282,3 N/A N/A 15.0 25.0 30.0 

1. Combined recycled binder from RAP and RAS. RAS is not permitted in surface mixtures unless 
otherwise shown on the plans. 

2. Binder substitution is not allowed for surface mixtures. 
3. Binder substitution is not allowed for intermediate and base mixtures.  
4. Use no more than 15.0% recycled binder in surface mixtures when using this originally specified PG 

binder. 
5. Use no more than 25.0% recycled binder when using this originally specified PG binder for 

intermediate mixtures. Use no more than 30.0% recycled binder when using this originally specified 
PG binder for base mixtures. 

3. EQUIPMENT 

Provide required or necessary equipment in accordance with Item 320, “Equipment for Asphalt Concrete 
Pavement.” 

4. CONSTRUCTION 

Produce, haul, place, and compact the specified paving mixture. In addition to tests required by the 
specification, Contractors may perform other QC tests as deemed necessary. At any time during the project, 
the Engineer may perform production and placement tests as deemed necessary in accordance with Item 5, 
“Control of the Work.” Schedule and participate in a mandatory pre-paving meeting with the Engineer on or 
before the first day of paving unless otherwise shown on the plans. 

4.1. Certification. Personnel certified by the Department-approved hot-mix asphalt certification program must 
conduct all mixture designs, sampling, and testing in accordance with Table 6. Supply the Engineer with a list 
of certified personnel and copies of their current certificates before beginning production and when personnel 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
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changes are made. Provide a mixture design developed and signed by a Level 2 certified specialist. Provide 
Level 1A certified specialists at the plant during production operations. Provide Level 1B certified specialists 
to conduct placement tests. Provide AGG101 certified specialists for aggregate testing. 
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Table 6 
Test Methods, Test Responsibility, and Minimum Certification Levels 

Test Description Test Method Contractor Engineer Level1 

1. Aggregate and Recycled Material Testing 
Sampling Tex-221-F   1A/AGG101 
Dry sieve Tex-200-F, Part I   1A/AGG101 

Washed sieve Tex-200-F, Part II   1A/AGG101 
Deleterious material Tex-217-F, Parts I & III   AGG101 
Decantation Tex-217-F, Part II   AGG101 

Los Angeles abrasion Tex-410-A   TxDOT 
Magnesium sulfate soundness Tex-411-A   TxDOT 
Micro-Deval abrasion Tex-461-A   AGG101 

Crushed face count Tex-460-A   AGG101 
Flat and elongated particles Tex-280-F   AGG101 

Linear shrinkage Tex-107-E   AGG101 
Sand equivalent Tex-203-F   AGG101 
Bulk specific gravity Tex-201-F   AGG101 

Unit weight Tex-404-A   AGG101 
Organic impurities Tex-408-A   AGG101 

2. Asphalt Binder & Tack Coat Sampling 

Asphalt binder sampling Tex-500-C, Part II   1A/1B 
Tack coat sampling Tex-500-C, Part III   1A/1B 

3. Mix Design & Verification 

Design and JMF changes Tex-204-F   2 
Mixing Tex-205-F   2 

Molding (SGC) Tex-241-F   1A 
Laboratory-molded density Tex-207-F, Parts I & VI   1A 
Rice gravity Tex-227-F, Part II   1A 

Ignition oven correction factors2 Tex-236-F, Part II   2 
Indirect tensile strength Tex-226-F   1A 
Hamburg Wheel test Tex-242-F   1A 

Boil test Tex-530-C   1A 
4. Production Testing 

Selecting production random numbers Tex-225-F, Part I   1A 

Mixture sampling Tex-222-F   1A/1B 
Molding (SGC) Tex-241-F   1A 

Laboratory-molded density Tex-207-F, Parts I & VI   1A 
Rice gravity Tex-227-F, Part II   1A 
Gradation & asphalt binder content2 Tex-236-F, Part I   1A 

Control charts Tex-233-F   1A 
Moisture content Tex-212-F, Part II   1A/AGG101 
Hamburg Wheel test Tex-242-F   1A 

Micro-Deval abrasion Tex-461-A   AGG101 
Boil test Tex-530-C   1A 
Abson recovery Tex-211-F   TxDOT 

5. Placement Testing 
Selecting placement random numbers Tex-225-F, Part II   1B 
Trimming roadway cores Tex-251-F, Parts I & II   1A/1B 

In-place air voids Tex-207-F, Parts I & VI   1A 
In-place density (nuclear method) Tex-207-F, Part III   1B 

Establish rolling pattern Tex-207-F, Part IV   1B 
Control charts Tex-233-F   1A 
Ride quality measurement Tex-1001-S   Note 3 

Segregation (density profile) Tex-207-F, Part V   1B 
Longitudinal joint density Tex-207-F, Part VII   1B 
Thermal profile Tex-244-F   1B 

Shear Bond Strength Test Tex-249-F   TxDOT 
1. Level 1A, 1B, AGG101, and 2 are certification levels provided by the Hot Mix Asphalt Center certification program. 
2. Refer to Section 3077.4.9.2.3., “Production Testing,” for exceptions to using an ignition oven. 
3. Profiler and operator are required to be certified at the Texas A&M Transportation Institute facility when Surface Test 

Type B is specified. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit221.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit201.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn404.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit205.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit211.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit251.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/1000-S_series/pdfs/spe1001.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
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4.2. Reporting and Responsibilities. Use Department-provided templates to record and calculate all test data, 
including mixture design, production and placement QC/QA, control charts, thermal profiles, segregation 
density profiles, and longitudinal joint density. Obtain the current version of the templates at 
http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html or from 
the Engineer. The Engineer and the Contractor will provide any available test results to the other party when 
requested. The maximum allowable time for the Contractor and Engineer to exchange test data is as given in 
Table 7 unless otherwise approved. The Engineer and the Contractor will immediately report to the other 
party any test result that requires suspension of production or placement, a payment adjustment less than 
1.000, or that fails to meet the specification requirements. Record and electronically submit all test results 
and pertinent information on Department-provided templates. 

Subsequent sublots placed after test results are available to the Contractor, which require suspension of 
operations, may be considered unauthorized work. Unauthorized work will be accepted or rejected at the 
discretion of the Engineer in accordance with Article 5.3., “Conformity with Plans, Specifications, and Special 
Provisions.” 

Table 7 
Reporting Schedule 

Description Reported By Reported To To Be Reported Within 

Production Quality Control 

Gradation1 

Contractor Engineer 1 working day of completion of the sublot 

Asphalt binder content1 

Laboratory-molded density2 

Moisture content3 

Boil test3 

Production Quality Assurance 

Gradation3 

Engineer Contractor 1 working day of completion of the sublot 

Asphalt binder content3 

Laboratory-molded density1 

Hamburg Wheel test4 

Boil test3 

Binder tests4 

Placement Quality Control 

In-place air voids2 

Contractor Engineer 1 working day of completion of the lot 
Segregation1 

Longitudinal joint density1 

Thermal profile1 

Placement Quality Assurance 

In-place air voids1 

Engineer Contractor 

1 working day after receiving the            
trimmed cores5 

Segregation3 

1 working day of completion of the lot 
Longitudinal joint density3 

Thermal profile3 

Aging ratio4 

Payment adjustment 
summary 

Engineer Contractor 
2 working days of  

performing all required tests and receiving 
Contractor test data 

1. These tests are required on every sublot. 
2. Optional test. When performed on split samples, report the results as soon as they become available. 
3. To be performed at the frequency specified in Table 17 or as shown on the plans. 
4. To be reported as soon as the results become available. 
5. Two days are allowed if cores cannot be dried to constant weight within 1 day. 

The Engineer will use the Department-provided template to calculate all payment adjustment factors for the 
lot. Sublot samples may be discarded after the Engineer and Contractor sign off on the payment adjustment 
summary documentation for the lot. 

Use the procedures described in Tex-233-F to plot the results of all quality control (QC) and quality 
assurance (QA) testing. Update the control charts as soon as test results for each sublot become available. 

http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
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Make the control charts readily accessible at the field laboratory. The Engineer may suspend production for 
failure to update control charts. 

4.3. Quality Control Plan (QCP). Develop and follow the QCP in detail. Obtain approval for changes to the QCP 
made during the project. The Engineer may suspend operations if the Contractor fails to comply with the 
QCP. 

Submit a written QCP before the mandatory pre-paving meeting. Receive approval of the QCP before 
beginning production. Include the following items in the QCP: 

4.3.1. Project Personnel. For project personnel, include: 

 a list of individuals responsible for QC with authority to take corrective action;  

 current contact information for each individual listed; and 

 current copies of certification documents for individuals performing specified QC functions. 

4.3.2. Material Delivery and Storage. For material delivery and storage, include: 

 the sequence of material processing, delivery, and minimum quantities to assure continuous plant 

operations; 

 aggregate stockpiling procedures to avoid contamination and segregation; 

 frequency, type, and timing of aggregate stockpile testing to assure conformance of material 

requirements before mixture production; and 

 procedure for monitoring the quality and variability of asphalt binder. 

4.3.3. Production. For production, include: 

 loader operation procedures to avoid contamination in cold bins; 

 procedures for calibrating and controlling cold feeds; 

 procedures to eliminate debris or oversized material; 

 procedures for adding and verifying rates of each applicable mixture component (e.g., aggregate, 

asphalt binder, RAP, RAS, lime, liquid antistrip, WMA);  

 procedures for reporting job control test results; and 

 procedures to avoid segregation and drain-down in the silo. 

4.3.4. Loading and Transporting. For loading and transporting, include: 

 type and application method for release agents; and 

 truck loading procedures to avoid segregation. 

4.3.5. Placement and Compaction. For placement and compaction, include: 

 proposed agenda for mandatory pre-paving meeting, including date and location;  

 proposed paving plan (e.g., paving widths, joint offsets, and lift thicknesses); 

 type and application method for release agents in the paver and on rollers, shovels, lutes, and other 

utensils; 

 procedures for the transfer of mixture into the paver, while avoiding segregation and preventing material 

spillage; 

 process to balance production, delivery, paving, and compaction to achieve continuous placement 

operations and good ride quality; 

 paver operations (e.g., operation of wings, height of mixture in auger chamber) to avoid physical and 

thermal segregation and other surface irregularities; and 

 procedures to construct quality longitudinal and transverse joints. 
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4.4. Mixture Design. 

4.4.1. Design Requirements. Use the SP design procedure provided in Tex-204-F, unless otherwise shown on the 
plans. Design the mixture to meet the requirements listed in Tables 1, 2, 3, 4, 5, 8, 9, 10, and 11. 

Design the mixture at 50 gyrations (Ndesign). Use a target laboratory-molded density of 96.0% to design the 
mixture; however, adjustments can be made to the Ndesign value as noted in Table 10. The Ndesign level 
may be reduced to at least 35 gyrations at the Contractor’s discretion. 

Use an approved laboratory from the Department’s MPL to perform the Hamburg Wheel test and provide 
results with the mixture design, or provide the laboratory mixture and request that the Department perform 
the Hamburg Wheel test. The Engineer will be allowed 10 working days to provide the Contractor with 
Hamburg Wheel test results on the laboratory mixture design. 

The Engineer will provide the mixture design when shown on the plans. The Contractor may submit a new 
mixture design at any time during the project. The Engineer will verify and approve all mixture designs 
(JMF1) before the Contractor can begin production. 

The aggregate gradation may pass below or through the reference zone shown in Table 9 unless otherwise 
shown on the plans. Design a mixture with a gradation that has stone-on-stone contact and passes below the 
reference zone shown in Table 9 when shown on the plans. Verify stone-on-stone contact using the method 
given in the SP design procedure in Tex-204-F, Part IV. 

Provide the Engineer with a mixture design report using the Department-provided template. Include the 
following items in the report: 

 the combined aggregate gradation, source, specific gravity, and percent of each material used; 

 asphalt binder content and aggregate gradation of RAP and RAS stockpiles; 

 the Ndesign level used; 

 results of all applicable tests; 

 the mixing and molding temperatures; 

 the signature of the Level 2 person or persons that performed the design; 

 the date the mixture design was performed; and 

 a unique identification number for the mixture design. 

Table 8 
Master Gradation Limits (% Passing by Weight or Volume) and VMA Requirements 

Sieve 
Size 

SP-B 
Intermediate 

SP-C 
Surface 

SP-D 
Fine Mixture 

2″ – – – 

1-1/2″ 100.01 – – 

1″ 98.0–100.0 100.01 – 

3/4″ 90.0–100.0 98.0–100.0 100.01 

1/2″ Note2 90.0–100.0 98.0–100.0 

3/8″ – Note2 90.0–100.0 

#4 23.0–90.0 28.0–90.0 32.0–90.0 

#8 23.0–34.6 28.0–37.0 32.0–40.0 

#16 2.0–28.3 2.0–31.6 2.0–37.6 

#30 2.0–20.7 2.0–23.1 2.0–27.5 

#50 2.0–13.7 2.0–15.5 2.0–18.7 

#200 2.0–8.0 2.0–10.0 2.0–10.0 

Design VMA, % Minimum 

– 14.0 15.0 16.0 

Production (Plant-Produced) VMA, % Minimum 

– 13.5 14.5 15.5 

1. Defined as maximum sieve size. No tolerance allowed. 
2. Must retain at least 10% cumulative. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
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Table 9 
Reference Zones (% Passing by Weight or Volume) 

Sieve 
Size 

SP-B 
Intermediate 

SP-C 
Surface 

SP-D 
Fine Mixture 

2″ – – – 

1-1/2″ – – – 

1″ – – – 

3/4″ – – – 

1/2″ – – – 

3/8″ – – – 

#4 – – – 

#8 34.6–34.6 39.1–39.1 47.2–47.2 

#16 22.3–28.3 25.6–31.6 31.6–37.6 

#30 16.7–20.7 19.1–23.1 23.5–27.5 

#50 13.7–13.7 15.5–15.5 18.7–18.7 

#200 – – – 

 
Table 10 

Laboratory Mixture Design Properties 

Mixture Property Test Method Requirement 

Target laboratory-molded density, % Tex-207-F 96.0 

Design gyrations (Ndesign) Tex-241-F 501 

Indirect tensile strength (dry), psi Tex-226-F 85–2002 

Dust/asphalt binder ratio3 – 0.6–1.4 

Boil test4 Tex-530-C – 

1. Adjust within a range of 35–100 gyrations when shown on the plans or specification or 
mutually agreed between the Engineer and Contractor. 

2. The Engineer may allow the IDT strength to exceed 200 psi if the corresponding Hamburg 
Wheel rut depth is greater than 3.0 mm and less than 12.5 mm. 

3. Defined as % passing #200 sieve divided by asphalt binder content. 
4. Used to establish baseline for comparison to production results. May be waived when 

approved. 
Table 11 

Hamburg Wheel Test Requirements 

High-Temperature 
Binder Grade 

Test Method 
Minimum # of Passes @ 12.5 

mm1 Rut Depth, Tested @ 50°C 

PG 64 or lower 

Tex-242-F 

10,0002 

PG 70 15,0003 

PG 76 or higher 20,000 

1. When the rut depth at the required minimum number of passes is less than 3 mm, the 
Engineer may require the Contractor to lower the Ndesign level to at least 35 gyrations. 

2. May be decreased to at least 5,000 passes when shown on the plans. 
3. May be decreased to at least 10,000 passes when shown on the plans. 

4.4.2. Job-Mix Formula Approval. The job-mix formula (JMF) is the combined aggregate gradation, Ndesign level, 
and target asphalt percentage used to establish target values for hot-mix production. JMF1 is the original 
laboratory mixture design used to produce the trial batch. When WMA is used, JMF1 may be designed and 
submitted to the Engineer without including the WMA additive. When WMA is used, document the additive or 
process used and recommended rate on the JMF1 submittal. The Engineer and the Contractor will verify 
JMF1 based on plant-produced mixture from the trial batch unless otherwise approved. The Engineer may 
accept an existing mixture design previously used on a Department project and may waive the trial batch to 
verify JMF1. The Department may require the Contractor to reimburse the Department for verification tests if 
more than two trial batches per design are required. 

4.4.2.1. Contractor’s Responsibilities. 

4.4.2.1.1. Providing Superpave Gyratory Compactor (SGC). Furnish an SGC calibrated in accordance with 
Tex-241-F for molding production samples. Locate the SGC at the Engineer’s field laboratory and make the 
SGC available to the Engineer for use in molding production samples. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
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4.4.2.1.2. Gyratory Compactor Correlation Factors. Use Tex-206-F, Part II, to perform a gyratory compactor 
correlation when the Engineer uses a different SGC. Apply the correlation factor to all subsequent production 
test results. 

4.4.2.1.3. Submitting JMF1. Furnish a mix design report (JMF1) with representative samples of all component 
materials and request approval to produce the trial batch. Provide approximately 10,000 g of the design 
mixture if opting to have the Department perform the Hamburg Wheel test on the laboratory mixture, and 
request that the Department perform the test. 

4.4.2.1.4. Supplying Aggregates. Provide approximately 40 lb. of each aggregate stockpile unless otherwise directed. 

4.4.2.1.5. Supplying Asphalt. Provide at least 1 gal. of the asphalt material and enough quantities of any additives 
proposed for use. 

4.4.2.1.6. Ignition Oven Correction Factors. Determine the aggregate and asphalt correction factors from the ignition 
oven in accordance with Tex-236-F, Part II. Provide correction factors that are not more than 12 months old. 
Provide the Engineer with split samples of the mixtures before the trial batch production, including all 
additives (except water), and blank samples used to determine the correction factors for the ignition oven 
used for QA testing during production. Correction factors established from a previously approved mixture 
design may be used for the current mixture design if the mixture design and ignition oven are the same as 
previously used, unless otherwise directed. 

4.4.2.1.7. Boil Test. Perform the test and retain the tested sample from Tex-530-C until completion of the project or as 
directed. Use this sample for comparison purposes during production. The Engineer may waive the 
requirement for the boil test. 

4.4.2.1.8. Trial Batch Production. Provide a plant-produced trial batch upon receiving conditional approval of JMF1 
and authorization to produce a trial batch, including the WMA additive or process if applicable, for verification 
testing of JMF1 and development of JMF2. Produce a trial batch mixture that meets the requirements in 
Table 4, Table 5, and Table 12. The Engineer may accept test results from recent production of the same 
mixture instead of a new trial batch. 

4.4.2.1.9. Trial Batch Production Equipment. Use only equipment and materials proposed for use on the project to 
produce the trial batch. 

4.4.2.1.10. Trial Batch Quantity. Produce enough quantity of the trial batch to ensure that the mixture meets the 
specification requirements. 

4.4.2.1.11. Number of Trial Batches. Produce trial batches as necessary to obtain a mixture that meets the 
specification requirements. 

4.4.2.1.12. Trial Batch Sampling. Obtain a representative sample of the trial batch and split it into 3 equal portions in 
accordance with Tex-222-F. Label these portions as “Contractor,” “Engineer,” and “Referee.” Deliver samples 
to the appropriate laboratory as directed. 

4.4.2.1.13. Trial Batch Testing. Test the trial batch to ensure the mixture produced using the proposed JMF1 meets the 
mixture requirements in Table 12. Ensure the trial batch mixture is also in compliance with the Hamburg 
Wheel requirement in Table 11. Use a Department-approved laboratory to perform the Hamburg Wheel test 
on the trial batch mixture or request that the Department perform the Hamburg Wheel test. 

The Engineer will be allowed 10 working days to provide the Contractor with Hamburg Wheel test results on 
the trial batch. Provide the Engineer with a copy of the trial batch test results. 

4.4.2.1.14. Development of JMF2. Evaluate the trial batch test results after the Engineer grants full approval of JMF1 
based on results from the trial batch, determine the optimum mixture proportions, and submit as JMF2.  

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
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Adjust the asphalt binder content or gradation to achieve the specified target laboratory-molded density. The 
asphalt binder content established for JMF2 is not required to be within any tolerance of the optimum asphalt 
binder content established for JMF1; however, mixture produced using JMF2 must meet the voids in mineral 
aggregates (VMA) requirements for production shown in Table 8. If the optimum asphalt binder content for 
JMF2 is more than 0.5% lower than the optimum asphalt binder content for JMF1, the Engineer may perform 
or require the Contractor to perform Tex-226-F on Lot 1 production to confirm the indirect tensile strength 
does not exceed 200 psi. Verify that JMF2 meets the mixture requirements in Table 4 and Table 5. 

4.4.2.1.15. Mixture Production. Use JMF2 to produce Lot 1 as described in Section 3077.4.9.3.1.1., “Lot 1 Placement,” 
after receiving approval for JMF2 and a passing result from the Department’s or a Department-approved 
laboratory’s Hamburg Wheel test on the trial batch. If desired, proceed to Lot 1 production, once JMF2 is 
approved, at the Contractor’s risk without receiving the results from the Department’s Hamburg Wheel test 
on the trial batch. 

Notify the Engineer if electing to proceed without Hamburg Wheel test results from the trial batch. Note that 
the Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test to be 
removed and replaced at the Contractor’s expense. 

4.4.2.1.16. Development of JMF3. Evaluate the test results from Lot 1, determine the optimum mixture proportions, and 
submit as JMF3 for use in Lot 2. 

4.4.2.1.17. JMF Adjustments. If JMF adjustments are necessary to achieve the specified requirements, make the 
adjustment before beginning a new lot. The adjusted JMF must: 

 be provided to the Engineer in writing before the start of a new lot; 

 be numbered in sequence to the previous JMF; 

 meet the mixture requirements in Table 4 and Table 5; 

 meet the master gradation limits shown in Table 8; and 

 be within the operational tolerances of JMF2 listed in Table 12. 

4.4.2.1.18. Requesting Referee Testing. Use referee testing, if needed, in accordance with Section 3077.4.9.1., 
“Referee Testing,” to resolve testing differences with the Engineer. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
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Table 12 
Operational Tolerances 

Description 
Test 

Method 

Allowable Difference 
Between Trial Batch 

and JMF1 Target 

Allowable Difference 
from Current  
JMF Target 

Allowable Difference 
between Contractor 

and Engineer1 

Individual % retained for #8 sieve 
and larger 

Tex-200-F 
or 

Tex-236-F 

Must be Within Master 
Grading Limits in 

Table 8 

±5.02,3 ±5.0 

Individual % retained for sieves 
smaller than #8 and larger than 
#200 

±3.02,3 ±3.0 

% passing the #200 sieve ±2.02,3 ±1.6 

Asphalt binder content, % Tex-236-F ±0.5 ±0.33 ±0.3 

Dust/asphalt binder ratio4 – Note 5 Note 5 N/A 

Laboratory-molded density, % 

Tex-207-F 

±1.0 ±1.0 ±0.5 

In-place air voids, % N/A N/A ±1.0 

Laboratory-molded bulk specific 
gravity 

N/A N/A ±0.020 

VMA, % min Tex-204-F Note 6 Note 6 N/A 

Theoretical maximum specific 
(Rice) gravity 

Tex-227-F N/A N/A ±0.020 

1. Contractor may request referee testing only when values exceed these tolerances. 
2. When within these tolerances, mixture production gradations may fall outside the master grading limits; however, 

the % passing the #200 will be considered out of tolerance when outside the master grading limits. 
3. Only applies to mixture produced for Lot 1 and higher. 
4. Defined as % passing #200 sieve divided by asphalt binder content. 
5. Verify that Table 10 requirement is met. 
6. Verify that Table 8 requirements are met. 

4.4.2.2. Engineer’s Responsibilities. 

4.4.2.2.1. Gyratory Compactor. The Engineer will use a Department SGC, calibrated in accordance with Tex-241-F, 
to mold samples for laboratory mixture design verification. For molding trial batch and production specimens, 
the Engineer will use the Contractor-provided SGC at the field laboratory or provide and use a Department 
SGC at an alternate location. The Engineer will make the Contractor-provided SGC in the Department field 
laboratory available to the Contractor for molding verification samples. 

4.4.2.2.2. Conditional Approval of JMF1 and Authorizing Trial Batch. The Engineer will review and verify 
conformance of the following information within two working days of receipt: 

 the Contractor’s mix design report (JMF1); 

 the Contractor-provided Hamburg Wheel test results; 

 all required materials including aggregates, asphalt, additives, and recycled materials; and 

 the mixture specifications. 

The Engineer will grant the Contractor conditional approval of JMF1 if the information provided on the paper 
copy of JMF1 indicates that the Contractor’s mixture design meets the specifications. When the Contractor 
does not provide Hamburg Wheel test results with laboratory mixture design, 10 working days are allowed for 
conditional approval of JMF1. The Engineer will base full approval of JMF1 on the test results on mixture 
from the trial batch. 

Unless waived, the Engineer will determine the Micro-Deval abrasion loss in accordance with 
Section 3077.2.1.1.2., “Micro-Deval Abrasion.” If the Engineer’s test results are pending after two working 
days, conditional approval of JMF1 will still be granted within 2 working days of receiving JMF1. When the 
Engineer’s test results become available, they will be used for specification compliance. 

After conditionally approving JMF1, including either Contractor- or Department-supplied Hamburg Wheel test 
results, the Contractor is authorized to produce a trial batch. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
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4.4.2.2.3. Hamburg Wheel Testing of JMF1. If the Contractor requests the option to have the Department perform the 
Hamburg Wheel test on the laboratory mixture, the Engineer will mold samples in accordance with Tex-242-F 
to verify compliance with the Hamburg Wheel test requirement in Table 11. 

4.4.2.2.4. Ignition Oven Correction Factors. The Engineer will use the split samples provided by the Contractor to 
determine the aggregate and asphalt correction factors for the ignition oven used for QA testing during 
production in accordance with Tex-236-F, Part II. Provide correction factors that are not more than 12 
months old. 

4.4.2.2.5. Testing the Trial Batch. Within 1 full working day, the Engineer will sample and test the trial batch to ensure 
that the mixture meets the requirements in Table 12. If the Contractor requests the option to have the 
Department perform the Hamburg Wheel test on the trial batch mixture, the Engineer will mold samples in 
accordance with Tex-242-F to verify compliance with the Hamburg Wheel test requirement in Table 11. 

The Engineer will have the option to perform the following tests on the trial batch: 

 Tex-226-F, to verify that the indirect tensile strength meets the requirement shown in Table 10; and 

 Tex-530-C, to retain and use for comparison purposes during production. 

4.4.2.2.6. Full Approval of JMF1. The Engineer will grant full approval of JMF1 and authorize the Contractor to 
proceed with developing JMF2 if the Engineer’s results for the trial batch meet the requirements in Table 12. 
The Engineer will notify the Contractor that an additional trial batch is required if the trial batch does not meet 
these requirements. 

4.4.2.2.7. Approval of JMF2. The Engineer will approve JMF2 within one working day if the mixture meets the 
requirements in Table 5 and the gradation meets the master grading limits shown in Table 8. The asphalt 
binder content established for JMF2 is not required to be within any tolerance of the optimum asphalt binder 
content established for JMF1; however, mixture produced using JMF2 must meet the VMA requirements 
shown in Table 8. If the optimum asphalt binder content for JMF2 is more than 0.5% lower than the optimum 
asphalt binder content for JMF1, the Engineer may perform or require the Contractor to perform Tex-226-F 
on Lot 1 production to confirm the indirect tensile strength does not exceed 200 psi. 

4.4.2.2.8. Approval of Lot 1 Production. The Engineer will authorize the Contractor to proceed with Lot 1 production 
(using JMF2) as soon as a passing result is achieved from the Department’s or a Department-approved 
laboratory’s Hamburg Wheel test on the trial batch. The Contractor may proceed at its own risk with Lot 1 
production without the results from the Hamburg Wheel test on the trial batch. 

If the Department’s or Department-approved laboratory’s sample from the trial batch fails the Hamburg 
Wheel test, the Engineer will suspend production until further Hamburg Wheel tests meet the specified 
values. The Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test be 
removed and replaced at the Contractor’s expense. 

4.4.2.2.9. Approval of JMF3 and Subsequent JMF Changes. JMF3 and subsequent JMF changes are approved if 
they meet the mixture requirements shown in Table 4, Table 5, and the master grading limits shown in 
Table 8, and are within the operational tolerances of JMF2 shown in Table 12. 

4.5. Production Operations. Perform a new trial batch when the plant or plant location is changed. Take 
corrective action and receive approval to proceed after any production suspension for noncompliance to the 
specification. Submit a new mix design and perform a new trial batch when the asphalt binder content of: 

 any RAP stockpile used in the mix is more than 0.5% higher than the value shown on the mixture design 

report; or 

 RAS stockpile used in the mix is more than 2.0% higher than the value shown on the mixture design 

report. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
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4.5.1. Storage and Heating of Materials. Do not heat the asphalt binder above the temperatures specified in 
Item 300, “Asphalts, Oils, and Emulsions,” or outside the manufacturer’s recommended values. Provide the 
Engineer with daily records of asphalt binder and hot-mix asphalt discharge temperatures (in legible and 
discernible increments) in accordance with Item 320, “Equipment for Asphalt Concrete Pavement,” unless 
otherwise directed. Do not store mixture for a period long enough to affect the quality of the mixture, nor in 
any case longer than 12 hr. unless otherwise approved. 

4.5.2. Mixing and Discharge of Materials. Notify the Engineer of the target discharge temperature and produce 
the mixture within 25°F of the target. Monitor the temperature of the material in the truck before shipping to 
ensure that it does not exceed the maximum production temperatures listed in Table 13 (or 275°F for WMA). 
The Department will not pay for or allow placement of any mixture produced above the maximum production 
temperatures listed in Table 13. 

Table 13 
Maximum Production Temperature  

High-Temperature 
Binder Grade1 

Maximum Production Temperature 

PG 64 325˚F 

PG 70 335˚F 
PG 76 345˚F 

1. The high-temperature binder grade refers to the high-temperature  
grade of the virgin asphalt binder used to produce the mixture.  

Produce WMA within the target discharge temperature range of 215°F and 275°F when WMA is required. 
Take corrective action any time the discharge temperature of the WMA exceeds the target discharge range. 
The Engineer may suspend production operations if the Contractor’s corrective action is not successful at 
controlling the production temperature within the target discharge range. Note that when WMA is produced, it 
may be necessary to adjust burners to ensure complete combustion such that no burner fuel residue remains 
in the mixture. 

Control the mixing time and temperature so that substantially all moisture is removed from the mixture before 
discharging from the plant. Determine the moisture content, if requested, by oven-drying in accordance with 
Tex-212-F, Part II, and verify that the mixture contains no more than 0.2% of moisture by weight. Obtain the 
sample immediately after discharging the mixture into the truck, and perform the test promptly. 

4.6. Hauling Operations. Clean all truck beds before use to ensure that mixture is not contaminated. Use a 
release agent shown on the Department’s MPL to coat the inside bed of the truck when necessary. 

Use equipment for hauling as defined in Section 3077.4.7.3.3., “Hauling Equipment.” Use other hauling 
equipment only when allowed. 

4.7. Placement Operations. Collect haul tickets from each load of mixture delivered to the project and provide 
the Department’s copy to the Engineer approximately every hour or as directed. Use a hand-held thermal 
camera or infrared thermometer, when a thermal imaging system is not used, to measure and record the 
internal temperature of the mixture as discharged from the truck or Material Transfer Device (MTD) before or 
as the mix enters the paver and an approximate station number or GPS coordinates on each ticket. Calculate 
the daily yield and cumulative yield for the specified lift and provide to the Engineer at the end of paving 
operations for each day unless otherwise directed. The Engineer may suspend production if the Contractor 
fails to produce and provide haul tickets and yield calculations by the end of paving operations for each day. 

Prepare the surface by removing raised pavement markers and objectionable material such as moisture, dirt, 
sand, leaves, and other loose impediments from the surface before placing mixture. Remove vegetation from 
pavement edges. Place the mixture to meet the typical section requirements and produce a smooth, finished 
surface with a uniform appearance and texture. Offset longitudinal joints of successive courses of hot-mix by 
at least 6 in. Place mixture so that longitudinal joints on the surface course coincide with lane lines and are 
not placed in the wheel path, or as directed. Ensure that all finished surfaces will drain properly. Place the 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
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mixture at the rate or thickness shown on the plans. The Engineer will use the guidelines in Table 14 to 
determine the compacted lift thickness of each layer when multiple lifts are required. The thickness 
determined is based on the rate of 110 lb./sq. yd. for each inch of pavement unless otherwise shown on the 
plans. 

Table 14 
Compacted Lift Thickness and Required Core Height 

Mixture 
Type 

Compacted Lift Thickness Guidelines Minimum Untrimmed Core 
Height (in.) Eligible for Testing Minimum (in.) Maximum (in.) 

SP-B 2.50 4.0 2.00 

SP-C 2.00 3.0 1.25 

SP-D 1.25 2.0 1.25 

4.7.1. Weather Conditions. 

4.7.1.1. When Using a Thermal Imaging System. Place mixture when the roadway is dry and the roadway surface 
temperature is at or above the temperatures listed in Table 15A.The Engineer may restrict the Contractor 
from paving surface mixtures if the ambient temperature is likely to drop below 32°F within 12 hr. of paving. 
Place mixtures only when weather conditions and moisture conditions of the roadway surface are suitable as 
determined by the Engineer. Provide output data from the thermal imaging system to demonstrate to the 
Engineer that no recurring severe thermal segregation exists in accordance with Section 3077.4.7.3.1.2., 
“Thermal Imaging System.” 

Table 15A 
Minimum Pavement Surface Temperatures 

High-Temperature 
Binder Grade1 

Minimum Pavement Surface Temperatures (°F) 

Subsurface Layers or  
Night Paving Operations 

Surface Layers Placed in 
Daylight Operations 

PG 64  35 40 

PG 70 452 502 

PG 76  452 502 

1. The high-temperature binder grade refers to the high-temperature grade of the virgin 
asphalt binder used to produce the mixture. 

2. Contractors may pave at temperatures 10°F lower than these values when a chemical 
WMA additive is used as a compaction aid in the mixture or when using WMA. 

4.7.1.2. When Not Using a Thermal Imaging System. When using a thermal camera instead of the thermal imaging 
system, place mixture when the roadway surface temperature is at or above the temperatures listed in 
Table 15B unless otherwise approved or as shown on the plans. Measure the roadway surface temperature 
with a hand-held thermal camera or infrared thermometer. The Engineer may allow mixture placement to 
begin before the roadway surface reaches the required temperature if conditions are such that the roadway 
surface will reach the required temperature within 2 hr. of beginning placement operations. Place mixtures 
only when weather conditions and moisture conditions of the roadway surface are suitable as determined by 
the Engineer. The Engineer may restrict the Contractor from paving if the ambient temperature is likely to 
drop below 32°F within 12 hr. of paving. 
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Table 15B 
Minimum Pavement Surface Temperatures 

High-Temperature 
Binder Grade1 

Minimum Pavement Surface Temperatures (°F) 

Subsurface Layers or  
Night Paving Operations 

Surface Layers Placed in 
Daylight Operations 

PG 64  45 50 

PG 70 552 602 

PG 76  602 602 

1. The high-temperature binder grade refers to the high-temperature grade of the virgin 
asphalt binder used to produce the mixture. 

2. Contractors may pave at temperatures 10°F lower than these values when a chemical 
WMA additive is used as a compaction aid in the mixture, when using WMA, or utilizing a 
paving process with equipment that eliminates thermal segregation. In such cases, for 
each sublot and in the presence of the Engineer, use a hand-held thermal camera 
operated in accordance with Tex-244-F to demonstrate to the satisfaction of the Engineer 
that the uncompacted mat has no more than 10°F of thermal segregation. 

4.7.2. Tack Coat.  

4.7.2.1. Application. Clean the surface before placing the tack coat. The Engineer will set the rate between 0.04 and 
0.10 gal. of residual asphalt per square yard of surface area. Apply a uniform tack coat at the specified rate 
unless otherwise directed. Apply the tack coat in a uniform manner to avoid streaks and other irregular 
patterns. Apply the tack coat to all surfaces that will come in contact with the subsequent HMA placement, 
unless otherwise directed. Allow adequate time for emulsion to break completely before placing any material. 
Prevent splattering of tack coat when placed adjacent to curb, gutter, and structures. Do not dilute emulsified 
asphalts at the terminal, in the field, or at any other location before use. 

4.7.2.2. Sampling. The Engineer will obtain at least one sample of the tack coat binder per project in accordance 
with Tex-500-C, Part III, and test it to verify compliance with Item 300, “Asphalts, Oils, and Emulsions.” The 
Engineer will notify the Contractor when the sampling will occur and will witness the collection of the sample 
from the asphalt distributor immediately before use.  

For emulsions, the Engineer may test as often as necessary to ensure the residual of the emulsion is greater 
than or equal to the specification requirement in Item 300, “Asphalts, Oils, and Emulsions.”    

4.7.3. Lay-Down Operations. Use the placement temperatures in Table 16 to establish the minimum placement 
temperature of mixture delivered to the paver. 

Table 16 
Minimum Mixture Placement Temperature 

High-Temperature 
Binder Grade1 

Minimum Placement Temperature  
(Before Entering Paver)2,3 

PG 64  260˚F 

PG 70 270˚F 
PG 76 280˚F 

1. The high-temperature binder grade refers to the high-temperature  
grade of the virgin asphalt binder used to produce the mixture.   

2. Minimum placement temperatures may be reduced 10°F if using a  
chemical WMA additive as a compaction aid. 

3. When using WMA, the minimum placement temperature is 215°F. 

4.7.3.1. Thermal Profile. Use a hand-held thermal camera or a thermal imaging system to obtain a continuous 
thermal profile in accordance with Tex-244-F. Thermal profiles are not applicable in areas described in 
Section 3077.4.9.3.1.4., “Miscellaneous Areas.” 

4.7.3.1.1. Thermal Segregation. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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4.7.3.1.1.1. Moderate. Any areas that have a temperature differential greater than 25°F, but not exceeding 50°F, are 
deemed as moderate thermal segregation. 

4.7.3.1.1.2. Severe. Any areas that have a temperature differential greater than 50°F are deemed as severe thermal 
segregation. 

4.7.3.1.2. Thermal Imaging System. Review the output results when a thermal imaging system is used, and provide 
the automated report described in Tex-244-F to the Engineer daily unless otherwise directed. Modify the 
paving process as necessary to eliminate any recurring (moderate or severe) thermal segregation identified 
by the thermal imaging system. The Engineer may suspend paving operations if the Contractor cannot 
successfully modify the paving process to eliminate recurring severe thermal segregation. Density profiles 
are not required and not applicable when using a thermal imaging system. Provide the Engineer with 
electronic copies of all daily data files that can be used with the thermal imaging system software to generate 
temperature profile plots daily or upon completion of the project or as requested by the Engineer. 

4.7.3.1.3. Thermal Camera. When using a thermal camera instead of the thermal imaging system, take immediate 
corrective action to eliminate recurring moderate thermal segregation when a hand-held thermal camera is 
used. Evaluate areas with moderate thermal segregation by performing density profiles in accordance with 
Section 3077.4.9.3.3.2., “Segregation (Density Profile).” Provide the Engineer with the thermal profile of 
every sublot within one working day of the completion of each lot. When requested by the Engineer, provide 
the thermal images generated using the thermal camera. Report the results of each thermal profile in 
accordance with Section 3077.4.2., “Reporting and Responsibilities.” The Engineer will use a hand-held 
thermal camera to obtain a thermal profile at least once per project. No production or placement payment 
adjustments greater than 1.000 will be paid for any sublot that contains severe thermal segregation. Suspend 
operations and take immediate corrective action to eliminate severe thermal segregation unless otherwise 
directed. Resume operations when the Engineer determines that subsequent production will meet the 
requirements of this Section. Evaluate areas with severe thermal segregation by performing density profiles 
in accordance with Section 3077.4.9.3.3.2., “Segregation (Density Profile).” Remove and replace the material 
in any areas that have both severe thermal segregation and a failing result for Segregation (Density Profile) 
unless otherwise directed. The sublot in question may receive a production and placement payment 
adjustment greater than 1.000, if applicable, when the defective material is successfully removed and 
replaced. 

4.7.3.2. Windrow Operations. Operate windrow pickup equipment so that when hot-mix is placed in windrows, 
substantially all the mixture deposited on the roadbed is picked up and loaded into the paver. 

4.7.3.3. Hauling Equipment. Use belly dumps, live bottom, or end dump trucks to haul and transfer mixture; 
however, with exception of paving miscellaneous areas, end dump trucks are only allowed when used in 
conjunction with an MTD with remixing capability or when a thermal imaging system is used unless otherwise 
allowed. 

4.7.3.4. Screed Heaters. Turn off screed heaters to prevent overheating of the mat if the paver stops for more than 5 
min. The Engineer may evaluate the suspect area in accordance with Section 3077.4.9.3.3.4., “Recovered 
Asphalt Dynamic Shear Rheometer (DSR),” if the screed heater remains on for more than 5 min. while the 
paver is stopped. 

4.8. Compaction. Compact the pavement uniformly to contain between 3.7% and 7.5% in-place air voids. Take 
immediate corrective action to bring the operation within 3.7% and 7.5% when the in-place air voids exceed 
the range of these tolerances. The Engineer will allow paving to resume when the proposed corrective action 
is likely to yield between 3.7% and 7.5% in-place air voids. 

Obtain cores in areas placed under Exempt Production, as directed, at locations determined by the Engineer. 
The Engineer may test these cores and suspend operations or require removal and replacement if the in-
place air voids are less than 2.7% or more than 9.0%. Areas defined in Section 3077.4.9.3.1.4., 
“Miscellaneous Areas,” are not subject to in-place air void determination. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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Furnish the type, size, and number of rollers required for compaction as approved. Use additional rollers as 
required to remove any roller marks. Use only water or an approved release agent on rollers, tamps, and 
other compaction equipment unless otherwise directed. 

Use the control strip method shown in Tex-207-F, Part IV, on the first day of production to establish the 
rolling pattern that will produce the desired in-place air voids unless otherwise directed. 

Use tamps to thoroughly compact the edges of the pavement along curbs, headers, and similar structures 
and in locations that will not allow thorough compaction with rollers. The Engineer may require rolling with a 
trench roller on widened areas, in trenches, and in other limited areas. 

Complete all compaction operations before the pavement temperature drops below 160°F unless otherwise 
allowed. The Engineer may allow compaction with a light finish roller operated in static mode for pavement 
temperatures below 160°F. 

Allow the compacted pavement to cool to 160°F or lower before opening to traffic unless otherwise directed. 
Sprinkle the finished mat with water or limewater, when directed, to expedite opening the roadway to traffic. 

4.9. Acceptance Plan. Payment adjustments for the material will be in accordance with Article 3077.6., 
“Payment.” 

Sample and test the hot-mix on a lot and sublot basis. Suspend production until test results or other 
information indicates to the satisfaction of the Engineer that the next material produced or placed will result in 
pay factors of at least 1.000 if the production pay factor given in Section 3077.6.1., “Production Payment 
Adjustment Factors,” for two consecutive lots or the placement pay factor given in Section 3077.6.2., 
“Placement Payment Adjustment Factors,” for two consecutive lots is below 1.000. 

4.9.1. Referee Testing. The Materials and Tests Division is the referee laboratory. The Contractor may request 
referee testing if a “remove and replace” condition is determined based on the Engineer’s test results, or if 
the differences between Contractor and Engineer test results exceed the maximum allowable difference 
shown in Table 12 and the differences cannot be resolved. The Contractor may also request referee testing if 
the Engineer’s test results require suspension of production and the Contractor’s test results are within 
specification limits. Make the request within 5 working days after receiving test results and cores from the 
Engineer. Referee tests will be performed only on the sublot in question and only for the particular tests in 
question. Allow 10 working days from the time the referee laboratory receives the samples for test results to 
be reported. The Department may require the Contractor to reimburse the Department for referee tests if 
more than three referee tests per project are required and the Engineer’s test results are closer to the referee 
test results than the Contractor’s test results. 

The Materials and Tests Division will determine the laboratory-molded density based on the molded specific 
gravity and the maximum theoretical specific gravity of the referee sample. The in-place air voids will be 
determined based on the bulk specific gravity of the cores, as determined by the referee laboratory and the 
Engineer’s average maximum theoretical specific gravity for the lot. With the exception of “remove and 
replace” conditions, referee test results are final and will establish payment adjustment factors for the sublot 
in question. The Contractor may decline referee testing and accept the Engineer’s test results when the 
placement payment adjustment factor for any sublot results in a “remove and replace” condition. Placement 
sublots subject to be removed and replaced will be further evaluated in accordance with Section 3077.6.2.2., 
“Placement Sublots Subject to Removal and Replacement.” 

4.9.2. Production Acceptance. 

4.9.2.1. Production Lot. A production lot consists of four equal sublots. The default quantity for Lot 1 is 1,000 tons; 
however, when requested by the Contractor, the Engineer may increase the quantity for Lot 1 to no more 
than 4,000 tons. The Engineer will select subsequent lot sizes based on the anticipated daily production such 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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that approximately three to four sublots are produced each day. The lot size will be between 1,000 tons and 
4,000 tons. The Engineer may change the lot size before the Contractor begins any lot. 

If the optimum asphalt binder content for JMF2 is more than 0.5% lower than the optimum asphalt binder 
content for JMF1, the Engineer may perform or require the Contractor to perform Tex-226-F on Lot 1 to 
confirm the indirect tensile strength does not exceed 200 psi. Take corrective action to bring the mixture 
within specification compliance if the indirect tensile strength exceeds 200 psi unless otherwise directed. 

4.9.2.1.1. Incomplete Production Lots. If a lot is begun but cannot be completed, such as on the last day of 
production or in other circumstances deemed appropriate, the Engineer may close the lot. Adjust the 
payment for the incomplete lot in accordance with Section 3077.6.1., “Production Payment Adjustment 
Factors.” Close all lots within five working days unless otherwise allowed. 

4.9.2.2. Production Sampling. 

4.9.2.2.1. Mixture Sampling. Obtain hot-mix samples from trucks at the plant in accordance with Tex-222-F. The 
sampler will split each sample into three equal portions in accordance with Tex-200-F and label these 
portions as “Contractor,” “Engineer,” and “Referee.” The Engineer will perform or witness the sample splitting 
and take immediate possession of the samples labeled “Engineer” and “Referee.” The Engineer will maintain 
the custody of the samples labeled “Engineer” and “Referee” until the Department’s testing is completed. 

4.9.2.2.1.1. Random Sample. At the beginning of the project, the Engineer will select random numbers for all production 
sublots. Determine sample locations in accordance with Tex-225-F. Take one sample for each sublot at the 
randomly selected location. The Engineer will perform or witness the sampling of production sublots. 

4.9.2.2.1.2. Blind Sample. For one sublot per lot, the Engineer will obtain and test a “blind” sample instead of the 
random sample collected by the Contractor. Test either the “blind” or the random sample; however, referee 
testing (if applicable) will be based on a comparison of results from the “blind” sample. The location of the 
Engineer’s “blind” sample will not be disclosed to the Contractor. The Engineer’s “blind” sample may be 
randomly selected in accordance with Tex-225-F for any sublot or selected at the discretion of the Engineer. 
The Engineer will use the Contractor’s split sample for sublots not sampled by the Engineer. 

4.9.2.2.2. Informational Shear Bond Strength Testing. Select one random sublot from Lot 2 or higher for shear bond 
strength testing. Obtain full depth cores in accordance with Tex-249-F. Label the cores with the Control 
Section Job (CSJ), producer of the tack coat, mix type, shot rate, lot, and sublot number and provide to the 
Engineer. The Engineer will ship the cores to the Materials and Tests Division or district laboratory for shear 
bond strength testing. Results from these tests will not be used for specification compliance.  

4.9.2.2.3. Asphalt Binder Sampling. Obtain a 1-qt. sample of the asphalt binder witnessed by the Engineer for each 
lot of mixture produced. The Contractor will notify the Engineer when the sampling will occur. Obtain the 
sample at approximately the same time the mixture random sample is obtained. Sample from a port located 
immediately upstream from the mixing drum or pug mill and upstream from the introduction of any additives 
in accordance with Tex-500-C, Part II. Label the can with the corresponding lot and sublot numbers, 
producer, producer facility location, grade, district, date sampled, and project information including highway 
and CSJ. The Engineer will retain these samples for one year. The Engineer may also obtain independent 
samples. If obtaining an independent asphalt binder sample and upon request of the Contractor, the 
Engineer will split a sample of the asphalt binder with the Contractor.  

At least once per project, the Engineer will collect split samples of each binder grade and source used. The 
Engineer will submit one split sample to MTD to verify compliance with Item 300, “Asphalts, Oils, and 
Emulsions” and will retain the other split sample for one year. 

4.9.2.3. Production Testing. The Contractor and Engineer must perform production tests in accordance with 
Table 17. The Contractor has the option to verify the Engineer’s test results on split samples provided by the 
Engineer. Determine compliance with operational tolerances listed in Table 12 for all sublots. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
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Take immediate corrective action if the Engineer’s laboratory-molded density on any sublot is less than 
95.0% or greater than 97.0% to bring the mixture within these tolerances. The Engineer may suspend 
operations if the Contractor’s corrective actions do not produce acceptable results. The Engineer will allow 
production to resume when the proposed corrective action is likely to yield acceptable results. 

The Engineer may allow alternate methods for determining the asphalt binder content and aggregate 
gradation if the aggregate mineralogy is such that Tex-236-F, Part I does not yield reliable results. Provide 
evidence that results from Tex-236-F, Part I are not reliable before requesting permission to use an alternate 
method unless otherwise directed. Use the applicable test procedure as directed if an alternate test method 
is allowed. 

Table 17 
Production and Placement Testing Frequency 

Description Test Method 
Minimum 

Contractor Testing 
Frequency 

Minimum Engineer 
Testing Frequency 

Individual % retained for #8 sieve and larger 
Tex-200-F 

or 
Tex-236-F 

1 per sublot 1 per 12 sublots1 Individual % retained for sieves smaller than #8 and 
larger than #200 

% passing the #200 sieve 

Laboratory-molded density 

Tex-207-F 
N/A 1 per sublot1 Laboratory-molded bulk specific gravity 

In-place air voids 

VMA Tex-204-F 

Segregation (density profile) Tex-207-F, Part V 
1 per sublot2 

1 per project Longitudinal joint density Tex-207-F, Part VII 

Moisture content Tex-212-F, Part II When directed 

Theoretical maximum specific (Rice) gravity Tex-227-F N/A 1 per sublot1 

Asphalt binder content Tex-236-F 1 per sublot 1 per lot1 

Hamburg Wheel test Tex-242-F N/A 

1 per project 

Recycled Asphalt Shingles (RAS)3 Tex-217-F, Part III N/A 

Thermal profile Tex-244-F 1 per sublot2 

Asphalt binder sampling and testing Tex-500-C, Part II 
1 per lot 

(sample only)4 

Tack coat sampling and testing Tex-500-C, Part III N/A 

Boil test5 Tex-530-C 1 per lot 

Shear Bond Strength Test6 Tex-249-F 
1 per project 
(sample only) 

1. For production defined in Section 3077.4.9.4., “Exempt Production,” the Engineer will test one per day if 100 tons or 
more are produced. For Exempt Production, no testing is required when less than 100 tons are produced. 

2. To be performed in the presence of the Engineer, unless otherwise approved. Not required when a thermal imaging 
system is used.  

3. Testing performed by the Materials and Tests Division or designated laboratory. 
4. Obtain samples witnessed by the Engineer. The Engineer will retain these samples for one year. 
5. The Engineer may reduce or waive the sampling and testing requirements based on a satisfactory test history. 
6. Testing performed by the Materials and Tests Division or District for informational purposes only.  

4.9.2.4. Operational Tolerances. Control the production process within the operational tolerances listed in Table 12. 
When production is suspended, the Engineer will allow production to resume when test results or other 
information indicates the next mixture produced will be within the operational tolerances. 

4.9.2.4.1. Gradation. Suspend operation and take corrective action if any aggregate is retained on the maximum sieve 
size shown in Table 8. A sublot is defined as out of tolerance if either the Engineer’s or the Contractor’s test 
results are out of operational tolerance. Suspend production when test results for gradation exceed the 
operational tolerances in Table 12 for three consecutive sublots on the same sieve or four consecutive 
sublots on any sieve unless otherwise directed. The consecutive sublots may be from more than one lot. 

4.9.2.4.2. Asphalt Binder Content. A sublot is defined as out of operational tolerance if either the Engineer’s or the 
Contractor’s test results exceed the values listed in Table 12. No production or placement payment 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
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adjustments greater than 1.000 will be paid for any sublot that is out of operational tolerance for asphalt 
binder content. Suspend production and shipment of the mixture if the Engineer’s or the Contractor’s asphalt 
binder content deviates from the current JMF by more than 0.5% for any sublot. 

4.9.2.4.3. Voids in Mineral Aggregates (VMA). The Engineer will determine the VMA for every sublot. For sublots 
when the Engineer does not determine asphalt binder content, the Engineer will use the asphalt binder 
content results from QC testing performed by the Contractor to determine VMA. 

Take immediate corrective action if the VMA value for any sublot is less than the minimum VMA requirement 
for production listed in Table 8. Suspend production and shipment of the mixture if the Engineer’s VMA 
results on two consecutive sublots are below the minimum VMA requirement for production listed in Table 8. 
No production or placement payment adjustments greater than 1.000 will be paid for any sublot that does not 
meet the minimum VMA requirement for production listed in Table 8 based on the Engineer’s VMA 
determination. 

Suspend production and shipment of the mixture if the Engineer’s VMA result is more than 0.5% below the 
minimum VMA requirement for production listed in Table 8. In addition to suspending production, the 
Engineer may require removal and replacement or may allow the sublot to be left in place without payment. 

4.9.2.4.4. Hamburg Wheel Test. The Engineer may perform a Hamburg Wheel test at any time during production, 
including when the boil test indicates a change in quality from the materials submitted for JMF1. In addition to 
testing production samples, the Engineer may obtain cores and perform Hamburg Wheel tests on any areas 
of the roadway where rutting is observed. Suspend production until further Hamburg Wheel tests meet the 
specified values when the production or core samples fail the Hamburg Wheel test criteria in Table 11. Core 
samples, if taken, will be obtained from the center of the finished mat or other areas excluding the vehicle 
wheel paths. The Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test 
to be removed and replaced at the Contractor’s expense. 

If the Department’s or Department approved laboratory’s Hamburg Wheel test results in a “remove and 
replace” condition, the Contractor may request that the Department confirm the results by re-testing the 
failing material. The Materials and Tests Division will perform the Hamburg Wheel tests and determine the 
final disposition of the material in question based on the Department’s test results. 

4.9.2.5. Individual Loads of Hot-Mix. The Engineer can reject individual truckloads of hot-mix. When a load of hot-
mix is rejected for reasons other than temperature, contamination, or excessive uncoated particles, the 
Contractor may request that the rejected load be tested. Make this request within 4 hr. of rejection. The 
Engineer will sample and test the mixture. If test results are within the operational tolerances shown in 
Table 12, payment will be made for the load. If test results are not within operational tolerances, no payment 
will be made for the load. 

4.9.3. Placement Acceptance. 

4.9.3.1. Placement Lot. A placement lot consists of four placement sublots. A placement sublot consists of the area 
placed during a production sublot. 

4.9.3.1.1. Lot 1 Placement. Placement payment adjustments greater than 1.000 for Lot 1 will be in accordance with 
Section 3077.6.2., “Placement Payment Adjustment Factors;” however, no placement adjustment less than 
1.000 will be assessed for any sublot placed in Lot 1 when the in-place air voids are greater than or equal to 
2.7% and less than or equal to 9.0%. Remove and replace any sublot with in-place air voids less than 2.7% 
or greater than 9.0%. 

4.9.3.1.2. Incomplete Placement Lots. An incomplete placement lot consists of the area placed as described in 
Section 3077.4.9.2.1.1., “Incomplete Production Lot,” excluding areas defined in Section 3077.4.9.3.1.4., 
“Miscellaneous Areas.” Placement sampling is required if the random sample plan for production resulted in 
a sample being obtained from an incomplete production sublot. 
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4.9.3.1.3. Shoulders, Ramps, Etc. Shoulders, ramps, intersections, acceleration lanes, deceleration lanes, and turn 
lanes are subject to in-place air void determination and payment adjustments unless designated on the plans 
as not eligible for in-place air void determination. Intersections may be considered miscellaneous areas when 
determined by the Engineer. 

4.9.3.1.4. Miscellaneous Areas. Miscellaneous areas include areas that typically involve significant handwork or 
discontinuous paving operations, such as temporary detours, driveways, mailbox turnouts, crossovers, 
gores, spot level-up areas, and other similar areas. Temporary detours are subject to in-place air void 
determination when shown on the plans. Miscellaneous areas also include level-ups and thin overlays when 
the layer thickness specified on the plans is less than the minimum untrimmed core height eligible for testing 
shown in Table 14. The specified layer thickness is based on the rate of 110 lb./sq. yd. for each inch of 
pavement unless another rate is shown on the plans. When “level up” is listed as part of the item bid 
description code, a payment adjustment factor of 1.000 will be assigned for all placement sublots as 
described in Article3077.6, “Payment.” Miscellaneous areas are not eligible for random placement sampling 
locations. Compact miscellaneous areas in accordance with Section 3077.4.8., “Compaction.” Miscellaneous 
areas are not subject to in-place air void determination, thermal profiles testing, segregation (density 
profiles), or longitudinal joint density evaluations. 

4.9.3.2. Placement Sampling. The Engineer will select random numbers for all placement sublots at the beginning 
of the project. The Engineer will provide the Contractor with the placement random numbers immediately 
after the sublot is completed. Mark the roadway location at the completion of each sublot and record the 
station number. Determine one random sample location for each placement sublot in accordance with 
Tex-225-F. Adjust the random sample location by no more than necessary to achieve a 2-ft. clearance if the 
location is within 2 ft. of a joint or pavement edge. 

Shoulders, ramps, intersections, acceleration lanes, deceleration lanes, and turn lanes are always eligible for 
selection as a random sample location; however, if a random sample location falls on one of these areas and 
the area is designated on the plans as not subject to in-place air void determination, cores will not be taken 
for the sublot and a 1.000 pay factor will be assigned to that sublot. 

Provide the equipment and means to obtain and trim roadway cores on-site. On-site is defined as in close 
proximity to where the cores are taken. Obtain the cores within one working day of the time the placement 
sublot is completed unless otherwise approved. Obtain two 6-in. diameter cores side-by-side from within 1 ft. 
of the random location provided for the placement sublot. For SP-C and SP-D mixtures, 4-in. diameter cores 
are allowed. Mark the cores for identification, measure and record the untrimmed core height, and provide 
the information to the Engineer. The Engineer will witness the coring operation and measurement of the core 
thickness. Visually inspect each core and verify that the current paving layer is bonded to the underlying 
layer. Take corrective action if an adequate bond does not exist between the current and underlying layer to 
ensure that an adequate bond will be achieved during subsequent placement operations. 

Trim the cores immediately after obtaining the cores from the roadway in accordance with Tex-251-F if the 
core heights meet the minimum untrimmed value listed in Table 14. Trim the cores on-site in the presence of 
the Engineer. Use a permanent marker or paint pen to record the lot and sublot numbers on each core as 
well as the designation as Core A or B. The Engineer may require additional information to be marked on the 
core and may choose to sign or initial the core. The Engineer will take custody of the cores immediately after 
witnessing the trimming of the coresand will retain custody of the cores until the Department’s testing is 
completed. Before turning the trimmed cores over to the Engineer, the Contractor may wrap the trimmed 
cores or secure them in a manner that will reduce the risk of possible damage occurring during transport by 
the Engineer. After testing, the Engineer will return the cores to the Contractor. 

The Engineer may have the cores transported back to the Department’s laboratory at the HMA plant via the 
Contractor’s haul truck or other designated vehicle. In such cases where the cores will be out of the 
Engineer’s possession during transport, the Engineer will use Department-provided security bags and the 
Roadway Core Custody protocol located at http://www.txdot.gov/business/specifications.htm to provide a 
secure means and process that protects the integrity of the cores during transport. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit251.pdf
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Decide whether to include the pair of cores in the air void determination for that sublot if the core height 
before trimming is less than the minimum untrimmed value shown in Table 14. Trim the cores as described 
above before delivering to the Engineer if electing to have the cores included in the air void determination. 
Deliver untrimmed cores to the Engineer and inform the Engineer of the decision to not have the cores 
included in air void determination if electing to not have the cores included in air void determination. The 
placement pay factor for the sublot will be 1.000 if cores will not be included in air void determination. 

Instead of the Contractor trimming the cores on-site immediately after coring, the Engineer and the 
Contractor may mutually agree to have the trimming operations performed at an alternate location such as a 
field laboratory or other similar location. In such cases, the Engineer will take possession of the cores 
immediately after they are obtained from the roadway and will retain custody of the cores until testing is 
completed. Either the Department or Contractor representative may perform trimming of the cores. The 
Engineer will witness all trimming operations in cases where the Contractor representative performs the 
trimming operation. 

Dry the core holes and tack the sides and bottom immediately after obtaining the cores. Fill the hole with the 
same type of mixture and properly compact the mixture. Repair core holes with other methods when 
approved. 

4.9.3.3. Placement Testing. Perform placement tests in accordance with Table 17. After the Engineer returns the 
cores, the Contractor may test the cores to verify the Engineer’s test results for in-place air voids. The 
allowable differences between the Contractor’s and Engineer’s test results are listed in Table 12. 

4.9.3.3.1. In-Place Air Voids. The Engineer will measure in-place air voids in accordance with Tex-207-F and 
Tex-227-F. Before drying to a constant weight, cores may be pre-dried using a CoreDry or similar vacuum 
device to remove excess moisture. The Engineer will average the values obtained for all sublots in the 
production lot to determine the theoretical maximum specific gravity. The Engineer will use the average air 
void content for in-place air voids. 

The Engineer will use the vacuum method to seal the core if required by Tex-207-F. The Engineer will use 
the test results from the unsealed core to determine the placement payment adjustment factor if the sealed 
core yields a higher specific gravity than the unsealed core. After determining the in-place air void content, 
the Engineer will return the cores and provide test results to the Contractor. 

4.9.3.3.2. Segregation (Density Profile). Test for segregation using density profiles in accordance with Tex-207-F, 
Part V when using a thermal camera instead of the thermal imaging system. Density profiles are not required 
and are not applicable when using a thermal imaging system. Density profiles are not applicable in areas 
described in Section 3077.4.9.3.1.4., “Miscellaneous Areas.” 

Perform a minimum of one density profile per sublot. Perform additional density profiles when any of the 
following conditions occur, unless otherwise approved: 

 the paver stops due to lack of material being delivered to the paving operations and the 
temperature of the uncompacted mat before the initial break down rolling is less than the 
temperatures shown in Table 18;  

 areas that are identified by either the Contractor or the Engineer with thermal segregation;  

 any visibly segregated areas that exist. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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Table 18 

Minimum Uncompacted Mat Temperature Requiring a Segregation Profile 

High-Temperature 
Binder Grade1 

Minimum Temperature of the Uncompacted Mat 
Allowed Before Initial Break Down Rolling2,3,4 

PG 64 <250˚F 

PG 70 <260˚F 
PG 76 <270˚F 

1. The high-temperature binder grade refers to the high-temperature grade of the  
virgin asphalt binder used to produce the mixture.  

2. Segregation profiles are required in areas with moderate and severe thermal  
segregation as described in Section 3077.4.7.3.1.3.  

3. Minimum uncompacted mat temperature requiring a segregation profile may be  
reduced 10°F if using a chemical WMA additive as a compaction aid. 

4. When using WMA, the minimum uncompacted mat temperature requiring  
a segregation profile is 215°F. 

Provide the Engineer with the density profile of every sublot in the lot within one working day of the 
completion of each lot. Report the results of each density profile in accordance with Section 3077.4.2., 
“Reporting and Responsibilities.” 

The density profile is considered failing if it exceeds the tolerances in Table 19. No production or placement 
payment adjustments greater than 1.000 will be paid for any sublot that contains a failing density profile. 
When a hand-held thermal camera is used instead of a thermal imaging system, the Engineer will measure 
the density profile at least once per project. The Engineer’s density profile results will be used when 
available. The Engineer may require the Contractor to remove and replace the area in question if the area 
fails the density profile and has surface irregularities as defined in Section 3077.4.9.3.3.5., “Irregularities.” 
The sublot in question may receive a production and placement payment adjustment greater than 1.000, if 
applicable, when the defective material is successfully removed and replaced. 

Investigate density profile failures and take corrective actions during production and placement to eliminate 
the segregation. Suspend production if two consecutive density profiles fail unless otherwise approved. 
Resume production after the Engineer approves changes to production or placement methods. 

 
Table 19 

Segregation (Density Profile) Acceptance Criteria 

Mixture Type 
Maximum Allowable 

Density Range 
(Highest to Lowest) 

Maximum Allowable 
Density Range 

(Average to Lowest) 

SP-B 8.0 pcf 5.0 pcf 

SP-C & SP-D 6.0 pcf 3.0 pcf 

4.9.3.3.3. Longitudinal Joint Density. 

4.9.3.3.3.1. Informational Tests. Perform joint density evaluations while establishing the rolling pattern and verify that 
the joint density is no more than 3.0 pcf below the density taken at or near the center of the mat. Adjust the 
rolling pattern, if needed, to achieve the desired joint density. Perform additional joint density evaluations at 
least once per sublot unless otherwise directed. 

4.9.3.3.3.2. Record Tests. Perform a joint density evaluation for each sublot at each pavement edge that is or will 
become a longitudinal joint. Joint density evaluations are not applicable in areas described in 
Section 3077.4.9.3.1.4., “Miscellaneous Areas.” Determine the joint density in accordance with Tex-207-F, 
Part VII. Record the joint density information and submit results on Department forms to the Engineer. The 
evaluation is considered failing if the joint density is more than 3.0 pcf below the density taken at the core 
random sample location and the correlated joint density is less than 90.0%. The Engineer will make 
independent joint density verification at least once per project and may make independent joint density 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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verifications at the random sample locations. The Engineer’s joint density test results will be used when 
available. 

Provide the Engineer with the joint density of every sublot in the lot within one working day of the completion 
of each lot. Report the results of each joint density in accordance with Section 3077.4.2., “Reporting and 
Responsibilities.” 

Investigate joint density failures and take corrective actions during production and placement to improve the 
joint density. Suspend production if the evaluations on two consecutive sublots fail unless otherwise 
approved. Resume production after the Engineer approves changes to production or placement methods. 

4.9.3.3.4. Recovered Asphalt Dynamic Shear Rheometer (DSR). The Engineer may take production samples or 
cores from suspect areas of the project to determine recovered asphalt properties. Asphalt binders with an 
aging ratio greater than 3.5 do not meet the requirements for recovered asphalt properties and may be 
deemed defective when tested and evaluated by the Materials and Tests Division. The aging ratio is the DSR 
value of the extracted binder divided by the DSR value of the original unaged binder. Obtain DSR values in 
accordance with AASHTO T 315 at the specified high temperature performance grade of the asphalt. The 
Engineer may require removal and replacement of the defective material at the Contractor’s expense. The 
asphalt binder will be recovered for testing from production samples or cores in accordance with Tex-211-F. 

4.9.3.3.5. Irregularities. Identify and correct irregularities including segregation, rutting, raveling, flushing, fat spots, 
mat slippage, irregular color, irregular texture, roller marks, tears, gouges, streaks, uncoated aggregate 
particles, or broken aggregate particles. The Engineer may also identify irregularities, and in such cases, the 
Engineer will promptly notify the Contractor. If the Engineer determines that the irregularity will adversely 
affect pavement performance, the Engineer may require the Contractor to remove and replace (at the 
Contractor’s expense) areas of the pavement that contain irregularities. The Engineer may also require the 
Contractor to remove and replace (at the Contractor’s expense) areas where the mixture does not bond to 
the existing pavement. 

If irregularities are detected, the Engineer may require the Contractor to immediately suspend operations or 
may allow the Contractor to continue operations for no more than one day while the Contractor is taking 
appropriate corrective action. 

4.9.4. Exempt Production. The Engineer may deem the mixture as exempt production for the following conditions:  

 anticipated daily production is less than 500 tons;  

 total production for the project is less than 5,000 tons;  

 when mutually agreed between the Engineer and the Contractor; or  

 when shown on the plans. 

For exempt production, the Contractor is relieved of all production and placement QC/QA sampling and 
testing requirements, except for coring operations when required by the Engineer. The production and 
placement pay factors are 1.000 if the specification requirements listed below are met, all other specification 
requirements are met, and the Engineer performs acceptance tests for production and placement listed in 
Table 17 when 100 tons or more per day are produced: 

 produce, haul, place, and compact the mixture in compliance with the specification and as directed;  

 control mixture production to yield a laboratory-molded density that is within ±1.0% of the target 

laboratory-molded density as tested by the Engineer; 

 compact the mixture in accordance with Section 3077.4.8., “Compaction”; and 

 when a thermal imaging system is not used, the Engineer may perform segregation (density profiles) 

and thermal profiles in accordance with the specification. 

4.9.5. Ride Quality. Measure ride quality in accordance with Item 585, “Ride Quality for Pavement Surfaces,” 
unless otherwise shown on the plans. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit211.pdf
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5. MEASUREMENT 

5.1. Superpave Mixtures. Hot mix will be measured by the ton of composite hot-mix, which includes asphalt, 
aggregate, and additives. Measure the weight on scales in accordance with Item 520, “Weighing and 
Measuring Equipment.” 

5.2. Tack Coat. Tack coat will be measured at the applied temperature by strapping the tank before and after 
road application and determining the net volume in gallons from the calibrated distributor. The Engineer will 
witness all strapping operations for volume determination. All tack, including emulsions, will be measure by 
the gallon applied.  

The Engineer may allow the use of a metering device to determine the asphalt volume used and application 
rate if the device is accurate within 1.5% of the strapped volume. 

6. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
Article 3077.5.1, “Measurement,” will be paid for at the unit bid price for “Superpave Mixtures” of the mixture 
type, SAC, and binder specified. These prices are full compensation for surface preparation, materials, 
placement, equipment, labor, tools, and incidentals. 

The work performed and materials furnished in accordance with this Item and measured as provided under 
Article 3077.5.2, “Measurement,” will be paid for at the unit bid price for “Tack Coat” of the tack coat 
provided. These prices are full compensation for materials, placement, equipment, labor, tools, and 
incidentals. Payment adjustments will be applied as determined in this Item; however, a payment adjustment 
factor of 1.000 will be assigned for all placement sublots for “level ups” only when “level up” is listed as part 
of the item bid description code. A payment adjustment factor of 1.000 will be assigned to all production and 
placement sublots when “exempt” is listed as part of the item bid description code, and all testing 
requirements are met. 

Payment for each sublot, including applicable payment adjustments greater than 1.000, will only be paid for 
sublots when the Contractor supplies the Engineer with the required documentation for production and 
placement QC/QA, thermal profiles, segregation density profiles, and longitudinal joint densities in 
accordance with Section 3077.4.2., “Reporting and Responsibilities.” When a thermal imaging system is 
used, documentation is not required for thermal profiles or segregation density profiles on individual sublots; 
however, the thermal imaging system automated reports described in Tex-244-F are required. 

Trial batches will not be paid for unless they are included in pavement work approved by the Department. 

Payment adjustment for ride quality will be determined in accordance with Item 585, “Ride Quality for 
Pavement Surfaces.” 

6.1. Production Payment Adjustment Factors. The production payment adjustment factor is based on the 
laboratory-molded density using the Engineer’s test results. The bulk specific gravities of the samples from 
each sublot will be divided by the Engineer’s maximum theoretical specific gravity for the sublot. The 
individual sample densities for the sublot will be averaged to determine the production payment adjustment 
factor in accordance with Table 20 for each sublot using the deviation from the target laboratory-molded 
density defined in Table 10. The production payment adjustment factor for completed lots will be the average 
of the payment adjustment factors for the four sublots sampled within that lot. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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Table 20 
Production Payment Adjustment Factors for Laboratory-Molded Density1 

Absolute Deviation from 
Target Laboratory-Molded Density 

Production Payment Adjustment Factor 
(Target Laboratory-Molded Density) 

0.0 1.075 

0.1 1.075 

0.2 1.075 

0.3 1.066 

0.4 1.057 

0.5 1.047 

0.6 1.038 

0.7 1.029 

0.8 1.019 

0.9 1.010 

1.0 1.000 

1.1 0.900 

1.2 0.800 

1.3 0.700 

> 1.3 Remove and replace 

1. If the Engineer’s laboratory-molded density on any sublot is less than 95.0% or greater than 
97.0%, take immediate corrective action to bring the mixture within these tolerances. The 
Engineer may suspend operations if the Contractor’s corrective actions do not produce 
acceptable results. The Engineer will allow production to resume when the proposed 
corrective action is likely to yield acceptable results. 

6.1.1. Payment for Incomplete Production Lots. Production payment adjustments for incomplete lots, described 
under Section 3077.4.9.2.1.1., “Incomplete Production Lots,” will be calculated using the average production 
pay factors from all sublots sampled.  

A production payment factor of 1.000 will be assigned to any lot when the random sampling plan did not 
result in collection of any samples within the first sublot. 

6.1.2. Production Sublots Subject to Removal and Replacement. If after referee testing, the laboratory-molded 
density for any sublot results in a “remove and replace” condition as listed in Table 20, the Engineer may 
require removal and replacement or may allow the sublot to be left in place without payment. The Engineer 
may also accept the sublot in accordance with Section 3077.5.3.1., “Acceptance of Defective or 
Unauthorized Work.” Replacement material meeting the requirements of this Item will be paid for in 
accordance with this Section. 

6.2. Placement Payment Adjustment Factors. The placement payment adjustment factor is based on in-place 
air voids using the Engineer’s test results. The bulk specific gravities of the cores from each sublot will be 
divided by the Engineer’s average maximum theoretical specific gravity for the lot. The individual core 
densities for the sublot will be averaged to determine the placement payment adjustment factor in 
accordance with Table 21 for each sublot that requires in-place air void measurement. A placement payment 
adjustment factor of 1.000 will be assigned to the entire sublot when the random sample location falls in an 
area designated on the plans as not subject to in-place air void determination. A placement payment 
adjustment factor of 1.000 will be assigned to quantities placed in areas described in Section 3077.4.9.3.1.4., 
“Miscellaneous Areas.” The placement payment adjustment factor for completed lots will be the average of 
the placement payment adjustment factors for up to four sublots within that lot. 
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Table 21 
Placement Payment Adjustment Factors for In-Place Air Voids 

In-Place 
Air Voids 

Placement Payment 
Adjustment Factor 

In-Place 
Air Voids 

Placement Payment 
Adjustment Factor 

< 2.7 Remove and Replace 5.9 1.048 

2.7 0.710 6.0 1.045 

2.8 0.740 6.1 1.042 

2.9 0.770 6.2 1.039 

3.0 0.800 6.3 1.036 

3.1 0.830 6.4 1.033 

3.2 0.860 6.5 1.030 

3.3 0.890 6.6 1.027 

3.4 0.920 6.7 1.024 

3.5 0.950 6.8 1.021 

3.6 0.980 6.9 1.018 

3.7 1.000 7.0 1.015 

3.8 1.015 7.1 1.012 

3.9 1.030 7.2 1.009 

4.0 1.045 7.3 1.006 

4.1 1.060 7.4 1.003 

4.2 1.075 7.5 1.000 

4.3 1.075 7.6 0.980 

4.4 1.075 7.7 0.960 

4.5 1.075 7.8 0.940 

4.6 1.075 7.9 0.920 

4.7 1.075 8.0 0.900 

4.8 1.075 8.1 0.880 

4.9 1.075 8.2 0.860 

5.0 1.075 8.3 0.840 

5.1 1.072 8.4 0.820 

5.2 1.069 8.5 0.800 

5.3 1.066 8.6 0.780 

5.4 1.063 8.7 0.760 

5.5 1.060 8.8 0.740 

5.6 1.057 8.9 0.720 

5.7 1.054 9.0 0.700 

5.8 1.051 > 9.0 Remove and Replace 

6.2.1. Payment for Incomplete Placement Lots. Payment adjustments for incomplete placement lots described 
under Section 3077.4.9.3.1.2., “Incomplete Placement Lots,” will be calculated using the average of the 
placement pay factors from all sublots sampled and sublots where the random location falls in an area 
designated on the plans as not eligible for in-place air void determination.  

If the random sampling plan results in production samples, but not in placement samples, the random core 
location and placement adjustment factor for the sublot will be determined by applying the placement random 
number to the length of the sublot placed. 

If the random sampling plan results in placement samples, but not in production samples, no placement 
adjustment factor will apply for that sublot placed.  

A placement payment adjustment factor of 1.000 will be assigned to any lot when the random sampling plan 
did not result in collection of any production samples. 

6.2.2. Placement Sublots Subject to Removal and Replacement. If after referee testing, the placement payment 
adjustment factor for any sublot results in a “remove and replace” condition as listed in Table 21, the 
Engineer will choose the location of two cores to be taken within 3 ft. of the original failing core location. The 
Contractor will obtain the cores in the presence of the Engineer. The Engineer will take immediate 
possession of the untrimmed cores and submit the untrimmed cores to the Materials and Tests Division, 
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where they will be trimmed, if necessary, and tested for bulk specific gravity within 10 working days of 
receipt. 

The bulk specific gravity of the cores from each sublot will be divided by the Engineer’s average maximum 
theoretical specific gravity for the lot. The individual core densities for the sublot will be averaged to 
determine the new payment adjustment factor of the sublot in question. If the new payment adjustment factor 
is 0.700 or greater, the new payment adjustment factor will apply to that sublot. If the new payment 
adjustment factor is less than 0.700, no payment will be made for the sublot. Remove and replace the failing 
sublot, or the Engineer may allow the sublot to be left in place without payment. The Engineer may also 
accept the sublot in accordance with Section 3077.5.3.1., “Acceptance of Defective or Unauthorized Work.” 
Replacement material meeting the requirements of this Item will be paid for in accordance with this Section. 

6.3. Total Adjusted Pay Calculation. Total adjusted pay (TAP) will be based on the applicable payment 
adjustment factors for production and placement for each lot. 

TAP = (A+B)/2 

where: 
A = Bid price × production lot quantity × average payment adjustment factor for the production lot 
B = Bid price × placement lot quantity × average payment adjustment factor for the placement lot + (bid price 
× quantity placed in miscellaneous areas × 1.000) 

Production lot quantity = Quantity actually placed - quantity left in place without payment 

Placement lot quantity = Quantity actually placed - quantity left in place without payment - quantity placed in 
miscellaneous areas 
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Special Specification 3096 

Asphalts, Oils, and Emulsions  

1. DESCRIPTION 

Provide asphalt cements, cutback and emulsified asphalts, performance-graded asphalt binders, and other 
miscellaneous asphalt materials as specified on the plans. 

2. MATERIALS 

Provide asphalt materials that meet the stated requirements when tested in conformance with the referenced 
Department, AASHTO, and ASTM test methods. Use asphalt containing recycled materials only if the 
recycled components meet the requirements of Article 6.9., “Recycled Materials.” Provide asphalt materials 
that the Department has preapproved for use in accordance with Tex-545-C, “Asphalt Binder Quality 
Program.”    

Inform the Department of all additives or modifiers included in the asphalt binder as part of the facility quality 
plan, as required by Tex-545-C, “Asphalt Binder Quality Program,” and provide that information to 
Department personnel. The Department reserves the right to prohibit the use of any asphalt additive or 
modifier. 

Limit the use of polyphosphoric acid to no more than 0.5% by weight of the asphalt binder.  

The use of re-refined engine oil bottoms is prohibited. 

Acronyms used in this Item are defined in Table 1. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph545.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph545.pdf
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Table1 
Acronyms 

Acronym Definition 

Test Procedure Designations 

Tex Department 
T or R AASHTO 
D ASTM 

Polymer Modifier Designations 

P polymer-modified 
SBR or L styrene-butadiene rubber (latex) 
SBS styrene-butadiene-styrene block co-polymer 
TR tire rubber (from ambient temperature grinding of truck and 

passenger tires) 

AC asphalt cement 

AE asphalt emulsion 

AE-P asphalt emulsion prime 

A-R asphalt-rubber 

C cationic 

EAP&T emulsified asphalt prime and tack 

EBL emulsified bonding layer 

FDR full depth reclamation 

H-suffix harder residue (lower penetration) 

HF high float 

HY high yield 

MC medium-curing 

MS medium-setting 

PCE prime, cure, and erosion control 

PG performance grade 

RC rapid-curing 

RS rapid-setting 

S-suffix stockpile usage 

SCM special cutback material 

SS slow-setting 

SY standard yield 

TRAIL tracking resistant asphalt interlayer 

2.1. Asphalt Cement. Provide asphalt cement that is homogeneous, water-free, and nonfoaming when heated to 
347°F, and meets the requirements in Table 2. 

 
Table 2 

Asphalt Cement 

Property 
Test 

Procedure 

Viscosity Grade 

AC-0.6 AC-1.5 AC-3 AC-5 AC-10 

Min Max Min Max Min Max Min Max Min Max 

Viscosity T 202           
 140°F, poise  40 80 100 200 250 350 400 600 800 1,200 
 275°F, poise  0.4 – 0.7 – 1.1 – 1.4 – 1.9 – 

Penetration, 77°F, 100g, 
5 sec. 

T 49 350 – 250 – 210 – 135 – 85 – 

Flash point, C.O.C., °F T 48 425 – 425 – 425 – 425 – 450 – 

Solubility in 
trichloroethylene, % 

T 44 99.0 – 99.0 – 99.0 – 99.0 – 99.0 – 

Spot test Tex-509-C Neg. Neg. Neg. Neg. Neg. 

Tests on residue from 
RTFOT: T 240           

 Viscosity, 140°F, poise T 202 – 180 – 450 – 900 – 1,500 – 3,000 
 Ductility,1 77°F  

T 51 100 – 100 – 100 – 100 – 100 – 
   5 cm/min., cm 

1. If AC-0.6 or AC-1.5 ductility at 77°F is less than 100 cm, material is acceptable if ductility at 60°F is 
more than 100 cm. 

 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph501.pdf
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2.2. Polymer-Modified Asphalt Cement. Provide polymer-modified asphalt cement that is smooth, 
homogeneous, and meets the requirements Table 3. Supply samples of the base asphalt cement and 
polymer additives if requested. 

 
Table 3 

Polymer-Modified Asphalt Cement 

Property Test 
Procedure 

Polymer-Modified Viscosity Grade 

AC-12-5TR NT-HA1 AC-15P AC-20XP AC-10-2TR AC-20-5TR 

Min Max Min Max Min Max Min Max Min Max Min Max 

Polymer  TR – SBS SBS TR TR 

Polymer content, % 
(solids basis) 

Tex-533-C 
or Tex-553-C 

5.0 – – – 3.0 – – – 2.0 – 5.0 – 

Dynamic shear, 

G*/sin, 82°C, 
10 rad/s, kPa 

T 315   1.0 –         

Dynamic shear, 

G*/sin, 64°C, 
10 rad/s, kPa 

T 315 – – – – – – 1.0 – – – 1.0 – 

Dynamic shear, 

G*/sin, 58°C, 
10 rad/s, kPa 

T 315 1.0 – – – – – – – 1.0 – – – 

Viscosity              
   140°F, poise T 202 1,200 –   1,500 – 2,000 – 1,000 – 2,000 – 
   275°F, poise T 202   – 4,000 – 8.0 – – – 8.0 – 10.0 

Penetration, 77°F, 
100 g, 5 sec. 

T 49 110 150 – 25 100 150 75 115 95 130 75 115 

Ductility, 5cm/min., 
39.2°F, cm 

T 51     – – – – – – – – 

Elastic recovery, 
50°F, % 

Tex-539-C 55 –   55 – 55 – 30 – 55 – 

Softening point, °F T 53 113 – 170 – – – 120 – 110 – 120 – 

Polymer separation, 
5 hr. 

Tex-540-C None   None None None None 

Flash point, C.O.C., 
°F 

T 48 425 – 425 – 425 – 425 – 425 – 425 – 

Tests on residue 
from RTFOT aging 
and pressure aging: 

T 240 
and R 28 

            

   Creep stiffness T 313             
      S, -18°C, MPa  – 300 – – – 300 – 300 – 300 – 300 
      m-value, -18°C  0.300 – – – 0.300 – 0.300 – 0.300 – 0.300 – 

1. Non-Tracking Hot Applied Tack Coat - TRAIL product 

 

2.3. Cutback Asphalt. Provide cutback asphalt that meets the requirements of Tables 4, 5, and 6, for the 
specified type and grade. Supply samples of the base asphalt cement and polymer additives if requested. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph533.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph553.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph539.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph540.pdf
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Table 4 
Rapid-Curing Cutback Asphalt 

Property 
Test 

Procedure 
Type–Grade 

  RC-250 RC-800 RC-3000 

Min Max Min Max Min Max 

Kinematic viscosity, 140°F, cSt T 201 250 400 800 1,600 3,000 6,000 

Water, % D95 – 0.2 – 0.2 – 0.2 

Flash point, T.O.C., °F T 79 80 – 80 – 80 – 

Distillation test: T 78       
Distillate, percentage by volume of total             
distillate to 680°F        

to 437°F  40 75 35 70 20 55 
to 500°F  65 90 55 85 45 75 
to 600°F  85 – 80 – 70 – 

      Residue from distillation, volume %  70 – 75 – 82 – 

Tests on distillation residue:        
Viscosity, 140°F, poise T 202 600 2,400 600 2,400 600 2,400 
Ductility, 5 cm/min., 77°F, cm T 51 100 – 100 – 100 – 
Solubility in trichloroethylene, % T 44 99.0 – 99.0 – 99.0 – 

      Spot test Tex-509-C Neg. Neg. Neg. 

 
 

Table 5 
Medium-Curing Cutback Asphalt 

Property Test 
Procedure 

Type–Grade 

MC-30 MC-250 MC-800 MC-3000 

Min Max Min Max Min Max Min Max 

Kinematic viscosity, 
140°F, cSt 

T 201 30 60 250 500 800 1,600 3,000 6,000 

Water, % D95 – 0.2 – 0.2 – 0.2 – 0.2 

Flash point, T.O.C., °F T 79 95 – 122 – 140 – 149 – 

Distillation test: T 78         
    Distillate, percentage by    

volume of total distillate 
to 680°F 

         

to 437°F  – 35 – 20 – – – – 
to 500°F  30 75 5 55 – 40 – 15 
to 600°F  75 95 60 90 45 85 15 75 

Residue from 
distillation, volume % 

 50 – 67 – 75 – 80 – 

Tests on distillation 
residue: 

         

    Viscosity, 140°F, poise T 202 300 1,200 300 1,200 300 1,200 300 1,200 
    Ductility, 5 cm/min.,   

77°F, cm 
T 51 100 – 100 – 100 – 100 – 

Solubility in 
trichloroethylene, % 

T 44 99.0 – 99.0 – 99.0 – 99.0 – 

Spot test Tex-509-C Neg. Neg. Neg. Neg. 

 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph501.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph501.pdf
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Table 6 

Special-Use Cutback Asphalt 

Property Test 
Procedure 

Type–Grade 

MC-2400L SCM I SCM II 

Min Max Min Max Min Max 

Kinematic viscosity, 140°F, cSt T 201 2,400 4,800 500 1,000 1,000 2,000 

Water, % D95 – 0.2 – 0.2 – 0.2 

Flash point, T.O.C., °F T 79 150 – 175 – 175 – 

Distillation test: T 78       
Distillate, percentage by volume of 
total distillate to 680°F 

       

to 437°F  – – – – – – 
to 500°F  – 35 – 0.5 – 0.5 
to 600°F  35 80 20 60 15 50 

Residue from distillation, volume %  78 – 76 – 82 – 

Tests on distillation residue:        
Polymer  SBR – – 
Polymer content, % (solids basis) Tex-533-C 2.0 – – – – – 
Penetration, 100 g, 5 sec., 77°F T 49 150 300 180 – 180 – 
Ductility, 5 cm/min., 39.2°F, cm T 51 50 – – – – – 
Solubility in trichloroethylene, % T 44 99.0 – 99.0 – 99.0 – 

2.4. Emulsified Asphalt. Provide emulsified asphalt that is homogeneous, does not separate after thorough 
mixing, and meets the requirements for the specified type and grade in Tables 7, 8, 9, 10, and 10A-C. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph533.pdf
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Table 7 

Emulsified Asphalt 

Property Test 
Procedure 

Type–Grade 

Rapid-Setting Medium-Setting Slow-Setting 

HFRS-2 MS-2 AES-300 SS-1 SS-1H 

Min Max Min Max Min Max Min Max Min Max 

Viscosity, Saybolt Furol T 72           
77°F, sec. 
122°F, sec. 

 
 

– 
150 

– 
400 

– 
100 

– 
300 

75 
– 

400 
– 

20 
– 

100 
– 

20 
– 

100 
– 

Sieve test, % T 59 – 0.1 – 0.1 – 0.1 – 0.1 – 0.1 

Miscibility T 59 – – – Pass Pass 

Cement mixing, % T 59 – – – – – – – 2.0 – 2.0 

Coating ability and water 
resistance: 

T 59            

Dry aggregate/after spray  – – Good/Fair – – 
Wet aggregate/after spray  – – Fair/Fair – – 

Demulsibility, 35 mL of 0.02 
N CaCl2, % 

T 59 50 – – 30 – – – – – – 

Storage stability, 1 day, % T 59 – 1 – 1 – 1 – 1 – 1 

Freezing test, 3 cycles1 T 59 – Pass – Pass Pass 

Distillation test: T 59           
Residue by distillation, % 
by wt. 

 65 –  65 – 65 – 60 – 60 – 

Oil distillate, % by volume 
of emulsion 

 – 0.5 – 0.5 – 5 – 0.5 – 0.5 

Tests on residue from 
distillation: 

           

Penetration, 77°F, 100 g, 
5 sec. 

T 49 100 140 120 160 300 – 120 160 70 100 

Solubility in 
trichloroethylene, % 

T 44 97.5 – 97.5 – 97.5 – 97.5 – 97.5 – 

Ductility, 77°F, 5 cm/min., 
cm 

T 51 100 – 100 – – – 100 – 80 – 

Float test, 140°F, sec. T 50 1,200 – – – 1,200 – – – – – 

1. Applies only when the Engineer designates material for winter use. 

 
Table 8 

Cationic Emulsified Asphalt 

Property Test 
Procedure 

Type–Grade 

Rapid-Setting Medium-Setting Slow-Setting 

CRS-2 CRS-2H CMS-2 CMS-2S CSS-1 CSS-1H 

Min Max Min Max Min Max Min Max Min Max Min Max 

Viscosity, Saybolt Furol T 72             

77°F, sec. – – – – – – – – 20 100 20 100 

122°F, sec. 150 400 150 400 100 300 100 300 – – – – 

Sieve test, % T 59 – 0.1 – 0.1 – 0.1 – 0.1 – 0.1 – 0.1 

Cement mixing, % T 59 – – – – – – – – – 2.0 – 2.0 

Coating ability and water resistance: T 59          

Dry aggregate/after spray – – Good/Fair Good/Fair – – 

Wet aggregate/after spray – – Fair/Fair Fair/Fair – – 

Demulsibility, 35 mL of 0.8% 
Sodium dioctyl sulfosuccinate, % 

T 59 70 – 70 – – – – – – – – – 

Storage stability, 1 day, % T 59 – 1 – 1 – 1 – 1 – 1 – 1 

 Particle charge T 59 Positive Positive Positive Positive Positive Positive 

Distillation test: 

T 59 

            

Residue by distillation, % by wt. 65 – 65 – 65 – 65 – 60 – 60 – 

Oil distillate, % by volume of 
emulsion 

– 0.5 – 0.5 – 7 – 5 – 0.5 – 0.5 

Tests on residue from distillation:              
Penetration, 77°F, 100 g, 5 sec. T 49 120 160 70 110 120 200 300 – 120 160 70 110 
Solubility in trichloroethylene, % T 44  97.5 – 97.5 – 97.5 – 97.5 – 97.5 – 97.5 – 
Ductility, 77°F, 5 cm/min., cm T 51 100 – 80 – 100 –  – 100 – 80 – 
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Table 9 

Polymer-Modified Emulsified Asphalt 

Property Test 
Procedure 

Type–Grade 

Rapid-Setting Medium-Setting Slow-Setting 

HFRS-2P AES-150P AES-300P AES-300S SS-1P 

Min Max Min Max Min Max Min Max Min Max 

Viscosity, Saybolt Furol T 72           

77°F, sec. – – 75 400 75 400 75 400 30 100 

122°F, sec. 150 400     – – – – 

Sieve test, % T 59 – 0.1 – 0.1 – 0.1 – 0.1 – 0.1 

Miscibility T 59 – – – – Pass 

Coating ability and water resistance: 

T 59 

        

Dry aggregate/after spray – Good/Fair Good/Fair  Good/Fair – 

Wet aggregate/after spray – Fair/Fair Fair/Fair Fair/Fair – 

Demulsibility, 35 mL of 0.02 N CaCl2, 
% 

T 59 50 – – – – – – – – – 

Storage stability, 1 day, % T 59 – 1 – 1 – 1 – 1 – 1 

 Breaking index, g Tex-542-C – –     

Distillation test:1 T 59           

Residue by distillation, % by wt. 65 – 65 – 65 – 65 – 60 – 

Oil distillate, % by volume of 
emulsion 

– 0.5 – 3 – 5 – 7 – 0.5 

Tests on residue from distillation:            
Polymer content, wt. % (solids 
basis) 

Tex-533-C 3.0 – – – – – – – 3.0 – 

Penetration, 77°F, 100 g, 5 sec. T 49 90 140 150 300 300 – 300 – 100 140 
Solubility in trichloroethylene, % T 44  97.0 – 97.0 – 97.0 – 97.0 – 97.0 – 
Viscosity, 140°F, poise T 202 1,500 – – – – – – – 1,300 – 
Float test, 140°F, sec T 50 1,200 – 1,200 – 1,200 – 1,200 – – – 
Ductility,2 39.2°F, 5 cm/min., cm T 51 50 – – – – – – – 50 – 
Elastic recovery,2 50°F, % Tex-539-C 55  – – – – – – – – – 

Tests on RTFO curing of distillation 
residue 

T 240           

Elastic recovery, 50°F, % Tex-536-C – – 50 – 50 – 30 – – – 

1. Exception to T 59: Bring the temperature on the lower thermometer slowly to 350°F ±10°F. Maintain at this temperature for 20 min. Complete total distillation 
in 60 min. (±5 min.) from the first application of heat. 

2. HFRS-2P must meet one of either the ductility or elastic recovery requirements. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph533.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph539.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph536.pdf
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Table 10 

Polymer-Modified Cationic Emulsified Asphalt 

Property Test 
Procedure 

Type–Grade 

Rapid-Setting Medium-Setting Slow-Setting 

CRS-2P  CHFRS-2P CRS-2TR CMS-1P3 CMS-2P3 CSS 1P 

Min Max Min Max Min Max Min Max Min Max Min Max 

Viscosity, Saybolt Furol T 72             

77°F, sec. – – – – – – 10 100 – – 20 100 

122°F, sec. 150 400 100 400 150 500 – – 50 400 – – 

Sieve test, % T 59 – 0.1 – 0.1 – 0.1 – 0.1 – 0.1 – 0.1 

Demulsibility, 35 ml of 0.8% sodium 
dioctyl sulfosuccinate, % 

T 59 70 – 60 – 40 – – – – – – – 

Storage stability, 1 day, % T 59 – 1 – 1 – 1 – 1 – 1 – 1 

Breaking index, g Tex-542-C – – – – – – – – – – – – 

Particle charge T 59 Positive Positive Positive Positive Positive Positive 

Distillation test1: T 59             

Residue by distillation, % by weight 65 – 65 – 65 – 30 – 60 – 62 – 

Oil distillate, % by volume of emulsion – 0.5 – 0.5 – 3 – 0.5 – 0.5 – 0.5 

Tests on residue from distillation:              
Polymer content, wt. % (solids basis) Tex-533-C 3.0 – 3.0 – 5.07 – – – – – 3.0 – 
Penetration, 77°F, 100 g, 5 sec. T 49 90 150 80 130 90 150 30 – 30 – 55 90 
Viscosity, 140°F, poise T 202  1,300 – 1,300 – 1,000 – – – – – – – 
Solubility in trichloroethylene, % T44 97.0 – 95.0 – 98 – – – – – 97.0 – 
Softening point, °F T 53 – – –  – – – – – – – 135 – 
Ductility, 77°F, 5 cm/min., cm T 51 – – – – 40 – – – – – 70 – 
Float test, 140°F, sec. T 50 – – 1,800 – – – – – – – – – 
Ductility,2 39.2°F, 5 cm/min., cm T 51 50 – – – – – – – – – – – 
Elastic recovery,2 50°F, % Tex-539-C 55 – 55 – – – – – – – – – 

Tests on residue from evaporative 
recovery: 

R 78, 
Procedure 

B 

            

  Nonrecoverable creep compliance of 
residue, 3.2 kPa, 52°C, kPa-1                                   

 T 350 – – – – – – – 2.0 – 4.0 – – 

Tests on rejuvenating agent:              
Viscosity, 140°F, cSt T 201 – – – – – – 50 175 50 175 – – 
Flash point, C.O.C., °F T 48 – – – – – – 380 – 380 – – – 
Saturates, % by weight D 2007 – – – – – – – 30 – 30 – – 
Solubility in n-pentane, % by weight D 2007 – – – – – – 99 – 99 – – – 

Tests on rejuvenating agent after RTFO T 240             
Weight Change, %  – – – – – – – 6.5 – 6.5 – – 
Viscosity Ratio  – – – – – – – 3.0 – 3.0 – – 

Tests on latex4:              
  Tensile strength, die C dumbbell, psi D 4125 – – – – – – 800 – 800 – – – 

    Change in mass after immersion in   
rejuvenating agent, % 

D 471 – – – – – – – 406 – 406 – – 

1. Exception to T 59: Bring the temperature on the lower thermometer slowly to 350°F (±0°F). Maintain at this temperature for 20 min. Complete total 
distillation in 60 min. (±5 min.) from the first application of heat. 

2. CRS-2P must meet one of either the ductility or elastic recovery requirements. 

3. With all precertification samples of CMS-1P or CMS-2P, submit certified test reports showing that the rejuvenating agent and latex meet the stated 
requirements. Submit samples of these raw materials if requested by the Engineer. 

4. Preparation of latex specimens: use any substrate and recovery method which produces specimens of uniform dimensions and which delivers enough 
material to achieve desired residual thickness.  

5. Cut samples for tensile strength determination using a crosshead speed of 20 in. per minute. 

6. Specimen must remain intact after exposure and removal of excess rejuvenating agent. 

7. Modifier type is tire rubber. 

 

 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph533.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph539.pdf
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Table 10A 
Non-Tracking Tack Coat Emulsion1 

Property Test Procedure NT-HRE NT-RRE NT-SRE 

Min Max Min Max Min Max 

Viscosity, Saybolt Furol 
77º F, sec. 

T 72 15 – 15 – 10 100 

Storage stability, 1 Day, % T 59 – 1 – 1 – 1 

Settlement, 5-day, % T 59 – 5 – 5 – 5 

Sieve test, % T 59 – 0.30 – 0.30 – 0.1 

Distillation test:2 T 59       
Residue by distillation, % by wt.  50 – 58 – 50 – 
Oil distillate, by volume of emulsion  – 1.0 – 1.0 – 1.0 

Test on residue from distillation:        
Penetration, 77ºF, 100 g, 5 sec. T 49 – 20 15 45 40 90 
Solubility in trichloroethylene, % T 44 97.5 – 97.5 – 97.5 – 
Softening point, ºF T 53 150 – – – – – 
Dynamic shear, G*/sin(δ), 82°C, 10 
rad/s, kPa 

T 315 1.0 – – – – – 

1. Due to the hardness of the residue, these emulsions should be heated to 120-140°F before thoroughly mixing as the emulsion is 
being prepared for testing. 

2. Exception to T 59: Bring the temperature on the lower thermometer slowly to 350ºF ± 10ºF. Maintain at this temperature for 20 min. 
Complete total distillation in 60 ± 5 min. from first application of heat. 

 
Table10B 

Spray Applied Underseal Membrane Polymer-Modified Emulsions (EBL) 

Property Test Procedure Min Max 

Viscosity @ 77°F, SSF T 72 20 100 

Storage Stability1, % T 59 – 1 

Demulsibility2 T 59 55 – 
  Anionic emulsions – 35 mL of 0.02 N CaCI2, %    
  Cationic emulsions – 35 mL of 0.8% sodium 
dioctyl sulfosuccinate, % 

   

Sieve Test3, % T 59 – 0.05 

Distillation Test4 T 59   

  Residue by distillation, % by wt.  63  

  Oil portion of distillate, % by vol.   0.5 

Test on Residue from Distillation    

  Elastic Recovery @ 50°F, 50 mm/min., % Tex-539-C 60 – 
  Penetration @ 77°F, 100 g, 5 sec., 0.1 mm T 49 80 130 

1. After standing undisturbed for 24 hr., the surface must be smooth, must not exhibit a white or milky 
colored substance, and must be a homogeneous color throughout. 

2. Material must meet demulsibility test for emulsions.  

3. May be required by the Engineer only when the emulsion cannot be easily applied in the field.  

4. The temperature on the lower thermometer should be brought slowly to 350°F ± 10°F and 
maintained at this temperature for 20 min. The total distillation should be completed in 60 ± 5 min. 
from the first application of heat. 

 
Table 10C 

Full-Depth Reclamation Emulsion (FDR EM) 

Property Test Procedure Standard Yield (SY) High Yield (HY) 

Min Max Min Max 

Sieve test, % T 59 – 0.1 – 0.1 
Viscosity Saybolt Furol @ 77°F, sec. T 59 20 100 20 100 

Distillation test1: T 59     
  Residue by distillation, % by wt.  60 – 63 – 

  Oil portion of distillate, % by vol.  – 0.5 – 0.5 

Test on residue from distillation: T 49     
  Penetration @ 77°F, dmm  55 95 120 – 

Test on rejuvenating agent:      

  BWOA, %2 *** – – 2 – 
  Viscosity @ 140°F, cSt T 201 – – 50 175 
  Flash Point, COC, °F T 48 – – 380 – 
  Solubility in n-pentane, % by wt. D2007 – – 99 – 

1. The temperature on the lower thermometer should be brought slowly to 350°F ±10°F and maintained at this temperature for 
20 min. The total distillation should be completed in 60 ± 5 min. from the first application of heat. 

2. BWOA = By weight of asphalt. Provide a manufacturer’s certificate of analysis (COA) with the percent of rejuvenator added. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph539.pdf
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2.5. Specialty Emulsions. Provide specialty emulsion that is either asphalt-based or resin-based and meets the 
requirements of Table 11 or Table 11A. 

 
Table 11 

Specialty Emulsions 

Property Test Procedure Type–Grade 

Medium-Setting Slow-Setting 

AE-P EAP&T PCE1 

Min Max Min Max Min Max 

Viscosity, Saybolt Furol T 72       
  77°F, sec.  – – – – 10 100 
  122°F, sec.  15 150 – – – – 

Sieve test, % T 59 – 0.1 – 0.1 – 0.1 

Miscibility2 T 59 –  Pass  Pass  

Demulsibility, 35 mL of 0.10 N CaCl2, % T 59 – 70 – – – – 

Storage stability, 1 day, % T 59 – 1 – 1 – – 

Particle size,5 % by volume < 2.5 m Tex-238-F3 – – 90 – 90 – 

Asphalt emulsion distillation to 500°F 
followed by Cutback asphalt distillation of 
residue to 680°F: 

 
T 59 & T 78 

      

  Residue after both distillations, % by wt.  40 – – – – – 
  Total oil distillate from both distillations, % 

by volume of emulsion 
 25 40 – – – – 

Residue by distillation, % by wt. T 59 – – 60 – – – 

Residue by evaporation,4 % by wt. T 59 – – – – 60 – 

Tests on residue after all distillations:        
  Viscosity, 140°F, poise T 202 – – 800 – – – 
  Kinematic viscosity,5 140°F, cSt T 201 – – – – 100 350 
  Flash point C.O.C., °F T 48 – – – – 400 – 
  Solubility in trichloroethylene, % T 44 97.5 – – – – – 
  Float test, 122°F, sec. T 50 50 200 – – – – 

1. Supply with each shipment of PCE: 
 a copy of a lab report from an approved analytical lab, signed by a lab official, indicating the PCE 

 formulation does not meet any characteristics of a Resource Conservation Recovery Act (RCRA)  hazardous 

 waste; 

 a certification from the producer that the formulation supplied does not differ from the one tested   

  and that no listed RCRA hazardous wastes or Polychlorinated Biphenyls (PCBs) have been mixed   

  with the product; and 

 a Safety Data Sheet. 

2. Exception to T 59: In dilution, use 350 mL of distilled or deionized water and a 1,000-mL beaker. 
3. Use Tex-238-F, beginning at “Particle Size Analysis by Laser Diffraction,” with distilled or deionized water as a 

   medium and no dispersant, or use another approved method. 
4. Exception to T 59: Leave sample in the oven until foaming ceases, then cool and weigh. 
5. PCE must meet either the kinematic viscosity requirement or the particle size requirement. 

 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit238.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit238.pdf
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Table 11A 
Hard Residue Surface Sealant 

Property Test 
Procedure 

Min Max 

Viscosity, Krebs unit, 77ºF, Krebs units D 562 45 75 

Softening point, ºF Tex-505-C1 250 – 

Uniformity  D 2939 Pass2 

Resistance to heat D 2939 Pass3 

Resistance to water D 2939 Pass4 

Wet flow, mm D 2939 – 0 

Resistance to Kerosene (optional)5 D 2939 Pass6 

Ultraviolet exposure, UVA-340, 0.77 W/m2, 
50°C chamber, 8 hr. UV lamp, 5 min. spray, 
3 hr. 55 min. condensation, 1,000 hr. total 
exposure7 

G 154 Pass8 

Abrasion loss, 1.6 mm thickness, liquid only, % ISSA TB-100 – 1.0 

Residue by evaporation, % by weight D 2939 33 – 

Tests on residue from evaporation:    
  Penetration, 77ºF, 100 g, 5 sec. T 49 15 30 
  Flash point, Cleveland open cup, °F T 48 500  

Tests on base asphalt before emulsification    
  Solubility in trichloroethylene, % T 44 98 – 

1. Cure the emulsion in the softening point ring in a 200°F ± 5°F oven for 2 hr. 
2. Product must be homogenous and show no separation or coagulation that cannot be 

overcome by moderate stirring. 
3. No sagging or slippage of film beyond the initial reference line. 
4. No blistering or re-emulsification. 
5. Recommended for airport applications or where fuel resistance is desired.  
6. No absorption of Kerosene into the clay tile past the sealer film. Note sealer surface 

condition and loss of adhesion. 
7. Other exposure cycles with similar levels of irradiation and conditions may be used with 

Department approval. 
8. No cracking, chipping, surface distortion, or loss of adhesion. No color fading or lightening. 

2.6. Recycling Agent. Recycling agent and emulsified recycling agent must meet the requirements in Table 12. 
Additionally, recycling agent and residue from emulsified recycling agent, when added in the specified 
proportions to the recycled asphalt, must meet the properties specified on the plans. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph501.pdf
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Table 12 

Recycling Agent and Emulsified Recycling Agent 

Property Test 
Procedure 

Recycling Agent Emulsified 
Recycling Agent 

(ARA-1) 

Polymer Modified 
Emulsified 

Recycling Agent 
(ARA-1P) 

Min Max Min Max Min Max 

Viscosity, Saybolt Furol, 77°F, sec. T 72 – – 15 100 15 110 

Sieve test, % T 59 – – – 0.1 – 0.1 

Miscibility1 T 59 – No coagulation   

Residue by evaporation,2 % by wt. T 59 – – 60 – – – 

Distillation test: T 59       
  Residue by distillation, % by wt.      60 65 
  Oil distillate, % by volume of emulsion      – 2 

Penetration of Distillation Residue at 
39.2°F, 100 g, 5 sec. 

T 49     110 190 

Tests on recycling agent or residue from 
evaporation: 

       

  Flash point, C.O.C., °F T 48 400 – 400 – 400 – 
  Kinematic viscosity, T 201       
    140°F, cSt  75 200 75 200   
    275°F, cSt  – 10.0 – 10.0   

1. Exception to T 59: Use 0.02 N CaCl2 solution in place of water. 
2. Exception to T 59: Maintain sample at 300°F until foaming ceases, then cool and weigh. 

2.7. Crumb Rubber Modifier. Crumb rubber modifier (CRM) consists of automobile and truck tires processed by 
ambient temperature grinding. 

CRM must be: 

 free from contaminants including fabric, metal, and mineral and other nonrubber substances; 

 free-flowing; and 

 nonfoaming when added to hot asphalt binder. 

Ensure rubber gradation meets the requirements of the grades in Table 13 when tested in accordance with 
Tex-200-F, Part I, using a 50-g sample. 

Table 13 
CRM Gradations 

Sieve Size  
(% Passing) 

Grade A Grade B Grade C Grade D Grade E 

Min Max Min Max Min Max 

As shown on 
the plans 

As approved 

#8 100 – – – – – 

#10 95 100 100 – – – 

#16 – – 70 100 100 – 

#30 – – 25 60 90 100 

#40 – – – – 45 100 

#50 0 10 – – – – 

#200 – – 0 5 – – 

 

2.8. Crack Sealer. Provide polymer-modified asphalt-emulsion crack sealer meeting the requirements of 
Table 14. Provide rubber-asphalt crack sealer meeting the requirements of Table 15. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
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Table 14 
Polymer-Modified Asphalt-Emulsion Crack Sealer 

Property Test Procedure Min Max 

Rotational viscosity, 77°F, cP D 2196, Method A 10,000 25,000 

Sieve test, % T 59 – 0.1 

Storage stability, 1 day, % T 59 – 1 

Evaporation Tex-543-C   
  Residue by evaporation, % by wt.  65 – 

Tests on residue from evaporation:    
  Penetration, 77°F, 100 g, 5 sec. T 49 35 75 
  Softening point, °F T 53 140 – 
  Ductility, 39.2°F, 5 cm/min., cm T 51 100 – 

 
Table 15 

Rubber-Asphalt Crack Sealer 

Property Test 
Procedure 

Class A Class B 

Min Max Min Max 

CRM content, Grade A or B, % by wt. Tex-544-C 22 26 – – 

CRM content, Grade B, % by wt. Tex-544-C – – 13 17 

Virgin rubber content,1 % by wt.  – – 2 – 

Flash point,2 C.O.C., °F T 48 400 – 400  – 

Penetration,3 77°F, 150 g, 5 sec. T 49 30 50 30 50 

Penetration,3 32°F, 200 g, 60 sec. T 49 12 – 12 – 

Softening point, °F T 53 – – 170 – 

Bond Test, non-immersed, 0.5 in specimen, 
50% extension, 20°F4 D5329 – Pass 

1. Provide certification that the Min % virgin rubber was added. 
2. Agitate the sealing compound with a 3/8- to 1/2 in. (9.5- to 12.7 mm) wide, square-end 

metal spatula to bring the material on the bottom of the cup to the surface (i.e., turn the 
material over) before passing the test flame over the cup. Start at one side of the 
thermometer, move around to the other, and then return to the starting point using 8 to 
10 rapid circular strokes. Accomplish agitation in 3 to 4 sec. Pass the test flame over the 
cup immediately after stirring is completed. 

3. Exception to T 49: Substitute the cone specified in D 217 for the penetration needle. 
4. Allow no crack in the crack sealing materials or break in the bond between the sealer and 

the mortar blocks over 1/4 in. deep for any specimen after completion of the test. 

2.9. Asphalt-Rubber Binders. Provide asphalt-rubber (A-R) binders that are mixtures of asphalt binder and 
CRM, which have been reacted at elevated temperatures. Provide A-R binders meeting D6114 and 
containing a minimum of 15% CRM by weight. Provide Types I or II, containing CRM Grade C, for use in hot-
mixed aggregate mixtures. Provide Types II or III, containing CRM Grade B, for use in surface treatment 
binder. Ensure binder properties meet the requirements of Table 16. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph543.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph544.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph544.pdf
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Table 16 

A-R Binders 

Property Test 
Procedure 

Binder Type 

Type I Type II Type III 

Min Max Min Max Min Max 

Apparent viscosity, 347°F, cP D2196, 
Method A 

1,500 5,000 1,500 5,000 1,500 5,000 

Penetration, 77°F, 100 g, 5 sec. T 49 25 75 25 75 50 100 

Penetration, 39.2°F, 200 g, 60 sec. T 49 10 – 15 – 25 – 

Softening point, °F T 53 135 – 130 – 125 – 

Resilience, 77°F, % D5329 25 – 20 – 10 – 

Flash point, C.O.C., °F T 48 450 – 450 – 450 – 

Tests on residue from Thin-Film 
Oven Test: 

T 179       

   Retained penetration ratio, 39.2°F, 
200 g, 60 sec., % of original 

T 49 75 – 75 – 75 – 

 

2.10. Performance-Graded Binders. Provide PG binders that are smooth and homogeneous, show no separation 
when tested in accordance with Tex-540-C, and meet the requirements of Table 17. 

Separation testing is not required if: 

 a modifier is introduced separately at the mix plant either by injection in the asphalt line or mixer, 

 the binder is blended on site in continuously agitated tanks, or 

 binder acceptance is based on field samples taken from an in-line sampling port at the hot-mix plant 

after the addition of modifiers. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph540.pdf
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Table 17 
Performance-Graded Binders 

Property and Test Method Performance Grade 
PG 58 PG 64 PG 70 PG 76 PG 82 

-22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 
Average 7-day max pavement design 
temperature, °C1 

58 64 70 76 82 

Min pavement design temperature, °C1 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 

Original Binder 
Flash point, T 48, Min, °C 230 

Viscosity, T 3162, 3: 
135 

  Max, 3.0 Pa.s, test temperature, °C 

Dynamic shear, T 3154: 

58 64 70 76 82 
  G*/sin(), Min, 1.00 kPa, Max, 2.00 
kPa7, 

  Test temperature @ 10 rad/sec., °C 

Elastic recovery, D6084, 50°F, % Min8 – – 30 – – 30 50 – 30 50 60 30 50 60 70 50 60 70 
Rolling Thin-Film Oven (Tex-506-C) 

Mass change, T 240, Max, % 1.0 

Dynamic shear, T 315: 

58 64 70 76 82 
 G*/sin(), Min, 2.20 kPa, Max, 5.00 
kPa7, 

Test temperature @ 10 rad/sec., °C 

MSCR, T350, Recovery, 0.1 kPa, High 
Temperature, % Min8 

– – 20 – – 20 30 – 20 30 40 20 30 40 50 30 40 50 

Pressure Aging Vessel (PAV) Residue (R 28) 

PAV aging temperature, °C 100 

Dynamic shear, T 315: 

25 22 19 28 25 22 19 28 25 22 19 28 25 22 19 28 25 22 G*sin(), Max, 5,000 kPa 
Test temperature @ 10 rad/sec., °C 

Creep stiffness, T 3135, 6: 
 S, max, 300 MPa, 
 m-value, Min, 0.300 
 Test temperature @ 60 sec., °C 

-12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 

Direct tension, T 3146: 
 Failure strain, min, 1.0% 
 Test temperature @ 1.0 mm/min., °C 

-12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 

1. Pavement temperatures are estimated from air temperatures and using an algorithm contained in a Department-supplied computer program, may be provided 
by the Department, or by following the procedures outlined in AASHTO MP 2 and PP 28. 

2. This requirement may be waived at the Department’s discretion if the supplier warrants that the asphalt binder can be adequately pumped, mixed, and 
compacted at temperatures that meet all applicable safety, environmental, and constructability requirements. At test temperatures where the binder is a 
Newtonian fluid, any suitable standard means of viscosity measurement may be used, including capillary (T 201 or T 202) or rotational viscometry (T 316). 

3. Viscosity at 135°C is an indicator of mixing and compaction temperatures that can be expected in the lab and field. High values may indicate high mixing and 
compaction temperatures. Additionally, significant variation can occur from batch to batch. Contractors should be aware that variation could significantly impact 
their mixing and compaction operations. Contractors are therefore responsible for addressing any constructability issues that may arise. 

4. For quality control of unmodified asphalt binder production, measurement of the viscosity of the original asphalt binder may be substituted for dynamic shear 
measurements of G*/sin() at test temperatures where the asphalt is a Newtonian fluid. Any suitable standard means of viscosity measurement may be used, 
including capillary (T 201 or T 202) or rotational viscometry (T 316). 

5. Silicone beam molds, as described in AASHTO TP 1-93, are acceptable for use. 
6. If creep stiffness is below 300 MPa, direct tension test is not required. If creep stiffness is between 300 and 600 MPa, the direct tension failure strain 

requirement can be used instead of the creep stiffness requirement. The m value requirement must be satisfied in both cases. 
7. Maximum values for unaged and RTFO aged dynamic shear apply only to materials used as substitute binders, as described in Item 340, “Dense-Graded Hot-

Mix Asphalt (Small Quantity)”, Item 341, “Dense-Graded Hot-Mix Asphalt, and Item 344, “Superpave Mixtures.”  
8. Elastic Recovery (ASTM D6084) is not required unless MSCR (AASHTO T 350) is less than the minimum % recovery.  Elastic Recovery must be used for the 

acceptance criteria in this instance. 
 

3. EQUIPMENT 

Provide all equipment necessary to transport, store, sample, heat, apply, and incorporate asphalts, oils, and 
emulsions. 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph501.pdf
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4. CONSTRUCTION 

Typical Material Use. Use materials shown in Table 18, unless otherwise determined by the 
Engineer. 

Table18 
Typical Material Use 

Material Application Typically Used Materials 

Hot-mixed, hot-laid asphalt mixtures PG binders, A-R binders Types I and II 

Surface treatment 
AC-5, AC-10, AC-15P, AC-20XP, AC-10-2TR, AC-20-5TR, 
HFRS-2, MS-2, CRS-2, CRS-2H, CRS-2TR, CMS-2P HFRS-2P, 
CRS-2P, CHFRS-2P, A-R binders Types II and III 

Surface treatment (cool weather) 
AC12-5TR, RC-250, RC-800, RC-3000, MC-250, MC-800, 
MC-3000, MC-2400L, CMS-2P 

Precoating AC-5, AC-10, PG 64-22, SS-1, SS-1H, CSS-1, CSS-1H 

Tack coat PG Binders, SS-1H, CSS-1H, EAP&T, TRAIL, EBL 

Fog seal SS-1, SS-1H, CSS-1, CSS-1H, CMS-1P 

Hot-mixed, cold-laid asphalt 
mixtures 

AC-0.6, AC-1.5, AC-3, AES-300, AES-300P, CMS-2, CMS-2S 

Patching mix MC-800, SCM I, SCM II, AES-300S 

Recycling 
AC-0.6, AC-1.5, AC-3, AES-150P, AES-300P, recycling agent, 
emulsified recycling agent 

Crack sealing 
SS-1P, polymer mod AE crack sealant, rubber asphalt crack 
sealers (Class A, Class B) 

Microsurfacing CSS-1P 

Prime MC-30, AE-P, EAP&T, PCE 

Curing membrane SS-1, SS-1H, CSS-1, CSS-1H, PCE 

Erosion control SS-1, SS-1H, CSS-1, CSS-1H, PCE 

FDR -Foaming PG 64-22, FDR EM-SY, FDR EM-HY 

 

4.1. Storage and Application Temperatures. Use storage and application temperatures in accordance with 
Table 19. Store and apply materials at the lowest temperature yielding satisfactory results. Follow the 
manufacturer’s instructions for any agitation requirements in storage. Manufacturer’s instructions regarding 
recommended application and storage temperatures supersede those of Table 19. 
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Table19 
Storage and Application Temperatures 

Type-Grade 
Application Storage 

Max (°F) Recommended Range 
(°F) 

Max Allowable 
(°F) 

AC-0.6, AC-1.5, AC-3 200–300 350 350 

AC-5, AC-10 275–350 350 350 

AC-15P, AC-20-5TR, AC12-5TR 
and AC10-2TR 

300–375 375 360 

RC-250 125–180 200 200 

RC-800 170–230 260 260 

RC-3000 215–275 285 285 

MC-30, AE-P 70–150 175 175 

MC-250 125–210 240 240 

MC-800, SCM I, SCM II 175–260 275 275 

MC-3000, MC-2400L 225–275 290 290 

HFRS-2, MS-2, CRS-2, CRS-2H, 
HFRS-2P, CRS-2P, CMS-2, 
CMS-2S, AES-300, AES-300S, 
AES-150P, AES-300P, CRS-2TR 

120–160 180 180 

SS-1, SS-1H, CSS-1, CSS-1H, 
PCE, EAP&T, SS-1P, RS-1P, 
CRS-1P, CSS-1P, recycling agent, 
emulsified recycling agent, polymer 
mod AE crack sealant 

50–130 140 140 

PG binders 275–350 350 350 

Rubber asphalt crack sealers (Class 
A, Class B) 

350–375 400 – 

A-R binders Types I, II, and III 325–425 425 425 

5. MEASUREMENT AND PAYMENT 

The work performed, materials furnished, equipment, labor, tools, and incidentals will not be measured or 
paid for directly but is subsidiary or is included in payment for other pertinent Items. 
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Special Specification 4171 

Install Bridge Identification Numbers 

1. DESCRIPTION 

This item will govern for the installation of bridge identification numbers on bridge structures in accordance 
with this specification, project plans, or as directed. 

2. MATERIALS 

Furnish materials that conform to the pertinent requirement of the following items: 

 stencil ink, black 11 oz., spray can (lead, CFC, and CFHC free). Black spray will be waterproof, weather 

resistance and dry instantly on all surfaces, without smearing, smudging or rippling and 

 brass stencil, 3 in., numbers and letters, adjustable interlocking stencil, set content 92 piece numbers 

and letters, legend height 3 in., symbol height 3 in. Stencils must be industrial grade and interlocking. 

3. WORK METHODS 

Install bridge identification numbers according to the requirements shown on the plans, and the following: 

Clean the surface thoroughly before applying the painted structure number including removal of existing 
structure number by chemical cleaning, or by water blasting according to Item 427, if required. 

4. MEASUREMENT 

This Item will be measured by each bridge identification number installed. 

5. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
“Measurement” will be paid for at the unit price bid for “Installing Bridge Identification Numbers.” This price 
must be full compensation for removing existing bridge identification numbers, cleaning and preparing 
surfaces, and furnishing all materials, equipment, labor and incidentals necessary to complete the work. 
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Special Specification 6001 

Portable Changeable Message Sign 

1. DESCRIPTION 

Furnish, operate, and maintain portable trailer mounted changeable message sign (PCMS) units. 

2. MATERIALS 

Furnish new or used material in accordance with the requirements of this Item and the details shown on the 
plans. Provide a self-contained PCMS unit with the following: 

 Sign controller 

 Changeable Message Sign 

 Trailer 

 Power source 

Paint the exterior surfaces of the power supply housing, supports, trailer, and sign with Federal Orange 
No. 22246 or Federal Yellow No. 13538 of Federal Standard 595C, except paint the sign face assembly flat 
black. 

2.1. Sign Controller. Provide a controller with permanent storage of a minimum of 75 pre-programmed 
messages. Provide an external input device for random programming and storage of a minimum of 
75 additional messages. Provide a controller capable of displaying up to 3 messages sequentially. Provide a 
controller with adjustable display rates. Enclose sign controller equipment in a lockable enclosure. 

2.2. Changeable Message Sign. Provide a sign capable of being elevated to at least 7 ft. above the roadway 
surface from the bottom of the sign. Provide a sign capable of being rotated 360° and secured against 
movement in any position. 

Provide a sign with 3 separate lines of text and 8 characters per line minimum. Provide a minimum 18 in. 
character height. Provide a 5 × 7 character pixel matrix. Provide a message legibility distance of 600 ft. for 
nighttime conditions and 800 ft. for normal daylight conditions. Provide for manual and automatic dimming 
light sources. 

The following are descriptions for 3 screen types of PCMS: 

 Character Modular Matrix. This screen type comprises of character blocks. 

 Continuous Line Matrix. This screen type uses proportionally spaced fonts for each line of text. 

 Full Matrix. This screen type uses proportionally spaced fonts, varies the height of characters, and 

displays simple graphics on the entire sign. 

2.3. Trailer. Provide a 2 wheel trailer with square top fenders, 4 leveling jacks, and trailer lights. Do not exceed 
an overall trailer width of 96 in. Shock mount the electronics and sign assembly. 

2.4. Power Source. Provide a diesel generator, solar powered power source, or both. Provide a backup power 
source as necessary. 

2.5. Cellular Telephone. When shown on the plans, provide a cellular telephone connection to communicate 
with the PCMS unit remotely.  
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3. CONSTRUCTION 

Place or relocate PCMS units as shown on the plans or as directed. The plans will show the number of 
PCMS units needed, for how many days, and for which construction phases. 

Maintain the PCMS units in good working condition. Repair damaged or malfunctioning PCMS units as soon 
as possible. PCMS units will remain the property of the Contractor. 

4. MEASUREMENT 

This Item will be measured by each PCMS or by the day used. All PCMS units must be set up on a work 
area and operational before a calendar day can be considered measurable. When measurement by the day 
is specified, a day will be measured for each PCMS set up and operational on the worksite. 

5. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
“Measurement” will be paid for at the unit price bid for “Portable Changeable Message Sign.” This price is full 
compensation for PCMS units; set up; relocating; removing; replacement parts; batteries (when required); 
fuel, oil, and oil filters (when required); cellular telephone charges (when required); software; and equipment, 
materials, tools, labor, and incidentals. 
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