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 GENERAL NOTES SHEET H 

When excavation is required next to a pavement lane carrying traffic and the widening is not 
completed by the end of the work day, backfill against the edge of the pavement with at least a 3:1 
slope using an acceptable material to support vehicular traffic.  Carefully remove and dispose of 
this material when work resumes.  Backfilling pavement edges, and the materials required for the 
work will be subsidiary to this item.   
 
Place barricades and signs in locations that do not obstruct the sight distance of drivers entering 
the highway from driveways or side streets. 
   
The Contractor Responsible Person(s) (CRP) for Work Zone Traffic Controls will inspect and 
ensure any deficiencies are corrected each and every day throughout the duration of this contract. 
Any misaligned or damaged traffic control devices will be repaired as soon as practical after 
deficiency is discovered. 
 
In addition to providing a Contractor’s Responsible Person and a phone number for emergency 
contact, have an employee(s) available to respond on the project for emergencies and for taking 
corrective measures within One (1) Hour. 
 
Traffic Control Plans with Lane Closures causing backups of 20 minutes or greater in duration will 
be modified by the Engineer. 
 
ITEM 504: FIELD OFFICE 
 
Furnish one Asphalt Mix Control Laboratory (Type D) for this project. 
 
ITEM 506: TEMPROARY EROSION, SEDIMENTATION AND ENVIRONMENTAL CONTROLS 
 
Take all practicable precautions to prevent debris from being discharged into the Waters of Texas 
or a designated wetland.  Install Best Management Practices before demolition begins and 
maintain them during the demolition.  Remove any debris or construction material that escapes 
containment devices and are discharged into the restricted areas, before the next rain event or 
within 24 hours of the discharge. 
 
If temporary construction stream crossings are allowed under a Nationwide Permit, submit in 
writing for approval the type and location of each temporary stream crossing.  Use temporary 
bridges, timber mats, or other structurally sound and non-eroding material for temporary stream 
crossings.  A temporary culvert crossing will consist of storm sewer pipes and 4- to 8-inch nominal 
size rock.  Temporary stream crossings must not cause more than minimal changes to the 
hydraulic flow characteristics of the stream, increase flooding, or cause more than minimal 
degradation of water quality.  Remove the temporary stream crossings in their entirety and return 
the affected areas to their pre-existing elevation.  All work and materials use for temporary 
construction stream crossings will not be paid for directly but are subsidiary to pertinent Items. 
 
Provide SW3P Signs. Obtain from the Engineer a copy of the project’s completed TPDES Storm 
Water Program Construction Site Notice and Contractor Site Notice.  Laminate the sheets and 
bond with adhesive to 36" X 36" sign blanks.  Ensure the sheets remain dry.  Apply Type C Blue 
reflective sheeting as the background and add the text “SW3P” in 5" white lettering, centered at 
the top.  Attach the signs to approved temporary mounts and locate at each of the project limits 
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just inside the right of way line at a readable height or as directed by the Engineer. If the sign 
cannot be placed outside the clear zone, it must adhere to the TMUTCD.  SW3P signs, 
maintenance, and reposting (for replacement or as needed to ensure readability) will be subsidiary 
to Item 502. 
 
Leave all right of way areas undisturbed until actual construction is to be performed in said areas. 
 
No soil disturbing activities will begin on any section of TxDOT ROW without adequate 
sedimentation controls first being installed and functioning at adjacent drainage outfalls.  Begin 
and continuously prosecute the repairs, additions and maintenance of erosion and sedimentation 
control devices within seven days after the Contractor receives each Form 2118, Field Inspection 
and Maintenance Report, from the Engineer. Failure of the Contractor to fulfill either of the above 
requirements places TxDOT in potential non-compliance with permit requirements and may result 
in withholding estimates or stopping work or both until all environmental permit requirements are 
fulfilled. 
 
Concrete Washouts are required per the CGP. The Concrete Washout Area(s) structural controls 
must consist of temporary berms, temporary shallow pits, and/or temporary storage tanks to 
prevent contaminated runoff and must be lined as to prevent contamination of underlying soil.  
Ensure pits properly maintained including removal of concrete as not to allow over flow. The 
location(s) of washout area will be approved by the Engineer. When washout pits are no longer 
needed, they will be removed and area will be restored to original condition. This work, materials 
and labor will not be measured or paid for directly but will be subsidiary to Item 506, “Temporary 
Erosion, Sedimentation, and Environmental Controls.” 
 
Cleaning and sweeping of open roadways due to material spillage or loss from Contractor 
equipment or tires will be the responsibility of the Contractor at no cost to TxDOT.  This work will 
not be charged as Item 738, “Cleaning and Sweeping Highways”.  Cleaning and sweeping of 
roadways will be completed as directed, including multiple times per day if necessary, to maintain 
acceptable roadways for the traveling public and to meet environmental regulations.  Construction 
activities will cease when material deposited on the roadway is not properly removed or when 
equipment is not available as needed.  Adequate construction exits will be planned, constructed 
and maintained by the Contractor per Item 506, “Temporary Erosion, Sedimentation, and 
Environmental Controls”. 
 
ITEM 530: INTERSECTIONS, DRIVEWAYS AND TURNOUTS 
 
Provide Class “HES” concrete for concrete intersections and driveways listed or shown on the 
plans. 
 
ITEM 540: METAL BEAM GUARD FENCE 
 
Furnish one type of post throughout the project except as specifically noted in the plans. 
 
Wooden block out will not be allowed. 
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ITEMS 542 & 544: REMOVING METAL BEAM GUARD FENCE & GUARDRAIL END 
TREATMENTS 
 
W-Beam elements, steel posts and composite material block-outs will become the property of the 
Contractor. 
 
ITEM 544:  GUARDRAIL END TREATMENTS 
 
The use of wooden block-outs will not be allowed. 
 
ITEM 560: MAILBOX ASSEMBLIES 
 
Mail boxes will be kept in a position accessible to the carrier’s vehicle along the travel way except 
when performance of grading operations necessitates the moving of mail boxes. When grading 
operations necessitate the moving of mail boxes, the contractor will place them at a nearby 
location which will be accessible to the carrier’s vehicle. Mail boxes will be returned to a position 
accessible to the carrier’s vehicle along the travel way when grading operations are not in 
progress. This work will not be paid for directly, but will be subsidiary to Item 560, “Mailbox 
Assemblies”. 
 
12-gauge galvanized tubing shall be used for Type 1 Multiple Mailbox Post. 
 
ITEM 585: RIDE QUALITY FOR PAVEMENT SURFACES 
 
Use Surface Test Type A on all intersections and driveways. 
 
Use Surface Test Type B pay adjustment schedule _2__ on the travel lanes. 
 
The contractor will ensure satisfactory profile results in the intermediate paving layers (mixture) to 
eliminate corrective action for excessive deviations in the final surface layers. 
 
Milling will not be allowed as a corrective action for excessive deviations in the surface layer. 
 
ITEM 658: DELINEATOR AND OBJECT MARKER ASSEMBLIES 
 
All flexible and GF2 delineators will have a tubular body. 
 
The delineator assembly BRF Class A (D-SW) and (D-SY) are to be single delineators (Class I) 
attached to a flat, plastic bracket to facilitate the mounting of the delineator on top of the bridge rail 
at the locations shown on the plans. Submit a sample for approval before ordering materials. 
 
ITEM 662: WORK ZONE PAVEMENT MARKINGS 
 
Paint and beads may be used for non-removable pavement markings. 
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ITEM 666: RETROREFLECTORIZED PAVEMENT MARKINGS 
 
The Contractor will layout the proposed striping in accordance with TxDOT Traffic Control Plan 
Standards and latest version Texas Manual on Uniform Traffic Control Devices (TMUTCD) and 
project striping layout sheets.  The Engineer will verify proposed striping layout prior to the 
beginning of striping operations. 
 
The Contractor will locate the beginning and ending points of No Pass Zones. 
 
ITEM 668: PREFABRICATED PAVEMENT MARKINGS 
 
Use Type C prefabricated pavement markings.  
 
ITEM 672: RAISED PAVEMENT MARKERS 
 
Existing raised pavement markers to be replaced will be removed at the same time that the new 
markers are placed (i.e. remove and replace in one operation).  Existing raised pavement markers 
replaced by new markers will be removed in accordance with Item 677, “Eliminating Existing 
Pavement Markings and Markers”.  Immediately fill the damaged area in the pavement due to the 
removal of existing markers with an approved bituminous material. This removal and backfill work 
will not be paid for directly, but will be subsidiary to Item 672, "Raised Pavement Markers". 
  
ITEM 3077: SUPERPAVE MIXTURES  
 
RAP from Contractor owned sources may be used if the RAP is fractionated. 
 
Use aggregate that meets the Surface Aggregate Classification (SAC) requirement of Class B  
 
Superpave gradations will be required to be below the reference zones shown in Table 9 on 
surface mixes. 
 
 Maximum stripping of 0% is required.  
 
ITEM 6001: PORTABLE CHANGEABLE MESSAGE SIGN 
 
This project will require “full matrix” type portable changeable message signs. 
 
Ensure that the Contractor’s Responsible Person for traffic control can revise messages within 
thirty (30) minutes of notification. 
 
Furnish 2 portable changeable message signs. The portable changeable message sign(s) will be 
used for all lane closures and freeway closures as shown on the traffic control plan standard 
sheets. 
 
Supply portable changeable message sign(s) in accordance with the Traffic Control Plan standard 
sheets and Article 6f.55 of the Texas Manual on Uniform Traffic Control Devices for Streets and 
Highways Part VI.   
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ITEM 6185: TRUCK MOUNTED ATTENUATORS 
 
The TMA/TA used for installation/removal of traffic control for a work area will be subsidiary to the 
TMA/TA used to perform the work.  
 
The total number of truck mounted attenuators (TMA) required when utilizing the traffic control 
standards are shown in the tables below. 
 
 

TCP 2 Series Scenario Required TMA 
(2-1)-18 / (2-2)-18 All 1 

 
TCP 3 Series Scenario Required TMA 

(3-1)-13 All 2 

(3-3)-14 
A B D 2 

C 3 
 
 
Shadow vehicles equipped for truck mounted attenuators (TMA) for stationary operations will be 
paid for by the day and must be available for use at any time as determined by the Engineer.  
 
Mobile operations will be paid for by the hour, per specifications.  For mobile operations, payment 
will be made only while the TMA is in use. 
 
For mobile operations requiring multiple TMA’s, judgement may be applied in lower speed, urban / 
in town traffic environments to reduce the numbers of TMA in use where the added TMA may 
pose a hazard for traffic entering and exiting driveways, side streets, etc.  
 
The contractor will be responsible for determining if one or more of these operations will be 
ongoing at the same time to determine the total number of TMA needed for the project for those 
times per plan requirements. Additional TMAs used that are not specified in the plans in which the 
contractor expects compensation will require prior approval from the Engineer.  
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                                                    PROJECT :  F 2B24(407)              
                                                    HIGHWAY :  FM 147                   
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                                  TEXAS DEPARTMENT OF TRANSPORTATION                    
                                                                                        

GOVERNING SPECIFICATIONS AND SPECIAL PROVISIONS
                                                                                        
                                                                                        
                 ALL SPECIFICATIONS AND SPECIAL PROVISIONS APPLICABLE TO THIS PROJECT   
                 ARE IDENTIFIED AS FOLLOWS:                                             
                                                                                        
                 STANDARD SPECIFICATIONS:  ADOPTED BY THE TEXAS DEPARTMENT OF           
                 ------------------------  TRANSPORTATION  NOVEMBER 1, 2014.            
                                           STANDARD SPECIFICATIONS ARE INCORPORATED     
                                           INTO THE CONTRACT BY REFERENCE.              
                                                                                        
                 ITEMS  1 TO 9 INCL., GENERAL REQUIREMENTS AND COVENANTS                
                 ITEM 104  REMOVING CONCRETE                                            
                 ITEM 105  REMOVING TREATED AND UNTREATED BASE AND ASPHALT PAVEMENT     
                 ITEM 110  EXCAVATION (132)                                             
                 ITEM 150  BLADING                                                      
                 ITEM 160  TOPSOIL (168)                                                
                 ITEM 164  SEEDING FOR EROSION CONTROL (166)(168)                       
                 ITEM 168  VEGETATIVE WATERING                                          
                 ITEM 247  FLEXIBLE BASE (105)(204)(210)(216)(520)                      
                 ITEM 251  REWORKING BASE COURSES (204)(210)(216)(247)(520)             
                 ITEM 275  CEMENT TREATMENT (ROAD-MIXED) (132)(204)(210)(216)(247)      
                           (300)(310)(520)<3096>                                        
                 ITEM 314  EMULSIFIED ASPHALT TREATMENT (204)(300)<3096>                
                 ITEM 315  FOG SEAL (204)(300)<3096>                                    
                 ITEM 316  SEAL COAT (210)(300)(302)(520)<3096>                         
                 ITEM 432  RIPRAP (420)(421)(431)(440)                                  
                 ITEM 442  METAL FOR STRUCTURES (441)(445)(446)(447)(448)               
                 ITEM 500  MOBILIZATION                                                 
                 ITEM 502  BARRICADES, SIGNS, AND TRAFFIC HANDLING                      
                 ITEM 504  FIELD OFFICE AND LABORATORY                                  
                 ITEM 506  TEMPORARY EROSION, SEDIMENTATION, AND ENVIRONMENTAL          
                           CONTROLS                                                     
                 ITEM 530  INTERSECTIONS, DRIVEWAYS, AND TURNOUTS (247)(316)(360)       
                           (421)(440)<3076>                                             
                 ITEM 533  MILLED RUMBLE STRIPS                                         
                 ITEM 540  METAL BEAM GUARD FENCE (421)(441)(445)(529)                  
                 ITEM 542  REMOVING METAL BEAM GUARD FENCE                              
                 ITEM 544  GUARDRAIL END TREATMENTS                                     
                 ITEM 560  MAILBOX ASSEMBLIES                                           
                 ITEM 658  DELINEATOR AND OBJECT MARKER ASSEMBLIES (445)                
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                 ITEM 662  WORK ZONE PAVEMENT MARKINGS (666)(668)(672)(677)             
                 ITEM 666  RETROREFLECTORIZED PAVEMENT MARKINGS (502)(662)(677)(678)    
                           <6438>                                                       
                 ITEM 672  RAISED PAVEMENT MARKERS (677)(678)                           
                 ITEM 677  ELIMINATING EXISTING PAVEMENT MARKINGS AND MARKERS           
                 ITEM 678  PAVEMENT SURFACE PREPARATION FOR MARKINGS (677)              
                                                                                        
                                                                                        
                 SPECIAL PROVISIONS:  SPECIAL PROVISIONS WILL GOVERN AND TAKE           
                 ------------------   PRECEDENCE OVER THE SPECIFICATIONS ENUMERATED     
                                      HEREON WHEREVER IN CONFLICT THEREWITH.            
                                                                                        
                                                                                        
                 REQUIRED CONTRACT PROVISIONS, FEDERAL-AID CONSTRUCTION CONTRACTS       
                                      (FORM FHWA 1273)                                  
                 WAGE RATES                                                             
                 SPECIAL PROVISION "NONDISCRIMINATION" (000---002)                      
                 SPECIAL PROVISION "CERTIFICATION OF NONDISCRIMINATION IN EMPLOYMENT"   
                                      (000---003)                                       
                 SPECIAL PROVISION "NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO     
                                      ENSURE EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE    
                                      ORDER 112" (000---004)                            
                 SPECIAL PROVISION "STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY       
                                      CONSTRUCTION CONTRACT SPECIFICATIO" (000---005)   
                 SPECIAL PROVISION "ONTHEJOB TRAINING PROGRAM" (000---006)              
                 SPECIAL PROVISION "SCHEDULE OF LIQUIDATED DAMAGES" (000--1243)         
                 SPECIAL PROVISION "CERTIFICATE OF INTERESTED PARTIES (FORM 1295)"      
                                      (000--1557)                                       
                 SPECIAL PROVISION "CARGO PREFERENCE ACT REQUIREMENTS IN FEDERAL AID    
                                      CONTRAC" (000---241)                              
                 SPECIAL PROVISION "DISADVANTAGED BUSINESS ENTERPRISE IN FEDERALAID     
                                      CONTR" (000---394)                                
                 SPECIAL PROVISION "NOTICE OF CONTRACTOR PERFORMANCE EVALUATIONS"       
                                      (000---659)                                       
                 SPECIAL PROVISION  TO ITEM     1  (001---001)                          
                 SPECIAL PROVISIONS TO ITEM     2  (002---009)(002---013)(002---014)    
                                                   (002---015)                          
                 SPECIAL PROVISIONS TO ITEM     3  (003---011)(003---013)               
                 SPECIAL PROVISIONS TO ITEM     5  (005---003)(005---005)               
                 SPECIAL PROVISIONS TO ITEM     6  (006---001)(006---012)(006---040)    
                 SPECIAL PROVISIONS TO ITEM     7  (007---004)(007---008)(007---010)    
                                                   (007---011)(007---013)               
                 SPECIAL PROVISIONS TO ITEM     8  (008---030)(008---033)(008---054)    
                 SPECIAL PROVISIONS TO ITEM     9  (009---010)(009---016)               
                 SPECIAL PROVISION  TO ITEM   247  (247---005)                          
                 SPECIAL PROVISION  TO ITEM   300  (300---020)                          
                 SPECIAL PROVISION  TO ITEM   302  (302---003)                          
                 SPECIAL PROVISION  TO ITEM   314  (314---001)                          
                 SPECIAL PROVISION  TO ITEM   315  (315---001)                          
                 SPECIAL PROVISION  TO ITEM   316  (316---002)                          
                 SPECIAL PROVISION  TO ITEM   360  (360---001)                          
                 SPECIAL PROVISION  TO ITEM   420  (420---001)                          
                 SPECIAL PROVISION  TO ITEM   421  (421---012)                          
                 SPECIAL PROVISION  TO ITEM   440  (440---005)                          
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                 SPECIAL PROVISION  TO ITEM   441  (441---004)                          
                 SPECIAL PROVISION  TO ITEM   442  (442---001)                          
                 SPECIAL PROVISION  TO ITEM   446  (446---005)                          
                 SPECIAL PROVISION  TO ITEM   447  (447---001)                          
                 SPECIAL PROVISION  TO ITEM   448  (448---001)                          
                 SPECIAL PROVISION  TO ITEM   502  (502---008)                          
                 SPECIAL PROVISION  TO ITEM   506  (506---005)                          
                 SPECIAL PROVISION  TO ITEM   520  (520---002)                          
                 SPECIAL PROVISION  TO ITEM   540  (540---001)                          
                 SPECIAL PROVISION  TO ITEM   666  (666---007)                          
                 SPECIAL PROVISION  TO SPECIAL SPECIFICATION ITEM  3096  (3096--005)    
                 SPECIAL PROVISION  TO SPECIAL SPECIFICATION ITEM  6185  (6185--002)    
                                                                                        
                                                                                        
                 SPECIAL SPECIFICATIONS:                                                
                 ----------------------                                                 
                                                                                        
                 ITEM 3076 DENSE-GRADED HOT-MIX ASPHALT <300><301><316><320><520>       
                           <585><3096>                                                  
                 ITEM 3077 SUPERPAVE MIXTURES <300><301><316><320><520><585><3096>      
                 ITEM 3096 ASPHALTS, OILS, AND EMULSIONS                                
                 ITEM 6001 PORTABLE CHANGEABLE MESSAGE SIGN                             
                 ITEM 6185 TRUCK MOUNTED ATTENUATOR (TMA) AND TRAILER ATTENUATOR (TA)   
                 ITEM 6438 MOBILE RETROREFLECTIVITY DATA COLLECTION FOR PAVEMENT        
                           MARKINGS                                                     
                                                                                        
                                                                                        
                 GENERAL:  THE ABOVE-LISTED SPECIFICATION ITEMS ARE THOSE UNDER WHICH   
                 -------   PAYMENT IS TO BE MADE.  THESE, TOGETHER WITH SUCH OTHER      
                           PERTINENT ITEMS, IF ANY, AS MAY BE REFERRED TO IN THE ABOVE- 
                           LISTED SPECIFICATION ITEMS, AND INCLUDING THE SPECIAL        
                           PROVISIONS LISTED ABOVE, CONSTITUTE THE COMPLETE SPECIFI-    
                           CATIONS FOR THIS PROJECT.                                    
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CHILD SUPPORT STATEMENT

Under Section 231.006,  Family Code, the vendor or applicant certifies that the 
individual or business entity named in this contract, bid, or application is not ineligible to 
receive the specified grant, loan, or payment and acknowledges that this contract may be 
terminated and payment may be withheld if this certification is inaccurate. 

 



 

 

 

CONFLICT OF INTEREST CERTIFICATION 
 
Pursuant to Texas Government Code Section 2261.252(b), the Department is prohibited from entering into 
contracts in which Department officers and employees have a financial interest.  
 
By signing the Contract, the Contractor certifies that it is not prohibited from entering into a Contract with 
the Department as a result of a financial interest as defined under Texas Government Code Section 
2261.252(b), and that it will exercise reasonable care and diligence to prevent any actions or conditions 
that could result in a conflict of interest with the Department. 
 
The Contractor also certifies that none of the following individuals, nor any of their family members within 
the second degree of affinity or consanguinity, owns 1% or more interest or has a financial interest as 
defined under Texas Government Code Section 2261.252(b) in the Contractor: 
 
 Any member of the Texas Transportation Commission; and 
 The Department’s Executive Director, General Counsel, Chief of Procurement and Field Support 

Operations, Director of Procurement, and Director of Contract Services. 

Violation of this certification may result in action by the Department. 

 



E-VERIFY CERTIFICATION 
 
 
Pursuant to Texas Transportation Code §223.051, all TxDOT contracts for construction, maintenance, or 
improvement of a highway must include a provision requiring Contractors and subcontractors to use the 
U.S. Department of Homeland Security’s E-Verify system to determine employment eligibility. By signing 
the contract, the Contractor certifies that prior to the award of the Contract: 
 

  
 

the Contractor has registered with and will, to the extent permitted by law, utilize the United 
States Department of Homeland Security’s E-Verify system during the term of the Contract to 
determine the eligibility of all persons hired to perform duties within Texas during the term of 
the agreement; and 

  
 

the Contractor will require that all subcontractors also register with and, to the extent 
permitted by law, utilize the United States Department of Homeland Security’s E-Verify 
system during the term of the subcontract to determine the eligibility of all persons hired to 
perform duties within Texas during the term of the agreement. 

 
Violation of this requirement constitutes a material breach of the Contract, subjects a subcontractor to 
removal from the Contract, and subjects the Contractor or subcontractors to possible sanctions in 
accordance with Title 43, Texas Administrative Code, Chapter 10, Subchapter F, “Sanctions and 
Suspension for Ethical Violations by Entities Doing Business with the Department.” 
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Certification Regarding Disclosure of Public Information

Pursuant to Subchapter J, Chapter 552, Texas Government Code, contractors executing a contract with a

governmental body that results in the expenditure of at least $1 million in public funds must:

1) preserve all contracting information* as provided by the records retention requirements applicable

    to Texas Department of Transportation (TxDOT) for the duration of the contract,

2) on request of TxDOT, promptly provide any contracting information related to the contract that is in

    the custody or possession of the entity, and

3) on completion of the contract, either:

A. provide, at no cost to TxDOT, all contracting information related to the contract that is in the

     custody or possession of the entity, or

B. preserve the contracting information related to the contract as provided by the records

     retention requirements applicable to TxDOT

The requirements of Subchapter J, Chapter 552, Government Code, may apply to this contract, and the

contractor or vendor agrees that the contract can be terminated if the contractor or vendor knowingly or

intentionally fails to comply with a requirement of that subchapter.

By entering into Contract, the Contractor agrees to:

              • provide, or make available, to TxDOT and any authorized governmental investigating or auditing agency all

 records, including electronic and payment records related to the contract, for the same period provided by the

                   records retention schedule applicable to TxDOT, and

               • ensure that all subcontracts include a clause requiring the same.

* As defined in Government Code §552.003, “Contracting information” means the following information

maintained by a governmental body or sent between a governmental body and a vendor, contractor,

potential vendor, or potential contractor:

1)  information in a voucher or contract relating to the receipt or expenditure of public funds by a

     governmental body;

2) solicitation or bid documents relating to a contract with a governmental body;

                3) communications sent between a governmental body and a vendor, contractor, potential vendor, or

     potential contractor during the solicitation, evaluation, or negotiation of a contract;

4) documents, including bid tabulations, showing the criteria by which a governmental body evaluates

     each vendor, contractor, potential vendor, or potential contractor responding to a solicitation and, if

    applicable, an explanation of why the vendor or contractor was selected; and

5) communications and other information sent between a governmental body and a vendor or contractor

related to the performance of a final contract with the governmental body or work performed on behalf

of the governmental body. 



CERTIFICATION TO NOT BOYCOTT ISRAEL 

 
Pursuant to Texas Government Code §2271.002, the Department must include a provision requiring a 
written verification affirming that the Contractor does not boycott Israel, as defined in Government Code 
§808.001, and will not boycott Israel during the term of the contract. This provision applies to a contract 
that: 

1) is with a Contractor that is not a sole proprietorship, 
2) is with a Contractor with 10 or more full-time employees, and 
3) has a value of $100,000 or more. 

By signing the contract, the Contractor certifies that it does not boycott Israel and will not boycott Israel 
during the term of this contract. “Boycott” means refusing to deal with, terminating business activities with, 
or otherwise taking any action that is intended to penalize, inflict economic harm on, or limit commercial 
relations specifically with Israel, or with a person or entity doing business in Israel or in an Israeli-controlled 
territory, but does not include an action made for ordinary business purposes. 

Violation of this certification may result in action by the Department. 



CERTIFICATION TO NOT BOYCOTT ENERGY COMPANIES 

 
Pursuant to Texas Government Code §2274.002, the Department must include a provision requiring a 
written verification affirming that the Contractor does not boycott energy companies, as defined in 
Government Code §809.001, and will not boycott energy companies during the term of the contract. This 
provision applies to a contract that: 

1) is with a Contractor that is not a sole proprietorship, 
2) is with a Contractor with 10 or more full-time employees, and 
3) has a value of $100,000 or more. 

By signing the contract, the Contractor certifies that it does not boycott energy companies and will not 
boycott energy companies during the term of this contract. “Boycott” means taking any action that is 
intended to penalize, inflict economic harm on, or limit commercial relations with a company because the 
company: (1) engages in the exploration, production, utilization, transportation, sale, or manufacturing of 
fossil fuel-based energy and does not commit or pledge to meet environmental standards beyond 
applicable federal and state law; or (2) does business with a company described by (1). 

Violation of this certification may result in action by the Department. 



CERTIFICATION TO NOT DISCRIMINATE AGAINST 
FIREARM ENTITIES OR FIREARM TRADE ASSOCIATIONS 

 
Pursuant to Texas Government Code §2274.002, the Department must include a provision requiring a 
written verification affirming that the Contractor: 

1) does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or 
firearm trade association, as defined in Government Code §2274.001, and 

2) will not discriminate against a firearm entity or firearm trade association during the term of the contract.  

This provision applies to a contract that: 

1) is with a Contractor that is not a sole proprietorship, 
2) is with a Contractor with 10 or more full-time employees, and 
3) has a value of $100,000 or more. 

By signing the contract, the Contractor certifies that it does not discriminate against a firearm entity or 
firearm trade association as described and will not do so during the term of this contract. "Discriminate 
against a firearm entity or firearm trade association" means, with respect to the entity or association, to: 
(1) refuse to engage in the trade of any goods or services with the entity or association based solely on its 
status as a firearm entity or firearm trade association; (2) refrain from continuing an existing business 
relationship with the entity or association based solely on its status as a firearm entity or firearm trade 
association; or (3) terminate an existing business relationship with the entity or association based solely on 
its status as a firearm entity or firearm trade association. "Discriminate against a firearm entity or firearm 
trade association" does not include: (1) the established policies of a merchant, retail seller, or platform that 
restrict or prohibit the listing or selling of ammunition, firearms, or firearm accessories; (2) a company’s 
refusal to engage in the trade of any goods or services, decision to refrain from continuing an existing 
business relationship, or decision to terminate an existing business relationship to comply with federal, 
state, or local law, policy, or regulations or a directive by a regulatory agency, or for any traditional business 
reason that is specific to the customer or potential customer and not based solely on an entity ’s or 
association’s status as a firearm entity or firearm trade association. 

Violation of this certification may result in action by the Department. 

 



_BPSDocName 1-1

PROHIBITION ON CERTAIN TELECOMMUNICATIONS 
EQUIPMENT OR SERVICES

The Federal Register Notice issued the Final Rule and states that the amendment to 2 CFR
200.216 is effective on August 13, 2020. The new 2 CFR 200.471 regulation provides clarity that 
the telecommunications and video surveillance costs associated with 2 CFR 200.216 are 
unallowable for services and equipment from these specific providers. OMB’s Federal Register 
Notice includes the new 2 CFR 200.216 and 2 CFR 200.471 regulations. 

https://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and- 
agreements
Per the Federal Law referenced above, use of services, systems, or services or systems that 
contain components produced by any of the following manufacturers is strictly prohibited for use 
on this project. Therefore, for any telecommunications, CCTV, or video surveillance 
equipment, services or systems cannot be manufactured by, or have components manufactured 
by:

• Huawei Technologies Company,
• ZTE Corporation (any subsidiary and affiliate of such entities),
• Hyatera Communications Corporation,
• Hangzhou Hikvision Digital Technology Company,
• Dahua Technology Company (any subsidiary and affiliate of such entities).

Violation of this prohibition will require replacement of the equipment at the contractor’s 
e xpense.

http://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and-
http://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and-
http://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and-
http://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and-
http://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and-
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
 

https://www.sam.gov/
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 

 
 
 



CLASS. # CLASSIFICATION DESCRIPTION
ZONE
TX02

*(TX20240002)

ZONE
TX03

*(TX20240003)

ZONE
TX04

*(TX20240004)

ZONE
TX05

*(TX20240005)

ZONE
TX06

*(TX20240006)

ZONE
TX07

*(TX20240007)

ZONE
TX08

*(TX20240008)

ZONE
 TX24

*(TX20240024)

ZONE
TX25

*(TX20240025)

ZONE
TX27

*(TX20240027)

ZONE
TX28

*(TX20240028)

ZONE
TX29

*(TX20240029)

ZONE
TX30

*(TX20240030)

ZONE
TX37

*(TX20240037)

ZONE
TX38

*(TX20240038)

ZONE
TX42

*(TX20240042)

1428 Agricultural Tractor Operator $12.69 $12.35 $11.75
1300 Asphalt Distributor Operator $14.87 $13.48 $13.88 $15.72 $15.58 $15.55 $15.72 $13.28 $15.32 $15.62 $14.36 $14.25 $14.03 $13.75 $14.06 $14.40
1303 Asphalt Paving Machine Operator $13.40 $12.25 $12.35 $13.87 $14.05 $14.36 $14.20 $13.26 $13.99 $14.68 $12.92 $13.44 $12.53 $14.00 $14.32 $12.99
1106 Asphalt Raker $12.28 $10.61 $12.02 $14.21 $11.65 $12.12 $11.64 $11.44 $12.69 $12.05 $11.34 $11.67 $11.40 $12.59 $12.36 $11.78
1112 Batching Plant Operator, Asphalt
1115 Batching Plant Operator, Concrete
1214 Blaster
1615 Boom Truck Operator $18.36
1444 Boring Machine Operator
1305 Broom or Sweeper Operator $11.21 $10.33 $10.08 $11.99 $11.04 $11.62 $11.74 $11.41 $10.30 $10.23 $10.60 $12.68 $11.05
1144 Communications Cable Installer

1124
Concrete Finisher, Paving and
Structures $13.55 $12.46 $13.16 $12.85 $12.64 $12.56 $12.77 $12.44 $14.12 $13.04 $13.38 $12.64 $12.80 $12.79 $12.98 $13.32

1318
Concrete Pavement Finishing 
Machine Operator $16.05 $15.48 $16.05 $19.31 $13.07

1315
Concrete Paving, Curing, Float, 
Texturing Machine Operator $16.34 $11.71

1333 Concrete Saw Operator $14.67 $14.48 $17.33 $13.99
1399 Concrete/Gunite Pump Operator

1344
Crane Operator, Hydraulic 80 tons
or less $18.22 $18.36 $18.12 $18.04 $20.21 $18.63 $13.86

1345
Crane Operator, Hydraulic Over
80 Tons

1342
Crane Operator, Lattice Boom 80 
Tons or Less $16.82 $14.39 $13.85 $17.27 $15.87 $17.27 $14.67 $16.42 $14.97 $13.87

1343
Crane Operator, Lattice Boom Over 
80 Tons $20.52 $19.38 $20.52 $17.49 $25.13 $15.80

1306 Crawler Tractor Operator $13.96 $16.63 $13.62 $14.26 $15.67 $14.07 $13.15 $13.38 $14.60 $13.68 $13.50
1351 Crusher or Screen Plant Operator
1446 Directional Drilling Locator $11.67
1445 Directional Drilling Operator $20.32 $17.24
1139 Electrician $20.96 $19.87 $19.80 $26.35 $20.27 $19.80 $20.92 $27.11 $19.87

1347
Excavator Operator, 50,000
pounds or less $13.46 $12.56 $13.67 $17.19 $12.88 $14.38 $13.49 $17.19 $13.88 $14.09 $12.71 $14.42

1348
Excavator Operator, Over 50,000
pounds $15.23 $13.52 $17.04 $17.71 $16.99 $18.80 $16.22 $14.53 $13.52

1150 Flagger $9.30 $9.10 $8.50 $10.28 $8.81 $9.45 $8.70 $10.06 $9.71 $9.03 $8.81 $9.08 $9.90 $10.33 $8.10
1151 Form Builder/Setter, Structures $13.52 $12.30 $13.38 $12.91 $12.71 $12.87 $12.38 $12.26 $13.84 $12.98 $13.07 $13.61 $12.82 $14.73 $12.23 $12.25
1160 Form Setter, Paving & Curb $12.36 $12.16 $13.93 $11.83 $10.71 $12.94 $13.16 $12.54 $11.33 $10.69 $13.33 $12.34 $13.93

1360
Foundation Drill Operator, Crawler 
Mounted $17.99 $17.99 $17.43

1363
Foundation Drill Operator,
Truck Mounted $16.86 $22.05 $21.51 $16.93 $21.07 $20.20 $20.76 $17.54 $21.39 $15.89 $22.05

1369
Front End Loader Operator,
3 CY or Less $12.28 $13.49 $13.40 $13.85 $13.04 $13.15 $13.29 $13.69 $12.64 $12.89 $13.51 $13.32 $12.17

1372
Front End Loader Operator,
Over 3 CY $12.77 $13.69 $12.33 $14.96 $13.21 $12.86 $13.57 $14.72 $13.75 $12.32 $13.19 $13.17 $13.02

1329 Joint Sealer
1172 Laborer, Common $10.30 $9.86 $10.08 $10.51 $10.71 $10.50 $10.24 $10.58 $10.72 $10.45 $10.30 $10.25 $10.03 $10.54 $11.02 $10.15
1175 Laborer, Utility $11.80 $11.53 $12.70 $12.17 $11.81 $12.27 $12.11 $11.33 $12.32 $11.80 $11.53 $11.23 $11.50 $11.95 $11.73 $12.37
1346 Loader/Backhoe Operator $14.18 $12.77 $12.97 $15.68 $14.12 $15.18 $13.58 $12.87 $13.21 $14.13 $14.29 $12.90
1187 Mechanic $20.14 $15.47 $17.47 $17.74 $17.00 $17.10 $17.68 $18.94 $18.58 $17.00 $16.61 $18.46 $16.96 $17.47

The wage rates listed herein are those predetermined by the Secretary of Labor and State Statue and listed in the United States Department of Labor's (USDOL) General Decisions dated 01-05-2024 and are 
the minimum wages to be paid accordingly for each specified classification. To determine the applicable wage rate zone, a list entitled "TEXAS COUNTIES IDENTIFIED BY WAGE RATE ZONES" is provided 
in the contract.  Any wage rate that is not listed herein and not in the USDOL's general decision, must be requested by the contractor through the completion of an Additional Classification and Wage Rate 
Request and be submitted for approval. IMPORTANT NOTICE FOR STATE PROJECTS: only the controlling wage rate zone applies to the contract. Effective 01-05-2024.



CLASS. # CLASSIFICATION DESCRIPTION
ZONE
TX02

*(TX20240002)

ZONE
TX03

*(TX20240003)

ZONE
TX04

*(TX20240004)

ZONE
TX05

*(TX20240005)

ZONE
TX06

*(TX20240006)

ZONE
TX07

*(TX20240007)

ZONE
TX08

*(TX20240008)

ZONE
 TX24

*(TX20240024)

ZONE
TX25

*(TX20240025)

ZONE
TX27

*(TX20240027)

ZONE
TX28

*(TX20240028)

ZONE
TX29

*(TX20240029)

ZONE
TX30

*(TX20240030)

ZONE
TX37

*(TX20240037)

ZONE
TX38

*(TX20240038)

ZONE
TX42

*(TX20240042)

1380 Milling Machine Operator $15.54 $14.64 $12.22 $14.29 $14.18 $14.32 $14.35 $12.86 $14.75 $13.53 $12.80

1390
Motor Grader Operator,
Fine Grade $17.49 $16.52 $16.88 $17.12 $18.37 $18.51 $16.69 $16.13 $17.19 $18.35 $17.07 $17.74 $17.47 $17.08 $15.69 $20.01

1393 Motor Grader Operator, Rough $16.15 $14.62 $15.83 $16.20 $17.07 $14.63 $18.50 $16.02 $16.44 $15.12 $16.85 $14.47 $17.39 $14.23 $15.53
1413 Off Road Hauler $10.08 $12.26 $11.88 $12.25 $12.23 $13.00 $14.60
1196 Painter, Structures $21.29 $18.34 $21.29 $18.62

1396
Pavement Marking Machine
Operator $16.42 $13.10 $13.55 $19.17 $12.01 $13.63 $14.60 $13.17 $16.65 $10.54 $11.18 $13.10

1443 Percussion or Rotary Drill Operator
1202 Piledriver $14.95
1205 Pipelayer $11.87 $14.64 $13.17 $11.17 $12.79 $11.37 $13.24 $12.66 $13.24 $11.17 $11.67 $12.12 $14.64
1384 Reclaimer/Pulverizer Operator $12.85 $11.90 $12.88 $11.01 $10.46
1500 Reinforcing Steel Worker $13.50 $14.07 $17.53 $16.17 $14.00 $16.18 $12.74 $15.83 $17.10 $15.15 $17.72
1402 Roller Operator, Asphalt $10.95 $11.96 $13.29 $12.78 $11.61 $13.08 $12.36 $11.68 $11.71 $11.95 $11.50
1405 Roller Operator, Other $10.36 $10.44 $11.82 $10.50 $11.64 $11.51 $10.59 $10.30 $12.04 $12.85 $11.57 $10.66
1411 Scraper Operator $10.61 $11.07 $10.85 $12.88 $12.27 $11.12 $12.96 $11.88 $12.43 $11.22 $13.95 $13.47 $10.89
1417 Self-Propelled Hammer Operator
1194 Servicer $13.98 $12.34 $14.11 $14.74 $14.51 $15.56 $13.44 $14.58 $14.31 $13.83 $12.43 $13.72 $13.97 $14.11
1513 Sign Erector

1708
Slurry Seal or Micro-Surfacing 
Machine Operator

1341 Small Slipform Machine Operator $15.96
1515 Spreader Box Operator $12.60 $13.12 $14.71 $14.04 $14.73 $13.84 $13.68 $13.45 $11.83 $13.58 $14.05
1705 Structural Steel Welder $12.85
1509 Structural Steel Worker $19.29 $14.39
1339 Subgrade Trimmer
1143 Telecommunication Technician
1145 Traffic Signal/Light Pole Worker $16.00

1440
Trenching Machine Operator,
Heavy $18.48

1437
Trenching Machine Operator,
Light

1609 Truck Driver Lowboy-Float $14.46 $13.63 $13.41 $15.00 $15.93 $15.66 $16.24 $16.39 $14.30 $16.62 $15.63 $14.28 $16.03 $13.41
1612 Truck Driver Transit-Mix $14.14 $14.14
1600 Truck Driver, Single Axle $12.74 $10.82 $10.75 $13.04 $11.61 $11.79 $13.53 $13.16 $12.31 $13.40 $10.30 $11.61 $11.97 $11.46 $10.75

1606
Truck Driver, Single or Tandem Axle 
Dump Truck $11.33 $14.53 $11.95 $12.95 $11.68 $14.06 $12.62 $11.45 $12.28 $13.08 $11.68 $11.48 $11.10

1607
Truck Driver, Tandem Axle Tractor 
withSemi Trailer $12.49 $12.12 $12.50 $13.42 $12.81 $13.16 $12.86 $16.22 $12.50 $13.80 $12.27 $12.50

1441
Tunneling Machine Operator,
Heavy

1442 Tunneling Machine Operator, Light
1706 Welder $14.02 $14.86 $15.97 $13.74 $14.84 $13.78
1520 Work Zone Barricade Servicer $10.30 $12.88 $11.46 $11.70 $11.57 $11.85 $10.77 $11.68 $12.20 $11.22 $11.51 $12.96 $10.54 $11.67 $11.76

Notes:
*Represents the USDOL wage decision.
Any worker employed on this project shall be paid at the rate of one and one half (1-1/2) times the regular rate for every hour worked in excess of forty (40) hours per week.

For reference, the titles and descriptions for the classifications listed here are detailed further in the AGC of Texas’ Standard Job Classifications and Descriptions for Highway, Heavy, Utilities, and Industrial Construction in 
Texas posted on the AGC's Web site for any contractor.



TEXAS COUNTIES IDENTIFIED BY
WAGE RATE ZONES: 2, 3, 4, 5, 6, 7, 8, 24, 25, 27, 28, 29, 30, 37, 38, 42

County Name Zone County Name Zone County Name Zone County Name Zone

Anderson 28 Donley 37 Karnes 27 Reagan 37
Andrews 37 Duval 30 Kaufman 25 Real 37
Angelina 28 Eastland 37 Kendall 7 Red River 28
Aransas 29 Ector 2 Kenedy 30 Reeves 8
Archer 25 Edwards 8 Kent 37 Refugio 27
Armstrong 2 El Paso 24 Kerr 27 Roberts 37
Atascosa 7 Ellis 25 Kimble 37 Robertson 7
Austin 38 Erath 28 King 37 Rockwall 25
Bailey 37 Falls 28 Kinney 8 Runnels 37
Bandera 7 Fannin 28 Kleberg 27 Rusk 4
Bastrop 7 Fayette 27 Knox 37 Sabine 28
Baylor 37 Fisher 37 Lamar 28 San Augustine 28
Bee 27 Floyd 37 Lamb 37 San Jacinto 38
Bell 7 Foard 37 Lampasas 7 San Patricio 29
Bexar 7 Fort Bend 38 LaSalle 30 San Saba 37
Blanco 27 Franklin 28 Lavaca 27 Schleicher 37
Borden 37 Freestone 28 Lee 27 Scurry 37
Bosque 28 Frio 27 Leon 28 Shackelford 37
Bowie 4 Gaines 37 Liberty 38 Shelby 28
Brazoria 38 Galveston 38 Limestone 28 Sherman 37
Brazos 7 Garza 37 Lipscomb 37 Smith 4
Brewster 8 Gillespie 27 Live Oak 27 Somervell 28
Briscoe 37 Glasscock 37 Llano 27 Starr 30
Brooks 30 Goliad 29 Loving 37 Stephens 37
Brown 37 Gonzales 27 Lubbock 2 Sterling 37
Burleson 7 Gray 37 Lynn 37 Stonewall 37
Burnet 27 Grayson 25 Madison 28 Sutton 8
Caldwell 7 Gregg 4 Marion 28 Swisher 37
Calhoun 29 Grimes 28 Martin 37 Tarrant 25
Callahan 25 Guadalupe 7 Mason 27 Taylor 2
Cameron 3 Hale 37 Matagorda 27 Terrell 8
Camp 28 Hall 37 Maverick 30 Terry 37
Carson 2 Hamilton 28 McCulloch 37 Throckmorton 37
Cass 28 Hansford 37 McLennan 7 Titus 28
Castro 37 Hardeman 37 McMullen 30 Tom Green 2
Chambers 38 Hardin 38 Medina 7 Travis 7
Cherokee 28 Harris 38 Menard 37 Trinity 28
Childress 37 Harrison 42 Midland 2 Tyler 28
Clay 25 Hartley 37 Milam 28 Upshur 4
Cochran 37 Haskell 37 Mills 37 Upton 37
Coke 37 Hays 7 Mitchell 37 Uvalde 30
Coleman 37 Hemphill 37 Montague 37 Val Verde 8
Collin 25 Henderson 28 Montgomery 38 Van Zandt 28
Collingsworth 37 Hidalgo 3 Moore 37 Victoria 6
Colorado 27 Hill 28 Morris 28 Walker 28
Comal 7 Hockley 37 Motley 37 Waller 38
Comanche 37 Hood 28 Nacogdoches 28 Ward 37
Concho 37 Hopkins 28 Navarro 28 Washington 28
Cooke 37 Houston 28 Newton 28 Webb 3
Coryell 7 Howard 37 Nolan 37 Wharton 27
Cottle 37 Hudspeth 8 Nueces 29 Wheeler 37
Crane 37 Hunt 25 Ochiltree 37 Wichita 5
Crockett 8 Hutchinson 37 Oldham 37 Wilbarger 37
Crosby 2 Irion 2 Orange 38 Willacy 30
Culberson 8 Jack 28 Palo Pinto 28 Williamson 7
Dallam 37 Jackson 27 Panola 28 Wilson 7
Dallas 25 Jasper 28 Parker 25 Winkler 37
Dawson 37 Jeff Davis 8 Parmer 37 Wise 25
Deaf Smith 37 Jefferson 38 Pecos 8 Wood 28
Delta 25 Jim Hogg 30 Polk 28 Yoakum 37
Denton 25 Jim Wells 27 Potter 2 Young 37
DeWitt 27 Johnson 25 Presidio 8 Zapata 30
Dickens 37 Jones 25 Rains 28 Zavala 30
Dimmit 30 Randall 2

01/05/2024
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Special Provision to Item 000 

Nondiscrimination 

1. DESCRIPTION 

All recipients of federal financial assistance are required to comply with various nondiscrimination laws 
including Title VI of the Civil Rights Act of 1964, as amended, (Title VI). Title VI forbids discrimination against 
anyone in the United States on the grounds of race, color, or national origin by any agency receiving federal 
funds.  

Texas Department of Transportation, as a recipient of Federal financial assistance, and under Title VI and 
related statutes, ensures that no person shall on the grounds of race, religion (where the primary objective of 
the financial assistance is to provide employment per 42 U.S.C. § 2000d-3), color, national origin, sex, age or 
disability be excluded from participation in, be denied the benefits of, or otherwise be subjected to 
discrimination under any Department programs or activities. 

2. DEFINITION OF TERMS 

Where the term “contractor” appears in the following six nondiscrimination clauses, the term “contractor” is 
understood to include all parties to contracts or agreements with the Texas Department of Transportation.  

3. NONDISCRIMINATION PROVISIONS 

During the performance of this contract, the contractor agrees as follows: 

3.1. Compliance with Regulations. The Contractor shall comply with the Regulations relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, “DOT”) 
Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter 
referred to as the Regulations), which are herein incorporated by reference and made a part of this contract. 

3.2. Nondiscrimination. The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors, 
including procurements of materials and leases of equipment. The contractor shall not participate either 
directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, including employment 
practices when the contract covers a program set forth in Appendix B of the Regulations. 

3.3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations 
either by competitive bidding or negotiation made by the contractor for work to be performed under a 
subcontract, including procurements of materials or leases of equipment, each potential subcontractor or 
supplier shall be notified by the contractor of the contractor's obligations under this contract and the 
Regulations relative to nondiscrimination on the grounds of race, color, or national origin. 

3.4. Information and Reports: The contractor shall provide all information and reports required by the 
Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Recipient or the Texas 
Department of Transportation to be pertinent to ascertain compliance with such Regulations, orders and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish this information the contractor shall so certify to the Recipient, or the Texas 
Department of Transportation as appropriate, and shall set forth what efforts it has made to obtain the 
information. 
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3.5. Sanctions for Noncompliance. In the event of the contractor's noncompliance with the nondiscrimination 
provisions of this contract, the Recipient shall impose such contract sanctions as it or the Texas Department 
of Transportation may determine to be appropriate, including, but not limited to: 

 withholding of payments to the contractor under the contract until the contractor complies, and/or 

 cancellation, termination or suspension of the contract, in whole or in part. 

3.6. Incorporation of Provisions. The contractor shall include the provisions of paragraphs (1) through (6) in 
every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Regulations, or directives issued pursuant thereto. The contractor shall take such action with respect to any 
subcontract or procurement as the Recipient or the Texas Department of Transportation may direct as a 
means of enforcing such provisions including sanctions for non-compliance: Provided, however, that, in the 
event a contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a 
result of such direction, the contractor may request the Recipient to enter into such litigation to protect the 
interests of the Recipient, and, in addition, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 
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Special Provision to Item 000 

Certification of Nondiscrimination in Employment 

1. GENERAL 

By signing this proposal, the Bidder certifies that he has participated in a previous contract or subcontract 
subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 11246, or if he 
has not participated in a previous contract of this type, or if he has had previous contract or subcontracts and 
has not filed, he will file with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former President's 
Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements. 

Note—The above certification is required by the Equal Employment Opportunity Regulations of the Secretary 
of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by Bidders and proposed subcontractors only in 
connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and 
subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally 
only contracts or subcontracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations. 

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract 
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b)(1) 
prevents the award of contracts and subcontracts unless such contractor submits a report covering the 
delinquent period or such other period specified by the Federal Highway Administration or by the Director, 
Office of Federal Contract Compliance, U.S. Department of Labor. 
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Special Provision to Item 000 

Notice of Requirement for Affirmative Action to Ensure 
Equal Employment Opportunity (Executive Order 11246) 

1. GENERAL 

In addition to the affirmative action requirements of the Special Provision titled “Standard Federal Equal 
Employment Opportunity Construction Contract Specifications” as set forth elsewhere in this proposal, the 
Bidder's attention is directed to the specific requirements for utilization of minorities and females as set forth 
below. 

2. GOALS 

2.1. Goals for minority and female participation are hereby established in accordance with 41 CFR 60-4. 

2.2. The goals for minority and female participation expressed in percentage terms for the Contractor’s aggregate 
work force in each trade on all construction work in the covered area are as follows: 

Goals for minority participation  
in each trade, %  

Goals for female participation  
in each trade, %  

See Table 1 6.9 

2.3. These goals are applicable to all the Contractor’s construction work (whether or not it is Federal or federally 
assisted) performed in the covered area. If the Contractor performs construction work in a geographical area 
located outside of the covered area, it will apply the goals established for such geographical area where the 
work is actually performed. With regard to this second area, the Contractor also is subject to the goals for 
both its federally involved and non-federally involved construction. The Contractor’s compliance with the 
Executive Order and the regulations in 41 CFR Part 60-4 will be based on its implementation of the Standard 
Federal Equal Employment Opportunity Construction Contract Specifications Special Provision and its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the Contract, and in each trade, and the Contractor must make a good faith effort to 
employ minorities and women evenly on each of its projects. The transfer of minority and female employees 
or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting the 
Contractor’s goals will be a violation of the Contract, the Executive Order and the regulations in 41 CFR Part 
60-4. Compliance with the goals will be measured against the total work hours performed. 

2.4. A Contractor or subcontractor will be considered in compliance with these provisions by participation in the 
Texas Highway-Heavy Branch, AGC, Statewide Training and Affirmative Action Plan. Provided that each 
Contractor or subcontractor participating in this plan must individually comply with the equal opportunity 
clause set forth in 41 CFR 60-1.4 and must make a good faith effort to achieve the goals set forth for each 
participating trade in the plan in which it has employees. The overall good performance of other Contractors 
and subcontractors toward a goal in an approved plan does not excuse any covered Contractor’s or 
subcontractor’s failure to make good faith efforts to achieve the goals contained in these provisions. 
Contractors or subcontractors participating in the plan must be able to demonstrate their participation and 
document their compliance with the provisions of this Plan. 

3. SUBCONTRACTING 

The Contractor must provide written notification to the Department within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the Contract resulting 
from this solicitation pending concurrence of the Department in the award. The notification will list the names, 
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address and telephone number of the subcontractor; employer identification number; estimated dollar 
amount of the subcontract; estimated starting and completion dates of the subcontract; and the geographical 
area in which the Contract is to be performed. 

4. COVERED AREA 

As used in this special provision, and in the Contract resulting from this solicitation, the geographical area 
covered by these goals for female participation is the State of Texas. The geographical area covered by 
these goals for other minorities are the counties in the State of Texas as indicated in Table 1. 

5. REPORTS 

The Contractor is hereby notified that he may be subject to the Office of Federal Contract Compliance 
Programs (OFCCP) reporting and record keeping requirements as provided for under Executive Order 11246 
as amended. OFCCP will provide direct notice to the Contractor as to the specific reporting requirements that 
he will be expected to fulfill. 

Table 1 
Goals for Minority Participation 

County Participation, % County Participation, % 

Anderson 22.5 Chambers 27.4 

Andrews 18.9 Cherokee 22.5 

Angelina 22.5 Childress 11.0 

Aransas 44.2 Clay 12.4 

Archer 11.0 Cochran 19.5 

Armstrong 11.0 Coke 20.0 

Atascosa 49.4 Coleman 10.9 

Austin 27.4 Collin 18.2 

Bailey 19.5 Collingsworth 11.0 

Bandera 49.4 Colorado 27.4 

Bastrop 24.2 Comal 47.8 

Baylor 11.0 Comanche 10.9 

Bee 44.2 Concho 20.0 

Bell 16.4 Cooke 17.2 

Bexar 47.8 Coryell 16.4 

Blanco 24.2 Cottle 11.0 

Borden 19.5 Crane 18.9 

Bosque 18.6 Crockett 20.0 

Bowie 19.7 Crosby 19.5 

Brazoria 27.3 Culberson 49.0 

Brazos 23.7 Dallam 11.0 

Brewster 49.0 Dallas 18.2 

Briscoe 11.0 Dawson 19.5 

Brooks 44.2 Deaf Smith 11.0 

Brown 10.9 Delta 17.2 

Burleson 27.4 Denton 18.2 

Burnet 24.2 DeWitt 27.4 

Caldwell 24.2 Dickens 19.5 

Calhoun 27.4 Dimmit 49.4 

Callahan 11.6 Donley 11.0 

Cameron 71.0 Duval 44.2 

Camp 20.2 Eastland 10.9 

Carson 11.0 Ector 15.1 

Cass 20.2 Edwards 49.4 

Castro 11.0 Ellis 18.2 
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County Participation, % County Participation, % 

El Paso 57.8 Kenedy 44.2 

Erath 17.2 Kent 10.9 

Falls 18.6 Kerr 49.4 

Fannin 17.2 Kimble 20.0 

Fayette 27.4 King 19.5 

Fisher 10.9 Kinney 49.4 

Floyd 19.5 Kleberg 44.2 

Foard 11.0 Knox 10.9 

Fort Bend 27.3 Lamar 20.2 

Franklin 17.2 Lamb 19.5 

Freestone 18.6 Lampasas 18.6 

Frio 49.4 LaSalle 49.4 

Gaines 19.5 Lavaca 27.4 

Galveston 28.9 Lee 24.2 

Garza 19.5 Leon 27.4 

Gillespie 49.4 Liberty 27.3 

Glasscock 18.9 Limestone 18.6 

Goliad 27.4 Lipscomb 11.0 

Gonzales 49.4 Live Oak 44.2 

Gray 11.0 Llano 24.2 

Grayson 9.4 Loving 18.9 

Gregg 22.8 Lubbock 19.6 

Grimes 27.4 Lynn 19.5 

Guadalupe 47.8 Madison 27.4 

Hale 19.5 Marion 22.5 

Hall 11.0 Martin 18.9 

Hamilton 18.6 Mason 20.0 

Hansford 11.0 Matagorda 27.4 

Hardeman 11.0 Maverick 49.4 

Hardin 22.6 McCulloch 20.0 

Harris 27.3 McLennan 20.7 

Harrison 22.8 McMullen 49.4 

Hartley 11.0 Medina 49.4 

Haskell 10.9 Menard 20.0 

Hays 24.1 Midland 19.1 

Hemphill 11.0 Milam 18.6 

Henderson 22.5 Mills 18.6 

Hidalgo 72.8 Mitchell 10.9 

Hill 18.6 Montague 17.2 

Hockley 19.5 Montgomery 27.3 

Hood 18.2 Moore 11.0 

Hopkins 17.2 Morris 20.2 

Houston 22.5 Motley 19.5 

Howard 18.9 Nacogdoches 22.5 

Hudspeth 49.0 Navarro 17.2 

Hunt 17.2 Newton 22.6 

Hutchinson 11.0 Nolan 10.9 

Irion 20.0 Nueces 41.7 

Jack 17.2 Ochiltree 11.0 

Jackson 27.4 Oldham 11.0 

Jasper 22.6 Orange 22.6 

Jeff Davis 49.0 Palo Pinto 17.2 

Jefferson 22.6 Panola 22.5 

Jim Hogg 49.4 Parker 18.2 

Jim Wells 44.2 Parmer 11.0 

Johnson 18.2 Pecos 18.9 

Jones 11.6 Polk 27.4 

Karnes 49.4 Potter 9.3 

Kaufman 18.2 Presidio 49.0 

Kendall 49.4 Randall 9.3 
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Special Provision to Item 5 

Control of the Work 

 

Item 5, “Control of the Work” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses 
or requirements of this Item are waived or changed. 

Article 5.4, “Coordination of Plans, Specifications, and Special Provisions,” the last sentence of the last paragraph is 
replaced by the following: 

Failure to promptly notify the Engineer will constitute a waiver of all contract claims against the Department for 
misunderstandings or ambiguities that result from the errors, omissions, or discrepancies.  
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Special Provision to Item 5 

Control of the Work 

 

Item 5, “Control of the Work,” of the Standard Specifications is amended with respect to the clauses cited below . No other 
clauses or requirements of this Item are waived or changed. 

Article 5.1, “Authority of Engineer,” is voided and replaced by the following. 

The Engineer has the authority to observe, test, inspect, approve, and accept the work (either in writing or orally). The Engineer 
decides all questions about the quality and acceptability of materials, work performed, work progress, Contract interpretatio ns, 
applicability of standard details, and acceptable Contract fulfillment. The Engineer has the authority to enforce and make 

effective these decisions. 

 Unless noted elsewhere in the Contract or by the Engineer, payment for Contractor work supports it is in accordance with 

the Contract requirements at that time. This payment does not eliminate the Contractor’s responsibilities for the work as 

defined in Article 7.17., “Contractor’s Responsibility for Work,” or Article 5.12., “Final Acceptance.” 

 The Engineer acts as a referee in all questions arising under the terms of the Contract.  

 The Engineer’s decisions are final and binding. 

The Engineer will pursue and document actions against the Contractor as warranted to address Contract performance issues. 
Contract remedies include, but are not limited to, the following: 

 conducting interim performance evaluations requiring a Project Recovery Plan, in accordance with Title 43, 

Texas Administrative Code (TAC) §9.23, 

 requiring the Contractor to remove and replace defective work, or reducing payment for defective work, 

 removing an individual from the project, 

 suspending the work without suspending working day charges, 

 assessing standard liquidated damages to recover the Department’s administrative costs, including additional project-

specific liquidated damages when specified in the Contract in accordance with 43 TAC §9.22, 

 withholding estimates, 

 declaring the Contractor to be in default of the Contract, and 

 in case of a Contractor’s failure to meet a Project Recovery Plan, refer ring the issue directly to the Performance Review 

Committee for consideration of further action against the Contractor  in accordance with 43 TAC §9.24. 

The Engineer will consider and document any events outside the Contractor’s control that contributed to the failure to meet 
performance standards, including consideration of sufficient time. 

Follow the issue escalation ladder if there is disagreement regarding the application of Contract remedies. 

Article 5.10, “Inspection,” the first paragraph is voided and replaced by the following. 

Inspectors are authorized representatives of the Engineer. Inspectors are authorized to examine all work performed and 

materials furnished, including preparation, fabrication, and material manufacture. Inspectors inform the Contractor of failur es to 
meet Contract requirements. Inspectors may reject work or materials and may suspend work until any issues can be referred to 
and decided by the Engineer. The Engineer may authorize Inspectors to adjust the traffic control. Inspectors cannot alter, add, or 
waive Contract provisions, issue instructions contrary to the Contract, act as foremen for the Contractor, or interfere with the 

management of the work. Inspection or lack of inspection will not relieve the Contractor from obligation to  provide materials or 
perform the work in accordance with the Contract. 
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Special Provision to Item 6 

Control of Materials 

 

For this project, Item 6, “Control of Materials,” of the Standard Specifications, is hereby amended with 
respect to the clauses cited below, and no other clauses or requirements of this Item are waived or changed 
hereby. 

Article 4., “Sampling, Testing, and Inspection,” is supplemented by the following: 

Meet with the Engineer and choose either the Department or a Department-selected Commercial Lab (CL) 
for conducting the subset of project-level sampling and testing shown in Table 1, “Select Guide Schedule 
Sampling and Testing.” Selection may be made on a test by test basis. CLs will meet the testing turnaround 
times shown (includes test time and time for travel/sampling and reporting) and in all cases issue test reports 
as soon as possible. 

If the Contractor chooses a Department-selected CL for any Table 1 sampling and testing: 

 notify the Engineer, District Lab, and the CL of project scheduling that may require CL testing; 
 provide the Engineer, District Lab, and CL at least 24 hours’ notice by phone and e-mail; 
 reimburse the Department for CL Table 1 testing using the contract fee schedule for the CL (including 

mileage and travel/standby time) at the minimum guide schedule testing frequencies; 
 reimburse the Department for CL Table 1 testing above the minimum guide schedule frequencies for 

retesting when minimum frequency testing results in failures to meet specification limits; 
 agree with the Engineer and CL upon a policy regarding notification for testing services; 
 give any cancellation notice to the Engineer, District Lab, and CL by phone and e-mail; 
 reimburse the Department a $150 cancellation fee to cover technician time and mileage charges for 

previously scheduled work cancelled without adequate notice, which resulted in mobilization of 
technician and/or equipment by the CL; and  

 all CL charges will be reimbursed to the Department by a deduction from the Contractor's monthly pay 
estimate. 

If the CL does not meet the Table 1 turnaround times, testing charge to the Contractor will be reduced by 
50% for the first late day and an additional 5% for each succeeding late day. 

Approved CL project testing above the minimum testing frequencies in the Guide Schedule of Sampling and 
Testing, and not as the result of failing tests, will be paid by the Department. 

Other project-level Guide Schedule sampling and testing not shown on Table 1 will be the responsibility of 
the Department. 
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Table 1 
Select Guide Schedule Sampling and Testing (Note 1) 

TxDOT Test Test Description 

Turn- 
Around  

Time 
(Calendar days)  

SOILS/BASE 

Tex-101-E Preparation of Soil and Flexible Base Materials for Testing (included in other tests)  

Tex-104-E Liquid Limit of Soils (included in 106-E)  

Tex-105-E Plastic Limit of Soils (included in 106-E)  

Tex-106-E Calculating the Plasticity Index of Soils 7 

Tex-110-E Particle Size Analysis of Soils 6 

Tex-113-E Moisture-Density Relationship of Base Materials 7 

Tex-114-E Moisture-Density Relationship of Subgrade and Embankment Soil 7 

Tex-115-E Field Method for In-Place Density of Soils and Base Materials 2 

Tex-116-E Ball Mill Method for the Disintegration of Flexible Base Material 5 

Tex-117-E, Part II Triaxial Compression Tests For Disturbed Soils and Base Materials (Part II) 6 

Tex-113-E  
w/ Tex-117-E 

Moisture-Density Relationship of Base Materials with Triaxial Compression Tests For Disturbed Soils and 
Base Materials (Part II) 

10 

Tex-140-E Measuring Thickness of Pavement Layer 2 

Tex-145-E Determining Sulfate Content in Soils - Colorimetric Method 4 
HOT MIX ASPHALT 

Tex-200-F Sieve Analysis of Fine and Coarse Aggregate (dry, from ignition oven with known correction factors) 
1  

(Note 2) 

Tex-203-F Sand Equivalent Test 3 

Tex-206-F, 
w/ Tex-207-F, Part I,  

w/ Tex-227-F 

(Lab-Molded Density of Production Mixture – Texas Gyratory) 
Method of Compacting Test Specimens of Bituminous Mixtures  with Density of Compacted Bituminous 
Mixtures, Part I - Bulk Specific Gravity of Compacted Bituminous Mixtures, with Theoretical Maximum 
Specific Gravity of Bituminous Mixtures 

1  
(Note 2) 

Tex-207-F, Part I 
&/or Part VI 

(In-Place Air Voids of Roadway Cores) 
Density of Compacted Bituminous Mixtures, Part  I- Bulk Specific Gravity of Compacted Bituminous 
Mixtures &/or Part VI - Bulk Specific Gravity of Compacted Bituminous Mixtures Using the Vacuum Method 

1  
(Note 2) 

Tex-207-F, Part V 
Density of Compacted Bituminous Mixtures, Part  V- Determining Mat Segregation using a Density-Testing 
Gauge 

3 

Tex-207-F, Part VII 
Density of Compacted Bituminous Mixtures, Part  VII - Determining Longitudinal Joint Density using a 
Density-Testing Gauge 

4 

Tex-212-F Moisture Content of Bituminous Mixtures 3 

Tex-217-F Deleterious Material and Decantation Test for Coarse Aggregate 4 

Tex-221-F Sampling Aggregate for Bituminous Mixtures, Surface Treatments, and LRA (included in other tests)  

Tex-222-F Sampling Bituminous Mixtures (included in other tests)  

Tex-224-F Determination of Flakiness Index 3 

Tex-226-F Indirect Tensile Strength Test (production mix) 4 

Tex-235-F Determining Draindown Characteristics in Bituminous Materials 3 
Tex-236-F 

(Correction Factors) 
Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Determining Correction Factors) 4 

Tex-236-F Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Production Mixture) 
1  

(Note 2) 

Tex-241-F 
w/ Tex-207-F, Part I, 

w/ Tex-227-F 

(Lab-Molded Density of Production Mixture – Superpave Gyratory) 
Superpave Gyratory Compacting of Specimens of Bituminous Mixtures (production mixture) with Density 
of Compacted Bituminous Mixtures, Part I- Part I - Bulk Specific Gravity of Compacted Bituminous 
Mixtures, with Theoretical Maximum Specific Gravity of Bituminous Mixtures 

1  
(Note 2) 

Tex-242-F Hamburg Wheel-Tracking Test (production mix, molded samples) 3 

Tex-244-F Thermal Profile of Hot Mix Asphalt 1 

Tex-246-F Permeability of Water Flow of Hot Mix Asphalt 3 

Tex-280-F Flat and Elongated Particles 3 

Tex-530-C Effect of Water on Bituminous Paving Mixtures (production mix) 4 
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AGGREGATES 

Tex-400-A Sampling Flexible Base, Stone, Gravel, Sand, and Mineral Aggregates 3 

Tex-410-A Abrasion of Coarse Aggregate Using the Los Angeles Machine 5 

Tex-411-A Soundness of Aggregate by Use of Sodium Sulfate or Magnesium Sulfate 12 

Tex-461-A Degradation of Coarse Aggregate by Micro-Deval Abrasion 5 
CHEMICAL 

Tex-612-J Acid Insoluble Residue for Fine Aggregate 4 
GENERAL 

HMA Production Specialist [TxAPA – Level 1-A] ($/hr)  

HMA Roadway Specialist [TxAPA – Level 1-B] ($/hr)  

Technician Travel/Standby Time ($/hr)  

Per Diem ($/day – meals and lodging)  

Mileage Rate ($/mile from closest CL location)  
Note 1– Turn-Around Time includes test time and time for travel/sampling and reporting. 
Note 2 – These tests require turn-around times meeting the governing specifications. Provide test results within the stated turn-around time. 
CL is allowed one additional day to provide the signed and sealed report. 
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Special Provision to Item 6 
Control of Materials 
 

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 6.10., “Hazardous Materials,” is voided and replaced by the following: 

Comply with the requirements of Article 7.12., “Responsibility for Hazardous Materials.”  

Notify the Engineer immediately when a visual observation or odor indicates that materials on sites owned or controlled by the 
Department may contain hazardous materials. Except as noted herein, the Department is responsible for testing, removing, and 
disposing of hazardous materials not introduced by the Contractor. The Engineer may suspend work wholly or in part during the 
testing, removing, or disposing of hazardous materials, except in the case where hazardous materials are introduced by the 
Contractor. 

Use materials that are free of hazardous materials. Notify the Engineer immediately if materials are suspected to contain 
hazardous materials. If materials delivered to the project by the Contractor are suspected to contain hazardous materials, have 
an approved commercial laboratory test the materials for the presence of hazardous materials as approved. Remove, remediate, 
and dispose of any of these materials found to contain hazardous materials. The work required to comply with this section will be 
at the Contractor’s expense if materials are found to contain hazardous materials. Working day charges will not be suspended 
and extensions of working days will not be granted for activities related to handling hazardous material introduced by the 
Contractor. If suspected materials are not found to contain hazardous materials, the Department will   reimburse the Contractor 
for hazardous materials testing and will adjust working day charges if the Contractor can show that this work impacted the critical 
path.  

10.1. Painted Steel Requirements. Coatings on existing steel contain hazardous materials unless otherwise shown on the 
plans. Remove paint and dispose of steel coated with paint containing hazardous materials is in accordance with the following: 

10.1.1. Removing Paint From Steel For contracts that are specifically for painting steel, Item 446, “Field Cleaning and Painting 
Steel” will be included as a pay item. Perform work in accordance with that item. 

For projects where paint must be removed to allow for the dismantling of steel or to perform other work, the Department will 
provide for a separate contractor (third party) to remove paint containing hazardous materials prior to or during the Contract. 
Remove paint covering existing steel shown not to contain hazardous materials in accordance with Item 446, “Field Cleaning and 
Painting Steel.” 

10.1.2. Removal and Disposal of Painted Steel. For steel able to be dismantled by unbolting, paint removal will not be 
performed by the Department. The Department will remove paint, at locations shown on the plans or as agreed, for the 
Contractor’s cutting and dismantling purposes. Utilize Department cleaned locations for dismantling when provided or provide 
own means of dismantling at other locations. 

Painted steel to be retained by the Department will be shown on the plans. For painted steel that contains hazardous materials, 
dispose of the painted steel at a steel recycling or smelting facility unless otherwise shown on the plans. Maintain and make 
available to the Engineer invoices and other records obtained from the facility showing the received weight of the steel and the 
facility name. Dispose of steel that does not contain hazardous material coatings in accordance with federal, state and local 
regulations. 
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10.2. Asbestos Requirements. The plans will indicate locations or elements where asbestos containing materials (ACM) are 
known to be present. Where ACM is known to exist or where previously unknown ACM has been found, the Department will 
arrange for abatement by a separate contractor prior to or during the Contract. Notify the Engineer of proposed dates of 
demolition or removal of structural elements with ACM at least 60 days before beginning work to allow the Department sufficient 
time for abatement.  

The Department of State Health Services (DSHS), Asbestos Programs Branch, is responsible for administering the requirements 
of the National Emissions Standards for Hazardous Air Pollutants, 40 CFR Part 61, Subpart M and the Texas Asbestos Health 
Protection Rules (TAHPR). Based on EPA guidance and regulatory background information, bridges are considered to be a 
regulated “facility” under NESHAP. Therefore, federal standards for demolition and renovation apply.  

The Department is required to notify the DSHS at least 10 working days (by postmarked date) before initiating demolition or 
renovation of each structure or load bearing member shown on the plans. If the actual demolition or renovation date is changed 
or delayed, notify the Engineer in writing of the revised dates in sufficient time to allow for the Department’s notification to DSHS 
to be postmarked at least 10 days in advance of the actual work.  

Failure to provide the above information may require the temporary suspension of work under Article 8.4., “Temporary 
Suspension of Work or Working Day Charges,” due to reasons under the control of the Contractor. The Department retains the 
right to determine the actual advance notice needed for the change in date to address post office business days and staff 
availability.  

10.3. Lead Abatement. Provide traffic control as shown on the plans, and coordinate and cooperate with the third party and the 
Department for managing or removing hazardous materials. Work for the traffic control shown on the plans and coordination 
work will not be paid for directly but will be subsidiary to pertinent Items. 
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Special Provision to Item 6 

Control of Materials 

 

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 1.1. “Buy America.,” This section is voided and replaced by the following: 

1.1. Buy America. Comply with the latest provisions of Build America, Buy America Act (BABA Act) of the 
Bipartisan Infrastructure Law and applicable CFR, which restrict funds being made available from Federal 
financial assistance programs unless all the iron products, steel products, manufactured products, and 
construction materials used in the project are produced in the United States. Use iron or steel products, 
manufactured products, or construction materials produced in the United States for all permanently installed 
materials and products except when defined in Section 1.1.5., “Buy America Exceptions.” 

A material is solely classified based on its status at the time it is brought to the work site as either an iron or 
steel product, construction material, manufactured product, or Section 70917(c) material. Refer to the Buy 
America Material Classification Sheet found in the general notes or txdot.gov for additional clarification on 
material classification. 

1.1.1. Iron or Steel. Iron or steel products means articles, materials, or supplies that consist of iron or steel or a 
combination of both. For iron or steel products, manufacturing includes any process that modifies the 
chemical content, physical shape or size, or final finish of a product. The manufacturing process begins with 
initial melting and mixing and continues through fabrication (cutting, drilling, welding, bending, etc.) and 
coating (paint, galvanizing, epoxy, etc.). 

For iron or steel products submit a notarized original FORM D-9-USA-1 (Department Form 1818) with the 
proper attachments for verification of compliance. 

1.1.2. Section 70917(c) Materials. Section 70917(c) materials mean cement and cementitious material; 
aggregates such as stone, sand, or gravel; or aggregate binding agents or additives. Section 70917(c) 
materials do not require domestic sourcing or Buy America certification. 

1.1.3. Construction Materials. Construction materials are classified as articles, materials, or supplies that consist 
of only one of the items listed in bullets below. Minor additions (as determined by plans or Engineer) to any of 
the items listed is still a construction material.  

 non-ferrous metals,  

 plastic and polymer-based products (including polyvinyl chloride, composite building materials, and 

polymers used in fiber optic cables), 

 glass (including optic glass), 

 fiber optic cable (including drop cable), 

 optical fiber, 

 lumber, 

 engineered wood, or 

 drywall. 

For construction materials, submit a Construction Material Buy America Certification Form (Department 
Form 2806) for verification of compliance that all manufacturing processes, as required, occurred in the 
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United States. Each construction material has specific certification requirements stated below. Provide 
additional documentation as requested.  

Details shown on the plans provide additional clarification on Buy America requirements. 

For non-ferrous metals, certification requires all manufacturing processes, from initial smelting or melting 
through final shaping, coating, and assembly, occurred in the United States. 

For plastic and polymer-based products (including polyvinyl chloride, composite building materials, and 
polymers used in fiber optic cables), certification requires all manufacturing processes, from initial 
combination of constituent plastic or polymer-based inputs, or, where applicable, constituent composite 
materials, until the item is in its final form, occurred in the United States.  

For glass (including optic glass), certification requires all manufacturing processes, from initial batching and 
melting of raw materials through annealing, cooling, and cutting, occurred in the United States. 

For fiber optic cable (including drop cable), certification requires all manufacturing processes, from the initial 
ribboning (if applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All 
manufacturing processes also include the standards for glass and optical fiber, but not for non-ferrous 
metals, plastic and polymer-based products, or any others. 

For optical fiber, certification requires all manufacturing processes, from the initial preform fabrication stage 
through the completion of the draw, occurred in the United States. 

For lumber, certification requires all manufacturing processes, from initial debarking through treatment and 
planing, occurred in the United States. 

For engineered wood, certification requires all manufacturing processes from the initial combination of 
constituent materials until the wood product is in its final form, occurred in the United States.  

For drywall, certification requires all manufacturing processes, from initial blending of mined or synthetic 
gypsum plaster and additives through cutting and drying of sandwiched panels, occurred in the United 
States. 

1.1.4. Manufactured Products. Materials classified as a manufactured product are currently waived from Buy 
America requirements by an FHWA general waiver and are not required to be domestically sourced. 
However, iron or steel products incorporated into manufactured products must meet iron and steel 
compliance requirements. 

1.1.5. Buy America Exceptions. Use of iron, steel, construction materials, and manufactured products 
manufactured in the United States is required unless the material meets an exception below.   

 A waiver exists exempting the material from Buy America compliance. 

 The total value of the non-compliant products (other than iron or steel products) is no more than the 

lesser of $1,000,000 or 5% of Total Applicable Costs for the project. Total Applicable Cost means the 

actual cost of all materials requiring Buy America compliance including iron, steel, or other materials that 

are within the scope of existing waivers. Contractor must provide documentation showing under 

threshold in advance for Engineer’s consideration.  

 The total value of foreign iron and steel products, including delivery, does not exceed 0.1% of the total 

Contract cost or $2,500, whichever is greater. Contractor must provide documentation showing under 

threshold in advance for Engineer’s consideration. 

 Foreign steel may be allowed when the Contract contains an alternate item for a foreign source iron or 

steel product and the Contract is awarded based on the alternate item. 
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 The materials are temporarily installed or are supplies, tools and equipment not incorporated into the 

project. Temporarily installed means the materials and products must be removed at the end of the 

project or may be removed at the contractor’s convenience with Engineers approval. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

Section 7.7.2., “Texas Pollutant Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention 
Plans (SWP3),” is voided and replaced by the following: 
 

7.2. Texas Pollution Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention Plans 

(SWP3). 

7.2.1. Projects with less than one acre of soil disturbance including required associated project specific locations 

(PSL’s) per TPDES GP TXR 150000. 

No posting or filing will be required for soil disturbances within the right of way. Adhere to the requirements of the 

SWP3. 

7.2.2. Projects with one acre but less than five acres of soil disturbance including required associated PSL’s per 

TPDES GP TXR 150000. 

The Department will be considered a primary operator for Operational Control Over Plans and Specifications as 

defined in TPDES GP TXR 150000 for construction activity in the right of way. The Department will post a small site 

notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having operational control 

over plans and specifications for work shown on the plans in the right of way. 

The Contractor will be considered a Primary Operator for Day-to-Day Operational Control as defined in TPDES GP 

TXR 150000 for construction activity in the right of way.  In addition to the Department’s actions, the Contractor will 

post a small site notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having 

day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor 

being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL’s. Adhere to 

all requirements of the SWP3 as shown on the plans. The Contractor will be responsible for Implement the SWP3 for 

the project site in accordance with the plans and specifications, TPDES General Permit TXR150000, and as directed. 

7.2.3. Projects with 5 acres or more of soil disturbance including required associated PSL’s per TPDES GP TXR 
150000. 

 
The Department will be considered a primary operator for Operational Control Over Plans and Specifications as 

defined in TPDES GP TXR 150000 for construction activities in the right of way. The Department will post a large site 

notice, file a notice of intent (NOI), notice of change (NOC), if applicable, and a notice of termination (NOT) along with 

other requirements per TPDES GP TXR 150000 as the entity having operational control over plans and specifications 

for work shown on the plans in the right of way.   

The Contractor will be considered a primary operator for Day-to-Day Operational Control as defined in TPDES GP TXR 

150000 for construction activities in the right of way. In addition to the Department’s actions, the Contractor shall file a 

NOI, NOC, if applicable, and NOT and post a large site notice along with other requirements as the entity of having 

day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor 
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being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL’s.  Adhere to 

all requirements of the SWP3 as shown on the plans. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

Section 19.1., Minimum Wage Requirements for Federally Funded Contracts. The second paragraph is voided and replaced 
by the following: 

Submit electronic payroll records to the Engineer using the Department’s payroll system. 

Section 19.2., Minimum Wage Requirements for State Funded Contracts. The second paragraph is voided and replaced by 
the following: 

Submit electronic payroll records to the Engineer using the Department’s payroll system. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

 Section 7.2.4., “Public Safety and Convenience.” The first paragraph is deleted and replaced by the following. 

Ensure the safety and convenience of the public and property as provided in the Contract and as directed. Keep existing 
roadways open to traffic or construct and maintain detours and temporary structures for safe public travel. Manage construction 
to minimize disruption to traffic. Maintain the roadway in a good and passable condition, including proper drainage and provide 
for ingress and egress to adjacent property. 

If the construction of the project requires the closing of a highway, as directed, coordinate the closure with the Engineer and work 
to ensure all lanes and ramps possible are available during peak traffic periods before, during, and after significant traffic 
generator events to avoid any adverse economic impact on the municipalities during: 

 dates or events as shown on the plans, and 

 other dates as directed. 
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Special Provision to Item 007 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below. 

Section 2.6., “Barricades, Signs, and Traffic Handling,” the first paragraph is voided and replaced by the following: 

2.6. Barricades, Signs, and Traffic Handling. Comply with the requirements of Item 502 “Barricades, Signs, and 
Traffic Handling,” and as directed. Provide traffic control devices that conform to the details shown on the 
plans, the TMUTCD, and the Department’s Compliant Work Zone Traffic Control Device List maintained by 
the Traffic Safety Division. When authorized or directed, provide additional signs or traffic control devices not 
required by the plans. 

Section 2.6.1., “Contractor Responsible Person and Alternative,” is voided and replaced by the following: 

2.6.1. Contractor Responsible Person and Alternative. Designate in writing, a Contractor’s Responsible Person 
(CRP) and an alternate to be the representative of the Contractor who is responsible for taking or directing 
corrective measures regarding the traffic control. The CRP or alternate must be accessible by phone 24 hr. per 
day and able to respond when notified. The CRP and alternate must comply with the requirements of Section 
2.6.5., “Training.” 

Section 2.6.2, “Flaggers,” the first paragraph is voided and replaced by the following: 

2.6.2. Flaggers. Designate in writing, a flagger instructor who will serve as a flagging supervisor and is responsible 
for training and assuring that all flaggers are qualified to perform flagging duties. Certify to the Engineer that 
all flaggers will be trained and make available upon request a list of flaggers trained to perform flagging 
duties. 

Section 2.6.5, “Training,” is voided and replaced by the following: 

2.6.5. Training. Train workers involved with the traffic control using Department-approved training as shown on the 
“Traffic Control Training” Material Producer List. 

Coordinate enrollment, pay associated fees, and successfully complete Department-approved training or 
Contractor-developed training. Training is valid for the period prescribed by the provider. Except for law 
enforcement personnel training, refresher training is required every 4 yr. from the date of completion unless 
otherwise specified by the course provider. The Engineer may require training at a frequency instead of the 
period prescribed based on the Department’s needs. Training and associated fees will not be measured or 
paid for directly but are considered subsidiary to pertinent Items. 

Certify to the Engineer that workers involved in traffic control and other work zone personnel have been 
trained and make available upon request a copy of the certification of completion to the Engineer. Ensure the 
following is included in the certification of completion: 

 name of provider and course title, 

 name of participant, 

 date of completion, and 

 date of expiration. 
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Where Contractor-developed training or a Department-approved training course does not produce a 
certification, maintain a log of attendees. Make the log available upon request. Ensure the log is legible and 
includes the following: 

 printed name and signature of participant, 

 name and title of trainer, and 

 date of training. 

2.6.5.1. Contractor-developed Training. Develop and deliver Contractor-developed training meeting the minimum 
requirements established by the Department. The outline for this training must be submitted to the Engineer 
for approval at the preconstruction meeting. The CRP or designated alternate may deliver the training 
instead of the Department-approved training. The work performed and materials furnished to develop and 
deliver the training will not be measured or paid for directly but will be considered subsidiary to pertinent 
Items. 

2.6.5.1.1. Flagger Training Minimum Requirements. A Contractor’s certified flagging instructor is permitted to train 
other flaggers. 

2.6.5.1.2. Optional Contractor-developed Training for Other Work Zone Personnel. For other work zone personnel, 
the Contractor may provide training meeting the curriculum shown below instead of Department-approved 
training. 

Minimum curriculum for Contractor-provided training is as follows: 

Contractor-developed training must provide information on the use of personnel protection equipment, 
occupational hazards and health risks, and other pertinent topics related to traffic management. The type and 
amount of training will depend on the job duties and responsibilities. Develop training applicable to the work 
being performed. Develop training to include the following topics. 

 The Life You Save May Be Your Own (or other similar company safety motto). 

 Purpose of the training. 

▪ It’s the Law. 

▪ To make work zones safer for workers and motorist. 

▪ To understand what is needed for traffic control. 

▪ To save lives including your own. 

 Personal and Co-Worker Safety. 

▪ High Visibility Safety Apparel. Discuss compliant requirements; inspect regularly for fading and 

reduced reflective properties; if night operations are required, discuss the additional and 

appropriate required apparel in addition to special night work risks; if moving operations are 

underway, discuss appropriate safety measures specific to the situation and traffic control plan. 

▪ Blind Areas. A blind area is the area around a vehicle or piece of construction equipment not 

visible to the operators, either by line of sight or indirectly by mirrors. Discuss the “Circle of Safety” 

around equipment and vehicles; use of spotters; maintain eye contact with equipment operators; 

and use of hand signals. 

▪ Runovers and Backovers. Remain alert at all times; keep a safe distance from traffic; avoid 

turning your back to traffic and if you must then use a spotter; and stay behind protective barriers, 

whenever possible. Note: It is not safe to sit on or lean against a concrete barrier, these barriers 

can deflect four plus feet when struck by a vehicle. 

▪ Look out for each other, warn co-workers. 

▪ Be courteous to motorists. 

▪ Do not run across active roadways. 

▪ Workers must obey traffic laws and drive courteously while operating vehicles in the work zones. 

▪ Workers must be made aware of company distracted driving policies. 

 Night Time Operations. Focus should be placed on projects with a nighttime element. 



007-011 

3 - 3 11-20 
Statewide 

 Traffic Control Training. Basics of Traffic Control. 

▪ Identify work zone traffic control supervisor and other appropriate persons to report issues to when 

they arise. 

▪ Emphasize that work zone traffic control devices must be in clean and in undamaged condition. If 

devices have been hit but not damaged, put back in their correct place and report to traffic control 

supervisor. If devices have been damaged, replace with new one and report to traffic control 

supervisor. If devices are dirty, faded or have missing or damaged reflective tape clean or replace 

and report to traffic control supervisor. Show examples of non-acceptable device conditions. 

Discuss various types of traffic control devices to be used and where spacing requirements can be 

found. 

▪ Channelizing Devices and Barricades with Slanted Stripes. Stripes are to slant in the direction 

you want traffic to stay or move to; demonstrate this with a device. 

▪ Traffic Queuing. Workers must be made aware of traffic queuing and the dangers created by it. 

Workers must be instructed to immediately notify the traffic control supervisor and other 

supervisory personnel if traffic is queuing beyond advance warning sign and devices or 

construction limits. 

▪ Signs. Signs must be straight and not leaning. Report problems to the traffic control supervisor or 

other as designated for immediate repair. Covered signs must be fully covered. If covers are 

damaged or out of place, report to traffic control supervisor or other as designated. 
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Special Provision to Item 7 

Legal Relations and Responsibilities 

 

Item 7, “Legal Relations and Responsibilities” of the Standard Specifications is amended with respect to the clauses cited below. 
No other clauses or requirements of this Item are waived or changed. 

Article 7.20., “Security Incidents,” is added. 

20.1. Reporting of Security Incidents. Immediately notify the Department’s Cyber Security Operations Center 
(CSOC) via the Report Cybersecurity Incident Page on www.txdot.gov, of any potential cybersecurity incident 
or breach involving Department data. A breach of system security is the unauthorized acquisition of 
computerized data that compromises the security, confidentiality, or integrity of sensitive personal information 
maintained by a person, including data that is encrypted if the person accessing the data has the key 
required to decrypt the data. 

20.2. Liability for costs incurred. The Department reserves the right to hold the Contractor liable for all costs 
incurred by the Department to resolve a security incident introduced by the Contractor, their Subcontractors, 
or their Suppliers.  

 

https://www.txdot.gov/about/contact-us/cybersecurity.html
https://www.txdot.gov/about/contact-us/cybersecurity.html
http://www.txdot.gov/
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Special Provision to Item 8 
Prosecution and Progress 
 
Item 8, “Prosecution and Progress” of the Standard Specification is amended with respect to the clauses cited below.  No other 
clauses or requirements of this Item are waived or changed. 
 
Article 8.2., “Subcontracting,” is supplemented by the following paragraph, which is added as paragraph six to this article: 
 
The Contractor certifies by signing the Contract that the Contractor will not enter into any subcontract with a subcontractor that is 
not registered in the Department of Homeland Security’s (DHS) E-Verify system. Require that all subcontractors working on the 
project register and require that all subcontractors remain active in the DHS E-Verify system until their work is complete on the 
project. 
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Special Provision to Item 8 

Prosecution and Progress 

 

Item 8, “Prosecution and Progress” of the Standard Specifications is amended with respect to the clause cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 8.7.2., “Wrongful Default,” is revised and replaced by the following: 

If it is determined after the Contractor is declared in default, that the Contractor was not in default, the rights and obligations of all 
parties will be the same as if termination had been issued for the convenience of the public as provided in Article 8.8 
“Termination of Contract.” 
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Special Provision to Item 8 
Prosecution and Progress 
 

Item 8, “Prosecution and Progress” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 3., “Computation of Contract Time for Completion.” The second paragraph is voided and replaced by the following: 

The development of the conceptual time determination is intended to establish the number of working days on the Contract.  
Upon request, the Engineer will provide the conceptual time determination schedule to the Contractor for informational purposes 
only. The schedule assumes generic resources, production rates, sequences of construction, and average weather conditions 
based on historic data. Schedule labor, equipment, procurement of materials, subcontractor work, and all other necessary means 
to prosecute the work within the number of working days specified by the Contract. 
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Special Provision to Item 009 

Measurement and Payment 

 

Item 009 “Measurement and Payment” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 9.5., “PROGRESS PAYMENTS” is supplemented with the following: 

It is the Department’s desire to pay a Contractor for work through the last working day of the month; however, the use of early 
cut-off dates for monthly estimates and MOH is a project management practice to manage workload at the Area Office level. 
Approval for using early cut-off dates is at the District’s discretion. The earliest cut-off date for estimates is the 25th of the month. 

Article 9.6., “PAYMENT FOR MATERIAL ON HAND (MOH)” first paragraph is amended as follows: 

If payment for MOH is desired, request compensation for the invoice cost of acceptable nonperishable materials that have not 
been used in the work before the request, and that have been delivered to the work location or are in acceptable storage places. 
Nonperishable materials are those that do not have a shelf life or whose characteristics do not materially change when exposed 
to the elements. Include only materials that have been sampled, tested, approved, or certified, and are ready for incorporation 
into the work. Only materials which are completely constructed or fabricated on the Contractor’s order for a specific Contract and 
are so marked and on which an approved test report has been issued are eligible. Payment for MOH may include the following 
types of items: concrete traffic barrier, precast concrete box culverts, concrete piling, reinforced concrete pipe, and illumination 
poles. Any repairs required after fabricated materials have been approved for storage will require approval of the Engineer before 
being made and will be made at the Contractor’s expense. Include only those materials and products, when cumulated under an 
individual item or similar bid items, that have an invoice cost of at least $1,000 in the request for MOH payment (e.g. For MOH 
eligibility, various sizes of conductor are considered similar bid items and may be cumulated to meet the threshold; for small 
roadside signs, the sign supports, mounting bolts, and the sign face is considered one bid item or similar bid items for more than 
one pay item for sign supports.) Requests for MOH are to be submitted at least two days before but not later than the estimate 
cutoff date unless otherwise agreed. If there is a need to request MOH after the established cut-off date, the district can make 
accommodation as the need arises. This needed accommodation is to be the exception, though, and not the rule.  

 

 



009-016 

1 - 1 12-23 
Statewide 

 

Special Provision to Item 9 

Measurement and Payment 

 

Item 9, “Measurement and Payment” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 7.1.4.3., “Standby Equipment Costs,” is voided and replaced by the following: 

7.1.4.3. Standby Equipment Costs. Payment for standby equipment will be made in accordance with Section 
9.7.1.4., “Equipment.” The 15% markup will be paid when standby is associated with extra work but will not 
be paid when standby is associated with damages.  

Section 7.1.4.3.1., “Contractor-Owned Equipment,” is voided and replaced by the following: 

7.1.4.3.1. Contractor-Owned Equipment. For Contractor-owned equipment: 

 Standby will be paid at 50% of the monthly Rental Rate Blue Book rate after the regional and age 

adjustment factors have been applied. Operating costs will not be allowed. Calculate the standby rate as 

follows. 

Standby rate = (FHWA hourly rate - operating costs) × 50% 

 If an hourly rate is needed, divide the monthly Rental Rate Blue Book rate by 176. 

 No more than 8 hr. of standby will be paid during a 24-hr. day period, nor more than 40 hr. per week. 

 Standby costs will not be allowed during periods when the equipment would have otherwise been idle. 
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Special Provision to Item 247 

Flexible Base 

 

Item 247, “Flexible Base,” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or 
requirements of this Item are waived or changed. 

Section 247.2.1., “Aggregate.” This Section is voided and replaced by the following. 

Furnish aggregate of the type and grade shown on the plans and meeting the requirements shown in Table 1. Each source must 
meet Table 1 requirements for liquid limit, plasticity index, and wet ball mill for the grade specified. Do not use additives, such as 
but not limited to cement, emulsion, foamed asphalt, or lime, to modify aggregates to meet the requirements of Table 1, unless 
otherwise shown on the plans. 

Unless otherwise shown on the plans, the unconfined compressive strength is waived when the flexible base material meets the 
#200 sieve requirement. 

Table 1 
Material Requirements 

 

 

 

 

 

 

 

 

 

 

 

 

Section 247.2.1.2.4., “Type D.” The third sentence is voided and replaced by the following. 

Crushed concrete must meet the requirements in Section 247.2.1.3., “Recycled Material,” and be managed in a way to provide 
for uniform quality. 

Section 247.2.1.3., “Recycled Material.” This Section is voided and replaced by the following. 

Property Test Method Grade 1–23 Grade 3 Grade 4 Grade 53 

Master gradation sieve size 
(cumulative % retained) 

Tex-110-E 

– – 

As shown on 
the plans 

– 

2-1/2" 0 0 0 

1-3/4" 0–10 0–10 0–5 

7/8" 10–35 – 10–35 

3/8" 30–65 – 35–65 

#4 45–75 45–75 45–75 

#40 65–90 50–85 70–90 

#2001, 2 85–95 – – 

Liquid limit, % Max Tex-104-E 40 40 35 

Plasticity index, Max 

Tex-106-E 

10 12 10 

Plasticity index, Min 
As shown on 

the plans 
As shown on 

the plans 
As shown on 

the plans 

Wet ball mill, % Max 

Tex-116-E 

40 – 40 

Wet ball mill, % Max increase 
passing the #40 sieve 

20 
– 

20 

Min compressive strength2, psi 

Tex-117-E 

– – – 

lateral pressure 0 psi 35 – – 

lateral pressure 3 psi – – 90 

lateral pressure 15 psi 175 – 175 

1. The #200 sieve test is only required to meet the waiver of the unconfined compressive strength. The #200 sieve 
test requirement is only applicable to stockpile samples from Section 247.2.4. 

2. Compressive strength and #200 sieve test requirements are waived when the flexible base is mixed with or without 
existing material and treated with cement, emulsion, foamed asphalt, or lime, unless otherwise shown on the 
plans.  

3. Grade 3 may be substituted for Grade 1–2 or Grade 5 when the flexible base is mixed with or without existing 
material and treated with cement, emulsion, foamed asphalt, or lime, as approved. The Grade 3 flexible base must 
meet the wet ball mill requirements of Grade 1–2 or Grade 5.  
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Reclaimed asphalt pavement (RAP) and other recycled materials may be used as shown on the plans. Request approval to 
blend two or more sources of recycled materials. When RAP is allowed, do not exceed 20% RAP by weight, unless otherwise 
shown on the plans. The percentage limitations for other recycled materials are as shown on the plans. 

Provide recycled materials, other than RAP, that have a maximum sulfate content of 3,000 ppm when tested in accordance with 
Tex-145-E. Certify accordance with DMS-11000, “Evaluating and Using Nonhazardous Recyclable Materials Guidelines.” In 
addition, recycled materials must be free of reinforcing steel and other objectionable material and have at most 1.5% deleterious 
material when tested in accordance with Tex-413-A. The liquid limit, plasticity index, wet ball mill, and compressive strength for 
all recycled materials are waived. When using RAP, crush RAP so that 100% passes the 2-in. sieve and does not exceed a 
maximum percent loss from decantation of 5.0% when tested in accordance with Tex-406-A. Test RAP without removing the 
asphalt. The final product must meet the requirements shown in Table 1 for the grade specified, except when the Department 
requires a specific amount of Department-furnished RAP be added to the blend, unless otherwise shown on the plans. 

The Contractor is responsible for uniformly blending the recycled material with the flexible base material to build a stockpile to 
meet the percentages required. Any Contractor-furnished surplus of recycled materials must remain the property of the 
Contractor. Remove Contractor-owned recycled materials from the project, and dispose of them in conformance with federal, 
state, and local regulations before project acceptance. 

Section 247.2.4., “Stockpile Approval.” This Section is added. 

Stockpile is approved when the Engineer’s test results meet the material requirements shown in Table 1. 

Section 247.2.4.1., “Sampling.” This Section is added. 

The Contractor and the Engineer will sample flexible base from completed stockpiles in accordance with Tex-100-A. Personnel 
conducting sampling must be certified by the Department-approved soils and base certification program. 

Sampling stockpiles may be located at the production site or at the project location. The Contractor must witness the Engineer’s 
sampling and sample the stockpile for their own testing, and label as deemed necessary. 

Sample the stockpile for the Engineer as shown on the plans. When the Contractor samples the stockpile for the Engineer, the 
Engineer will witness the sampling of material designated for the Engineer and the Materials and Tests Division (MTD). The 
Engineer will label their sampling containers as “Engineer” and “MTD,” or as deemed necessary. 

The Engineer will take immediate possession of the sample containers for the Engineer and MTD. The Engineer will maintain 
custody of the samples until all testing and reporting are completed. 

Section 247.2.4.2., “Referee Testing.” This Section is added. 

Referee testing is applicable for stockpile testing only. MTD is the referee laboratory. MTD may designate a laboratory from the 
Department’s MPL for Commercial Laboratories Approved for Flexible Base Referee Requests as the referee laboratory as 
deemed necessary. The designated laboratory must not perform any testing under this Item for the Engineer or Contractor. 

The Contractor may request referee testing when the Engineer’s test results fail to meet any of the material requirements shown 
in Table 1 and when the Contractor’s sample from Section 247.2.4.1., “Sampling,” for the same failing Department test passes. 
The tests must be performed by a laboratory on the Department’s MPL for Commercial Laboratories Approved for Flexible Base 
Referee Requests. Submit the request by email within 5 working days after receiving failing test results from the Engineer. 
Include completed test reports passing the applicable requirements shown in Table 1 in the email. 

Record and submit completed test reports electronically on Department-provided templates in their original format meeting the 
applicable material requirements shown in Table 1. Use Department-provided templates to record and calculate all test data. The 
Engineer and the Contractor will provide any available test results to the other party when requested. 

Section 247.4.3., “Compaction.” The first paragraph is voided and replaced by the following. 

chrome-extension://efaidnbmnnnibpcajpcglclefindmkaj/https:/ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi100.pdf
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Compact using density control unless otherwise shown on the plans. Multiple lifts are permitted as shown on the plans or 
approved. Bring each layer to the moisture content directed. When necessary, sprinkle the material in accordance with Item 204, 
“Sprinkling.” Maintain moisture during compaction within ±2.0% of the optimum moisture content as determined in accordance 
with Tex-113-E. 

Section 247.4.3.2., “Density Control.” This Section is voided and replaced by the following. 

Compact to at least 100% of the maximum dry density and within ±2.0% of the optimum moisture content as determined in 
accordance with Tex-113-E, unless otherwise shown on the plans. Provide the Engineer with the beginning and ending station 
numbers of the area completed for testing. The Engineer will determine roadway density and moisture content of completed 
sections in accordance with Tex-115-E, Part I. The Engineer will determine random locations for testing in accordance with 
Tex-115-E, Part IV. Do not achieve density by drying the material after compaction. 

When the density is less than 100% of the maximum dry density, the Engineer may perform additional testing to determine the 
extent of the area to correct. The Engineer may accept the section if no more than one of the five most recent density tests is 
below the specified density and the failing test is no more than 3 pcf below the specified density. 

Section 247.4.3.3., “Miscellaneous and Small Areas.” This Section is added. 

Miscellaneous areas are those that typically involve handwork or discontinuous paving operations, such as temporary detours, 
driveways, mailbox turnouts, crossovers, gores, spot level-up areas, and other similar areas. Miscellaneous and small areas are 
not subject to random sampling procedure but may be tested as directed. 

Section 247.4.6., “Ride Quality.” This Section is voided and replaced by the following. 

Measurement of ride quality only applies to the final travel lanes that receive a one- or two-course surface treatment for the final 
riding surface, unless otherwise shown on the plans. Measure the ride quality of the base course either before or after the 
application of the prime coat, as directed, and before placement of the surface treatment. Use a certified profiler operator on the 
Department’s MPL. When requested, furnish the Engineer with documentation for the person certified to operate the profiler. 

Provide all profile data to the Engineer in electronic data files within 3 days of measuring the ride quality using the format 
specified in Tex-1001-S. The Engineer will use Department software to evaluate longitudinal profiles to determine areas requiring 
corrective action. Correct 0.1-mi. sections with an average international roughness index (IRI) value greater than 100 in. per mile 
to an IRI value of 100 in. per mile or less, unless otherwise shown on the plans. Re-profile and correct sections that fail to 
maintain ride quality before the placement of the surface treatment, as directed. Unless ride deterioration is due to environmental 
impact, traffic, or other incidents outside the Contractor’s control, perform this work at no additional expense to the Department, 
as approved. 
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Special Provision to Item 300 

Asphalt, Oils, and Emulsions 

 

Item 300, “Asphalt, Oils, and Emulsions” of the Standard Specifications is replaced by Special Specification 3096, “Asphalts, 
Oils, and Emulsions.” All Item 300 Special Provisions are no longer available, beginning with the April 2022 letting. 

https://ftp.dot.state.tx.us/pub/txdot-info/cmd/cserve/specs/2014/spec/ss3096.pdf
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Special Provision to Item 302 

Aggregates for Surface Treatments 

 

Item 302, “Aggregates for Seal Coats,” of the Standard Specifications, is hereby amended with respect to the clauses cited 
below, and no other clauses or requirements of this Item are waived or changed hereby. 

Section 2.1., “Aggregate.” Tables 2 and 3 are voided and replaced by the following. 

Table 2 
Aggregate Gradation Requirements (Cumulative % Retained1) 

Sieve 

Grade  

1 2 3S2 3 4S2 4 5S2 5 

   Non-
Lightweight 

Lightweight     

1" - - - - - - - - - 

7/8" 0–2 0 - - - - - - - 

3/4" 20–35 0–2 0 0 0 - - - - 

5/8" 85–100 20–40 0–5 0–5 0–2 0 0 - - 

1/2" - 80–100 55–85 20–40 10–25 0–5 0–5 0 0 

3/8" 95–100 95–100 95–100 80–100 60–80 60–85 20–40 0–5 0–5 

1/4" - - - 95–100 95–100 - - 65–85 - 

#4 - - - - - 95–100 95–100 95–100 50–80 

#8 99–100 99–100 99–100 98–100 98–100 98–100 98–100 98–100 98–100 
1. Round test results to the nearest whole number. 
2. Single-size gradation. 

Table 3 
Aggregate Quality Requirements 

Property Test Method 
Requirement1  

Minimum Maximum 

SAC  AQMP As shown on the plans 

Deleterious Material2, % Tex-217-F, Part I - 2.0 

Decantation, % Tex-406-A - 1.5 

Flakiness Index, % Tex-224-F - 17 

Gradation Tex-200-F, Part I Table 2 Requirements 

Los Angeles Abrasion, % Tex-410-A - 35 

Magnesium Sulfate Soundness, 
5 Cycle, % 

Tex-411-A - 25 

Micro-Deval Abrasion, %  Tex-461-A Note 3 

Coarse Aggregate Angularity4, 
2 Crushed Faces, % 

Tex-460-A, Part I 85 - 

Additional Requirements for Lightweight Aggregate  

Dry Loose Unit Wt., lb./cu. ft.  Tex-404-A 35 60 

Pressure Slaking, % Tex-431-A - 6.0 

Freeze-Thaw Loss, % Tex-432-A - 10.0 

Water Absorption, 24hr., % Tex-433-A - 12.0 

1. Material requirements are listed below, unless otherwise shown on the plans. 
2. Not required for lightweight aggregate. 
3. Used to estimate the magnesium sulfate soundness loss in accordance with Section 2.1.1. 

4. Only required for crushed gravel. 

 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn406.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit224.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn404.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn431.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn432.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn433.pdf
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Section 2.1.1., “Micro-Deval Abrasion,” is added. 

The Engineer will perform a minimum of one Micro-Deval abrasion test in accordance with Tex-461-A for each coarse aggregate 
source per project that has a Rated Source Soundness Magnesium (RSSM) loss value greater than 15 as listed in the BRSQC. 
The Engineer may waive all Micro-Deval testing based on a satisfactory test history of the same aggregate source. 

The Engineer will estimate the magnesium sulfate soundness loss for each coarse aggregate source, when tested, using the 
following formula. 

Mgest. = (RSSM)(MDact./RSMD) 

where: 
Mgest. = magnesium sulfate soundness loss 
MDact. = actual Micro-Deval percent loss 
RSMD = Rated Source Micro-Deval 

When the estimated magnesium sulfate soundness loss is greater than the maximum magnesium sulfate soundness loss 
specified, the coarse aggregate source will not be allowed for use unless otherwise approved by the Engineer. The Engineer 
may require additional testing before granting approval. 

Section 2.2., “Precoating.” The third paragraph is voided and replaced by the following. 

The Engineer retains the right to remove precoat material from aggregate samples in accordance with Tex-210-F, or as 
recommended by the Construction Division, and test the aggregate to verify compliance with Table 2 and Table 3 requirements. 
Gradation testing may be performed with precoat intact. 

Section 2.3., “Sampling,” is added. 

Personnel who conduct sampling and witnessing of sampling must be certified by the Department-approved certification 
program. Supply the Engineer with a list of certified personnel and copies of their current certificates before beginning 
construction and when personnel changes are made. At any time during the project, the Engineer may perform production tests 
as deemed necessary in accordance with Item 5, “Control of the Work.” 

The Engineer will sample aggregate from stockpiles located at the production site, intermediate distribution site, or project 
location in accordance with Tex-221-F, Section 3.2.3. The Engineer will split each sample into 2 equal portions in accordance 
with Tex-200-F, Section 3.3, and label these portions “Engineer” and “Contractor” or “Supplier.” Witness the sampling and 
splitting, and take immediate possession of the samples labeled “Contractor” or “Supplier”. 

Section 2.4., “Reporting and Responsibilities,” is added. 

The Engineer will provide test results to the Contractor and Supplier within 10 working days from the date the stockpile was 
sampled for sources listed on the Department’s Bituminous Rated Source Quality Catalog (BRSQC), unless otherwise directed. 
The Engineer will provide test results for the LA Abrasion (Tex-410-A) and Magnesium Sulfate Soundness (Tex-411-A) tests 
within 30 calendar days for sources not listed on the BRSQC, or for sources not meeting the requirements of Section 2.1.1., 
“Micro-Deval Abrasion.” The Engineer will report to the other party within 24 hours when any test result does not meet the 
requirements listed in Table 2 or Table 3. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit210.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit221.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
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Special Provision to Item 314 

Emulsified Asphalt Treatment 

 

Item 314, “Emulsified Asphalt Treatment” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Articles 1 through 6 are voided and replaced by the following: 

1. DESCRIPTION 

Apply a mixture of water and asphalt emulsion as a base or subgrade treatment; for erosion control, including 
dust prevention; or as a prime coat. 

2. MATERIALS 

Furnish materials of the type and grade shown on the plans in accordance with the following: 

2.1. Emulsion. Furnish emulsified asphalt meeting the requirements of Item 300, “Asphalt, Oils, and Emulsions.”  

2.2. Emulsion and Water Mixture. Dilute the emulsion by adding water to create a mixture containing a 
proportion of emulsion, expressed as a percentage of total volume, in accordance with the percentage shown 
on the plans or as directed. 

3. EQUIPMENT 

Provide a self-propelled sprinkler in accordance with Article 204.3., “Equipment.” Provide current calibration 
documentation for the tank used for distribution. 

4. CONSTRUCTION 

Agitate the emulsion and water mixture to produce a uniform blend. Evenly distribute at the rate selected by 
the Engineer to locations shown on the plans or as directed. 

4.1. Base or Subgrade Treatment. Treat the base or subgrade to the depth and width shown on the plans or as 
directed. 

Regulate the percentage of emulsion in the mixture and distribute successive applications to achieve the 
specified rate. Maintain the proper moisture content of the treated material. Mix the treated material, then 
shape and compact as required by the specification for the course. Finish the course to the line, grade, and 
typical section shown on the plans. Maintain the surface with light applications of the mixture while curing the 
course, as directed. 

4.2. Erosion Control. Apply the mixture as shown on the plans or as directed. 

4.3. Prime Coat. Regulate the percentage of emulsion in the mixture and distribute successive applications to 
achieve the specified rate. 
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5. MEASUREMENT 

The treatment will be measured by the gallon of emulsion used in the emulsion and water mixture. 

6. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
“Measurement” will be paid for at the unit price bid for “Emulsified Asphalt (Base or Subgrade Treatment),” 
“Emulsified Asphalt (Erosion Control),” or “Emulsified Asphalt (Prime Coat),” of the type and grade specified. 
This price is full compensation for materials, including emulsion and water, and for equipment, labor, tools, 
and incidentals. 
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Special Provision to Item 315 

Fog Seal 

 

Item 315, “Fog Seal” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or 
requirements of this Item are waived or changed. 

Articles 1 through 6 are voided and replaced by the following: 

1. DESCRIPTION 

Apply a mixture of water and asphalt emulsion as an aggregate loss preventative or surface seal. 

2. MATERIALS 

Furnish materials of the type and grade shown on the plans in accordance with the following: 

2.1. Emulsion. Furnish emulsified asphalt meeting the requirements of Item 300, “Asphalt, Oils, and Emulsions.” 

2.2. Emulsion and Water Mixture. Dilute the emulsion by adding water to create a mixture containing a 
proportion of emulsion, expressed as a percentage of total volume, in accordance with the percentage shown 
on the plans or as directed. 

3. EQUIPMENT 

Provide applicable equipment in accordance with Article 316.3., “Equipment.” Furnish the necessary facilities 
and equipment for determining the temperature of the mixture, regulating the application rate, and securing 
uniformity at the junction of two distributor loads. 

4. CONSTRUCTION 

Apply the mixture when the air temperature is at or above 60°F, or above 50°F and rising. Measure the air 
temperature in the shade away from artificial heat. The Engineer will determine when weather conditions are 
suitable for application. 

The Engineer will select the application temperature within the limits recommended in Item 300, “Asphalts, 
Oils, and Emulsions.” Apply the material within 15°F of the selected temperature but less than the maximum 
allowable temperature. 

Distribute material at the rate shown on the plans or as directed. 

Open the treated surface to traffic when directed. Furnish and uniformly distribute clean, fine sand on the 
surface to blot the excess when an excessive quantity of asphalt is applied. Maintain ingress and egress as 
directed by applying sand to freshly sealed areas. 

5. MEASUREMENT 

This Item will be measured by the gallon of emulsion used in the emulsion and water mixture. 
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6. PAYMENT 

The work performed and the materials furnished in accordance with this Item and measured as provided 
under “Measurement” will be paid for at the unit price bid for “Fog Seal” of the type and grade specified. This 
price is full compensation for materials, equipment, labor, tools, and incidentals. Blotter sand will not be paid 
for directly but will be subsidiary to this Item. 
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Special Provision to Item 316 

Seal Coat 

 

Item 316, “Seal Coat” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or 
requirements of this Item are waived or changed. 

Section 4.8, “Asphalt Placement” is supplemented by the following: 

4.8.5. Collect all samples in accordance with Tex-500-C, “Sampling Bituminous Materials, Pre-Molded Joint Fillers, 
and Joint Sealers” from the distributor and with witness by the Engineer. 

At least once per project, collect split samples of each binder grade and source used.  The Engineer will 
submit one split sample to MTD for testing and retain the other split sample. 

In addition, collect one sample of each binder grade and source used on the project for each production day. 
The Engineer will retain these samples. 

The Engineer will keep all retained samples for one yr., for hot-applied binders and cutback asphalts; or for 
two mo., for emulsified asphalts. The Engineer may submit retained samples to MTD for testing as necessary 
or as requested by MTD. 



360-001 

1 - 1 04-23 
Statewide 

 

Special Provision to Item 360 
Concrete Pavement 
 

Item 360, “Concrete Pavement” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 360.2.1., “Materials,” the third paragraph is voided and replaced by the following: 

For continuously reinforced concrete pavements, use a coarse aggregate with a rated coefficient of thermal expansion of not 
more than 5.5 × 10-6 in./in./°F as listed in the Department’s Concrete Rated Source Quality Catalog. 

Section 360.4.8.3., “Surface Texture,” the second paragraph is voided and replaced by the following: 

A metal-tine texture finish is required unless otherwise shown on the plans. Provide transverse or longitudinal tining unless 
otherwise shown on the plans. Immediately following the carpet drag, apply a single coat of evaporation retardant, if needed, at 
the rate recommended by the manufacturer. Provide the metal-tine finish immediately after the concrete surface has set enough 
for consistent tining. Operate the metal-tine device to obtain grooves approximately 3/16 in. deep, with a minimum depth of 
1/8 in., and approximately 1/12 in. wide. Do not overlap a previously tined area. Use manual methods to achieve similar results 
on ramps, small or irregular areas, and narrow width sections of pavements. Repair damage to the edge of the slab and joints 
immediately after texturing. Do not tine pavement that will be overlaid or that is scheduled for blanket diamond grinding or shot 
blasting. 
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Special Provision to Item 420 

Concrete Substructure 

 

Item 420, “Concrete Substructures” of the Standard Specifications is amended with respect to the clause cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 420.6., “Payment.”  The first paragraph is replaced by the following: 

The work performed and materials furnished in accordance with this Item and measured as provided under “Measurement” will 
be paid for at the unit price bid for the class of concrete and element identified and by the special designation when appropriate. 
This price is full compensation for furnishing, hauling, and mixing concrete materials; furnishing, bending, fabricating, splicing, 
welding and placing the required reinforcement; clips, blocks, metal spacers, ties, wire, or other materials used for fastening 
reinforcement in place; placing, finishing, and curing concrete; mass placement controls; applying ordinary surface finish; 
furnishing and placing drains, metal flashing strips, and expansion-joint material; excavation, subgrade preparation; and forms 
and falsework, equipment, labor, tools, and incidentals. 
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Special Provision to Item 421 

Hydraulic Cement Concrete 

 

Item 421, “Hydraulic Cement Concrete” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 421.2., “Materials,” the second sentence of the first paragraph is voided and replaced by the following. 

Provide aggregates from sources listed in the Department’s Concrete Rated Source Quality Catalog (CRSQC). 

Article 421.2.2., Supplementary Cementing Materials (SCM), is voided and replaced with the following. 

Supplementary Cementitious Materials (SCM). 

 Coal Ash. Furnish sources of fly ash, , Modified fly ash (MFA), harvested coal ash, and Ground Bottom Ash (GBA) 

conforming to DMS-4610, “Coal Ash.” 

 Slag Cement. Furnish Slag Cement in accordance with DMS-4620, “Slag Cement.” 

 Silica Fume. Furnish silica fume in accordance with DMS-4630, “Silica Fume.” 

 Natural Pozzolans. Furnish Natural Pozzolans in accordance with DMS-4635, “Natural Pozzolans.” 

Article 421.3.1.3., “Agitators and Truck and Stationary Mixers,” the first paragraph is voided and replaced by the following. 

Provide stationary and truck mixers capable of combining the ingredients of the concrete into a thoroughly mixed and uniform 
mass and capable of discharging the concrete so that the requirements of Tex-472-A are met. 

Article 421.3.1.3., “Agitators and Truck and Stationary Mixers,” is supplemented with the following. 

Truck mixers with automated water and chemical admixture measurement and slump and slump flow monitoring equipment 
meeting the requirement of ASTM C94 will be allowed. Provide data every 6 mo. substantiating the accuracy of slump, slump 
flow, temperature, water, and chemical admixture measurements. The slump measured by the automated system must be within 
1 in. of the slump measured in accordance with Tex-415-A. The concrete temperature measured by the automated system must 
be within 1°F of concrete temperature measured in accordance with Tex-422-A. The Engineer will not use the automated 
measurements for acceptance. 

  

http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4610.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4620.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4630.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4635.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn472.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn415.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn422.pdf
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Article 421.4.2., “Mix Design Proportioning,” Table 8 is voided and replaced by the following. 

 
Table 8 

Concrete Classes 

Class of 

Concrete 

Design 

Strength,1 

Min f′c (psi) 

Max 

w/cm 

Ratio 

Coarse 

Aggregate 

Grades2,3,4 

Cement 

Types 

Mix 

Design 

Options 

Exceptions to  

Mix Design Options 
General Usage5 

A 3,000 0.60 1–4, 8 

I, II, I/II, IL, 
IP, IS, IT, V 

1, 2, 4, & 7 

When the cementitious material 
content does not exceed 
520 lb./cu. yd., any coal ash or 
natural pozzolan listed in the 
MPL may be used at a cement 
replacement of 20% to 50%. 

Curb, gutter, curb & gutter, conc. 
retards, sidewalks, driveways, 
back-up walls, anchors, non-
reinforced drilled shafts 

B 2,000 0.60 2–7 
Riprap, traffic signal controller 
foundations, small roadside 
signs, and anchors 

C6 3,600 0.45 1–6 
I, II, I/II, IP, 
IL, IS, IT, V 

1–8 

 Drilled shafts, bridge 
substructure, traffic rail, culverts 
except top slab of direct traffic 
culverts, headwalls, wing walls, 
inlets, manholes, traffic barrier  

E 3,000 0.50 2–5 

I, II, I/II, 

IL, IP, IS, IT, 
V 

1–8 

When the cementitious material 
content does not exceed 
520 lb./cu. yd., any coal ash or 
natural pozzolan listed in the 
MPL may be used at a cement 
replacement of 20% to 50%. 

Seal concrete 

F6 Note7 0.45 2–5 
I, II, I/II, IP, 
IL, IS, IT, V 

 Railroad structures; occasionally 
for bridge piers, columns, bents, 
post-tension members 

H6 Note7 0.45 3–6 
I, II, I/II, III, 

IP, IL, IS, IT, 
V 

1–4, 8 

Mix design options 1-8 allowed 
for cast-in-place concrete and 
the following precast elements 
unless otherwise stated in the 
plans: 
 Bridge Deck Panels, 

 Retaining Wall Systems, 

 Coping, 

 Sound Walls, 

 Wall Columns, 

 Traffic Rail, 

 Traffic Barrier, 

 Long/Arch Span Culverts, 

and 

 precast concrete products 

included in Item 462, 

“Concrete Box Culverts and 

Drains, Item 464, “Reinforced 

Concrete Pipe,”  and Item 

465, “Junction Boxes, 

Manholes, and Inlets.” 

Do not use Type III cement in 
mass placement concrete. 
Up to 20% of blended cement 
may be replaced with listed 
SCMs when Option 4 is used for 
precast concrete. 
Options 6, & 7 allowed for cast-
in-place Class H concrete. 

Precast concrete, post-tension 
members 

S6 4,000 0.45 2–5 
I, II, I/II, IP, 
IL, IS, IT, V 

1–8 
 Bridge slabs, top slabs of direct 

traffic culverts, approach slabs  
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Class of 

Concrete 

Design 

Strength,1 

Min f′c (psi) 

Max 

w/cm 

Ratio 

Coarse 

Aggregate 

Grades2,3,4 

Cement 

Types 

Mix 

Design 

Options 

Exceptions to  

Mix Design Options 
General Usage5 

P 

See 
Item 360, 
“Concrete 

Pavement.” 

0.50 2–3 
I, II, I/II, IL, 
IP, IS, IT, V 

1–8 

When the cementitious material 
content does not exceed 
520 lb./cu. yd., any coal ash or 
natural pozzolan listed in the 
MPL’s may be used   at a 
cement replacement of 20% to 
50%. 

Concrete pavement 

CO6 4,600 0.40 6 

I, II, I/II, IP, 
IL, IS, IT, V 

1–8 

 Bridge deck concrete overlay 

LMC6 4,000 0.40 6–8 Latex-modified concrete overlay 

SS6 3,600 0.45 4–6 1-8 

Use a Min cementitious material 
content of 658 lb./cu. yd. of 
concrete. 
Limit the alkali loading to 4.0 
lbs./cu. yd. or less when using 
Option 7. 

Slurry displacement shafts, 
underwater drilled shafts 

K6 Note7 0.40 Note7 
I, II, I/II, III 

IP, IL, IS, IT, 
V 

1-8 

 Note7 

HES Note7 0.45 Note7 
I, IL, II, I/II, 

III 
 

Mix design options do not apply. 
700 lb. of cementitious material 
per cubic yard limit does not 
apply. 

Concrete pavement, concrete 
pavement repair 

“X” 
(HPC) 

6,8, 9 

Note10 0.45 Note10 
I, II, I/II, III 

IP, IL, IS, IT, 
V 

1–4, & 8 

Max coal ash replacement for 
Option 3 may be increased to 
50%. 
Up to 20% of a blended cement 
may be replaced with listed 
SCMs for Option 4. 
Do not use Option 8 for precast 
concrete. 

 

“X” 
(SRC) 

6,8, 9 

Note10 0.45 Note10 

I/II, II, IP, IL 
(MS or HS), 
IS, IT (MS or 

HS), V 

1–4, & 7 

When using coal ash, only use 
coal ashes allowed for SRC as 
listed in the Coal Ash MPL. 
Type III-MS may be used where 
allowed. 
Type I, Type IL, and Type III 
cements may be used when 
natural pozzolans are used or 
when coal ashes allowed for 
SRC as listed in the Coal Ash 
MPL are used, and with a Max 
w/cm of 0.40. 
Up to 20% of blended cement 
may be replaced with listed 
SCMs when Option 4 is used for 
precast concrete. 
Use Option 7 for precast 
concrete where allowed. 

 

1. Design strength must be attained within 56 days. 
2. Do not use Grade 1 coarse aggregate except in massive foundations with 4 in. Min clear spacing between reinforcing steel bars, unless 

otherwise permitted. Do not use Grade 1 aggregate in drilled shafts. 
3. Use Grade 8 aggregate in extruded curbs unless otherwise approved. 
4. Other grades of coarse aggregate maybe used in non-structural concrete classes when allowed by the Engineer. 
5. For information only. 
6. Structural concrete classes. 
7. As shown on the plans or specified. 
8. “X” denotes class of concrete shown on the plans or specified. 
9. (HPC): High Performance Concrete, (SRC): Sulfate Resistant Concrete. 
10. Same as class of concrete shown on the plans. 
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Article 421.4.2.2., “Aggregates,” is supplemented by the following. 

Use the following equation to determine if the aggregate combination meets the sand equivalency requirement when blending 
fine aggregate or using an intermediate aggregate: 

( ) ( ) ( )
%80

100

2211 
++ iaia PSEPSEPSE

 

where: 
SE1 = sand equivalency (%) of fine aggregate 1 
SE2 = sand equivalency (%) of fine aggregate 2 
SEia = sand equivalency (%) of intermediate aggregate passing the 3/8 in. sieve 
P1 = percent by weight of fine aggregate 1 of the fine aggregate blend 
P2 = percent by weight of fine aggregate 2 of the fine aggregate blend 
Pia = percent by weight of intermediate aggregate passing the 3/8 in. sieve 

Article 421.4.2.3., Chemical Admixtures,” the second paragraph is voided and replaced with the following. 

Use a 30% calcium nitrite solution when a corrosion-inhibiting admixture is required. Dose the admixture at the rate of gallons of 
admixture per cubic yard of concrete shown on the plans. Use set retarding admixtures, as needed, to control setting time to 
ensure concrete containing corrosion inhibiting admixtures remain workable for the entire duration of the concrete placement. 
Perform setting time testing and slump loss testing during trial batch testing.  

Article 421.4.2.5., “Slump,” the second paragraph is voided and not replaced. Table 9 is voided and replaced with below: 

Table 9 
Placement Slump Requirements 

General Usage 
Placement Slump 

Range,1,2 in. 

Walls (over 9 in. thick), caps, columns, piers  3 – 7 

Bridge slabs, top slabs of direct traffic culverts, approach slabs, concrete overlays, latex-
modified concrete for bridge deck overlays 

3 – 6 

Inlets, manholes, walls (less than 9 in. thick), bridge railing, culverts, concrete traffic barrier, 
concrete pavement (formed) 

4 – 6 

Precast concrete 4 – 9 

Underwater concrete placements 6 – 8-1/2 

Drilled shafts, slurry displaced and underwater drilled shafts 
See Item 416, 
“Drilled Shaft 
Foundations.” 

Curb, gutter, curb and gutter, concrete retards, sidewalk, driveways, seal concrete, anchors, 
riprap, small roadside sign foundations, concrete pavement repair, concrete repair 

As approved 

1. Max slump values may be increase above these values shown using chemical admixtures, provided the 
admixture treated concrete has the same or lower water-to-cementitious ratio and does not exhibit segregation 
or excessive bleeding. Request approval to increase slump limits in advance for proper evaluation by the 
Engineer.  

2. For fiber reinforced concrete, perform slump before addition of fibers. 

Article 421.4.2.6., “Mix Design Options,” is voided and replaced with the following. 

Option 1. Replace cement with at least the minimum dosage listed in the MPL for the coal ash or natural pozzolan used in the 
mixture. Do not replace more than 50% of the cement. Conduct Option 8 testing as listed on the MPL. 

Option 2. Replace 35% to 50% of the cement with slag cement. 

Option 3. Replace 35% to 50% of the cement with a combination of coal ash, slag cement, natural pozzolan, or at least 3% silica 
fume; however, no more than 10% may be silica fume. 

Option 4. Use Type IP, Type IS, or Type IT cement as allowed in Table 8 for each class of concrete. When replacing blended 
cements with additional SCM’s, the replacement limits in Option 3 will apply to the final cementitious mixture. When using coal 
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ash or natural pozzolans not having a minimum dosage listed in the MPL in the final cementitious mixture, perform Option 8 
testing. 

Option 5. Option 5 is left intentionally blank. 

Option 6. Use a lithium nitrate admixture at a minimum dosage determined by testing conducted in accordance with Tex-471-A. 
Before use of the mix, provide an annual certified test report signed and sealed by a licensed professional engineer, from a 
laboratory listed on the MPL, certified by the Materials and Tests Division as being capable of testing according to Tex-471-A. 

Option 7. Ensure the total alkali contribution from the cement in the concrete does not exceed 3.5 lb. per cubic yard of concrete 
when using hydraulic cement not containing SCMs calculated as follows: 

 
( ) ( )

100

cementin  equivalent Ο
2

Na %yd. cu.per cement  lb.
yd.cu.peralkalilb.


=  

In the above calculation, use the maximum cement alkali content reported on the cement mill certificate. 

Option 8. Use Table 10 when deviating from Options 1–3 or when required by the Coal Ash MPL. Perform required testing 
annually and submit results to the Engineer. Laboratories performing ASTM C1260, ASTM C1567, and ASTM C1293 testing 
must be listed on the MPL. Before use of the mix, provide a certified test report signed and sealed by a licensed professional 
engineer demonstrating the proposed mixture in accordance with the requirements of Table 10. 

Provide a certified test report signed and sealed by a licensed professional engineer, when HPC is required, and less than 20% 
of the cement is replaced with SCMs, demonstrating ASTM C1876 test results indicate the uniaxial resistivity of the concrete is 

greater than 15.6 kΩ-cm tested immediately after either of the following curing schedules: 

 Moisture cure specimens 56 days at 73°F. 
 Moisture cure specimens 7 days at 73°F followed by 21 days at 100°F. 

chrome-extension://efaidnbmnnnibpcajpcglclefindmkaj/https:/ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn471.pdf
chrome-extension://efaidnbmnnnibpcajpcglclefindmkaj/https:/ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn471.pdf
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Table 10 

Option 8 Testing and Mix Design Requirements 

S
ce

n
ar

io
 

ASTM C1260 Result 
Testing Requirements for Mix Design Materials  

or Prescriptive Mix Design Options Mix Design  
Fine Aggregate 

Mix Design  
Coarse Aggregate 

A > 0.10% > 0.10% 

Determine the dosage of SCMs needed to limit the 14-day expansion of 
each aggregate1 to 0.10% when tested individually in accordance with 
ASTM C1567.  
 

B 
≤ 0.10% ≤ 0.10% 

Use the Min replacement listed in the Coal Ash MPL, or 
when Option 8 is listed on the MPL, use a Min of 40% coal ash with a 
Max CaO2 content of 25%, or 
use any ternary combination which replaces 35% to 50% of cement.  

≤ 0.10% 
ASTM C1293 1 yr. 
Expansion ≤ 0.04% 

Use a minimum of 20% of any coal ash; or  
Use any ternary combination which replaces 20% to 50% of cement. 

C ≤ 0.10% > 0.10% 

Determine the dosage of SCMs needed to limit the 14-day expansion of 

coarse and intermediate1 aggregate to ≤0.10% when tested individually 

in accordance with ASTM C1567. 

D 

> 0.10% ≤ 0.10% 

Use the Min replacement listed in the Coal Ash MPL, or 
when Option 8 is listed on the MPL, use a Min of 40% coal ash with a 
Max CaO2 content of 25%, or 
use any ternary combination which replaces 35% to 50% of cement.  

> 0.10% 
ASTM C1293 1 yr. 
Expansion ≤ 0.04% 

Determine the dosage of SCMs needed to limit the 14-day expansion of 

each fine aggregate to ≤0.10% when individually tested in accordance 

with ASTM C1567. 

1. Intermediate size aggregates will fall under the requirements of mix design coarse aggregate. 
2. Average the CaO content from the previous ten values as listed on the test certificate. 

Article 421.4.2.7., “Optimized Aggregate Gradation (OAG) Concrete,” the first sentence of the first paragraph is voided and 
replaced by the following.  

The gradations requirements in Table 4 and Table 6 do not apply when OAG concrete is specified or used by the Contractor 
unless otherwise shown on the plans. 

The fineness modulus for fine aggregate listed in Table 5, does not apply when OAG concrete is used,  

Article 421.4.6.2., Delivering Concrete,” the third paragraph is supplemented by the following. 

When truck mixers are equipped with automated water or chemical admixture measurement and slump or slump flow monitoring 
equipment, the addition of water or chemical admixtures during transit is allowed. Reports generated by this equipment must be 
submitted to the Engineer daily. 

Article 421.4.6.2., “Delivering Concrete,” the fifth paragraph is voided and replaced with the following. Begin the discharge of 
concrete delivered in truck mixers within the times listed in Table 14. Concrete delivered after these times, and concrete that has 
not begun to discharge within these times will be rejected.  

Article 421.4.8.3., “Testing of Fresh Concrete,” is voided and replaced with the following.  

Testing Concrete. The Engineer, unless specified in other Items or shown on the plans, will test the fresh and hardened 
concrete in accordance with the following methods: 
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 Slump. Tex-415-A; 
 Air Content. Tex-414-A or Tex-416-A; 
 Temperature. Tex-422-A; 
 Making and Curing Strength Specimens. Tex-447-A; 
 Compressive Strength. Tex-418-A; 
 Flexural Strength. Tex-448-A; and 
 Maturity. Tex-426-A. 

Flexural strength and maturity specimens will not be made unless specified in other items or shown on the plans.  

Concrete with slump less than minimum required after all addition of water withheld will be rejected, unless otherwise allowed by 
the Engineer. Concrete with slump exceeding maximum allowed may be used at the Contractor’s option. If used, Engineer will 
make, test, and evaluate strength specimens as specified in Article 421.5., “Acceptance of Concrete.” Acceptance of concrete 
not meeting air content or temperature requirements will be determined by Engineer. Fresh concrete exhibiting segregation and 
excessive bleeding will be rejected. 

Article 421.4.8.3.1., “Job-Control Testing,” is voided and not replaced. 

 

https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn415.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn414.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn416.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn422.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn447.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn418.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn448.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn426.pdf
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Special Provision to Item 440 
Reinforcement for Concrete 
 

Item 440, “Reinforcement for Concrete,” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 440.2., “Materials,” is supplemented with the following. 

2.7. Welded Deformed Bar Mat Reinforcement. Provide welded deformed bar mats in accordance with 
ASTM A184 except as otherwise noted in this Specification. Fabricate welded bar mats from deformed steel 
bars in accordance with ASTM A706 by securely connecting every intersection with a process of electrical 
resistance welding that employs the principle of fusion combined with pressure. The bars must be assembled 
by automatic machines or by other suitable mechanical means that will assure accurate spacing and 
alignment of all bars of the finished product. 

2.14. Zinc-Coated, Hot-Dip Galvanized Class I or Class II Steel Reinforcement. Provide zinc-coated, hot-dip 
galvanized Class I or Class II steel reinforcement in accordance with ASTM A767, Grade 60 or Grade 75, 
when shown on the plans and as allowed. 

2.15. Continuously Hot-Dip Galvanized Reinforcement (CGR). Provide CGR in accordance with ASTM A1094 
steel reinforcement, Grade 60 or Grade 75, when shown on the plans and as allowed. 

Section 440.2.1., “Approved Mills.” The second paragraph is voided and not replaced. 

Section 440.2.5., “Weldable Reinforcing Steel,” is supplemented with the following. 

All welding operations must be performed before hot-dip galvanizing. 

Section 440.2.8., “Mechanical Couplers,” is voided and replaced with the following. 

Use couplers of the type specified in DMS-4510, “Mechanical Couplers for Reinforcing Steel,” Section 4510.6.1., “General 
Requirements,” when mechanical splices in reinforcing steel bars are shown on the plans. 

Furnish only couplers pre-qualified in accordance with DMS-4510, “Mechanical Couplers for Reinforcing Steel.” Ensure 
sleeve-wedge type couplers are not used on coated reinforcing. Sample mechanical couplers in accordance with Tex-743-I for 
testing before use on individual projects. Test the mechanical couplers for every project in which mechanical couplers are used 
in accordance with Tex-744-I. Furnish couplers only at locations shown on the plans. 

Furnish couplers for stainless reinforcing steel with the same alloy designation as the reinforcing steel. 

Provide hot-dip or mechanically galvanized couplers when splicing galvanized reinforcing or CGR. 

Section 440.2.11., “Low Carbon/Chromium Reinforcing Steel.” The first sentence is voided and replaced by the following. 

Provide deformed steel bars in accordance with ASTM A1035, Grade 100, Type CS, when low-carbon, chromium-reinforcing 
steel is required on the plans. Type CM will be permitted only if specified on the plans. 

Section 440.3.1., “Bending,” is supplemented with the following. 

Do not bend hot-dip galvanized reinforcement. Only minor positioning adjustments are permitted. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4510.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/4000_series/pdfs/4510.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/700-I_series/pdfs/str743.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/700-I_series/pdfs/str744.pdf
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Bending of CGR is permitted after galvanizing.   

Section 440.3.5., “Placing.” The following will be added to the fourth paragraph. 

Use Class 1 or Class 1A supports with CGR. Provide epoxy- or plastic-coated tie wires and clips for use with epoxy-coated 
reinforcing steel. 

Section 440.3.6.3., “Repairing Coating,” is supplemented with the following: 

Repair damaged galvanized surfaces in accordance with Section 445.3.5.2., “Repair Processes.” 
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Special Provision to Item 441 
Steel Structures 
 

Item 441, “Steel Structures” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses 
or requirements of this Item are waived or changed. 

Section 441.2.2., Approved Electrodes and Flux-Electrode Combinations,” is voided and replaced with the following: 

Use only electrodes and flux-electrode combinations conforming to AWS A5 specifications, and pertinent classifications for the 
applicable welding processes. When requested, submit a current Certificate of Conformance (COC) containing all test results as 
required by the applicable AWS A5 specification and welding code. Provide proof of Buy America compliance for welding 
consumables when requested. For bridge main member fabrication, submit the COC annually.  

Section 441.2.3., “High-Strength Bolts,” is revised and replaced by the following:  

Use fasteners that meet Item 447, “Structural Bolting.” Use galvanized fasteners on field connections of bridge members when 
ASTM F3125-Grade A325 bolts are specified, and steel is painted.  

Section 441.3.1.5.1., “Plants,” The second and third paragraphs are voided and replaced with the following:  

Fabrication plants that produce the following non-bridge steel members must be approved in accordance with DMS-7380, “Steel 
Non-Bridge Member Fabrication Plant Qualification.”  
 Item 610, “Roadway Illumination Poles” 
 Item 613, “High Mast Illumination Poles” 
 Item 614, “High Mast Rings and Support Assemblies” 
 Item 650, “Overhead Sign Support Structures”  
 Item 654, “Sign Walkways”  
 Item 686, “Traffic Signal Poles” 
 Special Specification 6064, “Intelligent Transportation System (ITS) Poles.”  

The Materials and Tests Division (MTD) maintains a list of approved non-bridge fabrication plants on the Department MPL that 
produce these members.  

Section 441.3.1.6.1., “Erection Drawings,” the third paragraph is voided and replaced with the following:  

Perform erection engineering evaluation of the structural adequacy and stability of constructing the bridge system for each step 
of the steel erection.  

Section 441.3.1.5.3., “Nondestructive Testing (NDT),” is voided and replaced with the following: 

Personnel performing NDT must be qualified in accordance with the applicable AWS code and the employer’s Written Practice. 
Level III personnel who qualifies Level I and Level II technicians must be certified by ASNT for which the NDT Level III is 
qualified. In addition, NDT technicians must pass hands-on tests that MTD administers. This will remain current provided they 
continue to perform testing on Department materials as evidenced by test reports requiring their signature. A technician who fails 
any of the hands-on tests must wait 3 mo. or as approved otherwise before retesting. Qualification to perform NDT will be 
revoked when the technician’s employment is terminated or when the technician goes 6 mo. without performing a test on a 
Department project. The technician must pass a new hands-on test to be re-certified. Testing of similar weld joints for non-
Department projects may be considered by the Engineer instead of re-testing provided enough documentation is submitted with 
the signature of the project’s Engineer. These requirements also apply to testing agencies, and individual third-party contractors. 
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Section 441.3.1.5.4., “Welding Procedure Specification Qualification Testing,” is voided and replaced by the following: 

For Fabricators qualified in accordance with DMS-7370, DMS-7380, or DMS-7395, laboratories performing procedure 
qualification testing for welding procedure specifications (WPSs) must be accredited by a nationally recognized agency that 
performs testing in accordance with ISO/International Electrotechnical Commission (IEC) 17025 in the mechanical field of 
testing.  

Section 441.3.1.9., “Material Identification,” is amended to include the following paragraph:  

Low-stress stencil marks must have a radius instead of a sharp point. Acceptable stencils include dot, vibration, and 
rounded-V stencils. Label these stencils so that they are easily distinguishable from other stencils that are not low-
stress.  

Section 441.3.2.4.1., “Flange Tilt,” the last sentence is voided and replaced with the following: 

Minor jacking that does not deform the material will be permitted. 

Section 441.3.2.5.3., “Magnetic Particle Testing,” is voided and replaced with the following: 

Use alternating current (AC) when using the yoke method unless otherwise approved. Welds may be further evaluated with half-
wave rectified DC for subsurface indications. Centerline cracking may be detected with aluminum prod method when approved. 

Section 441.3.5.8., “Hammering,” is added to state the following: 

Do not perform hammering on any portion of the member that causes the material to permanently deform. Avoid damage to the 
material by measures such as use of brass or aluminum hammers or by padding the area to be hammered. 

Section 441.3.8.1., “Shop Painting,” is amended to include with the following paragraph: 

Measure the anchor profile after blast cleaning at random locations along the thermal cut surfaces. If specified anchor profile is 
not achieved over the entire flame cut surface, grind the edges and re-blast to achieve the required anchor pattern. 

Section 441.3.9., “Handling and Storage of Materials,” The second sentence of the second paragraph is replaced by the 
following: 

Keep materials clean and avoid damaging of the applied coating. 
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Special Provision to Item 442 

Metal for Structures 

 

Item 442, “Metal for Structures” of the Standard Specifications is amended with respect to the clause cited below. No other 
clauses or requirements of this Item are waived or changed. 

Section 442.2.1.3.3., “Fasteners.”  The first sentence of the first paragraph is replaced by the following: 

Fasteners. Provide high-strength bolts that meet ASTM F3125-Grade A325 unless otherwise shown on the plans.  

Section 442.2.1.3.3., “Fasteners.”  The third paragraph is deleted and not replaced. 
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Special Provision to Item 446 

Field Cleaning and Painting Steel 

 

For this project, Item 446, “Field Cleaning and Painting Steel,” of the Standard Specifications, is hereby amended with respect to 
the clauses cited below, and no other clauses or requirements of this Item are waived or changed hereby. 

Section 446.4.1., “Qualification,” the first and second paragraphs are voided and replaced by the following: 

Submit to the Engineer documentation verifying SSPC QP 1 or NACE NIICAP AS-1 certification for work 
requiring the removal or application of coatings. Additionally, submit to the Engineer documentation verifying 
SSPC QP 2 Cat A or NACE NIICAP AS-2 certification when work requires removal of coatings containing 
hazardous materials. Maintain certifications throughout the project. No work may be performed without 
current and active certifications unless otherwise shown on the plans. The Engineer may waive certification 
requirements for minor, touch-up repair work and coating steel members repaired in accordance with 
Item 784, “Steel Member Repair.” 

The Engineer may waive certification requirements, when stated on the plans, for the purpose of qualification 
in either contractor certification program if the project has been accepted as a qualification project as part of 
the process for obtaining SSPC QP1 Cat A or NACE NIICAP AS-1 certification. Submit certification 
applications and proof of acceptance before beginning work or provide SSPC QP 7 certification when 
required on the plans. 

Section 446.4.7.3.2., “Classes of Cleaning,” is amended with the following: 

 Prepare all surfaces of painted steel members subsequently exposed from structural operations, such as 
deck removal or steel repair, in accordance with this Item. Prevent loose or damaged paint from entering the 
environment. 
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Special Provision to Item 447 

Structural Bolting 

 

Item 447, “Structural Bolting” of the Standard Specifications is amended with respect to the clause cited below. No other clauses 
or requirements of this Item are waived or changed. 

Article 447.2.2., “Bolt Assemblies.” The first paragraph is replaced by the following: 

Bolt Assemblies. Provide ASTM F3125 bolts and nuts and washers meeting the type, grade, and finish requirements in Table 1, 
unless otherwise shown in the plans.  

Article 447.2.2., “Bolt Assemblies.”  The second paragraph is replaced by the following: 

Use Grade A325 or Grade A490 Type 3 plain (uncoated) bolts for weathering steel as indicated and Grade A325 
Type 1 galvanized bolts for coated steel, unless otherwise shown on the plans.  

Article 447.2.2., “Bolt Assemblies.”  Table 1 is replaced by the following: 

 

Table 1 
ASTM Type, Finish, and Grade for Structural Bolts, Nuts, and Washers 

 Bolt1 Grade 
Bolt 
Type 

Bolt  
Finish 

ASTM A563 Nut  
Grade and Finish 

ASTM F436 Washer  
Type and Finish 

Heavy-
Hex 
Bolts1 

A325 1 Galvanized 
DH,2 galvanized and 

lubricated 
1; galvanized 

A325 3 Plain C3 and DH3; plain 3; plain 

A490 3 Plain DH3; plain 3; plain 

Tension-
Control 
Bolts1 

F1852 1 Galvanized 
DH,2 galvanized and 

lubricated 
1; galvanized 

F1852 3 Plain C3 and DH3; plain 3; plain 

F2280 3 Plain DH3; plain 3; plain 

1. ASTM F3125 High Strength Structural Bolts 
2. ASTM A194 Heavy Hex Grade 2H nuts may be substituted. 

 

Article 447.2.6., “Fitup Bolts and Erection Pins.” The first paragraph is replaced by the following: 

Fitup Bolts and Erection Pins. Provide heavy-hex fitup bolts of the same diameter as the connection bolts. Do not 
use washer-type indicating devices for fitups. Do not reuse galvanized bolts or Grade A490 bolts that have been 
used as fitup bolts. Provide a sufficient number of erection or drift pins, 1/32 in. larger than the bolt diameter. 

Article 447.4.3., “General.”  The second sentence of the third paragraph is replaced by the following: 

Install hardened washers under both the nut and bolt head of Grade A490 bolts when the outer plies being fastened 
have a yield strength less than 40 ksi. 
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Article 447.4.3., “General.”  Table 2 is replaced by the following: 

Table 2 
Bolt Tension 

Nominal Bolt Size, in. 
Minimum Tension (kips) 

Grade A325 Bolts Grade A490 Bolts 

½ 12 15 
5/8 19 24 
¾ 28 35 

7/8 39 49 
   
1 51 64 

1-1/8 56 80 
1-1/4 71 102 
1-3/8 85 121 

   
1-1/2 103 148 

Article 447.4.5.2., “Install Bolts.” The second paragraph is replaced by the following: 

Fully tighten a minimum number of bolts as directed until the plies are in full contact if snugging does not bring the 
plies of the joint into full contact. Mark these bolts as fitup bolts. Use a non-galvanized Grade A325 bolt of the same 
diameter as a fitup bolt in connections requiring the use of galvanized Grade A325 bolts. Re-snug all remaining bolts. 

Article 447.4.5.3., “Tension Bolts.” The first paragraph is replaced by the following: 

Tension Bolts. Loosen all fitup bolts after tensioning all the other bolts in the connection. Ungalvanized Grade A325 bolts used 
as fitup bolts may be reused in a connection using this type of bolt. Replace all galvanized bolts and Grade A490 bolts used as 
fitup bolts. Tension these remaining untensioned bolts in accordance with this paragraph. Ensure the element not turned by the 
wrench (bolt head or nut) does not rotate. 

Article 447.4.5.4., “Bolt Reuse.” The first paragraph is replaced by the following: 

Bolt Reuse. Do not reuse Grade A490 or galvanized Grade A325 bolts. Ungalvanized Grade A325 bolts may be reused one 
time if the threads have not been damaged. Re-tensioning previously tensioned bolts loosened by the tensioning of adjacent 
bolts is not considered to be reuse. 
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Special Provision to Item 448 
Structural Field Welding 
 

Item 448, “Structural Field Welding” of the Standard Specifications is amended with respect to the clauses cited below. No other 
clauses or requirements of this Item are waived or changed. 

Article 448.2., “Materials,” the third paragraph is voided and replaced with the following: 
Use only electrodes and flux-electrode combinations conforming to AWS A5 specifications and pertinent classifications for the 
applicable welding processes. When requested, submit a current Certificate of Conformance (COC) containing acceptable 
wording indicating Buy America compliance and all tests required by the applicable AWS specifications and welding codes. Tests 
must be conducted on electrodes of the same class, size, and brand; and manufactured by the same process and with the same 
materials as the electrodes to be furnished.  
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Special Provision to Item 502 

Barricades, Signs and Traffic Handling 

 

Item 502, “Barricades, Signs and Traffic Handling” of the Standard Specifications, is hereby amended with respect to the clauses 
cited below, and no other clauses or requirements of this Item are waived or changed hereby. 

Article 502.1., “Description,” is supplemented by the following: 

Temporary work-zone (TWZ) traffic control devices manufactured after December 31, 2019, must have been successfully tested 
to the crashworthiness requirements of the 2016 edition of the Manual for Assessing Safety Hardware (MASH). Such devices 
manufactured on or before this date and successfully tested to NCHRP Report 350 or the 2009 edition of MASH may continue to 
be used throughout their normal service lives. An exception to the manufacture date applies when, based on the project’s date of 
letting, a category of MASH-2016 compliant TWZ traffic control devices are not approved, or are not self-certified after the 
December 31, 2019, date. In such case, devices that meet NCHRP-350 or MASH-2009 may be used regardless of the 
manufacture date. 

Such TWZ traffic control devices include: portable sign supports, barricades, portable traffic barriers designated exclusively for 
use in temporary work zones, crash cushions designated exclusively for use in temporary work zones, longitudinal channelizers, 
truck and trailer mounted attenuators. Category I Devices (i.e., lightweight devices) such as cones, tubular markers and drums 
without lights or signs attached however, may be self-certified by the vendor or provider, with documentation provided to 
Department or as are shown on Department’s Compliant Work Zone Traffic Control Device List.  

Article 502.4., “Payment,” is supplemented by the following: 

Truck mounted attenuators and trailer attenuators will be paid for under Special Specification, “Truck Mounted Attenuator (TMA) 
and Trailer Attenuator (TA).” Portable Changeable Message Signs will be paid for under Special Specification, “Portable 
Changeable Message Sign.” Portable Traffic Signals will be paid for under Special Specification, “Portable Traffic Signals.”  
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Special Provision to Item 506 

Temporary Erosion, Sedimentation, and Environmental 
Controls 

 

Item 506, “Temporary Erosion, Sedimentation, and Environmental Controls,” of the Standard Specifications is amended with 
respect to the clauses cited below. No other clauses or requirements of this Item are waived or changed. 

Article 506.1., “Description.” The second paragraph is voided and replaced by the following. 

Contractor is considered primary operator to have day-to-day operational control as defined in TPDES GP TXR150000. 

1.1. For projects with soil disturbance of less than 1 acre, no submittal to TCEQ will be required but Contractor will follow SWP3. 
For projects with soil disturbance of 1acre to less than 5 acres a small site notice will be posted at the site. For projects with 
soil disturbance of 5 acres or more a Notice of Intent (NOI) is required and a large site notice posted at site. Postings will be 
in accordance with TPDES GP TXR150000. Postings not associated with project specific locations will be in same location 
as Department’s postings. 

1.2. Notice of Intent (NOI). Submit a NOI, if applicable, with the TCEQ under the TPDES GP TXR150000 at least 7 days prior 
to commencement of construction activities at the project site. Provide a signed copy to the Engineer and any other MS4 
operators at the time of submittal. The Department will submit their NOI prior to contractor submission and will provide a 
copy for Contractor’s use in completing the Contractor’s NOI form. 

1.3. Notice of Change (NOC).  Upon concurrence of the Engineer, submit a NOC, if applicable, to the TCEQ within 14 days of 
discovery of a change or revision to the NOI as required by the TPDES GP TXR150000. Provide a signed copy of the NOC 
to the Engineer and any other MS4 operators at the time of submittal. 

1.4. Notice of Termination (NOT).  Upon concurrence of the Engineer, submit a NOT, if applicable, to the TCEQ within 30 days 
of the Engineer’s approval that 70% native background vegetative cover is met or equivalent permanent stabilization have 
been employed in accordance with the TPDES GP TXR 150000. Provide a signed copy of the NOT to the Engineer and any 
other MS4 operators at the time of submittal. 

Section 506.3.1, “Contractor Responsible Person Environmental (CRPE) Qualifications and Responsibilities,” is 
supplemented by the following: 

3.1. Contractor Responsible Person Environmental (CRPE) Qualifications and Responsibilities. Provide and designate in 
writing at the preconstruction conference a CRPE and alternate CRPE who have overall responsibility for the storm water 
management program. The CRPE will implement stormwater and erosion control practices; will oversee and observe 
stormwater control measure monitoring and management; will monitor the project site daily and produce daily monitoring 
reports as long as there are BMPs in place or soil disturbing activities are evident to ensure compliance with the SWP3 and 
TPDES General Permit TXR150000. Daily monitor reports shall be maintained and made available upon request. During 
time suspensions when work is not occurring or on contract non-work days, daily inspections are not required unless a rain 
event has occurred. The CRPE will provide recommendations on how to improve the effectiveness of control measures. 
Attend the Department’s preconstruction conference for the project. Ensure training is completed as identified in Section 
506.3.3., “Training,” by all applicable personnel before employees work on the project. Document and maintain and make 
available upon request, a list, signed by the CRPE, of all applicable Contractor and subcontractor employees who have 
completed the training. Include the employee’s name, the training course name, and date the employee completed the 
training. 

Section 506.3.3., “Training,” is supplemented by the following: 
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Training is provided by the Department at no cost to the Contractor and is valid for 3 yr. from the date of completion. The 
Engineer may require the following training at a frequency less than 3 yr. based on environmental needs: 

 “Environmental Management System: Awareness Training for the Contractor” (English and Spanish) (Approximate 

running time 20 min.), and 

 “Storm Water: Environmental Requirements During Construction” (English and Spanish) (Approximate running time 20 

min.). 

The Contractor responsible person environmental (CRPE), alternate CRPE designated for emergencies, Contractor’s 
superintendent, Contractor, and subcontractor lead personnel involved in soil disturbing or SWP3 activities must enroll in and 
complete the training listed below and maintain and make available upon request the certificate of completion. Training is 
provided by a third party and is valid for 3 yr. from the date shown on the Certificate of Completion. Coordinate enrollment as 
prescribed by the Department and pay associated fees for the following training: 

 “Revegetation During Construction,” 

 “Construction General Permit Compliance,” and 

 “Construction Stage Gate Checklist (CSGC).” 

Training and associated fee will not be measured or paid for directly but are subsidiary to this Item. 
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Special Provision to Item 520 

Weighing and Measuring Equipment 

 

Item 520, “Weighing and Measuring Equipment” of the Standard Specifications is amended with respect to the clauses cited 
below. No other clauses or requirements of this Item are waived or changed. 

 

Article 520.2., “Equipment.” The third paragraph is voided and replaced by the following. 

Calibrate truck scales using weights certified by the Texas Department of Agriculture (TDA) or an equivalent agency as 
approved. Provide a written calibration report from a scale mechanic for truck scale calibrations. Cease plant operations during 
the checking operation. Do not use inaccurate or inadequate scales. Bring performance errors as close to zero as practicable 
when adjusting equipment. 

Article 520.2., “Equipment.” The fourth paragraph is amended to include the following: 

At the Contractors option, an electronic ticket delivery system (e-ticketing) may be used instead of printed tickets. The use of e-
ticketing will require written approval of the Engineer.  At a minimum, the approved system will: 

 Provide electronic, real-time e-tickets meeting the requirements of the applicable bid items; 

 Automatically generate e-tickets using software and hardware fully integrated with the automated scale 

system used to weigh the material, and be designed in such a way that data input cannot be altered by 

the Contractor or the Engineer; 

 Provide the Engineer access to the e-ticketing data in real-time with a web-based or app-based system 

compatible with iOS; 

 Provide offline capabilities to prevent data loss if power or connectivity is lost; 

 Require both the Contractor and the Engineer to accept or reject the e-ticket and provide the ability to 

record the information required by the applicable bid items, as well as any comments. Record the time 

of the approval/rejection and include it in the summary spreadsheet described below. Provide each 

party the capability to edit their respective actions and any entered information; 

 

The Contractor may discontinue use of the e-ticket system and provide printed tickets as needed to meet the requirements of the 

applicable bid items. 
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Special Provision to Item 540 

Metal Beam Guard Fence 

 

Item 540, “Metal Beam Guard Fence” of the Standard Specifications is amended with respect to the clauses cited below. No 
other clauses or requirements of this Item are waived or changed. 

Article 540.4.7, “Measurement,” is voided and replaced with the following: 

Long Span System. Measurement will be by each long span system, complete in place. Each long span 
system will be from the first CRT to the last CRT in the system. 
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Special Provision to Item 666 
Retroreflectorized Pavement Markings 
 

Item 666, “Retroreflectorized Pavement Markings,” of the Standard Specifications is amended with respect to the clauses cited 
below. No other clauses or requirements of this Item are waived or changed. 

Section 2.3., “Glass Traffic Beads.” The first paragraph is voided and replaced by the following: 

Furnish drop-on glass beads in accordance with DMS-8290, “Glass Traffic Beads,” or as approved. Furnish a double-drop of 
Type II and Type III drop-on glass beads for longitudinal pavement markings where each type bead is applied separately in equal 
portions (by weight), unless otherwise approved. Apply the Type III beads before applying the Type II beads. Furnish Type II 
beads for work zone pavement markings and transverse markings or symbols. 

Section 4.3.1., “Type I Markings.,” is supplemented by the following: 

4.3.1.3. Spot Striping. Perform spot striping on a callout basis with a minimum callout quantity as shown on the plans. 

Section 4.3.2., “Type II Markings.,” is supplemented by the following: 

4.3.2.1. Spot Striping. Perform spot striping on a callout basis with a minimum callout quantity as shown on the plans. 

Section 4.4., “Retroreflectivity Requirements.,” is voided and replaced by the following. 

Type I markings for Contracts totaling more than 20,000 ft. of pavement markings must meet the following minimum 
retroreflectivity values for all longitudinal edgeline, centerline or no passing barrier-line, and lane line markings when measured 
any time after 3 days, but not later than 10 days after application. 

 White markings: 250 millicandelas per square meter per lux (mcd/m2/lx) 

 Yellow markings: 175 mcd/m2/lx 

Retroreflectivity requirements for Type I markings are not required for Contracts with less than 20,000 ft. of pavement markings 
or Contracts with callout work, unless otherwise shown on the plans. 

Section 4.5., “Retroreflectivity Measurements.,” is voided and replaced by the following: 

Use a mobile retroreflectometer to measure retroreflectivity for Contracts totaling more than 50,000 ft. of pavement markings, 
unless otherwise shown on the plans. For Contracts with less than 50,000 ft. of pavement markings, mobile or portable 
retroreflectometers may be used at the Contractor’s discretion. Coordinate with and obtain authorization from the Engineer 
before starting any retroreflectivity data collection. 

Section 4.5.1., “Mobile Retroreflectometer Measurements.” The last paragraph is voided and replaced by the following. 

Restripe again at the Contractor's expense with a minimum of 0.060 in. (60 mils) of Type I marking material if the average of 
these measurements falls below the minimum retroreflectivity requirements. Take measurements every 0.1 miles a minimum of 
10 days after this third application within that mile segment for that series of markings. If the markings do not meet minimum 
retroreflectivity after this third application, the Engineer may require removal of all existing markings, a new application as initially 
specified, and a repeat of the application process until minimum retroreflectivity requirements are met. 
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Section 4.5.2., “Portable Retroreflectometer Measurements.” The first and second paragraphs are voided and replaced by 
the following. 

Provide portable measurement averages for every 1.0 mile unless otherwise specified or approved. Take a minimum of 
20 measurements for each 1-mi. section of roadway for each series of markings (e.g., edgeline, center skip line, each line of a 
double line) and direction of traffic flow when using a portable reflectometer. Measure each line in both directions for centerlines 
on two-way roadways (i.e., measure both double solid lines in both directions and measure all center skip lines in both 
directions). The spacing between each measurement must be at least 100 ft. The Engineer may decrease the mileage frequency 
for measurements if the previous measurements provide satisfactory results. The Engineer may require the original number of 
measurements if concerns arise. 

Restripe at the Contractor's expense with a minimum of 0.060 in. (60 mils) of Type I marking material if the averages of these 
measurements fail. Take a minimum of 10 more measurements after 10 days of this second application within that mile segment 
for that series of markings. Restripe again at the Contractor's expense with a minimum of 0.060 in. (60 mils) of Type I marking 
material if the average of these measurements falls below the minimum retroreflectivity requirements. If the markings do not 
meet minimum retroreflectivity after this third application, the Engineer may require removal of all existing markings, a new 
application as initially specified, and a repeat of the application process until minimum retroreflectivity requirements are met. 

Section 4.6. “Performance Period.” The first sentence is voided and replaced by the following:  

All longitudinal markings must meet the minimum retroreflectivity requirements within the time frame specified. All markings must 
meet all other performance requirements of this specification for at least 30 calendar days after installation.   

Article 6. “Payment.” The first two paragraphs are voided and replaced by the following. 

The work performed and materials furnished in accordance with this Item and measured as provided under “Measurement” will 
be paid for at the unit price bid for “Pavement Sealer” of the size specified; “Retroreflectorized Pavement Markings” of the type 
and color specified and the shape, width, size, and thickness (Type I markings only) specified, as applicable; “Retroreflectorized 
Pavement Markings with Retroreflective Requirements” of the types, colors, sizes, widths, and thicknesses specified; 
“Retroreflectorized Profile Pavement Markings” of the various types, colors, shapes, sizes, and widths specified; or “Reflectorized 
Pavement Marking (Call Out)” of the shape, width, size, and thickness (Type I markings only) specified, as applicable; or 
“Pavement Sealer (Call Out)” of the size specified.  

This price is full compensation for materials, application of pavement markings, equipment, labor, tools, and incidentals. 
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Special Provision to Special Specification 3096 

Asphalts, Oils, and Emulsions 

 

Special Specification 3096, “Asphalts, Oils, and Emulsions,” is amended with respect to the clause cited below. No other clause 
or requirements of this Item are waived or changed. 

Sections 3096.2.1, “Asphalt Cement,” 2.3., “Cutback Asphalt,” 2.4., Emulsified Asphalt,” and 2.5., “Specialty 
Emulsions,” “Solubility in trichloroethylene, %” in Tables 2, 4-10, 10A, 10C, 11, and 11A have been replaced with “Solubility, 
%”. 

Section 3096.2.2., “Polymer-Modified Asphalt Cement,” Table 3, “Polymer-Modified Asphalt Cement,” has been voided 
and replaced by the following: 

 
Table 3 

Polymer-Modified Asphalt Cement 

Property Test 

Procedure 

Polymer-Modified Viscosity Grade 

AC-12-5TR NT-HA1 AC-15P AC-20XP AC-10-2TR AC-20-5TR 

Min Max Min Max Min Max Min Max Min Max Min Max 

Polymer  TR – SBS SBS TR TR 

Polymer content, % (solids basis) Tex-533-C 

or  

Tex-553-C 

5.0 – – – 3.0 – – – 2.0 – 5.0 – 

Dynamic shear, G*/sin , 82°C, 

10 rad/s, kPa 

T 315 – – 1.0 – – – – – – – – – 

Dynamic shear, G*/sin , 64°C, 

10 rad/s, kPa 

T 315 – – – – – –  

1.0 

– – – 1.0 – 

Dynamic shear, G*/sin , 58°C, 

10 rad/s, kPa 

T 315 1.0 – – – – – – – 1.0 – – – 

Viscosity              

 140°F, poise T 202 1,200 – – – 1,500 – 2,000 – 1,000 – 2,000 – 

 275°F, poise 

275°F, Pa-s 

T 202 

T 316 

– 

– 

– 

– 

– 

– 

– 

4.0 

– 

– 

8.0 

– 

– 

– 

– 

– 

– 

– 

8.0 

– 

– 

– 

10.0 

– 

Penetration, 77°F, 100 g, 5 sec. T 49 110 150 – 25 100 150 75 115 95 130 75 115 

Elastic recovery, 50°F, % Tex-539-C 55    55 – 55 – 30 – 55 – 

Polymer separation Tex-540-C None  – None None None None 

Flash point, C.O.C., °F T 48 425  425  425 – 425 – 425 – 425 – 

Tests on residue from RTFOT 

aging and pressure aging: 

T 240 

and R 28 

            

 Creep stiffness T 313             

  S, -18°C, MPa  – 300 – – – 300 – 300 – 300 – 300 

  m-value, -18°C  0.300 – – – 0.300 – 0.300 – 0.300 – 0.300 – 

1. This is a hot-applied TRAIL product. 

Section 3096.2.5.1., “Diluted Emulsions,” added Section and tables. 

Diluted Emulsions. Provide emulsified asphalt that is homogeneous, does not separate after thorough mixing, and meets the 
requirements for the specified type and grade in Tables 12A, and 12B, where the suffixes 50/50, 40/60, and 30/70 mean 50% 
emulsion diluted with 50% water; 40% emulsion diluted with 60% water, and 30% emulsion diluted with 70% water, respectively. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph533.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph553.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph539.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph540.pdf
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For example, CSS-1H 40/60 means 40% CSS-1H diluted with 60% water and AE-P 30/70 means 30% AE-P diluted with 70% 
water. 

Table 12A 
Diluted CSS-1H 

Property 
Test 

Procedure 

Type-Grade 

Diluted Slow-Setting 

CSS-1H 50/50 CSS-1H 40/60 CSS-1H 30/70 

Min Max Min Max Min Max 

Viscosity, Saybolt Furol        

 77°F, sec. T 72 Report Only Report Only Report Only 

Distillation test: 

T 59 

      

 Residue by distillation, % by wt. 30 – 24 – 18 – 

 Oil distillate, % by volume of emulsion – 0.5 – 0.5 – 0.5 

Tests on residue from distillation:        

 Penetration, 77°F, 100 g, 5 sec. T 49 40 110 40 110 40 110 

 Solubility, % T 44 97.5 – 97.5 – 97.5 – 

 Ductility, 77°F, 5 cm/min., cm T 51 80 – 80 – 80 – 

 
 

Table 12B 
Diluted AE-P 

 

 

 

 

 

 

 

 

 

Section 2.10., “Performance-Graded Binders.” This section has been voided and replaced by the following. 

2.10. Performance-Graded Binders. Provide PG binders that are smooth and homogeneous, show no separation 
when tested in accordance with Tex-540-C, and meet the requirements shown in Table 17. 

Separation testing is not required if: 

 a modifier is introduced separately at the mix plant by injection in either the asphalt line or mixer, 

 the binder is blended onsite in continuously agitated tanks, or 

 binder acceptance is based on field samples taken from an in-line sampling port at the hot-mix plant after the 

addition of modifiers. 

 

Property 
Test 

Procedure 

Type–Grade 

Diluted Slow-Setting 

AE-P 50/50 AE-P 40/60 AE-P 30/70 

Min Max Min Min Max Min 

Viscosity, Saybolt Furol T 72       
 122°F, sec.  Report Only Report Only Report Only 

Asphalt emulsion distillation to 500°F 

followed by Cutback asphalt distillation of 

residue to 680°F: 

T 59 & T 78       

 Residue after both distillations, % by wt.  20 – 16 – 12 – 
 Total oil distillate from both distillations, % 

by volume of emulsion 
 

12.5 20 10.0 16 7.5 12 

Tests on residue after all distillations:        
 Solubility, % T 44 97.5 – 97.5 – 97.5 – 
 Float test, 122°F, sec. T 50 50 200 50 200 50 200 
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Table 17 
Performance-Graded Binders 

Property and Test Method Performance Grade 
PG 58 PG 64 PG 70 PG 76 PG 82 

-22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 

Average 7-day max pavement design 
temperature, °C1 

58 64 70 76 82 

Min pavement design temperature, °C1 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 -34 -16 -22 -28 
Original Binder 

Flash point, T 48, Min, °C 230 

Viscosity, T 3162, 3: 
135 

  Max, 3.0 Pa.s, test temperature, °C 

Dynamic shear, T 3154: 

58 64 70 76 82 
  G*/sin(), Min, 1.00 kPa, Max, 2.00 
kPa5, 

  Test temperature @ 10 rad/sec., °C 

Elastic recovery, D6084, 50°F, % Min6 – – 30 – – 30 50 – 30 50 60 30 50 60 70 50 60 70 

Rolling Thin-Film Oven (RTFO) (T 240) 

Mass change, T 240, Max, % 1.0 

Dynamic shear, T 315: 

58 64 70 76 82 
 G*/sin(), Min, 2.20 kPa, Max, 5.00 
kPa5, 

Test temperature @ 10 rad/sec., °C 

MSCR, T350, Recovery, 0.1 kPa, High 
Temperature, % Min6 

– – 20 – – 20 30 – 20 30 40 20 30 40 50 30 40 50 

Pressure Aging Vessel (PAV) Residue (R 28) 

PAV aging temperature, °C 100 

Dynamic shear, T 315 

25 22 19 28 25 22 19 28 25 22 19 28 25 22 19 28 25 22 
G*sin(), Max, 5,000 kPa 

(Max, 6,000 kPa for  ≥42°) 
Test temperature @ 10 rad/sec., °C 

Creep stiffness, T 3137, 8: 
 S, max, 300 MPa, 
 m-value, Min, 0.300 
 Test temperature @ 60 sec., °C 

-12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 

Direct tension, T 3148 
 Failure strain, Min, 1.0% 
 Test temperature @ 1.0 mm/min., °C 

-12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 -24 -6 -12 -18 

1. Pavement temperatures are estimated from air temperatures and using an algorithm contained in a Department-supplied computer program, may be provided 
by the Department, or may be obtained following the procedures outlined in AASHTO MP 323 and R 25. 

2. This requirement may be waived at the Department’s discretion if the supplier warrants that the asphalt binder can be adequately pumped, mixed, and 
compacted at temperatures that meet all applicable safety, environmental, and constructability requirements. At test temperatures where the binder is a 
Newtonian fluid, any suitable standard means of viscosity measurement may be used, including capillary (T 201 or T 202) or rotational viscometry (T 316). 

3. Viscosity at 135°C is an indicator of mixing and compaction temperatures that can be expected in the lab and field. High values may indicate high mixing and 
compaction temperatures. Additionally, significant variation can occur from batch to batch. Contractors should be aware that variation could significantly impact 
their mixing and compaction operations. Contractors are therefore responsible for addressing any constructability issues that may arise. 

4. For quality control of unmodified asphalt binder production, measurement of the viscosity of the original asphalt binder may be substituted for dynamic shear 

measurements of G*/sin() at test temperatures where the asphalt is a Newtonian fluid. Any suitable standard means of viscosity measurement may be used, 
including capillary (T 201 or T 202) or rotational viscometry (T 316). 

5. Max values for unaged and RTFO-aged dynamic shear apply only to materials used as substitute binders, as described in Item 341, “Dense-Graded Hot-Mix 
Asphalt,” and Item 344, “Superpave Mixtures.” 

6. Elastic recovery (D6084) is not required unless MSCR (T 350) is less than the Min % recovery. Elastic recovery will be used for the acceptance criteria in this 
instance. 

7. Silicone beam molds, as described in AASHTO TP 1-93, are acceptable for use. 
8. If creep stiffness is below 300 MPa, direct tension test is not required. If creep stiffness is between 300 and 600 MPa, the direct tension failure strain 

requirement can be used instead of the creep stiffness requirement. The m value requirement must be satisfied in both cases. 
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Special Provision to Special Specification 6185 

Truck Mounted Attenuator (TMA) and Trailer 
Attenuator (TA) 

 

Item 6185, “Truck Mounted Attenuator (TMA) and Trailer Attenuator (TA)” of the Standard Specifications, is hereby amended 
with respect to the clauses cited below, and no other clauses or requirements of this Item are waived or changed hereby. 

Article 4. “Measurement”, is voided and replaced by the following: 

4.1. Truck Mounted Attenuator/Trailer Attenuator (Stationary). This Item will be measured by the day.  TMA/TAs must 
be set up in a work area and operational before a calendar day can be considered measureable.  A day will be 
measured for each TMA/TA set up and operational on the worksite. 

4.2. Truck Mounted Attenuator/Trailer Attenuator (Mobile Operation).  This Item will be measured by the hour or by the 
day.  The time begins once the TMA/TA is ready for operation at the predetermined site and stops when notified by the 
Engineer.  When measurement by the hour is specified, a minimum of 4 hr. will be paid each day for each operating 
TMA/TA used in a mobile operation.  When measurement by the day is specified, a day will be measured for each 
TMA/TA set up and operational on the worksite. 
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341 

Special Specification 3076 

Dense-Graded Hot-Mix Asphalt 

1. DESCRIPTION 

Construct a hot-mix asphalt (HMA) pavement layer composed of a compacted, dense-graded mixture of 
aggregate and asphalt binder mixed hot in a mixing plant. Payment adjustments will apply to HMA placed 
under this specification unless the HMA is deemed exempt in accordance with Section 3076.4.9.4., “Exempt 
Production.” 

2. MATERIALS 

Furnish uncontaminated materials of uniform quality that meet the requirements of the plans and 
specifications. 

Notify the Engineer of all material sources and before changing any material source or formulation. The 
Engineer will verify that the specification requirements are met when the Contractor makes a source or 
formulation change, and may require a new laboratory mixture design, trial batch, or both. The Engineer may 
sample and test project materials at any time during the project to verify specification compliance in 
accordance with Item 6, “Control of Materials.” 

2.1. Aggregate. Furnish aggregates from sources that conform to the requirements shown in Table 1 and as 
specified in this Section. Aggregate requirements in this Section, including those shown in Table 1, may be 
modified or eliminated when shown on the plans. Additional aggregate requirements may be specified when 
shown on the plans. Provide aggregate stockpiles that meet the definitions in this Section for coarse, 
intermediate, or fine aggregate. Aggregate from reclaimed asphalt pavement (RAP) is not required to meet 
Table 1 requirements unless otherwise shown on the plans. Supply aggregates that meet the definitions in 
Tex-100-E for crushed gravel or crushed stone. The Engineer will designate the plant or the quarry as the 
sampling location. Provide samples from materials produced for the project. The Engineer will establish the 
Surface Aggregate Classification (SAC) and perform Los Angeles abrasion, magnesium sulfate soundness, 
and Micro-Deval tests. Perform all other aggregate quality tests listed in Table 1. Document all test results on 
the mixture design report. The Engineer may perform tests on independent or split samples to verify 
Contractor test results. Stockpile aggregates for each source and type separately. Determine aggregate 
gradations for mixture design and production testing based on the washed sieve analysis given in Tex-200-F, 
Part II. 

2.1.1. Coarse Aggregate. Coarse aggregate stockpiles must have no more than 20% material passing the No. 8 
sieve. Aggregates from sources listed in the Department’s Bituminous Rated Source Quality Catalog 
(BRSQC) are preapproved for use. Use only the rated values for hot-mix listed in the BRSQC. Rated values 
for surface treatment (ST) do not apply to coarse aggregate sources used in hot-mix asphalt. 

For sources not listed on the Department’s BRSQC: 

 build an individual stockpile for each material; 

 request the Department test the stockpile for specification compliance; and 

 once approved, do not add material to the stockpile unless otherwise approved. 

Provide aggregate from non-listed sources only when tested by the Engineer and approved before use. Allow 
30 calendar days for the Engineer to sample, test, and report results for non-listed sources. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi100.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdfhttp:/ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
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Provide coarse aggregate with at least the minimum SAC shown on the plans. SAC requirements only apply 
to aggregates used on the surface of travel lanes. SAC requirements apply to aggregates used on surfaces 
other than travel lanes when shown on the plans. The SAC for sources on the Department’s Aggregate 
Quality Monitoring Program (AQMP) (Tex-499-A) is listed in the BRSQC. 

2.1.1.1. Blending Class A and Class B Aggregates. Class B aggregate meeting all other requirements in Table 1 
may be blended with a Class A aggregate to meet requirements for Class A materials, unless otherwise 
shown on the plans. Ensure that at least 50% by weight, or volume if required, of the material retained on the 
No. 4 sieve comes from the Class A aggregate source when blending Class A and B aggregates to meet a 
Class A requirement unless otherwise shown on the plans. Blend by volume if the bulk specific gravities of 
the Class A and B aggregates differ by more than 0.300. Coarse aggregate from RAP and Recycled Asphalt 
Shingles (RAS) will be considered as Class B aggregate for blending purposes. 

The Engineer may perform tests at any time during production, when the Contractor blends Class A and B 
aggregates to meet a Class A requirement, to ensure that at least 50% by weight, or volume if required, of 
the material retained on the No. 4 sieve comes from the Class A aggregate source. The Engineer will use the 
Department’s mix design template, when electing to verify conformance, to calculate the percent of Class A 
aggregate retained on the No. 4 sieve by inputting the bin percentages shown from readouts in the control 
room at the time of production and stockpile gradations measured at the time of production. The Engineer 
may determine the gradations based on either washed or dry sieve analysis from samples obtained from 
individual aggregate cold feed bins or aggregate stockpiles. The Engineer may perform spot checks using 
the gradations supplied by the Contractor on the mixture design report as an input for the template; however, 
a failing spot check will require confirmation with a stockpile gradation determined by the Engineer. 

2.1.1.2. Micro-Deval Abrasion. The Engineer will perform a minimum of one Micro-Deval abrasion test in 
accordance with Tex-461-A for each coarse aggregate source used in the mixture design that has a Rated 
Source Soundness Magnesium (RSSM) loss value greater than 15 as listed in the BRSQC. The Engineer will 
perform testing before the start of production and may perform additional testing at any time during 
production. The Engineer may obtain the coarse aggregate samples from each coarse aggregate source or 
may require the Contractor to obtain the samples. The Engineer may waive all Micro-Deval testing based on 
a satisfactory test history of the same aggregate source. 

The Engineer will estimate the magnesium sulfate soundness loss for each coarse aggregate source, when 
tested, using the following formula: 

Mgest. = (RSSM)(MDact./RSMD) 

where: 
Mgest. = magnesium sulfate soundness loss 
MDact. = actual Micro-Deval percent loss 
RSMD = Rated Source Micro-Deval 

When the estimated magnesium sulfate soundness loss is greater than the maximum magnesium sulfate 
soundness loss specified, the coarse aggregate source will not be allowed for use unless otherwise 
approved. The Engineer will consult the  Soils and Aggregates Section  of the Materials and Tests Division, 
and additional testing may be required before granting approval. 

2.1.2. Intermediate Aggregate. Aggregates not meeting the definition of coarse or fine aggregate will be defined 
as intermediate aggregate. Supply intermediate aggregates, when used that are free from organic impurities. 
The Engineer may test the intermediate aggregate in accordance with Tex-408-A to verify the material is free 
from organic impurities. Supply intermediate aggregate from coarse aggregate sources, when used that meet 
the requirements shown in Table 1 unless otherwise approved. 

Test the stockpile if 10% or more of the stockpile is retained on the No. 4 sieve, and verify that it meets the 
requirements in Table 1 for crushed face count (Tex-460-A) and flat and elongated particles (Tex-280-F). 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf


3076 

3 - 31 

10-19 

Statewide 

2.1.3. Fine Aggregate. Fine aggregates consist of manufactured sands, screenings, and field sands. Fine 
aggregate stockpiles must meet the gradation requirements in Table 2. Supply fine aggregates that are free 
from organic impurities. The Engineer may test the fine aggregate in accordance with Tex-408-A to verify the 
material is free from organic impurities. Unless otherwise shown on the plans,  up to 10% of the total 
aggregate may be field sand or other uncrushed fine aggregate. Use fine aggregate, with the exception of 
field sand, from coarse aggregate sources that meet the requirements shown in Table 1 unless otherwise 
approved. 

Test the stockpile if 10% or more of the stockpile is retained on the No. 4 sieve and verify that it meets the 
requirements in Table 1 for crushed face count (Tex-460-A) and flat and elongated particles (Tex-280-F). 

Table 1 
Aggregate Quality Requirements 

Property Test Method Requirement 

Coarse Aggregate 

SAC Tex-499-A (AQMP) As shown on the plans 

Deleterious material, %, Max Tex-217-F, Part I 1.5 

Decantation, %, Max Tex-217-F, Part II 1.5 

Micro-Deval abrasion, % Tex-461-A Note 1 

Los Angeles abrasion, %, Max Tex-410-A 40 

Magnesium sulfate soundness, 5 cycles, %, 
Max 

Tex-411-A 30 

Crushed face count,2 %, Min Tex-460-A, Part I 85 

Flat and elongated particles @ 5:1, %, Max Tex-280-F 10 

Fine Aggregate 

Linear shrinkage, %, Max Tex-107-E 3 

Sand equivalent, %, Min Tex-203-F 45 

1. Used to estimate the magnesium sulfate soundness loss in accordance with 
Section 3076.2.1.1.2., “Micro-Deval Abrasion.” 

2. Only applies to crushed gravel. 
Table 2 

Gradation Requirements for Fine Aggregate 

Sieve Size % Passing by Weight or Volume 

3/8″ 100 

#8 70–100 

#200 0–30 

2.2. Mineral Filler. Mineral filler consists of finely divided mineral matter such as agricultural lime, crusher fines, 
hydrated lime, or fly ash. Mineral filler is allowed unless otherwise shown on the plans. Use no more than 2% 
hydrated lime or fly ash unless otherwise shown on the plans. Use no more than 1% hydrated lime if a 
substitute binder is used unless otherwise shown on the plans or allowed. Test all mineral fillers except 
hydrated lime and fly ash in accordance with Tex-107-E to ensure specification compliance. The plans may 
require or disallow specific mineral fillers. Provide mineral filler, when used, that: 

 is sufficiently dry, free-flowing, and free from clumps and foreign matter as determined by the 

Engineer; 

 does not exceed 3% linear shrinkage when tested in accordance with Tex-107-E; and 

 meets the gradation requirements in Table 3, unless otherwise shown on the plans. 

Table 3 
Gradation Requirements for Mineral Filler 

Sieve Size % Passing by Weight or Volume 

#8 100 

#200 55–100 

2.3. Baghouse Fines. Fines collected by the baghouse or other dust-collecting equipment may be reintroduced 
into the mixing drum. 

2.4. Asphalt Binder. Furnish the type and grade of performance-graded (PG) asphalt specified on the plans. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
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2.5. Tack Coat. Furnish CSS-1H, SS-1H, or a PG binder with a minimum high-temperature grade of PG 58 for 
tack coat binder in accordance with Item 300, “Asphalts, Oils, and Emulsions.” Specialized tack coat 
materials listed on the Department’s MPL are allowed or required when shown on the plans. Do not dilute 
emulsified asphalts at the terminal, in the field, or at any other location before use. 

2.6. Additives. Use the type and rate of additive specified when shown on the plans. Additives that facilitate 
mixing, compaction, or improve the quality of the mixture are allowed when approved. Provide the Engineer 
with documentation such as the bill of lading showing the quantity of additives used in the project unless 
otherwise directed. 

2.6.1. Lime and Liquid Antistripping Agent. When lime or a liquid antistripping agent is used, add in accordance 
with Item 301, “Asphalt Antistripping Agents.” Do not add lime directly into the mixing drum of any plant 
where lime is removed through the exhaust stream unless the plant has a baghouse or dust collection 
system that reintroduces the lime into the drum. 

2.6.2. Warm Mix Asphalt (WMA). Warm Mix Asphalt (WMA) is defined as HMA that is produced within a target 
temperature discharge range of 215°F and 275°F using approved WMA additives or processes from the 
Department’s MPL. 

WMA is allowed for use on all projects and is required when shown on the plans. When WMA is required, the 
maximum placement or target discharge temperature for WMA will be set at a value below 275°F. 

Department-approved WMA additives or processes may be used to facilitate mixing and compaction of HMA 
produced at target discharge temperatures above 275°F; however, such mixtures will not be defined as 
WMA. 

2.6.3. Compaction Aid. Compaction Aid is defined as a chemical warm mix additive that is used to produce an 
asphalt mixture at a discharge temperature greater than 275°F. 

Compaction Aid is allowed for use on all projects and is required when shown on the plans. 

2.7. Recycled Materials. Use of RAP and RAS is permitted unless otherwise shown on the plans. Use of RAS is 
restricted to only intermediate and base mixes unless otherwise shown on the plans. Do not exceed the 
maximum allowable percentages of RAP and RAS shown in Table 4. The allowable percentages shown in 
Table 4 may be decreased or increased when shown on the plans. Determine the asphalt binder content and 
gradation of the RAP and RAS stockpiles for mixture design purposes in accordance with Tex-236-F, Part I. 
The Engineer may verify the asphalt binder content of the stockpiles at any time during production. Perform 
other tests on RAP and RAS when shown on the plans. Asphalt binder from RAP and RAS is designated as 
recycled asphalt binder. Calculate and ensure that the ratio of the recycled asphalt binder to total binder does 
not exceed the percentages shown in Table 5 during mixture design and HMA production when RAP or RAS 
is used. Use a separate cold feed bin for each stockpile of RAP and RAS during HMA production. 

Surface, intermediate, and base mixes referenced in Tables 4 and 5 are defined as follows: 

 Surface. The final HMA lift placed at the top of the pavement structure or placed directly below mixtures 

produced in accordance with Items 316, 342, 347, or 348; 

 Intermediate. Mixtures placed below an HMA surface mix and less than or equal to 8.0 in. from the 

riding surface; and 

 Base. Mixtures placed greater than 8.0 in. from the riding surface. Unless otherwise shown on the 

plans, mixtures used for bond breaker are defined as base mixtures. 

2.7.1. RAP. RAP is salvaged, milled, pulverized, broken, or crushed asphalt pavement. Fractionated RAP is 
defined as a stockpile that contains RAP material with a minimum of 95.0% passing the 3/8-in. or 1/2-in. 
sieve, before burning in the ignition oven, unless otherwise approved. The Engineer may allow the 
Contractor to use an alternate to the 3/8-in. or 1/2-in. screen to fractionate the RAP. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
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Use of Contractor-owned RAP including HMA plant waste is permitted unless otherwise shown on the plans. 
Department-owned RAP stockpiles are available for the Contractor’s use when the stockpile locations are 
shown on the plans. If Department-owned RAP is available for the Contractor’s use, the Contractor may use 
Contractor-owned fractionated RAP and replace it with an equal quantity of Department-owned RAP. 
Department-owned RAP generated through required work on the Contract is available for the Contractor’s 
use when shown on the plans. Perform any necessary tests to ensure Contractor- or Department-owned 
RAP is appropriate for use. The Department will not perform any tests or assume any liability for the quality 
of the Department-owned RAP unless otherwise shown on the plans. The Contractor will retain ownership of 
RAP generated on the project when shown on the plans. 

Do not use Department- or Contractor-owned RAP contaminated with dirt or other objectionable materials. 
Do not use Department- or Contractor-owned RAP if the decantation value exceeds 5% and the plasticity 
index is greater than 8. Test the stockpiled RAP for decantation in accordance with Tex-406-A, Part I. 
Determine the plasticity index in accordance with Tex-106-E if the decantation value exceeds 5%. The 
decantation and plasticity index requirements do not apply to RAP samples with asphalt removed by 
extraction or ignition. 

Do not intermingle Contractor-owned RAP stockpiles with Department-owned RAP stockpiles. Remove 
unused Contractor-owned RAP material from the project site upon completion of the project. Return unused 
Department-owned RAP to the designated stockpile location. 

 
Table 4 

Maximum Allowable Amounts of RAP1 

Maximum Allowable 
Fractionated RAP (%) 

Surface Intermediate Base 

15.0 25.0 30.0 

1. Must also meet the recycled binder to total 
binder ratio shown in Table 5. 

2.7.2. RAS. Use of post-manufactured RAS or post-consumer RAS (tear-offs) is not permitted in surface mixtures 
unless otherwise shown on the plans. RAS may be used in intermediate and base mixtures unless otherwise 
shown on the plans. Up to 3% RAS may be used separately or as a replacement for fractionated RAP in 
accordance with Table 4 and Table 5. RAS is defined as processed asphalt shingle material from 
manufacturing of asphalt roofing shingles or from re-roofing residential structures. Post-manufactured RAS is 
processed manufacturer’s shingle scrap by-product. Post-consumer RAS is processed shingle scrap 
removed from residential structures. Comply with all regulatory requirements stipulated for RAS by the 
TCEQ. RAS may be used separately or in conjunction with RAP. 

Process the RAS by ambient grinding or granulating such that 100% of the particles pass the 3/8 in. sieve 
when tested in accordance with Tex-200-F, Part I. Perform a sieve analysis on processed RAS material 
before extraction (or ignition) of the asphalt binder. 

Add sand meeting the requirements of Table 1 and Table 2 or fine RAP to RAS stockpiles if needed to keep 
the processed material workable. Any stockpile that contains RAS will be considered a RAS stockpile and be 
limited to no more than 3.0% of the HMA mixture in accordance with Table 4. 

Certify compliance of the RAS with DMS-11000, “Evaluating and Using Nonhazardous Recyclable Materials 
Guidelines.” Treat RAS as an established nonhazardous recyclable material if it has not come into contact 
with any hazardous materials. Use RAS from shingle sources on the Department’s MPL. Remove 
substantially all materials before use that are not part of the shingle, such as wood, paper, metal, plastic, and 
felt paper. Determine the deleterious content of RAS material for mixture design purposes in accordance with 
Tex-217-F, Part III. Do not use RAS if deleterious materials are more than 0.5% of the stockpiled RAS unless 
otherwise approved. Submit a sample for approval before submitting the mixture design. The Department will 
perform the testing for deleterious material of RAS to determine specification compliance. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn406.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi106.pdf
https://www.txdot.gov/business/resources/testing.html?CFC__target=http%3A%2F%2Fwww.dot.state.tx.us%2Fapps-cg%2Ftest_procedures%2Ftms_series.htm%3Fseries%3D200-F
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/11000_series/pdfs/11000.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
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2.8. Substitute Binders. Unless otherwise shown on the plans, the Contractor may use a substitute PG binder 
listed in Table 5 instead of the PG binder originally specified, if using recycled materials, and if the substitute 
PG binder and mixture made with the substitute PG binder meet the following: 

 the substitute binder meets the specification requirements for the substitute binder grade in accordance 

with Section 300.2.10., “Performance-Graded Binders;” and 

 the mixture has less than 10.0 mm of rutting on the Hamburg Wheel test (Tex-242-F) after the number 

of passes required for the originally specified binder. Use of substitute PG binders may only be allowed 

at the discretion of the Engineer if the Hamburg Wheel test results are between 10.0 mm and 12.5 mm. 

Table 5 
Allowable Substitute PG Binders and Maximum Recycled Binder Ratios 

Originally 
Specified 
PG Binder 

Allowable Substitute 
PG Binder for 
Surface Mixes 

Allowable Substitute 
PG Binder for 

Intermediate and 
Base Mixes 

Maximum Ratio of Recycled Binder1 
to Total Binder (%) 

Surface Intermediate Base 

76-224,5 70-22 70-22 10.0 20.0 25.0 

70-222,5 N/A 64-22 10.0 20.0 25.0 

64-222,3 N/A N/A 10.0 20.0 25.0 

76-284,5 70-28 70-28 10.0 20.0 25.0 

70-282,5 N/A 64-28 10.0  20.0 25.0 

64-282,3 N/A N/A 10.0 20.0 25.0 

1. Combined recycled binder from RAP and RAS. RAS is not permitted in surface mixtures unless 
otherwise shown on the plans. 

2. Binder substitution is not allowed for surface mixtures.  
3. Binder substitution is not allowed for intermediate and base mixtures. 
4. Use no more than 10.0% recycled binder in surface mixtures when using this originally specified PG 

binder.  
5. Use no more than 20.0% recycled binder when using this originally specified PG binder for 

intermediate mixtures. Use no more than 25.0% recycled binder when using this originally specified 
PG binder for base mixtures. 

3. EQUIPMENT 

Provide required or necessary equipment in accordance with Item 320, “Equipment for Asphalt Concrete 
Pavement.” 

4. CONSTRUCTION 

Produce, haul, place, and compact the specified paving mixture. In addition to tests required by the 
specification, Contractors may perform other QC tests as deemed necessary. At any time during the project, 
the Engineer may perform production and placement tests as deemed necessary in accordance with Item 5, 
“Control of the Work.” Schedule and participate in a mandatory pre-paving meeting with the Engineer on or 
before the first day of paving unless otherwise shown on the plans. 

4.1. Certification. Personnel certified by the Department-approved hot-mix asphalt certification program must 
conduct all mixture designs, sampling, and testing in accordance with Table 6. Supply the Engineer with a list 
of certified personnel and copies of their current certificates before beginning production and when personnel 
changes are made. Provide a mixture design developed and signed by a Level 2 certified specialist. Provide 
Level 1A certified specialists at the plant during production operations. Provide Level 1B certified specialists 
to conduct placement tests. Provide AGG101 certified specialists for aggregate testing. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
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 Table 6 
 Test Methods, Test Responsibility, and Minimum Certification Levels 

Test Description Test Method Contractor Engineer Level1 

1. Aggregate and Recycled Material Testing 
Sampling Tex-221-F   1A/AGG101 

Dry sieve Tex-200-F, Part I   1A/AGG101 

Washed sieve Tex-200-F, Part II   1A/AGG101 
Deleterious material Tex-217-F, Parts I & III   AGG101 

Decantation Tex-217-F, Part II   AGG101 
Los Angeles abrasion Tex-410-A   TxDOT 

Magnesium sulfate soundness Tex-411-A   TxDOT 
Micro-Deval abrasion Tex-461-A   AGG101 

Crushed face count Tex-460-A   AGG101 

Flat and elongated particles Tex-280-F   AGG101 
Linear shrinkage Tex-107-E   AGG101 

Sand equivalent Tex-203-F   AGG101 
Organic impurities Tex-408-A   AGG101 

2. Asphalt Binder & Tack Coat Sampling 
Asphalt binder sampling Tex-500-C, Part II   1A/1B 

Tack coat sampling Tex-500-C, Part III   1A/1B 

3. Mix Design & Verification 
Design and JMF changes Tex-204-F   2 

Mixing Tex-205-F   2 
Molding (TGC) Tex-206-F   1A 

Molding (SGC) Tex-241-F   1A 

Laboratory-molded density Tex-207-F, Parts I & VI   1A 
Rice gravity Tex-227-F, Part II   1A 

Ignition oven correction factors2 Tex-236-F, Part II   2 
Indirect tensile strength Tex-226-F   1A 

Hamburg Wheel test Tex-242-F   1A 
Boil test Tex-530-C   1A 

4. Production Testing 

Selecting production random numbers Tex-225-F, Part I   1A 
Mixture sampling Tex-222-F   1A/1B 

Molding (TGC) Tex-206-F   1A 
Molding (SGC) Tex-241-F   1A 

Laboratory-molded density Tex-207-F, Parts I & VI   1A 

Rice gravity Tex-227-F, Part II   1A 
Gradation & asphalt binder content2 Tex-236-F, Part I   1A 

Control charts Tex-233-F   1A 
Moisture content Tex-212-F, Part II   1A/AGG101 

Hamburg Wheel test Tex-242-F   1A 
Micro-Deval abrasion Tex-461-A   AGG101 

Boil test Tex-530-C   1A 

Abson recovery Tex-211-F   TxDOT 
5. Placement Testing 

Selecting placement random numbers Tex-225-F, Part II   1B 
Trimming roadway cores Tex-251-F, Parts I & II   1A/1B 

In-place air voids Tex-207-F, Parts I & VI   1A 
In-place density (nuclear method) Tex-207-F, Part III   1B 

Establish rolling pattern Tex-207-F, Part IV   1B 

Control charts Tex-233-F   1A 
Ride quality measurement Tex-1001-S   Note 3 

Segregation (density profile) Tex-207-F, Part V   1B 
Longitudinal joint density Tex-207-F, Part VII   1B 

Thermal profile Tex-244-F   1B 

Shear Bond Strength Test Tex-249-F   TxDOT 
1. Level 1A, 1B, AGG101, and 2 are certification levels provided by the Hot Mix Asphalt Center certification program. 
2. Refer to Section 3076.4.9.2.3., “Production Testing,” for exceptions to using an ignition oven. 
3. Profiler and operator are required to be certified at the Texas A&M Transportation Institute facility when Surface Test Type B is 

specified. 
 
 
 
 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit221.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit205.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit211.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit251.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/1000-S_series/pdfs/spe1001.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
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4.2. Reporting and Responsibilities. Use Department-provided templates to record and calculate all test data, 
including mixture design, production and placement QC/QA, control charts, thermal profiles, segregation 
density profiles, and longitudinal joint density. Obtain the current version of the templates at 
http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html or from 
the Engineer. The Engineer and the Contractor will provide any available test results to the other party when 
requested. The maximum allowable time for the Contractor and Engineer to exchange test data is as given in 
Table 7 unless otherwise approved. The Engineer and the Contractor will immediately report to the other 
party any test result that requires suspension of production or placement, a payment adjustment less than 
1.000, or that fails to meet the specification requirements. Record and electronically submit all test results 
and pertinent information on Department-provided templates. 

Subsequent sublots placed after test results are available to the Contractor, which require suspension of 
operations, may be considered unauthorized work. Unauthorized work will be accepted or rejected at the 
discretion of the Engineer in accordance with Article 5.3., “Conformity with Plans, Specifications, and Special 
Provisions.” 

 Table 7 
 Reporting Schedule 

Description Reported By Reported To To Be Reported Within 

Production Quality Control 

Gradation1 

Contractor Engineer 
1 working day of completion of 

the sublot 

Asphalt binder content1 

Laboratory-molded density2 

Moisture content3 

Boil test3 

Production Quality Assurance 

Gradation3 

Engineer Contractor 
1 working day of completion of 

the sublot 

Asphalt binder content3 

Laboratory-molded density1 

Hamburg Wheel test4 

Boil test3 

Binder tests4 

Placement Quality Control 

In-place air voids2 

Contractor Engineer 
1 working day of completion of 

the lot 
Segregation1 

Longitudinal joint density1 

Thermal profile1 

Placement Quality Assurance 

In-place air voids1 

Engineer Contractor 

1 working day after receiving the 
trimmed cores5 

Segregation3 

1 working day of completion of 
the lot 

Longitudinal joint density3 

Thermal profile3 

Aging ratio4 

Payment adjustment summary Engineer Contractor 

2 working days of performing all 
required tests 

 and receiving Contractor test 
data 

1. These tests are required on every sublot. 
2. Optional test. When performed on split samples, report the results as soon as they become available. 
3. To be performed at the frequency specified in Table 16 or as shown on the plans. 
4. To be reported as soon as the results become available. 
5. 2 days are allowed if cores cannot be dried to constant weight within 1 day. 

The Engineer will use the Department-provided template to calculate all payment adjustment factors for the 
lot. Sublot samples may be discarded after the Engineer and Contractor sign off on the payment adjustment 
summary documentation for the lot. 

http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html
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Use the procedures described in Tex-233-F to plot the results of all quality control (QC) and quality 
assurance (QA) testing. Update the control charts as soon as test results for each sublot become available. 
Make the control charts readily accessible at the field laboratory. The Engineer may suspend production for 
failure to update control charts. 

4.3. Quality Control Plan (QCP). Develop and follow the QCP in detail. Obtain approval for changes to the QCP 
made during the project. The Engineer may suspend operations if the Contractor fails to comply with the 
QCP. 

Submit a written QCP before the mandatory pre-paving meeting. Receive approval of the QCP before 
beginning production. Include the following items in the QCP: 

4.3.1. Project Personnel. For project personnel, include: 

 a list of individuals responsible for QC with authority to take corrective action; 

 current contact information for each individual listed; and 

 current copies of certification documents for individuals performing specified QC functions. 

4.3.2. Material Delivery and Storage. For material delivery and storage, include: 

 the sequence of material processing, delivery, and minimum quantities to assure continuous plant 

operations; 

 aggregate stockpiling procedures to avoid contamination and segregation; 

 frequency, type, and timing of aggregate stockpile testing to assure conformance of material 

requirements before mixture production; and 

 procedure for monitoring the quality and variability of asphalt binder. 

4.3.3. Production. For production, include: 

 loader operation procedures to avoid contamination in cold bins; 

 procedures for calibrating and controlling cold feeds; 

 procedures to eliminate debris or oversized material; 

 procedures for adding and verifying rates of each applicable mixture component (e.g., aggregate, 

asphalt binder, RAP, RAS, lime, liquid antistrip, WMA); 

 procedures for reporting job control test results; and 

 procedures to avoid segregation and drain-down in the silo. 

4.3.4. Loading and Transporting. For loading and transporting, include: 

 type and application method for release agents; and 

 truck loading procedures to avoid segregation. 

4.3.5. Placement and Compaction. For placement and compaction, include: 

 proposed agenda for mandatory pre-paving meeting, including date and location; 

 proposed paving plan (e.g., paving widths, joint offsets, and lift thicknesses); 

 type and application method for release agents in the paver and on rollers, shovels, lutes, and other 

utensils; 

 procedures for the transfer of mixture into the paver, while avoiding segregation and preventing material 

spillage; 

 process to balance production, delivery, paving, and compaction to achieve continuous placement 

operations and good ride quality; 

 paver operations (e.g., operation of wings, height of mixture in auger chamber) to avoid physical and 

thermal segregation and other surface irregularities; and 

 procedures to construct quality longitudinal and transverse joints. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
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4.4. Mixture Design. 

4.4.1. Design Requirements. The Contractor will design the mixture using a Superpave Gyratory Compactor 
(SGC). A Texas Gyratory Compactor (TGC) may be used when shown on the plans. Use the dense-graded 
design procedure provided in Tex-204-F. Design the mixture to meet the requirements listed in Tables 1, 2, 
3, 4, 5, 8, 9, and 10. 

4.4.1.1. Design Number of Gyrations (Ndesign) When The SGC Is Used. Design the mixture at 50 gyrations 
(Ndesign). Use a target laboratory-molded density of 96.0% to design the mixture; however, adjustments can 
be made to the Ndesign value as noted in Table 9. The Ndesign level may be reduced to at least 
35 gyrations at the Contractor’s discretion. 

Use an approved laboratory from the Department’s MPL to perform the Hamburg Wheel test, and provide 
results with the mixture design, or provide the laboratory mixture and request that the Department perform 
the Hamburg Wheel test. The Engineer will be allowed 10 working days to provide the Contractor with 
Hamburg Wheel test results on the laboratory mixture design. 

The Engineer will provide the mixture design when shown on the plans. The Contractor may submit a new 
mixture design at any time during the project. The Engineer will verify and approve all mixture designs 
(JMF1) before the Contractor can begin production. 

Provide the Engineer with a mixture design report using the Department-provided template. Include the 
following items in the report: 

 the combined aggregate gradation, source, specific gravity, and percent of each material used; 

 asphalt binder content and aggregate gradation of RAP and RAS stockpiles; 

 the target laboratory-molded density (or Ndesign level when using the SGC); 

 results of all applicable tests; 

 the mixing and molding temperatures; 

 the signature of the Level 2 person or persons that performed the design; 

 the date the mixture design was performed; and 

 a unique identification number for the mixture design. 

 
 Table 8  

Master Gradation Limits (% Passing by Weight or Volume) and VMA Requirements 

Sieve 
Size 

B 
Fine 
Base 

C 
Coarse 
Surface 

D 
Fine 

Surface 

F 
Fine 

Mixture 

2″ – – – – 

1-1/2″ 100.01 – – – 

1″ 98.0–100.0 100.01 – – 

3/4″ 84.0–98.0 95.0–100.0 100.01 – 

1/2″ – – 98.0–100.0 100.01 

3/8″ 60.0–80.0 70.0–85.0 85.0–100.0 98.0–100.0 

#4 40.0–60.0 43.0–63.0 50.0–70.0 70.0–90.0 

#8 29.0–43.0 32.0–44.0 35.0–46.0 38.0–48.0 

#30 13.0–28.0 14.0–28.0 15.0–29.0 12.0–27.0 

#50 6.0–20.0 7.0–21.0 7.0–20.0 6.0–19.0 

#200 2.0–7.0 2.0–7.0 2.0–7.0 2.0–7.0 

Design VMA, % Minimum 

– 13.0 14.0 15.0 16.0 

Production (Plant-Produced) VMA, % Minimum 

– 12.5 13.5 14.5 15.5 

1. Defined as maximum sieve size. No tolerance allowed. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
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Table 9 
Laboratory Mixture Design Properties 

Mixture Property Test Method Requirement 

Target laboratory-molded density, % (SGC) Tex-207-F 96.0 

Design gyrations (Ndesign for SGC) Tex-241-F 501 

Indirect tensile strength (dry), psi Tex-226-F 85–2002 

Boil test3 Tex-530-C – 

1. Adjust within a range of 35–100 gyrations when shown on the plans or specification or when 
mutually agreed between the Engineer and Contractor. 

2. The Engineer may allow the IDT strength to exceed 200 psi if the corresponding Hamburg 
Wheel rut depth is greater than 3.0 mm and less than 12.5 mm. 

3. Used to establish baseline for comparison to production results. May be waived when 
approved. 

Table 10 
Hamburg Wheel Test Requirements 

High-Temperature  
Binder Grade 

Test Method 
Minimum # of Passes 

@ 12.5 mm1 Rut Depth, Tested @ 50°C 

PG 64 or lower 

Tex-242-F 

10,0002 

PG 70 15,0003 

PG 76 or higher 20,000 

1. When the rut depth at the required minimum number of passes is less than 3 mm, the 
Engineer may require the Contractor to increase the target laboratory-molded density 
(TGC) by 0.5% to no more than 97.5% or lower the Ndesign level (SGC) to at least 
35 gyrations. 

2. May be decreased to at least 5,000 passes when shown on the plans. 
3. May be decreased to at least 10,000 passes when shown on the plans. 

4.4.1.2. Target Laboratory-Molded Density When The TGC Is Used. Design the mixture at a 96.5% target 
laboratory-molded density. Increase the target laboratory-molded density to 97.0% or 97.5% at the 
Contractor’s discretion or when shown on the plans or specification. 

4.4.2. Job-Mix Formula Approval. The job-mix formula (JMF) is the combined aggregate gradation, target 
laboratory-molded density (or Ndesign level), and target asphalt percentage used to establish target values 
for hot-mix production. JMF1 is the original laboratory mixture design used to produce the trial batch. When 
WMA is used, JMF1 may be designed and submitted to the Engineer without including the WMA additive. 
When WMA is used, document the additive or process used and recommended rate on the JMF1 submittal. 
The Engineer and the Contractor will verify JMF1 based on plant-produced mixture from the trial batch 
unless otherwise approved. The Engineer may accept an existing mixture design previously used on a 
Department project and may waive the trial batch to verify JMF1. The Department may require the Contractor 
to reimburse the Department for verification tests if more than 2 trial batches per design are required. 

4.4.2.1. Contractor’s Responsibilities. 

4.4.2.1.1. Providing Gyratory Compactor. Use a SGC calibrated in accordance with Tex-241-F  to design the mixture 
in accordance with Tex-204-F, Part IV, for molding production samples. Locate the SGC, if used, at the 
Engineer’s field laboratory and make the SGC available to the Engineer for use in molding production 
samples. Furnish a TGC calibrated in accordance with Tex-914-K when shown on the plans to design the 
mixture in accordance with Tex-204-F, Part I, for molding production samples.  

4.4.2.1.2. Gyratory Compactor Correlation Factors. Use Tex-206-F, Part II, to perform a gyratory compactor 
correlation when the Engineer uses a different gyratory compactor. Apply the correlation factor to all 
subsequent production test results. 

4.4.2.1.3. Submitting JMF1. Furnish a mix design report (JMF1) with representative samples of all component 
materials and request approval to produce the trial batch. Provide approximately 10,000 g of the design 
mixture if opting to have the Department perform the Hamburg Wheel test on the laboratory mixture, and 
request that the Department perform the test. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/900-K_series/pdfs/cal914.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
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4.4.2.1.4. Supplying Aggregates. Provide approximately 40 lb. of each aggregate stockpile unless otherwise directed. 

4.4.2.1.5. Supplying Asphalt. Provide at least 1 gal. of the asphalt material and enough quantities of any additives 
proposed for use. 

4.4.2.1.6. Ignition Oven Correction Factors. Determine the aggregate and asphalt correction factors from the ignition 
oven in accordance with Tex-236-F, Part II. Provide correction factors that are not more than 12 months old. 
Provide the Engineer with split samples of the mixtures before the trial batch production, including all 
additives (except water), and blank samples used to determine the correction factors for the ignition oven 
used for QA testing during production. Correction factors established from a previously approved mixture 
design may be used for the current mixture design if the mixture design and ignition oven are the same as 
previously used, unless otherwise directed. 

4.4.2.1.7. Boil Test. Perform the test and retain the tested sample from Tex-530-C until completion of the project or as 
directed. Use this sample for comparison purposes during production. The Engineer may waive the 
requirement for the boil test. 

4.4.2.1.8. Trial Batch Production. Provide a plant-produced trial batch upon receiving conditional approval of JMF1 
and authorization to produce a trial batch, including the WMA additive or process if applicable, for verification 
testing of JMF1 and development of JMF2. Produce a trial batch mixture that meets the requirements in 
Table 4, Table 5, and Table 11. The Engineer may accept test results from recent production of the same 
mixture instead of a new trial batch. 

4.4.2.1.9. Trial Batch Production Equipment. Use only equipment and materials proposed for use on the project to 
produce the trial batch. 

4.4.2.1.10. Trial Batch Quantity. Produce enough quantity of the trial batch to ensure that the mixture meets the 
specification requirements. 

4.4.2.1.11. Number of Trial Batches. Produce trial batches as necessary to obtain a mixture that meets the 
specification requirements. 

4.4.2.1.12. Trial Batch Sampling. Obtain a representative sample of the trial batch and split it into 3 equal portions in 
accordance with Tex-222-F. Label these portions as “Contractor,” “Engineer,” and “Referee.” Deliver samples 
to the appropriate laboratory as directed. 

4.4.2.1.13. Trial Batch Testing. Test the trial batch to ensure the mixture produced using the proposed JMF1 meets the 
mixture requirements in Table 11. Ensure the trial batch mixture is also in compliance with the Hamburg 
Wheel requirement in Table 10. Use a Department-approved laboratory to perform the Hamburg Wheel test 
on the trial batch mixture or request that the Department perform the Hamburg Wheel test. The Engineer will 
be allowed 10 working days to provide the Contractor with Hamburg Wheel test results on the trial batch. 
Provide the Engineer with a copy of the trial batch test results. 

4.4.2.1.14. Development of JMF2. Evaluate the trial batch test results after the Engineer grants full approval of JMF1 
based on results from the trial batch, determine the optimum mixture proportions, and submit as JMF2. 
Adjust the asphalt binder content or gradation to achieve the specified target laboratory-molded density. The 
asphalt binder content established for JMF2 is not required to be within any tolerance of the optimum asphalt 
binder content established for JMF1; however, mixture produced using JMF2 must meet the voids in mineral 
aggregates (VMA) requirements for production shown in Table 8. If the optimum asphalt binder content for 
JMF2 is more than 0.5% lower than the optimum asphalt binder content for JMF1, the Engineer may perform 
or require the Contractor to perform Tex-226-F on Lot 1 production to confirm the indirect tensile strength 
does not exceed 200 psi. Verify that JMF2 meets the mixture requirements in Table 5. 

4.4.2.1.15. Mixture Production. Use JMF2 to produce Lot 1 as described in Section 3076.4.9.3.1.1., “Lot 1 Placement,” 
after receiving approval for JMF2 and a passing result from the Department’s or a Department-approved 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
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laboratory’s Hamburg Wheel test on the trial batch. If desired, proceed to Lot 1 production, once JMF2 is 
approved, at the Contractor’s risk without receiving the results from the Department’s Hamburg Wheel test 
on the trial batch. 

Notify the Engineer if electing to proceed without Hamburg Wheel test results from the trial batch. Note that 
the Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test to be 
removed and replaced at the Contractor’s expense. 

4.4.2.1.16. Development of JMF3. Evaluate the test results from Lot 1, determine the optimum mixture proportions, and 
submit as JMF3 for use in Lot 2. 

4.4.2.1.17. JMF Adjustments. If JMF adjustments are necessary to achieve the specified requirements, make the 
adjustments before beginning a new lot. The adjusted JMF must: 

 be provided to the Engineer in writing before the start of a new lot; 

 be numbered in sequence to the previous JMF; 

 meet the mixture requirements in Table 4 and Table 5; 

 meet the master gradation limits shown in Table 8; and 

 be within the operational tolerances of JMF2 listed in Table 11. 

4.4.2.1.18. Requesting Referee Testing. Use referee testing, if needed, in accordance with Section 3076.4.9.1., 
“Referee Testing,” to resolve testing differences with the Engineer. 

Table 11 
Operational Tolerances 

Description Test Method 
Allowable Difference 
Between Trial Batch 

and JMF1 Target 

Allowable Difference 
from Current JMF 

Target 

Allowable Difference 
between Contractor 

and Engineer1 

Individual % retained for #8 sieve and larger 
Tex-200-F 

or 
Tex-236-F 

Must be Within 
Master Grading Limits 

in Table 8 

±5.02,3 ±5.0 

Individual % retained for sieves smaller than #8 
and larger than #200 

±3.02,3 ±3.0 

% passing the #200 sieve ±2.02,3 ±1.6 

Asphalt binder content, % Tex-236-F ±0.5 ±0.33 ±0.3 

Laboratory-molded density, % 

Tex-207-F 

±1.0 ±1.0 ±1.0 

In-place air voids, % N/A N/A ±1.0 

Laboratory-molded bulk specific gravity N/A N/A ±0.020 

VMA, %, min Tex-204-F Note4 Note4 N/A 

Theoretical maximum specific (Rice) gravity Tex-227-F N/A N/A ±0.020 

1. Contractor may request referee testing only when values exceed these tolerances. 
2. When within these tolerances, mixture production gradations may fall outside the master grading limits; however, the % passing the 

#200 will be considered out of tolerance when outside the master grading limits. 
3. Only applies to mixture produced for Lot 1 and higher. 
4. Test and verify that Table 8 requirements are met. 

4.4.2.2. Engineer’s Responsibilities. 

4.4.2.2.1. Gyratory Compactor. For SGC mixtures designed in accordance with Tex-204-F, Part IV, the Engineer will 
use a Department SGC, calibrated in accordance with Tex-241-F, to mold samples for laboratory mixture 
design verification. For molding trial batch and production specimens, the Engineer will use the Contractor-
provided SGC at the field laboratory or provide and use a Department SGC at an alternate location. The 
Engineer will make the Contractor-provided SGC in the Department field laboratory available to the 
Contractor for molding verification samples. 

For TGC mixtures designed in accordance with Tex-204-F, Part I, the Engineer will use a Department TGC, 
calibrated in accordance with Tex-914-K, to mold samples for trial batch and production testing. The 
Engineer will make the Department TGC and the Department field laboratory available to the Contractor for 
molding verification samples, if requested by the Contractor. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/900-K_series/pdfs/cal914.pdf
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4.4.2.2.2. Conditional Approval of JMF1 and Authorizing Trial Batch. The Engineer will review and verify 
conformance of the following information within 2 working days of receipt: 

 the Contractor’s mix design report (JMF1); 

 the Contractor-provided Hamburg Wheel test results; 

 all required materials including aggregates, asphalt, additives, and recycled materials; and  

 the mixture specifications. 

The Engineer will grant the Contractor conditional approval of JMF1 if the information provided on the paper 
copy of JMF1 indicates that the Contractor’s mixture design meets the specifications. When the Contractor 
does not provide Hamburg Wheel test results with laboratory mixture design, 10 working days are allowed for 
conditional approval of JMF1. The Engineer will base full approval of JMF1 on the test results on mixture 
from the trial batch. 

Unless waived, the Engineer will determine the Micro-Deval abrasion loss in accordance with 
Section 3076.2.1.1.2., “Micro-Deval Abrasion.” If the Engineer’s test results are pending after two working 
days, conditional approval of JMF1 will still be granted within two working days of receiving JMF1. When the 
Engineer’s test results become available, they will be used for specification compliance. 

After conditionally approving JMF1, including either Contractor- or Department-supplied Hamburg Wheel test 
results, the Contractor is authorized to produce a trial batch. 

4.4.2.2.3. Hamburg Wheel Testing of JMF1. If the Contractor requests the option to have the Department perform the 
Hamburg Wheel test on the laboratory mixture, the Engineer will mold samples in accordance with Tex-242-F 
to verify compliance with the Hamburg Wheel test requirement in Table 10. 

4.4.2.2.4. Ignition Oven Correction Factors. The Engineer will use the split samples provided by the Contractor to 
determine the aggregate and asphalt correction factors for the ignition oven used for QA testing during 
production in accordance with Tex-236-F, Part II. Provide correction factors that are not more than 12 
months old. 

4.4.2.2.5. Testing the Trial Batch. Within 1 full working day, the Engineer will sample and test the trial batch to ensure 
that the mixture meets the requirements in Table 11. If the Contractor requests the option to have the 
Department perform the Hamburg Wheel test on the trial batch mixture, the Engineer will mold samples in 
accordance with Tex-242-F to verify compliance with the Hamburg Wheel test requirement in Table 10. 

The Engineer will have the option to perform the following tests on the trial batch: 

 Tex-226-F, to verify that the indirect tensile strength meets the requirement shown in Table 9; and 

 Tex-530-C, to retain and use for comparison purposes during production. 

4.4.2.2.6. Full Approval of JMF1. The Engineer will grant full approval of JMF1 and authorize the Contractor to 
proceed with developing JMF2 if the Engineer’s results for the trial batch meet the requirements in Table 11. 
The Engineer will notify the Contractor that an additional trial batch is required if the trial batch does not meet 
these requirements. 

4.4.2.2.7. Approval of JMF2. The Engineer will approve JMF2 within one working day if the mixture meets the 
requirements in Table 5 and the gradation meets the master grading limits shown in Table 8. The asphalt 
binder content established for JMF2 is not required to be within any tolerance of the optimum asphalt binder 
content established for JMF1; however, mixture produced using JMF2 must meet the VMA requirements 
shown in Table 8. If the optimum asphalt binder content for JMF2 is more than 0.5% lower than the optimum 
asphalt binder content for JMF1, the Engineer may perform or require the Contractor to perform Tex-226-F 
on Lot 1 production to confirm the indirect tensile strength does not exceed 200 psi. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
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4.4.2.2.8. Approval of Lot 1 Production. The Engineer will authorize the Contractor to proceed with Lot 1 production 
(using JMF2) as soon as a passing result is achieved from the Department’s or a Department-approved 
laboratory’s Hamburg Wheel test on the trial batch. The Contractor may proceed at its own risk with Lot 1 
production without the results from the Hamburg Wheel test on the trial batch. 

If the Department’s or Department-approved laboratory’s sample from the trial batch fails the Hamburg 
Wheel test, the Engineer will suspend production until further Hamburg Wheel tests meet the specified 
values. The Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test be 
removed and replaced at the Contractor’s expense. 

4.4.2.2.9. Approval of JMF3 and Subsequent JMF Changes. JMF3 and subsequent JMF changes are approved if 
they meet the mixture requirements shown in Table 4, Table 5, and the master grading limits shown in 
Table 8, and are within the operational tolerances of JMF2 shown in Table 11. 

4.5. Production Operations. Perform a new trial batch when the plant or plant location is changed. Take 
corrective action and receive approval to proceed after any production suspension for noncompliance to the 
specification. Submit a new mix design and perform a new trial batch when the asphalt binder content of: 

 any RAP stockpile used in the mix is more than 0.5% higher than the value shown on the mixture design 

report; or 

 RAS stockpile used in the mix is more than 2.0% higher than the value shown on the mixture design 

report. 

4.5.1. Storage and Heating of Materials. Do not heat the asphalt binder above the temperatures specified in 
Item 300, “Asphalts, Oils, and Emulsions,” or outside the manufacturer’s recommended values. Provide the 
Engineer with daily records of asphalt binder and hot-mix asphalt discharge temperatures (in legible and 
discernible increments) in accordance with Item 320, “Equipment for Asphalt Concrete Pavement,” unless 
otherwise directed. Do not store mixture for a period long enough to affect the quality of the mixture, nor in 
any case longer than 12 hr. unless otherwise approved. 

4.5.2. Mixing and Discharge of Materials. Notify the Engineer of the target discharge temperature and produce 
the mixture within 25°F of the target. Monitor the temperature of the material in the truck before shipping to 
ensure that it does not exceed the maximum production temperatures listed in Table 12 (or 275°F for WMA). 
The Department will not pay for or allow placement of any mixture produced above the maximum production 
temperatures listed in Table 12. 

Table 12 
Maximum Production Temperature  

High-Temperature 
Binder Grade1 

Maximum Production Temperature 

PG 64 325˚F 

PG 70 335˚F 
PG 76 345˚F 

1. The high-temperature binder grade refers to the high-temperature  
grade of the virgin asphalt binder used to produce the mixture.  

Produce WMA within the target discharge temperature range of 215°F and 275°F when WMA is required. 
Take corrective action any time the discharge temperature of the WMA exceeds the target discharge range. 
The Engineer may suspend production operations if the Contractor’s corrective action is not successful at 
controlling the production temperature within the target discharge range. Note that when WMA is produced, it 
may be necessary to adjust burners to ensure complete combustion such that no burner fuel residue remains 
in the mixture. 

Control the mixing time and temperature so that substantially all moisture is removed from the mixture before 
discharging from the plant. Determine the moisture content, if requested, by oven-drying in accordance with 
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Tex-212-F, Part II, and verify that the mixture contains no more than 0.2% of moisture by weight. Obtain the 
sample immediately after discharging the mixture into the truck, and perform the test promptly. 

4.6. Hauling Operations. Clean all truck beds before use to ensure that mixture is not contaminated. Use a 
release agent shown on the Department’s MPL to coat the inside bed of the truck when necessary. 

Use equipment for hauling as defined in Section 3076.4.7.3.3., “Hauling Equipment.” Use other hauling 
equipment only when allowed. 

4.7. Placement Operations. Collect haul tickets from each load of mixture delivered to the project and provide 
the Department’s copy to the Engineer approximately every hour, or as directed. Use a hand-held thermal 
camera or infrared thermometer, when a thermal imaging system is not used, to measure and record the 
internal temperature of the mixture as discharged from the truck or Material Transfer Device (MTD) before or 
as the mix enters the paver and an approximate station number or GPS coordinates on each ticket. Calculate 
the daily yield and cumulative yield for the specified lift and provide to the Engineer at the end of paving 
operations for each day unless otherwise directed. The Engineer may suspend production if the Contractor 
fails to produce and provide haul tickets and yield calculations by the end of paving operations for each day. 

Prepare the surface by removing raised pavement markers and objectionable material such as moisture, dirt, 
sand, leaves, and other loose impediments from the surface before placing mixture. Remove vegetation from 
pavement edges. Place the mixture to meet the typical section requirements and produce a smooth, finished 
surface with a uniform appearance and texture. Offset longitudinal joints of successive courses of hot-mix by 
at least 6 in. Place mixture so that longitudinal joints on the surface course coincide with lane lines and are 
not placed in the wheel path, or as directed. Ensure that all finished surfaces will drain properly. Place the 
mixture at the rate or thickness shown on the plans. The Engineer will use the guidelines in Table 13 to 
determine the compacted lift thickness of each layer when multiple lifts are required. The thickness 
determined is based on the rate of 110 lb./sq. yd. for each inch of pavement unless otherwise shown on the 
plans. 

Table 13 
Compacted Lift Thickness and Required Core Height 

Mixture 
Type 

Compacted Lift Thickness Guidelines Minimum Untrimmed Core 
Height (in.) Eligible for Testing Minimum (in.) Maximum (in.) 

B 2.50 5.00 1.75 

C 2.00 4.00 1.50 

D 1.50 3.00 1.25 

F 1.25 2.50 1.25 

4.7.1. Weather Conditions. 

4.7.1.1. When Using a Thermal Imaging System. Place mixture when the roadway surface is dry and the roadway 
surface temperature is at or above the temperatures listed in Table 14A. The Engineer may restrict the 
Contractor from paving surface mixtures if the ambient temperature is likely to drop below 32°F within 12 hr. 
of paving. Place mixtures only when weather conditions and moisture conditions of the roadway surface are 
suitable as determined by the Engineer. Provide output data from the thermal imaging system to 
demonstrate to the Engineer that no recurring severe thermal segregation exists in accordance with 
Section 3076.4.7.3.1.2., “Thermal Imaging System.” 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
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Table 14A 
Minimum Pavement Surface Temperatures 

High-Temperature 
Binder Grade1 

Minimum Pavement Surface Temperatures (°F) 

Subsurface Layers or  
Night Paving Operations 

Surface Layers Placed in 
Daylight Operations 

PG 64 35 40 

PG 70 452 502 

PG 76 452 502 

1. The high-temperature binder grade refers to the high-temperature grade of the virgin 
asphalt binder used to produce the mixture. 

2. Contractors may pave at temperatures 10°F lower than these values when a chemical 
WMA additive is used as a compaction aid in the mixture or when using WMA. 

4.7.1.2. When Not Using a Thermal Imaging System. When using a thermal camera instead of the thermal imaging 
system, place mixture when the roadway surface temperature is at or above the temperatures listed in 
Table 14B unless otherwise approved or as shown on the plans. Measure the roadway surface temperature 
with a hand-held thermal camera or infrared thermometer. The Engineer may allow mixture placement to 
begin before the roadway surface reaches the required temperature if conditions are such that the roadway 
surface will reach the required temperature within 2 hr. of beginning placement operations. Place mixtures 
only when weather conditions and moisture conditions of the roadway surface are suitable as determined by 
the Engineer. The Engineer may restrict the Contractor from paving if the ambient temperature is likely to 
drop below 32°F within 12 hr. of paving. 

Table 14B 
Minimum Pavement Surface Temperatures 

High-Temperature 
Binder Grade1 

Minimum Pavement Surface Temperatures (°F) 

Subsurface Layers or  
Night Paving Operations 

Surface Layers Placed in 
Daylight Operations 

PG 64 45 50 

PG 70 552 602 

PG 76 602 602 

1. The high-temperature binder grade refers to the high-temperature grade of the virgin 
asphalt binder used to produce the mixture. 

2. Contractors may pave at temperatures 10°F lower than these values when a chemical 
WMA additive is used as a compaction aid in the mixture, when using WMA, or utilizing 
a paving process with equipment that eliminates thermal segregation. In such cases, for 
each sublot and in the presence of the Engineer, use a hand-held thermal camera 
operated in accordance with Tex-244-F to demonstrate to the satisfaction of the 
Engineer that the uncompacted mat has no more than 10°F of thermal segregation. 

4.7.2. Tack Coat.  

4.7.2.1. Application. Clean the surface before placing the tack coat. The Engineer will set the rate between 0.04 and 
0.10 gal. of residual asphalt per square yard of surface area. Apply a uniform tack coat at the specified rate 
unless otherwise directed. Apply the tack coat in a uniform manner to avoid streaks and other irregular 
patterns. Apply the tack coat to all surfaces that will come in contact with the subsequent HMA placement, 
unless otherwise directed.  Allow adequate time for emulsion to break completely before placing any 
material. Prevent splattering of tack coat when placed adjacent to curb, gutter, and structures. Do not dilute 
emulsified asphalts at the terminal, in the field, or at any other location before use.  

4.7.2.2. Sampling. The Engineer will obtain at least one sample of the tack coat binder per project in accordance 
with Tex-500-C, Part III, and test it to verify compliance with Item 300, “Asphalts, Oils, and Emulsions.” The 
Engineer will notify the Contractor when the sampling will occur and will witness the collection of the sample 
from the asphalt distributor immediately before use.  

For emulsions, the Engineer may test as often as necessary to ensure the residual of the emulsion is greater 
than or equal to the specification requirement in Item 300, “Asphalts, Oils, and Emulsions.”    

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
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4.7.3. Lay-Down Operations. Use the placement temperatures in Table 15 to establish the minimum placement 
temperature of the mixture delivered to the paver. 

Table 15 
Minimum Mixture Placement Temperature 

High-Temperature 
Binder Grade1 

Minimum Placement Temperature  
(Before Entering Paver)2,3 

PG 64  260˚F 

PG 70 270˚F 
PG 76 280˚F 

1. The high-temperature binder grade refers to the high-temperature  
grade of the virgin asphalt binder used to produce the mixture.  

2. Minimum placement temperatures may be reduced 10°F if using a  
chemical WMA additive as a compaction aid. 

3. When using WMA, the minimum placement temperature is 215°F. 

4.7.3.1. Thermal Profile. Use a hand-held thermal camera or a thermal imaging system to obtain a continuous 
thermal profile in accordance with Tex-244-F. Thermal profiles are not applicable in areas described in 
Section 3076.4.9.3.1.4., “Miscellaneous Areas.” 

4.7.3.1.1. Thermal Segregation. 

4.7.3.1.1.1. Moderate. Any areas that have a temperature differential greater than 25°F, but not exceeding 50°F, are 
deemed as moderate thermal segregation. 

4.7.3.1.1.2. Severe. Any areas that have a temperature differential greater than 50°F are deemed as severe thermal 
segregation. 

4.7.3.1.2. Thermal Imaging System. Review the output results when a thermal imaging system is used, and provide 
the automated report described in Tex-244-F to the Engineer daily unless otherwise directed. Modify the 
paving process as necessary to eliminate any recurring (moderate or severe) thermal segregation identified 
by the thermal imaging system. The Engineer may suspend paving operations if the Contractor cannot 
successfully modify the paving process to eliminate recurring severe thermal segregation. Density profiles 
are not required and not applicable when using a thermal imaging system. Provide the Engineer with 
electronic copies of all daily data files that can be used with the thermal imaging system software to generate 
temperature profile plots daily or upon completion of the project or as requested by the Engineer. 

4.7.3.1.3. Thermal Camera. When using a thermal camera instead of the thermal imaging system, take immediate 
corrective action to eliminate recurring moderate thermal segregation when a hand-held thermal camera is 
used. Evaluate areas with moderate thermal segregation by performing density profiles in accordance with 
Section 3076.4.9.3.3.2., “Segregation (Density Profile).” Provide the Engineer with the thermal profile of 
every sublot within one working day of the completion of each lot. When requested by the Engineer, provide 
the thermal images generated using the thermal camera. Report the results of each thermal profile in 
accordance with Section 3076.4.2., “Reporting and Responsibilities.” The Engineer will use a hand-held 
thermal camera to obtain a thermal profile at least once per project. No production or placement payment 
adjustments greater than 1.000 will be paid for any sublot that contains severe thermal segregation. Suspend 
operations and take immediate corrective action to eliminate severe thermal segregation unless otherwise 
directed. Resume operations when the Engineer determines that subsequent production will meet the 
requirements of this Section. Evaluate areas with severe thermal segregation by performing density profiles 
in accordance with Section 3076.4.9.3.3.2., “Segregation (Density Profile).” Remove and replace the material 
in any areas that have both severe thermal segregation and a failing result for Segregation (Density Profile) 
unless otherwise directed. The sublot in question may receive a production and placement payment 
adjustment greater than 1.000, if applicable, when the defective material is successfully removed and 
replaced. 

4.7.3.2. Windrow Operations. Operate windrow pickup equipment so that when hot-mix is placed in windrows, 
substantially all the mixture deposited on the roadbed is picked up and loaded into the paver. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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4.7.3.3. Hauling Equipment. Use belly dumps, live bottom, or end dump trucks to haul and transfer mixture; 
however, with exception of paving miscellaneous areas, end dump trucks are only allowed when used in 
conjunction with an MTD with remixing capability or when a thermal imaging system is used unless otherwise 
allowed. 

4.7.3.4. Screed Heaters. Turn off screed heaters to prevent overheating of the mat if the paver stops for more than 
5 min. The Engineer may evaluate the suspect area in accordance with Section 3076.4.9.3.3.4., “Recovered 
Asphalt Dynamic Shear Rheometer (DSR),” if the screed heater remains on for more than 5 min. while the 
paver is stopped. 

4.8. Compaction. Compact the pavement uniformly to contain between 3.8% and 8.5% in-place air voids. Take 
immediate corrective action to bring the operation within 3.8% and 8.5% when the in-place air voids exceed 
the range of these tolerances. The Engineer will allow paving to resume when the proposed corrective action 
is likely to yield between 3.8% and 8.5% in-place air voids. 

Obtain cores in areas placed under Exempt Production, as directed, at locations determined by the Engineer. 
The Engineer may test these cores and suspend operations or require removal and replacement if the in-
place air voids are less than 2.7% or more than 9.9%. Areas defined in Section 3076.4.9.3.1.4., 
“Miscellaneous Areas,” are not subject to in-place air void determination. 

Furnish the type, size, and number of rollers required for compaction as approved. Use additional rollers as 
required to remove any roller marks. Use only water or an approved release agent on rollers, tamps, and 
other compaction equipment unless otherwise directed. 

Use the control strip method shown in Tex-207-F, Part IV, on the first day of production to establish the 
rolling pattern that will produce the desired in-place air voids unless otherwise directed. 

Use tamps to thoroughly compact the edges of the pavement along curbs, headers, and similar structures 
and in locations that will not allow thorough compaction with rollers. The Engineer may require rolling with a 
trench roller on widened areas, in trenches, and in other limited areas. 

Complete all compaction operations before the pavement temperature drops below 160°F unless otherwise 
allowed. The Engineer may allow compaction with a light finish roller operated in static mode for pavement 
temperatures below 160°F. 

Allow the compacted pavement to cool to 160°F or lower before opening to traffic unless otherwise directed. 
Sprinkle the finished mat with water or limewater, when directed, to expedite opening the roadway to traffic. 

4.9. Acceptance Plan. Payment adjustments for the material will be in accordance with Article 3076.6., 
“Payment.” 

Sample and test the hot-mix on a lot and sublot basis. Suspend production until test results or other 
information indicates to the satisfaction of the Engineer that the next material produced or placed will result in 
payment factors of at least 1.000, if the production payment factor given in Section 3076.6.1., “Production 
Payment Adjustment Factors,” for two consecutive lots or the placement pay factor given in 
Section 3076.6.2., “Placement Payment Adjustment Factors,” for two consecutive lots is below 1.000. 

4.9.1. Referee Testing. The Materials and Tests Division is the referee laboratory. The Contractor may request 
referee testing if a “remove and replace” condition is determined based on the Engineer’s test results, or if 
the differences between Contractor and Engineer test results exceed the maximum allowable difference 
shown in Table 11 and the differences cannot be resolved. The Contractor may also request referee testing if 
the Engineer’s test results require suspension of production and the Contractor’s test results are within 
specification limits. Make the request within five working days after receiving test results and cores from the 
Engineer. Referee tests will be performed only on the sublot in question and only for the particular tests in 
question. Allow 10 working days from the time the referee laboratory receives the samples for test results to 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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be reported. The Department may require the Contractor to reimburse the Department for referee tests if 
more than three referee tests per project are required and the Engineer’s test results are closer to the referee 
test results than the Contractor’s test results. 

The Materials and Tests Division will determine the laboratory-molded density based on the molded specific 
gravity and the maximum theoretical specific gravity of the referee sample. The in-place air voids will be 
determined based on the bulk specific gravity of the cores, as determined by the referee laboratory and the 
Engineer’s average maximum theoretical specific gravity for the lot. With the exception of “remove and 
replace” conditions, referee test results are final and will establish payment adjustment factors for the sublot 
in question. The Contractor may decline referee testing and accept the Engineer’s test results when the 
placement payment adjustment factor for any sublot results in a “remove and replace” condition. Placement 
sublots subject to be removed and replaced will be further evaluated in accordance with Section 3076.6.2.2., 
“Placement Sublots Subject to Removal and Replacement.” 

4.9.2. Production Acceptance. 

4.9.2.1. Production Lot. A production lot consists of four equal sublots. The default quantity for Lot 1 is 1,000 tons; 
however, when requested by the Contractor, the Engineer may increase the quantity for Lot 1 to no more 
than 4,000 tons. The Engineer will select subsequent lot sizes based on the anticipated daily production such 
that approximately three to four sublots are produced each day. The lot size will be between 1,000 tons and 
4,000 tons. The Engineer may change the lot size before the Contractor begins any lot. 

If the optimum asphalt binder content for JMF2 is more than 0.5% lower than the optimum asphalt binder 
content for JMF1, the Engineer may perform or require the Contractor to perform Tex-226-F on Lot 1 to 
confirm the indirect tensile strength does not exceed 200 psi. Take corrective action to bring the mixture 
within specification compliance if the indirect tensile strength exceeds 200 psi unless otherwise directed. 

4.9.2.1.1. Incomplete Production Lots. If a lot is begun but cannot be completed, such as on the last day of 
production or in other circumstances deemed appropriate, the Engineer may close the lot. Adjust the 
payment for the incomplete lot in accordance with Section 3076.6.1., “Production Payment Adjustment 
Factors.” Close all lots within five working days unless otherwise allowed. 

4.9.2.2. Production Sampling. 

4.9.2.2.1. Mixture Sampling. Obtain hot-mix samples from trucks at the plant in accordance with Tex-222-F. The 
sampler will split each sample into three equal portions in accordance with Tex-200-F and label these 
portions as “Contractor,” “Engineer,” and “Referee.” The Engineer will perform or witness the sample splitting 
and take immediate possession of the samples labeled “Engineer” and “Referee.” The Engineer will maintain 
the custody of the samples labeled “Engineer” and “Referee” until the Department’s testing is completed. 

4.9.2.2.1.1. Random Sample. At the beginning of the project, the Engineer will select random numbers for all production 
sublots. Determine sample locations in accordance with Tex-225-F. Take one sample for each sublot at the 
randomly selected location. The Engineer will perform or witness the sampling of production sublots. 

4.9.2.2.1.2. Blind Sample. For one sublot per lot, the Engineer will obtain and test a “blind” sample instead of the 
random sample collected by the Contractor. Test either the “blind” or the random sample; however, referee 
testing (if applicable) will be based on a comparison of results from the “blind” sample. The location of the 
Engineer’s “blind” sample will not be disclosed to the Contractor. The Engineer’s “blind” sample may be 
randomly selected in accordance with Tex-225-F for any sublot or selected at the discretion of the Engineer. 
The Engineer will use the Contractor’s split sample for sublots not sampled by the Engineer. 

4.9.2.2.2. Informational Shear Bond Strength Testing. Select one random sublot from Lot 2 or higher for shear bond 
strength testing. Obtain full depth cores in accordance with Tex-249-F. Label the cores with the Control 
Section Job (CSJ), producer of the tack coat, mix type, shot rate, lot, and sublot number and provide to the 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
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Engineer. The Engineer will ship the cores to the Materials and Tests Division or district laboratory for shear 
bond strength testing.  Results from these tests will not be used for specification compliance.  

4.9.2.2.3. Asphalt Binder Sampling. Obtain a 1-qt. sample of the asphalt binder witnessed by the Engineer for each 
lot of mixture produced. The Contractor will notify the Engineer when the sampling will occur. Obtain the 
sample at approximately the same time the mixture random sample is obtained. Sample from a port located 
immediately upstream from the mixing drum or pug mill and upstream from the introduction of any additives 
in accordance with Tex-500-C, Part II. Label the can with the corresponding lot and sublot numbers, 
producer, producer facility location, grade, district, date sampled, and project information including highway 
and CSJ. The Engineer will retain these samples for one year. The Engineer may also obtain independent 
samples. If obtaining an independent asphalt binder sample and upon request of the Contractor, the 
Engineer will split a sample of the asphalt binder with the Contractor.  

At least once per project, the Engineer will collect split samples of each binder grade and source used. The 
Engineer will submit one split sample to MTD to verify compliance with Item 300, “Asphalts, Oils, and 
Emulsions” and will retain the other split sample for one year. 

4.9.2.3. Production Testing. The Contractor and Engineer must perform production tests in accordance with 
Table 16. The Contractor has the option to verify the Engineer’s test results on split samples provided by the 
Engineer. Determine compliance with operational tolerances listed in Table 11 for all sublots. 

Take immediate corrective action if the Engineer’s laboratory-molded density on any sublot is less than 
95.0% or greater than 97.0% to bring the mixture within these tolerances. The Engineer may suspend 
operations if the Contractor’s corrective actions do not produce acceptable results. The Engineer will allow 
production to resume when the proposed corrective action is likely to yield acceptable results. 

The Engineer may allow alternate methods for determining the asphalt binder content and aggregate 
gradation if the aggregate mineralogy is such that Tex-236-F, Part I does not yield reliable results. Provide 
evidence that results from Tex-236-F, Part I are not reliable before requesting permission to use an alternate 
method unless otherwise directed. Use the applicable test procedure as directed if an alternate test method 
is allowed. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
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Table 16 
Production and Placement Testing Frequency 

Description Test Method 
Minimum Contractor 
Testing Frequency 

Minimum Engineer 
Testing Frequency 

Individual % retained for #8 sieve and larger 
Tex-200-F 

or 
Tex-236-F 

1 per sublot 1 per 12 sublots1 
Individual % retained for sieves smaller than 
#8 and larger than #200 

% passing the #200 sieve 

Laboratory-molded density 

Tex-207-F 
N/A 1 per sublot1 

Laboratory-molded bulk specific gravity 

In-place air voids 

VMA Tex-204-F 

Segregation (density profile)2 Tex-207-F, Part V 
1 per sublot 

1 per project Longitudinal joint density Tex-207-F, Part VII 

Moisture content Tex-212-F, Part II When directed 

Theoretical maximum specific (Rice) gravity Tex-227-F N/A 1 per sublot1 

Asphalt binder content Tex-236-F 1 per sublot 1 per lot1 

Hamburg Wheel test Tex-242-F N/A 

1 per project 

Recycled Asphalt Shingles (RAS)3 Tex-217-F, Part III N/A 

Thermal profile2 Tex-244-F 1 per sublot 

Asphalt binder sampling and testing Tex-500-C, Part II 
1 per lot 

(sample only)4 

Tack coat sampling and testing Tex-500-C, Part III N/A 

Boil test5 Tex-530-C 1 per lot 

 Shear Bond Strength Test6 Tex-249-F 
1 per project (sample 

only) 

1. For production defined in Section 3076.4.9.4., “Exempt Production,” the Engineer will test one per day if 100 tons or 
more are produced. For Exempt Production, no testing is required when less than 100 tons are produced. 

2. Not required when a thermal imaging system is used. 
3. Testing performed by the Materials and Tests Division or designated laboratory. 
4. Obtain witnessed by the Engineer. The Engineer will retain these samples for one year. 
5. The Engineer may reduce or waive the sampling and testing requirements based on a satisfactory test history. 
6. Testing performed by the Materials and Tests Division or District for informational purposes only.  

4.9.2.4. Operational Tolerances. Control the production process within the operational tolerances listed in Table 11. 
When production is suspended, the Engineer will allow production to resume when test results or other 
information indicates the next mixture produced will be within the operational tolerances. 

4.9.2.4.1. Gradation. Suspend operation and take corrective action if any aggregate is retained on the maximum sieve 
size shown in Table 8. A sublot is defined as out of tolerance if either the Engineer’s or the Contractor’s test 
results are out of operational tolerance. Suspend production when test results for gradation exceed the 
operational tolerances in Table 11 for three consecutive sublots on the same sieve or four consecutive 
sublots on any sieve unless otherwise directed. The consecutive sublots may be from more than one lot. 

4.9.2.4.2. Asphalt Binder Content. A sublot is defined as out of operational tolerance if either the Engineer’s or the 
Contractor’s test results exceed the values listed in Table 11. No production or placement payment 
adjustments greater than 1.000 will be paid for any sublot that is out of operational tolerance for asphalt 
binder content. Suspend production and shipment of the mixture if the Engineer’s or the Contractor’s asphalt 
binder content deviates from the current JMF by more than 0.5% for any sublot. 

4.9.2.4.3. Voids in Mineral Aggregates (VMA). The Engineer will determine the VMA for every sublot. For sublots 
when the Engineer does not determine asphalt binder content, the Engineer will use the asphalt binder 
content results from QC testing performed by the Contractor to determine VMA. 

Take immediate corrective action if the VMA value for any sublot is less than the minimum VMA requirement 
for production listed in Table 8. Suspend production and shipment of the mixture if the Engineer’s VMA 
results on two consecutive sublots are below the minimum VMA requirement for production listed in Table 8. 
No production or placement payment adjustments greater than 1.000 will be paid for any sublot that does not 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
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meet the minimum VMA requirement for production listed in Table 8 based on the Engineer’s VMA 
determination. 

Suspend production and shipment of the mixture if the Engineer’s VMA result is more than 0.5% below the 
minimum VMA requirement for production listed in Table 8. In addition to suspending production, the 
Engineer may require removal and replacement or may allow the sublot to be left in place without payment. 

4.9.2.4.4. Hamburg Wheel Test. The Engineer may perform a Hamburg Wheel test at any time during production, 
including when the boil test indicates a change in quality from the materials submitted for JMF1. In addition to 
testing production samples, the Engineer may obtain cores and perform Hamburg Wheel tests on any areas 
of the roadway where rutting is observed. Suspend production until further Hamburg Wheel tests meet the 
specified values when the production or core samples fail the Hamburg Wheel test criteria in Table 10. Core 
samples, if taken, will be obtained from the center of the finished mat or other areas excluding the vehicle 
wheel paths. The Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test 
to be removed and replaced at the Contractor’s expense. 

If the Department’s or Department approved laboratory’s Hamburg Wheel test results in a “remove and 
replace” condition, the Contractor may request that the Department confirm the results by re-testing the 
failing material. The Materials and Tests Division will perform the Hamburg Wheel tests and determine the 
final disposition of the material in question based on the Department’s test results. 

4.9.2.5. Individual Loads of Hot-Mix. The Engineer can reject individual truckloads of hot-mix. When a load of hot-
mix is rejected for reasons other than temperature, contamination, or excessive uncoated particles, the 
Contractor may request that the rejected load be tested. Make this request within 4 hr. of rejection. The 
Engineer will sample and test the mixture. If test results are within the operational tolerances shown in 
Table 11, payment will be made for the load. If test results are not within operational tolerances, no payment 
will be made for the load. 

4.9.3. Placement Acceptance. 

4.9.3.1. Placement Lot. A placement lot consists of four placement sublots. A placement sublot consists of the area 
placed during a production sublot. 

4.9.3.1.1. Lot 1 Placement. Placement payment adjustments greater than 1.000 for Lot 1 will be in accordance with 
Section 3076.6.2., “Placement Payment Adjustment Factors”; however, no placement adjustment less than 
1.000 will be assessed for any sublot placed in Lot 1 when the in-place air voids are greater than or equal to 
2.7% and less than or equal to 9.9%. Remove and replace any sublot with in-place air voids less than 2.7% 
or greater than 9.9%. 

4.9.3.1.2. Incomplete Placement Lots. An incomplete placement lot consists of the area placed as described in 
Section 3076.4.9.2.1.1., “Incomplete Production Lots,” excluding areas defined in Section 3076.4.9.3.1.4., 
“Miscellaneous Areas.” Placement sampling is required if the random sample plan for production resulted in 
a sample being obtained from an incomplete production sublot. 

4.9.3.1.3. Shoulders, Ramps, Etc. Shoulders, ramps, intersections, acceleration lanes, deceleration lanes, and turn 
lanes are subject to in-place air void determination and payment adjustments unless designated on the plans 
as not eligible for in-place air void determination. Intersections may be considered miscellaneous areas when 
determined by the Engineer. 

4.9.3.1.4. Miscellaneous Areas. Miscellaneous areas include areas that typically involve significant handwork or 
discontinuous paving operations, such as temporary detours, driveways, mailbox turnouts, crossovers, 
gores, spot level-up areas, and other similar areas. Temporary detours are subject to in-place air void 
determination when shown on the plans. Miscellaneous areas also include level-ups and thin overlays when 
the layer thickness specified on the plans is less than the minimum untrimmed core height eligible for testing 
shown in Table 13. The specified layer thickness is based on the rate of 110 lb./sq. yd. for each inch of 
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pavement unless another rate is shown on the plans. When “level up” is listed as part of the item bid 
description code, a payment adjustment factor of 1.000 will be assigned for all placement sublots as 
described in Article 3076.6, “Payment.” Miscellaneous areas are not eligible for random placement sampling 
locations. Compact miscellaneous areas in accordance with Section 3076.4.8., “Compaction.” Miscellaneous 
areas are not subject to in-place air void determination, thermal profiles testing, segregation (density 
profiles), or longitudinal joint density evaluations. 

4.9.3.2. Placement Sampling. The Engineer will select random numbers for all placement sublots at the beginning 
of the project. The Engineer will provide the Contractor with the placement random numbers immediately 
after the sublot is completed. Mark the roadway location at the completion of each sublot and record the 
station number. Determine one random sample location for each placement sublot in accordance with 
Tex-225-F. Adjust the random sample location by no more than necessary to achieve a 2-ft. clearance if the 
location is within 2 ft. of a joint or pavement edge. 

Shoulders, ramps, intersections, acceleration lanes, deceleration lanes, and turn lanes are always eligible for 
selection as a random sample location; however, if a random sample location falls on one of these areas and 
the area is designated on the plans as not subject to in-place air void determination, cores will not be taken 
for the sublot and a 1.000 pay factor will be assigned to that sublot. 

Provide the equipment and means to obtain and trim roadway cores on site. On-site is defined as in close 
proximity to where the cores are taken. Obtain the cores within one working day of the time the placement 
sublot is completed unless otherwise approved. Obtain two 6-in. diameter cores side-by-side from within 1 ft. 
of the random location provided for the placement sublot. For Type D and Type F mixtures, 4-in. diameter 
cores are allowed. Mark the cores for identification, measure and record the untrimmed core height, and 
provide the information to the Engineer. The Engineer will witness the coring operation and measurement of 
the core thickness. Visually inspect each core and verify that the current paving layer is bonded to the 
underlying layer. Take corrective action if an adequate bond does not exist between the current and 
underlying layer to ensure that an adequate bond will be achieved during subsequent placement operations. 

Trim the cores immediately after obtaining the cores from the roadway in accordance with Tex-251-F if the 
core heights meet the minimum untrimmed value listed in Table 13. Trim the cores on site in the presence of 
the Engineer. Use a permanent marker or paint pen to record the lot and sublot numbers on each core as 
well as the designation as Core A or B. The Engineer may require additional information to be marked on the 
core and may choose to sign or initial the core. The Engineer will take custody of the cores immediately after 
witnessing the trimming of the cores and will retain custody of the cores until the Department’s testing is 
completed. Before turning the trimmed cores over to the Engineer, the Contractor may wrap the trimmed 
cores or secure them in a manner that will reduce the risk of possible damage occurring during transport by 
the Engineer. After testing, the Engineer will return the cores to the Contractor. 

The Engineer may have the cores transported back to the Department’s laboratory at the HMA plant via the 
Contractor’s haul truck or other designated vehicle. In such cases where the cores will be out of the 
Engineer’s possession during transport, the Engineer will use Department-provided security bags and the 
Roadway Core Custody protocol located at http://www.txdot.gov/business/specifications.htm to provide a 
secure means and process that protects the integrity of the cores during transport. 

Decide whether to include the pair of cores in the air void determination for that sublot if the core height 
before trimming is less than the minimum untrimmed value shown in Table 13. Trim the cores as described 
above before delivering to the Engineer if electing to have the cores included in the air void determination. 
Deliver untrimmed cores to the Engineer and inform the Engineer of the decision to not have the cores 
included in air void determination if electing to not have the cores included in air void determination. The 
placement pay factor for the sublot will be 1.000 if cores will not be included in air void determination. 

Instead of the Contractor trimming the cores on site immediately after coring, the Engineer and the 
Contractor may mutually agree to have the trimming operations performed at an alternate location such as a 
field laboratory or other similar location. In such cases, the Engineer will take possession of the cores 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit251.pdf
http://www.txdot.gov/business/specifications.htm
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immediately after they are obtained from the roadway and will retain custody of the cores until testing is 
completed. Either the Department or Contractor representative may perform trimming of the cores. The 
Engineer will witness all trimming operations in cases where the Contractor representative performs the 
trimming operation. 

Dry the core holes and tack the sides and bottom immediately after obtaining the cores. Fill the hole with the 
same type of mixture and properly compact the mixture. Repair core holes with other methods when 
approved. 

4.9.3.3. Placement Testing. Perform placement tests in accordance with Table 16. After the Engineer returns the 
cores, the Contractor may test the cores to verify the Engineer’s test results for in-place air voids. The 
allowable differences between the Contractor’s and Engineer’s test results are listed in Table 11. 

4.9.3.3.1. In-Place Air Voids. The Engineer will measure in-place air voids in accordance with Tex-207-F and 
Tex-227-F. Before drying to a constant weight, cores may be pre-dried using a CoreDry or similar vacuum 
device to remove excess moisture. The Engineer will average the values obtained for all sublots in the 
production lot to determine the theoretical maximum specific gravity. The Engineer will use the average air 
void content for in-place air voids. 

The Engineer will use the vacuum method to seal the core if required by Tex-207-F. The Engineer will use 
the test results from the unsealed core to determine the placement payment adjustment factor if the sealed 
core yields a higher specific gravity than the unsealed core. After determining the in-place air void content, 
the Engineer will return the cores and provide test results to the Contractor. 

4.9.3.3.2. Segregation (Density Profile). Test for segregation using density profiles in accordance with Tex-207-F, 
Part V when using a thermal camera insead of the thermal imaging system. Density profiles are not required 
and are not applicable when using a thermal imaging system. Density profiles are not applicable in areas 
described in Section 3076.4.9.3.1.4., “Miscellaneous Areas.” 

Perform a minimum of one density profile per sublot. Perform additional density profiles when any of the 
following conditions occur, unless otherwise approved: 

 the paver stops due to lack of material being delivered to the paving operations and the 
temperature of the uncompacted mat before the initial break down rolling is less than the 
temperatures shown in Table 17;  

 areas that are identified by either the Contractor or the Engineer with thermal segregation;,  

 any visibly segregated areas that exist. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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Table 17 
Mimimum Uncompacted Mat Temperature Requiring a Segregation Profile 

High-Temperature 
Binder Grade1 

Minimum Temperature of the Uncompacted Mat 
Allowed Before Initial Break Down Rolling2,3,4  

PG 64  <250˚F 

PG 70 <260˚F 
PG 76 <270˚F 

1. The high-temperature binder grade refers to the high-temperature grade  
of the virgin asphalt binder used to produce the mixture.  

2. Segregation profiles are required in areas with moderate and severe thermal  
segregation as described in Section 3076.4.7.3.1.3. 

3. Minimum uncompacted mat temperature requiring a segregation profile may be  
reduced 10°F if using a chemical WMA additive as a compaction aid. 

4. When using WMA, the minimum uncompacted mat temperature requiring  
a segregation profile is 215°F. 

Provide the Engineer with the density profile of every sublot in the lot within one working day of the 
completion of each lot. Report the results of each density profile in accordance with Section 3076.4.2., 
“Reporting and Responsibilities.” 

The density profile is considered failing if it exceeds the tolerances in Table 18. No production or placement 
payment adjustments greater than 1.000 will be paid for any sublot that contains a failing density profile. 
When a hand-held thermal camera is used instead of a thermal imaging system, the Engineer will measure 
the density profile at least once per project. The Engineer’s density profile results will be used when 
available. The Engineer may require the Contractor to remove and replace the area in question if the area 
fails the density profile and has surface irregularities as defined in Section 3076.4.9.3.3.5., “Irregularities.” 
The sublot in question may receive a production and placement payment adjustment greater than 1.000, if 
applicable, when the defective material is successfully removed and replaced. 

Investigate density profile failures and take corrective actions during production and placement to eliminate 
the segregation. Suspend production if 2 consecutive density profiles fail unless otherwise approved. 
Resume production after the Engineer approves changes to production or placement methods. 

Table 18 
Segregation (Density Profile) Acceptance Criteria 

Mixture Type 
Maximum Allowable 

Density Range 
(Highest to Lowest) 

Maximum Allowable 
Density Range 

(Average to Lowest) 

Type B 8.0 pcf 5.0 pcf 

Type C, Type D & Type F 6.0 pcf 3.0 pcf 

4.9.3.3.3. Longitudinal Joint Density. 

4.9.3.3.3.1. Informational Tests. Perform joint density evaluations while establishing the rolling pattern and verify that 
the joint density is no more than 3.0 pcf below the density taken at or near the center of the mat. Adjust the 
rolling pattern, if needed, to achieve the desired joint density. Perform additional joint density evaluations, at 
least once per sublot, unless otherwise directed. 

4.9.3.3.3.2. Record Tests. Perform a joint density evaluation for each sublot at each pavement edge that is or will 
become a longitudinal joint. Joint density evaluations are not applicable in areas described in 
Section 3076.4.9.3.1.4., “Miscellaneous Areas.” Determine the joint density in accordance with Tex-207-F, 
Part VII. Record the joint density information and submit results on Department forms to the Engineer. The 
evaluation is considered failing if the joint density is more than 3.0 pcf below the density taken at the core 
random sample location and the correlated joint density is less than 90.0%. The Engineer will make 
independent joint density verification at least once per project and may make independent joint density 
verifications at the random sample locations. The Engineer’s joint density test results will be used when 
available. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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Provide the Engineer with the joint density of every sublot in the lot within one working day of the completion 
of each lot. Report the results of each joint density in accordance with Section 3076.4.2., “Reporting and 
Responsibilities.” 

Investigate joint density failures and take corrective actions during production and placement to improve the 
joint density. Suspend production if the evaluations on two consecutive sublots fail unless otherwise 
approved. Resume production after the Engineer approves changes to production or placement methods. 

4.9.3.3.4. Recovered Asphalt Dynamic Shear Rheometer (DSR). The Engineer may take production samples or 
cores from suspect areas of the project to determine recovered asphalt properties. Asphalt binders with an 
aging ratio greater than 3.5 do not meet the requirements for recovered asphalt properties and may be 
deemed defective when tested and evaluated by the Materials and Tests Division. The aging ratio is the DSR 
value of the extracted binder divided by the DSR value of the original unaged binder. Obtain DSR values in 
accordance with AASHTO T 315 at the specified high temperature performance grade of the asphalt. The 
Engineer may require removal and replacement of the defective material at the Contractor’s expense. The 
asphalt binder will be recovered for testing from production samples or cores in accordance with Tex-211-F. 

4.9.3.3.5. Irregularities. Identify and correct irregularities including segregation, rutting, raveling, flushing, fat spots, 
mat slippage, irregular color, irregular texture, roller marks, tears, gouges, streaks, uncoated aggregate 
particles, or broken aggregate particles. The Engineer may also identify irregularities, and in such cases, the 
Engineer will promptly notify the Contractor. If the Engineer determines that the irregularity will adversely 
affect pavement performance, the Engineer may require the Contractor to remove and replace (at the 
Contractor’s expense) areas of the pavement that contain irregularities. The Engineer may also require the 
Contractor to remove and replace (at the Contractor’s expense) areas where the mixture does not bond to 
the existing pavement. 

If irregularities are detected, the Engineer may require the Contractor to immediately suspend operations or 
may allow the Contractor to continue operations for no more than one day while the Contractor is taking 
appropriate corrective action. 

4.9.4. Exempt Production. The Engineer may deem the mixture as exempt production for the following conditions: 

 anticipated daily production is less than 500 tons; 

 total production for the project is less than 5,000 tons; 

 when mutually agreed between the Engineer and the Contractor; or 

 when shown on the plans. 

For exempt production, the Contractor is relieved of all production and placement sampling and testing 
requirements, except for coring operations when required by the Engineer. The production and placement 
pay factors are 1.000 if the specification requirements listed below are met, all other specification 
requirements are met, and the Engineer performs acceptance tests for production and placement listed in 
Table 16 when 100 tons or more per day are produced. 

 produce, haul, place, and compact the mixture in compliance with the specification and as directed; 

 control mixture production to yield a laboratory-molded density that is within ±1.0% of the target 

laboratory-molded density as tested by the Engineer; 

 compact the mixture in accordance with Section 3076.4.8., “Compaction;” and 

 when a thermal imaging system is not used, the Engineer may perform segregation (density profiles) 

and thermal profiles in accordance with the specification. 

4.9.5. Ride Quality. Measure ride quality in accordance with Item 585, “Ride Quality for Pavement Surfaces,” 
unless otherwise shown on the plans. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit211.pdf
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5. MEASUREMENT 

5.1. Dense Graded Hot-Mix Asphalt. Hot mix will be measured by the ton of composite hot-mix, which includes 
asphalt, aggregate, and additives. Measure the weight on scales in accordance with Item 520, “Weighing and 
Measuring Equipment.” 

5.2. Tack Coat. Tack coat will be measured at the applied temperature by strapping the tank before and after 
road application and determining the net volume in gallons from the calibrated distributor. The Engineer will 
witness all strapping operations for volume determination. All tack, including emulsions, will be measured by 
the gallon applied. 

The Engineer may allow the use of a metering device to determine asphalt volume used and application rate 
if the device is accurate within 1.5% of the strapped volume. 

6. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
Section 3076.5.1, “Measurement,” will be paid for at the unit bid price for “Dense Graded Hot-Mix Asphalt” of 
the mixture type, SAC, and binder specified. These prices are full compensation for surface preparation, 
materials, placement, equipment, labor, tools, and incidentals. 

The work performed and materials furnished in accordance with this Item and measured as provided under 
Article 3076.5.2, “Measurement,” will be paid for at the unit bid price for “Tack Coat” of the tack coat 
provided. These prices are full compensation for materials, placement, equipment, labor, tools, and 
incidentals. Payment adjustments will be applied as determined in this Item; however, a payment adjustment 
factor of 1.000 will be assigned for all placement sublots for “level ups” only when “level up” is listed as part 
of the item bid description code. A payment adjustment factor of 1.000 will be assigned to all production and 
placement sublots when “exempt” is listed as part of the item bid description code, and all testing 
requirements are met. 

Payment for each sublot, including applicable payment adjustments greater than 1.000, will only be paid for 
sublots when the Contractor supplies the Engineer with the required documentation for production and 
placement QC/QA, thermal profiles, segregation density profiles, and longitudinal joint densities in 
accordance with Section 3076.4.2., “Reporting and Responsibilities.” When a thermal imaging system is 
used, documentation is not required for thermal profiles or segregation density profiles on individual sublots; 
however, the thermal imaging system automated reports described in Tex-244-F are required. 

Trial batches will not be paid for unless they are included in pavement work approved by the Department. 

Payment adjustment for ride quality will be determined in accordance with Item 585, “Ride Quality for 
Pavement Surfaces.” 

6.1. Production Payment Adjustment Factors. The production payment adjustment factor is based on the 
laboratory-molded density using the Engineer’s test results. The bulk specific gravities of the samples from 
each sublot will be divided by the Engineer’s maximum theoretical specific gravity for the sublot.  The 
individual sample densities for the sublot will be averaged to determine the production payment adjustment 
factor in accordance with Table 19 for each sublot, using the deviation from the target laboratory-molded 
density defined in Table 9. The production payment adjustment factor for completed lots will be the average 
of the payment adjustment factors for the four sublots sampled within that lot. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf


3076 

29 - 31 

10-19 

Statewide 

Table 19 
Production Payment Adjustment Factors for Laboratory-Molded Density1 

Absolute Deviation from 
Target Laboratory-Molded Density 

Production Payment Adjustment Factor 
(Target Laboratory-Molded Density) 

0.0 1.050 

0.1 1.050 

0.2 1.050 

0.3 1.044 

0.4 1.038 

0.5 1.031 

0.6 1.025 

0.7 1.019 

0.8 1.013 

0.9 1.006 

1.0 1.000 

1.1 0.965 

1.2 0.930 

1.3 0.895 

1.4 0.860 

1.5 0.825 

1.6 0.790 

1.7 0.755 

1.8 0.720 

> 1.8 Remove and replace 

1. If the Engineer’s laboratory-molded density on any sublot is less than 95.0% or greater than 
98.0%, take immediate corrective action to bring the mixture within these tolerances. The 
Engineer may suspend operations if the Contractor’s corrective actions do not produce 
acceptable results. The Engineer will allow production to resume when the proposed 
corrective action is likely to yield acceptable results. 

6.1.1. Payment for Incomplete Production Lots. Production payment adjustments for incomplete lots, described 
under Section 3076.4.9.2.1.1., “Incomplete Production Lots,” will be calculated using the average production 
payment factors from all sublots sampled.  

A production payment factor of 1.000 will be assigned to any lot when the random sampling plan did not 
result in collection of any samples within the first sublot. 

6.1.2. Production Sublots Subject to Removal and Replacement. If after referee testing, the laboratory-molded 
density for any sublot results in a “remove and replace” condition as listed in Table 19, the Engineer may 
require removal and replacement or may allow the sublot to be left in place without payment. The Engineer 
may also accept the sublot in accordance with Section 3076.5.3.1., “Acceptance of Defective or 
Unauthorized Work.” Replacement material meeting the requirements of this Item will be paid for in 
accordance with this Section. 

6.2. Placement Payment Adjustment Factors. The placement payment adjustment factor is based on in-place 
air voids using the Engineer’s test results. The bulk specific gravities of the cores from each sublot will be 
divided by the Engineer’s average maximum theoretical specific gravity for the lot.  The individual core 
densities for the sublot will be averaged to determine the placement payment adjustment factor in 
accordance with Table 20 for each sublot that requires in-place air void measurement. A placement payment 
adjustment factor of 1.000 will be assigned to the entire sublot when the random sample location falls in an 
area designated on the plans as not subject to in-place air void determination. A placement payment 
adjustment factor of 1.000 will be assigned to quantities placed in areas described in Section 3076.4.9.3.1.4., 
“Miscellaneous Areas.” The placement payment adjustment factor for completed lots will be the average of 
the placement payment adjustment factors for up to four sublots within that lot. 
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Table 20 
Placement Payment Adjustment Factors for In-Place Air Voids 

In-Place 
Air Voids 

Placement Pay 
Adjustment Factor 

In-Place 
Air Voids 

Placement Pay 
Adjustment Factor 

< 2.7 Remove and Replace 6.4 1.042 

2.7 0.710 6.5 1.040 

2.8 0.740 6.6 1.038 

2.9 0.770 6.7 1.036 

3.0 0.800 6.8 1.034 

3.1 0.830 6.9 1.032 

3.2 0.860 7.0 1.030 

3.3 0.890 7.1 1.028 

3.4 0.920 7.2 1.026 

3.5 0.950 7.3 1.024 

3.6 0.980 7.4 1.022 

3.7 0.998 7.5 1.020 

3.8 1.002 7.6 1.018 

3.9 1.006 7.7 1.016 

4.0 1.010 7.8 1.014 

4.1 1.014 7.9 1.012 

4.2 1.018 8.0 1.010 

4.3 1.022 8.1 1.008 

4.4 1.026 8.2 1.006 

4.5 1.030 8.3 1.004 

4.6 1.034 8.4 1.002 

4.7 1.038 8.5 1.000 

4.8 1.042 8.6 0.998 

4.9 1.046 8.7 0.996 

5.0 1.050 8.8 0.994 

5.1 1.050 8.9 0.992 

5.2 1.050 9.0 0.990 

5.3 1.050 9.1 0.960 

5.4 1.050 9.2 0.930 

5.5 1.050 9.3 0.900 

5.6 1.050 9.4 0.870 

5.7 1.050 9.5 0.840 

5.8 1.050 9.6 0.810 

5.9 1.050 9.7 0.780 

6.0 1.050 9.8 0.750 

6.1 1.048 9.9 0.720 

6.2 1.046 > 9.9 Remove and Replace 

6.3 1.044   

6.2.1. Payment for Incomplete Placement Lots. Payment adjustments for incomplete placement lots described 
under Section 3076.4.9.3.1.2., “Incomplete Placement Lots,” will be calculated using the average of the 
placement payment factors from all sublots sampled and sublots where the random location falls in an area 
designated on the plans as not eligible for in-place air void determination.  

If the random sampling plan results in production samples, but not in placement samples, the random core 
location and placement adjustment factor for the sublot will be determined by applying the placement random 
number to the length of the sublot placed. 

If the random sampling plan results in placement samples, but not in production samples, no placement 
adjustment factor will apply for that sublot placed. 

A placement payment adjustment factor of 1.000 will be assigned to any lot when the random sampling plan 
did not result in collection of any production samples. 
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6.2.2. Placement Sublots Subject to Removal and Replacement. If after referee testing, the placement payment 
adjustment factor for any sublot results in a “remove and replace” condition as listed in Table 20, the 
Engineer will choose the location of two cores to be taken within 3 ft. of the original failing core location. The 
Contractor will obtain the cores in the presence of the Engineer. The Engineer will take immediate 
possession of the untrimmed cores and submit the untrimmed cores to the Materials and Tests Division, 
where they will be trimmed if necessary and tested for bulk specific gravity within 10 working days of receipt. 

The bulk specific gravity of the cores from each sublot will be divided by the Engineer’s average maximum 
theoretical specific gravity for the lot. The individual core densities for the sublot will be averaged to 
determine the new payment adjustment factor of the sublot in question. If the new payment adjustment factor 
is 0.700 or greater, the new payment adjustment factor will apply to that sublot. If the new payment 
adjustment factor is less than 0.700, no payment will be made for the sublot. Remove and replace the failing 
sublot, or the Engineer may allow the sublot to be left in place without payment. The Engineer may also 
accept the sublot in accordance with Section 3076.5.3.1., “Acceptance of Defective or Unauthorized Work.” 
Replacement material meeting the requirements of this Item will be paid for in accordance with this Section. 

6.3. Total Adjusted Pay Calculation. Total adjusted pay (TAP) will be based on the applicable payment 
adjustment factors for production and placement for each lot. 

TAP = (A+B)/2 

where: 
A = Bid price × production lot quantity × average payment adjustment factor for the production lot 
B = Bid price × placement lot quantity × average payment adjustment factor for the placement lot + (bid price 
× quantity placed in miscellaneous areas × 1.000) 

Production lot quantity = Quantity actually placed - quantity left in place without payment 

Placement lot quantity = Quantity actually placed - quantity left in place without payment - quantity placed in 
miscellaneous areas 
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Special Specification 3077 

Superpave Mixtures 

1. DESCRIPTION 

Construct a hot-mix asphalt (HMA) pavement layer composed of a compacted, Superpave (SP) mixture of 
aggregate and asphalt binder mixed hot in a mixing plant. Payment adjustments will apply to HMA placed 
under this specification unless the HMA is deemed exempt in accordance with Section 3077.4.9.4., “Exempt 
Production.” 

2. MATERIALS 

Furnish uncontaminated materials of uniform quality that meet the requirements of the plans and 
specifications. 

Notify the Engineer of all material sources and before changing any material source or formulation. The 
Engineer will verify that the specification requirements are met when the Contractor makes a source or 
formulation change and may require a new laboratory mixture design, trial batch, or both. The Engineer may 
sample and test project materials at any time during the project to verify specification compliance in 
accordance with Item 6, “Control of Materials.” 

2.1. Aggregate. Furnish aggregates from sources that conform to the requirements shown in Table 1 and as 
specified in this Section. Aggregate requirements in this Section, including those shown in Table 1, may be 
modified or eliminated when shown on the plans. Additional aggregate requirements may be specified when 
shown on the plans. Provide aggregate stockpiles that meet the definitions in this Section for coarse, 
intermediate, or fine aggregate. Aggregate from reclaimed asphalt pavement (RAP) is not required to meet 
Table 1 requirements unless otherwise shown on the plans. Supply aggregates that meet the definitions in 
Tex-100-E for crushed gravel or crushed stone. The Engineer will designate the plant or the quarry as the 
sampling location. Provide samples from materials produced for the project. The Engineer will establish the 
Surface Aggregate Classification (SAC) and perform Los Angeles abrasion, magnesium sulfate soundness, 
and Micro-Deval tests. Perform all other aggregate quality tests listed in Table 1. Document all test results on 
the mixture design report. The Engineer may perform tests on independent or split samples to verify 
Contractor test results. Stockpile aggregates for each source and type separately. Determine aggregate 
gradations for mixture design and production testing based on the washed sieve analysis given in Tex-200-F, 
Part II. 

2.1.1. Coarse Aggregate. Coarse aggregate stockpiles must have no more than 20% material passing the No. 8 
sieve. Aggregates from sources listed in the Department’s Bituminous Rated Source Quality Catalog 
(BRSQC) are preapproved for use. Use only the rated values for hot-mix listed in the BRSQC. Rated values 
for surface treatment (ST) do not apply to coarse aggregate sources used in hot-mix asphalt. 

For sources not listed on the Department’s BRSQC: 

 build an individual stockpile for each material; 

 request the Department test the stockpile for specification compliance; and 

 once approved, do not add material to the stockpile unless otherwise approved. 

Provide aggregate from non-listed sources only when tested by the Engineer and approved before use. Allow 
30 calendar days for the Engineer to sample, test, and report results for non-listed sources. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi100.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
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Provide coarse aggregate with at least the minimum SAC shown on the plans. SAC requirements only apply 
to aggregates used on the surface of travel lanes. SAC requirements apply to aggregates used on surfaces 
other than travel lanes when shown on the plans. The SAC for sources on the Department’s Aggregate 
Quality Monitoring Program (AQMP) (Tex-499-A) is listed in the BRSQC. 

2.1.1.1. Blending Class A and Class B Aggregates. Class B aggregate meeting all other requirements in Table 1 
may be blended with a Class A aggregate to meet requirements for Class A materials, unless otherwise 
shown on the plans. Ensure that at least 50% by weight, or volume if required, of the material retained on the 
No. 4 sieve comes from the Class A aggregate source when blending Class A and B aggregates to meet a 
Class A requirement unless otherwise shown on the plans. Blend by volume if the bulk specific gravities of 
the Class A and B aggregates differ by more than 0.300. Coarse aggregate from RAP and Recycled Asphalt 
Shingles (RAS) will be considered as Class B aggregate for blending purposes. 

The Engineer may perform tests at any time during production, when the Contractor blends Class A and B 
aggregates to meet a Class A requirement, to ensure that at least 50% by weight, or volume if required, of 
the material retained on the No. 4 sieve comes from the Class A aggregate source. The Engineer will use the 
Department’s mix design template, when electing to verify conformance, to calculate the percent of Class A 
aggregate retained on the No. 4 sieve by inputting the bin percentages shown from readouts in the control 
room at the time of production and stockpile gradations measured at the time of production. The Engineer 
may determine the gradations based on either washed or dry sieve analysis from samples obtained from 
individual aggregate cold feed bins or aggregate stockpiles. The Engineer may perform spot checks using 
the gradations supplied by the Contractor on the mixture design report as an input for the template; however, 
a failing spot check will require confirmation with a stockpile gradation determined by the Engineer. 

2.1.1.2. Micro-Deval Abrasion. The Engineer will perform a minimum of one Micro-Deval abrasion test in 
accordance with Tex-461-A for each coarse aggregate source used in the mixture design that has a Rated 
Source Soundness Magnesium (RSSM) loss value greater than 15 as listed in the BRSQC. The Engineer will 
perform testing before the start of production and may perform additional testing at any time during 
production. The Engineer may obtain the coarse aggregate samples from each coarse aggregate source or 
may require the Contractor to obtain the samples. The Engineer may waive all Micro-Deval testing based on 
a satisfactory test history of the same aggregate source. 

The Engineer will estimate the magnesium sulfate soundness loss for each coarse aggregate source, when 
tested, using the following formula: 

Mgest. = (RSSM)(MDact./RSMD) 

where: 
Mgest. = magnesium sulfate soundness loss 
MDact. = actual Micro-Deval percent loss 
RSMD = Rated Source Micro-Deval 

When the estimated magnesium sulfate soundness loss is greater than the maximum magnesium sulfate 
soundness loss specified, the coarse aggregate source will not be allowed for use unless otherwise 
approved. The Engineer will consult the Soils and Aggregates Section of the Materials and Tests Division, 
and additional testing may be required before granting approval. 

2.1.2. Intermediate Aggregate. Aggregates not meeting the definition of coarse or fine aggregate will be defined 
as intermediate aggregate. Supply intermediate aggregates, when used that are free from organic impurities. 
The Engineer may test the intermediate aggregate in accordance with Tex-408-A to verify the material is free 
from organic impurities. Supply intermediate aggregate from coarse aggregate sources, when used that meet 
the requirements shown in Table 1 unless otherwise approved. 

Test the stockpile if 10% or more of the stockpile is retained on the No. 4 sieve, and verify that it meets the 
requirements in Table 1 for crushed face count (Tex-460-A) and flat and elongated particles (Tex-280-F). 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
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2.1.3. Fine Aggregate. Fine aggregates consist of manufactured sands, screenings, and field sands. Fine 
aggregate stockpiles must meet the gradation requirements in Table 2. Supply fine aggregates that are free 
from organic impurities. The Engineer may test the fine aggregate in accordance with Tex-408-A to verify the 
material is free from organic impurities. Unless otherwise shown on the plans, up to 10% of the total 
aggregate may be field sand or other uncrushed fine aggregate. Use fine aggregate, with the exception of 
field sand, from coarse aggregate sources that meet the requirements shown in Table 1 unless otherwise 
approved. 

Test the stockpile if 10% or more of the stockpile is retained on the No. 4 sieve and verify that it meets the 
requirements in Table 1 for crushed face count (Tex-460-A) and flat and elongated particles (Tex-280-F). 

Table 1 
Aggregate Quality Requirements 

Property Test Method Requirement 

Coarse Aggregate 

SAC Tex-499-A (AQMP) As shown on the plans 

Deleterious material, %, Max Tex-217-F, Part I 1.0 

Decantation, %, Max Tex-217-F, Part II 1.5 

Micro-Deval abrasion, % Tex-461-A Note 1 

Los Angeles abrasion, %, Max Tex-410-A 352 

Magnesium sulfate soundness, 5 cycles, %, Max Tex-411-A 253 

Crushed face count,4 %, Min Tex-460-A, Part I 85 

Flat and elongated particles @ 5:1, %, Max Tex-280-F 10 

Fine Aggregate 

Linear shrinkage, %, Max Tex-107-E 3 

Sand equivalent, %, Min  Tex-203-F 45 

1. Used to estimate the magnesium sulfate soundness loss in accordance with Section 3077.2.1.1.2., “Micro-Deval 
Abrasion.” 

2. For base mixtures defined in Section 3077.2.7., “Recycled Materials,” the Los Angeles abrasion may be 
increased to a maximum of 40%. 

3. For base mixtures defined in Section 3077.2.7., “Recycled Materials,” the magnesium sulfate soundness, five 
cycles, may be increased to a maximum of 30%. 

4. Only applies to crushed gravel. 
Table 2 

Gradation Requirements for Fine Aggregate 

Sieve Size % Passing by Weight or Volume 

3/8″ 100 

#8 70–100 

#200 0–30 

2.2. Mineral Filler. Mineral filler consists of finely divided mineral matter such as agricultural lime, crusher fines, 
hydrated lime, or fly ash. Mineral filler is allowed unless otherwise shown on the plans. Use no more than 
2% hydrated lime or fly ash unless otherwise shown on the plans. Use no more than 1% hydrated lime if a 
substitute binder is used unless otherwise shown on the plans or allowed. Test all mineral fillers except 
hydrated lime and fly ash in accordance with Tex-107-E to ensure specification compliance. The plans may 
require or disallow specific mineral fillers. Provide mineral filler, when used, that: 

 is sufficiently dry, free-flowing, and free from clumps and foreign matter as determined by the Engineer; 

 does not exceed 3% linear shrinkage when tested in accordance with Tex-107-E; and 

 meets the gradation requirements in Table 3, unless otherwise shown on the plans. 

Table 3 
Gradation Requirements for Mineral Filler 

Sieve Size % Passing by Weight or Volume 

#8 100 

#200 55–100 

2.3. Baghouse Fines. Fines collected by the baghouse or other dust-collecting equipment may be reintroduced 
into the mixing drum. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn499.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
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2.4. Asphalt Binder. Furnish the type and grade of performance-graded (PG) asphalt specified on the plans. 

2.5. Tack Coat. Furnish CSS-1H, SS-1H, or a PG binder with a minimum high-temperature grade of PG 58 for 
tack coat binder in accordance with Item 300, “Asphalts, Oils, and Emulsions.” Specialized tack coat 
materials listed on the Department’s MPL are allowed or required when shown on the plans. Do not dilute 
emulsified asphalts at the terminal, in the field, or at any other location before use. 

2.6. Additives. Use the type and rate of additive specified when shown on the plans. Additives that facilitate 
mixing, compaction, or improve the quality of the mixture are allowed when approved. Provide the Engineer 
with documentation such as the bill of lading showing the quantity of additives used in the project unless 
otherwise directed. 

2.6.1. Lime and Liquid Antistripping Agent. When lime or a liquid antistripping agent is used, add in accordance 
with Item 301, “Asphalt Antistripping Agents.” Do not add lime directly into the mixing drum of any plant 
where lime is removed through the exhaust stream unless the plant has a baghouse or dust collection 
system that reintroduces the lime into the drum. 

2.6.2. Warm Mix Asphalt (WMA). Warm Mix Asphalt (WMA) is defined as HMA that is produced within a target 
temperature discharge range of 215°F and 275°F using approved WMA additives or processes from the 
Department’s MPL. 

WMA is allowed for use on all projects and is required when shown on the plans. When WMA is required, the 
maximum placement or target discharge temperature for WMA will be set at a value below 275°F. 

Department-approved WMA additives or processes may be used to facilitate mixing and compaction of HMA 
produced at target discharge temperatures above 275°F; however, such mixtures will not be defined as 
WMA. 

2.6.3. Compaction Aid. Compaction Aid is defined as a chemical warm mix additive that is used to produce an 
asphalt mixture at a discharge temperature greater than 275°F. 

Compaction Aid is allowed for use on all projects and is required when shown on the plans.  

2.7. Recycled Materials. Use of RAP and RAS is permitted unless otherwise shown on the plans. Use of RAS is 
restricted to only intermediate and base mixes unless otherwise shown on the plans. Do not exceed the 
maximum allowable percentages of RAP and RAS shown in Table 4. The allowable percentages shown in 
Table 4 may be decreased or increased when shown on the plans. Determine the asphalt binder content and 
gradation of the RAP and RAS stockpiles for mixture design purposes in accordance with Tex-236-F, Part I. 
The Engineer may verify the asphalt binder content of the stockpiles at any time during production. Perform 
other tests on RAP and RAS when shown on the plans. Asphalt binder from RAP and RAS is designated as 
recycled asphalt binder. Calculate and ensure that the ratio of the recycled asphalt binder to total binder does 
not exceed the percentages shown in Table 5 during mixture design and HMA production when RAP or RAS 
is used. Use a separate cold feed bin for each stockpile of RAP and RAS during HMA production. 

Surface, intermediate, and base mixes referenced in Tables 4 and 5 are defined as follows: 

 Surface. The final HMA lift placed at the top of the pavement structure or placed directly below mixtures 

produced in accordance with Items 316, 342, 347, or 348; 

 Intermediate. Mixtures placed below an HMA surface mix and less than or equal to 8.0 in. from the 

riding surface; and 

 Base. Mixtures placed greater than 8.0 in. from the riding surface. Unless otherwise shown on the 

plans, mixtures used for bond breaker are defined as base mixtures.   

2.7.1. RAP. RAP is salvaged, milled, pulverized, broken, or crushed asphalt pavement. Fractionated RAP is 
defined as a stockpile that contains RAP material with a minimum of 95.0% passing the 3/8-in. or 1/2-in. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
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sieve, before burning in the ignition oven, unless otherwise approved. The Engineer may allow the 
Contractor to use an alternate to the 3/8-in. or 1/2-in. screen to fractionate the RAP. 

Use of Contractor-owned RAP including HMA plant waste is permitted unless otherwise shown on the plans. 
Department-owned RAP stockpiles are available for the Contractor’s use when the stockpile locations are 
shown on the plans. If Department-owned RAP is available for the Contractor’s use, the Contractor may use 
Contractor-owned fractionated RAP and replace it with an equal quantity of Department-owned RAP. 
Department-owned RAP generated through required work on the Contract is available for the Contractor’s 
use when shown on the plans. Perform any necessary tests to ensure Contractor- or Department-owned 
RAP is appropriate for use. The Department will not perform any tests or assume any liability for the quality 
of the Department-owned RAP unless otherwise shown on the plans. The Contractor will retain ownership of 
RAP generated on the project when shown on the plans. 

Do not use Department- or Contractor-owned RAP contaminated with dirt or other objectionable materials. 
Do not use Department- or Contractor-owned RAP if the decantation value exceeds 5% and the plasticity 
index is greater than eight. Test the stockpiled RAP for decantation in accordance with Tex-406-A, Part I. 
Determine the plasticity index in accordance with Tex-106-E if the decantation value exceeds 5%. The 
decantation and plasticity index requirements do not apply to RAP samples with asphalt removed by 
extraction or ignition. 

Do not intermingle Contractor-owned RAP stockpiles with Department-owned RAP stockpiles. Remove 
unused Contractor-owned RAP material from the project site upon completion of the project. Return unused 
Department-owned RAP to the designated stockpile location. 

               Table 4 
Maximum Allowable Amounts of RAP1 

Maximum Allowable 
Fractionated RAP (%) 

Surface Intermediate Base 

20.0 30.0 35.0 

1. Must also meet the recycled binder to total  
binder ratio shown in Table 5. 

2.7.2. RAS. Use of post-manufactured RAS or post-consumer RAS (tear-offs) is not permitted in surface mixtures 
unless otherwise shown on the plans. RAS may be used in intermediate and base mixtures unless otherwise 
shown on the plans. Up to 3% RAS may be used separately or as a replacement for fractionated RAP in 
accordance with Table 4 and Table 5. RAS is defined as processed asphalt shingle material from 
manufacturing of asphalt roofing shingles or from re-roofing residential structures. Post-manufactured RAS is 
processed manufacturer’s shingle scrap by-product. Post-consumer RAS is processed shingle scrap 
removed from residential structures. Comply with all regulatory requirements stipulated for RAS by the 
TCEQ. RAS may be used separately or in conjunction with RAP. 

Process the RAS by ambient grinding or granulating such that 100% of the particles pass the 3/8 in. sieve 
when tested in accordance with Tex-200-F, Part I. Perform a sieve analysis on processed RAS material 
before extraction (or ignition) of the asphalt binder. 

Add sand meeting the requirements of Table 1 and Table 2 or fine RAP to RAS stockpiles if needed to keep 
the processed material workable. Any stockpile that contains RAS will be considered a RAS stockpile and be 
limited to no more than 3.0% of the HMA mixture in accordance with Table 4. 

Certify compliance of the RAS with DMS-11000, “Evaluating and Using Nonhazardous Recyclable Materials 
Guidelines.” Treat RAS as an established nonhazardous recyclable material if it has not come into contact 
with any hazardous materials. Use RAS from shingle sources on the Department’s MPL. Remove 
substantially all materials before use that are not part of the shingle, such as wood, paper, metal, plastic, and 
felt paper. Determine the deleterious content of RAS material for mixture design purposes in accordance with 
Tex-217-F, Part III. Do not use RAS if deleterious materials are more than 0.5% of the stockpiled RAS unless 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn406.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi106.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/DMS/11000_series/pdfs/11000.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
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otherwise approved. Submit a sample for approval before submitting the mixture design. The Department will 
perform the testing for deleterious material of RAS to determine specification compliance. 

2.8. Substitute Binders. Unless otherwise shown on the plans, the Contractor may use a substitute PG binder 
listed in Table 5 instead of the PG binder originally specified if using recycled materials, and if the substitute 
PG binder and mixture made with the substitute PG binder meet the following: 

 the substitute binder meets the specification requirements for the substitute binder grade in accordance 

with Section 300.2.10., “Performance-Graded Binders;” and 

 the mixture has less than 10.0 mm of rutting on the Hamburg Wheel test (Tex-242-F) after the number 

of passes required for the originally specified binder. Use of substitute PG binders may only be allowed 

at the discretion of the Engineer if the Hamburg Wheel test results are between 10.0 mm and 12.5 mm. 

Table 5 
Allowable Substitute PG Binders and Maximum Recycled Binder Ratios 

Originally 
Specified 
PG Binder 

Allowable Substitute 
PG Binder for 
Surface Mixes 

Allowable Substitute 
PG Binder for 

Intermediate and 
Base Mixes 

Maximum Ratio of Recycled Binder1 
to Total Binder (%) 

Surface Intermediate Base 

76-224,5 70-22 70-22 15.0 25.0 30.0 

70-222,5 N/A 64-22 15.0 25.0 30.0 

64-222,3 N/A N/A 15.0 25.0 30.0 

76-284,5 70-28 70-28 15.0 25.0 30.0 

70-282,5 N/A 64-28 15.0  25.0 30.0 

64-282,3 N/A N/A 15.0 25.0 30.0 

1. Combined recycled binder from RAP and RAS. RAS is not permitted in surface mixtures unless 
otherwise shown on the plans. 

2. Binder substitution is not allowed for surface mixtures. 
3. Binder substitution is not allowed for intermediate and base mixtures.  
4. Use no more than 15.0% recycled binder in surface mixtures when using this originally specified PG 

binder. 
5. Use no more than 25.0% recycled binder when using this originally specified PG binder for 

intermediate mixtures. Use no more than 30.0% recycled binder when using this originally specified 
PG binder for base mixtures. 

3. EQUIPMENT 

Provide required or necessary equipment in accordance with Item 320, “Equipment for Asphalt Concrete 
Pavement.” 

4. CONSTRUCTION 

Produce, haul, place, and compact the specified paving mixture. In addition to tests required by the 
specification, Contractors may perform other QC tests as deemed necessary. At any time during the project, 
the Engineer may perform production and placement tests as deemed necessary in accordance with Item 5, 
“Control of the Work.” Schedule and participate in a mandatory pre-paving meeting with the Engineer on or 
before the first day of paving unless otherwise shown on the plans. 

4.1. Certification. Personnel certified by the Department-approved hot-mix asphalt certification program must 
conduct all mixture designs, sampling, and testing in accordance with Table 6. Supply the Engineer with a list 
of certified personnel and copies of their current certificates before beginning production and when personnel 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
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changes are made. Provide a mixture design developed and signed by a Level 2 certified specialist. Provide 
Level 1A certified specialists at the plant during production operations. Provide Level 1B certified specialists 
to conduct placement tests. Provide AGG101 certified specialists for aggregate testing. 
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Table 6 
Test Methods, Test Responsibility, and Minimum Certification Levels 

Test Description Test Method Contractor Engineer Level1 

1. Aggregate and Recycled Material Testing 
Sampling Tex-221-F   1A/AGG101 
Dry sieve Tex-200-F, Part I   1A/AGG101 

Washed sieve Tex-200-F, Part II   1A/AGG101 
Deleterious material Tex-217-F, Parts I & III   AGG101 
Decantation Tex-217-F, Part II   AGG101 

Los Angeles abrasion Tex-410-A   TxDOT 
Magnesium sulfate soundness Tex-411-A   TxDOT 
Micro-Deval abrasion Tex-461-A   AGG101 

Crushed face count Tex-460-A   AGG101 
Flat and elongated particles Tex-280-F   AGG101 

Linear shrinkage Tex-107-E   AGG101 
Sand equivalent Tex-203-F   AGG101 
Bulk specific gravity Tex-201-F   AGG101 

Unit weight Tex-404-A   AGG101 
Organic impurities Tex-408-A   AGG101 

2. Asphalt Binder & Tack Coat Sampling 

Asphalt binder sampling Tex-500-C, Part II   1A/1B 
Tack coat sampling Tex-500-C, Part III   1A/1B 

3. Mix Design & Verification 

Design and JMF changes Tex-204-F   2 
Mixing Tex-205-F   2 

Molding (SGC) Tex-241-F   1A 
Laboratory-molded density Tex-207-F, Parts I & VI   1A 
Rice gravity Tex-227-F, Part II   1A 

Ignition oven correction factors2 Tex-236-F, Part II   2 
Indirect tensile strength Tex-226-F   1A 
Hamburg Wheel test Tex-242-F   1A 

Boil test Tex-530-C   1A 
4. Production Testing 

Selecting production random numbers Tex-225-F, Part I   1A 

Mixture sampling Tex-222-F   1A/1B 
Molding (SGC) Tex-241-F   1A 

Laboratory-molded density Tex-207-F, Parts I & VI   1A 
Rice gravity Tex-227-F, Part II   1A 
Gradation & asphalt binder content2 Tex-236-F, Part I   1A 

Control charts Tex-233-F   1A 
Moisture content Tex-212-F, Part II   1A/AGG101 
Hamburg Wheel test Tex-242-F   1A 

Micro-Deval abrasion Tex-461-A   AGG101 
Boil test Tex-530-C   1A 
Abson recovery Tex-211-F   TxDOT 

5. Placement Testing 
Selecting placement random numbers Tex-225-F, Part II   1B 
Trimming roadway cores Tex-251-F, Parts I & II   1A/1B 

In-place air voids Tex-207-F, Parts I & VI   1A 
In-place density (nuclear method) Tex-207-F, Part III   1B 

Establish rolling pattern Tex-207-F, Part IV   1B 
Control charts Tex-233-F   1A 
Ride quality measurement Tex-1001-S   Note 3 

Segregation (density profile) Tex-207-F, Part V   1B 
Longitudinal joint density Tex-207-F, Part VII   1B 
Thermal profile Tex-244-F   1B 

Shear Bond Strength Test Tex-249-F   TxDOT 
1. Level 1A, 1B, AGG101, and 2 are certification levels provided by the Hot Mix Asphalt Center certification program. 
2. Refer to Section 3077.4.9.2.3., “Production Testing,” for exceptions to using an ignition oven. 
3. Profiler and operator are required to be certified at the Texas A&M Transportation Institute facility when Surface Test 

Type B is specified. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit221.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn410.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn411.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn460.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit280.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/100-E_series/pdfs/soi107.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit203.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit201.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn404.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn408.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit205.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/400-A_series/pdfs/cnn461.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit211.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit251.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/1000-S_series/pdfs/spe1001.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
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4.2. Reporting and Responsibilities. Use Department-provided templates to record and calculate all test data, 
including mixture design, production and placement QC/QA, control charts, thermal profiles, segregation 
density profiles, and longitudinal joint density. Obtain the current version of the templates at 
http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html or from 
the Engineer. The Engineer and the Contractor will provide any available test results to the other party when 
requested. The maximum allowable time for the Contractor and Engineer to exchange test data is as given in 
Table 7 unless otherwise approved. The Engineer and the Contractor will immediately report to the other 
party any test result that requires suspension of production or placement, a payment adjustment less than 
1.000, or that fails to meet the specification requirements. Record and electronically submit all test results 
and pertinent information on Department-provided templates. 

Subsequent sublots placed after test results are available to the Contractor, which require suspension of 
operations, may be considered unauthorized work. Unauthorized work will be accepted or rejected at the 
discretion of the Engineer in accordance with Article 5.3., “Conformity with Plans, Specifications, and Special 
Provisions.” 

Table 7 
Reporting Schedule 

Description Reported By Reported To To Be Reported Within 

Production Quality Control 

Gradation1 

Contractor Engineer 1 working day of completion of the sublot 

Asphalt binder content1 

Laboratory-molded density2 

Moisture content3 

Boil test3 

Production Quality Assurance 

Gradation3 

Engineer Contractor 1 working day of completion of the sublot 

Asphalt binder content3 

Laboratory-molded density1 

Hamburg Wheel test4 

Boil test3 

Binder tests4 

Placement Quality Control 

In-place air voids2 

Contractor Engineer 1 working day of completion of the lot 
Segregation1 

Longitudinal joint density1 

Thermal profile1 

Placement Quality Assurance 

In-place air voids1 

Engineer Contractor 

1 working day after receiving the            
trimmed cores5 

Segregation3 

1 working day of completion of the lot 
Longitudinal joint density3 

Thermal profile3 

Aging ratio4 

Payment adjustment 
summary 

Engineer Contractor 
2 working days of  

performing all required tests and receiving 
Contractor test data 

1. These tests are required on every sublot. 
2. Optional test. When performed on split samples, report the results as soon as they become available. 
3. To be performed at the frequency specified in Table 17 or as shown on the plans. 
4. To be reported as soon as the results become available. 
5. Two days are allowed if cores cannot be dried to constant weight within 1 day. 

The Engineer will use the Department-provided template to calculate all payment adjustment factors for the 
lot. Sublot samples may be discarded after the Engineer and Contractor sign off on the payment adjustment 
summary documentation for the lot. 

Use the procedures described in Tex-233-F to plot the results of all quality control (QC) and quality 
assurance (QA) testing. Update the control charts as soon as test results for each sublot become available. 

http://www.txdot.gov/inside-txdot/forms-publications/consultants-contractors/forms/site-manager.html
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit233.pdf
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Make the control charts readily accessible at the field laboratory. The Engineer may suspend production for 
failure to update control charts. 

4.3. Quality Control Plan (QCP). Develop and follow the QCP in detail. Obtain approval for changes to the QCP 
made during the project. The Engineer may suspend operations if the Contractor fails to comply with the 
QCP. 

Submit a written QCP before the mandatory pre-paving meeting. Receive approval of the QCP before 
beginning production. Include the following items in the QCP: 

4.3.1. Project Personnel. For project personnel, include: 

 a list of individuals responsible for QC with authority to take corrective action;  

 current contact information for each individual listed; and 

 current copies of certification documents for individuals performing specified QC functions. 

4.3.2. Material Delivery and Storage. For material delivery and storage, include: 

 the sequence of material processing, delivery, and minimum quantities to assure continuous plant 

operations; 

 aggregate stockpiling procedures to avoid contamination and segregation; 

 frequency, type, and timing of aggregate stockpile testing to assure conformance of material 

requirements before mixture production; and 

 procedure for monitoring the quality and variability of asphalt binder. 

4.3.3. Production. For production, include: 

 loader operation procedures to avoid contamination in cold bins; 

 procedures for calibrating and controlling cold feeds; 

 procedures to eliminate debris or oversized material; 

 procedures for adding and verifying rates of each applicable mixture component (e.g., aggregate, 

asphalt binder, RAP, RAS, lime, liquid antistrip, WMA);  

 procedures for reporting job control test results; and 

 procedures to avoid segregation and drain-down in the silo. 

4.3.4. Loading and Transporting. For loading and transporting, include: 

 type and application method for release agents; and 

 truck loading procedures to avoid segregation. 

4.3.5. Placement and Compaction. For placement and compaction, include: 

 proposed agenda for mandatory pre-paving meeting, including date and location;  

 proposed paving plan (e.g., paving widths, joint offsets, and lift thicknesses); 

 type and application method for release agents in the paver and on rollers, shovels, lutes, and other 

utensils; 

 procedures for the transfer of mixture into the paver, while avoiding segregation and preventing material 

spillage; 

 process to balance production, delivery, paving, and compaction to achieve continuous placement 

operations and good ride quality; 

 paver operations (e.g., operation of wings, height of mixture in auger chamber) to avoid physical and 

thermal segregation and other surface irregularities; and 

 procedures to construct quality longitudinal and transverse joints. 
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4.4. Mixture Design. 

4.4.1. Design Requirements. Use the SP design procedure provided in Tex-204-F, unless otherwise shown on the 
plans. Design the mixture to meet the requirements listed in Tables 1, 2, 3, 4, 5, 8, 9, 10, and 11. 

Design the mixture at 50 gyrations (Ndesign). Use a target laboratory-molded density of 96.0% to design the 
mixture; however, adjustments can be made to the Ndesign value as noted in Table 10. The Ndesign level 
may be reduced to at least 35 gyrations at the Contractor’s discretion. 

Use an approved laboratory from the Department’s MPL to perform the Hamburg Wheel test and provide 
results with the mixture design, or provide the laboratory mixture and request that the Department perform 
the Hamburg Wheel test. The Engineer will be allowed 10 working days to provide the Contractor with 
Hamburg Wheel test results on the laboratory mixture design. 

The Engineer will provide the mixture design when shown on the plans. The Contractor may submit a new 
mixture design at any time during the project. The Engineer will verify and approve all mixture designs 
(JMF1) before the Contractor can begin production. 

The aggregate gradation may pass below or through the reference zone shown in Table 9 unless otherwise 
shown on the plans. Design a mixture with a gradation that has stone-on-stone contact and passes below the 
reference zone shown in Table 9 when shown on the plans. Verify stone-on-stone contact using the method 
given in the SP design procedure in Tex-204-F, Part IV. 

Provide the Engineer with a mixture design report using the Department-provided template. Include the 
following items in the report: 

 the combined aggregate gradation, source, specific gravity, and percent of each material used; 

 asphalt binder content and aggregate gradation of RAP and RAS stockpiles; 

 the Ndesign level used; 

 results of all applicable tests; 

 the mixing and molding temperatures; 

 the signature of the Level 2 person or persons that performed the design; 

 the date the mixture design was performed; and 

 a unique identification number for the mixture design. 

Table 8 
Master Gradation Limits (% Passing by Weight or Volume) and VMA Requirements 

Sieve 
Size 

SP-B 
Intermediate 

SP-C 
Surface 

SP-D 
Fine Mixture 

2″ – – – 

1-1/2″ 100.01 – – 

1″ 98.0–100.0 100.01 – 

3/4″ 90.0–100.0 98.0–100.0 100.01 

1/2″ Note2 90.0–100.0 98.0–100.0 

3/8″ – Note2 90.0–100.0 

#4 23.0–90.0 28.0–90.0 32.0–90.0 

#8 23.0–34.6 28.0–37.0 32.0–40.0 

#16 2.0–28.3 2.0–31.6 2.0–37.6 

#30 2.0–20.7 2.0–23.1 2.0–27.5 

#50 2.0–13.7 2.0–15.5 2.0–18.7 

#200 2.0–8.0 2.0–10.0 2.0–10.0 

Design VMA, % Minimum 

– 14.0 15.0 16.0 

Production (Plant-Produced) VMA, % Minimum 

– 13.5 14.5 15.5 

1. Defined as maximum sieve size. No tolerance allowed. 
2. Must retain at least 10% cumulative. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
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Table 9 
Reference Zones (% Passing by Weight or Volume) 

Sieve 
Size 

SP-B 
Intermediate 

SP-C 
Surface 

SP-D 
Fine Mixture 

2″ – – – 

1-1/2″ – – – 

1″ – – – 

3/4″ – – – 

1/2″ – – – 

3/8″ – – – 

#4 – – – 

#8 34.6–34.6 39.1–39.1 47.2–47.2 

#16 22.3–28.3 25.6–31.6 31.6–37.6 

#30 16.7–20.7 19.1–23.1 23.5–27.5 

#50 13.7–13.7 15.5–15.5 18.7–18.7 

#200 – – – 

 
Table 10 

Laboratory Mixture Design Properties 

Mixture Property Test Method Requirement 

Target laboratory-molded density, % Tex-207-F 96.0 

Design gyrations (Ndesign) Tex-241-F 501 

Indirect tensile strength (dry), psi Tex-226-F 85–2002 

Dust/asphalt binder ratio3 – 0.6–1.4 

Boil test4 Tex-530-C – 

1. Adjust within a range of 35–100 gyrations when shown on the plans or specification or 
mutually agreed between the Engineer and Contractor. 

2. The Engineer may allow the IDT strength to exceed 200 psi if the corresponding Hamburg 
Wheel rut depth is greater than 3.0 mm and less than 12.5 mm. 

3. Defined as % passing #200 sieve divided by asphalt binder content. 
4. Used to establish baseline for comparison to production results. May be waived when 

approved. 
Table 11 

Hamburg Wheel Test Requirements 

High-Temperature 
Binder Grade 

Test Method 
Minimum # of Passes @ 12.5 

mm1 Rut Depth, Tested @ 50°C 

PG 64 or lower 

Tex-242-F 

10,0002 

PG 70 15,0003 

PG 76 or higher 20,000 

1. When the rut depth at the required minimum number of passes is less than 3 mm, the 
Engineer may require the Contractor to lower the Ndesign level to at least 35 gyrations. 

2. May be decreased to at least 5,000 passes when shown on the plans. 
3. May be decreased to at least 10,000 passes when shown on the plans. 

4.4.2. Job-Mix Formula Approval. The job-mix formula (JMF) is the combined aggregate gradation, Ndesign level, 
and target asphalt percentage used to establish target values for hot-mix production. JMF1 is the original 
laboratory mixture design used to produce the trial batch. When WMA is used, JMF1 may be designed and 
submitted to the Engineer without including the WMA additive. When WMA is used, document the additive or 
process used and recommended rate on the JMF1 submittal. The Engineer and the Contractor will verify 
JMF1 based on plant-produced mixture from the trial batch unless otherwise approved. The Engineer may 
accept an existing mixture design previously used on a Department project and may waive the trial batch to 
verify JMF1. The Department may require the Contractor to reimburse the Department for verification tests if 
more than two trial batches per design are required. 

4.4.2.1. Contractor’s Responsibilities. 

4.4.2.1.1. Providing Superpave Gyratory Compactor (SGC). Furnish an SGC calibrated in accordance with 
Tex-241-F for molding production samples. Locate the SGC at the Engineer’s field laboratory and make the 
SGC available to the Engineer for use in molding production samples. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
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4.4.2.1.2. Gyratory Compactor Correlation Factors. Use Tex-206-F, Part II, to perform a gyratory compactor 
correlation when the Engineer uses a different SGC. Apply the correlation factor to all subsequent production 
test results. 

4.4.2.1.3. Submitting JMF1. Furnish a mix design report (JMF1) with representative samples of all component 
materials and request approval to produce the trial batch. Provide approximately 10,000 g of the design 
mixture if opting to have the Department perform the Hamburg Wheel test on the laboratory mixture, and 
request that the Department perform the test. 

4.4.2.1.4. Supplying Aggregates. Provide approximately 40 lb. of each aggregate stockpile unless otherwise directed. 

4.4.2.1.5. Supplying Asphalt. Provide at least 1 gal. of the asphalt material and enough quantities of any additives 
proposed for use. 

4.4.2.1.6. Ignition Oven Correction Factors. Determine the aggregate and asphalt correction factors from the ignition 
oven in accordance with Tex-236-F, Part II. Provide correction factors that are not more than 12 months old. 
Provide the Engineer with split samples of the mixtures before the trial batch production, including all 
additives (except water), and blank samples used to determine the correction factors for the ignition oven 
used for QA testing during production. Correction factors established from a previously approved mixture 
design may be used for the current mixture design if the mixture design and ignition oven are the same as 
previously used, unless otherwise directed. 

4.4.2.1.7. Boil Test. Perform the test and retain the tested sample from Tex-530-C until completion of the project or as 
directed. Use this sample for comparison purposes during production. The Engineer may waive the 
requirement for the boil test. 

4.4.2.1.8. Trial Batch Production. Provide a plant-produced trial batch upon receiving conditional approval of JMF1 
and authorization to produce a trial batch, including the WMA additive or process if applicable, for verification 
testing of JMF1 and development of JMF2. Produce a trial batch mixture that meets the requirements in 
Table 4, Table 5, and Table 12. The Engineer may accept test results from recent production of the same 
mixture instead of a new trial batch. 

4.4.2.1.9. Trial Batch Production Equipment. Use only equipment and materials proposed for use on the project to 
produce the trial batch. 

4.4.2.1.10. Trial Batch Quantity. Produce enough quantity of the trial batch to ensure that the mixture meets the 
specification requirements. 

4.4.2.1.11. Number of Trial Batches. Produce trial batches as necessary to obtain a mixture that meets the 
specification requirements. 

4.4.2.1.12. Trial Batch Sampling. Obtain a representative sample of the trial batch and split it into 3 equal portions in 
accordance with Tex-222-F. Label these portions as “Contractor,” “Engineer,” and “Referee.” Deliver samples 
to the appropriate laboratory as directed. 

4.4.2.1.13. Trial Batch Testing. Test the trial batch to ensure the mixture produced using the proposed JMF1 meets the 
mixture requirements in Table 12. Ensure the trial batch mixture is also in compliance with the Hamburg 
Wheel requirement in Table 11. Use a Department-approved laboratory to perform the Hamburg Wheel test 
on the trial batch mixture or request that the Department perform the Hamburg Wheel test. 

The Engineer will be allowed 10 working days to provide the Contractor with Hamburg Wheel test results on 
the trial batch. Provide the Engineer with a copy of the trial batch test results. 

4.4.2.1.14. Development of JMF2. Evaluate the trial batch test results after the Engineer grants full approval of JMF1 
based on results from the trial batch, determine the optimum mixture proportions, and submit as JMF2.  

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit206.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf


3077 

14 - 32 

10-19 

Statewide 

Adjust the asphalt binder content or gradation to achieve the specified target laboratory-molded density. The 
asphalt binder content established for JMF2 is not required to be within any tolerance of the optimum asphalt 
binder content established for JMF1; however, mixture produced using JMF2 must meet the voids in mineral 
aggregates (VMA) requirements for production shown in Table 8. If the optimum asphalt binder content for 
JMF2 is more than 0.5% lower than the optimum asphalt binder content for JMF1, the Engineer may perform 
or require the Contractor to perform Tex-226-F on Lot 1 production to confirm the indirect tensile strength 
does not exceed 200 psi. Verify that JMF2 meets the mixture requirements in Table 4 and Table 5. 

4.4.2.1.15. Mixture Production. Use JMF2 to produce Lot 1 as described in Section 3077.4.9.3.1.1., “Lot 1 Placement,” 
after receiving approval for JMF2 and a passing result from the Department’s or a Department-approved 
laboratory’s Hamburg Wheel test on the trial batch. If desired, proceed to Lot 1 production, once JMF2 is 
approved, at the Contractor’s risk without receiving the results from the Department’s Hamburg Wheel test 
on the trial batch. 

Notify the Engineer if electing to proceed without Hamburg Wheel test results from the trial batch. Note that 
the Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test to be 
removed and replaced at the Contractor’s expense. 

4.4.2.1.16. Development of JMF3. Evaluate the test results from Lot 1, determine the optimum mixture proportions, and 
submit as JMF3 for use in Lot 2. 

4.4.2.1.17. JMF Adjustments. If JMF adjustments are necessary to achieve the specified requirements, make the 
adjustment before beginning a new lot. The adjusted JMF must: 

 be provided to the Engineer in writing before the start of a new lot; 

 be numbered in sequence to the previous JMF; 

 meet the mixture requirements in Table 4 and Table 5; 

 meet the master gradation limits shown in Table 8; and 

 be within the operational tolerances of JMF2 listed in Table 12. 

4.4.2.1.18. Requesting Referee Testing. Use referee testing, if needed, in accordance with Section 3077.4.9.1., 
“Referee Testing,” to resolve testing differences with the Engineer. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf


3077 

15 - 32 

10-19 

Statewide 

Table 12 
Operational Tolerances 

Description 
Test 

Method 

Allowable Difference 
Between Trial Batch 

and JMF1 Target 

Allowable Difference 
from Current  
JMF Target 

Allowable Difference 
between Contractor 

and Engineer1 

Individual % retained for #8 sieve 
and larger 

Tex-200-F 
or 

Tex-236-F 

Must be Within Master 
Grading Limits in 

Table 8 

±5.02,3 ±5.0 

Individual % retained for sieves 
smaller than #8 and larger than 
#200 

±3.02,3 ±3.0 

% passing the #200 sieve ±2.02,3 ±1.6 

Asphalt binder content, % Tex-236-F ±0.5 ±0.33 ±0.3 

Dust/asphalt binder ratio4 – Note 5 Note 5 N/A 

Laboratory-molded density, % 

Tex-207-F 

±1.0 ±1.0 ±0.5 

In-place air voids, % N/A N/A ±1.0 

Laboratory-molded bulk specific 
gravity 

N/A N/A ±0.020 

VMA, % min Tex-204-F Note 6 Note 6 N/A 

Theoretical maximum specific 
(Rice) gravity 

Tex-227-F N/A N/A ±0.020 

1. Contractor may request referee testing only when values exceed these tolerances. 
2. When within these tolerances, mixture production gradations may fall outside the master grading limits; however, 

the % passing the #200 will be considered out of tolerance when outside the master grading limits. 
3. Only applies to mixture produced for Lot 1 and higher. 
4. Defined as % passing #200 sieve divided by asphalt binder content. 
5. Verify that Table 10 requirement is met. 
6. Verify that Table 8 requirements are met. 

4.4.2.2. Engineer’s Responsibilities. 

4.4.2.2.1. Gyratory Compactor. The Engineer will use a Department SGC, calibrated in accordance with Tex-241-F, 
to mold samples for laboratory mixture design verification. For molding trial batch and production specimens, 
the Engineer will use the Contractor-provided SGC at the field laboratory or provide and use a Department 
SGC at an alternate location. The Engineer will make the Contractor-provided SGC in the Department field 
laboratory available to the Contractor for molding verification samples. 

4.4.2.2.2. Conditional Approval of JMF1 and Authorizing Trial Batch. The Engineer will review and verify 
conformance of the following information within two working days of receipt: 

 the Contractor’s mix design report (JMF1); 

 the Contractor-provided Hamburg Wheel test results; 

 all required materials including aggregates, asphalt, additives, and recycled materials; and 

 the mixture specifications. 

The Engineer will grant the Contractor conditional approval of JMF1 if the information provided on the paper 
copy of JMF1 indicates that the Contractor’s mixture design meets the specifications. When the Contractor 
does not provide Hamburg Wheel test results with laboratory mixture design, 10 working days are allowed for 
conditional approval of JMF1. The Engineer will base full approval of JMF1 on the test results on mixture 
from the trial batch. 

Unless waived, the Engineer will determine the Micro-Deval abrasion loss in accordance with 
Section 3077.2.1.1.2., “Micro-Deval Abrasion.” If the Engineer’s test results are pending after two working 
days, conditional approval of JMF1 will still be granted within 2 working days of receiving JMF1. When the 
Engineer’s test results become available, they will be used for specification compliance. 

After conditionally approving JMF1, including either Contractor- or Department-supplied Hamburg Wheel test 
results, the Contractor is authorized to produce a trial batch. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit241.pdf
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4.4.2.2.3. Hamburg Wheel Testing of JMF1. If the Contractor requests the option to have the Department perform the 
Hamburg Wheel test on the laboratory mixture, the Engineer will mold samples in accordance with Tex-242-F 
to verify compliance with the Hamburg Wheel test requirement in Table 11. 

4.4.2.2.4. Ignition Oven Correction Factors. The Engineer will use the split samples provided by the Contractor to 
determine the aggregate and asphalt correction factors for the ignition oven used for QA testing during 
production in accordance with Tex-236-F, Part II. Provide correction factors that are not more than 12 
months old. 

4.4.2.2.5. Testing the Trial Batch. Within 1 full working day, the Engineer will sample and test the trial batch to ensure 
that the mixture meets the requirements in Table 12. If the Contractor requests the option to have the 
Department perform the Hamburg Wheel test on the trial batch mixture, the Engineer will mold samples in 
accordance with Tex-242-F to verify compliance with the Hamburg Wheel test requirement in Table 11. 

The Engineer will have the option to perform the following tests on the trial batch: 

 Tex-226-F, to verify that the indirect tensile strength meets the requirement shown in Table 10; and 

 Tex-530-C, to retain and use for comparison purposes during production. 

4.4.2.2.6. Full Approval of JMF1. The Engineer will grant full approval of JMF1 and authorize the Contractor to 
proceed with developing JMF2 if the Engineer’s results for the trial batch meet the requirements in Table 12. 
The Engineer will notify the Contractor that an additional trial batch is required if the trial batch does not meet 
these requirements. 

4.4.2.2.7. Approval of JMF2. The Engineer will approve JMF2 within one working day if the mixture meets the 
requirements in Table 5 and the gradation meets the master grading limits shown in Table 8. The asphalt 
binder content established for JMF2 is not required to be within any tolerance of the optimum asphalt binder 
content established for JMF1; however, mixture produced using JMF2 must meet the VMA requirements 
shown in Table 8. If the optimum asphalt binder content for JMF2 is more than 0.5% lower than the optimum 
asphalt binder content for JMF1, the Engineer may perform or require the Contractor to perform Tex-226-F 
on Lot 1 production to confirm the indirect tensile strength does not exceed 200 psi. 

4.4.2.2.8. Approval of Lot 1 Production. The Engineer will authorize the Contractor to proceed with Lot 1 production 
(using JMF2) as soon as a passing result is achieved from the Department’s or a Department-approved 
laboratory’s Hamburg Wheel test on the trial batch. The Contractor may proceed at its own risk with Lot 1 
production without the results from the Hamburg Wheel test on the trial batch. 

If the Department’s or Department-approved laboratory’s sample from the trial batch fails the Hamburg 
Wheel test, the Engineer will suspend production until further Hamburg Wheel tests meet the specified 
values. The Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test be 
removed and replaced at the Contractor’s expense. 

4.4.2.2.9. Approval of JMF3 and Subsequent JMF Changes. JMF3 and subsequent JMF changes are approved if 
they meet the mixture requirements shown in Table 4, Table 5, and the master grading limits shown in 
Table 8, and are within the operational tolerances of JMF2 shown in Table 12. 

4.5. Production Operations. Perform a new trial batch when the plant or plant location is changed. Take 
corrective action and receive approval to proceed after any production suspension for noncompliance to the 
specification. Submit a new mix design and perform a new trial batch when the asphalt binder content of: 

 any RAP stockpile used in the mix is more than 0.5% higher than the value shown on the mixture design 

report; or 

 RAS stockpile used in the mix is more than 2.0% higher than the value shown on the mixture design 

report. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
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4.5.1. Storage and Heating of Materials. Do not heat the asphalt binder above the temperatures specified in 
Item 300, “Asphalts, Oils, and Emulsions,” or outside the manufacturer’s recommended values. Provide the 
Engineer with daily records of asphalt binder and hot-mix asphalt discharge temperatures (in legible and 
discernible increments) in accordance with Item 320, “Equipment for Asphalt Concrete Pavement,” unless 
otherwise directed. Do not store mixture for a period long enough to affect the quality of the mixture, nor in 
any case longer than 12 hr. unless otherwise approved. 

4.5.2. Mixing and Discharge of Materials. Notify the Engineer of the target discharge temperature and produce 
the mixture within 25°F of the target. Monitor the temperature of the material in the truck before shipping to 
ensure that it does not exceed the maximum production temperatures listed in Table 13 (or 275°F for WMA). 
The Department will not pay for or allow placement of any mixture produced above the maximum production 
temperatures listed in Table 13. 

Table 13 
Maximum Production Temperature  

High-Temperature 
Binder Grade1 

Maximum Production Temperature 

PG 64 325˚F 

PG 70 335˚F 
PG 76 345˚F 

1. The high-temperature binder grade refers to the high-temperature  
grade of the virgin asphalt binder used to produce the mixture.  

Produce WMA within the target discharge temperature range of 215°F and 275°F when WMA is required. 
Take corrective action any time the discharge temperature of the WMA exceeds the target discharge range. 
The Engineer may suspend production operations if the Contractor’s corrective action is not successful at 
controlling the production temperature within the target discharge range. Note that when WMA is produced, it 
may be necessary to adjust burners to ensure complete combustion such that no burner fuel residue remains 
in the mixture. 

Control the mixing time and temperature so that substantially all moisture is removed from the mixture before 
discharging from the plant. Determine the moisture content, if requested, by oven-drying in accordance with 
Tex-212-F, Part II, and verify that the mixture contains no more than 0.2% of moisture by weight. Obtain the 
sample immediately after discharging the mixture into the truck, and perform the test promptly. 

4.6. Hauling Operations. Clean all truck beds before use to ensure that mixture is not contaminated. Use a 
release agent shown on the Department’s MPL to coat the inside bed of the truck when necessary. 

Use equipment for hauling as defined in Section 3077.4.7.3.3., “Hauling Equipment.” Use other hauling 
equipment only when allowed. 

4.7. Placement Operations. Collect haul tickets from each load of mixture delivered to the project and provide 
the Department’s copy to the Engineer approximately every hour or as directed. Use a hand-held thermal 
camera or infrared thermometer, when a thermal imaging system is not used, to measure and record the 
internal temperature of the mixture as discharged from the truck or Material Transfer Device (MTD) before or 
as the mix enters the paver and an approximate station number or GPS coordinates on each ticket. Calculate 
the daily yield and cumulative yield for the specified lift and provide to the Engineer at the end of paving 
operations for each day unless otherwise directed. The Engineer may suspend production if the Contractor 
fails to produce and provide haul tickets and yield calculations by the end of paving operations for each day. 

Prepare the surface by removing raised pavement markers and objectionable material such as moisture, dirt, 
sand, leaves, and other loose impediments from the surface before placing mixture. Remove vegetation from 
pavement edges. Place the mixture to meet the typical section requirements and produce a smooth, finished 
surface with a uniform appearance and texture. Offset longitudinal joints of successive courses of hot-mix by 
at least 6 in. Place mixture so that longitudinal joints on the surface course coincide with lane lines and are 
not placed in the wheel path, or as directed. Ensure that all finished surfaces will drain properly. Place the 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
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mixture at the rate or thickness shown on the plans. The Engineer will use the guidelines in Table 14 to 
determine the compacted lift thickness of each layer when multiple lifts are required. The thickness 
determined is based on the rate of 110 lb./sq. yd. for each inch of pavement unless otherwise shown on the 
plans. 

Table 14 
Compacted Lift Thickness and Required Core Height 

Mixture 
Type 

Compacted Lift Thickness Guidelines Minimum Untrimmed Core 
Height (in.) Eligible for Testing Minimum (in.) Maximum (in.) 

SP-B 2.50 4.0 2.00 

SP-C 2.00 3.0 1.25 

SP-D 1.25 2.0 1.25 

4.7.1. Weather Conditions. 

4.7.1.1. When Using a Thermal Imaging System. Place mixture when the roadway is dry and the roadway surface 
temperature is at or above the temperatures listed in Table 15A.The Engineer may restrict the Contractor 
from paving surface mixtures if the ambient temperature is likely to drop below 32°F within 12 hr. of paving. 
Place mixtures only when weather conditions and moisture conditions of the roadway surface are suitable as 
determined by the Engineer. Provide output data from the thermal imaging system to demonstrate to the 
Engineer that no recurring severe thermal segregation exists in accordance with Section 3077.4.7.3.1.2., 
“Thermal Imaging System.” 

Table 15A 
Minimum Pavement Surface Temperatures 

High-Temperature 
Binder Grade1 

Minimum Pavement Surface Temperatures (°F) 

Subsurface Layers or  
Night Paving Operations 

Surface Layers Placed in 
Daylight Operations 

PG 64  35 40 

PG 70 452 502 

PG 76  452 502 

1. The high-temperature binder grade refers to the high-temperature grade of the virgin 
asphalt binder used to produce the mixture. 

2. Contractors may pave at temperatures 10°F lower than these values when a chemical 
WMA additive is used as a compaction aid in the mixture or when using WMA. 

4.7.1.2. When Not Using a Thermal Imaging System. When using a thermal camera instead of the thermal imaging 
system, place mixture when the roadway surface temperature is at or above the temperatures listed in 
Table 15B unless otherwise approved or as shown on the plans. Measure the roadway surface temperature 
with a hand-held thermal camera or infrared thermometer. The Engineer may allow mixture placement to 
begin before the roadway surface reaches the required temperature if conditions are such that the roadway 
surface will reach the required temperature within 2 hr. of beginning placement operations. Place mixtures 
only when weather conditions and moisture conditions of the roadway surface are suitable as determined by 
the Engineer. The Engineer may restrict the Contractor from paving if the ambient temperature is likely to 
drop below 32°F within 12 hr. of paving. 
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Table 15B 
Minimum Pavement Surface Temperatures 

High-Temperature 
Binder Grade1 

Minimum Pavement Surface Temperatures (°F) 

Subsurface Layers or  
Night Paving Operations 

Surface Layers Placed in 
Daylight Operations 

PG 64  45 50 

PG 70 552 602 

PG 76  602 602 

1. The high-temperature binder grade refers to the high-temperature grade of the virgin 
asphalt binder used to produce the mixture. 

2. Contractors may pave at temperatures 10°F lower than these values when a chemical 
WMA additive is used as a compaction aid in the mixture, when using WMA, or utilizing a 
paving process with equipment that eliminates thermal segregation. In such cases, for 
each sublot and in the presence of the Engineer, use a hand-held thermal camera 
operated in accordance with Tex-244-F to demonstrate to the satisfaction of the Engineer 
that the uncompacted mat has no more than 10°F of thermal segregation. 

4.7.2. Tack Coat.  

4.7.2.1. Application. Clean the surface before placing the tack coat. The Engineer will set the rate between 0.04 and 
0.10 gal. of residual asphalt per square yard of surface area. Apply a uniform tack coat at the specified rate 
unless otherwise directed. Apply the tack coat in a uniform manner to avoid streaks and other irregular 
patterns. Apply the tack coat to all surfaces that will come in contact with the subsequent HMA placement, 
unless otherwise directed. Allow adequate time for emulsion to break completely before placing any material. 
Prevent splattering of tack coat when placed adjacent to curb, gutter, and structures. Do not dilute emulsified 
asphalts at the terminal, in the field, or at any other location before use. 

4.7.2.2. Sampling. The Engineer will obtain at least one sample of the tack coat binder per project in accordance 
with Tex-500-C, Part III, and test it to verify compliance with Item 300, “Asphalts, Oils, and Emulsions.” The 
Engineer will notify the Contractor when the sampling will occur and will witness the collection of the sample 
from the asphalt distributor immediately before use.  

For emulsions, the Engineer may test as often as necessary to ensure the residual of the emulsion is greater 
than or equal to the specification requirement in Item 300, “Asphalts, Oils, and Emulsions.”    

4.7.3. Lay-Down Operations. Use the placement temperatures in Table 16 to establish the minimum placement 
temperature of mixture delivered to the paver. 

Table 16 
Minimum Mixture Placement Temperature 

High-Temperature 
Binder Grade1 

Minimum Placement Temperature  
(Before Entering Paver)2,3 

PG 64  260˚F 

PG 70 270˚F 
PG 76 280˚F 

1. The high-temperature binder grade refers to the high-temperature  
grade of the virgin asphalt binder used to produce the mixture.   

2. Minimum placement temperatures may be reduced 10°F if using a  
chemical WMA additive as a compaction aid. 

3. When using WMA, the minimum placement temperature is 215°F. 

4.7.3.1. Thermal Profile. Use a hand-held thermal camera or a thermal imaging system to obtain a continuous 
thermal profile in accordance with Tex-244-F. Thermal profiles are not applicable in areas described in 
Section 3077.4.9.3.1.4., “Miscellaneous Areas.” 

4.7.3.1.1. Thermal Segregation. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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4.7.3.1.1.1. Moderate. Any areas that have a temperature differential greater than 25°F, but not exceeding 50°F, are 
deemed as moderate thermal segregation. 

4.7.3.1.1.2. Severe. Any areas that have a temperature differential greater than 50°F are deemed as severe thermal 
segregation. 

4.7.3.1.2. Thermal Imaging System. Review the output results when a thermal imaging system is used, and provide 
the automated report described in Tex-244-F to the Engineer daily unless otherwise directed. Modify the 
paving process as necessary to eliminate any recurring (moderate or severe) thermal segregation identified 
by the thermal imaging system. The Engineer may suspend paving operations if the Contractor cannot 
successfully modify the paving process to eliminate recurring severe thermal segregation. Density profiles 
are not required and not applicable when using a thermal imaging system. Provide the Engineer with 
electronic copies of all daily data files that can be used with the thermal imaging system software to generate 
temperature profile plots daily or upon completion of the project or as requested by the Engineer. 

4.7.3.1.3. Thermal Camera. When using a thermal camera instead of the thermal imaging system, take immediate 
corrective action to eliminate recurring moderate thermal segregation when a hand-held thermal camera is 
used. Evaluate areas with moderate thermal segregation by performing density profiles in accordance with 
Section 3077.4.9.3.3.2., “Segregation (Density Profile).” Provide the Engineer with the thermal profile of 
every sublot within one working day of the completion of each lot. When requested by the Engineer, provide 
the thermal images generated using the thermal camera. Report the results of each thermal profile in 
accordance with Section 3077.4.2., “Reporting and Responsibilities.” The Engineer will use a hand-held 
thermal camera to obtain a thermal profile at least once per project. No production or placement payment 
adjustments greater than 1.000 will be paid for any sublot that contains severe thermal segregation. Suspend 
operations and take immediate corrective action to eliminate severe thermal segregation unless otherwise 
directed. Resume operations when the Engineer determines that subsequent production will meet the 
requirements of this Section. Evaluate areas with severe thermal segregation by performing density profiles 
in accordance with Section 3077.4.9.3.3.2., “Segregation (Density Profile).” Remove and replace the material 
in any areas that have both severe thermal segregation and a failing result for Segregation (Density Profile) 
unless otherwise directed. The sublot in question may receive a production and placement payment 
adjustment greater than 1.000, if applicable, when the defective material is successfully removed and 
replaced. 

4.7.3.2. Windrow Operations. Operate windrow pickup equipment so that when hot-mix is placed in windrows, 
substantially all the mixture deposited on the roadbed is picked up and loaded into the paver. 

4.7.3.3. Hauling Equipment. Use belly dumps, live bottom, or end dump trucks to haul and transfer mixture; 
however, with exception of paving miscellaneous areas, end dump trucks are only allowed when used in 
conjunction with an MTD with remixing capability or when a thermal imaging system is used unless otherwise 
allowed. 

4.7.3.4. Screed Heaters. Turn off screed heaters to prevent overheating of the mat if the paver stops for more than 5 
min. The Engineer may evaluate the suspect area in accordance with Section 3077.4.9.3.3.4., “Recovered 
Asphalt Dynamic Shear Rheometer (DSR),” if the screed heater remains on for more than 5 min. while the 
paver is stopped. 

4.8. Compaction. Compact the pavement uniformly to contain between 3.7% and 7.5% in-place air voids. Take 
immediate corrective action to bring the operation within 3.7% and 7.5% when the in-place air voids exceed 
the range of these tolerances. The Engineer will allow paving to resume when the proposed corrective action 
is likely to yield between 3.7% and 7.5% in-place air voids. 

Obtain cores in areas placed under Exempt Production, as directed, at locations determined by the Engineer. 
The Engineer may test these cores and suspend operations or require removal and replacement if the in-
place air voids are less than 2.7% or more than 9.0%. Areas defined in Section 3077.4.9.3.1.4., 
“Miscellaneous Areas,” are not subject to in-place air void determination. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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Furnish the type, size, and number of rollers required for compaction as approved. Use additional rollers as 
required to remove any roller marks. Use only water or an approved release agent on rollers, tamps, and 
other compaction equipment unless otherwise directed. 

Use the control strip method shown in Tex-207-F, Part IV, on the first day of production to establish the 
rolling pattern that will produce the desired in-place air voids unless otherwise directed. 

Use tamps to thoroughly compact the edges of the pavement along curbs, headers, and similar structures 
and in locations that will not allow thorough compaction with rollers. The Engineer may require rolling with a 
trench roller on widened areas, in trenches, and in other limited areas. 

Complete all compaction operations before the pavement temperature drops below 160°F unless otherwise 
allowed. The Engineer may allow compaction with a light finish roller operated in static mode for pavement 
temperatures below 160°F. 

Allow the compacted pavement to cool to 160°F or lower before opening to traffic unless otherwise directed. 
Sprinkle the finished mat with water or limewater, when directed, to expedite opening the roadway to traffic. 

4.9. Acceptance Plan. Payment adjustments for the material will be in accordance with Article 3077.6., 
“Payment.” 

Sample and test the hot-mix on a lot and sublot basis. Suspend production until test results or other 
information indicates to the satisfaction of the Engineer that the next material produced or placed will result in 
pay factors of at least 1.000 if the production pay factor given in Section 3077.6.1., “Production Payment 
Adjustment Factors,” for two consecutive lots or the placement pay factor given in Section 3077.6.2., 
“Placement Payment Adjustment Factors,” for two consecutive lots is below 1.000. 

4.9.1. Referee Testing. The Materials and Tests Division is the referee laboratory. The Contractor may request 
referee testing if a “remove and replace” condition is determined based on the Engineer’s test results, or if 
the differences between Contractor and Engineer test results exceed the maximum allowable difference 
shown in Table 12 and the differences cannot be resolved. The Contractor may also request referee testing if 
the Engineer’s test results require suspension of production and the Contractor’s test results are within 
specification limits. Make the request within 5 working days after receiving test results and cores from the 
Engineer. Referee tests will be performed only on the sublot in question and only for the particular tests in 
question. Allow 10 working days from the time the referee laboratory receives the samples for test results to 
be reported. The Department may require the Contractor to reimburse the Department for referee tests if 
more than three referee tests per project are required and the Engineer’s test results are closer to the referee 
test results than the Contractor’s test results. 

The Materials and Tests Division will determine the laboratory-molded density based on the molded specific 
gravity and the maximum theoretical specific gravity of the referee sample. The in-place air voids will be 
determined based on the bulk specific gravity of the cores, as determined by the referee laboratory and the 
Engineer’s average maximum theoretical specific gravity for the lot. With the exception of “remove and 
replace” conditions, referee test results are final and will establish payment adjustment factors for the sublot 
in question. The Contractor may decline referee testing and accept the Engineer’s test results when the 
placement payment adjustment factor for any sublot results in a “remove and replace” condition. Placement 
sublots subject to be removed and replaced will be further evaluated in accordance with Section 3077.6.2.2., 
“Placement Sublots Subject to Removal and Replacement.” 

4.9.2. Production Acceptance. 

4.9.2.1. Production Lot. A production lot consists of four equal sublots. The default quantity for Lot 1 is 1,000 tons; 
however, when requested by the Contractor, the Engineer may increase the quantity for Lot 1 to no more 
than 4,000 tons. The Engineer will select subsequent lot sizes based on the anticipated daily production such 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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that approximately three to four sublots are produced each day. The lot size will be between 1,000 tons and 
4,000 tons. The Engineer may change the lot size before the Contractor begins any lot. 

If the optimum asphalt binder content for JMF2 is more than 0.5% lower than the optimum asphalt binder 
content for JMF1, the Engineer may perform or require the Contractor to perform Tex-226-F on Lot 1 to 
confirm the indirect tensile strength does not exceed 200 psi. Take corrective action to bring the mixture 
within specification compliance if the indirect tensile strength exceeds 200 psi unless otherwise directed. 

4.9.2.1.1. Incomplete Production Lots. If a lot is begun but cannot be completed, such as on the last day of 
production or in other circumstances deemed appropriate, the Engineer may close the lot. Adjust the 
payment for the incomplete lot in accordance with Section 3077.6.1., “Production Payment Adjustment 
Factors.” Close all lots within five working days unless otherwise allowed. 

4.9.2.2. Production Sampling. 

4.9.2.2.1. Mixture Sampling. Obtain hot-mix samples from trucks at the plant in accordance with Tex-222-F. The 
sampler will split each sample into three equal portions in accordance with Tex-200-F and label these 
portions as “Contractor,” “Engineer,” and “Referee.” The Engineer will perform or witness the sample splitting 
and take immediate possession of the samples labeled “Engineer” and “Referee.” The Engineer will maintain 
the custody of the samples labeled “Engineer” and “Referee” until the Department’s testing is completed. 

4.9.2.2.1.1. Random Sample. At the beginning of the project, the Engineer will select random numbers for all production 
sublots. Determine sample locations in accordance with Tex-225-F. Take one sample for each sublot at the 
randomly selected location. The Engineer will perform or witness the sampling of production sublots. 

4.9.2.2.1.2. Blind Sample. For one sublot per lot, the Engineer will obtain and test a “blind” sample instead of the 
random sample collected by the Contractor. Test either the “blind” or the random sample; however, referee 
testing (if applicable) will be based on a comparison of results from the “blind” sample. The location of the 
Engineer’s “blind” sample will not be disclosed to the Contractor. The Engineer’s “blind” sample may be 
randomly selected in accordance with Tex-225-F for any sublot or selected at the discretion of the Engineer. 
The Engineer will use the Contractor’s split sample for sublots not sampled by the Engineer. 

4.9.2.2.2. Informational Shear Bond Strength Testing. Select one random sublot from Lot 2 or higher for shear bond 
strength testing. Obtain full depth cores in accordance with Tex-249-F. Label the cores with the Control 
Section Job (CSJ), producer of the tack coat, mix type, shot rate, lot, and sublot number and provide to the 
Engineer. The Engineer will ship the cores to the Materials and Tests Division or district laboratory for shear 
bond strength testing. Results from these tests will not be used for specification compliance.  

4.9.2.2.3. Asphalt Binder Sampling. Obtain a 1-qt. sample of the asphalt binder witnessed by the Engineer for each 
lot of mixture produced. The Contractor will notify the Engineer when the sampling will occur. Obtain the 
sample at approximately the same time the mixture random sample is obtained. Sample from a port located 
immediately upstream from the mixing drum or pug mill and upstream from the introduction of any additives 
in accordance with Tex-500-C, Part II. Label the can with the corresponding lot and sublot numbers, 
producer, producer facility location, grade, district, date sampled, and project information including highway 
and CSJ. The Engineer will retain these samples for one year. The Engineer may also obtain independent 
samples. If obtaining an independent asphalt binder sample and upon request of the Contractor, the 
Engineer will split a sample of the asphalt binder with the Contractor.  

At least once per project, the Engineer will collect split samples of each binder grade and source used. The 
Engineer will submit one split sample to MTD to verify compliance with Item 300, “Asphalts, Oils, and 
Emulsions” and will retain the other split sample for one year. 

4.9.2.3. Production Testing. The Contractor and Engineer must perform production tests in accordance with 
Table 17. The Contractor has the option to verify the Engineer’s test results on split samples provided by the 
Engineer. Determine compliance with operational tolerances listed in Table 12 for all sublots. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit226.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit222.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf


3077 

23 - 32 

10-19 

Statewide 

Take immediate corrective action if the Engineer’s laboratory-molded density on any sublot is less than 
95.0% or greater than 97.0% to bring the mixture within these tolerances. The Engineer may suspend 
operations if the Contractor’s corrective actions do not produce acceptable results. The Engineer will allow 
production to resume when the proposed corrective action is likely to yield acceptable results. 

The Engineer may allow alternate methods for determining the asphalt binder content and aggregate 
gradation if the aggregate mineralogy is such that Tex-236-F, Part I does not yield reliable results. Provide 
evidence that results from Tex-236-F, Part I are not reliable before requesting permission to use an alternate 
method unless otherwise directed. Use the applicable test procedure as directed if an alternate test method 
is allowed. 

Table 17 
Production and Placement Testing Frequency 

Description Test Method 
Minimum 

Contractor Testing 
Frequency 

Minimum Engineer 
Testing Frequency 

Individual % retained for #8 sieve and larger 
Tex-200-F 

or 
Tex-236-F 

1 per sublot 1 per 12 sublots1 Individual % retained for sieves smaller than #8 and 
larger than #200 

% passing the #200 sieve 

Laboratory-molded density 

Tex-207-F 
N/A 1 per sublot1 Laboratory-molded bulk specific gravity 

In-place air voids 

VMA Tex-204-F 

Segregation (density profile) Tex-207-F, Part V 
1 per sublot2 

1 per project Longitudinal joint density Tex-207-F, Part VII 

Moisture content Tex-212-F, Part II When directed 

Theoretical maximum specific (Rice) gravity Tex-227-F N/A 1 per sublot1 

Asphalt binder content Tex-236-F 1 per sublot 1 per lot1 

Hamburg Wheel test Tex-242-F N/A 

1 per project 

Recycled Asphalt Shingles (RAS)3 Tex-217-F, Part III N/A 

Thermal profile Tex-244-F 1 per sublot2 

Asphalt binder sampling and testing Tex-500-C, Part II 
1 per lot 

(sample only)4 

Tack coat sampling and testing Tex-500-C, Part III N/A 

Boil test5 Tex-530-C 1 per lot 

Shear Bond Strength Test6 Tex-249-F 
1 per project 
(sample only) 

1. For production defined in Section 3077.4.9.4., “Exempt Production,” the Engineer will test one per day if 100 tons or 
more are produced. For Exempt Production, no testing is required when less than 100 tons are produced. 

2. To be performed in the presence of the Engineer, unless otherwise approved. Not required when a thermal imaging 
system is used.  

3. Testing performed by the Materials and Tests Division or designated laboratory. 
4. Obtain samples witnessed by the Engineer. The Engineer will retain these samples for one year. 
5. The Engineer may reduce or waive the sampling and testing requirements based on a satisfactory test history. 
6. Testing performed by the Materials and Tests Division or District for informational purposes only.  

4.9.2.4. Operational Tolerances. Control the production process within the operational tolerances listed in Table 12. 
When production is suspended, the Engineer will allow production to resume when test results or other 
information indicates the next mixture produced will be within the operational tolerances. 

4.9.2.4.1. Gradation. Suspend operation and take corrective action if any aggregate is retained on the maximum sieve 
size shown in Table 8. A sublot is defined as out of tolerance if either the Engineer’s or the Contractor’s test 
results are out of operational tolerance. Suspend production when test results for gradation exceed the 
operational tolerances in Table 12 for three consecutive sublots on the same sieve or four consecutive 
sublots on any sieve unless otherwise directed. The consecutive sublots may be from more than one lot. 

4.9.2.4.2. Asphalt Binder Content. A sublot is defined as out of operational tolerance if either the Engineer’s or the 
Contractor’s test results exceed the values listed in Table 12. No production or placement payment 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit200.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit204.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit212.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit236.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit242.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit217.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph500.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/500-C_series/pdfs/aph530.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit249.pdf


3077 

24 - 32 

10-19 

Statewide 

adjustments greater than 1.000 will be paid for any sublot that is out of operational tolerance for asphalt 
binder content. Suspend production and shipment of the mixture if the Engineer’s or the Contractor’s asphalt 
binder content deviates from the current JMF by more than 0.5% for any sublot. 

4.9.2.4.3. Voids in Mineral Aggregates (VMA). The Engineer will determine the VMA for every sublot. For sublots 
when the Engineer does not determine asphalt binder content, the Engineer will use the asphalt binder 
content results from QC testing performed by the Contractor to determine VMA. 

Take immediate corrective action if the VMA value for any sublot is less than the minimum VMA requirement 
for production listed in Table 8. Suspend production and shipment of the mixture if the Engineer’s VMA 
results on two consecutive sublots are below the minimum VMA requirement for production listed in Table 8. 
No production or placement payment adjustments greater than 1.000 will be paid for any sublot that does not 
meet the minimum VMA requirement for production listed in Table 8 based on the Engineer’s VMA 
determination. 

Suspend production and shipment of the mixture if the Engineer’s VMA result is more than 0.5% below the 
minimum VMA requirement for production listed in Table 8. In addition to suspending production, the 
Engineer may require removal and replacement or may allow the sublot to be left in place without payment. 

4.9.2.4.4. Hamburg Wheel Test. The Engineer may perform a Hamburg Wheel test at any time during production, 
including when the boil test indicates a change in quality from the materials submitted for JMF1. In addition to 
testing production samples, the Engineer may obtain cores and perform Hamburg Wheel tests on any areas 
of the roadway where rutting is observed. Suspend production until further Hamburg Wheel tests meet the 
specified values when the production or core samples fail the Hamburg Wheel test criteria in Table 11. Core 
samples, if taken, will be obtained from the center of the finished mat or other areas excluding the vehicle 
wheel paths. The Engineer may require up to the entire sublot of any mixture failing the Hamburg Wheel test 
to be removed and replaced at the Contractor’s expense. 

If the Department’s or Department approved laboratory’s Hamburg Wheel test results in a “remove and 
replace” condition, the Contractor may request that the Department confirm the results by re-testing the 
failing material. The Materials and Tests Division will perform the Hamburg Wheel tests and determine the 
final disposition of the material in question based on the Department’s test results. 

4.9.2.5. Individual Loads of Hot-Mix. The Engineer can reject individual truckloads of hot-mix. When a load of hot-
mix is rejected for reasons other than temperature, contamination, or excessive uncoated particles, the 
Contractor may request that the rejected load be tested. Make this request within 4 hr. of rejection. The 
Engineer will sample and test the mixture. If test results are within the operational tolerances shown in 
Table 12, payment will be made for the load. If test results are not within operational tolerances, no payment 
will be made for the load. 

4.9.3. Placement Acceptance. 

4.9.3.1. Placement Lot. A placement lot consists of four placement sublots. A placement sublot consists of the area 
placed during a production sublot. 

4.9.3.1.1. Lot 1 Placement. Placement payment adjustments greater than 1.000 for Lot 1 will be in accordance with 
Section 3077.6.2., “Placement Payment Adjustment Factors;” however, no placement adjustment less than 
1.000 will be assessed for any sublot placed in Lot 1 when the in-place air voids are greater than or equal to 
2.7% and less than or equal to 9.0%. Remove and replace any sublot with in-place air voids less than 2.7% 
or greater than 9.0%. 

4.9.3.1.2. Incomplete Placement Lots. An incomplete placement lot consists of the area placed as described in 
Section 3077.4.9.2.1.1., “Incomplete Production Lot,” excluding areas defined in Section 3077.4.9.3.1.4., 
“Miscellaneous Areas.” Placement sampling is required if the random sample plan for production resulted in 
a sample being obtained from an incomplete production sublot. 



3077 

25 - 32 

10-19 

Statewide 

4.9.3.1.3. Shoulders, Ramps, Etc. Shoulders, ramps, intersections, acceleration lanes, deceleration lanes, and turn 
lanes are subject to in-place air void determination and payment adjustments unless designated on the plans 
as not eligible for in-place air void determination. Intersections may be considered miscellaneous areas when 
determined by the Engineer. 

4.9.3.1.4. Miscellaneous Areas. Miscellaneous areas include areas that typically involve significant handwork or 
discontinuous paving operations, such as temporary detours, driveways, mailbox turnouts, crossovers, 
gores, spot level-up areas, and other similar areas. Temporary detours are subject to in-place air void 
determination when shown on the plans. Miscellaneous areas also include level-ups and thin overlays when 
the layer thickness specified on the plans is less than the minimum untrimmed core height eligible for testing 
shown in Table 14. The specified layer thickness is based on the rate of 110 lb./sq. yd. for each inch of 
pavement unless another rate is shown on the plans. When “level up” is listed as part of the item bid 
description code, a payment adjustment factor of 1.000 will be assigned for all placement sublots as 
described in Article3077.6, “Payment.” Miscellaneous areas are not eligible for random placement sampling 
locations. Compact miscellaneous areas in accordance with Section 3077.4.8., “Compaction.” Miscellaneous 
areas are not subject to in-place air void determination, thermal profiles testing, segregation (density 
profiles), or longitudinal joint density evaluations. 

4.9.3.2. Placement Sampling. The Engineer will select random numbers for all placement sublots at the beginning 
of the project. The Engineer will provide the Contractor with the placement random numbers immediately 
after the sublot is completed. Mark the roadway location at the completion of each sublot and record the 
station number. Determine one random sample location for each placement sublot in accordance with 
Tex-225-F. Adjust the random sample location by no more than necessary to achieve a 2-ft. clearance if the 
location is within 2 ft. of a joint or pavement edge. 

Shoulders, ramps, intersections, acceleration lanes, deceleration lanes, and turn lanes are always eligible for 
selection as a random sample location; however, if a random sample location falls on one of these areas and 
the area is designated on the plans as not subject to in-place air void determination, cores will not be taken 
for the sublot and a 1.000 pay factor will be assigned to that sublot. 

Provide the equipment and means to obtain and trim roadway cores on-site. On-site is defined as in close 
proximity to where the cores are taken. Obtain the cores within one working day of the time the placement 
sublot is completed unless otherwise approved. Obtain two 6-in. diameter cores side-by-side from within 1 ft. 
of the random location provided for the placement sublot. For SP-C and SP-D mixtures, 4-in. diameter cores 
are allowed. Mark the cores for identification, measure and record the untrimmed core height, and provide 
the information to the Engineer. The Engineer will witness the coring operation and measurement of the core 
thickness. Visually inspect each core and verify that the current paving layer is bonded to the underlying 
layer. Take corrective action if an adequate bond does not exist between the current and underlying layer to 
ensure that an adequate bond will be achieved during subsequent placement operations. 

Trim the cores immediately after obtaining the cores from the roadway in accordance with Tex-251-F if the 
core heights meet the minimum untrimmed value listed in Table 14. Trim the cores on-site in the presence of 
the Engineer. Use a permanent marker or paint pen to record the lot and sublot numbers on each core as 
well as the designation as Core A or B. The Engineer may require additional information to be marked on the 
core and may choose to sign or initial the core. The Engineer will take custody of the cores immediately after 
witnessing the trimming of the coresand will retain custody of the cores until the Department’s testing is 
completed. Before turning the trimmed cores over to the Engineer, the Contractor may wrap the trimmed 
cores or secure them in a manner that will reduce the risk of possible damage occurring during transport by 
the Engineer. After testing, the Engineer will return the cores to the Contractor. 

The Engineer may have the cores transported back to the Department’s laboratory at the HMA plant via the 
Contractor’s haul truck or other designated vehicle. In such cases where the cores will be out of the 
Engineer’s possession during transport, the Engineer will use Department-provided security bags and the 
Roadway Core Custody protocol located at http://www.txdot.gov/business/specifications.htm to provide a 
secure means and process that protects the integrity of the cores during transport. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit225.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit251.pdf
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Decide whether to include the pair of cores in the air void determination for that sublot if the core height 
before trimming is less than the minimum untrimmed value shown in Table 14. Trim the cores as described 
above before delivering to the Engineer if electing to have the cores included in the air void determination. 
Deliver untrimmed cores to the Engineer and inform the Engineer of the decision to not have the cores 
included in air void determination if electing to not have the cores included in air void determination. The 
placement pay factor for the sublot will be 1.000 if cores will not be included in air void determination. 

Instead of the Contractor trimming the cores on-site immediately after coring, the Engineer and the 
Contractor may mutually agree to have the trimming operations performed at an alternate location such as a 
field laboratory or other similar location. In such cases, the Engineer will take possession of the cores 
immediately after they are obtained from the roadway and will retain custody of the cores until testing is 
completed. Either the Department or Contractor representative may perform trimming of the cores. The 
Engineer will witness all trimming operations in cases where the Contractor representative performs the 
trimming operation. 

Dry the core holes and tack the sides and bottom immediately after obtaining the cores. Fill the hole with the 
same type of mixture and properly compact the mixture. Repair core holes with other methods when 
approved. 

4.9.3.3. Placement Testing. Perform placement tests in accordance with Table 17. After the Engineer returns the 
cores, the Contractor may test the cores to verify the Engineer’s test results for in-place air voids. The 
allowable differences between the Contractor’s and Engineer’s test results are listed in Table 12. 

4.9.3.3.1. In-Place Air Voids. The Engineer will measure in-place air voids in accordance with Tex-207-F and 
Tex-227-F. Before drying to a constant weight, cores may be pre-dried using a CoreDry or similar vacuum 
device to remove excess moisture. The Engineer will average the values obtained for all sublots in the 
production lot to determine the theoretical maximum specific gravity. The Engineer will use the average air 
void content for in-place air voids. 

The Engineer will use the vacuum method to seal the core if required by Tex-207-F. The Engineer will use 
the test results from the unsealed core to determine the placement payment adjustment factor if the sealed 
core yields a higher specific gravity than the unsealed core. After determining the in-place air void content, 
the Engineer will return the cores and provide test results to the Contractor. 

4.9.3.3.2. Segregation (Density Profile). Test for segregation using density profiles in accordance with Tex-207-F, 
Part V when using a thermal camera instead of the thermal imaging system. Density profiles are not required 
and are not applicable when using a thermal imaging system. Density profiles are not applicable in areas 
described in Section 3077.4.9.3.1.4., “Miscellaneous Areas.” 

Perform a minimum of one density profile per sublot. Perform additional density profiles when any of the 
following conditions occur, unless otherwise approved: 

 the paver stops due to lack of material being delivered to the paving operations and the 
temperature of the uncompacted mat before the initial break down rolling is less than the 
temperatures shown in Table 18;  

 areas that are identified by either the Contractor or the Engineer with thermal segregation;  

 any visibly segregated areas that exist. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit227.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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Table 18 

Minimum Uncompacted Mat Temperature Requiring a Segregation Profile 

High-Temperature 
Binder Grade1 

Minimum Temperature of the Uncompacted Mat 
Allowed Before Initial Break Down Rolling2,3,4 

PG 64 <250˚F 

PG 70 <260˚F 
PG 76 <270˚F 

1. The high-temperature binder grade refers to the high-temperature grade of the  
virgin asphalt binder used to produce the mixture.  

2. Segregation profiles are required in areas with moderate and severe thermal  
segregation as described in Section 3077.4.7.3.1.3.  

3. Minimum uncompacted mat temperature requiring a segregation profile may be  
reduced 10°F if using a chemical WMA additive as a compaction aid. 

4. When using WMA, the minimum uncompacted mat temperature requiring  
a segregation profile is 215°F. 

Provide the Engineer with the density profile of every sublot in the lot within one working day of the 
completion of each lot. Report the results of each density profile in accordance with Section 3077.4.2., 
“Reporting and Responsibilities.” 

The density profile is considered failing if it exceeds the tolerances in Table 19. No production or placement 
payment adjustments greater than 1.000 will be paid for any sublot that contains a failing density profile. 
When a hand-held thermal camera is used instead of a thermal imaging system, the Engineer will measure 
the density profile at least once per project. The Engineer’s density profile results will be used when 
available. The Engineer may require the Contractor to remove and replace the area in question if the area 
fails the density profile and has surface irregularities as defined in Section 3077.4.9.3.3.5., “Irregularities.” 
The sublot in question may receive a production and placement payment adjustment greater than 1.000, if 
applicable, when the defective material is successfully removed and replaced. 

Investigate density profile failures and take corrective actions during production and placement to eliminate 
the segregation. Suspend production if two consecutive density profiles fail unless otherwise approved. 
Resume production after the Engineer approves changes to production or placement methods. 

 
Table 19 

Segregation (Density Profile) Acceptance Criteria 

Mixture Type 
Maximum Allowable 

Density Range 
(Highest to Lowest) 

Maximum Allowable 
Density Range 

(Average to Lowest) 

SP-B 8.0 pcf 5.0 pcf 

SP-C & SP-D 6.0 pcf 3.0 pcf 

4.9.3.3.3. Longitudinal Joint Density. 

4.9.3.3.3.1. Informational Tests. Perform joint density evaluations while establishing the rolling pattern and verify that 
the joint density is no more than 3.0 pcf below the density taken at or near the center of the mat. Adjust the 
rolling pattern, if needed, to achieve the desired joint density. Perform additional joint density evaluations at 
least once per sublot unless otherwise directed. 

4.9.3.3.3.2. Record Tests. Perform a joint density evaluation for each sublot at each pavement edge that is or will 
become a longitudinal joint. Joint density evaluations are not applicable in areas described in 
Section 3077.4.9.3.1.4., “Miscellaneous Areas.” Determine the joint density in accordance with Tex-207-F, 
Part VII. Record the joint density information and submit results on Department forms to the Engineer. The 
evaluation is considered failing if the joint density is more than 3.0 pcf below the density taken at the core 
random sample location and the correlated joint density is less than 90.0%. The Engineer will make 
independent joint density verification at least once per project and may make independent joint density 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit207.pdf
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verifications at the random sample locations. The Engineer’s joint density test results will be used when 
available. 

Provide the Engineer with the joint density of every sublot in the lot within one working day of the completion 
of each lot. Report the results of each joint density in accordance with Section 3077.4.2., “Reporting and 
Responsibilities.” 

Investigate joint density failures and take corrective actions during production and placement to improve the 
joint density. Suspend production if the evaluations on two consecutive sublots fail unless otherwise 
approved. Resume production after the Engineer approves changes to production or placement methods. 

4.9.3.3.4. Recovered Asphalt Dynamic Shear Rheometer (DSR). The Engineer may take production samples or 
cores from suspect areas of the project to determine recovered asphalt properties. Asphalt binders with an 
aging ratio greater than 3.5 do not meet the requirements for recovered asphalt properties and may be 
deemed defective when tested and evaluated by the Materials and Tests Division. The aging ratio is the DSR 
value of the extracted binder divided by the DSR value of the original unaged binder. Obtain DSR values in 
accordance with AASHTO T 315 at the specified high temperature performance grade of the asphalt. The 
Engineer may require removal and replacement of the defective material at the Contractor’s expense. The 
asphalt binder will be recovered for testing from production samples or cores in accordance with Tex-211-F. 

4.9.3.3.5. Irregularities. Identify and correct irregularities including segregation, rutting, raveling, flushing, fat spots, 
mat slippage, irregular color, irregular texture, roller marks, tears, gouges, streaks, uncoated aggregate 
particles, or broken aggregate particles. The Engineer may also identify irregularities, and in such cases, the 
Engineer will promptly notify the Contractor. If the Engineer determines that the irregularity will adversely 
affect pavement performance, the Engineer may require the Contractor to remove and replace (at the 
Contractor’s expense) areas of the pavement that contain irregularities. The Engineer may also require the 
Contractor to remove and replace (at the Contractor’s expense) areas where the mixture does not bond to 
the existing pavement. 

If irregularities are detected, the Engineer may require the Contractor to immediately suspend operations or 
may allow the Contractor to continue operations for no more than one day while the Contractor is taking 
appropriate corrective action. 

4.9.4. Exempt Production. The Engineer may deem the mixture as exempt production for the following conditions:  

 anticipated daily production is less than 500 tons;  

 total production for the project is less than 5,000 tons;  

 when mutually agreed between the Engineer and the Contractor; or  

 when shown on the plans. 

For exempt production, the Contractor is relieved of all production and placement QC/QA sampling and 
testing requirements, except for coring operations when required by the Engineer. The production and 
placement pay factors are 1.000 if the specification requirements listed below are met, all other specification 
requirements are met, and the Engineer performs acceptance tests for production and placement listed in 
Table 17 when 100 tons or more per day are produced: 

 produce, haul, place, and compact the mixture in compliance with the specification and as directed;  

 control mixture production to yield a laboratory-molded density that is within ±1.0% of the target 

laboratory-molded density as tested by the Engineer; 

 compact the mixture in accordance with Section 3077.4.8., “Compaction”; and 

 when a thermal imaging system is not used, the Engineer may perform segregation (density profiles) 

and thermal profiles in accordance with the specification. 

4.9.5. Ride Quality. Measure ride quality in accordance with Item 585, “Ride Quality for Pavement Surfaces,” 
unless otherwise shown on the plans. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit211.pdf
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5. MEASUREMENT 

5.1. Superpave Mixtures. Hot mix will be measured by the ton of composite hot-mix, which includes asphalt, 
aggregate, and additives. Measure the weight on scales in accordance with Item 520, “Weighing and 
Measuring Equipment.” 

5.2. Tack Coat. Tack coat will be measured at the applied temperature by strapping the tank before and after 
road application and determining the net volume in gallons from the calibrated distributor. The Engineer will 
witness all strapping operations for volume determination. All tack, including emulsions, will be measure by 
the gallon applied.  

The Engineer may allow the use of a metering device to determine the asphalt volume used and application 
rate if the device is accurate within 1.5% of the strapped volume. 

6. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
Article 3077.5.1, “Measurement,” will be paid for at the unit bid price for “Superpave Mixtures” of the mixture 
type, SAC, and binder specified. These prices are full compensation for surface preparation, materials, 
placement, equipment, labor, tools, and incidentals. 

The work performed and materials furnished in accordance with this Item and measured as provided under 
Article 3077.5.2, “Measurement,” will be paid for at the unit bid price for “Tack Coat” of the tack coat 
provided. These prices are full compensation for materials, placement, equipment, labor, tools, and 
incidentals. Payment adjustments will be applied as determined in this Item; however, a payment adjustment 
factor of 1.000 will be assigned for all placement sublots for “level ups” only when “level up” is listed as part 
of the item bid description code. A payment adjustment factor of 1.000 will be assigned to all production and 
placement sublots when “exempt” is listed as part of the item bid description code, and all testing 
requirements are met. 

Payment for each sublot, including applicable payment adjustments greater than 1.000, will only be paid for 
sublots when the Contractor supplies the Engineer with the required documentation for production and 
placement QC/QA, thermal profiles, segregation density profiles, and longitudinal joint densities in 
accordance with Section 3077.4.2., “Reporting and Responsibilities.” When a thermal imaging system is 
used, documentation is not required for thermal profiles or segregation density profiles on individual sublots; 
however, the thermal imaging system automated reports described in Tex-244-F are required. 

Trial batches will not be paid for unless they are included in pavement work approved by the Department. 

Payment adjustment for ride quality will be determined in accordance with Item 585, “Ride Quality for 
Pavement Surfaces.” 

6.1. Production Payment Adjustment Factors. The production payment adjustment factor is based on the 
laboratory-molded density using the Engineer’s test results. The bulk specific gravities of the samples from 
each sublot will be divided by the Engineer’s maximum theoretical specific gravity for the sublot. The 
individual sample densities for the sublot will be averaged to determine the production payment adjustment 
factor in accordance with Table 20 for each sublot using the deviation from the target laboratory-molded 
density defined in Table 10. The production payment adjustment factor for completed lots will be the average 
of the payment adjustment factors for the four sublots sampled within that lot. 

http://ftp.dot.state.tx.us/pub/txdot-info/cst/TMS/200-F_series/pdfs/bit244.pdf
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Table 20 
Production Payment Adjustment Factors for Laboratory-Molded Density1 

Absolute Deviation from 
Target Laboratory-Molded Density 

Production Payment Adjustment Factor 
(Target Laboratory-Molded Density) 

0.0 1.075 

0.1 1.075 

0.2 1.075 

0.3 1.066 

0.4 1.057 

0.5 1.047 

0.6 1.038 

0.7 1.029 

0.8 1.019 

0.9 1.010 

1.0 1.000 

1.1 0.900 

1.2 0.800 

1.3 0.700 

> 1.3 Remove and replace 

1. If the Engineer’s laboratory-molded density on any sublot is less than 95.0% or greater than 
97.0%, take immediate corrective action to bring the mixture within these tolerances. The 
Engineer may suspend operations if the Contractor’s corrective actions do not produce 
acceptable results. The Engineer will allow production to resume when the proposed 
corrective action is likely to yield acceptable results. 

6.1.1. Payment for Incomplete Production Lots. Production payment adjustments for incomplete lots, described 
under Section 3077.4.9.2.1.1., “Incomplete Production Lots,” will be calculated using the average production 
pay factors from all sublots sampled.  

A production payment factor of 1.000 will be assigned to any lot when the random sampling plan did not 
result in collection of any samples within the first sublot. 

6.1.2. Production Sublots Subject to Removal and Replacement. If after referee testing, the laboratory-molded 
density for any sublot results in a “remove and replace” condition as listed in Table 20, the Engineer may 
require removal and replacement or may allow the sublot to be left in place without payment. The Engineer 
may also accept the sublot in accordance with Section 3077.5.3.1., “Acceptance of Defective or 
Unauthorized Work.” Replacement material meeting the requirements of this Item will be paid for in 
accordance with this Section. 

6.2. Placement Payment Adjustment Factors. The placement payment adjustment factor is based on in-place 
air voids using the Engineer’s test results. The bulk specific gravities of the cores from each sublot will be 
divided by the Engineer’s average maximum theoretical specific gravity for the lot. The individual core 
densities for the sublot will be averaged to determine the placement payment adjustment factor in 
accordance with Table 21 for each sublot that requires in-place air void measurement. A placement payment 
adjustment factor of 1.000 will be assigned to the entire sublot when the random sample location falls in an 
area designated on the plans as not subject to in-place air void determination. A placement payment 
adjustment factor of 1.000 will be assigned to quantities placed in areas described in Section 3077.4.9.3.1.4., 
“Miscellaneous Areas.” The placement payment adjustment factor for completed lots will be the average of 
the placement payment adjustment factors for up to four sublots within that lot. 
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Table 21 
Placement Payment Adjustment Factors for In-Place Air Voids 

In-Place 
Air Voids 

Placement Payment 
Adjustment Factor 

In-Place 
Air Voids 

Placement Payment 
Adjustment Factor 

< 2.7 Remove and Replace 5.9 1.048 

2.7 0.710 6.0 1.045 

2.8 0.740 6.1 1.042 

2.9 0.770 6.2 1.039 

3.0 0.800 6.3 1.036 

3.1 0.830 6.4 1.033 

3.2 0.860 6.5 1.030 

3.3 0.890 6.6 1.027 

3.4 0.920 6.7 1.024 

3.5 0.950 6.8 1.021 

3.6 0.980 6.9 1.018 

3.7 1.000 7.0 1.015 

3.8 1.015 7.1 1.012 

3.9 1.030 7.2 1.009 

4.0 1.045 7.3 1.006 

4.1 1.060 7.4 1.003 

4.2 1.075 7.5 1.000 

4.3 1.075 7.6 0.980 

4.4 1.075 7.7 0.960 

4.5 1.075 7.8 0.940 

4.6 1.075 7.9 0.920 

4.7 1.075 8.0 0.900 

4.8 1.075 8.1 0.880 

4.9 1.075 8.2 0.860 

5.0 1.075 8.3 0.840 

5.1 1.072 8.4 0.820 

5.2 1.069 8.5 0.800 

5.3 1.066 8.6 0.780 

5.4 1.063 8.7 0.760 

5.5 1.060 8.8 0.740 

5.6 1.057 8.9 0.720 

5.7 1.054 9.0 0.700 

5.8 1.051 > 9.0 Remove and Replace 

6.2.1. Payment for Incomplete Placement Lots. Payment adjustments for incomplete placement lots described 
under Section 3077.4.9.3.1.2., “Incomplete Placement Lots,” will be calculated using the average of the 
placement pay factors from all sublots sampled and sublots where the random location falls in an area 
designated on the plans as not eligible for in-place air void determination.  

If the random sampling plan results in production samples, but not in placement samples, the random core 
location and placement adjustment factor for the sublot will be determined by applying the placement random 
number to the length of the sublot placed. 

If the random sampling plan results in placement samples, but not in production samples, no placement 
adjustment factor will apply for that sublot placed.  

A placement payment adjustment factor of 1.000 will be assigned to any lot when the random sampling plan 
did not result in collection of any production samples. 

6.2.2. Placement Sublots Subject to Removal and Replacement. If after referee testing, the placement payment 
adjustment factor for any sublot results in a “remove and replace” condition as listed in Table 21, the 
Engineer will choose the location of two cores to be taken within 3 ft. of the original failing core location. The 
Contractor will obtain the cores in the presence of the Engineer. The Engineer will take immediate 
possession of the untrimmed cores and submit the untrimmed cores to the Materials and Tests Division, 
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where they will be trimmed, if necessary, and tested for bulk specific gravity within 10 working days of 
receipt. 

The bulk specific gravity of the cores from each sublot will be divided by the Engineer’s average maximum 
theoretical specific gravity for the lot. The individual core densities for the sublot will be averaged to 
determine the new payment adjustment factor of the sublot in question. If the new payment adjustment factor 
is 0.700 or greater, the new payment adjustment factor will apply to that sublot. If the new payment 
adjustment factor is less than 0.700, no payment will be made for the sublot. Remove and replace the failing 
sublot, or the Engineer may allow the sublot to be left in place without payment. The Engineer may also 
accept the sublot in accordance with Section 3077.5.3.1., “Acceptance of Defective or Unauthorized Work.” 
Replacement material meeting the requirements of this Item will be paid for in accordance with this Section. 

6.3. Total Adjusted Pay Calculation. Total adjusted pay (TAP) will be based on the applicable payment 
adjustment factors for production and placement for each lot. 

TAP = (A+B)/2 

where: 
A = Bid price × production lot quantity × average payment adjustment factor for the production lot 
B = Bid price × placement lot quantity × average payment adjustment factor for the placement lot + (bid price 
× quantity placed in miscellaneous areas × 1.000) 

Production lot quantity = Quantity actually placed - quantity left in place without payment 

Placement lot quantity = Quantity actually placed - quantity left in place without payment - quantity placed in 
miscellaneous areas 

 













6185 

1 11-17 
Statewide 

 

Special Specification 6185 

Truck Mounted Attenuator (TMA) and Trailer 
Attenuator (TA) 

1. DESCRIPTION 

Furnish, operate, maintain and remove upon completion of work, Truck Mounted Attenuator (TMA) or Trailer 
Attenuator (TA). 

2. MATERIALS 

Furnish, operate and maintain new or used TMAs or TAs.  Assure used attenuators are in good working 
condition and are approved for use.  A list of approved TMA/TA units can be found in the Department’s 
Compliant Work Zone Traffic Control Devices List.  The host vehicle for the TMA and TA must weigh a 
minimum of 19,000 lbs. Host vehicles may be ballasted to achieve the required weight. Any weight added to 
the host vehicle must be properly attached or contained within it so that it does not present a hazard and that 
proper energy dissipation occurs if the attenuator is impacted from behind by a large truck. The weight of a 
TA will not be considered in the weight of the host vehicle but the weight of a TMA may be included in the 
weight of the host vehicle.  Upon request, provide either a manufacturer’s curb weight or a certified scales 
weight ticket to the Engineer. 

3. CONSTRUCTION 

Place or relocate TMA/TAs as shown on the plans or as directed. The plans will show the number of 
TMA/TAs needed, for how many days or hours, and for which construction phases. 

Maintain the TMA/TAs in good working condition. Replace damaged TMA/TAs as soon as possible. 

4. MEASUREMENT 

4.1. Truck Mounted Attenuator/Trailer Attenuator (Stationary). This Item will be measured by the each or by 
the day. TMA/TAs must be set up in a work area and operational before a calendar day can be considered 
measurable. When measurement by the day is specified, a day will be measured for each TMA/TA set up 
and operational on the worksite. 

4.2. Truck Mounted Attenuator/Trailer Attenuator (Mobile Operation). This Item will be measured by the hour.  
The time begins once the TMA/TA is ready for operation at the predetermined site and stops when notified 
by the Engineer.  A minimum of 4 hr. will be paid each day for each operating TMA/TA used in a mobile 
operation. 

5. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
“Measurement” will be paid for at the unit price bid for “Truck Mounted Attenuators/Trailer Attenuators 
(Stationary),” or “Truck Mounted Attenuators/Trailer Attenuators (Mobile Operation).” This price is full 
compensation for furnishing TMA/TA: set up; relocating; removing; operating; fuel; and equipment, materials, 
tools, labor, and incidentals. 
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Special Specification 6438 

Mobile Retroreflectivity Data Collection for  
Pavement Markings 

1. DESCRIPTION 

Furnish mobile retroreflectivity data collection (MRDC) for pavement markings on roadways as shown on the 
plans or as designated by the Engineer. Conduct MRDC on dry pavement only. Provider is defined as the 
Contractor or Subcontractor who collects the MRDC data. 

2. EQUIPMENT AND PERSONNEL 

2.1. Mobile Retroreflectometer. Provide a self-propelled, mobile retroreflectometer certified by the Texas A&M 
Transportation Institute (TTI) Mobile Retroreflectometer Certification Program. 

2.2. Portable Retroreflectometer. Provide a portable retroreflectometer that uses 30-meter geometry meeting 
the requirements described in ASTM E 1710. Maintain, service, and calibrate all portable retroreflectometers 
according to the manufacturer’s instructions. 

2.3. Operating Personnel for Mobile Retroreflectometer. Provide all personnel required to operate the mobile 
retroreflectometer and portable retroreflectometer. Ensure MRDC system operator has a current certification 
from the TTI Mobile Retroreflectometer Certification Program to conduct MRDC with the certified mobile 
retroreflectometer provided. 

2.4. Additional Personnel. Provide any other personnel necessary to compile, evaluate, and submit MRDC. 

2.5. Safety Equipment. Supply and operate all required safety equipment to perform this service. 

3. MRDC DOCUMENTATION AND TESTING 

Document all MRDC by county and roadway or as directed by the Engineer. Submit all data to the 
Department and to the TTI Mobile Retroreflectometer Certification Program no later than three working days 
after the day the data is collected. Submit all raw data collected in addition to all other data submitted. 
Provide data files in Microsoft Excel format or a format approved by the Engineer. Provide measurement 
notification and field tests as specified. Verification and referee testing may be conducted at the 
Department’s discretion.  

3.1. Preliminary Documentation Sample. Submit a sample data file, video, and map of MRDC data in the 
required format 10 working days before beginning any work. The format must meet specification and be 
approved by the Engineer before any work may begin.  

3.2. Initial Documentation Review and Approval. The Department will review documentation submitted for the 
first day of MRDC, and if it does not meet specification requirements, will not allow further MRDC until 
deficiencies are corrected. The Department will inform the Provider no later than three working days after 
submittal if the first day of MRDC does not meet specification requirements. Time charges will continue 
unless otherwise directed by the Engineer. 

3.3. Data File. Provide data files with the following: 

 date; 

 district number; 
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 county; 

 Project CSJ number; 

 name of mobile retroreflectometer operator; 

 route number with reference markers or other reference information provided by the Engineer to indicate 

the location of beginning and end data collection points on that roadway; 

 cardinal direction; 

 line type (single solid, single broken, double solid, etc.); 

 line color; 

 file name corresponding to video; 

 data for each centerline listed separately;  

 average reading taken for each 0.1-mi. interval (or interval designated by the Engineer); 

 accurate GPS coordinates (within 20 ft.) for each interval; 

 color-coding for each interval indicating passing or failing, unless otherwise directed by the Engineer 

(passing and failing thresholds provided by the Engineer);  

 graphical representation of the MRDC (y-axis showing retroreflectivity and x-axis showing intervals) 

corresponding with each data file;  

 distance in miles driven while measuring the pavement markings; 

 event codes (pre-approved by the Engineer) indicating problems with measurement;  

 portable retroreflectometer field check average reading and corresponding mobile average reading for 

that interval when applicable; and  

 upper validation threshold (may be included separately with the raw data but must be clearly identified 

with the data collected using that threshold).  

3.4. Map. Provide a map in an electronic format approved by the Engineer with each MRDC submission that 
includes the following information: 

 date; 

 district number; 

 county; 

 color-coded 1-mi. intervals (or interval length designated by the Engineer) for passing and failing 

retroreflectivity values or retroreflectivity threshold values provided by the Engineer; and  

 percentage of passing and failing intervals, if required by the Engineer.  

3.5. Video. Provide a high-quality DVD or electronic video file with the following information: 

 date and corresponding data file name on label;  

 district number; 

 county; 

 route number with reference markers or other designated reference information to indicate the location 

of beginning and end collection points on that roadway; and 

 retroreflectivity values presented on the same screen with the following information: 

• date; 

• location; 

• starting and ending mileage; 

• total miles; 

• retroreflectivity readings; and 

• upper validation thresholds (may be included separately with the raw data but must be clearly 
identified with the data collected using that threshold). 

3.6. Field Comparison Checks with a Portable Retroreflectometer. Take a set of field comparison readings 
with the portable retroreflectometer at least once every 4 hr. while conducting MRDC or at the frequency 
designated by the Engineer. Take a minimum of 20 readings, spread out over the interval measured. List the 
average portable retroreflectometer reading next to the mobile average reading for that interval with the 
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reported MRDC data. Request approval from the Engineer to take field comparison readings on a separate 
roadway, when measuring a roadway where portable retroreflectometer readings are difficult to take. Take 
the off-location field comparison readings at no additional cost. Submit the portable retroreflectometer 
printout of all the readings taken for the field comparison check with the corresponding MRDC data 
submitted. The mobile average reading must be within ±15% of the portable average reading. The Engineer 
may require new MRDC for some or all of the pavement markings measured in a 4-hr. interval before a field 
comparison check not meeting the ±15% range. Provide the new MRDC at no extra cost to the Department. 
The Engineer may take readings with a Department portable retroreflectometer to ensure accuracy at any 
time. The Department’s Materials and Tests Division (MTD) will take comparison readings and serve as the 
referee if there is a significant difference between the Engineer’s portable readings and the Provider's mobile 
and handheld readings. For best results, take field comparison readings on a fairly flat and straight roadway 
when possible.  

3.7. Periodic Field Checks at Pre-Measured Locations. When requested by the Engineer, measure with the 
mobile unit and report to the Engineer immediately after measurement the average retroreflectivity values for 
a designated pre-measured test location. The Engineer will have taken measurements at the test location 
within 10 days of the test. The test location will not include pavement markings less than 30 days old. If the 
measured averages do not fall within ±15% of the pre-measured averages, further calibration and 
comparison measurements may be required before any further MRDC. Submit the results of the field check 
with the MRDC report for that day.  

3.8. Measurement Notification. Provide notification via email to Mobileretro@tamu.edu with a carbon copy to 
the Engineer a minimum of 24 hr. before mobile retroreflectivity data collection to allow for scheduling 
verification testing when needed. 

3.9. Verification Testing. The Engineer or a third party may perform retroreflectivity verification testing within 
seven days of the Provider’s retroreflectivity readings. The Provider-submitted retroreflectivity data will be 
compared to the verification test data to determine acceptability of the Provider’s mobile retroreflectometer 
data. Comparison of the data will result in one of the two scenarios below: 

 Provider’s Data is Validated – if the difference between Provider’s and Engineer-third party data is 20% 
or less, then the Provider’s data is validated. The Provider’s data will be used for acceptance. 

 Provider’s Data is not Validated – if the difference between Provider’s and Engineer-third party data is 
more than 20%, then the Provider’s data is not validated. The Engineer-third party data will be used for 
acceptance and the Provider will be required to take corrective action before additional Provider data 
collection and may require re-certification of the mobile retroreflectometer. If the Engineer determines 
that the Provider’s data might be correct then, referee testing may be requested by the Engineer.  

3.10. Referee Testing. MTD will perform referee testing using portable retroreflectometers to determine if the 
markings need to be restriped to meet the required retroreflectivity level. The referee test results will be final. 
Referee testing will be conducted on the verification test sections using the method for portable 
retroreflectometers specified in Item 666, “Reflectorized Pavement Markings.”   

4. FINAL REPORT 

Submit a final report in the format specified by the Engineer to the Department’s Traffic Engineering 
representative within one calendar week after the service is complete. The final report must contain a list of 
all problems encountered (pre-approved event codes) and the locations where problems occurred during 
MRDC.  

5. MEASUREMENT 

When mobile retroreflectivity data collection for pavement markings is specified on the plans to be a pay 
item, measurement will be by the mile driven while measuring pavement markings. 

mailto:Mobileretro@tamu.edu
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6. PAYMENT 

Unless otherwise specified on the plans, the work performed, materials furnished, equipment, labor, tools, 
and incidentals will not be paid for directly, but will be considered subsidiary to bid items of the Contract. 
When mobile retroreflectivity data collection for pavement markings is specified on the plans to be a pay 
item, the work performed in accordance with this Item and measured as provided under “Measurement” will 
be paid for at the unit price bid for “Mobile Retroreflectivity Data Collection.” This price is full compensation 
for providing summaries of readings to the Engineer, equipment calibration and prequalification, equipment, 
labor, tools, and incidentals. 


