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BACKGROUND AND INSTRUCTIONS
1.

INTRODUCTION
1.1.

Executive Summary

The Texas Department of Transportation (“TxDOT”), an agency of the State of Texas, hereby
requests submittal of sealed qualifications statements (“QSs”) from private entities (“Proposers”)
desiring to design, construct and maintain a portion of Segment 3 of the North Houston Highway
Improvement Project through downtown Houston in Harris County, referred to as the I-69 (SH
288 to I-45S) Design-Build Project (“Project”), pursuant to a Design-Build Contract (“DBC”) and
an associated Capital Maintenance Contract (“CMC”).
TxDOT is issuing this Request for Qualifications (“RFQ”) in accordance with the provisions of
Chapter 223, Subchapter F of the Texas Transportation Code (the “Code”), Sections 9.1509.155 of Title 43 of the Texas Administrative Code (the “Rules”), and other applicable provisions
of Texas and federal law. See the Project webpage at:
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/nhhipseg3/rfq.html (the “Project Webpage”).
The Texas Transportation Commission’s (the “Commission”) Minute Order 115260 dated July
26, 2018 authorized issuance of an RFQ to design, construct and maintain the Project. A copy
of that minute order is available on the Project Webpage. Proposers shortlisted in response to
this RFQ will be invited to submit detailed proposals ("Proposals") in response to a Request for
Proposals (“RFP”). TxDOT intends to provide evaluation criteria in the RFP for the selection of
the Proposal providing the best value to TxDOT. TxDOT has assembled a set of documents
relating to the Project (the “Reference Information Documents” or the “RIDs”) that will be made
available upon issuance of this RFQ on the Project Webpage. Proposers are responsible for
checking the Project Webpage regularly for Addenda to this RFQ, additional RIDs and other
procurement-related information.
The following contact information is for TxDOT’s “Authorized Representatives” for this
procurement:
Varuna Singh, P.E.
Scott Spradlin, P.E.
Texas Department of Transportation
7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752
Email: TxDOT-HOU-ALTD-I45SEG3@txdot.gov
RIDs and references to any website (including the Project Webpage) in this RFQ are provided
for reference and background information only. The information contained in the RIDs or set
forth in any referenced website (including the Project Webpage) reflects information as of any
date or time identified therein. TxDOT has not determined whether the RIDs or information
available on any such website (including the Project Webpage) are accurate, complete,
pertinent, or of any other value to Proposers. TxDOT makes no representation as to the
accuracy, completeness or pertinence of the RIDs or information in any referenced website
(including the Project Webpage) and, in addition, shall not be responsible for any interpretations

Texas Department of Transportation
Page 1
NHHIP Segment 3: I-69 (SH 288 to I-45S) DB Project
December 11, 2020

Addendum #5 to Request for Qualifications

thereof or conclusions drawn therefrom. The statements made in the RIDs or in any referenced
website (including the Project Webpage) that are not purely historical are forward-looking
statements, including TxDOT’s expectations, intentions or strategies regarding the future.
These statements are based on information then available to TxDOT, and TxDOT assumes no
obligation to update any such forward-looking statements. Upon issuance of the final RFP, the
DBC will specify to what extent the RIDs may be relied upon.
1.2.

Definitions and Acronyms

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used in this
RFQ, and refer to the DBC Term Sheet in Exhibit F or CMC Term Sheet in Exhibit G, as
applicable, for the meaning of certain other capitalized terms and acronyms used but not
defined herein or in Exhibit A of this RFQ.
2.

DESCRIPTION OF PROJECT OPPORTUNITY
2.1.

Description of the Proposed Contracting Opportunity

TxDOT intends, through this procurement, to enter into a DBC that will result in cost-effective
and expedited completion of all elements of the Project. The DBC is comprised of a DesignBuild Agreement (“DBA”) for the Project and TxDOT’s programmatic DBA General Conditions
Items 1-9, which can be found at:
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html.
The “DBC Documents” will include the DBC and TxDOT’s programmatic Design-Build
Specifications Items 10-28, which can be found at:
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html.
The DBC Documents will obligate the selected Proposer (the “Design-Build Contractor” or the
“DB Contractor”) to design and construct the Project. In addition to the DBC Documents,
TxDOT intends, through this procurement, to enter into a CMC. The CMC Documents will
obligate the DB Contractor to perform capital maintenance for the Project at TxDOT’s election.
The DBC will include a lump sum, fixed price to complete the Project. The DBC will set forth the
terms of the DB Contractor compensation, which will be based on progress payments subject to
a maximum payment curve. The DBC is expected to include a one-year general warranty
following the completion of the Project.
The CMC will consist of three five-year optional terms, exercisable by TxDOT, in its sole
discretion, to require the DB Contractor to perform capital maintenance on the Project for up to
15 years. The exercise of one option shall not require TxDOT to exercise a further option.
Further, TxDOT will not exercise subsequent capital maintenance options if a prior option has
not been exercised.
Proposers are advised to review the draft DBC Term Sheet attached as Exhibit F and the draft
CMC Term Sheet attached as Exhibit G for additional details of the DB Contractor’s anticipated
obligations and responsibilities in connection with the Project. Further terms, conditions and
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parameters determining the nature of the parties’ responsibilities will be set forth in more detail
in the RFP.
2.2.

Project Objectives

The following priorities have been developed for the Project:
1. Increase safety by upgrading to current standards;
2. Mitigate congestion;
3. Enhance connectivity and mobility; and
4. Preserve the interstate highway system.
The following objectives have been developed for the Project:
1. Enable economic opportunities by improving connectivity and mobility, minimizing
conflict with planned development and addressing local accessibility;
2. Deliver the Project on schedule and within budget;
3. Provide the highest quality of design and construction to optimize operational life cycle
performance;
4. Provide consistent communication and maintain commitments to the public and
stakeholders throughout project delivery;
5. Facilitate participation by disadvantaged business enterprises (“DBEs”);
6. Design, construct and maintain the project in an environmentally responsible manner
consistent with environmental approvals;
7. Increase operational efficiency by separating through highway movements from local
movements and minimizing weaving; and
8. Provide a project that is aesthetically pleasing and achieves community goals, as set
forth in the Urban Design Master Plan described in Section 1.3 of Exhibit D.
2.3.

Project Scope

The Project scope components include the design, construction and maintenance of the I-69
(SH 288 to I-45S) portion of Segment 3 of the NHHIP as shown in the preliminary schematics
for the Project (“Preliminary Schematic Design”) located on the Project Webpage, consisting of:
•

Reconstructing the SH 288 interchange with I-69;

•

Reconstructing the SH 288 general purpose lanes from Wheeler Street to I-69;

•

Modifying ramps to and from the SH 288 managed lanes;
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•

Reconstructing and widening the depressed I-69 and SH 288 general purpose lanes
from Almeda Road to McGowen Street;

•

Reconstructing cross street bridges over I-69 at Alabama, Elgin, Tuam, and McGowen
Streets; and

•

Constructing a new pump station at the southwest corner of the I-45/I-69 Interchange
and associated outfall.

See Exhibit D for further information regarding the Project.
3.

DESCRIPTION OF PROCUREMENT PROCESS
3.1.

Procurement Process

TxDOT reserves the right, in its sole discretion, to modify the following procurement process to
comply with applicable law or to address the best interests of TxDOT and the State of Texas,
including canceling the procurement.
TxDOT will evaluate the QSs it receives in response to this RFQ and intends to establish,
according to criteria generally outlined herein, a shortlist of two or more Proposers that are
eligible to receive the RFP.
Following the shortlisting of Proposers, TxDOT anticipates releasing a draft RFP for review and
comment by the shortlisted Proposers. Following receipt of written comments, TxDOT may
schedule one-on-one or group meetings to discuss issues and comments identified by the
shortlisted Proposer teams. This process is referred to as the industry review process. Specific
details concerning the industry review process will be made available to the shortlisted Proposer
teams following the shortlisting announcement.
After consideration of input from shortlisted Proposers, and if authorized by the Commission,
TxDOT plans to issue a final RFP to the shortlisted Proposers. If TxDOT moves forward with
the procurement, the final RFP will include a scope of work, draft DBC Documents and CMC
Documents and the objective methodology for determining the overall best value Proposal.
Following receipt and evaluation of Proposals, based on a determination of apparent best value,
the Commission may select a Proposer for negotiations, and authorize TxDOT to finalize the
DBC Documents and CMC Documents for award and execution. If negotiations are not
successful with the apparent best value Proposer, TxDOT may negotiate with the next highest
rated Proposer. Alternatively, the procurement may be terminated.
The Commission has given TxDOT broad direction on the content and methodology for the
solicitation of Proposals from shortlisted Proposers, the selection of a Proposer whose Proposal
offers the apparent best value to TxDOT and the terms and conditions the DBC Documents and
CMC Documents must contain to be deemed satisfactory. Proposers are advised that the
evaluation criteria and weightings for the scoring of the Proposals may differ from the criteria set
forth herein to evaluate QSs.
Award of the DBC and CMC by the Commission will be conditioned upon finalization and
execution of the DBC Documents and CMC Documents, and the satisfaction of other conditions
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that will be set forth in the RFP and Minute Order adopted by the Commission. Such conditions
may include, among others, that Proposer has either (a) an Aggregate Available Bidding
Capacity in an amount equal to or greater than Proposer’s price for the construction work at the
time of final award or (b) TxDOT’s approval of a plan demonstrating how and when Proposer
will achieve a positive Aggregate Available Bidding Capacity after final award.
3.2.

Payment for Work Product

As contemplated by Section 223.249 of the Code, TxDOT intends to pay each unsuccessful
Proposer that submits a Proposal responsive to the RFP a payment for work product up to a
maximum stipulated amount authorized by the Commission and set forth in the RFP, and not
exceeding the value of the work product contained in its Proposal that TxDOT determines can
be used in performance of its functions. Specific provisions regarding payment of the stipulated
amounts will be included in the RFP. There will be no payment to Proposers who are not
shortlisted.
3.3.

Procurement Schedule

TxDOT anticipates carrying out the first phase of the procurement process contemplated hereby
in accordance with the following schedule:
Issue RFQ

December 16, 2019

Industry Workshop #1 (Ned Holmes Auditorium, TxDOT
Houston District office, 7600 Washington Ave, Houston,
TX 77007)

January 17, 2020 from 9:00 am –
11:30 am

Deadline for questions regarding RFQ

January 22, 2020 at 12:00 noon

Issue RFQ Addendum #1

April 24, 2020

Industry Workshop #2 (Via WebEx)

May 6, 2020 at 1:30 p.m.

Deadline for questions regarding RFQ Addendum #1

May 14, 2020 at 12:00 noon

Issue RFQ Addendum #2

June 17, 2020

Deadline for questions regarding RFQ Addendum #2

June 26, 2020 at 12:00 noon

Issue RFQ Addendum #3

September 18, 2020

Industry Workshop #3 (via WebEx)

September 30, 2020 at 1:30 p.m.

Deadline for questions regarding RFQ Addendum #3

October 15, 2020 at 12:00 noon

Issue RFQ Addendum #4

November 4, 2020

Deadline for questions regarding RFQ Addendum #4

November 18, 2020 at 12:00
noon
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Issue RFQ Addendum #5

December 11, 2020

QS Due Date

January 14, 2021 at 12:00 noon 1

This schedule is subject to modification at the sole discretion of TxDOT. Proposers will be
notified of any change by an Addendum to this RFQ. TxDOT intends to issue the RFP shortly
after selection of the shortlisted Proposers and to prosecute the procurement to a DBC and
CMC award thereafter. TxDOT anticipates conditionally awarding a DBC and CMC for the
Project in January 2022 and executing the contracts in Spring 2022.
All times set forth herein shall be local Central Time in Austin, Texas.
3.4.

Industry Workshop

In addition to the two industry workshops previously held on the dates referenced in Section 3.3
above, TxDOT intends to hold a third industry workshop (Industry Workshop #3) via WebEx on
the date and time specified in Section 3.3. Interested parties may participate in the WebEx
meeting by opening the following link to register and receive email instructions on how to join
the WebEx meeting:
https://txdot.webex.com/txdot/j.php?RGID=rc92d7f845c2a67cce8c63327b9eeeb11.
Once a participant has registered, the participant will receive a confirmation and email
instructions within one business day. Those planning to participate in the second industry
workshop are encouraged to register no later than 1:00 pm on September 29, 2020.
Participation in this workshop is not mandatory and interested parties shall remain eligible to
submit a QS if they do not attend the workshop. Further information regarding the workshop will
be made available on the Project Webpage.
3.5.

Questions and Requests for Clarification; Addenda

In order to facilitate receipt, processing and response, Proposers must submit all questions and
requests for clarification regarding this procurement in writing to the Authorized Representatives
via email to: TxDOT-HOU-ALTD-I45SEG3@txdot.gov. Given the minor revisions to the RFQ in
Addendum #5, TxDOT does not anticipate receiving questions to Addendum #5 and does not
intend to respond to questions regarding Addendum #5.
Proposers are responsible for ensuring that any written communications clearly indicate on the
first page or in the subject line, as applicable, that the material relates to the Project. TxDOT
may make edits in Addenda to this RFQ in response to clarification requests. Alternatively,
TxDOT may respond to those questions that TxDOT deems to be material and not adequately
addressed through potential Addenda to the RFQ. TxDOT will post any such responses and
Addenda to this RFQ on the Project Webpage.

1

The QS Due Date is January 14, 2021 at 12:00 noon, notwithstanding the Texas Register Notice
provides a due date of January 7, 2021.
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Proposers are responsible for monitoring the Project Webpage for information concerning this
procurement as teams responding to this RFQ will be required to acknowledge in the transmittal
letter (Form A) that they have received and reviewed all materials posted thereon.
3.6.

Ombudsman

TxDOT has designated an employee who is not involved in this procurement to act as an
ombudsman. Subject to the deadline for questions regarding the RFQ set forth in Section 3.3, a
Proposer may submit confidential communications to the ombudsman, including questions,
comments or complaints regarding the procurement, if the Proposer believes in good faith that
confidentiality is essential. After receiving such confidential communications regarding the
procurement process, the ombudsman shall, to the extent practicable, remove any information
identifying the Proposer and shall forward the communication to TxDOT’s Authorized
Representatives as identified in Section 1.1. TxDOT’s designated ombudsman for this
procurement is:
Mr. David Smith
Associate General Counsel
Texas Department of Transportation
125 E. 11th St.
Austin, Texas 78701
Email: David.Smith@txdot.gov
3.7.

Federal Requirements

Proposers are advised that the RFP will be drafted based on the assumption that the Project
and the plan of finance for the Project will remain eligible for federal-aid funds. Therefore, the
procurement documents, including the DBC Documents and CMC Documents, must conform to
requirements of applicable federal law, regulations and policies. TxDOT anticipates that certain
federal procurement requirements will apply, including but not limited to Equal Employment
Opportunity requirements (Title VI of the Civil Rights Act of 1964, as amended), requirements
applicable to Disadvantaged Business Enterprises (“DBEs”) (Title 49 CFR Part 26, as
amended), Small Business Act requirements (15 U.S.C. § 631 et seq.), Buy America
requirements (49 CFR Part 661) and Davis-Bacon wage rates.
TxDOT reserves the right to modify the procurement process described herein to address any
concerns, conditions or requirements of federal agencies, including the Federal Highway
Administration (“FHWA”). Proposers shall be notified in writing via an Addendum of any such
modifications.
3.8.

DBE Requirements

TxDOT has determined that DBE requirements will apply to the Project. TxDOT has adopted
the definition of DBEs set forth in 49 CFR § 26.5. TxDOT currently estimates the DBE goal for
construction work on the Project will be 12.0% of the Price allocable to construction work less
the cost of construction work performed by utility owners and the DBE goal for professional
services on the Project will be 20.0% of the Price allocable to professional services less the cost
of professional services performed by utility owners. Information regarding DBE requirements
and goals will be included in the RFP. In responding to this RFQ, a Proposer team may include
and identify team members to satisfy DBE goals. It is the policy of TxDOT to encourage the
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participation of DBEs, historically underutilized businesses, women-owned business enterprises
and minority business enterprises in all facets of the business activities of TxDOT, consistent
with applicable laws and regulations. Specific provisions concerning DBE requirements will be
set forth in the RFP.
3.9.

Liability, Insurance and Security

The DB Contractor will be required to assume liabilities, to provide bonds and insurance
coverage, and to indemnify and defend TxDOT against third party claims as specified in the
DBC and CMC. TxDOT, as owner of the Project, will have the benefit of tort liability limitations
to the extent permitted by Texas law. TxDOT is prohibited by Texas law from indemnifying any
Proposer or the DB Contractor. The State of Texas and TxDOT do not intend that there be any
waiver of their respective sovereign immunity protections under Texas law. Specific provisions
concerning forms of security, bonding, guarantees, insurance and indemnity will be set forth in
the RFP, DBC and CMC.
4.

QS CONTENT AND SUBMITTAL REQUIREMENTS
4.1.

General

TxDOT expects QSs submitted in response to this RFQ to provide enough information about the
requested items so as to allow TxDOT to evaluate and competitively rank and shortlist the
Proposers based on the criteria set forth herein. Except for original documents expressly
required in Exhibit B, Section C that exist in a different language, QSs shall be submitted
exclusively in the English language, inclusive of English units of measure and cost terms in U.S.
dollar denominations.
4.2.

Format

(a)

Submission Format: Each responding Proposer shall submit one digital copy of
each of (i) Volume 1 of its QS in a single searchable Adobe Acrobat PDF
document, bookmarked for ease of navigation and (ii) Volume 2 of its QS in a
single searchable Adobe Acrobat PDF document, bookmarked for ease of
navigation; provided, however, that individual files may not exceed 100 MB, and
each volume may be submitted in multiple files to ensure each file is under 100
MB. In addition, for Proposers submitting financial information for more than one
entity, the information required to be included in Volume 2 may be submitted in
separate files for each entity. If multiple files are submitted for a volume, such
files may be submitted in a single zip file. Files submitted as part of Volume 1
shall be labeled as follows: “NHHIP Segment 3: I-69 (SH 288 to I-45S) DesignBuild Project QS for [INSERT PROPOSER’S NAME] Volume 1 [Part [●] of [●]]”.
Files submitted as part of Volume 2 shall be labeled as follows: “NHHIP Segment
3: I-69 (SH 288 to I-45S) Design-Build Project QS for [INSERT PROPOSER’S
NAME] Volume 2 [Part [●] of [●]]”. The Proposer shall also provide a table of
contents as a separate file listing the filename and size of each file submitted as
part of the QS, which shall be labeled “NHHIP Segment 3: I-69 (SH 288 to I-45S)
Design-Build Project QS for [INSERT PROPOSER’S NAME] Table of Contents”.

(b)

General Format Requirements: Submittals must be formatted as 8-1/2” x 11”
sized pages. 11” x 17” pages are allowed for schematics, maps, organizational
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charts, drawings, tables and schedules. However, narrative text cannot be
included on such 11” x 17” pages, except for brief captions necessary to title or
describe graphics. Any other narrative text included on an 11” x 17” page may
be disregarded by TxDOT. Each 11” x 17” page will be counted as a single
page. Lines may be single-spaced. Forms shall not be modified other than to
include requested information. If TxDOT issues any Addenda to the RFQ that do
not change a form except for noting the Addendum number and date in the
footer, TxDOT will accept an earlier version of the form so long as the earlier
version of the form submitted with the QS is otherwise the most up-to-date
version of the form.
(c)

Volume 1 Requirements: Volume 1 (as described in Exhibit B) shall have all
pages numbered consecutively within each section of the QS, other than forms
which shall be individually numbered, including any 11” x 17” pages (insofar as
they are allowed as stated in Section 4.2) and must conform to the page
limitations identified in Exhibit A, Section 2 of this RFQ. Volume 1 must be
presented in Arial (not Arial Narrow), 12-point font, including in diagrams,
organizational charts and other such graphics.

(d)

Volume 2 Requirements: Volume 2 (as described in Exhibit C) does not have
page numbering, page limitation or type font size requirements.

(e)

Standard corporate brochures, awards and marketing materials shall not be
included in the QS, and TxDOT does not commit to review any materials
included in a QS that are not specifically required by the RFQ.

4.3.

Contents and Organization

Proposers must organize their QS in the order set forth in Exhibit A. Each volume may be
subdivided as needed; dividers do not count as pages subject to page limitations noted herein,
but content on any dividers will not be evaluated.
4.4.

QS Submittal Requirements

QSs shall be submitted electronically using TXDOT’s Dropbox Service at the following address:
https://dropbox.txdot.gov/dropoff.php. Proposers shall not encrypt their QS files uploaded to
Dropbox and shall disregard any directions on the Dropbox submission page to the contrary.
Proposers shall provide the following information on the Dropbox submission page:
•

In the box titled “1. Information about the Sender”, Proposers shall provide the
following:
Your name: [INSERT NAME OF PROPOSER’S OFFICIAL
REPRESENTATIVE]
Your organization: [INSERT PROPOSER’S NAME]
Your email address: [INSERT EMAIL ADDRESS OF PROPOSER’S
OFFICIAL REPRESENTATIVE]
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•

In the box titled “2. Information about the Recipient”, Proposers shall provide the
following:
Name: Varuna Singh, P.E.
Email: TxDOT-HOU-ALTD-I45SEG3@txdot.gov

•

In the box titled “3. Choose the File(s) you would like to Upload”, Proposers shall
upload each of the QS files with the titles required pursuant to Section 4.2(a).
Proposers may also include a description of each file to assist in its identification
where indicated in box 3.

QSs will be accepted only in electronic format as outlined
be accepted. If a Proposer experiences any issues with
Proposer shall immediately contact Varuna Singh
I45SEG3@txdot.gov, and shall provide a description of
mobile phone number for the Proposer.

above. No hard copies of the QS will
the electronic submission of its QS,
by email at TxDOT-HOU-ALTDthe issue and a contact name and

QSs will be accepted and must be uploaded to Dropbox as described above before 12:00 noon
(Central Time) on the QS Due Date specified in Section 3.3. QSs not received prior to such
time on the QS Due Date at the above address shall be rejected and will not be considered by
TxDOT for evaluation or shortlisting; provided, however, if such delay is due to a technical issue
related to the electronic submission of a QS and such issue is identified by TxDOT or reported
by Proposer to Varuna Singh pursuant to the requirements in the preceding paragraph, TxDOT
shall have the right, in its sole discretion, to waive this requirement.
In addition to any automated communications from Dropbox, following a Proposer’s submission
of its QS, TxDOT will send two emails to the Proposer’s Official Representative at the email
address provided by the Proposer on Dropbox. First, promptly after TxDOT receives notice
from Dropbox of the Proposer’s submission, TxDOT will send an acknowledgment email noting
that files have been uploaded to Dropbox by the Proposer. Second, after TxDOT verifies that it
has access to each of the documents listed in the table of contents provided with the Proposer’s
QS, TxDOT will send an email receipt evidencing that the QS has been properly submitted and
is accessible to TxDOT.
5.

EVALUATION PROCESS AND CRITERIA
5.1.

Responsiveness

Each QS will be reviewed for:
(a)

Conformance to the RFQ instructions regarding organization and format; and

(b)

Responsiveness to the requirements set forth in this RFQ;

Those QSs not responsive to this RFQ may be excluded from further consideration, and the
Proposer will be so advised. TxDOT may also exclude from consideration any Proposer whose
QS contains a material misrepresentation.
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In order for project experience provided in any QS to be considered responsive, Forms D-1, D2, D-3 and D-4 shall list only reference projects for which the corporate entity (company, joint
venture, partnership or consortium) providing the engineering, construction, independent quality
assurance, or maintenance experience on the reference project is respectively: (i) the Lead
Engineering Firm, Lead Contractor, Independent Quality Firm (“IQF”) or Lead Maintenance
Firm; (ii) a controlled subsidiary of such Lead Engineering Firm, Lead Contractor, IQF or Lead
Maintenance Firm; or (iii) if the Lead Engineering Firm, Lead Contractor, IQF or Lead
Maintenance Firm is a joint venture, a member of such joint venture that will perform at least
30% of the relevant work or a controlled subsidiary of such joint venture member (as those
terms are defined in Exhibit A). Except as may be otherwise provided on Form D-4, experience
may be listed for an entity described in clause (i), (ii), or (iii) only on projects in which such entity
was ultimately responsible for at least 30% of the relevant work. Project experience provided by
a parent or sister company of the Lead Engineering Firm, Lead Contractor, IQF or Lead
Maintenance Firm, as applicable, shall not be considered responsive to this QS, unless such
parent or sister company is a Guarantor in accordance with this RFQ.
Except as set forth in Table 4 in Exhibit B, Key Personnel must be employed by either: (i) an
Equity Member, Lead Engineering Firm, Lead Contractor, IQF or Lead Maintenance Firm; (ii) a
controlled subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor, IQF or
Lead Maintenance Firm; (iii) if the Lead Engineering Firm, Lead Contractor, IQF or Lead
Maintenance Firm is a joint venture, a member of such joint venture that will perform at least
30% of the relevant work or a controlled subsidiary of such joint venture member; or (iv) a
parent or sister company of an Equity Member, if such parent or sister company serves as a
Guarantor.
5.2.

Pass/Fail Review

Following or in conjunction with evaluation of each QS for responsiveness, TxDOT will evaluate
each QS based upon the pass/fail criteria set forth below. A Proposer must obtain a “pass” on
all pass/fail items in order for its QS to be evaluated qualitatively under Section 5.3.
(a)

The QS contains an original executed transmittal letter as required in Exhibit B,
Section A(a).

(b)

The Proposer or Lead Contractor is capable of obtaining a payment bond and a
performance bond, each in the amount set forth in Exhibit B, Section I, from a
surety rated in the top two categories by two nationally recognized rating
agencies or rated at least A minus (A-) or better and Class VIII or better by A.M.
Best and Company, as evidenced by the Surety Letter provided in Volume 1 as
required by Exhibit B, Section I.

(c)

Neither the Proposer nor any other entity that has submitted Form C as required
by this RFQ: (i) has been disqualified, removed, debarred or suspended from
performing or bidding on work for the State of Texas or any local government
within the State of Texas where such disqualification, removal, debarment or
suspension has resulted in the Proposer or other entity being currently
disqualified, removed, debarred or suspended from performing or bidding on
TxDOT contracts or, (ii) is currently disqualified, removed, debarred or
suspended from performing or bidding on work for the federal government or at
least three other states.
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(d)

The Proposer has the financial capability to carry out the Project responsibilities
potentially allocated to it. In determining the financial capability of the Proposer,
TxDOT will consider the materials provided in Volume 2 of the QS (see Exhibit C)
and any other information that TxDOT considers relevant, including the
Aggregate Available Bidding Capacity. The determination as to whether the
Proposer has the financial capability to carry out the Project responsibilities
potentially allocated to it, either with or without a Guarantor, is in TxDOT’s sole
discretion. Any Proposer that fails to demonstrate the combined Tangible Net
Worth of (i) DB Contractor or, if DB Contractor is a joint venture or partnership, its
Equity Members, and (ii) any Guarantor(s), is equal to or greater than $75 million
shall fail this criterion.

(e)

The QS includes a valid prequalification letter from TxDOT indicating the Total
Bidding Capacity for each of the Bidding Capacity Entities required to be
prequalified, as described in Exhibit C, Section D.

(f)

The information disclosed in Form C does not materially adversely affect the
Proposer’s ability to carry out the Project responsibilities potentially allocated to
it.

5.3.

Qualifications Evaluation Criteria and Weighting

Each responsive QS passing all of the “pass/fail” qualification requirements set forth above in
Section 5.2 will be evaluated and scored according to the criteria set forth below. The relative
weighting or importance of the evaluation criteria within each category is described in Sections
5.3.1, 5.3.2 and 5.3.3 below.
5.3.1. Project Qualifications and Experience (47% Weighting)
The background and experience of the Proposer, each team member and Key Personnel with
developing, designing, fabricating, constructing and maintaining comparable projects will be
evaluated in accordance with the criteria set forth in this Section 5.3.1. For these purposes,
TxDOT considers a comparable project to be any road project of similar size, scope and
complexity, whether or not such project was delivered through a design-build contract or
otherwise. Although design-build-maintain experience is not a prerequisite for a QS to be
considered responsive, a brief description of the design-build-maintain management approach
that the Proposer commits to implementing must be provided in response to Exhibit B, Section
D.
(a)

The extent, depth, strength and likelihood of success of the Proposer’s
and each team member’s experience with designing comparable projects
as shown in Proposer’s response to Exhibit B, Section E and Form D-1 (6
points);

(b)

The extent, depth, strength and likelihood of success of the Proposer’s
and each team member’s experience with constructing comparable
projects as shown in Proposer’s response to Exhibit B, Section E and
Form D-2 (6 points);
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(c)

The extent, depth, strength and likelihood of success of the Proposer’s
and each team member’s experience with performing quality assurance
on comparable projects as shown in Proposer’s response to Exhibit B,
Section E and Form D-3 (6 points);

(d)

The extent, depth, strength and likelihood of success of the Proposer’s
and each team member’s experience with maintaining comparable
projects as shown in Proposer’s response to Exhibit B, Section E and
Form D-4 (4 points);

(e)

The stability, strength and likelihood of success of the proposed
management structure and team as shown in Proposer’s response to
Exhibit B, Section D (4 points);

(f)

The strength and depth of experience of the following Key Personnel for
the Project listed in Proposer’s response to Exhibit B, Section H (17
points total)

(g)

i)

Project Manager (3 points)

ii)

Construction Manager (3 points)

iii)

Design Manager (3 points)

iv)

Lead Structural Engineer (2 points)

v)

IQF Manager (2 points)

vi)

PSQAF Manager (2 points), and

vii)

Lead Maintenance of Traffic (“MOT”) Design Engineer (2 points).

The extent, depth and likelihood of success of each Major Participant’s
experience with DBE outreach and involvement, including any description
of innovative approaches, unique outreach or marketing concepts used
successfully by the Proposer or its team members to encourage DBE
participation as described on Form E, and previous experience working
with DBEs based on information provided in response to Exhibit B,
Section J (4 points).

Project, Key Personnel and DBE references, submitted Forms H, I, J-1, and J-2 and the
information provided as required in Exhibit B, Sections D, E, H and J will be used, as deemed
appropriate by TxDOT to assist in the evaluation of the criteria set forth in Sections 5.3.1(a) –
(g). In addition, performance evaluations prepared by TxDOT in accordance with Title 43,
Section 27.3 or Section 9.152 of the Rules, or other performance evaluations prepared by
TxDOT that are determined to be relevant to the Project will be used, as deemed appropriate by
TxDOT, to assist in the evaluation of the criteria set forth in Sections 5.3.1(a) – (g) to the extent
that such evaluations concern the performance of the Proposer or any team member.
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5.3.2. Statement of Technical Approach (43% Weighting)
The Statement of Technical Approach will be evaluated in accordance with the following criteria:
(a)

The extent to which the Statement of Technical Approach demonstrates a
full understanding of the Project’s scope and complexity, including Project
maintenance with respect to capital maintenance services (15 points);

(b)

The extent to which the Statement of Technical Approach demonstrates a
complete understanding of Project risks and potential solutions,
regardless of ownership of such risks, that may arise during all Project
phases, including design, construction and maintenance (15 points);

(c)

The extent to which the Statement of Technical Approach demonstrates
the ability to plan, organize and execute the independent quality
assurance program to ensure the quality of the work meets or exceeds
the Project requirements, including by having sufficient quality assurance
personnel at all times (10 points); and

(d)

The extent to which the Statement of Technical Approach demonstrates
the ability to secure and integrate DBEs, local and non-local, for a project
of the size and complexity of this Project and potential solutions and
approaches to addressing issues and challenges in securing and
integrating DBEs for the Project (3 points).

5.3.3. Safety Qualifications (10% Weighting)
This RFQ seeks to identify those Proposers that can demonstrate the ability to develop and
implement an effective safety program for the Project that ensures worker safety and protects
the traveling public. The safety qualifications of the Proposer, as documented in the Form(s) F
submitted by the Lead Contractor and, if applicable, other entities required to submit Form F,
will be evaluated to assess the strength and consistency of the Proposer’s safety records, as
demonstrated by:
(a)

Fatal injury rate (“FIR”) per 100,000 full-time workers (3 points);

(b)

Incidence rate (“IR”) of injury and illness cases per 100 full-time workers
(4 points); and

(c)

National Council on Compensation Insurance (“NCCI”) experience
modifier (3 points).

If the QS provides more than one Form F in accordance with Exhibit B, Section G, the
Proposer’s score for each of the criteria set forth in (a), (b) and (c) above will be based on the
safety record of the entity with the highest IR for the relevant criterion. The points for each
criterion listed in (a), (b) and (c) above will be awarded to the Proposer if the Lead Contractor’s
(or other entity’s, as applicable) rates for all years set forth on Form F for the relevant criterion
are less than or equal to the industry averages for such years, as set forth on Form(s) F. The
Proposer will receive no points for a particular criterion if the Lead Contractor’s (or other entity’s,
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as applicable) rate for such criterion for any of the years set forth on Form F is higher than the
industry average for the relevant year set forth on Form(s) F.
5.4.

QS Evaluation Procedure

TxDOT anticipates utilizing one or more committees to review and evaluate the QSs in
accordance with the above criteria and to make recommendations to the Commission. TxDOT
may, at any time, request additional information or clarification from the Proposer, or may
request the Proposer to verify or certify certain aspects of its QS. Evaluations and rankings of
QSs are subject to the sole discretion of TxDOT. TxDOT will make the final determinations of
the Proposers to be shortlisted in its sole discretion, and in the best interests of the State of
Texas. TxDOT may also schedule interviews with one or more Proposers on a one-on-one
basis for the purpose of enhancing TxDOT’s understanding of the QSs and obtaining
clarifications of the terms contained in the QSs.
Proposers are advised that, following the submission of QSs, the following organizational
changes are not permitted without TxDOT approval: (i) deletion or substitution of a Proposer
team member identified in the QS; (ii) deletion or substitution of an equity owner of the
Proposer, a Guarantor or any other entity that will bear financial responsibility or liability for the
performance of the Proposer; and (iii) other changes in the equity ownership or team
membership of a Proposer, including the addition of new subcontractors and other team
members not identified in the QS. Proposers are further advised that the evaluation and
weightings for the evaluation of the Proposals under the RFP may differ from the criteria set
forth in this RFQ for the evaluation of QSs. Proposers are further advised that persons
nominated for Key Personnel positions in the QS may not be changed without TxDOT approval.
6.

COMMUNICATIONS, PUBLIC INFORMATION AND ORGANIZATIONAL CONFLICTS
OF INTEREST
6.1.

Improper Communications and Contacts

The following rules of contact shall apply during the procurement for the Project, which began
upon the date of issuance of this RFQ and will be completed with the execution of the DBC and
CMC. These rules are designed to promote a fair and unbiased procurement process. Contact
includes face-to-face, telephone, facsimile, email or formal written communication.
The specific rules of contact are as follows:
(a)

After submittal of QSs, no Proposer or any of its team members may
communicate with another Proposer or its team members with regard to the RFP
or either team’s QS or Proposal.

(b)

The Proposers (including all team members) shall correspond with TxDOT
regarding the RFQ and RFP only through TxDOT’s Authorized Representatives’
address and email address specified in Section 1.1 and the Proposer’s Official
Representative.
(1)

The Proposer’s “Official Representative” shall initially be the person
designated in Form B-2 of its QS as the single point of contact for the
Proposer. If a Proposer changes its Official Representative at any time,
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the Proposer shall provide TxDOT’s Authorized Representatives with the
name, address and email address of such new Official Representative.
Failure to identify an Official Representative in writing may result in a
Proposer failing to receive important communications from TxDOT.
TxDOT is not responsible for any such failure.
(c)

Commencing with the issuance of this RFQ and continuing until the earliest of
(i) award and execution of the DBC and CMC, (ii) rejection of all Proposals by
TxDOT or (iii) cancellation of the procurement, no Proposer or representative
thereof shall have any communications regarding the RFQ, RFP or the
procurement except as expressly authorized herein. No communications shall
be permitted with any member of the Commission, any Commission staff or
aides, or with any TxDOT staff, advisors, contractors or consultants involved with
the procurement or the Project, except for communications with TxDOT
consultants who have completed their services for the Project and have been
released by TxDOT, communications expressly permitted by the RFQ or RFP, or
except as approved in advance by the Director of the Project Finance, Debt &
Strategic Contracts Division, in his/her sole discretion. The foregoing restriction
shall not, however, preclude or restrict communications with regard to matters
unrelated to this RFQ, the RFP or the procurement or from participating in public
meetings of the Commission or any public or Proposer workshop related to this
RFQ or the RFP.

(d)

No Proposer or any of its team members shall contact stakeholders regarding the
Project, including elected or appointed officials, employees, representatives and
members of the entities listed below, except as specifically approved by TxDOT
in writing:
•

Bike Houston

•

Central Houston, Inc.

•

City of Houston

•

Harris County

•

Harris County Flood Control District

•

Harris County Public Infrastructure Department

•

Harris County Toll Road Authority

•

Houston Archeological and Historical Commission

•

Houston Downtown Management District (Downtown District)

•

Houston First Corporation

•

Houston-Galveston Area Council (HGAC)
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•

Houston Housing Authority

•

Houston Parks Board

•

METRO

(e)

Each Proposer shall be responsible for ensuring all of its team members comply
with the rules of contact.

(f)

All communications determined to be improper, at the sole discretion of TxDOT,
may result in disqualification.

(g)

All official information regarding the Project will be disseminated only from
TxDOT’s office on TxDOT letterhead or on the Project Webpage.
All
correspondence will be in writing and signed by an Authorized Representative.
TxDOT will not be responsible for or bound by any oral exchange or other
information exchange that occurs outside of the official processes specified
herein.

6.2.

Public Information Act
6.2.1. Disclosure Waiver

Each Proposer, by submitting a QS to TxDOT in response to this RFQ, consents to the
disclosures described in this RFQ, including this Section 6.2, and all other disclosures required
by law, and expressly waives any right to contest, impede, prevent or delay such disclosure, or
to initiate any proceeding that may have the effect of impeding, preventing or delaying such
disclosure, under Texas Government Code Chapter 552 (the “Public Information Act” or the
“Act”), the Code, the Rules or any other law relating to the confidentiality or disclosure of
information. Under no circumstances will TxDOT be responsible or liable to a Proposer or any
other party as a result of disclosing any such materials. Proposer hereby further agrees to
assist TxDOT in complying with these disclosure requirements.
6.2.2. Observers During Evaluation
Proposers are advised that observers from federal or other agencies, including representatives
of FHWA and local governmental entities, may observe the QS evaluation process and will have
the opportunity to review the QSs after the QS Due Date.
6.2.3. Public Disclosure of QS Documents
Proposers are advised that all portions of the QS other than Forms J-1 and J-2 and Volume 2
may be publicly disclosed by TxDOT at any time and at TxDOT’s sole discretion. Proposers
may label material included in Volume 2 as confidential. No materials in Volume 1 may be
labeled confidential.
6.2.4. Disclosure Process for Requests under the Act
If a request is made under the Act for disclosure of any Forms J-1 or J-2, Volume 2 of the QS or
information contained therein, TxDOT will submit a request for an opinion from the Office of the
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Attorney General prior to disclosing any such documents. The Proposer or, with respect to
Form J-2 the submitting DBE, will have the opportunity to assert its basis for nondisclosure of
such documents and claimed exception under the Act or other applicable law to the Office of the
Attorney General within the time period specified in the notice issued by TxDOT and allowed
under the Act. However, it is the responsibility of the Proposer or DBE, as applicable, to monitor
such proceedings and make timely filings. TxDOT may, but is not obligated to, make filings of
its own concerning possible disclosure; however, TxDOT is under no obligation to support the
positions of the Proposer or DBE, as applicable. By submitting a QS to TxDOT in response to
the RFQ or a Form J-2 in response to TxDOT’s request, each Proposer and submitting DBE, as
applicable, consents to, and expressly waives any right to contest, the provision by TxDOT to
the Office of the Attorney General of all, or representative samples of, the QS, in accordance
with the Act, and each Proposer and submitting DBE consents to the release of all such
information to the Attorney General for purposes of the Attorney General making a
determination in response to a disclosure request under the Act. Under no circumstances will
TxDOT be responsible or liable to a Proposer or any other party as a result of disclosing any
such materials, whether the disclosure is deemed required by law, by an order of court or the
Office of the Attorney General, or occurs through inadvertence, mistake or negligence on the
part of TxDOT or its officers, employees, contractors or consultants.
All Proposers should obtain and thoroughly familiarize themselves with the Act, the Code, the
Rules and any other provisions applicable to the issue of confidentiality and public information.
TxDOT will not advise a Proposer as to the nature or content of documents entitled to protection
from disclosure under the Code, the Act, the Rules or other Texas laws, as to the interpretation
of such laws, or as to the definition of trade secret. The Proposer shall be solely responsible for
all determinations made by it under applicable laws. Each Proposer is advised to contact its
own legal counsel concerning the effect of applicable laws to that Proposer’s own
circumstances.
In the event of any proceeding or litigation concerning the disclosure of any QS, or portion
thereof, submitted by the Proposer or by a DBE with respect to Form J-2, the Proposer and the
submitting DBE, as applicable, shall be responsible for prosecuting or defending any action
concerning the materials at its sole expense and risk; provided, however, that TxDOT reserves
the right, in its sole discretion, to intervene or participate in the litigation in such manner as it
deems necessary or desirable. All costs and fees (including attorneys’ fees and costs) incurred
by TxDOT in connection with any litigation, proceeding or request for disclosure of the QS (other
than Form J-2) shall be reimbursed and paid by the Proposer whose QS is the subject thereof.
6.3.

Organizational Conflicts of Interest

The Rules at Section 9.155 et seq. regarding organizational conflicts of interest and 23 CFR §
636.116 apply to this Project. Proposers are advised that these Rules may preclude certain
firms and their divisions and affiliates from participating on a Proposer team. Proposers should
refer to the Rules for more detail and for the definitions of certain terms used below.
Firms that are prohibited from proposing or joining a Proposer team include, but are not limited
to:
(a)

Firms that are providing “preliminary engineering and architectural services” for
the Project or have provided such services will be prohibited unless TxDOT has
issued a written determination that all work product prepared by the firm and
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other information and data provided to the firm in the performance of the services
has been or will be made available to all Proposers prior to the issuance of the
final RFP.
(b)

(c)

Firms that are providing or have provided “environmental services” for the Project
will be prohibited unless TxDOT has issued a written determination that the firm
is not prohibited:
•

AECOM Technical Services, Inc.

•

Blanton & Associates, Inc.

•

Community Awareness Services, Inc.

•

Cox│McLain Environmental Consulting, Inc.

•

CP&Y, Inc.

•

Elemental Text, LLC

•

Klotz Associates, Inc.

•

Lentz Group

•

Lina T. Ramey & Associates, Inc.

•

Divisions or affiliates or subsidiaries of any of the above

•

Subconsultants of any of the above.

Firms that are providing or have provided “procurement services” or “financial
services” for the Project will be prohibited:
•

Alliance Transportation Group, Inc.

•

A Strauss-Wieder, Inc.

•

Atkins North America, Inc.

•

BGE, Inc.

•

Cambridge Systematics, Inc.

•

CDM Smith, Inc.

•

Civil Associates, Inc.

•

CivilTech Engineering, Inc.

•

Entech Civil Engineers
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•

Foresight Planning & Engineering Services, LLC

•

Gunda Corporation, LLC

•

HBMG, Inc.

•

HDR Engineering, Inc.

•

HillDay Public Relations, Inc.

•

HNTB

•

HVJ Associates

•

Ibarra Consulting Engineers, Inc.

•

Infrastructure Associates, Inc.

•

Jacobs Engineering Group, Inc.

•

Johnson Mirmiran & Thompson, Inc.

•

Keville Enterprises

•

KPMG

•

MAS-TEK Engineering & Associates, Inc.

•

Mercator Advisors, LLC

•

Milligan Partners, LLC

•

Nancy Ledbetter & Associates, Inc.

•

Nathelyne A Kennedy & Associates, LP

•

National Constructors Group

•

Nossaman LLP

•

Ramos Consulting, LLC

•

Rifeline, LLC

•

Rodgers Design Services, LLC

•

RS&H Inc.

•

Sanchez-Salazar & Associates, Inc.
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•

Seiler-Lankes Group, LLC

•

Surveying and Mapping Inc. (SAM)

•

Teague Nall & Perkins, Inc.

•

VRX, Inc.

•

White Hawk Engineering & Design, LLC

•

Divisions or affiliates of any of the above

•

Subconsultants of any of the above.

If a firm listed in category (a) above wishes to be a Proposer, equity owner, team member,
consultant or subconsultant of or to a Proposer for the Project, or to have a financial interest in
any of the foregoing entities with respect to the Project, then the firm (including, as applicable,
any of its subconsultants) should submit to TxDOT all work product prepared by the firm
(including, as applicable, any of its subconsultants) for the Project and any other information
and data provided to the firm (including, as applicable, any of its subconsultants) by TxDOT in
the performance of its work on the Project. TxDOT will decide, in its sole discretion, whether to
make those materials available to all Proposers prior to the issuance of the final RFP for the
Project. If TxDOT decides to make the materials available, TxDOT will inform the firm of its
eligibility to be on a Proposer team.
If a firm listed in category (b) above wishes to be a Proposer, equity owner, team member,
consultant or subconsultant of or to a Proposer for the Project, or to have a financial interest in
any of the foregoing entities with respect to the Project, then the firm should submit to the
TxDOT Executive Director a request for a determination whether participation in the Project or
the performance of particular services with respect to the Project would constitute a conflict of
interest, or for approval of an exception to the applicability of the conflict of interest rules, as
permitted by 43 T.A.C. § 9.155(c)(9).
Proposers are advised that other TxDOT consultants working on the Project may have an
organizational conflict of interest. Proposers are encouraged to review the Rules and discuss
potential conflicts of interest with prospective team members. By submitting its QS, each
Proposer agrees that it has no organizational conflict of interest or potential organizational
conflict of interest, and if an organizational conflict of interest or potential organizational conflict
of interest is thereafter discovered, the Proposer must make an immediate and full written
disclosure to TxDOT that includes a description of the action that the Proposer has taken, or
proposes to take, to avoid or mitigate such conflicts. If an organizational conflict of interest that
the Proposer knew, or should have known about, but did not disclose is determined to exist
during the procurement process, TxDOT may, at its discretion, disqualify the Proposer or
terminate the DBC and CMC. Proposers are also advised that TxDOT’s policy is in addition to
applicable federal and Texas law. Such applicable law will also apply to Proposer teams and
teaming and may preclude certain firms and their related entities from participating on a
Proposer team.
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7.

PROTEST PROCEDURES

The Rules sets forth the exclusive protest remedies available with respect to this RFQ and
prescribes exclusive procedures for protests regarding:
(a)

Allegations that the terms of the RFQ are wholly ambiguous, contrary to legal
requirements applicable to the procurement or exceed TxDOT’s authority;

(b)

A determination as to whether a QS is responsive to the requirements of the
RFQ; and

(c)

Shortlisting determinations.

Any Proposer wishing to file a protest must do so in accordance with the Rules.
Protests concerning the issues described in clause (a) above must be filed as soon as the basis
for the protest is known, but no later than 20 calendar days prior to the QS Due Date, unless the
protest relates to an Addendum to the RFQ, in which case the protest must be filed no later than
five business days after the Addendum is issued. Protests concerning the issues in clause (a)
may be filed only after the Proposer has informally discussed the nature and basis of the protest
with TxDOT, following the procedures prescribed in the Rules. Protests concerning the issue
described in clause (b) above must be filed no later than five business days after receipt of the
notification of non-responsiveness. Protests concerning the issue described in clause (c) above
must be filed no later than 10 business days after the earliest of the notification of the shortlist
and the public announcement of the shortlisting determination.
Protests shall be filed by hand-delivery on or before the applicable deadline to TxDOT’s
Authorized Representatives at the address set forth in Section 1.1 with a copy to the General
Counsel Division, Texas Department of Transportation, 125 E. 11th Street, Austin, Texas
78701-2483, as soon as the basis for the protest is known to the Proposer. Except for protests
concerning the issues described in clause (a) above, the Proposer filing the protest shall
concurrently file a copy of the protest with the other Proposers whose addresses may be
obtained from TxDOT’s website.
The protestant shall have the burden of proving its protest. TxDOT may, in its sole discretion,
discuss the protest with the protestant and other Proposers.
8.

TXDOT RESERVED RIGHTS

TxDOT reserves to itself all rights (which rights shall be exercisable by TxDOT in its sole
discretion) described herein and available to it under the Code, the Rules and applicable law,
including, without limitation, with or without cause and with or without notice, the right to:
•

Develop the Project in any manner that it, in its sole discretion, deems necessary. If
TxDOT is unable to negotiate a DBC or CMC to its satisfaction with a Proposer, it may
negotiate with the next highest-rated Proposer, terminate this procurement and pursue
other development or solicitations relating to the Project or exercise such other rights
under the Code and other provisions of Texas law as it deems appropriate.
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•

Cancel this RFQ or the subsequent RFP, in whole or in part, at any time prior to the
execution by TxDOT of a DBC or CMC, without incurring any cost obligations or
liabilities (except for any payment for work product required in accordance with the
RFP).

•

Issue a new request for qualifications after withdrawal of this RFQ or a subsequent RFP.

•

Not issue an RFP.

•

Reject any and all submittals, responses and QSs received at any time.

•

Modify all dates set or projected in this RFQ.

•

Terminate evaluations of QSs or Proposals received at any time.

•

Suspend and terminate the DBC or CMC negotiations at any time or elect not to
commence the DBC or CMC negotiations with any responding Proposer and engage in
negotiations with other than the highest-ranked Proposer.

•

Issue Addenda, supplements and modifications to this RFQ.

•

Appoint evaluation committees to review QSs, make recommendations to the
Commission and seek the assistance of outside technical experts and consultants in
connection with the QS evaluation.

•

Require confirmation of information furnished by a Proposer, require additional
information from a Proposer concerning its QS and require additional evidence of
qualifications to perform the work described in this RFQ.

•

Seek or obtain data from any source that has the potential to improve the understanding
and evaluation of the responses to this RFQ.

•

Add or delete Proposer responsibilities from the information contained in this RFQ or any
subsequent RFP.

•

Negotiate with a Proposer without being bound by any provision in its QS or Proposal.

•

Waive deficiencies in a QS, accept and review a non-conforming QS or permit
clarifications or supplements to a QS.

•

Disqualify any Proposer that changes its submittal without TxDOT approval.

•

Not issue a notice to proceed after execution of the DBC.

•

Exercise any other right reserved or afforded to TxDOT under this RFQ.

This RFQ does not commit TxDOT to enter into a contract or proceed with the
procurement described herein. Except as expressly set forth in Section 3.2, TxDOT and
the State of Texas assume no obligations, responsibilities or liabilities, fiscal or
otherwise, to reimburse all or part of the costs incurred, or alleged to have been incurred,
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by parties considering a response to and/or responding to this RFQ, or any subsequent
RFP. All of such costs shall be borne solely by each Proposer.
In no event shall TxDOT be bound by, or liable for, any obligations with respect to the
Project until such time (if at all) as a DBC and CMC, in form and substance satisfactory to
TxDOT, has been executed and authorized by TxDOT, and then only to the extent set
forth therein.
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EXHIBIT A.
1.

ORGANIZATION OF QUALIFICATIONS STATEMENT

DEFINITIONS AND ACRONYMS
1.1.

Definitions of Required Proposer Team Members

The following terms describe the members of the Proposer’s team that are required to be
named in the QS:
Equity Member – A member of the Proposer team that is: (a) if the Proposer is a joint venture,
a member of the joint venture; (b) if the Proposer is or will be a limited liability entity, an equity
owner of the Proposer; or (c) if the Proposer is a corporation or other entity, the Proposer.
Guarantor – An entity acceptable to TxDOT that agrees to provide a guaranty guaranteeing the
obligations of the DB Contractor under the DBC Documents and CMC Documents in
accordance with this RFQ.
Independent Quality Firm (“IQF”) – The member of the Proposer team, whether a single
entity or joint venture, primarily responsible for managing the quality assurance program for the
construction work and performing independent quality assurance material testing, inspection,
and audits of the construction quality management plan (“CQMP”) for the Project. The IQF and
the Professional Services Quality Assurance Firm may be the same entity.
Key Personnel – The personnel listed in Exhibit B, Section H.
Lead Contractor – The member of the Proposer team, whether a single entity, joint venture or
Newly Formed limited liability company, primarily responsible for the construction of the Project.
If the Lead Contractor is a joint venture or Newly Formed limited liability company, each of the
joint venture or limited liability company members shall also be considered a Lead Contractor.
Lead Engineering Firm – The member of the Proposer team, whether a single entity or joint
venture, primarily responsible for the design and engineering of the Project.
Lead Maintenance Firm – The member of the Proposer team, whether a single entity or joint
venture, primarily responsible for the maintenance of the Project.
Major Participant – The following Proposer team members: (a) the Lead Engineering Firm,
Lead Contractor, IQF and Lead Maintenance Firm, to the extent they are not Equity Members,
and (b) any other subcontractor identified as of the date of the QS that will have a subcontract in
an amount of at least 5% of the estimated price for the DBC or $20 million, whichever is greater.
Professional Services Quality Assurance Firm (“PSQAF”) – The member of the Proposer
team, whether a single entity or joint venture, primarily responsible for managing the quality
assurance program for professional services and performing independent quality assurance
reviews of professional service submittals and audits of the professional services quality
management plan for the Project. The Professional Services Quality Assurance Firm and the
IQF may be the same entity.
1.2.

Other Defined Terms and Acronyms

Act has the meaning set forth in Section 6.2.1 of the RFQ.
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Addenda/Addendum means supplemental additions, deletions, and modifications to the
provisions of the RFQ after the release date of the RFQ.
Adjusted Bidding Capacity means the Total Bidding Capacity of a Bidding Capacity Entity less
any TxDOT sanctions against the Bidding Capacity Entity.
Aggregate Available Bidding Capacity means the amount equal to the sum of the Available
Bidding Capacity for each Bidding Capacity Entity for which a prequalification letter is required
to be submitted pursuant to Section D of Exhibit C to the RFQ, as determined by TxDOT.
Authorized Representatives means the official representatives of TxDOT for this procurement
who are identified in Section 1.1 of the RFQ and through whom all communications with
Proposers regarding the RFQ or Project must be conducted.
Available Bidding Capacity means an entity’s Adjusted Bidding Capacity, less the price of any
uncompleted construction work and maintenance work the entity has under TxDOT contracts as
determined by TxDOT.
Bidding Capacity Entity(ies) means the following entities: Proposer, Equity Member(s) and
any Guarantor(s), other than any entity that is (a) Newly Formed or yet to be formed or (b) a
Guarantor that Proposer elects not to include in the determination of Proposer’s Aggregate
Available Bidding Capacity.
Capital Maintenance Agreement (“CMA”) means agreement to provide capital maintenance
services for the Project for up to 15 years.
Capital Maintenance Contract (“CMC”) means the Capital Maintenance Agreement (“CMA”)
and CMA General Conditions.
CMC Documents means the documents identified in the draft CMC Term Sheet set forth in
Exhibit G.
Code has the meaning set forth in Section 1.1 of the RFQ.
Commission means the Texas Transportation Commission.
DBC Documents means the documents identified as “Contract Documents” in the draft DBC
Term Sheet set forth in Exhibit F.
Design-Build Agreement (“DBA”) means the agreement to develop, design and construct the
Project.
Design-Build Contract (“DBC”) means the DBA and the DBA General Conditions.
Design-Build Contractor (“DB Contractor”) has the meaning set forth in Section 2.1 of the
RFQ.
Newly Formed means an entity formed within the two years preceding the date of issuance of
the RFQ.
Preliminary Schematic Design has the meaning set forth in Section 2.3 of the RFQ.
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Project has the meaning set forth in Section 1.1 of the RFQ.
Project Webpage has the meaning set forth in Section 1.1 of the RFQ.
Proposals means the detailed proposals that will be requested from shortlisted Proposers in
accordance with the RFP.
Proposer Entity means Proposer and each Equity Member, Lead Contractor, Lead
Engineering Firm, and any other entity (company, joint venture, partnership or consortium)
providing engineering or construction experience for the projects referenced on Forms D-1 or D2.
Proposer’s Official Representative has the meaning set forth in Section 6.1 of the RFQ.
Proposers has the meaning set forth in Section 1.1 of the RFQ.
QS Due Date means the deadline, both date and time, for submission of QSs specified in
Section 3.3 of the RFQ.
Qualifications Statement (“QS”) has the meaning set forth in Section 1.1 of the RFQ.
Reference Information Documents (“RIDs”) has the meaning set forth in Section 1.1 of the
RFQ.
Request for Proposals (“RFP”) means any request for proposals issued by TxDOT to the
Proposers shortlisted in accordance with this RFQ.
Rules has the meaning set forth in Section 1.1 of the RFQ.
Tangible Net Worth means the difference between (i) the sum of paid-in capital stock plus
preferred stock plus retained earnings, less (ii) the sum of treasury stock plus minority interest
plus intangible assets, including goodwill, patents, and licenses, all determined in accordance
with U.S. Generally Accepted Accounting Principles and as interpreted by the Securities and
Exchange Commission in connection with financial statements filed pursuant to the Securities
Exchange Act of 1934.
Total Bidding Capacity means the amount set forth in the prequalification letter issued by
TxDOT in accordance with Section 9.12 of the Rules. Information regarding prequalification may
be found at the following website https://www.txdot.gov/business/contractors/contractorprequalification.html.
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2.

ORGANIZATION

Proposers are required to assemble their QS in the order prescribed, following the outline form
contained in this Exhibit A. Page limits and responsible parties for each element or form are
indicated below. “NFP” means that a form is not provided by TxDOT; the required format or
documentation is stated in the RFQ. Forms shall not be modified other than to include
requested information.
Table 1 – Organization of QS

Volume of QS

Maximum
Number of
Pages
Allowed

Applicable
Form

Firm or Person
Responsible for
Completing Form

Volume 1 – Technical and Legal Qualifications
Form A –
Transmittal
Letter
Section A –
General

Section B –
Proposer Team
Information

Section C –
Certification and
Legal
Qualifications
Section D –
Proposer
Information /
Team
Experience /
Management
Structure

Executive
Summary

N/A

Form A

Proposer

2 pages

NFP

Proposer

Form B-1 –
Information
Regarding
Proposer Team

N/A

Form B-1

Form B-2 – List
of Proposer
Team Members

2 pages

Form B-2

Form C –
Certification
and Legal
Qualifications

N/A

Form C

Proposer
Information /
Team
Experience /
Management
Structure

10 pages total,
including up to
3
organizational
charts;
organizational
charts shall be
limited to 1 per
page

NFP
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Table 1 – Organization of QS

Volume of QS

Forms D-1, D-2,
D-3 and D-4 –
Technical
Experience

Maximum
Number of
Pages
Allowed

Applicable
Form

Firm or Person
Responsible for
Completing Form

Form D-1
Form D-2
Form D-3
Form D-4

Lead Engineering Firm
or other entity(ies)
permitted by Section 5.1
(Form D-1)
Lead Contractor or other
entity(ies) permitted by
Section 5.1 (Form D-2)
IQF named in QS (Form
D-3)
Lead Maintenance Firm
named in QS (Form D-4)

3 pages per
project

Form E

Lead Engineering Firm
or other entity(ies)
permitted by Section 5.1
Lead Contractor or other
entity(ies) permitted by
Section 5.1
IQF
Lead Maintenance Firm

7 pages

NFP

N/A

Section E –
Technical
Qualifications

Form E –
Project
Description
Form

Section F –
Statement of
Technical
Approach

Statement of
Technical
Approach

Section G –
Safety
Qualifications

Form F –
Safety
Qualifications

N/A
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Table 1 – Organization of QS
Maximum
Number of
Pages
Allowed

Applicable
Form

Form G-1 – Key
Personnel Work
Assignment
Form

N/A

Form G-1

Proposer

Form G-2 – Key
Personnel
Resume and
References

4 pages per
person
(excluding
licenses,
license
applications
and
commitment
statements)

Form G-2

Key Personnel

Surety Letter

N/A

Exhibit E

Proposer
Surety Provider

Form J-1 – DBE
Information
(include
explanation
regarding
number of
DBEs required
by Section J, if
applicable)

N/A

Form J-1

Proposer Entities

Form J-2 – DBE
Reference
Form

N/A

Form J-2

Proposer Entities

NFP

Proposer
Equity Member(s)
Lead Contractor
Guarantor(s)

NFP

Proposer
Equity Member(s)
Lead Contractor
Guarantor(s)

Volume of QS

Section H – Key
Personnel
Identification
and
Qualifications

Section I –
Surety Letter

Section J –
Previous
Experience
Working with
DBEs

Firm or Person
Responsible for
Completing Form

Volume 2 – Financial Qualifications
Section A –
Financial
Statements

Financial
Statements

Section B –
Material
Changes in
Financial
Condition

Material
Changes in
Financial
Condition

N/A

N/A
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Table 1 – Organization of QS

Volume of QS

Maximum
Number of
Pages
Allowed

Applicable
Form

Firm or Person
Responsible for
Completing Form

Section C – OffBalance Sheet
Liabilities

Off-Balance
Sheet Liabilities

N/A

NFP

Proposer
Equity Member(s)
Lead Contractor
Guarantor(s)

Section D –
Bidding
Capacity

Prequalification
letter from
TxDOT
indicating
Adjusted
Bidding
Capacity

N/A

NFP

Bidding Capacity
Entities, as required in
Exhibit C, Section D
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EXHIBIT B.

TECHNICAL AND LEGAL QUALIFICATIONS

VOLUME 1
Volume 1 of the QS shall contain the following:
Section A
(a)

General
Form A – Transmittal Letter

A duly authorized official of the Proposer or lead Equity Member must execute the transmittal
letter on Form A. For Proposers that are joint ventures, partnerships, limited liability companies
or other associations, the transmittal letter shall have appended to it letters on the letterhead
stationery of each Equity Member, executed by authorized officials of each Equity Member,
stating that representations, statements and commitments made by the lead firm on behalf of
the Equity Member’s firm have been authorized by such Equity Member, are correct, and
accurately represent the role of the Equity Member’s firm in the Proposer team.
(b)

Executive Summary

An Executive Summary, not exceeding 2 pages. The Executive Summary shall be written in a
nontechnical style and shall contain sufficient information for reviewers with both technical and
nontechnical backgrounds to become familiar with the Proposer's QS and its ability to satisfy the
financial and technical requirements of the Project.
Section B
(a)

Proposer Team Information
Form B-1 – Information Regarding Proposer Team

Originals of Form B-1 completed and executed on behalf of each of the following: the Proposer
and each Equity Member, Major Participant and Guarantor. If any of the foregoing is a joint
venture or Newly Formed entity, complete a separate Form B-1 for each member of or partner
in such joint venture or Newly Formed entity. Proposers are advised that Form B-1 may be
released to the public and media.
(b)

Form B-2 – List of Proposer Team Members

A completed Form B-2 comprised of a list of Proposer team members identified in the QS by
proposed role (Equity Member(s), Lead Contractor, Lead Engineering Firm, IQF, Lead
Maintenance Firm, Guarantor(s), PSQAF, and other team members, if applicable).
Section C

Certification and Legal Qualifications

Originals of Form C (Certification and Legal Qualifications) completed and executed on behalf of
each of the following: the Proposer and each Equity Member, Major Participant and Guarantor.
If the Proposer, an Equity Member, Major Participant or Guarantor is a joint venture or Newly
Formed entity, complete a separate Form C for each member of or partner in such joint venture
or Newly Formed entity.
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Section D

Proposer Information / Team Experience / Management Structure

(a)

A narrative describing the Proposer’s teaming arrangements, its management
structure and design-build-maintenance management approach. The narrative
shall include, at a minimum, a discussion of the following: (i) how the Proposer
will institutionally operate, particularly in light of the complexity and sequencing of
the Project’s development; (ii) the experience of the team members working
together on other comparable projects and the results of that experience; (iii) how
the management structure will facilitate the management of the Project risks; and
(iv) how the Proposer’s management structure will facilitate the success of the
Project.

(b)

An organizational chart showing the Proposer’s Equity Members and Major
Participants. Indicate the percentage of equity interest among the Equity
Members. In instances where the Lead Contractor, Lead Engineering Firm, IQF
or Lead Maintenance Firm is a joint venture, also indicate the percentage of
equity interest for each equity participant in the joint venture.

(c)

In addition, any Proposer required to provide a Guarantor shall provide a table of
organization showing the relationship between the applicable Equity Member or
Major Participant and its Guarantor, including any intermediary companies. (See
Exhibit C, Section A(f) for instances where a guarantee may be required.)

(d)

An organizational chart showing the Proposer’s Management Structure and
“chain-of-command” with Key Personnel and their employers shown together
with other relevant positions, and identifying major functions to be performed and
their reporting relationships in designing and constructing the Project. Other
relevant personnel may also be shown in the organizational chart; however, only
the qualifications of Key Personnel shall be submitted (in accordance with Exhibit
B, Section H) and evaluated by TxDOT.

(e)

The organizational description and charts may not exceed 10 pages including up
to three organizational charts; organizational charts shall be limited to one per
page.

Section E

Technical Qualifications

Provide the following information relevant to qualifications of the Proposer team in accordance
with Section 5.1.
(a)

Forms D-1, D-2, D-3 and D-4 – Technical Experience

The QS shall contain completed Forms D-1, D-2, D-3 and D-4. Project descriptions for each of
the projects listed on Forms D-1, D-2, D-3 and D-4 shall be included immediately following each
Form D as discussed below in Section E(b).
Form D-1: Technical Experience – Design: Provide details experience of Lead Engineering
Firm (or other entity permitted by Section 5.1) with a maximum of three projects in compliance
with the requirements set forth in Form D-1 and best meeting the evaluation criteria set forth in
Section 5.3.1.
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Form D-2: Technical Experience – Construction: Provide details of experience of Lead
Contractor (or other entity permitted by Section 5.1) with a maximum of three projects in
compliance with the requirements set forth in Form D-2 and best meeting the evaluation criteria
set forth in Section 5.3.1.
Form D-3: Technical Experience – Independent Quality: Provide details of the IQF’s experience
with a maximum of three projects in compliance with the requirements set forth in Form D-3 and
best meeting the evaluation criteria set forth in Section 5.3.1.
Form D-4: Technical Experience – Maintenance: Provide details of Lead Maintenance Firm’s
experience with a maximum of three projects in compliance with the requirements set forth in
Form D-4 and best meeting the evaluation criteria set forth in Section 5.3.1.
For projects/contracts listed for design firms that were traditional consultant/engineering
services contracts (as opposed to design-build contracts), the information sought above shall be
limited only to the consultant/engineering services contract, rather than any ensuing
construction contract where such entity had limited or no involvement.
For projects/contracts listed for construction firms using the traditional design-bid-build delivery
method, the information sought above shall be limited only to the construction contract, rather
than any design contract where such entity had limited or no involvement. Proposers are
requested to verify that contact information is correct and are advised that if the contact
information provided is not current, TxDOT may elect to exclude the experience represented by
that project in determining the Proposer’s qualifications.
(b)

Form E – Project Description Form (Forms H to be separately submitted)

The QS shall include a completed Form E for each of the three projects listed on Forms D-1, D2, D-3 and D-4. The three Forms E for the projects referenced in each of Forms D-1, D-2, D-3
and D-4 shall be included immediately following the Form D to which they relate.
Proposers are requested to verify that contact information is correct and are advised that if the
contact information provided is not current, TxDOT may elect to exclude the experience
represented by that project in determining the Proposer’s qualifications. If the owner’s project
manager is no longer employed by the owner, provide an alternative contact at the owner who
played a leadership role for the owner during the dates work was performed on the project and
who is familiar with the project. If there are no current employees of the owner who were either
the owner’s project manager or who otherwise played a leadership role for the owner during the
dates work was performed on the project, provide current contact information for the retired
project manager.
In addition to the foregoing requirements, Proposers shall deliver Form H (Technical Reference
Form) with Part I of such Form H completed by Proposers, to each project owner contact for the
projects presented using Form E. Proposers shall request that each owner contact submit the
completed reference forms directly to TxDOT per the instructions set forth in Form H by no later
than the QS Due Date. The QS shall not contain any such completed reference forms. TxDOT
will use the completed Forms H as it deems fit to supplement the evaluation of the QS against
the evaluation criteria set forth in Section 5.3.1. For the avoidance of doubt, TxDOT’s receipt of
completed Forms H for each project presented using Form E is not a pass/fail criterion under
Section 5.2.
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For purposes of completing Form H, Proposers may not identify as a reference any of the
TxDOT personnel identified in Table 2 below and Proposers may not contact any such
personnel regarding the RFQ or the Project. All other TxDOT personnel (including Houston
District personnel not identified below) may be contacted for the purpose of completing Form H.
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Table 2 – List of Excluded References from Form H
Administration

Project Finance, Debt
& Strategic Contracts
Division

Houston District

General Counsel
Division

James Bass

Benjamin Asher

Varuna Singh

Jack Ingram

Bill Hale

Scott Spradlin

Eliza Paul

Jim Bailey

Brian Barth

Matt McCarter

James Koch

Claire McGuinness

Quincy Allen

Carol Luschen

Daniel Dvorak

Carmen Grasoi Garcia

Raquelle Lewis

Elizabeth Ortego

Brett McLeod

Gregory Faber

Michael Carlson

Greg Snider

Elie Alkhoury
Larry Blackburn
Grady Mapes
Melody Galland
Matthew Connelly
Roger Lopez
Soojun Ha
Dennis Johnson
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Table 2 – List of Excluded References from Form H
Administration

Project Finance, Debt
& Strategic Contracts
Division

Houston District

General Counsel
Division

Pamela Anderson
Timothy Chern
Christen Specht
Thuy Luong
Terri Dedhia
Patrick Gant
William Semora
Thien Nguyen
David Roberts
Sam Walden
Barbara Russell
Dana Cote
Clint Kainer
Amanda Austin
Sue Theiss
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Proposer shall notify TxDOT’s Authorized Representatives if it is unable to identify and contact
any reference based on these exclusions, but Proposer shall not omit a reference project from
Forms D-1, D-2, D-3 or D-4 solely due to its inability to contact any TxDOT personnel identified
in the table above.
Proposers are advised that TxDOT may, in its sole discretion, contact the project owners listed
on Form E and any references that submit a Form H for additional reference information to be
used as TxDOT deems fit to supplement the evaluation of the QS against the evaluation criteria
set forth in Section 5.3.
Section F

Statement of Technical Approach

Provide a narrative statement of the Proposer’s technical approach to the Project.
statement shall include the Proposer’s:

This

(a)

Understanding of the Project scope and delivery using design-build contracting.

(b)

Understanding of the Project scope and maintenance with respect to capital
maintenance services.

(c)

Identification and understanding of the top Project risks and potential solutions to
address the risks throughout the Project lifecycle.

(d)

Understanding and demonstration of the importance of the ability to plan,
organize and execute an independent quality assurance program throughout the
Project lifecycle.

(e)

Understanding of issues and challenges relating to securing and integrating
DBEs, local and non-local, for a project of the size and complexity of this Project
and potential solutions and approaches to addressing issues and challenges in
securing and integrating DBEs for the Project.

The Statement of Technical Approach may be no longer than the number of pages identified in
Table 1 of Exhibit A.
Section G

Safety Qualifications

The QS shall contain a completed Form F for the Lead Contractor or, if applicable, each joint
venture or limited liability company member of the Lead Contractor. In addition, if the
experience of a controlled subsidiary of the Lead Contractor or Guarantor is provided on Form
D-2, the QS shall contain a completed Form F for such entity.
Section H

Key Personnel Identification and Qualifications (Forms I to be separately
submitted)

Proposers shall provide a Form G-1 listing the names of the individuals that are proposed to fill
the Key Personnel positions. In addition to the list of Key Personnel, Proposers are required to
provide a separate Form G-2 for each Key Personnel. Form G-2 shall be limited to the number
of pages identified in Table 1 of Exhibit A (excluding any license / license applications that must
be attached for individuals who are required to have, but do not have, a Texas P.E. license);
copies of required licenses (and/or applications for required licenses where applicable), must be
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attached to the QS as part of Volume 1, Section H. Only one individual shall be designated to
fill each position. Three individual projects and references shall be provided for each resume.
In completing Form G-2, Proposers should note:
(a)

Name of the project, location of the project, project type, description of the work
or service provided, the role on the project and the time period for the work. If
one or more role was played, identify the dates and duration of each role.

(b)

The project owner’s contact information (project manager name, telephone
number, and email address), the project’s value and dates of work performed on
the project. If the owner’s project manager is no longer employed by the owner,
provide an alternative contact at the owner/agency who played a leadership role
for the owner during the dates work was performed on the project and who is
familiar with the project. If there are no current employees of the owner who
were either the owner’s project manager or who otherwise played a leadership
role for the owner during the dates work was performed on the project, provide
current contact information for the retired project manager.

In addition to the foregoing requirements, Proposers shall deliver the Form I (Key Personnel
Reference Form) with Part I of such Form I completed by Proposers, to all of the references
identified in each Form G-2 for the following Key Personnel: Project Manager, Construction
Manager, Design Manager, Lead Structural Engineer, Lead MOT Design Engineer, IQF
Manager and Professional Services Quality Assurance Manager. Proposers shall request that
the reference contact submit the completed reference forms directly to TxDOT per the
instructions set forth in Form I by no later than the QS Due Date. The QS shall not contain any
such completed reference forms. TxDOT will use the completed Forms I as it deems fit to
supplement the evaluation of the QS against the evaluation criteria set forth in Section 5.3.1.
For the avoidance of doubt, TxDOT’s receipt of completed Forms I for each reference identified
in each Form G-2 for Key Personnel identified above is not a pass/fail criterion under Section
5.2.
For purposes of completing Form I, Proposers may not identify as a reference any of the TxDOT
personnel identified in Table 3 below and Proposers may not contact any such personnel
regarding the RFQ or the Project. All other TxDOT personnel (including Houston District
personnel not identified below) may be contacted for the purpose of completing Form I.
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Table 3 – List of Excluded References from Form I
Administration

Project Finance, Debt
& Strategic Contracts
Division

James Bass

Benjamin Asher

Varuna Singh

Jack Ingram

Bill Hale

Scott Spradlin

Eliza Paul

Jim Bailey

Brian Barth

Matt McCarter

James Koch

Claire McGuinness

Quincy Allen

Carol Luschen

Daniel Dvorak

Carmen Grasoi Garcia

Raquelle Lewis

Elizabeth Ortego

Brett McLeod

Gregory Faber

Michael Carlson

Greg Snider

Elie Alkhoury

Houston District

General Counsel
Division

Larry Blackburn
Grady Mapes
Melody Galland
Matthew Connelly
Roger Lopez
Soojun Ha
Dennis Johnson
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Pamela Anderson
Timothy Chern
Christen Specht
Thuy Luong
Terri Dedhia
Patrick Gant
William Semora
Thien Nguyen
David Roberts
Sam Walden
Barbara Russell
Dana Cote
Clint Kainer
Amanda Austin
Sue Theiss
Proposers should notify TxDOT’s Authorized Representatives if they are unable to identify and
contact any reference based on these exclusions, but Proposers should not omit a reference
project from Form G-2 solely due to Proposer’s inability to contact any TxDOT personnel
identified in the table above.
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Proposers are advised that TxDOT may, in its sole discretion, contact the listed reference
contacts set forth in each Form G-2 and any references that submit a Form I for additional
reference information to be used as TxDOT deems fit to supplement the evaluation of the QS
against the evaluation criteria set forth in Section 5.3.1.
Key Personnel and applicable requirements are as follows:
Table 4 – Key Personnel
Key Personnel
Category

Description of Position and Requirements
Responsible for overall design, construction, maintenance, contract
administration, safety, and environmental compliance on behalf of the
DB Contractor for the Project.
•

Project Manager

•

Construction
Manager

Must have recent experience managing the design and
construction of comparable projects with a similar level of
complexity and experience in project management on designbuild project(s).
Individual shall be assigned to the Project full-time and colocated/on-site until Final Acceptance.

Responsible for ensuring that the Project is constructed in accordance
with the Project requirements. Responsible for managing the DB
Contractor’s construction personnel, scheduling of the construction
quality acceptance personnel and administering all construction
requirements of the DBC.
•

•

Must have demonstrated construction management experience
on comparable projects of similar size and complexity including
experience in coordinating with relevant regulatory agencies.
Individual shall be assigned to the Project full-time from the start
of design until Final Acceptance.

Responsible for ensuring that the overall Project design is completed
and design criteria requirements are met. Responsible for managing
the DB Contractor’s design personnel and administering all design
requirements of the DBC.
Design Manager

•
•

Must be employed by the Lead Engineering Firm
Must be a Professional Engineer* with experience in managing
the design of similar highway improvement projects including
experience leading multi-disciplinary teams.
Must have
experience on at least one design-build project.
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Table 4 – Key Personnel
Key Personnel
Category

Description of Position and Requirements
Responsible for overseeing the design and construction of all structural
elements of the Project such that each is complete and design
requirements are met. Responsible for coordination of interdisciplinary
design reviews in cooperation with leaders of other disciplines. (i) The
Lead Structural Engineer or (ii) a Registered Professional Engineer
reporting directly to the Lead Structural Engineer shall be the engineer
of record for the design of all structural elements on the Project.
•

Lead Structural
Engineer
•

Must be a Professional Engineer* with highway bridge design
experience and demonstrated experience in the design of other
major structures such as retaining wall systems, box culverts,
and overhead sign structures and foundations.
Demonstrated experience in the design of at least two steel
highway tied arch bridges, other arch bridge types, or trusses is
preferable. Proposers are advised that if the Lead Structural
Engineer does not have the required experience, another
individual that reports to the Lead Structural Engineer will be
required to have such experience, although the individual
reporting to the Lead Structural Engineer is not required to be
identified in the QS.

Responsible for ensuring the MOT Plans are prepared in accordance
with the DBC Documents. Will work with the lead MOT manager to
coordinate with TxDOT, DB Contractor, and appropriate Governmental
Entities.
Lead MOT Design
Engineer

•

•

Must be employed by the Lead Engineering Firm or
subcontractor to the Lead Engineering Firm performing MOT
design
Must be a Professional Engineer* with relevant experience
overseeing the development of MOT plans during the design
and construction phase of comparable highway projects similar
in size and scope as the Project.

Texas Department of Transportation
Page 43
NHHIP Segment 3: I-69 (SH 288 to I-45S) DB Project
December 11, 2020

Addendum #5 to Request for Qualifications
Exhibit B

Table 4 – Key Personnel
Key Personnel
Category

Description of Position and Requirements
Responsible for managing the quality assurance program for the
construction work and performing independent quality assurance
material testing and inspection in accordance with the DBC Documents
and performing audits of the CQMP.

IQF Manager

•

Must have a minimum of five years of experience in quality
management, including preparation and implementation of
quality plans and procedures in construction;

•

Must be a Professional Engineer*;

•

Must be an employee of the IQF and organizationally
independent of direct scheduling and production activities;

•

Reports directly and jointly to TxDOT and the DB Contractor’s
management team; does not report to any individual directly
responsible for design or construction production;
Must be co-located and on-site from the commencement of
construction activities until Final Acceptance; and
Has the authority to stop work.

•
•

Professional
Services Quality
Assurance
Manager

Responsible for the management and implementation of the assurance
and audit functions as described in the professional service quality
management plan. Individual will report jointly to TxDOT’s and the DB
Contractor’s executive management teams, and have authority to stop
Work.
•

Must be a Professional Engineer* with relevant professional
services quality assurance management experience on
comparable projects of similar type and scope. Must be
employed by the independent Professional Services Quality
Assurance Firm.

* Professional Engineers must be licensed in the State of Texas, or become licensed in the
State of Texas, prior to execution of the DBC.
Proposers are advised that additional Key Personnel may be required to be identified at the
RFP stage. While TxDOT recognizes that personnel availability and scheduling impact
Proposers, Proposers are urged only to identify and propose personnel they believe, in good
faith, will be available for, and intend to assign to, work on the Project for the positions identified.
Procedures concerning changes of such personnel will be set forth in the RFP; however,
requests to implement such changes will be subject to prior TxDOT approval, in its sole
discretion. Failure to obtain TxDOT approval for such changes may result in disqualification of
the Proposer by TxDOT.
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Section I

Surety Letter

The QS shall include evidence from a surety or an insurance company, duly authorized in the
State of Texas, indicating that the Proposer team is capable of obtaining a performance bond
and a payment bond each in the amount of $450 million. The evidence shall take the form of a
letter from a surety/insurance company indicating that such capacity exists for the Proposer.
Letters indicating “unlimited” bonding capability are not acceptable. A form letter has been
provided as Exhibit E.
The surety/insurance company providing such letter must be rated in one of the top two
categories by two nationally recognized rating agencies or at least A- or better and Class VIII or
better by A.M. Best & Company, and must indicate the relevant rating(s) in the letter. The letter
must specifically state that the surety/insurance company has read this RFQ and evaluated the
Proposer’s backlog and work-in-progress in determining its bonding capacity.
Section J

Previous Experience Working with DBEs (Forms J-2 to be separately
submitted)

The QS shall include for each Proposer Entity a separate Form J-1 for each DBE with which
such Proposer Entity has worked on any project(s) in the State of Texas in the last three years
pursuant to a direct subcontract. A single Form J-1 shall be included for each DBE that has
worked on multiple projects with a Proposer Entity, provided that if more than one Proposer
Entity has worked with the same qualifying DBE in the last three years, the QS shall include a
separate Form J-1 for each Proposer Entity that has worked with the DBE. Except as set forth
below, Proposer shall submit a total of 75 completed Forms J-1 with the QS, including a
minimum of five completed Forms J-1 for each Proposer Entity. If a Proposer Entity has not
worked with DBEs on projects in the State of Texas sufficient to provide the required number of
Forms J-1, or if all Proposer Entities combined have not worked with a total of 75 qualifying
DBEs on projects in the State of Texas, then the Proposer Entity or Proposer Entities, as
applicable, shall submit completed Forms J-1 for DBEs working on projects in other states to the
extent necessary to provide the required number of references. If a Proposer Entity has not
entered into five direct DBE subcontracts or if all Proposer Entities combined have not entered
into 75 direct subcontracts meeting the parameters listed above, taking into account DBEs
working on projects in other states, then fewer than five Forms J-1 for such Proposer Entity or
fewer than 75 Forms J-1 total, as applicable, may be provided, and Proposer shall provide an
explanation on a separate page inserted at the front of the Forms J-1. The explanation shall list
which Proposer Entities have not worked with at least five qualifying DBEs in any state in the
U.S. or a statement that all Proposer Entities combined have not worked with 75 qualifying
DBEs and that all DBEs meeting the requirements of this Section J have been identified on
Forms J-1.
In completing each Form J-1, the Proposer Entities should note:
(a)

The contact information (organization, name, title, telephone number, and email
address) of a reference who was an employee of the DBE at the time the DBE
performed services for the identified project(s) and had authority to enter into the
subcontract for the project(s) on behalf of the DBE. If such person is no longer
employed by the DBE, provide an alternative contact from the DBE who played a
leadership role for the DBE during the dates work was performed by the DBE on
the project(s) and who is familiar with the role of the DBE on the project(s).
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(b)

Name and location of each project the DBE worked on in the last three years
pursuant to a direct subcontract with a Proposer Entity, the delivery method of
the project(s), dates of work performed by the DBE, role of the DBE on the
project(s) and the value of the work by the DBE as a percentage of the overall
value of the prime contract.

(c)

Description of any problems encountered in connection with the DBE contract(s)
identified and corrective actions taken by the Proposer, Equity Member, Lead
Contractor or Lead Engineering Firm, as applicable.

In addition to the foregoing requirements, the QS shall include a Form J-2 (DBE Reference
Form) with Part I completed by Proposer for each of the DBEs identified in a Form J-1.
Following the QS Due Date, TxDOT will randomly select references identified in the Forms J-1
included in the QS and deliver the corresponding Forms J-2. TxDOT will use the completed
Forms J-2 as it deems fit to supplement the evaluation of the QS against the evaluation criteria
set forth in Section 5.3.1(g).
The number of Forms J-1 received and the number of responses received from DBEs on Form
J-2 or lack thereof shall not be considered either favorably or unfavorably by TxDOT. For the
avoidance of doubt, TxDOT’s receipt of completed Forms J-2 from each reference that receives
a Form J-2 from TxDOT is not a pass/fail criterion under Section 5.2.
Proposers are advised that TxDOT may, in its sole discretion, contact the listed reference
contacts set forth in each Form J-1 and any references that submit a Form J-2 for additional
reference information to be used as TxDOT deems fit to supplement the evaluation of the QS
against the evaluation criteria set forth in Section 5.3. In addition, TxDOT may utilize any
additional resources available, including its Diversity Management System (DMS), to verify the
requested information.
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EXHIBIT C.

FINANCIAL QUALIFICATIONS

VOLUME 2
Volume 2 of the QS shall contain the following:
Section A

Financial Statements

Proposer, each Equity Member of Newly Formed Proposers, each Guarantor and, if the Lead
Contractor is not the Proposer or an Equity Member, the Lead Contractor, must provide financial
statements for the three most recent completed fiscal years to demonstrate financial capability
of the Proposer.
Proposer may include a parent company or other affiliate company as a Guarantor, whose
financial information will be considered with respect to the Proposer’s financial capabilities. A
Guarantor of DB Contractor’s obligations under the DBC and CMC is required under the
following circumstances: (i) DB Contractor’s organization is a Newly Formed limited liability
entity (in which case the Equity Members shall each provide guaranties of the DB Contractor’s
obligations under the DBC and the CMC); (ii) the combined Tangible Net Worth of DB
Contractor or, if DB Contractor is a joint venture or partnership its Equity Members, is less than
$75 million; or (iii) Proposer is advised by TxDOT that based on the financial information
submitted with the QS and any other information that TxDOT considers relevant, TxDOT
requires a guaranty as a condition to the shortlisting of Proposer.
If a Guarantor is included, the Proposer must still provide the information required of each
Equity Member in addition to providing the information about the Guarantor as described below.
However, in such event, (a) the Tangible Net Worth of the DB Contractor described in Section
A(ii) above shall be determined using the Tangible Net Worth of the Guarantor in place of the
Equity Member that is an affiliate of the Guarantor and (b) additional Guarantor(s) will be
required until the Tangible Net Worth threshold is met. Tangible Net Worth shall be determined
based on audited financial statements for the fiscal year most recently ended.
Information for each entity should be packaged separately and include a cover sheet identifying
the name of the organization and its role as Proposer, Equity Member, Guarantor or Lead
Contractor (if applicable).
Financial statement information must include:
1.

Opinion Letter (Auditor’s Report);

2.

Balance Sheet;

3.

Income Statement;

4.

Statement of Changes in Cash Flow;

5.

Footnotes;

6.

A copy of Forms B-1 and B-2 as required in Exhibit B, Section B; and

7.

A copy of the Surety Letter as required in Exhibit B, Section I.
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In addition, financial statements must meet the following requirements:
(a)

GAAP/IFRS – Financial statements must be prepared in accordance with U.S.
Generally Accepted Accounting Principles (“U.S. GAAP”) or International
Financial Reporting Standards (“IFRS”). If financial statements are prepared in
accordance with principles other than U.S. GAAP or IFRS, a letter must be
provided from a certified public accountant discussing the areas of the financial
statements that would be affected by a conversion to U.S. GAAP or IFRS.

(b)

U.S. Dollars – Financial statements must be provided in U.S. dollars. If financial
statements are not available in U.S. dollars, the Proposer, Equity Member,
Guarantor or Lead Contractor (if applicable) must include summaries of the
income statements and balance sheets for the applicable time periods converted
to U.S. dollars by a certified public accountant.

(c)

Audited – Financial statements must be audited by an independent party
qualified to render audit opinions (e.g., a certified public accountant). If audited
financials are not available for the Proposer, an Equity Member, Guarantor or
Lead Contractor (if applicable), the QS shall include unaudited financial
statements for such entity, certified as true, correct and accurate by the chief
financial officer (“CFO”), treasurer or equivalent officer of the entity.

(d)

English – Financial statement information must be prepared in English. If
audited financial statements are prepared in a language other than English,
translations of all financial statement information must be provided with the
original financial statement information.

(e)

Newly Formed/Not Yet Formed Entity – If the Proposer is a Newly Formed
entity, or has not yet formed a legal entity, and does not have independent
financial statements, financial statements or precertification for the Equity
Member(s) shall be provided (and the Proposer shall expressly state that the
Proposer is a Newly Formed entity, or not yet formed entity, and does not have
independent financial statements).

(f)

Guarantor – If financial statements of a Guarantor are required pursuant to this
Section A or provided to demonstrate financial capability of the Proposer, Lead
Contractor or Equity Member(s), additional information regarding the Guarantor
shall be provided as specified in this RFQ.

(g)

SEC Filings – If the team or any other entity for which financial information is
submitted hereby files reports with the Securities and Exchange Commission
(“SEC”), then such financial statements shall be provided through a copy of their
annual report on Form 10K. For all subsequent quarters, provide a copy of any
report filed on Form 10Q or Form 8-K which has been filed since the latest filed
10K. Proposers shall submit digital copies of such information in a read-only
format with each QS.

(h)

Credit Ratings – Appropriate credit ratings must be supplied for the Proposer,
each Equity Member, each Guarantor and the Lead Contractor (if applicable) to
the extent such entities have credit ratings. If no credit ratings exist, include a
statement specifying that no credit ratings exist for that entity.
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Section B

Material Changes in Financial Condition

Information regarding any material changes in financial condition for Proposer, each Equity
Member, each Guarantor and Lead Contractor (if applicable) for the past three years and
anticipated for the next reporting period must be provided. If no material change has occurred
and none is pending, the Proposer, Equity Member, Guarantor or Lead Contractor, as
applicable, shall provide a letter from its CFO, treasurer or equivalent officer so certifying. The
letter must be dated not earlier than seven calendar days prior to the QS Due Date.
Set forth below is a representative list of events intended to provide examples of what TxDOT
considers a material change in financial condition. This list is intended to be indicative only.
At the discretion of TxDOT, any failure to disclose a prior or pending material change may result
in disqualification from further participation in the selection process. In instances where a
material change has occurred, or is anticipated, the affected entity shall provide a statement
describing each material change in detail, the likelihood that the developments will continue
during the period of performance of the Project development, and the projected full extent of the
changes likely to be experienced in the periods ahead. Estimates of the impact on revenues,
expenses and the change in equity will be provided separately for each material change as
certified by the CFO, treasurer or equivalent officer. References to the notes in the financial
statements are not sufficient to address the requirement to discuss the impact of material
changes.
Where a material change will have a negative impact, the affected entity shall also provide a
discussion of measures that would be undertaken to insulate the Project from any recent
material changes, and those currently in progress or reasonably anticipated in the future. If the
financial statements indicate that expenses and losses exceed income in each of the three
completed fiscal years (even if there has not been a material change), the affected entity shall
provide a discussion of measures that will be undertaken to make the entity profitable in the
future and an estimate of when the entity will be profitable.
List of Representative Material Changes
1.

An event of default or bankruptcy involving the affected entity, a related business
unit within the same corporation, or the parent corporation of the affected entity;

2.

A change in Tangible Net Worth of 10% of shareholder equity;

3.

A sale, merger or acquisition exceeding 10% of the value of shareholder equity
prior to the sale, merger or acquisition which in any way involves the affected
entity, a related business unit, or parent corporation of the affected entity;

4.

A change in credit rating for the affected entity, a related business unit, or parent
corporation of the affected entity;

5.

Inability to meet conditions of loan or debt covenants by the affected entity, a
related business unit or parent corporation of the affected entity which has
required or will require a waiver or modification of agreed financial ratios,
coverage factors or other loan stipulations, or additional credit support from
shareholders or other third parties;
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6.

In the current and three most recent completed fiscal years, the affected entity, a
related business unit in the same corporation, or the parent corporation of the
affected entity either: (i) incurs a net operating loss; (ii) sustains changes
exceeding 5% of the then shareholder equity due to claims, changes in
accounting, write-offs or business restructuring; or (iii) implements a
restructuring/reduction in labor force exceeding 200 positions or involves the
disposition of assets exceeding 10% of the then shareholder equity;

7.

Other events known to the affected entity, a related business unit or parent
corporation of the affected entity which represents a material change in financial
condition over the past three years or may be pending for the next reporting
period.

Section C

Off-Balance Sheet Liabilities

A letter from the CFO, treasurer or equivalent officer of the entity or the certified public
accountant for each entity for which financial information is submitted, identifying each offbalance sheet liability exceeding $10 million, if any, and its associated dollar amount and
providing explanation for off-balance sheet treatment.
Section D

Bidding Capacity

A prequalification letter from TxDOT, valid as of the QS Due Date, indicating the Total Bidding
Capacity, based on the confidential questionnaire, is required for each Bidding Capacity Entity.
Proposer is not required to submit a prequalification letter for any (a) Newly Formed or yet to be
formed entity or (b) Guarantor that Proposer elects not to include in the determination of
Proposer’s Aggregate Available Bidding Capacity. If a Bidding Capacity Entity has more than
one prequalification letter from TxDOT meeting such requirement, the QS must include the most
recent letter received. The confidential questionnaire and prequalification instructions are
available at https://www.txdot.gov/business/contractors/contractor-prequalification.html.
Demonstration that Proposer has an Aggregate Available Bidding Capacity in the amount
required for the Project is not a condition to shortlisting, however it is a factor that TxDOT will
consider when determining the financial capability of the Proposer in accordance with Section
5.2(d) of the RFQ. As part of the QS clarification process, TxDOT may request Proposer to
submit a plan indicating how and when the Proposer will achieve an Aggregate Available
Bidding Capacity in an amount equal to or greater than TxDOT’s estimate of the construction
work costs for the Project. In addition, Proposer shall certify in the transmittal letter (Form A)
that at the time of final award and execution of the DBC Documents and CMC Documents, (a)
Proposer will have an Aggregate Available Bidding Capacity in an amount equal to or greater
than the Proposer’s price for the construction work of the Project; or (b) Proposer shall submit
for TxDOT approval a plan demonstrating how and when Proposer will achieve a positive
Aggregate Available Bidding Capacity after final award of the DBC and CMC.
TxDOT anticipates the RFP will require the Proposal to include either (a) evidence that the
Proposer has an Aggregate Available Bidding Capacity in an amount equal to or greater than
the Proposer’s price for the construction work, along with a certification that Proposer will
maintain such Aggregate Available Bidding Capacity through final award, or (b) a plan
demonstrating how and when Proposer will achieve a positive Aggregate Available Bidding
Capacity after final award of the DBC and CMC.
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Proposers are advised that if conditionally awarded the DBC and CMC, the Available Bidding
Capacity of the Bidding Capacity Entities will be reduced to account for the Project for purposes
of future TxDOT solicitations. The reduction based on the price for construction work will be
applied pro-rata to the Bidding Capacity Entities based on each Bidding Capacity Entity’s
interest in the DB Contractor, provided that the Available Bidding Capacity of any parent
Guarantor included in the determination of Proposer’s Aggregate Available Bidding Capacity will
be reduced by the amount assigned to its affiliated Bidding Capacity Entity in lieu of applying the
reduction to the Available Bidding Capacity of the affiliated Bidding Capacity Entity.
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EXHIBIT D.

PROJECT INFORMATION AND STATUS
Map of Project Area
See attached Figure D-1

1.

Project Description / Information
1.1

General

The NHHIP consists of three segments and will provide approximately 24 miles of
improvements along I-45, I-10, I-69, and SH 288 from Beltway 8 North to south of Downtown
Houston. Segment 3 of the NHHIP consists of approximately 12 miles of improvements to the
Downtown Loop System comprised of I-45, I-69, I-10, and SH 288. Projected population and
economic growth is anticipated to increase congestion, further degrading the level of service
through downtown Houston. Where the interchanges of I-45, I-69, I-10, and SH 288 converge
in downtown Houston, the existing facilities do not provide adequate capacity resulting in heavy
congestion during both peak and off-peak periods, longer travel times, and reduced mobility.
The Project includes the design, construction and maintenance of the roadways shown on the
Preliminary Schematic Design located on the Project Webpage.
1.2

Project Description

The I-69 (SH 288 to I-45S) portion of Segment 3 of the NHHIP, will consist of reconstructing the
interchange including the direct connectors to and from I-69 and SH 288, reconstructing the SH
288 general purpose lanes from Wheeler Street to I-69, modifying ramps to and from the SH
288 managed lanes, reconstructing and widening the depressed I-69 and SH 288 general
purpose lanes from Almeda Road to McGowen Street, reconstructing cross street bridges over
I-69 at Alabama, Elgin, Tuam, and McGowen Streets, constructing frontage roads along SH 288
north of Cleburne Street, reconstructing Hamilton Street and Chartres Street within the Project
ROW, and constructing a new pump station at the southwest corner of the I-45/I-69 Interchange
including temporary outfall connections.
1.3

Project Aesthetics

Houston is the fourth largest city in the United States and is at the forefront of becoming one of
the great global cities. The NHHIP represents a unique opportunity to develop multiple civic
enhancements that will promote economic development and provide enjoyment for the
community as a whole for years to come. TxDOT, working together with the City of Houston
and community stakeholders, is developing an Urban Design Master Plan. Elements of the
Urban Design Master Plan include the aesthetic and functional approaches to the overall
highway architecture, landscaping, lighting, highway interfaces with city streets, sidewalls,
trenches, column treatments, signage, gateways, connection of communities/neighborhoods,
areas for development, etc. In addition, opportunities for slight adjustments in column/ramp
alignment to maximize the aesthetic appearance, incorporate thoughtful high/bike trail
connections, and development of areas underneath the freeways are important components to
the overall Project design. The community strongly believes that the re-configuration of the
freeways surrounding the central city can be leveraged into a powerful asset if done thoughtfully
and purposefully.
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The design for the Project should create an outcome that is aesthetically pleasing and achieves
the aspirational community goals, as well as being functional. TxDOT anticipates the DBC
Documents will include aesthetics requirements that must be addressed in the design by the DB
Contractor.
2.

Status of Project Design and Construction

The preliminary engineering for the Project is underway. A draft schematic of the Project is
under review by TxDOT and has not been approved. TxDOT anticipates the schematic for the
Project to be approved prior to or in conjunction with the completion of the environmental
process. Additional information will be provided in the RFP. TxDOT has included the current
draft schematic in the RIDs with a schematic exhibit for the I-69/SH 288 interchange that will
require temporary transitions to the existing I-69/I-45 interchange. The final design and the
construction of the Project will be the responsibility of the DB Contractor pursuant to the
provisions of the DBC.
3.

Project Environmental Status

The NHHIP, Segments 1-3, is currently in the environmental clearance phase utilizing an
Environmental Impact Statement (EIS) in accordance with the National Environmental Policy
Act. A Draft EIS dated April 2017 has been issued for the Project and a public hearing was
conducted at two locations on Tuesday May 9, 2017 and Thursday May 11, 2017.
The Final EIS, which will provide responses to comments received at and following the
hearings, was issued in September 2020. A Record of Decision (ROD) is anticipated to be
issued early 2021. The Final EIS and any associated ROD includes improvements beyond the
scope of the Project.
More information regarding the environmental status and draft technical reports that have been
completed to date for the Final EIS, can be found at:
http://www.ih45northandmore.com.
A single historic structure has been identified in or near the Project. The draft Historic
Resources Survey Technical Report and the draft Section 4(f) Evaluation Technical Report have
been prepared and may be found at the above-referenced website. In addition to these reports,
specifications and requirements for protection and monitoring of historic resources during the
work for the Project will be set forth in the DBC Documents.
The environmental review, consultation, and other actions required by applicable environmental
laws for this Project are being, or have been, carried out by TxDOT pursuant to 23 U.S.C. 327
and a Memorandum of Understanding dated December 16, 2014 between FHWA and TxDOT.
4.

Project Cost Estimates

TxDOT’s current total design-build estimate for the improvements to be developed as part of the
Project as described above is approximately $450 million. These estimates do not include
TxDOT costs for right of way (“ROW”) acquisition and certain other administrative costs of
TxDOT, but are inclusive of all other costs to design and construct the Project. These estimated
costs reflect the currently developed schematic and environmentally studied Project
components at current construction prices.
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5.

Funding Available for Project Costs

TxDOT intends to fully fund the costs of the Project, subject to any maximum payment
schedules and other requirements set forth in the DBC and CMC. Private financing is not
permitted.
6.

ROW Acquisition

TxDOT anticipates the need for ROW acquisition services from the DB Contractor for this
Project.
7.

Geotechnical Investigations, Utility Investigations, Hazardous Materials
Investigations and Railroad Coordination
(a)

Geotechnical Investigation Program

TxDOT has conducted certain geotechnical investigations for the Project. All available
geotechnical information is included in the RIDs. In addition, shortlisted Proposers will be
allowed to conduct non-destructive geotechnical investigation activities on TxDOT ROW or
available private property (pursuant to a right of entry granted to TxDOT). Such activities will
require the appropriate coordination with TxDOT as specified by TxDOT during the procurement
process (i.e., permitting, traffic control, notification etc.). Proposers must obtain permits through
the normal permitting process prior to performing any drilling on State ROW.
(b)

Utility Investigation

The DBC will require the DB Contractor to be responsible for performing or causing to be
performed necessary utility relocations/adjustments in accordance with applicable standards
and, with limited exceptions specified in the DBC, for the costs associated with utility
relocations/adjustments, except to the extent the utilities are legally responsible for such
costs. TxDOT is planning to provide to the shortlisted Proposers subsurface utility engineering
(“SUE”) at a Quality Level A-D as determined for the Project.
TxDOT has developed a 3D GIS system model of the existing utilities based on SUE work as
shown in the RID. The 3D GIS system model will be made available to shortlisted Proposers.
It is the responsibility of each Proposer to perform any additional investigations the Proposer
deems necessary for preparation of the Proposal.
(c)

Hazardous Materials Investigations

The environmental documents to be included in the RIDs include studies showing the results of
hazardous materials investigations relating to the Project and are available for review as
provided in Section 1 of the RFQ. TxDOT is currently assessing what, if any, additional
hazardous materials information will be collected, and shortlisted Proposers may be asked to
provide input on this topic.
(d)

Railroad Coordination

The Project has no railroad crossings.
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(e)

METRO Coordination

The Project will impact numerous METRO bus routes and their operations including those along
SH 288 and I-69. Connectivity through downtown Houston and at cross streets within the
Project limits are instrumental for local bus service.
The DB Contractor will maintain close coordination with METRO concerning all DB Contractor
operations within the Project limits throughout design and construction to the extent they impact
METRO’s operations or facilities. It will be necessary to provide advance notification and
coordination with METRO for proposed traffic control phases and steps that impact or re-route
bus routes. Further, it is anticipated that the RFP will require a single point of contact from the
DB Contractor for METRO coordination and that a dedicated space within the core project office
is provided for a METRO staff representative.
(f)

Other Due Diligence Activities

TxDOT is currently assessing what, if any, additional site and due diligence information beyond
that which is specified in this Exhibit D, Section 7 will be provided. The shortlisted Proposers
may be asked to provide input on this topic.
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Figure D-1

Texas Department of Transportation
Page 56
NHHIP Segment 3: I-69 (SH 288 to I-45S) DB Project
December 11, 2020

Addendum #5 to Request for Qualifications
Exhibit D

EXHIBIT E. FORM OF SURETY LETTER (RFQ)2
[LETTERHEAD OF SURETY PROVIDER]
[DATE]
TxDOT’s Authorized Representative
Texas Department of Transportation
7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752
With respect to [NAME OF PROPOSER/PROPOSER TEAM], we provide the following
surety letter as required by Exhibit B, Section I of the Request for Qualifications issued
by the Texas Department of Transportation on December 16, 2019, as amended (the
“RFQ”), for the NHHIP Segment 3: I-69 (SH 288 to I-45S) Design-Build Project.
[INSERT NAME OF PROPOSER/PROPOSER TEAM AND A BRIEF DESCRIPTION
OF THE RELATIONSHIP BETWEEN SURETY PROVIDER AND PROPOSER TEAM].
Our A.M. Best & Company rating is [INSERT RATING]3.
In connection with [PROPOSER/PROPOSER TEAM]’s response to the RFQ, we
confirm that we have read and reviewed the RFQ. In addition, we have evaluated
[PROPOSER/PROPOSER TEAM]’s backlog and work-in-progress in determining
[PROPOSER/PROPOSER TEAM]’s bonding capacity. Based on such review and
evaluation, [PROPOSER/PROPOSER TEAM] is capable of obtaining a performance
bond and a payment bond, each in an amount at least equal to $450 million for the
Project.
[IN INSTANCES WHERE THE RESPONSE TO VOLUME 2, SECTION B CONTAINS
DESCRIPTIONS OF PROPOSED OR ANTICIPATED CHANGES IN THE FINANCIAL
CONDITION OF THE PROPOSER OR ANY OTHER ENTITY FOR WHICH FINANCIAL
INFORMATION IS SUBMITTED AS REQUIRED HEREBY FOR THE NEXT
REPORTING PERIOD, THE LETTER MUST PROVIDE A CERTIFICATION THAT THE
SURETY’S ANALYSIS SPECIFICALLY INCORPORATES A REVIEW OF THE
FACTORS SURROUNDING SUCH CHANGES AND IDENTIFYING ANY SPECIAL
CONDITIONS WHICH MAY BE IMPOSED BEFORE ISSUANCE OF SURETY BONDS
FOR THE PROJECT.]
Sincerely,
[SURETY PROVIDER]
[ATTACH EVIDENCE OF AUTHORIZATION AND/OR POWER OF ATTORNEY]

2

NOTE: Additional language in the letter is permitted provided that the assurances required and given
herein are not impacted, modified or diminished.
3

NOTE: The rating must be at least A- or better or Class VIII or better. Alternatively, the surety must be
rated in one of the top two categories by two nationally recognized rating agencies.
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EXHIBIT F.

DESIGN-BUILD CONTRACT TERM SHEET

(See Attached)
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EXHIBIT G.

CAPITAL MAINTENANCE CONTRACT TERM SHEET

(See Attached)
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FORM A
TRANSMITTAL LETTER
Name of Proposer: ____________________________________________
QS Due Date: January 14, 2021
TxDOT’s Authorized Representative
Texas Department of Transportation
7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752
The undersigned (“Proposer”) submits this Qualifications Statement (this “QS”) in
response to that certain Request for Qualifications dated as of December 16, 2019, as
amended (“RFQ”), issued by the Texas Department of Transportation (“TxDOT”) to
design, construct and maintain the NHHIP Segment 3: I-69 (SH 288 to I-45S) DesignBuild Project (referred to herein as the “Project”), pursuant to a Design-Build Contract
(“DBC”) and Capital Maintenance Contract (“CMC”). Initially capitalized terms not
otherwise defined herein shall have the meanings set forth in the RFQ.
Enclosed, and by this reference incorporated herein and made a part of this QS, are the
following:
Volume 1:

Transmittal Letter (Form A), Executive Summary,
Information Regarding Proposer Team (Form B-1), List of
Proposer Team Members (Form B-2), Certification and Legal
Qualifications (Form C), Proposer Information / Team
Experience / Management Structure, Technical Experience
(Forms D-1, D-2, D-3, and D-4), Project Description Form
(Form E), Statement of Technical Approach, Safety
Qualifications (Form F), Key Personnel Work Assignment
Form (Form G-1), Key Personnel Resume and References
(Form G-2), Surety Letter (Exhibit E), DBE Information (Form
J-1), and DBE Reference Form (Form J-2); and

Volume 2:

Financial Statements, Material Changes in Financial
Condition and Off-Balance Sheet Liabilities, and Total
Bidding Capacity prequalification letters from Bidding
Capacity Entities.

Proposer acknowledges receipt, understanding and full consideration of all materials
posted on the Project Webpage with respect to the Project
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternativedelivery/nhhip-seg3/rfq.html
and the following Addenda and sets of questions and answers to the RFQ:
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[PROPOSER TO LIST ANY ADDENDA TO THIS RFQ AND SETS OF
QUESTIONS AND ANSWERS BY DATES AND NUMBERS PRIOR TO
EXECUTING FORM A]
Proposer represents and warrants that it has read the RFQ and agrees to abide by the
contents and terms of the RFQ and the QS.
Proposer commits that the Key Personnel designated in the QS for the positions
described in the RFQ will be available to serve the role so identified in connection with
the Project. Procedures concerning changes of such personnel will be set forth in the
RFP; however, Proposer understands that requests to implement any such change will
be subject to prior TxDOT approval, and failure to obtain TxDOT approval for such
changes may result in disqualification of Proposer by TxDOT.
Proposer certifies that if it submits a Proposal, at the time of and as a condition to final
award and execution of the DBC Documents and CMC Documents, (a) Proposer will
have an Aggregate Available Bidding Capacity in an amount equal to or greater than
Proposer’s price for the construction work of the Project or (b) Proposer shall submit for
TxDOT approval an updated plan demonstrating how and when Proposer will achieve a
positive Aggregate Available Bidding Capacity after final award of the DBC and CMC.
Proposer understands that TxDOT is not bound to shortlist any Proposer and may reject
each QS received.
Proposer further understands that all costs and expenses incurred by it in preparing this
QS and participating in the Project procurement process will be borne solely by
Proposer, except to the extent of any payment made by TxDOT for work product.
Proposer agrees that TxDOT will not be responsible for any errors, omissions,
inaccuracies or incomplete statements in this QS.
This QS shall be governed by and construed in all respects according to the laws of the
State of Texas.
Proposer's business address:
________________________________________________________________
(No.)
(Street)
(Floor or Suite)
________________________________________________________________
(City)
(State or Province)
(ZIP or Postal Code)
(Country)
State or Country of Incorporation/Formation/Organization: _______________________
[INSERT APPROPRIATE SIGNATURE BLOCK FROM THE FOLLOWING:]
1.

Sample signature block for corporation or limited liability company:
[INSERT PROPOSER’S NAME]
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By: _______________________________________
Print Name: ________________________________
Title: ______________________________________
2.

Sample signature block for partnership or joint venture:
[INSERT PROPOSER’S NAME]
By:

[INSERT GENERAL PARTNER’S OR MEMBER’S NAME]

By: _______________________________________
Print Name: ________________________________
Title: ______________________________________
[ADD SIGNATURES OF ADDITIONAL GENERAL PARTNERS OR
MEMBERS AS APPROPRIATE.]
3.

Sample signature block for attorney in fact:
[INSERT PROPOSER’S NAME]
By: _______________________________________
Print Name: ________________________________
Attorney in Fact

4.

Sample signature block for a Proposer not yet formed as a legal entity:
[INSERT LEAD TEAM MEMBER ENTITY NAME], on behalf of itself and
the other team members expected to be a part of [INSERT PROPOSER’S
EXPECTED NAME]
By: _______________________________________
Print Name: ________________________________
Title: ______________________________________
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FORM B-1
INFORMATION REGARDING PROPOSER TEAM
(for Public Release)
Name of Proposer: _____________________________________________________
Entity (check all applicable boxes for the entity completing this Form B):
 Proposer

 Equity Member

 Lead Contractor
Firm

 Guarantor

 Lead Engineering Firm

 Lead Maintenance Firm

 Independent Quality

 Other _________________________________

Name of Entity Completing Form B-1: _______________________________________
Year Established: ________________

State of Organization: ________________

Federal Tax ID No. (if applicable): ____________ Telephone No.: _______________
North American Industry Classification Code: _________________________________
Name of Entity’s Representative Executing Form B-1: __________________________
Individual’s Title: _______________________________________________________
Email Address: ________________________________________________________
Type of Business Organization (check one):
 Corporation
 Partnership
 Joint Venture
 Limited Liability Company
 Other (describe)
A.

Business Address: ___________________________________________
Headquarters: ______________________________________________
Office Performing Work: _______________________________________
Contact Telephone Number: ___________________________________
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B.

Indicate the role of the entity in the space below.
__________________________________________________________
__________________________________________________________
__________________________________________________________

C.

If the entity completing this Form B-1 is a joint venture or Newly Formed
entity (formed within the past two years), identify the names of the
members or partners of such joint venture or Newly Formed entity in the
space below.
Name
__________________________________________________________
__________________________________________________________
__________________________________________________________

I certify that the foregoing is true and correct, and that I am the entity’s designated
representative:
By: ____________________________ Print Name: ___________________________
Title: __________________________ Date: _______________________________

[PLEASE MAKE ADDITIONAL COPIES OF THIS FORM AS NEEDED.]
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FORM B-2
LIST OF PROPOSER TEAM MEMBERS
Name of Proposer: _____________________________________________________
Proposer’s Official Representative4: ______________________________________
Title: ________________________________________________________________
Address: _____________________________________________________________
Telephone Number: _____________ Email Address:
List each Equity Member and its percentage ownership of Proposer:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
List each Major Participant and its role:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
List each other team member and role on Proposer team (including any
Guarantors):
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________

4

Note: This should be the same person executing Forms B-1 and C on behalf of Proposer.
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FORM C
CERTIFICATION AND LEGAL QUALIFICATIONS
Proposer: ____________________________________________________________
Name of Firm: ________________________________________________________
Entity (check one box for entity completing this Form C as applicable):
 Proposer;  Equity Member;  Major Participant; or  Guarantor
The entity completing this Form C (the “Responding Party”) shall respond either “yes” or
“no” to each of the following questions. If the response is “yes” to any question, a
detailed explanation of the circumstances shall be provided in the space following the
question(s). The Responding Party shall attach additional documentation as necessary
to fully explain such circumstances. Failure to either respond to the questions or
provide adequate explanations may preclude consideration of the QS and lead to
rejection. With respect to the firm, the term “Affiliates” means companies that have
performed work in connection with a transportation project (including highway, rail,
transit, airport, port and multi modal facilities), as applicable, that are (i) parent
companies of the firm, (ii) subsidiary companies of the firm, or (iii) joint ventures or
partnerships in which the firm has more than a 15% financial interest. The term “U.S.
Affiliates” means Affiliates that are formed or have operations in the United States.
Within the past ten years, has the Responding Party, any Affiliate, or any officer,
director, responsible managing officer or responsible managing employee of such entity
or Affiliate:
1.

Been charged with, sued for or convicted of (in a civil or criminal action) fraud,
bribery, collusion, conspiracy or any act in violation of local, state or federal law
or foreign law or antitrust law, in connection with the bidding or proposing upon,
award of or performance of any public works contract with any public entity, or
any other felony?
Yes



No



If yes, please explain:

2.

Sought protection under any provision of any bankruptcy act in the United
States?
Yes



No



If yes, please explain:
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3.

Been disqualified, removed, debarred or suspended from performing work or
otherwise prevented from bidding or proposing on or completing work for the
United States government, or any state or local government in the United States?
Yes



No



If yes, please explain:

Within the past five years, has the Responding Party, any Affiliate, or any officer,
director, responsible managing officer or responsible managing employee of such entity
or affiliate:
4.

Failed to comply with safety rules, regulations or requirements in effect within the
United States multiple times or in repeated fashion in the performance of any
construction project performed or managed by the firm, or, to the knowledge of
the undersigned, any affiliate involved?
Yes



No



If yes, please identify the team members and the projects, provide an explanation
of the circumstances and provide owner contact information including telephone
numbers.

5.

Been found, adjudicated or determined by any United States federal or state
court or agency (including, but not limited to, the Equal Employment Opportunity
Commission, the Office of Federal Contract Compliance Programs and any
applicable Texas governmental agency) to have violated any laws or Executive
Orders relating to employment discrimination or affirmative action, including but
not limited to Title VII of the Civil Rights Act of 1964, as amended (42 U.S.C.
Sections 2000 et seq.); the Equal Pay Act (29 U.S.C. Section 206(d)); and any
applicable or similar Texas law?
Yes 

No



If yes, please explain:

6.

Been (i) determined, pursuant to a final determination in a court of law, arbitration
proceeding or other dispute resolution proceeding, to be liable for a breach of
contract relating to DBE requirements, (ii) sanctioned or terminated for cause
relating to breach of DBE requirements, (iii) unable to meet the DBE goal or
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make good faith efforts to meet the goal, or (iv) involved in terminating a DBE
contract where the termination was not at the request of the DBE?
Yes 

No



If yes, please explain each instance and identify an owner’s representative with a
current telephone number and email address:

7.

Been found, adjudicated or determined by any state court, state administrative
agency, including, but not limited to, the Texas Department of Labor (or its
equivalent), federal court or federal agency to have violated or failed to comply
with any law or regulation of the United States or any state governing prevailing
wages (including, but not limited to, payment for health and welfare, pension,
vacation, travel time, subsistence, apprenticeship or other training, or other fringe
benefits) or overtime compensation?
Yes



No



If yes, please explain:

8.

Been assessed liquidated or other damages in excess of $10,000 for one
instance or in the aggregate for failure to complete any contract on time in
connection with a transportation project in the United States?
Yes



No



If yes, please explain:

9.

With respect to each of Questions 1-8 above, if not previously answered or
included in a prior response on this Form C, is any proceeding, claim, matter,
suit, indictment, etc. currently pending against the Responding Entity that alleges
any of the charges described therein?
Yes



No



If yes, please explain and provide the information requested as to such similar
items set forth in Questions 1-8 above.

10.

Provide a list and a brief description of all instances during the last ten years
involving transportation projects in which the Responding Party or any U.S.
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Affiliate was (i) determined, pursuant to a final determination in a court of law,
arbitration proceeding or other dispute resolution proceeding, to be liable for a
material breach of contract, or (ii) terminated for cause. For each instance,
identify an owner’s representative with a current telephone number and email
address. If there are no such instances, state “None”.

11.

Provide a list and a brief description (including the resolution) of each arbitration,
litigation, dispute review board and other dispute resolution proceeding occurring
during the last ten years between a public owner and Responding Party or any
U.S. Affiliate and involving an amount in excess of $300,000 related to
performance in capital transportation projects with a contract value in excess of
$10 million. If there are no such proceedings, state “None”.

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the
entity’s designated representative:
By:

_______________________________

Print Name:

_______________________________

Title:

_______________________________

Date:

_______________________________

Subscribed and sworn to before me this day of ______ , 20 ____ .
________________________________
Notary Public in and for
said County and State
[Seal]
My commission expires: _________________
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FORM D-1
TECHNICAL EXPERIENCE – DESIGN
EXPERIENCE OF THE LEAD ENGINEERING FIRM IN THE DESIGN AND ENGINEERING OF REFERENCE
PROJECTS

COMPANY
NAME (1)

PROJECT
NAME,
DELIVERY
METHOD AND
LOCATION
(2) & (3)

PROJECT
COST (4) & (5)

START/END
DATES

% OF WORK
COMPLETED
BY CUT-OFF
DATE (6)

LEVEL OF
COMPANY’S
PARTICIPATION
(7)

ROLE OF
COMPANY
FOR THE
PROJECT

Notes:
(1)

A maximum of three projects may be included.

(2)

Only list projects on which the Lead Engineering Firm has worked within the past ten years.

(3)

Only list projects where the Lead Engineering Firm held a minimum of 30% of the ultimate responsibility for the
design and engineering experience. If the Lead Engineering Firm is a joint venture, only list projects from members
of the joint venture that will perform at least 30% of the Lead Engineering Firm’s potential design and engineering
work for the Project.

(4)

In thousands of U.S. Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date (defined in (6) below), including the benchmark on which the exchange rate is based.

(5)

Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.
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(6)

The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date. For
example, if the QS Due Date is January 14, then November 30 is the Cut-Off Date.

(7)

Show company's participation in terms of money and percentage of the design and engineering work for the listed
projects. For projects/contracts listed for design firms that were traditional consultant/engineering services
contracts (as opposed to, for example, design-build contracts), the information sought above shall be limited only to
the consultant/engineering services contract, rather than any ensuing construction contract where such entity had
limited or no involvement.

Texas Department of Transportation
NHHIP Segment 3: I-69 (SH 288 to I-45S) DB Project
December 11, 2020

Page 2 of 2

Addendum #5 to Request for Qualifications
Form D-1

FORM D-2
TECHNICAL EXPERIENCE – CONSTRUCTION
EXPERIENCE OF THE LEAD CONTRACTOR IN THE CONSTRUCTION OF REFERENCE PROJECTS

COMPANY
NAME (1)

PROJECT
NAME,
DELIVERY
METHOD AND
LOCATION
(2) & (3)

PROJECT
COST (4) & (5)

START/END
DATES

% OF WORK
COMPLETED
BY CUT-OFF
DATE (6)

LEVEL OF
COMPANY’S
PARTICIPATION
(7)

ROLE OF
COMPANY FOR
THE PROJECT

Notes:
(1)

A maximum of three projects may be included.

(2)

Only list projects on which the Lead Contractor has worked within the past ten years.

(3)

Only list projects where the Lead Contractor held a minimum of 30% of the ultimate responsibility for the
construction experience. If the Lead Contractor is a joint venture, only list projects from joint-venture members that
will perform at least 30% of the Lead Contractor’s potential construction work for the Project.

(4)

In thousands of U.S. Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date (as defined in (6) below), and identify the benchmark on which the exchange rate is based.

(5)

Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6)

The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date. For
example, if the QS Due Date is January 14, then November 30 is the Cut-Off Date.
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(7)

Show company's participation in terms of money and percentage of the work. For projects/contracts listed for lead
contractors that were traditional design/bid/build delivery method, the information sought above shall be limited only
to the construction contract, rather than any design contract where such entity had limited or no involvement.
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FORM D-3
TECHNICAL EXPERIENCE – INDEPENDENT QUALITY
EXPERIENCE OF THE INDEPENDENT QUALITY FIRM IN THE QUALITY ASSURANCE OF REFERENCE PROJECTS
PROJECT
NAME,
LEVEL OF
ROLE OF
DELIVERY PROJECT
COMPANY
START/END
COMPANY’S
COMPANY
METHOD
COST (4)
NAME (1)
DATES
PARTICIPATION FOR THE
AND
& (5)
(6)
PROJECT
LOCATION
(2) & (3)

FEES EARNED
BY COMPANY
ON THE
PROJECT (7)

TYPE OF
SERVICES FOR
WHICH
COMPANY
PROVIDED
QUALITY
ASSURANCE
WORK (8)

Notes:
(1)

A maximum of three projects may be included.

(2)

Only list projects on which the Independent Quality Firm has worked within the past ten years.

(3)

Only list projects where the Independent Quality Firm held a minimum of 30% of the ultimate responsibility for the
quality assurance experience. If the Independent Quality Firm is a joint venture, only list projects from joint-venture
members that will perform at least 30% of the Independent Quality Firm’s potential work for the Project.

(4)

In thousands of U.S. Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date
that is the end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is
January 14, then November 30 is the Cut-Off Date.
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(5)

Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6)

Show company’s participation in terms of money and percentage of the quality assurance work.

(7)

Provide the amount of fees earned by the Independent Quality Firm for providing quality assurance services for the
project.

(8)

Indicate the type of services for which the Independent Quality Firm provided quality assurance work, e.g., for
professional services or construction related services.
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FORM D-4
TECHNICAL EXPERIENCE - MAINTENANCE
EXPERIENCE OF THE LEAD MAINTENANCE FIRM IN THE MAINTENANCE OF REFERENCE PROJECTS

COMPANY
NAME (1)

PROJECT
NAME,
DELIVERY
METHOD AND
LOCATION
(2) & (3)

PROJECT
COST (4) & (5)

START/END
DATES

LENGTH OF
LEVEL OF
ROAD UNDER
COMPANY’S
MAINTENANCE PARTICIPATION
OBLIGATION
(6)

ROLE OF
COMPANY
FOR THE
PROJECT

Notes:
(1)

A maximum of three projects may be included. In the case of experience provided by a company related to the
Lead Maintenance Firm (as permitted in Section 5.1 of the RFQ), specify its relation to the Lead Maintenance Firm,
as applicable.

(2)

Only list projects on which the Lead Maintenance Firm has worked within the past ten years.

(3)

Only list projects where the Lead Maintenance Firm held a minimum 25% of the ultimate responsibility for the
maintenance work. If the Lead Maintenance Firm is a joint venture, only list projects from joint venture members
that will be responsible for at least 25% of the Lead Maintenance Firm’s, as applicable, potential maintenance work
for the Project.

(4)

In thousands of U.S. Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date
that is the end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is
January 14, then November 30 is the Cut-Off Date.
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(5)

Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6)

Show company's participation in terms of money and percentage of the maintenance work for the listed project.
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FORM E
PROJECT DESCRIPTION FORM
A.

TITLE AND LOCATION (City and State):

B.

YEAR COMPLETED, OR MONTH AND YEAR SCHEDULED FOR COMPLETION:

C.

PROJECT OWNER'S INFORMATION

Project Owner:

Point of Contact (“POC”) Name:

POC Telephone Number:
Responsible Department:
POC Email Address:

D.

PROJECT COST AND SCHEDULE (Discuss the basis for any variances
between the contracted and actual delivery amount and schedule.)

Contracted Project
Amount
$

Actual Amount
Received or Anticipated
to Receive Upon Project
Delivery
$

Variance
$

Contracted Project
Schedule

Actual Project Schedule

Variance

____ months ___ days

____ months ___ days

____ months ___ days
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E.

FIRMS FROM PROPOSER TEAM INVOLVED WITH THIS PROJECT
FIRM NAME

F.

FIRM
LOCATION(City/State)

ROLE

DBE APPROACH, IF APPLICABLE (Include any innovative approaches or
unique outreach or marketing concepts used successfully by the Proposer’s team
member to encourage DBE participation.)

_____________________________________________________________________
_____________________________________________________________________
Contract Goal %

Actual %

Variance

If the contract goal percentage was not met, were good faith efforts to meet the contract
goal made in accordance with the legal and contractual DBE requirements?
☐ Yes
☐ No

If checked “no”, please explain: _____________________________________________
_____________________________________________________________________
G.

DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT
(Include scope, size, delivery mechanism and any other relevant feature or
aspect of the project.)

_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
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FORM F
SAFETY QUALIFICATIONS
Name of Proposer:
Name of entity completing this Form F:
1.

Instructions for completion: Should additional lines or space be needed to
address the subject areas below, the entity completing this Form F may add
additional lines within each subject area as appropriate. Form F has no QS page
limitation. Please fill out Table 1 below by providing the fatal injury rates (“FIR”)
for all projects in the United States during the years requested. Also, please fill
out Table 2 below by providing the incidence rates (“IR”) of nonfatal
occupational injuries and illnesses for “Highway, Street and Bridge Construction”
as defined by the North American Industry Classification System (NAICS 2373)
for each of the cases listed below during the years requested for all projects
nationwide. Formulas for calculating the FIR and IR are provided below, as well
as sample calculations.
The FIR is calculated as follows:

=

ℎ

ℎ

(

)

200,000,000

The 200,000,000 in the formula represents the equivalent of 100,000 employees
working 40 hours per week, 50 weeks per year and provides the standard base
for the FIR.
Example:
The XYZ Company had 1 fatal work injury (“FWI”) and 25,000,000 hours worked
by all employees during 2011. Using the formula for FIR above, the FIR would
be calculated as follows:
=

1
25,000,000

200,000,000 = 8.0

The IR of Injury and Illness Cases is calculated as follows:
=

ℎ

ℎ

200,000

The 200,000 hours in the formula represents the equivalent of 100 employees
working 40 hours per week, 50 weeks per year and provides the standard base
for the IR.

Texas Department of Transportation
Page 1 of 4
NHHIP Segment 3: I-69 (SH 288 to I-45S) DB Project
December 11, 2020

Addendum #5 to Request for Qualifications
Form F

Example:
The ABC Company has 7 total recordable, non-fatal, injuries and illness cases
logged and 400,000 hours worked by all employees during 2012. Using the
formula for IR above, the IR would be calculated as follows:
=

7
400,000

200,000 = 3.5

=

3
400,000

200,000 = 1.5

The same formula can be used to compute the IR for the most serious injury and
illness cases, defined here as cases that result in workers taking time off from
their jobs (i.e., days away from work) or being transferred to another job or doing
lighter (restricted) duties. ABC Company had 3 such cases. The IR for these 3
cases is computed as:

Table 1. Work-related Fatalities. Adapted from the United States Department of Labor,
Bureau of Labor Statistics (“BLS”).
Data Series

Year
2016

Year
2017

Year
2018

FIR per 100,000 full-time workers
Industry Average – Census of Fatal Occupational
Injuries (“CFOI”), Rate of fatal work injuries per
100,000 full-time equivalent workers by industry
sector, Construction
Lead Contractor – Hours-Based Construction FIR

Rates per 100,000 full-time
employees
10.1

9.5

Rates per 100,000 full-time
employees
FIR
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Table 2. Work-related Injuries and Illnesses.
Department of Labor, BLS.

Adapted from the United States

Data Series

Year
2016

Year
2017

Year
2018

IR of Injury and Illness Cases per 100 Full-Time Workers
Industry Average – Nonfatal occupational injuries
and illnesses for “Highway, Street and Bridge
Construction”, as defined by the NAICS 2373, Total
Recordable Cases (“TRC”)

Rates per 100 full-time
employees
3.5

3.2

3.6

Rates per 100 full-time
employees

Lead Contractor – Rate of TRC

IR

IR

IR

Additional information to aid in calculating the rates above is available from the internet
links below.
•

How to compute a firm’s IR, BLS – http://www.bls.gov/iif/osheval.htm

•

OSHA Forms for Recording Work-Related Injuries and Illnesses –
https://www.osha.gov/recordkeeping/osha-rkforms-winstr_fillable.pdf

•

Industry Injury and Illness Data – http://www.bls.gov/iif/oshsum.htm

•

Hours-based FIR – http://www.bls.gov/iif/oshcfoi1.htm

•

Occupational Safety & Health Statistics, BLS Handbook Chapter 9 –
https://www.bls.gov/opub/hom/pdf/iif-20120813.pdf

2.

Please provide the firm’s National Council on Compensation Insurance (“NCCI”)
Experience Modifier for the past three years for all projects in the United States
where the NCCI Experience Modifier is applicable. Additionally, you must
include with this Form F, an NCCI letter or a letter from an insurance agent
identifying the firm’s NCCI Experience Modifier.
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Table 3. NCCI Experience Modifiers.
Item
Industry Average

Year
20_*

Year
20_*

Year
20_*

1.0

1.0

1.0

NCCI Experience Modifier
* Proposer should include data for the three most recent years for which annual data is
available, but should not include any data from years earlier than four years prior to the
date of the RFQ.
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FORM G-1
KEY PERSONNEL WORK ASSIGNMENT FORM
Name of Proposer: _____________________________________________________

Key Personnel Assignment¹

Name of Individual Assigned

Project Manager
Construction Manager
Design Manager
Lead Structural Engineer
Lead Maintenance of Traffic (MOT) Design
Engineer
Independent Quality Firm Manager2
Professional Services Quality Assurance
Manager3
Notes:
1. Except as otherwise set forth in this Form G-1, Key Personnel must be employed by
either: (a) an Equity Member, Lead Engineering Firm, Lead Contractor, Lead
Independent Quality Firm or Lead Maintenance Firm; (b) a controlled subsidiary of such
Equity Member, Lead Engineering Firm, Lead Contractor, Lead Independent Quality
Firm or Lead Maintenance Firm; (c) if the Lead Engineering Firm, Lead Contractor,
Lead Independent Quality Firm or Lead Maintenance Firm is a joint venture, a member
of such joint venture that will perform at least 30% of the relevant work or a controlled
subsidiary of such joint venture member; or (d) a parent company of an Equity Member,
if such parent company serves as a Guarantor.
2. Must be employed by the Independent Quality Firm.
3. Must be employed by an independent Professional Services Quality Assurance Firm.
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FORM G-2
KEY PERSONNEL RESUME AND REFERENCES

Name:

Position: (Select one.)5

Entity:

☐ Project Manager
☐ Construction Manager
Field/Program:

Degree:
☐ Associate

☐ Engineering

☐ Design Manager
☐ Lead Structural Engineer

☐ Undergraduate

☐ Construction
Management

☐ Lead Maintenance of Traffic (MOT)
Design Engineer

☐ Graduate

☐ Architecture

☐ Independent Quality Firm Manager

☐ Doctoral

☐ Other:
☐ Professional Services Quality Assurance
_______________
Manager

College/University (Name and Location):

______________________________

Years of Experience (Relative to position): ______________________________
Licenses/Certifications: (Select all that apply. Provide the license/certification number
and expiration date. Attach applications for Texas P.E. License, if applicable.)
☐ Professional Engineer (Date Since: ___) ☐ CPR and First Aid
State: _______________________
LIC. No. ____________________
LIC. No. _____________________
☐ Texas P.E. License Application
attached, if applicable
☐ ASQ – American Society of Quality

☐ CHST – Construction Health and
Safety Technician by the Board of
Certified Safety Professionals

☐ CQI ☐ CQE ☐ CQM

LIC. No. ____________________

LIC. No. _____________________

Exp. _______________________

Exp. ________________________
☐ OSHA – Occupational Safety and
Health Administration (30 hours)

5

Exp. _______________________

☐ CSHO – Certified Safety and Health
Official
LIC. No. ____________________

LIC. No. ______________________

Exp. _______________________

Exp. _________________________

☐ Other(s): ____________________

Should be consistent with Section 5.3.1(f).
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Additional Relevant Information:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________

Project Description/Role

Project Value

Project Name:
Project Location:
Project Start Date:
Project End Date:

☐ Below $100M
☐ $100M - $500M
☐ Above $500M

Project
Description:
Project Owner/Manager
Name:
Title:
Agency:

Project Type
☐ Availability Payment
☐ Design-Build
☐ Design-Build-Maintain
☐ Design-Bid-Build

Telephone:
Email:

☐ Concession
☐ Other: __________

Describe role and services provided relevant to this Project, including the start
and end dates that you served in each role:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
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Project Description/Role

Project Value

Project Name:
Project Location:
Project Start Date:
Project End Date:

☐ Below $100M
☐ $100M - $500M
☐ Above $500M

Project
Description:
Project Owner/Manager
Name:
Title:
Agency:

Project Type
☐ Availability Payment
☐ Design-Build
☐ Design-Build-Maintain
☐ Design-Bid-Build

Telephone:
Email:

☐ Concession
☐ Other: __________

Describe role and services provided relevant to this Project, including the start
and end dates that you served in each role:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
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Project Description/Role

Project Value

Project Name:
Project Location:
Project Start Date:
Project End Date:

☐ Below $100M
☐ $100M - $500M
☐ Above $500M

Project
Description:
Project Owner/Manager
Name:
Title:
Agency:

Project Type
☐ Availability Payment
☐ Design-Build
☐ Design-Build-Maintain
☐ Design-Bid-Build

Telephone:
Email:

☐ Concession
☐ Other: __________

Describe role and services provided relevant to this Project, including the start
and end dates that you served in each role:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
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FORM H
TECHNICAL REFERENCE FORM
Texas Department of Transportation
Request for Qualifications for the NHHIP SEGMENT 3: I-69 (SH 288 TO I-45S)
DESIGN-BUILD PROJECT
The Texas Department of Transportation (“TxDOT”) has issued a Request for
Qualifications (“RFQ”) seeking qualifications of entities (referred to herein as the
“Proposer”) to design, construct, and maintain the I-69 (SH 288 to I-45S) portion of
Segment 3 of the North Houston Highway Improvement Project through downtown
Houston in Harris County, referred to as the NHHIP Segment 3: I-69 (SH 288 to I-45S)
Design-Build Project (“Project”). The Proposer intends to submit a Qualifications
Statement (“QS”) in response to the RFQ that will list your organization as a Reference
(defined below) with respect to the reference project and the applicable proposer
entity(ies) (defined below), each as identified by the Proposer in Part I below. The
Proposer is responsible for completing Part I of this Form H and you, as the Reference,
are responsible for completing Part II of this Form H in accordance with the instructions
set forth below.

PART I: INSTRUCTIONS TO THE PROPOSER
Each Proposer (or its Lead Contractor, Lead Engineering Firm, Independent Quality
Firm or Lead Maintenance Firm, as applicable) must prepare a copy of this Form H for
each of the projects listed on Form E to be submitted with the Proposer's QS. After
completing all of the questions in Part I of this Form H for each project, the applicable
proposer entity must deliver a copy of each Form H to an individual who was an
employee of the project owner at the time the services were performed for each project
(each, a “Reference”) so that the Reference may complete Part II below and return a
completed copy directly to TxDOT by email by the date indicated in Part II below.
Proposer Information:
Proposer entity name:
Proposer contact name:
Proposer contact telephone:
Proposer contact email:
This is a reference for (check one):
 Lead Contractor (or other entity providing construction experience)
 Lead Engineering Firm
 Independent Quality Firm
 Lead Maintenance Firm
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Reference Project Information:
Reference project name:
Proposer entity(ies) involved in the reference project:

Proposer entity(ies)’s role on the reference project:

Dates of work performed by proposer entity(ies) on the reference project: _____________
Please describe the project delivery method:
 Design-Bid-Build
 Design-Build
 Concession
 Availability Payment
 Other (please describe):

 Design-Build-Maintain

Please indicate the outcome or current status of the reference project:
 Complete  Ongoing (please describe below)
 Did not complete (please describe below)
If “Ongoing,” please indicate the percentage of work completed by the proposer
entity(ies) by [INSERT THE CUT-OFF DATE CALCULATED IN ACCORDANCE
WITH FORM D-1, D-2, D-3 OR D-4, AS APPLICABLE]:
If “Did not complete,” please describe the status:
If “Complete,” was the reference project contract completed on time (taking into
account all excusable delays)?
 Yes  No  Not Applicable
If no, please explain (including the approximate period of delay and number of
time extensions):

The approximate percentage of work actually performed by the proposer entity(ies):
 less than 30%

 30-49%

 50% or greater

The contracted project amount of the reference project: $ ________
The actual amount received or anticipated to be received upon project delivery:
$____________
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If any variance exists between the contracted project amount and the actual amount
received or anticipated to be received upon project delivery, please indicate such
variance amount and explain: _____________________________________________
_____________________________________________________________________
The contracted project schedule: ______ months ______ days
The actual project schedule: ______ months ______ days
If any variance exists between the contracted project schedule and the actual project
schedule, please indicate such variance amount and explain: ____________________
_____________________________________________________________________
The DBE approach, if applicable:
Contract goal: ____________ Actual: _____________ Variance:
__________________
Please describe any variance and any innovative approaches or unique outreach or
marketing concepts used successfully by the proposer entity(ies) to encourage DBE
participation: _______________________________________________________
__________________________________________________________________
Please indicate level of the proposer entity(ies)’s participation in terms of money for the
reference project (if the reference project uses a design-bid-build delivery method,
please limit this information only to the consultant/engineering services contract or the
construction contract, as relevant to the proposer entity(ies)’s role on the reference
project): $__________________
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PART II: INSTRUCTIONS TO THE REFERENCE
Please complete the questions in this part of the Form H, which relate to the reference
project and the Proposer entity(ies) described in Part I above.
Please return a completed copy of this Form H by email directly to TxDOT at
TxDOT-HOU-ALTD-I45SEG3@txdot.gov so that it is received no later than January
14, 2021. Please do NOT send this Form H back to the proposer entity(ies).
Please provide information for the primary individual completing this Part II:
Reference contact name: _________________________________________________
Reference organization name: ____________________________________________
Reference contact title: _____________________

Telephone: ________________

Reference contact email: _________________________________________________
Please answer the following questions with regard to the reference project and the
proposer entity(ies):
To the best of your knowledge, is the Proposer’s description of the reference project in
Part I of this Form H accurate?
 Yes
 No
If no, please explain: ___________________________________________________
___________________________________________________________________
___________________________________________________________________
What is the approximate amount of non-owner directed contract modifications and
claims (if any) caused by, or attributable to, the proposer entity(ies)?
☐ None
☐ $10-$50 million

☐ less than $1 million
☐ greater than $50 million

☐ $1-$10 million

Were any liquidated damages assessed, or funds withheld, for non-performance by the
proposer entity(ies)?
 Yes
 No
If yes, what was the approximate amount?
 less than $1 million
 $1-$10 million
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Please rate the quality of the services listed below rendered by the proposer entity(ies)
to your organization:
Service

Excellent Very Good Good

Fair

Poor

No Basis

Technical Quality
Schedule
Reporting
Coordination
Partnering/OwnerContractor Relationship
Contract Compliance
Adequacy and Quality of
Staffing
OVERALL
Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or
“Poor”:
Technical Quality: _____________________________________________________
___________________________________________________________________
Schedule:____________________________________________________________
___________________________________________________________________
Reporting: ___________________________________________________________
___________________________________________________________________
Coordination: _________________________________________________________
___________________________________________________________________
Partnering/Owner-Contractor Relationship: __________________________________
___________________________________________________________________
Contract Compliance: __________________________________________________
___________________________________________________________________

Texas Department of Transportation
Page 5 of 6
NHHIP Segment 3: I-69 (SH 288 to I-45S) DB Project
December 11, 2020

Addendum #5 to Request for Qualifications
Form H

Adequacy and Quality of Staffing: _________________________________________
___________________________________________________________________
If given the opportunity, would you contract with the proposer entity(ies) again for a
similar service?
 Yes

 No

Please Explain: _______________________________________________________
___________________________________________________________________
Would you prefer, or do you believe it is necessary, to discuss any of your responses by
telephone?
 Yes

 No

If yes, please include the best time and telephone number at which you can be
reached:
__________________________________________________________________
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FORM I
KEY PERSONNEL REFERENCE FORM
Texas Department of Transportation
Request for Qualifications for the NHHIP SEGMENT 3: I-69 (SH 288 TO I-45S)
DESIGN-BUILD PROJECT
The Texas Department of Transportation (“TxDOT”) has issued a Request for
Qualifications (“RFQ”) seeking qualifications of entities (referred to herein as the
“Proposer”) to design, construct, and maintain the I-69 (SH 288 to I-45S) portion of
Segment 3 of the North Houston Highway Improvement Project through downtown
Houston in Harris County, referred to as the NHHIP Segment 3: I-69 (SH 288 to I-45S)
Design-Build Project (“Project”). The Proposer intends to submit a Qualifications
Statement (“QS”) in response to the RFQ that will list you as a Reference (defined
below) with respect to the Key Personnel identified by the Proposer in Part I below. The
Proposer is responsible for completing Part I of this Form I and you, as the Reference,
are responsible for completing Part II of this Form I in accordance with the instructions
set forth below.
PART I: INSTRUCTIONS TO THE PROPOSER
Each Proposer (or its Lead Contractor, Lead Engineering Firm, Independent Quality
Firm or Lead Maintenance Firm, as applicable) must prepare a copy of this Form I for
each of the projects listed on Form G-2 to be submitted with the Proposer’s QS for each
of the following Key Personnel positions: Project Manager, Construction Manager,
Design Manager, Lead Structural Engineer, Lead Maintenance of Traffic (MOT) Design
Engineer, Independent Quality Firm Manager and Professional Services Quality
Assurance Manager. After completing all of the questions in Part I of this Form I for
each project, the applicable proposer entity must deliver a copy of each Form I to an
individual who was an employee of the project owner at the time the services were
performed for each project (each, a “Reference”) so that the Reference may complete
Part II below and return a completed copy directly to TxDOT by email by the date
indicated in Part II below.
Proposer Information:
Proposer entity name:
Proposer Key Personnel position (check one):
 Project Manager

 Construction Manager

 Design Manager

 Lead Structural Manager

 Lead MOT Design Engineer

 Independent Quality Firm Manager

 Professional Services Quality Manager
Proposer Key Personnel name:
Proposer Key Personnel firm name:
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Proposer Key Personnel telephone:

______________________________

Proposer Key Personnel email: ____________________________________________
Reference Information:
Reference project name and location:
Reference project owner/manager name/title:
Reference project owner/manager agency:
Reference project owner/manager telephone: _________________________________
Reference project owner/manager email: ____________________________________
Project delivery method:
 Design-Bid-Build
 Concession

 Design-Build
 Design-Build-Maintain
 Availability Payment

 Other (please describe):
Project value:  Below $100M

 $100M - $500M

 Above $500M

The Key Personnel listed above started working on the project:
The Key Personnel listed above stopped working on the project:
The role and services that the Key Personnel listed above provided relevant to this Project:
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PART II: INSTRUCTIONS TO THE REFERENCE
Please complete the questions in this Part II of the Form I, which relate to the Key
Personnel and their participation in the reference project described in Part I above.
Please return a completed copy of this Form I by email directly to TxDOT at
TxDOT-HOU-ALTD-I45SEG3@txdot.gov so that it is received no later than January
14, 2021. Please do NOT send this Form back to the proposer entity(ies).
Please provide information for the primary individual completing this Part II:
Reference contact name:
Reference organization name:
Reference contact title:

Telephone No.:

Reference contact email:
Please answer the following questions with regard to the reference project and the Key
Personnel identified in Part I above:
To the best of your knowledge, is the information listed in Part I of this Form I accurate?
 Yes  No
If no, please explain:

Please rate the quality of the services listed below rendered by the Key Personnel to
your organization:
Service
Technical
Quality/Aptitude

Excellent

Very Good

Good

Fair

Poor

No Basis

Coordination/
Responsiveness
Partnering/OwnerContractor Relationship
Contract Compliance
OVERALL
Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or
“Poor”:
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Technical Quality/Aptitude:
Coordination/Responsiveness:
Partnering/Owner-Contractor Relationship:
Contract Compliance:
If given the opportunity, would you choose to work with this Key Personnel again?
 Yes  No
If no, please explain:

Would you prefer, or do you believe it is necessary, to discuss any of your responses by
telephone?
 Yes  No
If yes, please include the best time and telephone number at which you can be
reached:
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FORM J-1
DBE INFORMATION
The QS shall include Forms J-1 in accordance with Section J of Exhibit B to the RFQ.
1.

Complete the following table for each DBE firm:
Proposer Entity
Name:
DBE Reference Contact
DBE
Organization:
Contact Name:
Contact Title:
Contact
Telephone:
Contact Email:
Reference Project Information

Name (Location):

Delivery Method:

Dates of DBE’s DBE’s Role
Services:
and Services:

Value (% of
Prime
Contract):

Prime Entity:
□ Proposer

□ Design-Bid-Build
□ Design-Build
□ Design-BuildMaintain
□ Concession
□
Other:__________
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□ Equity Member
□ Lead Contractor
□ Lead Engineering
Firm
□ Other entity
providing experience
on Form D-1 or Form
D-2
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Form J-1

□ Proposer
□ Design-Bid-Build

□ Equity Member

□ Design-Build

□ Lead Contractor

□ Design-BuildMaintain

□ Lead Engineering
Firm

□ Concession

□ Other entity
providing experience
on Form D-1 or Form
D-2

□ Other:________

□ Proposer
□ Design-Bid-Build

□ Equity Member

□ Design-Build

□ Lead Contractor

□ Design-BuildMaintain

□ Lead Engineering
Firm

□ Concession

□ Other entity
providing experience
on Form D-1 or Form
D-2

□ Other:_______

2.
Describe any problems encountered on the contracts identified in the table above
and corrective actions taken by the applicable Proposer Entity:
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
[Add additional sheets as necessary]
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FORM J-2
DBE REFERENCE FORM
Texas Department of Transportation
Request for Qualifications for the NHHIP SEGMENT 3: I-69 (SH 288 TO I-45S)
DESIGN-BUILD PROJECT
The Texas Department of Transportation (“TxDOT”) has issued a Request for
Qualifications (“RFQ”) seeking qualifications from entities (each referred to herein as the
“Proposer”) to design, construct, and maintain the I-69 (SH 288 to I-45S) portion of
Segment 3 of the North Houston Highway Improvement Project through downtown
Houston in Harris County, referred to as the NHHIP Segment 3: I-69 (SH 288 to I-45S)
Design-Build Project (“Project”). A Proposer has submitted a Qualifications Statement
(“QS”) in response to the RFQ that lists you as an individual reference (“Reference”)
who was an employee of a Disadvantaged Business Enterprise (“DBE”) at the time the
DBE performed services for the reference project(s) and the applicable Proposer Entity
(defined below), each as identified by the Proposer in Part I below. The Proposer is
responsible for completing Part I of this Form J-2 and you, as the Reference, are
responsible for completing Part II of this Form J-2 in accordance with the instructions
set forth below.
If a request is made under the Public Information Act (Texas Government Code Chapter
552) for disclosure of this Form J-2, TxDOT shall only disclose such information in
accordance with Section 6.2.4 of the RFQ.
The RFQ is available at
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternativedelivery/nhhip-seg3/rfq.html.

PART I: INSTRUCTIONS TO THE PROPOSER
Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm, and any
other entity providing engineering or construction experience for a project referenced on
Forms D-1 or D-2 (each of the foregoing referred to herein as a “Proposer Entity”) must
prepare a copy of this Form J-2 for each of the DBEs listed on the Forms J-1 to be
submitted with the Proposer’s QS. TxDOT will randomly select DBEs listed on the
Forms J-1 and deliver a copy of each corresponding Form J-2 to the DBE Reference so
that the Reference may complete Part II below and return a completed copy directly to
TxDOT by email by the date indicated in Part II below.
Proposer Entity Information
Proposer Name:
Proposer Entity Name:
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DBE Reference Contact
DBE Organization:
Contact Name:
Contact Title:
Contact Telephone:
Contact Email:
Reference Project Information:
Projects on which the Proposer Entity worked with DBE in the last 3 years pursuant to
a direct subcontract.
Name
(Location):

Delivery Method:

Dates of
DBE’s
Services:

DBE’s Role $ Value of
and
Work and % of
Services:
Prime
Contract
Amount:

□ Design-Bid-Build
□ Design-Build
□ Design-BuildMaintain
□ Concession
□ Other:___________
□ Design-Bid-Build
□ Design-Build
□ Design-BuildMaintain
□ Concession
□ Other:___________
□ Design-Bid-Build
□ Design-Build
□ Design-BuildMaintain
□ Concession
□ Other:_________
[Add rows to table as necessary]
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PART II: INSTRUCTIONS TO THE REFERENCE
As the Reference, please complete Part II of this Form J-2 in accordance with the
instructions set forth below and return a completed copy of this Form J-2 by
email directly to TxDOT at TxDOT-HOU-ALTD-I45SEG3@txdot.gov so that it is
received no later than February 11, 2021. Please do NOT send this Form J-2 back
to the Proposer Entity identified above.
Please provide information for the primary individual completing this Part II:
Reference Organization Name:
Reference Contact Name:
Reference Contact Title:

Telephone No.:

Reference Contact Email:
To the best of your knowledge, is the information listed in Part I of this Form J-2 accurate?
 Yes  No
If no, please explain:

Please rate the quality of your overall experience working with the Proposer Entity on
the project(s) identified in Part I above:
Coordination / Responsiveness

Very
Good

Good

Fair

Poor

No
Basis

Contractor-Subcontractor
Relationship
Contract Compliance (other than
timely payment)
Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or
“Poor”:
Coordination / Responsiveness:
Contractor-Subcontractor Relationship:
Contract Compliance (other than timely payment):
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How many payments for services were not timely made according to contract
requirements, and what percentage of the total number of payments made under the
contract were not timely?
Number of payments that were not timely: ________
Percentage of total payments made under the contract that were not timely:___%
Please explain:
__________________________________________________________________
__________________________________________________________________
________________________________________
If given the opportunity, would you choose to work with the Proposer Entity again?
 Yes  No
If no, please explain:

Would you prefer, or do you believe it is necessary, to discuss any of your responses by
telephone?
 Yes  No
If yes, please include the best time and telephone number at which you can be
reached:
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