



Project Timeline

TIMELINE 2016

2017

2018

2019

FUTURE

I-20 Corridor Study
2016



Conduct Preliminary Screening
Winter 2018



Evaluate Alternatives
Spring 2018




Schematic Design
Summer 2018-Spring 2019



Draft Environmental Assessment (EA)
Spring / Summer 2019



Anticipated Construction
Spring/Summer 2022



Develop Alternatives
Fall 2017



Collect Data
Winter / Spring 2018



Recommend Build Alternative
Summer 2018



Conduct Environmental Evaluation of Build and No Build Alternatives
Fall-Winter 2018/2019



Environmental Clearance
Fall/Winter 2019



You are here!

PUBLIC INVOLVEMENT

1st Public Meeting
March 2018

2nd Public Meeting
Spring 2019

Public Hearing
Fall 2019