

Study Schedule | Calendario del Estudio

WE ARE HERE

Mar. 2019	Apr. - Jun. 2019	Jul. - Sep. 2019	Oct. - Dec. 2019	Jan. 2020	Spring 2020
Study initiated	Design values	Preliminary route options	Evaluate route options	Public meetings	Final route options
Initial coordination meetings with the District	Constraints mapping Railroad coordination	Stakeholder meetings Refined route options			Preliminary cost estimates Development plan Final report

Completed task
Ongoing / To be completed

ESTAMOS AQUÍ

Mar. 2019	Abr. - Jun. 2019	Jul. - Sep. 2019	Oct. - Dic. 2019	Ene. 2020	Primavera 2020
Comenzó el estudio	Parámetros de diseño	Opciones preliminares de las rutas	Evaluación de las opciones de rutas	Reuniones Públicas	Opciones finales de las rutas
Reuniones iniciales con el Distrito	Trazado de mapas de restricciones Coordinación con la compañía ferroviaria	Reuniones con las partes interesadas Opciones de rutas refinadas			Estimación preliminar de costos Plan de desarrollo Reporte final

Tarea completada
En curso / Por completar