

Special Provision 000

Important Notice to Contractors



As of October 25, 2017, a railroad agreement with the BNSF Railway Company has not been executed. The Department anticipates the listed Railroad to execute the agreement by the date listed below. The estimated execution date is not anticipated to interfere with the Contractor's operations. In the event the execution date is not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of the railroad location on file with the Engineer.

RAILROAD			
OWNER	CSJ, ROADWAY, CROSSING DOT #	EXECUTED BY DATE	EFFECT ON CONSTRUCTION
BNSF Railway Company	CSJ 0116-03-061 SH 21 W/ RRXX OVER DOT # 022890Y	February 16, 2018	No effect on construction if executed by date shown.