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Item 5L
Control of the Work
1. Authority of Engineer
The Engineer has the authority to observe, test, inspect, approve, and accept the work on behalf of the Owner. The Engineer decides all questions about the quality and acceptability of materials, work performed, work progress, Contract interpretations, and acceptable Contract fulfillment. The Engineer has the authority to enforce and make effective these decisions.
The Engineer acts as a referee in all questions arising under the terms of the Contract. The Engineer’s decisions will be final and binding.
Plans and Working Drawings	Comment by Carter, Jane-Ellen M: Allow LG to modify.
When required, provide working drawings to supplement the plans with all necessary details not included on the Contract plans. Prepare and furnish working drawings in a timely manner and obtain approval, if required, before the beginning of the associated work. For all working drawing submittal requirements, the Engineer may allow electronic and other alternative submission procedures. Have a licensed professional engineer sign, seal, and date the working drawings as indicated in Table 1.
Prepare working drawings using United States standard measures in the English language. The routing of submittals for review and approval will be established at the preconstruction conference. The Contractor is responsible for the accuracy, coordination, and conformity of the various components and details of the working drawings. Owner approval of the Contractor’s working drawings will not relieve the Contractor of any responsibility under the Contract. The work performed under this article will not be measured or paid for directly but will be subsidiary to pertinent items.
Table 1	Comment by kespe: Allow LG to modify
Signature and Approval Requirements for Working Drawings
	Working Drawings For
	Requires Licensed Professional Engineer’s Signature, Seal, and Date
	Requires Owner Approval

	1. Alternate or optional designs submitted by Contractor
	Yes
	Yes

	2. Supplementary shop and fabrication drawings for structural Items
	No
unless required
on the plans
	See applicable Item

	3. Contractor-proposed temporary facilities that affect the public safety, not included on the plans
	Yes
	Yes

	4. Form and falsework details
	Bridges, retaining walls, and other major structures
	Yes
unless otherwise
shown on the plans
	No1

	
	Minor structures
	No
unless otherwise
shown on the plans
	No

	5. Erection drawings
	Yes
	No1,2

	6. Contractor-proposed major modifications to traffic control plan
	Yes
	Yes

	1. The Engineer may require that the Contractor have a licensed professional engineer certify that the temporary works are constructed according to the sealed drawings.
2. Approval is required for items spanning over live traffic or where safety of the traveling public is affected, in the opinion of the Engineer.


Conformity with Plans, Specifications, and Special Provisions
Furnish materials and perform work in reasonably close conformity with the lines, grades, cross-sections, dimensions, details, gradations, physical and chemical characteristics of materials, and other requirements shown in the Contract (including additional plans for non-site-specific work). Reasonably close conformity limits will be as defined in the respective items of the Contract or, if not defined, as determined by the Engineer. Obtain approval before deviating from the plans and approved working drawings. Do not perform work beyond the lines and grades shown on the plans or any extra work without the Engineer’s approval. Work performed beyond the lines and grades shown on the plans or any extra work performed without approval is considered unauthorized and excluded from pay consideration. The Owner will not pay for material rejected due to improper fabrication, excess quantity, or any other reasons within the Contractor’s control.
Acceptance of Defective or Unauthorized Work. When work fails to meet Contract requirements, but is adequate to serve the design purpose, the Engineer will decide the extent to which the work will be accepted and remain in place. The Engineer will document the basis of acceptance by a letter and may adjust the Contract price.
Correction of Defective or Unauthorized Work. When work fails to meet Contract requirements and is inadequate to serve the design purpose it will be considered defective. Correct, or remove and replace, the work at the Contractor’s expense, as directed.
The Engineer has the authority to correct or to remove and replace defective or unauthorized work. The cost may be deducted from any money due or to become due to the Contractor.
Coordination of Plans, Specifications, and Special Provisions
The specifications, accompanying plans (including additional plans for non-site-specific work), special provisions, change orders, and supplemental agreements are intended to work together and be interpreted as a whole.
Numerical dimensions govern over scaled dimensions. Special provisions govern over plans (including general notes), which govern over standard specifications and special specifications. Job-specific plan sheets govern over standard plan sheets.	Comment by Carter, Jane-Ellen M: Allow LG to modify.
However, in the case of conflict between plans (including general notes) and specifications regarding responsibilities for hazardous materials and traffic control in Items 1L through 9L and Item 502, “Barricades, Signs, and Traffic Handling,” special provisions govern over standard specifications and special specifications, which govern over the plans.
Notify the Engineer promptly of any omissions, errors, or discrepancies discovered so that necessary corrections and interpretations can be made. Failure to promptly notify the Engineer will constitute a waiver of all claims for misunderstandings or ambiguities that result from the errors, omissions, or discrepancies discovered.
Cooperation of Contractor
Cooperate with the Engineer. Respond promptly to instructions from the Engineer. Provide all information necessary to administer the Contract.
Designate in writing a competent, English-speaking Superintendent employed by the Contractor. The Superintendent must be experienced with the work being performed and capable of reading and understanding the Contract. Ensure the Superintendent is available at all times and able to receive instructions from the Engineer or authorized Owner representatives and to act for the Contractor. The Engineer may suspend work without suspending working day charges if a Superintendent is not available or does not meet the above criteria.
At the written request of the Engineer, immediately remove from the project any employee or representative of the Contractor or a subcontractor who, in the opinion of the Engineer, does not perform work in a proper and skillful manner or who is disrespectful, intemperate, disorderly, uncooperative, or otherwise objectionable. Do not reinstate these individuals without the written consent of the Engineer.
Furnish suitable machinery, equipment, and construction forces for the proper prosecution of the work. Provide adequate lighting to address quality requirements and inspection of nighttime work.
The Engineer may suspend the work without suspending working day charges until the Contractor complies with this requirement. All work associated with fulfilling this requirement is subsidiary to the various items of the Contract and no direct compensation will be made.
Cooperating with Utilities
Use established safety practices when working near utilities. Consult with the appropriate utilities before beginning work. Notify the Engineer immediately of utility conflicts. The Engineer will decide whether to adjust utilities or adjust the work to eliminate or lessen the conflict. Unless otherwise shown on the plans, the Engineer will make necessary arrangements with the utility owner when utility adjustments are required.
Use work procedures that protect utilities or appurtenances that remain in place during construction. Cooperate with utilities to remove and rearrange utilities to avoid service interruption or duplicate work by the utilities. Allow utilities access to the right of way.
Immediately notify the appropriate utility of service interruptions resulting from damage due to construction activities. Cooperate with utilities until service is restored. Maintain access to active fire hydrants at all times unless approved by the Engineer.
Cooperation Between Contractors
Cooperate and coordinate with other Contractors working within the limits or adjacent to the limits.
Cooperation with Railroads
Plan and prosecute portions of the work involving a railway to avoid interference with or hindrance to the railroad company.
If the work is on railroad right of way, do not interfere with the operation of the railroad company’s trains or other property.
Project-Specific Information. Refer to project-specific plan sheets in the Contract for specific information concerning the work to be completed by both the Contractor and the railroad within railroad right of way; railroad right of way locations impacted by construction; percentage of Contract work at each location; train movements at each location; and requirements for railroad insurance, flagging, and Right of Entry (ROE) Agreements.
Right of Entry Agreement (if required). The process for obtaining a fully executed ROE Agreement will be as follows: 
The Owner will send the unexecuted ROE Agreement to the Contractor with the unexecuted construction Contract.
Partially execute the ROE Agreement and return it to the Department with the required insurance attached.
The Owner will coordinate with the railroad company regarding the further execution of the ROE Agreement and associated fees. The Owner will pay any ROE Agreement fees directly to the railroad company.
Once the Owner has received the fully-executed ROE Agreement from the railroad company, the Owner will forward the fully-executed ROE Agreement to the Contractor.
Construction Surveying	Comment by kespe: Allow LG to modify.Las deletedof Multiple work order conttracts nt terms
Use Method A unless otherwise specified in the Contract. Upon request, the Engineer will allow the Contractor to copy available earthwork cross-sections, computer printouts or data files, and other information necessary to establish and control work. Maintain the integrity of control points. Preserve all control points, stakes, marks, and right of way markers. Assume cost and responsibility of replacing disturbed control points, stakes, marks, and right of way markers damaged by the Contractor’s or its subcontractor operations. If the Owner repairs disturbed control points, stakes, marks, or right of way markers, the cost of repair may be deducted from money due or to become due to the Contractor. Replace right of way markers under the direction of a RPLS. This work will be subsidiary to pertinent items.
The Engineer reserves the right to make measurements and surveys to determine the accuracy of the work and determine pay quantities. The Engineer’s measurements and surveys do not relieve the Contractor’s responsibility for accuracy of work. Allow the Engineer adequate time to verify the surveying.
Method A. The Engineer will set control points for establishing lines, slopes, grades, and centerlines and for providing both vertical and horizontal control. At a minimum, provide a controlling pair of monument points at both the beginning and end of construction project for projects less than 2 miles in length. For projects greater than 2 miles in length, monuments will be set in pairs of 2 at a minimum of 2 miles based on the overall length of the project. Use these control points as reference to perform the work.
Furnish materials, equipment, and qualified workforce necessary for the construction survey work. Place construction points, stakes, and marks at intervals sufficient to control work to established tolerances. Place construction stakes at intervals of no more than 100 ft., or as directed. Place stakes and marks so as not to interfere with normal maintenance operations.
Method B. The Engineer will set adequate control points, stakes, and marks to establish lines, slopes, grades, and centerlines. Furnish additional work, stakes, materials, and templates necessary for marking and maintaining points and lines.
Method C. Set adequate control points, stakes, and marks to establish lines, slopes, grades, and centerlines.
Inspection
Inspectors are authorized representatives of the Engineer. Inspectors are authorized to examine all work performed and materials furnished, including preparation, fabrication, and material manufacture. Inspectors inform the Contractor of failures to meet Contract requirements. Inspectors may reject work or materials and may suspend work until any issues can be referred to and decided by the Engineer. Inspectors cannot alter, add, or waive Contract provisions, issue instructions contrary to the Contract, act as foremen for the Contractor, or interfere with the management of the work. Inspection, or lack of inspection, will not relieve the Contractor from obligation to provide materials or perform the work in accordance with the Contract.
Provide safe access to all parts of the work and provide information and assistance to the Engineer to allow a complete and detailed inspection. Give the Engineer sufficient notice to inspect the work. Work performed without suitable inspection, as determined by the Engineer, may be ordered removed and replaced at Contractor’s expense. Remove or uncover portions of finished work as directed. Once inspected, restore work to Contract requirements. If the uncovered work is acceptable, the costs to uncover, remove, and replace or make good the parts removed will be paid for in accordance with Article 4.4., “Changes in the Work.” If the work is unacceptable, assume all costs associated with repair or replacement, including the costs to uncover, remove, and replace or make good the parts removed.
When a government entity, utility, railroad company, or other entity accepts or pays a portion of the Contract, that organization’s representatives may inspect the work but cannot direct the Contractor. The right of inspection does not make that entity a party to the Contract and does not interfere with the rights of the parties to the Contract.
Final Cleanup
Upon completion of the work, remove litter, debris, objectionable material, temporary structures, excess materials, and equipment from the work locations. Clean and restore property damaged by the Contractor’s operations during the prosecution of the work. Leave the work locations in a neat and presentable condition. This work will not be paid for directly but will be considered subsidiary to items of the Contract.
Remove from the right of way cofferdams, construction buildings, material and fabrication plants, temporary structures, excess materials, and debris resulting from construction. Where work is in a stream, remove debris to the ground line of the bed of the stream. Leave stream channels and rights of way in a neat and presentable condition. Clean structures to the flow line or the elevation of the outfall channel, whichever is higher. Dispose of all excess material in accordance with federal, state, and local regulations.
Final Acceptance
Final acceptance is made when all work is complete and the Engineer, in writing, accepts all work for the work locations in the Contract. Final acceptance relieves the Contractor from further Contract responsibilities.
Work Completed. Work completed must include work for vegetative establishment and maintenance, test, and performance periods and work to meet the requirements of Article 5.11., “Final Cleanup.”
Final Inspection. After all work is complete, the Contractor will request a final inspection by the Engineer authorized to accept the work.
The final inspection will be made as soon as possible, and not later than 10 calendar days after the request. No working day charges will be made between the date of request and final inspection.
After the final inspection, if the work is satisfactory, the Engineer will notify the Contractor in writing of the final acceptance of the work. If the final inspection finds any work to be unsatisfactory, the Engineer will identify in writing all deficiencies in the work requiring correction. Correct the deficiencies identified. Working day charges will resume if these deficiencies are not corrected within 7 calendar days, unless otherwise approved. Upon correction, the Engineer will make an inspection to verify that all deficiencies were corrected satisfactorily. The Engineer will provide written notice of the final acceptance.
Final Measurement. Final measurements and pay quantity adjustments may be made after final acceptance.
Removal of Traffic Control Devices. Remove construction traffic control devices and advance warning signs upon final acceptance or as directed.


