EXHIBIT 12

FORM OF CHANGE ORDER
CHANGE ORDER REQUEST NO. CONTRACT NO.
SECTION1
Originator: Date:
e Title:
Contract No:

e Company Name:

DESCRIPTION:

SCOPE:

REASON FOR REQUEST FOR CHANGE ORDER:

Maintenance Manager Date
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SECTION 11

The total amount of this Change Order is $ . Documentation supporting the Change
Order is attached as Exhibits through .

This Change Order Request is for (check the applicable categories below):

. A lump sum, negotiated price Change Order (provide information in Section IIA below)

. A unit price/quantities Change Order (provide information in Section IIB below)

o A Time and Materials Change Order (provide information in Section IIC below)
Section ITA

Lump sum price is $

Section IIB
UNIT PRICE ITEM UNIT PRICE QUANTITY PRICE
(Unit Price x
Quantity)

Total of all items in above Table: $
Section IIC
Summary of Change Order Request by Categories: [Additives/(Credits)]
A. Maintenance Contractor Labor (construction)

1. Wages' $

2. Labor benefits® (55% of A.1) $
B. Maintenance Contractor and Subcontractor Labor (professional services)

1. Wages (Raw)

2. Labor benefits' (145% of B.1, which includes

overhead and profit) $

3. Off-duty peace officers and patrol cruisers’ $
C. Materials (with taxes, freight and discounts) $
D. Equipment’ $
E. Subcontracts (Time and Materials cost) $
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F. Utility Direct Costs $

G. Overhead and Profit

1. Labor (25% of A.1) $
2. Traffic Control (5% of B.3) $
3. Materials (15% of C) $
4. Subcontracts (5% of E) $
5. Utility Direct Costs (5% of F) $

H. Grand Total $

' Premiums on public liability and workers” compensation insurance, Social Security and unemployment
insurance taxes.

* Equipment Costs (estimated or actual) based on Blue Book Equipment Rental Rates calculated in
accordance with Section 10.7.3 of the Capital Maintenance Agreement.

SECTION III

Justification for Change Order with reference to the Capital Maintenance Agreement:

Change order required under Development Agreement? Yes /No
If yes, state reason:

The above three sections represent a true and complete summary of all aspects of this Request for Change
Order.

This Request for Change Order includes all known and anticipated impacts or amounts, direct, indirect
and consequential, which may be incurred as a result of the event, occurrence or matter giving rise to the
proposed change.

If the foregoing Request for Change Order includes claims of Subcontractors or Suppliers, the
undersigned have reviewed such claims and have determined in good faith that the claims are justified as
to both entitlement and amount.

Maintenance Contractor Authorized Representative

Date:
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SECTION IV (Reviewed by Maintenance Manager)

Maintenance Manager

Date:
Comments:
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SECTION V  (Reviewed by TxDOT Project Director)

TxDOT Project Director

Date

Comments:

SECTION VI (Approval by TxDOT District Engineer and Deputy Director

TxDOT District Engineer Date

TxDOT Deputy Director Date
Comments:
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