

Enter 'Received in ENV Date' or 'Target Letting' to calculate Timeline

Received in ENV Date: Target Letting:

Filter Results

Project_Type:

Total Process Time for Environmental Clearance, R.O.W. and P.S.E.*
Based on Letting Date: Sep, 2003

Environmental Affairs Division -TXDOT

Project Type	ROW	Parcels	Scientific Surveys (a)	Informal Public Involvement	Date Document Received in ENV	ENV Review Complete/Possible Revision Request sent to District	District Revision submitted to ENV (d)	Agency Coordination Completed If Required, 45 days allowed per MOU (e)	FHWA Reviews Environmental Documents and Grants Approval for further Processing	Public Hearing or Public Hearing Opportunity Advertised /Held (g)	District Submit Public Hearing Summary and Analysis/ Certification FHWA Approval 30 days	NEPA Approval	Section 404 Authorization	Receipt of P.S.E in Austin (f)	Average Time For ROW Acquisition to meet Letting (months)	Environmental Clearance For Construction (Letter of Authority Date)	Letting Date	Total Process Time For ENV, ROW and P.S.E. (months)	Notes	
BCE	N			(b)				May 12, 2003				May 12, 2003		Jun 01, 2003	N/A	Aug 11, 2003	Sep 01, 2003	3-5		
PCE	N		Nov 30, 2002	(b)	Feb 28, 2003	Mar 14, 2003	Mar 28, 2003	May 12, 2003		(h)		May 12, 2003	Nov 30, 2002	Jun 01, 2003	N/A	Aug 11, 2003	Sep 01, 2003	6-9		
PCE	Y		Feb 14, 2002	(b),(c)	May 15, 2002	May 29, 2002	Jun 12, 2002	Jul 27, 2002		(h)		Aug 10, 2002	Nov 30, 2002	Jun 01, 2003	6-12	Aug 11, 2003	Sep 01, 2003	10-18		
SCE	N		Nov 30, 2002	(b)	Feb 28, 2003	Mar 14, 2003	Mar 28, 2003	May 12, 2003				May 12, 2003	Nov 30, 2002	Jun 01, 2003	N/A	Aug 11, 2003	Sep 01, 2003	6-9		
SCE	Y		Feb 14, 2002	(b),(c)	May 15, 2002	May 29, 2002	Jun 12, 2002	Jul 27, 2002				Aug 10, 2002	Nov 30, 2002	Jun 01, 2003	6-12	Aug 11, 2003	Sep 01, 2003	10-18		
CE	N		Oct 31, 2002	(b)	Jan 29, 2003	Feb 12, 2003	Feb 26, 2003	Apr 12, 2003	May 12, 2003	(h)		May 12, 2003	Nov 30, 2002	Jun 01, 2003	N/A	Aug 11, 2003	Sep 01, 2003	8-11		
CE	Y		Jan 15, 2002	(c)	Apr 15, 2002	Apr 29, 2002	May 13, 2002	Jun 27, 2002	Aug 10, 2002	(h)		Aug 10, 2002	Nov 30, 2002	Jun 01, 2003	6-12	Aug 11, 2003	Sep 01, 2003	11-20		
EA	N		Jun 03, 2002	(c)	Sep 01, 2002	Sep 15, 2002	Sep 29, 2002	Nov 13, 2002	Jan 12, 2003		Feb 26, 2003	Apr 12, 2003	May 12, 2003	Nov 30, 2002	Jun 01, 2003	N/A	Aug 11, 2003	Sep 01, 2003	12-15	
EA	Y	1-25	Mar 02, 2001	(c)	May 31, 2001	Jun 14, 2001	Jun 28, 2001	Aug 12, 2001	Oct 11, 2001		Nov 25, 2001	Jan 09, 2002	Feb 08, 2002	Nov 30, 2002	Jun 01, 2003	12-18	Aug 11, 2003	Sep 01, 2003	20-31	
EA	Y	26-30	Mar 01, 2000	(c)	May 30, 2000	Jun 13, 2000	Jun 27, 2000	Aug 11, 2000	Oct 10, 2000		Nov 24, 2000	Jan 08, 2001	Feb 07, 2001	Nov 30, 2002	Jun 01, 2003	24-30	Aug 11, 2003	Sep 01, 2003	32-43	
EA	Y	31-60	Aug 31, 1999	(c)	Nov 29, 1999	Dec 13, 1999	Dec 27, 1999	Feb 10, 2000	Apr 10, 2000		May 25, 2000	Jul 09, 2000	Aug 08, 2000	Nov 30, 2002	Jun 01, 2003	36	Aug 11, 2003	Sep 01, 2003	44-49	Continuous Activity memo or Re-evaluation Required
EA	Y	61-90	Mar 01, 1999	(c)	May 30, 1999	Jun 13, 1999	Jun 27, 1999	Aug 11, 1999	Oct 10, 1999		Nov 24, 1999	Jan 08, 2000	Feb 07, 2000	Nov 30, 2002	Jun 01, 2003	42	Aug 11, 2003	Sep 01, 2003	50-55	Continuous Activity memo or Re-evaluation Required
EA	Y	91-120	Aug 30, 1998	(c)	Nov 28, 1998	Dec 12, 1998	Dec 26, 1998	Feb 09, 1999	Apr 10, 1999		May 25, 1999	Jul 09, 1999	Aug 08, 1999	Nov 30, 2002	Jun 01, 2003	48	Aug 11, 2003	Sep 01, 2003	56-61	Continuous Activity memo or Re-evaluation Required
EIS																Aug 11, 2003	Sep 01, 2003	0-60	Average 5 years to Complete the Environmental Process. R.O.W & P.S.&E.	

*Represents Approximately 85% of Projects Received at ENV. Typical Projects are defined as those projects that do not have significant Impacts

**Majority of BCEs do not require any coordination with resource agencies. In some instances however, coordination may be appropriate.

(a) Notify appropriate ENV Branch 3-5 months prior to document submittal (depends on magnitude of surveys). Right of Entry is requested prior to survey.
 Examples: Cultural Resource and Natural Resource surveys

(b) It may be appropriate to conduct public involvement.

(c) Allow 2 weeks for Meeting of Affected Property Owners and 1 month for Public Meetings - Note: PM and MAPOs may occur at any stage during Project Development

(d) Assumes only 1 Revision.

(e) Section 106 coordination may take longer or be initiated at different time.

(f) If project does not qualify for PCE it will require review/approval from FHWA.

(g) District submits advertisement to ENV 2 weeks before 1st. publication.

(h) A public hearing or an opportunity for a public hearing may be required for PCEs and CEs. If so, allow 2 weeks advance notice to ENV prior to 1st. publication and at least 30 days for publication of notice.

(i) P.S.&E. advanced and finalized.