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County Transportation Infrastructure Fund Grant Program - 2020 Program Call 
 

POST-AWARD AGREEMENT AND IMPLEMENTATION PROCEDURES 
County Transportation Infrastructure Fund Grant Program 

 
 
The County Transportation Infrastructure Program must be performed in accordance with all applicable laws, rules 
and regulations. The Post-Award Agreement and Implementation Procedures were developed to assist each county 
and TxDOT in achieving full compliance while keeping project development and administration activities at 
reasonable levels of effort. It is each party’s responsibility to fulfill all of its respective obligations under the 
applicable laws, rules and regulations. Many of the requirements are contained in the Texas Uniform Grant 
Management Standards, the Texas Transportation Code and the Texas Administrative Code. 
 
Synopsis of Applicable Requirements 
 
Some of the relevant requirements in the laws, rules and regulations are listed below. This list is for informational 
purposes and is not intended to be all inclusive. 
 
Texas Transportation Code, Chapter 256, Subchapter C: 
 
“Transportation infrastructure project” means the planning for, administration of, construction of, reconstruction of 
or maintenance of transportation infrastructure, including roads, bridges and culverts, intended to alleviate 
degradation caused by the exploration, development or production of oil or gas. 
 
A county that makes a second or subsequent application for a grant from the department under this program must 
certify all previous grants are being spent in accordance with the previously submitted plan and must provide an 
accounting of how previous grants were spent, including any amounts spent on administrative costs. 
 
Texas Administrative Code, Title 34, Part 1, Chapter 20, Subchapter I —  
Texas Uniform Grant Management Standards (UGMS): 
 
State agencies are required to adhere to the UGMS when administering grants and other financial assistance 
agreements with cities, counties and other political subdivisions of the state. 
 
A state agency must expend and account for grant funds in accordance with state laws and procedures for 
expending and accounting for its own funds. Fiscal control and accounting procedures of the state, as well as its 
subgrantees, must be sufficient to: 
 

(1) Permit preparation of reports required by the UGMS and the statutes authorizing the grant; and 
(2) Permit the tracing of funds to a level of expenditures adequate to establish that such funds have not been 

used in violation of the restrictions and prohibitions of applicable statutes. 
 
OMB Circular A-87 applies. 
 
An awarding agency (TxDOT) may review the adequacy of the financial management system of any applicant for 
financial assistance as part of a pre-award review or at any time subsequent to award. 
 
Grantees or subgrantees must obtain the prior approval of the awarding agency whenever there is any revision of the 
scope or objectives of the project (regardless of whether there is an associated budget revision requiring prior 
approval). 
 
No construction is allowed without the prior written approval of the awarding agency (TxDOT). 
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The standards set forth in the State of Texas Single Audit Circular shall be applied by all state agencies to non-state 
entities. 
 
The recipient or subrecipient shall maintain internal control over state programs that provides reasonable assurance 
the auditee is managing state awards in compliance with laws, regulations and the provisions of contracts or grant 
agreements that could have a material effect on each of its state programs. 
 
State awarding agency (TxDOT) shall monitor the activities of recipients as necessary to ensure state awards are 
used for authorized purposes in compliance with laws, regulations and the provision of contracts or grant 
agreements and performance goals are achieved. 
 
Texas Administrative Code, Title 43, Part 1, Chapter 15, Subchapter O: 
 
Before receiving a grant from the County Transportation Infrastructure Fund (Fund), a county must enter into an 
agreement with the department (TxDOT) that includes a commitment by the county to:  
 

(1) place the transportation infrastructure project on the county road system, if it is a county road not already 
on the system;  

(2) expend grant money received only on allowable costs;  
(3) comply with all applicable federal, state and local environmental laws and regulations and permitting 

requirements;  
(4) maintain the road after completion of the proposed work, if it is a county road; and  
(5) contribute to TxDOT for each transportation infrastructure project located on the state highway system, from 

the amount awarded to the county from the Fund and the county’s matching funds, if applicable, an amount 
equal to the allowable costs incurred by TxDOT for that project.  

 
Any amendment to the agreement must be in writing and executed jointly by the TxDOT executive director and the 
county.  
 
A county may add a transportation infrastructure project to the prioritized list, or a project on the list may be moved 
forward or backward in priority, if the county submits to TxDOT the requested revision (containing required 
information for any added project). 
 
A county may receive money from the Fund only as reimbursement of allowable costs related to the transportation 
infrastructure projects. Allowable costs are necessary project-related expenditures including project planning, right-
of-way acquisition, engineering and design activities, environmental clearance, procurement activities for 
consultants and contractors, construction and maintenance work, and project management including preparation of 
reimbursement documents to TxDOT. 
 
The county must request reimbursement using the forms and procedures specified by TxDOT. Upon the request of a 
county, TxDOT will make intermediate reimbursements not more often than monthly. 
 
Reimbursement will be made in accordance with generally accepted cost accounting practices on the basis of direct 
and related indirect costs incurred after TxDOT makes the grant award. 
 
All county cost records and accounts relating to a project receiving money from the Fund are subject to audit by 
representatives of TxDOT and other entities of the state of Texas and, if applicable, the federal government, for a 
period of three years after the date that final payment is received by the county. 
 
Within 60 days after the date of completion of a listed transportation infrastructure project, a county receiving a 
grant from the Fund must submit a written certification that it has complied with the requirements of this 
subchapter, including a certification that the project has been constructed in accordance with the applicable 
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requirements. The certification must describe the allowable costs for the project and the amount reimbursed from 
the Fund.  
 
If allocated funds remain after reimbursement of all of a county’s listed transportation infrastructure projects, the 
county may use the unexpended balance for any transportation project in the county if, within one year after the date 
of submission of the written certification, the county submits in writing to TxDOT a proposed amendment to the 
agreement identifying the additional project and containing the required information for that project, and TxDOT and 
the county execute the proposed amendment.  
 
If a county commences performance on a transportation infrastructure project but fails to complete the project, 
TxDOT may seek reimbursement of all grant money received by the county for that project. 
 
Program Procedures 
 
Agreement 
 
Attached to these implementation procedures is a sample County Transportation Infrastructure Fund Grant 
Agreement. This is the standard agreement that will need to be executed by TxDOT and each county receiving a grant 
award.  
 
List of Transportation Infrastructure Projects 
 
Upon receipt of notice of funding award from TxDOT, each county is responsible to review the list of projects 
submitted with its application and create a List of Transportation Infrastructure Projects. This list will prioritize the 
projects to be performed with the estimated cost matching the amount of award from TxDOT.  This list is to be 
provided to TxDOT within 30 days of execution of the agreement. It will include an estimated month and year for 
starting construction and completing construction and the estimated project cost for each funded project. The 
priority, month or year for construction of each project can be modified at any time by the county and submitted to 
TxDOT as an updated List of Transportation Infrastructure Projects.  Projects can also be added or deleted by 
updates to the List of Transportation Infrastructure Projects.  Any proposed new projects shall include the same 
information as was required for projects submitted as part of the original application. Any update to a List of 
Transportation Infrastructure Projects will require written concurrence from TxDOT.   
 
Updates are required at least semi-annually to allow TxDOT to monitor the county’s progress toward completing all 
projects in accordance with the program rules and terms of the agreement. If the List of Transportation Infrastructure 
Projects remains unchanged from the most recent, previously submitted List of Transportation Infrastructure 
Projects, the county may submit a statement of no material change to the previous version.  
 
Certification Forms 
 
TxDOT developed standard certification forms to simplify county reporting requirements to TxDOT. Attached to these 
implementation procedures are three certification forms. Each is based upon the time during project development 
that the certifications are required.  
 
Certification Form 1 identifies items the county must certify to TxDOT within 30 days after execution of the 
agreement with TxDOT. This includes: 

• Designation of who is authorized to sign project-related documents on behalf of the county; 
• Certification that the county has adopted design standards, specifications and quality assurance 

requirements for projects to be performed under this program; 
• The initial List of Transportation Infrastructure Projects; and 
• Certification that reimbursement requests will be prepared following generally accepted cost account 

practices and the Texas Uniform Grant Management Standards. 
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Certification Form 1 is also formatted to be used as a transmittal form for: 
• Reimbursement requests; 
• Schedule updates; and 
• Statement of no material change to previously submitted schedule. 

 
Certification Form 2 includes certifications that must be provided prior to the county starting construction on each 
individual project identified on its List of Transportation Infrastructure Projects. These certifications include: 

• Acquisition of right of way and real property acquisition; 
• Relocation of utilities; 
• Environmental permitting and regulatory issues; 
• Compliance with Texas Accessibility Standards and ADA; 
• Material testing; 
• For county-performed work: 

o Self-performed design; 
o Self-performed construction; 

• For contracted work: 
o Selection of engineering, architectural and surveying consultants; 
o Construction documents; 
o Advertisement for construction work; and 
o Construction contract procurement. 

 
Certification Form 3 includes certifications that must be provided upon completion of construction on each individual 
project. Within 30 days of project acceptance, the county must provide: 

• Documentation of construction acceptance by the county. 
 
Within 60 days of project acceptance the county must provide: 

• Certification project is on the county road system and commitment to maintenance; 
• Environmental compliance; 
• Compliance with Texas Accessibility Standards and ADA; 
• Historically Underutilized Business (HUB) program requirements; 
• Compliance with laws; 
• Certification of completion; 
• Project documentation/records; 
• For county-performed work: 

o Compliance with standards; 
• For contracted work: 

o Registered professional engineer certification; and 
o Construction contract procurement. 

 
Further information on each item is provided on the certification forms. The intent of the forms is to allow the 
counties to certify to TxDOT that they are in compliance with the required laws, rules and regulations as an 
alternative to TxDOT needing to provide interim reviews of project records and documentation throughout 
performance of each individual project. All county cost records and accounts relating to a project receiving money 
from the Fund are still subject to audit by representatives of TxDOT and other entities of the state of Texas and, if 
applicable, the federal government, for a period of three years after the date that final payment is received by the 
county. 
  
Approval to Commence Construction 
 
The UGMS states, “No construction is allowed without the prior written approval of the awarding agency.” Attached is 
the TxDOT Approval to Commence Construction form. Upon verification of receipt of each of the county certifications 
included on Certification Form 2 for each individual project, an authorized representative for TxDOT will be able to 
approve the county to begin construction on that project.  
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Invoicing/Reimbursement Requests 
 
Counties are allowed to submit reimbursement requests no more frequently than once per month. Counties are not 
required to submit invoices on a monthly basis but are strongly encouraged to submit reimbursement requests each 
month work is performed. This will facilitate efficient TxDOT review of requests and verification of work performed. 
Attached are the following reimbursement request forms: 

• Invoice; 
• Project Billing Summary Sheet; and 
• Individual Project Billing Summary Sheet. 

 
These forms should be included in each reimbursement request to standardize the submittal and approval process.  
An Individual Project Billing Summary Sheet should be completed for work performed on each individual project 
during the billing period. Copies of all paid consultant or contractor invoices and/or force account documentation for 
the individual project should be attached behind the summary sheet. The information from each Individual Project 
Billing Summary Sheet should be entered on a single line on the Project Billing Summary Sheet. When information 
from all individual projects on the current reimbursement request are listed on the Project Billing Summary Sheet, its 
total should be entered on the Project Expenses line on the Invoice.  
 
By signing the Invoice form, the county representative is certifying that all costs submitted with that invoice have 
been paid, are eligible and allowable, and have not previously been reimbursed to the county. During the 
reimbursement request process, the county is not required to provide any other proof of payment than its county 
representative’s signature on the Invoice. However, during project audits the county is expected to provide records 
documenting that payments for billed expenses were made prior to reimbursement submission. Eligibility, 
allowability and confirmation that invoiced costs were not previously reimbursed are also subject to verification 
during audit. 
 
The program rules require TxDOT to pay the county within 30 days of receiving an acceptable invoice. In order to 
assure this is accomplished, counties are encouraged to thoroughly review their proposed reimbursement requests 
prior to submittal to ensure they are complete and accurate. Since there are numerous demands on TxDOT district 
resources distributed throughout the month and, in some districts, there will be a dozen or more counties 
participating in the program, it is essential to create a consistent and efficient process for receipt of invoices, 
verification of work performed and review/approval of invoices. To accomplish this, all counties should submit their 
invoices/reimbursement requests to their designated TxDOT representative between the 15th and 25th day of the 
month for work performed during the previous billing period. If an invoice is received outside of this submittal 
window, it will be held until the 15th of the next month.  
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STATE OF TEXAS § 
 
COUNTY OF TRAVIS § 
 

COUNTY TRANSPORTATION 
INFRASTRUCTURE FUND GRANT AGREEMENT 

 
 

THIS AGREEMENT is made by and between the State of Texas, acting by and through the 
Texas Department of Transportation, called the “State”, and ____________ County, acting by 
and through its duly authorized officials, called the “County.” 
 

WITNESSETH 
 
WHEREAS, Transportation Code, Chapter 256, Subchapter C allows for the Texas 
Department of Transportation to make grants to counties for transportation infrastructure 
projects located in areas of the state affected by increased oil and gas production; and 
 
WHEREAS, The County has submitted its application for the Grant funding from the State 
and its application was approved; and 
 
WHEREAS, state law requires counties to meet certain contract standards relating to the 
management and administration of State funds; and 
 
WHEREAS, the Governing Body of the County has approved entering into this agreement by 
resolution or ordinance which is attached to and made a part of this agreement as 
Attachment A; and 
 
NOW THEREFORE, the State and the County agree as follows: 
 

AGREEMENT 
 
1. Agreement Period.  This agreement becomes effective when signed by the last party 
whose signing makes the agreement fully executed.  This agreement shall remain in effect 
until the Projects are completed or unless terminated as provided below. 
 
2. Scope of Work.  The County shall complete the transportation infrastructure projects as 
proposed in its List of Transportation Infrastructure Projects defined in 3. below. The County 
shall place the transportation infrastructure projects on the county road system. 
 
3. List of Transportation Infrastructure Projects.  The County is responsible to review the 
list of projects listed on its previously submitted application for a grant from the fund and 
create a List of Transportation Infrastructure Projects prioritizing its choice of projects which 
can be performed with the grant amount awarded to the County by the State. Within thirty  
calendar days after final execution of this agreement, the County shall submit to the State this 
List of Transportation Infrastructure Projects (in a format specified by the State).  This List of 
Transportation Infrastructure Projects shall include an estimated month and year of starting 
construction and completing construction for each funded project including the estimated 
project cost for each project.  During the term of this agreement, updates to the List of 
Transportation Infrastructure Projects may be made by the County.  Updates can include 
changes in priority, changes in estimated cost, changes in month or year of starting or 
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completing construction, or adding or deleting projects.  Any proposed new projects shall 
include the same information as was required for projects submitted as part of the application 
for a grant from the fund. Updated List of Transportation Infrastructure Projects or a 
statement of no material change to the previously submitted list shall be submitted to the 
State no less than semi-annually. Any update to the List of Transportation Infrastructure 
Projects requires written concurrence from the State to the County. 
  
4. Project Sources, Uses of Funds, and Reimbursement. 

a. The State has authorized the total amount of grant award from the fund as shown in 
Attachment B, Amount of Grant Award and Funding Commitments, which is attached 
to this agreement.  The expected cash contributions from the State, the County, or 
other parties are shown in Attachment B.  The State will reimburse only for allowable 
project costs for this program in accordance with 43 TAC § 15.192. The County must 
be in compliance with the requirements of this agreement to receive reimbursement of 
project costs. 

b. The County shall submit monthly billing statements or a statement that no construction 
or maintenance work was performed during the previous month, in accordance with 
procedures defined by the State, accompanied by a certification of work performed 
during the previous month.  Along with the billing statements submitted by the County, 
it shall submit copies of all paid invoices and/or force account documentation.  Within 
thirty (30) days of receipt of a complete billing statement and supporting 
documentation, the State will reimburse the County. 

c. The County shall not commence construction of a funded transportation infrastructure 
project prior to receipt of written approval from the State in accordance with 
procedures defined by the State. 

d. If the County commences performance on a transportation infrastructure project but 
fails to complete the project, the State may seek reimbursement of all money received 
by the County for that individual transportation infrastructure project. 

e. For each transportation infrastructure project located on the State highway system, the 
County shall contribute to the State (from the amount awarded to the County from the 
fund and the County’s matching funds) an amount equal to the allowable costs 
incurred by the State for that project, such as inspection of the project and any other 
indirect State costs. 

f. The County may submit in writing to the State a proposed amendment during the term 
of this agreement changing the order of projects on its List of Transportation 
Infrastructure Projects or identifying additional project(s) or extended limits on an 
approved project that contains all information required by rule for that project.  If funds 
are available within the amount awarded to the County, the State may execute the 
proposed amendment allowing the County to use the available funds in the revised 
order, for the additional project(s), or for extended limits on an approved project in the 
County. 

g. The state auditor may conduct an audit or investigation of any entity receiving funds 
from the State directly under this agreement or indirectly through a subcontract under 
this agreement.  Acceptance of funds directly under this agreement or indirectly 
through a subcontract under this agreement acts as acceptance of the authority of the 
state auditor, under the direction of the legislative audit committee, to conduct an audit 
or investigation in connection with those funds.  An entity that is the subject of an audit 
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or investigation must provide the state auditor with access to any information the state 
auditor considers relevant to the investigation or audit. 

 
5. Project Responsibilities.  The County is responsible for all aspects of the work 
constituting this Project or projects appearing on the list provided by the County unless 
otherwise indicated in this agreement.  In order to obtain reimbursement for eligible expenses 
from the State, the County shall certify to the State in accordance with procedures defined by 
the State that it has complied with all program requirements and applicable federal, state, and 
local laws and regulations. 

 
6. Final Inspection.  The County shall perform final inspection and acceptance of each 
transportation infrastructure project when it is complete.  The County shall send a copy of a 
document evidencing inspection and acceptance of the project to the State within thirty days 
after the inspection is completed. 

 
7. Right of Way and Real Property Acquisition.  The County shall comply with all the 
requirements of Title II and Title III of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, Title 42 U.S.C.A. Section 4601et seq. 
 
8. Suspension.  If the State determines that the County has not been complying with 43, 
TAC, Part I, Chapter 15, Subchapter O, the State may prohibit the County from continuing 
with all projects on the List of Transportation Infrastructure Projects until the County complies. 

 
9. Termination of this Agreement.  This agreement shall remain in effect until the 
transportation infrastructure projects identified in the most current List of Transportation 
Infrastructure Projects with concurrence from the State are completed and accepted by all 
parties, or: 

a. the Agreement is terminated in writing with the mutual consent of the parties; 
b. the Agreement is terminated because the County has breached the agreement for 

Failure to Comply, as stated in Paragraph 16; or 
c. a period of five years has passed since the anniversary date of the grant award to the 

County. 
 
10. Environmental Permitting and Regulatory Issues. 

a. The County must comply with all applicable federal, state, and local environmental 
laws and regulations and permitting requirements. 

b. The County is responsible for coordination and environmental clearance. 
c. The County is responsible for identification and assessment of any environmental 

problems associated with the project(s) and for the cost of any environmental 
problem’s mitigation and remediation. 

d. The County is responsible for providing any required public meetings or public 
hearings for assessing and mitigating environmental issues. 

e. The County shall provide the State with written certification by a qualified professional 
that all identified environmental problems have been remediated and that all required 
permits and clearances from appropriate regulatory agencies have been obtained. 

  
11. Compliance with Texas Accessibility Standards and ADA.  The County shall ensure 
that the plans for and the construction of the transportation infrastructure projects subject to 
this agreement are in compliance with the Texas Accessibility Standards (TAS) issued by the 
Texas Department of Licensing and Regulation, under the Texas Government Code, Chapter 
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469, Elimination of Architectural Barriers.  The TAS establishes minimum accessibility 
requirements to be consistent with minimum accessibility requirements of the Americans with 
Disabilities Act (42 U.S.C. Section 12101 et seq.).  The County shall provide written 
certification to the State of compliance, or non-applicability, for each transportation 
infrastructure project. 
 
12. Project Maintenance.  The County shall maintain any roadway on the County system 
constructed under this Agreement after completion of the proposed work. 
 
13. Historically Underutilized Business (HUB) Program Requirements.  The County shall 
comply with all applicable requirements of the Comptroller of Public Accounts (CPA) 
Historically Underutilized Business (HUB) Program. 
 
14. Grant Management Standards.  The County must comply with the Uniform Grant        
Management Standards promulgated by the Office of the Governor under 34 TAC Part 1, 
Chapter 20, Subchapter I – Comptroller. 

 
15. Certification. 
Within sixty (60) days after the completion of a listed transportation infrastructure project, the 
County must submit a written certification to the State in accordance with procedures defined 
by the State that it has complied with the requirements for this grant awarded under 43 TAC, 
Part 1, Chapter 15, Subchapter O, including a certification that the project has been 
constructed in accordance with all applicable requirements, laws, rules and requirements.  
The Certification must describe the allowable costs for the project and the amount 
reimbursed from the fund. 
 
16. Failure to Comply. 

a. If the State determines that the County has not complied with one or more material 
requirements of the grant rules, the State may prohibit the County from participating in 
the program. 

b. The prohibition from participating may continue until the State determines that the 
County has complied with all material requirement of the applicable rule. 

c. The State may remove the County’s project or projects from participation in the 
program if the project(s) is not let or begun as force account work within three years of 
the execution of this agreement or within another reasonable period agreed to by the 
State and the County. 

d. Prior to exercising any remedies above or the remedy regarding reimbursement in 
4.d., the State will provide a written notice to the County identifying the applicable 
requirement and specifying the failure to comply. 

e. The County may respond in writing to the State with a reasonable schedule for the 
County’s timely compliance with the applicable requirement, or if compliance is not 
practical, with an alternative proposal that is acceptable to the State.  Should the 
County fail to deliver an acceptable response to the State within thirty days after the 
date that the County received the notice, the State may proceed with the applicable 
remedies allowed by rule. 

 
17. Amendments.  An amendment to this agreement must be in writing and executed jointly 
by the State and the County. 
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18. Remedies.  This agreement shall not be considered as specifying the exclusive remedy 
for any agreement default, but all remedies existing at law and in equity may be availed of by 
either party to this agreement and shall be cumulative. 
 
19. Notices.  All notices to either party by the other required under this agreement shall be 
delivered personally or sent by certified or U.S. mail, postage prepaid, addressed to the party 
at the following addresses: 
  

 County: 
 

    ____________________________________ 
 
    _____________________________________ 
    
    _____________________________________ 
    
    _____________________________________ 
 

State: 
 

Texas Department of Transportation 
 

    Director – Contract Services______ 
 
    125 E. 11th Street______________ 
 
    Austin, Texas 78701-2483_______ 
 

 
All notices shall be deemed given on the date delivered or deposited in the regular mail, 
unless otherwise provided in this agreement.  Either party may change the above address by 
sending written notice of the change to the other party.  Either party may request in writing 
that notices shall be delivered personally or by certified U.S. mail and the request shall be 
honored and carried out by the other party. 
 
20. Legal Construction.  In case one or more of the provisions contained in this agreement 
shall for any reason be held invalid, illegal, or unenforceable in any respect, that invalidity, 
illegality, or unenforceability shall not affect any other provisions and this agreement shall be 
construed as if it did not contain the invalid, illegal or unenforceable provision. 
 
21. Responsibilities of the Parties. 

a. The State and the County agree that neither party is an agent, servant, or employee of 
the other party and each party agrees it is responsible for its individual acts and deeds 
as well as the acts and deeds of its contractors, employees, representatives, and 
agents. 

b. To the extent permitted by law, the County agrees to indemnify and save harmless the 
State, its agents and employees from all suits, actions or claims and from all liability 
and damages resulting from any and all injuries or damages sustained by any person 
or property in consequence of any neglect, error, or omission in the performance of the 
design, construction, maintenance or operation of the Project by the County, its 
contractors, subcontractors, agents and employees, and from any claims or amounts 
arising or recovered under the Workers' Compensation Laws; the Texas Tort Claims 
Act, Chapter 101, Texas Civil Practice and Remedies Code; or any other applicable 
laws or regulations, all as from time to time may be amended. 

c. The parties expressly agree that this project is not a joint venture or enterprise.  
However, if a court should find that the parties are engaged in a joint venture or 
enterprise, then the County agrees to pay any liability adjudicated against the State for 
acts and deeds of the County, its employees or agents during the performance of this 
Project. 
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d. The County shall also indemnify and save harmless the State from any and all 

expense, including, but not limited to, attorney fees which may be incurred by 
the State in litigation or otherwise resisting any claim or liabilities which may be 
imposed on the State as a result of activities by the County, its agents, or 
employees. 

e. Should the County’s transportation infrastructure project require the County or 
its contractor to perform any work on State right of way, the County, by 
contract, shall require each: (1) contractor and subcontractor it may hire to secure a 
policy of insurance in the maximum statutory limits for tort liability, naming the State as 
an additional insured under its terms; and (2) contractor it may hire to indemnify 
and hold harmless the County and the State from all claims, liability, and 
damages resulting from the contractor's performance under a contract to do 
work. 

f. If at any time after the award of funding to the County for any approved infrastructure 
project the County receives other funding for the work or uses other County funding for 
the work, the County shall notify the State of that fact within 45 days after becoming 
aware of the new funding.  The State may, in its discretion, reduce the amount of the 
grant award to the County by the amount received from the other source. 

 
22. Ownership of Documents.  Upon completion or termination of this agreement, all 
documents prepared by the State shall remain the property of the State.  All data prepared 
under this agreement shall be made available to the State without restriction or limitation on 
their further use.  All documents produced or approved or otherwise created by the County 
shall be made available to the State upon request by the State.  The originals shall remain 
the property of the County. 
 
23. Compliance with Laws.  The parties shall comply with all federal, state, and local laws, 
statutes, ordinances, rules and regulations, permitting requirements, and the orders and 
decrees of any courts or administrative bodies or tribunals in any manner affecting the 
performance of this agreement.  When required, the County shall furnish the State with 
satisfactory proof of this compliance. 
 
24. Sole Agreement.  This agreement constitutes the sole and only agreement between the 
parties and supersedes any prior understandings or written or oral agreements respecting the 
subject matter of this agreement. 

 
25. Retention of Records and Inspection.  The County shall keep a complete and accurate 
record to document the performance of the work and to expedite any audit that might be 
conducted.  The County shall maintain all books, documents, papers, accounting records and 
other documentation relating to costs. Records shall include, but not be limited to, diaries, 
materials received (invoices), test reports, manufacturer’s certificates, warranties, change 
orders, and time extensions.  The County shall make those materials available to the State or 
its duly authorized representatives for verification, review, and inspection at its office during 
the contract period and for seven years from the date the final payment is received by the 
County or until any impending litigation or claims are resolved. 
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26. Signatory Warranty.  Each signatory warrants that the signatory has the necessary 
authority to execute this agreement on behalf of the entity represented. 
 
 
Each party is signing this agreement on the date stated under that party’s signature. 
 
THE COUNTY 
 
_________________________________ 
Signature 
 
_________________________________ 
Printed Name and Title 
 
_________________________________ 
Date 
 
 
THE STATE OF TEXAS 
 
_________________________________ 
Signature 
 
_________________________________ 
Typed or Printed Name 
 
_________________________________ 
Title 
  
_________________________________ 
Date
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Resolution or Ordinance 
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 District #____________________ 
 Code Chart 64 #______________ 
 Project:_____________________ 
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ATTACHMENT B 

 
Amount of Grant Award and Funding Commitments 

 
 

 
 
County of:                                                                  ______________________ 
 
 
Amount of Grant Funds Awarded by State:          $______________________ 
 
 
Minimum amount of County Matching Funds*:    $______________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* The State Share will be 90% for those counties determined to be “economically 
disadvantaged” by Transportation Code 222.053. These counties will have a minimum of 
10% county matching funds.  The State Share will be 80% for those counties not determined 
to be “economically disadvantaged” by Transportation Code 222.053.  These counties will 
have a minimum of 20% matching funds. 
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2020 Program Call April 27, 2020 

County Name _____________________________________   

County Transportation Infrastructure Fund Grant Program – 2020 Program Call 
CERTIFICATION FORM 1 

By submitting this form, signed and dated by an authorized representative of the county, the county certifies to 
TxDOT each item indicated below.  

Please mark the appropriate certification block(s) below, sign and date the form, include attachments as noted 
and deliver to TxDOT’s designated district representative. 

Within 30 Days after Execution of Grant Agreement with TxDOT 
 County Signature Authority — County Commissioners Court has adopted the attached resolution 

authorizing county employee(s) signature authority for this program. (attach resolution) 

 Define Design Criteria and Specifications — County certifies design standards, specifications and quality 
assurance requirements have been adopted for projects under this program. (no attachment required) 

 List of Transportation Infrastructure Projects — County has developed the attached List of Transportation 
Infrastructure Projects for all projects to be performed with the funds awarded. (attach List of 
Transportation Infrastructure Projects) 

 Reimbursement of Funds — County certifies reimbursement requests under this program will be prepared 
following generally accepted cost accounting practices and the Texas Uniform Grant Management 
Standards. (no attachment required) 

Periodic Requirements 
Reimbursement Requests (Monthly when charges occur): 

 Billing — County shall submit billing statements including certification of work performed and copies of all 
paid invoices and/or force account documentation for eligible and not previously submitted expenses.  
(attach billing statement) 

Schedule Updates (No less than semi-annually): 

 List of Transportation Infrastructure Projects — County has developed an update to the List of 
Transportation Infrastructure Projects for all projects reflecting the current estimated development timeline 
for all funded projects. (attach updated List of Transportation Infrastructure Projects) 

 List of Transportation Infrastructure Projects — There are no material changes to the most recently 
submitted List of Transportation Infrastructure Projects. (no attachment required) 

 

County Authorized Representative Signature    _____________________________________ Date   __________________ 

County Authorized Representative Name    _____________________________________ Title    __________________ 
 
 
 
 
Counties are required to keep all program and project records related to the County Transportation Infrastructure Fund Grant 

Program for three years from its receipt of final payment from TxDOT. 



2020 Program Call April 27, 2020 

County Name _____________________________________ Project Name _______________________ 

County Transportation Infrastructure Fund Grant Program – 2020 Program Call 
CERTIFICATION FORM 2 

By submitting this form, signed and dated by an authorized representative of the county, the county certifies to TxDOT each 
item indicated below.  

Please mark the appropriate certification block(s) below, sign and date the form, include attachments as noted and deliver to 
TxDOT’s designated district representative. 

Prior to Starting Construction on a Project 
Acquisition of Right of Way and Real Property Acquisition — County certifies it has all required right of way or has 
obtained all necessary right of entry for performance of this project. County also certifies all right of way acquired for 
this project since award of County Transportation Infrastructure Fund Grant has been in accordance with applicable 
requirements of Title II and Title III of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, Title 42 U.S.C.A., Section 4601 et seq. (no attachment required) 

Relocation of Utilities — County certifies all impacted utilities have been relocated and identified on the plans. (no 
attachment required) 

Environmental Permitting and Regulatory Issues — County has obtained written certification by a qualified professional 
that an appropriate level of environmental investigation and analysis has been performed for this project, all identified 
environmental problems have been remediated, and all required permits and clearances from appropriate regulatory 
agencies have been obtained. (attach certification)  

Compliance with Texas Accessibility Standards and ADA — County certifies the plans for the transportation 
infrastructure project are in compliance with applicable Texas Accessibility Standards (TAS) issued by the Texas 
Department of Licensing and Regulation, under the Architectural Barriers Act, Texas Government Code, Chapter 469.  
TAS establishes minimum accessibility requirements to be consistent with minimum accessibility requirements of the 
Americans with Disabilities Act, Title 42 U.S.C., Section 12101 et seq. (no attachment required) 

Material Testing — County certifies it will follow adopted quality assurance requirements during construction. (no 
attachment required) 

COUNTY-PERFORMED WORK 

Self-performed Design — County certifies no engineering, architectural or surveying consultants have been or will be 
used in performance of this project. (no attachment required) 

Self-performed Construction — County certifies all maintenance and construction work on this project will be performed 
with county personnel and work will be performed in accordance with adopted design standards, specifications and 
quality assurance requirements. (no attachment required) 

CONTRACTED WORK 

Selection of Engineering, Architectural and Surveying Consultants — County certifies procurement of engineering, 
architectural and surveying consultants have followed and will follow applicable state qualifications-based selection 
procedures. (no attachment required) 
Construction Documents — County has obtained written certification from a Texas Registered Professional Engineer 
that the construction documents were developed using the selected/adopted design criteria and specifications. (attach 
certification) 
Advertisement for Construction Work — County certifies it has followed and will follow state-required advertisement 
laws and regulations applicable to construction projects. (no attachment required) 
Construction Contract Procurement — County certifies it has followed and will follow state laws and regulations 
applicable to procurement and selection of a construction contractor for this project. (no attachment required) 

County Authorized Representative Signature    _____________________________________ Date   __________________ 

County Authorized Representative Name    _____________________________________ Title    __________________ 

Counties are required to keep all program and project records related to the County Transportation Infrastructure Fund Grant 
Program for three years from its receipt of final payment from TxDOT 



2020 Program Call April 27, 2020 

County Name _____________________________________ Project Name _______________________ 

County Transportation Infrastructure Fund Grant Program – 2020 Program Call 
CERTIFICATION FORM 3 

By submitting this form, signed and dated by an authorized representative of the county, the county certifies to TxDOT each 
item indicated below.  

Please mark the appropriate certification block(s) below, sign and date the form, include attachments as noted and deliver to 
TxDOT’s designated district representative. 

Upon Acceptance of Construction on a Project 
Within 30 days of project acceptance: 

Construction Acceptance by the County — County certifies it has accepted construction work. (attach county 
acceptance letter to the contractor or written statement by authorized county representative that project has been 
completed by county forces) 

Within 60 days of project acceptance: 

County Road System and Project Maintenance — County certifies the completed project is part of the county road 
system and it will maintain this transportation infrastructure improvement. (no attachment required)  

Environmental Compliance — County certifies all identified environmental laws, regulations and permit requirements 
have been followed and the project was constructed in environmental regulatory conformance. (no attachment 
required) 

Compliance with Texas Accessibility Standards and ADA — County certifies the construction of the transportation 
infrastructure project is in compliance with applicable Texas Accessibility Standards issued by the Texas Department of 
Licensing and Regulation, under the Architectural Barriers Act, Texas Government Code, Chapter 469. (no attachment 
required) 

Historically Underutilized Business (HUB) Program Requirements — County certifies all applicable requirements of the 
Comptroller of Public Accounts’ HUB Program have been followed. (no attachment required) 

Compliance with Laws — County certifies it has complied with applicable federal, state and local laws, statutes, 
ordinances, rules and regulations, permitting requirements, and the applicable orders and decrees of any courts or 
administrative bodies. (no attachment required) 

Certification of Completion — County certifies the attached summary of allowable costs and amounts reimbursed from 
the fund complies with the applicable requirements of Title 43, Texas Administrative Code, Subchapter O and the Texas 
Uniform Grant Management Standards. (attach summary)  

Project Documentation/Records — County certifies it will retain all project-related documents and records related to 
this project for three years from its receipt of final payment from TxDOT. (no attachment required)  

COUNTY PERFORMED WORK 

Compliance with Standards — County certifies the project was constructed in substantial compliance with the plans, 
specifications and quality assurance requirements. (no attachment required) 

CONTRACTED WORK 

Registered Professional Engineer Certification — County has obtained written certification from a Texas Registered 
Professional Engineer that the project was constructed in substantial compliance with the plans, specifications and 
quality assurance requirements. (attach certification)  

Construction Contract Procurement — County certifies it has followed required state laws and regulations applicable to 
procurement and selection of the construction contractor for this project. (no attachment required) 

County Authorized Representative Signature    _____________________________________ Date   __________________ 

County Authorized Representative Name    _____________________________________ Title    __________________ 
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County Transportation 
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Program Approval to 
Commence Construction
April 27, 2020 



 

2020 Program Call  April 27, 2020 

 
County Name ____________________________ Project Name _____________________________________ 
 

 
County Transportation Infrastructure Fund Grant Program – 2020 Program Call 

TXDOT APPROVAL TO COMMENCE CONSTRUCTION 
 

Based on the certifications and representations by the county to TxDOT, the requirements listed 
below for the transportation infrastructure project identified above have been completed by the 
county in accordance with the terms and conditions of the grant agreement. 
 

 

Received Not 
Applicable Certification Received Date Received 

  Applicable for All Projects  

  Acquisition of right of way and real property 
acquisition 

 

  Relocation of utilities  

  Environmental permitting and regulatory issues  

  Compliance with Texas Accessibility Standards 
and ADA 

 

  Material testing  

  Applicable for County-Performed Work  

  Self-performed design  

  Self-performed construction  

  Applicable for Contracted Work  

  Selection of engineering, architectural and 
surveying consultants 

 

  Construction documents  

  Advertisement for construction work  

  Construction contract procurement  

    
 
 
TxDOT hereby grants its approval for the county to proceed with construction of the project. 
 

TxDOT Authorized Representative Signature _____________________________Date______________ 

TxDOT Auth. Rep. Printed Name ________________________________Title _____________________ 
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