

---

## Special Provision to Item 8 Prosecution and Progress

---



Item 8, "Prosecution and Progress" of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or requirements of this Item are waived or changed.

**Article 8.1., "Prosecution of Work."** The first sentence of the first paragraph is voided and replaced by the following:

Before March 1, select the date to begin work and notify the Engineer in writing of the date. The date selected must allow for the completion of seal coat operations within the contract asphalt season.

The Engineer may allow the sealing operations to be performed outside of the asphalt season, if approved.

The Engineer may suspend the work and working day charges on work not completed within the asphalt season until the next asphalt season, if approved.

**Article 8.3., "Computation of Contract Time for Completion."** The first paragraph is voided and replaced by the following:

The number of working days is established by the Contract. Working day charges will begin on the earliest date of the following:

- the first day of asphalt season shown on the plans, or
- when sealing operation are allowed to begin.

**Section 8.3.1., "Working Day Charges,"** is voided and replaced with:

Working days will be charged in accordance with Section 8.3.1.1., "Five-Day Workweek," Section 8.3.1.2., "Six-Day Workweek," or Section 8.3.1.3., "Seven-Day Workweek," as shown on the plans. Once time charges begin, time charges will continue until sealing operations have been completed.

When approved, working day charges may be suspended when the principle item of work cannot be performed.