

MIS.CIS.34 GENERAL ESTIMATE WORKSHEET

***** INPUT TYPE H1 - ESTIMATE CYCLE HEADER

1 - 9 10-11 12-14 15 - 26 27 28 - 31
LOW CSJ IN TY EST ESTIMATE PERIOD KIND % RETAINAGE
NO FROM TO

***** CONTRACT TIME STATEMENT DATA *****

1-4 5-6 7-9
CONT SEC JOB

***** INPUT T1 REQUIRED

10-11 12-14 15 16-19 20-25 26 27-30 31-36 37
38-41 42-47
IN EST PHASE TOTAL ADDL DATE WORK PHASE TOTAL ADDL DATE WORK PHASE
TOTAL ADDL DATE WORK
TY NO TIME ALLOW COMPLETED TIME ALLOW COMPLETED
T1

***** INPUT T2 REQUIRED

10-11 12 14 16 18 20 22 24 26 28 30 32 34 36 38 40 42 44 46 48
50 52 54 56 58 60 62 64 66 68 70 72
IN
TY 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
20 21 22 23 24 25 26 27 28 29 30 31
T2

***** INPUT T3 OPTIONAL

10-11 12-13 14-53
IN NO UNIQUE REASONS FOR DAYS CREDITED (50-60)
TY OR COMMENTS FOR DAYS CHARGED (61-99)
T3
T3
T3
T3
T3
T3
T3

***** STANDARD TABLE OF REASONS DAYS

CREDITED *****

- 01 SATURDAY 02 SUNDAY
03 HOLIDAY
04 TOO WET 05 TOO COLD
06 RAIN
08 ASPHALT 09 WORK SUSPENDED
10 TOO WINDY AND DUSTY
11 TEST PERIOD BEGINS 12 END TEST PERIOD
13 TOO DRY
14 SNOW 15 STATEWIDE ELECTION DAY
16 UTILITY ADJUSTMENT
17 UNAVAILABILITY OF MATERIAL 18 TIME NOT STARTED
19 WORK COMPLETED
20 WORK ACCEPTED 21 WORK COMPLETED AND ACCEPTED
24 TIME SUSP - LETTER SUBMITTED