
Introduction
Local Government General Requirements

For all projects with State or Federal funds, and/or all projects on the State Highway System regardless of funding source, a Local Government must either adopt the latest TxDOT Standard Specifications, Special Specifications, and required Special Provisions or request TxDOT written approval of alternate, equivalent specifications.  TxDOT’s “2014 Standard Specifications for Construction and Maintenance of Highways, Streets, and Bridges” are the latest TxDOT Standard Specifications.  These “General Requirements” along with additional requirements specified by the particular local government, are intended as a templete for Item 1-9 in TxDOT’s Standard Specifications on projects let by a local government that is on the State Highway System or includes reimbursement to the local government using FHWA or TxDOT funds.

This document is intended to be used as a template that allows the local government to modify Item 1-9 to meet their particular needs while assuring that all local, state, and federal statutory requirements are addressed.  As this document modifies a TxDOT publication, there may be a question about terminology.  In general, the “Owner” or the “Engineer” references the local government or their representatives (Consulting Engineers, etc.)  Reference to “Department” or “Engineer” in the construction and maintenance specifications refers to the local government except when it is referencing a TxDOT specification, manual, material specification, Material Producers List or test method.


Foreword
OUTLINE OF SPECIFICATIONS
Each specification is outlined by articles and sections. The basic articles required for a specification are:
1.	DESCRIPTION
2.	MATERIALS
3.	EQUIPMENT
4.	CONSTRUCTION OR WORK METHODS
5.	MEASUREMENT
6.	PAYMENT
Some articles are not used in every item. Measurement and Payment articles are combined when the work described is subsidiary to bid items of the Contract.
HIERARCHY OF ORGANIZATIONAL ELEMENTS
Here “XXX” represents the item number. The hierarchy of organizational elements available below the item level is as follows:
XXX.1., Article
XXX.1.1., Section
XXX.1.1.1., Section
XXX.1.1.1.1., Section
XXX.1.1.1.1.1., Section
XXX.1.1.1.1.1.1., Section
The term section is used for all breaks below the article.




[bookmark: Items1_9]Items 1L–9L
Local Government General Requirements and Covenants

[bookmark: Item1]Item 1L
Abbreviations and Definitions
[bookmark: _Ref389229747]Applicability
Wherever the following terms are used in these specifications or other Contract documents, the intent and meaning will be interpreted as shown below.
Abbreviations	Comment by kespe: LG may add abbreviations as required.
	AAR
	Association of American Railroads

	AASHTO
	American Association of State Highway and Transportation Officials

	ACI
	American Concrete Institute

	ACPA
	American Concrete Pipe Association

	AI
	Asphalt Institute

	AIA
	American Institute of Architects

	AISC
	American Institute of Steel Construction

	AISI
	American Iron and Steel Institute

	AITC
	American Institute of Timber Construction

	ALSC
	American Lumber Standard Committee, Inc.

	AMRL
	AASHTO Materials Reference Laboratory

	ANLA
	American Nursery and Landscape Association

	ANSI
	American National Standards Institute

	APA
	The Engineered Wood Association

	API
	American Petroleum Institute

	APWA
	American Public Works Association

	AREMA
	American Railway Engineering and Maintenance-of-Way Association

	ASBI
	American Segmental Bridge Institute

	ASCE
	American Society of Civil Engineers

	ASLA
	American Society of Landscape Architects

	ASME
	American Society of Mechanical Engineers

	ASNT
	American Society for Nondestructive Testing

	ASTM
	American Society for Testing and Materials

	AWC
	American Wood Council

	AWG
	American Wire Gage

	AWPA
	American Wood Protection Association

	AWPI
	American Wood Preservers Institute

	AWS
	American Welding Society

	AWWA
	American Water Works Association

	BMP
	Best Management Practices

	CFR
	Code of Federal Regulations

	CMP
	Corrugated Metal Pipe

	COE
	U.S. Army Corps of Engineers

	CRSI
	Concrete Reinforcing Steel Institute

	DBE
	Disadvantaged Business Enterprise

	DMS
	Departmental Material Specification

	EIA
	Electronic Industries Alliance

	EPA
	United States Environmental Protection Agency

	FHWA
	Federal Highway Administration, U.S. Department of Transportation

	FSS
	Federal Specifications and Standards (General Services Administration)

	GSA
	United States General Services Administration

	HUB
	Historically Underutilized Business

	ICEA
	Insulated Cable Engineers Association

	IEEE
	Institute of Electrical and Electronics Engineers

	IESNA
	Illuminating Engineering Society of North America

	IMSA
	International Municipal Signal Association

	ISO
	International Organization for Standardization

	ITS
	Intelligent Transportation System

	ITE
LG
	Institute of Transportation Engineers
Local Government

	LRFD 
	Load and Resistance Factor Design

	MASH
	Manual for Assessing Safety Hardware

	MPL
	Material Producer List (TxDOT document)

	NCHRP
	National Cooperative Highway Research Program

	NCR
	Nonconformance Report (TxDOT form)

	NEC
	National Electrical Code (Published by NFPA)

	NEMA
	National Electrical Manufacturers Association

	NEPA
	National Environmental Policy Act

	NESC
	National Electrical Safety Code

	NFPA
	National Fire Protection Association

	NIST
	National Institute of Standards and Technology

	NRM
	Nonhazardous Recyclable Material

	NRMCA
	National Ready Mixed Concrete Association

	NSBA
	National Steel Bridge Alliance

	NTPEP
	National Transportation Product Evaluation Program

	OSHA
	Occupational Safety & Health Administration, U.S. Department of Labor

	PCA
	Portland Cement Association

	PCI
PE
	Precast/Prestressed Concrete Institute
Professional Engineer

	PPI
	Plastics Pipe Institute

	PS&E
	Plans, Specifications, and Estimates

	PSL
	Project-Specific Location

	PTI
	Post-Tension Institute

	QA
	Quality Assurance

	QC
	Quality Control

	RCP
	Reinforced Concrete Pipe

	RPLS
	Registered Public Land Surveyor

	RRC
	Railroad Commission of Texas

	SBE
	Small Business Enterprise

	SFPA
	Southern Forest Products Association

	SI
	International System of Units

	SPIB
	Southern Pine Inspection Bureau

	SSPC
	The Society for Protective Coatings

	TAC
	Texas Administrative Code

	TCEQ
	Texas Commission on Environmental Quality

	TDLR
TGC
	Texas Department of Licensing and Regulation
Texas Government Code

	TMUTCD
	Texas Manual on Uniform Traffic Control Devices

	TxDOT
	Texas Department of Transportation

	UL
	Underwriters Laboratory, Inc.

	USC
	United States Code

	WRI
	Wire Reinforcement Institute

	WWPA
	Western Wood Products Association


Definitions
Abrasive Blasting. Spraying blasts of pressurized air combined with abrasive media.
Actual Cost. Contractor’s actual cost to provide labor, material, equipment, and project overhead necessary for the work.
Addendum. Change in bid documents developed between advertising and bid submittal deadline.
Additive Alternate. A bid item contained in the bid documents that is not a regular item or a replacement alternate bid item. The additive alternate items include work that may be added to the base bid work.
Deductive Alternate.  A bid item contained in the bid documents that is not a regular item or a replacement alternate bid item. The deductive alternate items include work that may be deducted from the base bid work.
Advertisement. The public announcement required by law inviting bids for work to be performed or materials to be furnished.
Affiliates. Two or more firms are affiliated if they share common officers, directors, or stockholders; a family member of an officer, director, or stockholder of one firm serves in a similar capacity in another of the firms; an individual who has an interest in, or controls a part of, one firm either directly or indirectly also has an interest in, or controls a part of, another of the firms; the firms are so closely connected or associated that one of the firms, either directly or indirectly, controls or has the power to control another firm; one firm controls or has the power to control another of the firms; or the firms are closely allied through an established course of dealings, including, but not limited to, the lending of financial assistance.
Air Blasting. Spraying blasts of pressurized air free of oil and moisture.
Air Temperature. The temperature measured in degrees Fahrenheit (°F) in the shade, not in the direct rays of the sun, and away from artificial heat.
Anticipated Profit. Profit for work not performed.
Apparent Low Bidder. The Bidder determined to have the numerically lowest total bid as a result of the tabulation of bids by the Owner.
Architect of Record. A person registered as an architect or licensed as a landscape architect, in accordance with State law, exercising overall responsibility for the design or a significant portion of the design and performs certain Contract administration responsibilities as described in the Contract; or a firm employed by the Owner to provide professional architectural services.
Arterial Highway. A highway used primarily for through traffic and usually on a continuous route.
Notice of Award. The Owner’s acceptance of a Contractor’s bid for a proposed Contract that authorizes the Owner to enter into a Contract.
Base Bid. The total bid amount without additive alternates.
[bookmark: _GoBack]Bid. The offer from the Bidder for performing the work described in the bid documents, submitted on the prescribed bid form, considering addenda issued and giving unit bid prices for performing the work described in the bid documents.
Bid Bond. The security executed by the Contractor and the Surety furnished to the Owner to guarantee payment of liquidated damages if the Contractor fails to enter into an awarded Contract.
Bid Documents. The complete set of documents necessary for a Bidder to submit a bid. The documents may include plans, specifications, special specifications, special provisions, addenda, and the prescribed form a Bidder is to submit as the Bid. Other terms used may include general conditions, proposal, instructions to bidders, and construction specifications.	Comment by kespe: Allow the LG to modify as needed
Bid Error. A mathematical mistake made by a Bidder in the unit price entered into the bid documents.
Bid Form. The portion of the bid documents that a prospective Bidder must submit to the Owner for their bid to be considered.
Bidder. An individual, partnership, limited liability company, corporation, or joint venture submitting a bid for a proposed Contract.
Blast Cleaning. Using one of the blasting methods, including, but not limited to, water blasting, low-pressure water blasting, high-pressure water blasting, abrasive blasting, water-abrasive blasting, shot blasting, slurry blasting, water injected abrasive blasting, and brush blasting.
Bridge. A structure, including supports, erected over a depression or an obstruction (e.g., water, a highway, or a railway) having a roadway or track for carrying traffic or other moving loads, and having an opening measured along the center of the roadway of more than 20 ft. between faces of abutments, spring lines of arches, or extreme ends of the openings for multiple box culverts.
Brush Blasting. Sweeping lightly with an abrasive blast to remove loose material.
Building Contract. A Contract entered under State law for the construction or maintenance of an Owner building or appurtenance facilities. Building Contracts are considered to be construction Contracts.
Certificate of Insurance. A form approved by the Owner covering insurance requirements stated in the Contract.
Change Order. Written order to the Contractor detailing changes to the specified work, item quantities or any other modification to the Contract.	Comment by kespe: Allow the LG to replace with other language used with their procedures.  If the LG replaces “change order” with another term, it must also be replaced with the same term elsewhere in 1-9 and in 502.
Concrete Construction Joint. A joint formed by placing plastic concrete in direct contact with concrete that has attained its initial set.
Concrete Repair Manual. TxDOT manual specifying methods and procedures for concrete repair as an extension of the standard specifications.
ConcreteWorks©. TxDOT-owned software for concrete heat analysis. Software is available on the TxDOT’s website.
Construction Contract. A Contract entered under State law for the construction, reconstruction, or maintenance of a segment of the Owner’s transportation system.	Comment by kespe: Allow the LG to modify this definition
Consultant. The licensed professional engineer or engineering firm, or the architect or architectural firm, registered in the State of Texas and under Contract to the Owner to perform professional services. The consultant may be the Engineer or architect of record or may provide services through and be subcontracted to the Engineer or architect of record.
Contract. The agreement between the Owner and the Contractor establishing the obligations of the parties for furnishing of materials and performance of the work prescribed in the Contract documents.
Contract Documents. Elements of the Contract, including, but not limited to, the plans, specifications incorporated by reference, special provisions, special specifications, Contract bonds, change orders, addendums, and supplemental agreements.	Comment by kespe: Allow the LG to modify this list to suit their needs and terminology.
Contract Time. The number of days specified for completion of the work, including authorized additional working days.
Contractor. The individual, partnership, limited liability company, corporation, or joint venture and all principals and representatives with which the Contract is made by the Owner.
Controlled Access Highway. Any highway to or from which access is denied or controlled, in whole or in part, from or to abutting land or intersecting streets, roads, highways, alleys, or other public or private ways.
Control of Access. The condition in which the right to access of owners or occupants of abutting land or other persons in connection with a highway is fully or partially controlled by public authority.
Control Point. An established point shown on the plans to provide vertical and horizontal references for geometric control for construction.
Cross-Sections. Graphic representations of the original ground and the proposed facility, at right angles to the centerline or base line.
Culvert. Any buried structure providing an opening under a roadway for drainage or other purposes. Culverts may also be classified as bridges. (See Section 1.3.23., “Bridge.”)
Cycle. The activity necessary for performing the specified work within the right of way project limits once.
Daily Road‑User Cost. Damages based on the estimated daily cost of inconvenience to the traveling public resulting from the work.
Date of Written Authorization. Date of the written Notice to Proceed authorizing the Contractor to begin work.
Debar (Debarment). Action taken by the Owner, State, or federal government pursuant to regulation that prohibits a person or company from entering into a Contract, or from participating as a subcontractor, or supplier of materials or equipment used in a highway improvement Contract as defined in local, state, or federal law.
Detour. A temporary traffic route around a closed portion of a road.
Department. When used in the context of the party with whom the Contractor has a Construction Contract, Department refers to Owner. When used in other contexts such as technical specifications, refers to the  Texas Department of Transportation.
Departmental Material Specifications. Reference specifications for various materials published by TxDOT’s Construction Division with a DMS-XXXXX numbering system.
Direct Traffic Culvert. Concrete box culvert whose top slab is used as the final riding surface or is to have an overlay or other riding surface treatment.
Disadvantaged Business Enterprise. A small business certified through the Texas Unified Certification Program in accordance with 49 CFR Part 26, that is at least 51% owned by one or more socially and economically disadvantaged individuals, or in the case of a publicly owned business, in which is at least 51% of the stock is owned by one or more socially and economically disadvantaged individuals, and whose management and daily business operations are controlled by one or more of the individuals who own it.
Divided Highway. A highway with separate roadways intended to move traffic in opposite directions.
Easement. A real property right acquired by one party to use land belonging to another party for a specified purpose.
Engineer. The Professional Engineer licensed in Texas who represents the interests of the Owner.
Entity. Political subdivision for which the project is designed and constructed. Either a Municipality (City) or a County or other entity organized under the authority of State of Texas statutes. May also be referred to as an Owner.
Expressway. A divided arterial highway for through traffic with full or partial control of access and generally with grade separations at intersections.
Family Member. A family member of an individual is the individual’s parent, parent’s spouse, step-parent, step-parent’s spouse, sibling, sibling’s spouse, spouse, child, child’s spouse, spouse’s child, spouse’s child’s spouse, grandchild, grandparent, uncle, uncle’s spouse, aunt, aunt’s spouse, first cousin, or first cousin’s spouse.
Force Account. Payment for directed work based on the actual cost of labor, equipment, and materials furnished with markups for project overhead and profit.
Freeway. An expressway with full control of access.
Frontage Road. A local street or road auxiliary to and located along an arterial highway for service to abutting property and adjacent areas and for control of access (sometimes known as a service road, access road, or insulator road).
Hazardous Materials or Waste. Hazardous materials or waste include, but are not limited to, explosives, compressed gas, flammable liquids, flammable solids, combustible liquids, oxidizers, poisons, radioactive materials, corrosives, etiologic agents, and other material classified as hazardous by 40 CFR 261, or applicable state and federal regulations.
High-Pressure Water Blasting. Water blasting with pressures between 5,000 and 10,000 psi.
Highway, Street, or Road. General terms denoting a public way for purposes of vehicular travel, including the entire area within the right of way. Recommended usage in urban areas is highway or street; in rural areas, highway or road.
Historically Underutilized Business. A corporation, sole proprietorship, partnership, or joint venture formed for the purpose of making a profit certified by the Texas Comptroller of Public Accounts, and 51% owned by one or more persons who are economically disadvantaged because of their identification as members of certain groups, including African Americans, Hispanic Americans, Asian-Pacific Americans, Native Americans, or women, and have a proportionate interest and demonstrate active participation in the control, operation, and management of the business’ affairs. Individuals meeting the HUB definition are required to be residents of the State of Texas. Businesses that do not have their primary headquarters in the State of Texas are not eligible for HUB certification.
Incentive/Disincentive Provisions. An adjustment to the Contract price of a predetermined amount for each day the work is completed ahead of or behind the specified milestone, phase, or Contract completion dates. The amount of the incentive/disincentive is determined based on estimated costs for engineering, traffic control, delays to the motorists, and other items involved in the Contract.
Independent Assurance Tests. Tests used to evaluate the sampling and testing techniques and equipment used in the acceptance program. The tests are performed by the Owner or the Owner’s representative and are not used for acceptance purposes.
Inspector. The person assigned by the Owner to inspect any or all parts of the work and the materials used for compliance with the Contract.
Intelligent Transportation System. An integrated system that uses video and other electronic detection devices to monitor traffic flows.
Intersection. The general area where 2 or more highways, streets, or roads join or cross, including the roadway and roadside facilities for traffic movements within it.
Island. An area within a roadway from which vehicular traffic is intended to be excluded, together with any area at the approach occupied by protective deflecting or warning devices.
Joint Venture. Any combination of individuals, partnerships, limited liability companies, or corporations submitting a single bid form.
Lane Rental. A method to assess the Contractor daily or hourly rental fees for each lane, shoulder, or combination of lanes and shoulders taken out of service.
Letting. The receipt, opening, tabulation, and determination of the apparent low Bidder.
Letting Official. The Owner  representative empowered by the Owner to officially receive bids and close the receipt of bids at a letting.
Licensed Professional Engineer. A person who has been duly licensed by the Texas Board of Professional Engineers to engage in the practice of engineering in the State of Texas; also referred to as a Professional Engineer.
Limits of Construction. An area with established boundaries, identified within the highway right of way and easements, where the Contractor is permitted to perform the work.
Local Street or Road. A street or road primarily for access to residence, business, or other abutting property.
Low‑Pressure Water Blasting. Water blasting with pressures between 3,000 and 5,000 psi.
Major Item. An item of work included in the Contract that has a total cost equal to or greater than 5% of the original Contract or $100,000 whichever is less. A major item at the time of bid will remain a major item. An item not originally a major item does not become one through the course of the Contract.
Material Producer List. TxDOT-maintained list of approved products. Referenced as “Department’s MPL”.
Materially Unbalanced Bid. A bid that generates a reasonable doubt that award to the Bidder submitting a mathematically unbalanced bid will result in the lowest ultimate cost to the Owner.
Mathematically Unbalanced Bid. A bid containing bid prices that do not reflect reasonable actual costs plus a reasonable proportionate share of the Bidder’s anticipated profit, overhead costs, and other indirect costs.
Median. The portion of a divided highway separating the traffic lanes in opposite directions.
Milestone Date. The date that a specific portion of the work is to be completed, before the completion date for all work under the Contract.
Monolithic Concrete Placement. The placement of plastic concrete in such manner and sequence to prevent a construction joint.
National Holidays. January 1, the last Monday in May, July 4, the first Monday in September, the fourth Thursday in November, and December 24 or December 25.
Nonhazardous Recyclable Material. A material recovered or diverted from the nonhazardous waste stream for the purposes of reuse or recycling in the manufacture of products that may otherwise be produced using raw or virgin materials.
Nonresident Bidder. A Bidder whose principal place of business is not in Texas. This includes a Bidder whose ultimate parent company or majority owner does not have its principal place of business in Texas.
Nonresponsive Bid. A bid that does not meet the criteria for acceptance contained in the bid documents.
Non-Site-Specific Contracts. Contracts in which a geographic region is specified for the work and for which work orders, with or without plans, further detail the limits and work to be performed.
Notice to Proceed, Written notification to the Contractor authorizing work to begin.
Notification. Either written or oral instruction to the Contractor concerning the work. Voice mail is oral notification.
Owner, Political subdivision for whom the project is designed and constructed. Either a Municipality (City), a County or other entity organized under the authority of State of Texas statutes. May also be referred to as an Entity.
Pavement. That part of the roadway having a constructed surface for the use of vehicular traffic.
Pavement Structure. Combination of surface course and base course placed on a subgrade to support the traffic load and distribute it to the roadbed.
Surface Course. Pavement structure layers designed to accommodate the traffic load. The top layer resists skidding, traffic abrasion, and the disintegrating effects of climate and is sometimes called the wearing course.
Base Course. One or more layers of specified material thickness placed on a subgrade to support a surface course.
Subgrade. The top surface of a roadbed upon which the pavement structure, shoulders, and curbs are constructed.
Subgrade Treatment. Modifying or stabilizing material in the subgrade.
Payment Bond. The security executed by the Contractor and the Surety, furnished to the Owner to guarantee payment of all legal debts of the Contractor pertaining to the Contract.
Performance Bond. The security executed by the Contractor and the Surety, furnished to the Owner to guarantee the completion of the work in accordance with the terms of the Contract.
Plans. The approved drawings, including true reproductions of the drawings that show the location, character, dimensions, and details of the work and are a part of the Contract.
Power of Attorney for Surety Bonds. An instrument under corporate seal appointing an attorney‑in‑fact to act on behalf of a Surety in signing bonds.
Qualification. The process for determining a Contractor’s eligibility to be awarded a construction contract
Prequalification. The process for determining a Contractor’s eligibility to bid work.	Comment by kespe: Allow the LG to change the term to “Qualification” if they have a post-qualification process.
Prequalification Statement. The forms on which required information is furnished concerning the Contractor’s ability to perform and finance the work.	Comment by kespe: Allow LG to change to “Qualification Statement” if LG changes “Prequalification” to “Qualification”
Prequalified Contractor.  A contractor that is approved to bid on TxDOT contracts by satisfying their Prequalification Process.
Post Qualfication. The owner will determine if contractors are qualified to bid on the project after bids are open.  The bid documents will identify the minimum requirements that contractor must meet to be qualified for the project. Unqualified contractors’ bids will be considered non-responsive and not accepted.
Project-Specific Location. A material source, plant, waste site, parking area, storage area, field office, staging area, haul road, or other similar location either outside the project limits or within the project limits but not specifically addressed in the Contract.
Proposal Guaranty. The security furnished by the Bidder as a guarantee that the Bidder will enter into a Contract if awarded the work.
Quality Assurance. Sampling, testing, inspection, and other activities conducted by the Engineer to determine payment and make acceptance decisions.
Quality Control. Sampling, testing, and other process control activities conducted by the Contractor to monitor production and placement operations.
Ramp. A section of highway for the primary purpose of making connections with other highways.
Referee Tests. Tests requested to resolve differences between Contractor and Owner test results. The referee laboratory is the Owners .
Regular Item. A bid item contained in the bid documents and not designated as an additive alternate or replacement alternate bid item.
Rental Rate Blue Book for Construction Equipment. Publication containing equipment rental rates.
Replacement Alternate. A bid item identified on the bid documents that a Bidder may substitute for a specific regular item of work.
Responsive Bid. A bid that meets all requirements of the advertisement and the bid documents for acceptance.
Right of Way. A general term denoting land or property devoted to transportation purposes.
Roadbed. The graded portion of a highway prepared as foundation for the pavement structure and shoulders. On divided highways, the depressed median type and the raised median type highways are considered to have 2 roadbeds. Highways with a flush median are considered to have 1 roadbed. Frontage roads are considered separate roadbeds.
Road Master. A railroad maintenance official in charge of a division of railway.
Roadside. The areas between the outside edges of the shoulders and the right of way boundaries. Unpaved median areas between inside shoulders of divided highways and areas within interchanges are included.
Roadway. The portion of the highway (including shoulders) used by the traveling public.
Sandblasting, Dry. Spraying blasts of pressurized air combined with sand.
Sandblasting, Wet. Spraying blasts of pressurized water combined with sand.
Shoulder. That portion of the roadway contiguous with the traffic lanes for accommodation of stopped vehicles for emergency use or for lateral support of base and surface courses.
Shot Blasting. Spraying blasts of pressurized air combined with metal shot.
Sidewalk. Portion of the right of way constructed exclusively for pedestrian use.
Slurry Blasting. Spraying blasts of pressurized air combined with a mixture of water and abrasive media.
Special Provisions. Additions or revisions to these standard specifications or special specifications.
Special Specifications. Supplemental specifications applicable to the Contract not covered by these standard specifications.
Specifications. Directives or requirements issued or made pertaining to the method and manner of performing the work or to quantities and qualities of materials to be furnished under the Contract. References to DMSs, ASTM or AASHTO specifications, or TxDOT bulletins and manuals, imply the latest standard or tentative standard in effect on the date of the bid. The Owner will consider incorporation of subsequent changes to these documents in accordance with Item 4L, “Scope of Work.”
Small Business Enterprise. A firm (including affiliates) whose annual gross receipts do not exceed the U.S. Small Business Administration’s size standards for 4 consecutive years.
State. The State of Texas.
State Holiday. A holiday authorized by the State Legislature excluding optional state holidays and not listed in Section 1.3.85., “National Holidays.” A list of state holidays can be found on the TxDOT’ss website.
Station. A unit of measurement consisting of 100 horizontal feet.
Subcontract. The agreement between the Contractor and subcontractor establishing the obligations of the parties for furnishing of materials and performance of the work prescribed in the Contract documents.
Subcontractor. An individual, partnership, limited liability company, corporation, or any combination thereof that the Contractor sublets, or proposes to sublet, any portion of a Contract, excluding a material supplier, a hauling firm hauling only from a commercial source to the project, truck owner-operator, wholly-owned subsidiary, or specialty-type businesses such as security companies and rental companies.
Subsidiary. Materials, labor, or other elements that because of their nature or quantity have not been identified as a separate item and are included within the items on which they necessarily depend.
Substructure. The part of the structure below the bridge seats, but not including bearings, drilled shafts, or piling. Parapets, back walls, wing walls of the abutments, and drainage structures are considered parts of the substructure.
Superintendent. The representative of the Contractor who is available at all times and able to receive instructions from the Owner or authorized Owner representatives and to act for the Contractor.
Superstructure. The part of the structure above the bridge seats or above the springing lines of arches and including the bearings. Flatwork construction may be considered superstructure.
Supplemental Agreement. Written agreement entered into between the Contractor and the Owner and approved by the Surety, covering alterations and changes in the Contract. A supplemental agreement is used by the Owner whenever the modifications include assignment of the Contract from one party to another or other cases as desired by the Owner.
Surety. The corporate body or bodies authorized to do business in Texas bound with and for the Contractor for the faithful performance of the work covered by the Contract and for the payment for all labor and material supplied in the prosecution of the work.
Surplus Materials. Any debris or material related to the Contract but not incorporated into the work.
Suspension. Action taken by the Owner, State, or federal government pursuant to regulation that prohibits  a person or company from entering into a Contract, or from participating as a subcontractor, or supplier of materials or equipment used in a contract
Tex –XXX-X.  TxDOT material test methods found on TxDOT’s Construction Division Web Site. 

Traffic Lane. The strip of roadway intended to accommodate the forward movement of a single line of vehicles.
Traveled Way. The portion of the roadway for the movement of vehicles, exclusive of shoulders and auxiliary lanes.
Truck Owner-Operator. An individual who owns and operates 1 truck for hire.
UT-Bridge. TxDOT-owned software for steel girder erection. Software is available on TxDOT’s website.
UT-Lift. TxDOT-owned software for steel girder erection. Software is available on TxDOT’s website.
Utility. Privately, publicly, or cooperatively owned lines, facilities, and systems for producing, transmitting, or distributing communications, power, heat, gas, oil, water, waste, or storm water that are not connected with the highway drainage, signal systems, or other products that directly or indirectly serve the public; the utility company.
Verification Tests. Tests used to verify accuracy of QC and QA and mixture design testing.
Water-Abrasive Blasting. Spraying blasts of pressurized water combined with abrasive media.
Water Blasting. Spraying blasts of pressurized water of at least 3,000 psi.
Water-Injected Abrasive Blasting. Abrasive blasting with water injected into the abrasive/air stream at the nozzle.
Wholly-Owned Subsidiary. A legal entity owned entirely by the Contractor or subcontractor.
Work. The furnishing of all labor, materials, equipment, and other incidentals necessary for the successful completion of the Contract.
Written Notice. Written notice is considered to have been duly given if delivered in person to the individual or member to whom it is intended or if sent by regular, registered, or certified mail and delivered to the last known business address; sent by facsimile to the last known phone number; or sent by e-mail to the last known address. The date of the letter will serve as the beginning day of notice. Unclaimed mail or failure to provide current mailing address will not be considered a failure to provide written notice.



