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Rd: UsS 82 County: Cooke
CSJ: 0044-08-067 Project:
1
TASK Daily Pred| % |Pred| % |Pred| % | Start | Finish
# Description Quantity| Unit| Rate | Duration | Task Comp| 1ask | ComP| Task|COMP| pay | Day
1 |Mobilization 11 LS 1 1 1 1
2 |Barricades 12| MO | 0.063 191 1 100 2 192
3 _|Prep ROW 87 [STA| 4 22 1| 100 2 23 FEERRRRNNRRURRRRRRRRRRREET
4 |Remove Conc Pav 973 | SY 25 39 3 40 11 49
5 |Remove Conc Curb 5,704 | SY 300 20 3 40 11 30
6 |Remove Conc Median 654 | SY 1 100 7 9 | 100 105 | 111 RERRERRANANE
7__|Remove Stab Base & HMAC 20,231 | SY | 500 41 30|75 19 59 LT
8 |Conc Pavement 8" CPCR 15,119 | SY 200 76 7 50 40 115
9 |Conc Pavement 10" CPCD 12,892 | SY | 200 65 720[ 550 40 | 104 __-_
10 [Conc Median 32| SY 2 16 6 100 112 127
11 |Sidewalks 3791 SY 75 6 9 100 105 110
12 |HMACTY B 58 | TON 20 3 8 50 78 80
13 |[HMACTYD 16 [ TON 4 4 12 100 81 84
14 |Pavement Marking 25,507 | LF | 1000 26 8 100 116 141
15 |Traffic Signals 4| EA 0.05 80 9 90 99 178
16 |Retaining Wall 7,267 | SY 200 37 i/ 90 56 92
17 |Final Cleanup 1] LS 1 1 15 | 100 179 179
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