
 162,537.21

002708190CONTRACT ID:

PROJECT: C 27-8-190

CONTRACT:

12253227

PROJECTED AMOUNT: $568,546.00

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

CEKRA INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 112
 28.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$731,083.21

CONTRACT:

07/26/2026

AWARD AMOUNT: $557,545.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.68

$194,292.11 $519,034.75 $713,326.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($760.00)$0.00 ($760.00)

$0.00 $0.00 $0.00 

$195,052.11 $519,034.75 $714,086.86 

$0.00 $0.00 $0.00 

$195,052.11 $714,086.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $519,034.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$760.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 112

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

00/00/0000

 83

 28

 111

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  27  10

OTHER - SEE RMRKS 3

RAIN 1

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 27-8-190 002708190PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  40.000 $13,440.00 336.000  336.00 336.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  16,500.000 $16,500.00 1.000  6.00 6.00

0085 05057001 TMA (STATIONARY)000 DAY  165.000 $825.00 5.000  16.00 17.00

0108 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $162,537.21 162,537.211  162,537.21 162,537.21

CO 001 - Bridge Repairs - Unit Of Measure Is Lump SumSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0104 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,749.90 1,749.900  5,949.65 5,000.00

$195,052.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002708190PROJECT CONTROLC 27-8-190

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  336.000  0.000  336.00  13,440.00

0065 04467010 000 CLEAN & PAINT EXIST STR (SYSTEM III-A) LS  370,000.000  1.000  0.000  1.00  370,000.00

0070 05007001 000 MOBILIZATION LS  70,000.000  1.000  0.000  0.83  57,820.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  16,500.000  6.000  0.000  6.00  99,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  7.000  0.000  9.00  1,800.00

0085 05057001 000 TMA (STATIONARY) DAY  165.000  17.000  0.000  16.00  2,640.00

0090 07847024 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  300.000  3.000  0.000  3.00  900.00

0108 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  162,537.211  162,537.21  162,537.21

CO 001 - Bridge Repairs - Unit Of Measure Is Lump Sum

Category Subtotal $708,137.21

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0104 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  5,949.65  5,949.65

Category Subtotal $5,949.65

002708190C 27-8-190PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0101 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0102 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0103 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0106 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0107 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $714,086.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387001 000 LF  40.000CLEANING AND SEALING EXISTING JOINTS  336.000  13,440.00 336.00

04467010 000 LS  370,000.000CLEAN & PAINT EXIST STR (SYSTEM III-A)  1.000  370,000.00 1.00

05007001 000 LS  70,000.000MOBILIZATION  0.826  57,820.00 1.00

05027001 000 MO  16,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  99,000.00 6.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  9.000  1,800.00 7.00

05057001 000 DAY  165.000TMA (STATIONARY)  16.000  2,640.00 17.00

07847024 000 EA  300.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  3.000  900.00 3.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,949.650  5,949.65 5,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  162,537.211  162,537.21 0.00

CO 001 - Bridge Repairs - Unit Of Measure Is Lump Sum

$714,086.86TOTAL ITEM EARNINGS TO DATE


