
 554,967.00

006502058CONTRACT ID:

PROJECT: STP 2026(034)HES

CONTRACT:

10253021

PROJECTED AMOUNT: $989,115.00

CONTRACTOR:

HIGHWAY: US 96

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MASSANA CONSTRUCTION INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0011

10/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/20/2025

10/08/2025

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/16/2026

$1,544,082.00

CONTRACT:

09/26/2026

AWARD AMOUNT: $989,115.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 87.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/24/2026

00/00/0000

 100.00

$3,556.57 $1,568,455.69 $1,572,012.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,556.57 $1,568,455.69 $1,572,012.26 

$0.00 $0.00 $0.00 

$3,556.57 $1,572,012.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,568,455.69 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/16/2026

12/20/2025

 56

 0

 56

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 10

OTHER - SEE RMRKS 1

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION

10/01/2026  1 AWAITING FINAL DOCUMENTATION

10/02/2026  1 AWAITING FINAL DOCUMENTATION

10/03/2026  1 AWAITING FINAL DOCUMENTATION

10/04/2026  1 AWAITING FINAL DOCUMENTATION

10/05/2026  1 AWAITING FINAL DOCUMENTATION

10/06/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(034)HES 006502058PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  118,552.230 $3,556.57 0.030  1.00 1.00

$3,556.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006502058PROJECT CONTROLSTP 2026(034)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  85.000  303.000  0.000  321.36  27,315.60

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  350.000  1,128.000  457.000  1,586.57  555,298.10

0076 04327005 RIPRAP (CONC)(CL B) CY  462.200  0.000  783.700  848.97  392,393.47

0080 05007001 000 MOBILIZATION LS  118,552.230  1.000  0.000  1.00  118,552.23

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  4.000  0.000  4.00  26,000.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  2.000  0.000  2.00  5,000.00

0095 05057001 000 TMA (STATIONARY) DAY  75.000  90.000  0.000  130.00  9,750.00

0100 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  294.000  0.000  231.00  2,772.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  294.000  0.000  231.00  1,155.00

0110 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  10.000  30,475.000  0.000  30,898.50  308,985.00

0115 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,000.000  46.000  0.000  46.00  92,000.00

0116 07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA  325.660  0.000  84.000  84.00  27,355.44

0117 07717018 CHECK / RE-TENSION CABLE (TL-4) EA  459.450  0.000  6.000  6.00  2,756.70

0118 07717020 REPLACE POST HARDWARE (TL-4) EA  226.240  0.000  3.000  3.00  678.72

0119 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  2,000.000  0.000  1.000  1.00  2,000.00

Category Subtotal $1,572,012.26

006502058STP 2026(034)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01647020 000 HYDRO MULCH SEED (PERM_URBAN_CLAY) SY  0.010  54,177.000  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  445.000  22.400  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,572,012.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  85.000BACKFILL (TY B)  321.360  27,315.60 303.00

04327005 CY  462.200RIPRAP (CONC)(CL B)  848.969  392,393.47 0.00

04327013 000 CY  350.000RIPRAP (MOW STRIP)(4 IN)  1,586.566  555,298.10 1,128.00

05007001 000 LS  118,552.230MOBILIZATION  1.000  118,552.23 1.00

05027001 000 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  26,000.00 4.00

05037002 000 EA  2,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  5,000.00 2.00

05057001 000 DAY  75.000TMA (STATIONARY)  130.000  9,750.00 90.00

05067045 000 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (18")  231.000  2,772.00 294.00

05067046 000 LF  5.000BIODEG EROSN CONT LOGS (REMOVE)  231.000  1,155.00 294.00

05437002 000 LF  10.000CABLE BARRIER SYSTEM (INSTALL)(TL-4)  30,898.500  308,985.00 30,475.00

05437018 000 EA  2,000.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  46.000  92,000.00 46.00

07717005 EA  325.660REPLACE POSTS (TL-4)(GIBRALTAR)  84.000  27,355.44 0.00

07717014 EA  2,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  1.000  2,000.00 0.00

07717018 EA  459.450CHECK / RE-TENSION CABLE (TL-4)  6.000  2,756.70 0.00

07717020 EA  226.240REPLACE POST HARDWARE (TL-4)  3.000  678.72 0.00

$1,572,012.26TOTAL ITEM EARNINGS TO DATE


