
-14,596.77

274501009CONTRACT ID:

PROJECT: STP 2B24(292)HES

CONTRACT:

08243222

PROJECTED AMOUNT: $15,292,120.86

CONTRACTOR:

HIGHWAY: FM 2755

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

STERLING DELAWARE HOLDING COMPANY

Jennifer Vorster, P.E.

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0015

01/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2024

08/02/2024

ESTIMATE PAID:

 218
-3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$15,277,524.09

CONTRACT:

12/27/2025

AWARD AMOUNT: $15,084,320.86

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.33

$17,909.21 $15,157,036.50 $15,174,945.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,909.21 $15,157,036.50 $15,174,945.71 

$0.00 $0.00 $0.00 

$17,909.21 $15,174,945.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,157,036.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 215

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

00/00/0000

 271

 0

 271

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  6  26

HOLIDAY 1

HOLIDAY TRAFFIC 4

RAIN 1

SATURDAY 5

SNOW 2

SUNDAY 5

TIME SUSPENDED 8

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 HOLIDAY TRAFFIC

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 TIME SUSPENDED

01/13/2026  1 TIME SUSPENDED

01/14/2026  1 TIME SUSPENDED

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 SNOW

01/27/2026  1 SNOW
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WORK PERFORMED THIS PERIOD

STP 2B24(292)HES 274501009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0235 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  0.010 $1.01 101.050  101.05 473.00

0405 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  17,600.000 $17,600.00 1.000  13.00 17.00

0575 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  8.000 $120.00 15.000  227.00 219.00

0580 06666199 REFL PAV MRK TY II (W) 36" (YLD TRI)007 EA  45.000 $135.00 3.000  3.00 3.00

0600 06726009 REFL PAV MRKR TY II-A-A000 EA  3.800 $53.20 14.000  692.00 678.00

$17,909.21TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

274501009PROJECT CONTROLSTP 2B24(292)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,814.000  289.000  0.000  289.00  813,246.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  16.500  35.000  0.000  35.00  577.50

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  17.000  1,816.000  0.000  2,581.62  43,887.54

0075 01056075 000 REMOV STAB BASE AND ASPH PAV (10"-18") SY  25.000  2,200.000  0.000  2,200.00  55,000.00

0080 01106001 000 EXCAVATION (ROADWAY) CY  22.800  31,991.000  0.000  31,991.00  729,394.80

0085 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  14.000  14,246.000  0.000  14,246.00  199,444.00

0090 01346004 000 BACKFILL (TY A OR B) STA  130.000  289.000  0.000  289.00  37,570.00

0095 01506001 000 BLADING STA  30.000  289.000  0.000  289.00  8,670.00

0100 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.150  201,178.000  0.000  201,178.00  30,176.70

0105 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.140  201,178.000  0.000  201,178.00  28,164.92

0110 01686001 000 VEGETATIVE WATERING MG  0.010  57,716.000  0.000  232.00  2.32

0115 02476073 005 FL BS (CMP IN PLC)(TY D GR 1-2) (6") SY  22.000  4,100.000  0.000  4,100.00  90,200.00

0120 02476133 005 FL BS (RDWY DEL) (TY D GR 1-2) TON  59.000  4,553.000  0.000  4,553.00  268,627.00

0125 02476313 005 FL BS (CMP IN PLC)(TY D GR1-2)(12") SY  38.400  95,297.000  0.000  95,296.68  3,659,392.52

0130 02516060 000 REWORK BS MTL (TY C)(12"-18")(ORD COMP) SY  5.400  67,684.000  0.000  68,784.20  371,434.69

0135 02756001 000 CEMENT TON  370.000  492.000  0.000  499.00  184,630.00

0140 02756002 000 CEMENT TREAT (EXIST MATL) (6") SY  4.000  67,749.000  0.000  78,877.81  315,511.24

0145 02756003 000 CEMENT TREAT (NEW BASE) (6") SY  3.600  3,100.000  0.000  3,100.00  11,160.00

0150 02756004 000 CEMENT TREAT (MX EXST MTL & NW BS) (6") SY  3.000  27,624.000  0.000  27,968.87  83,906.61

0155 03106029 000 PRIME COAT (MS-2 OR SS-1) GAL  5.500  17,789.000  0.000  18,400.00  101,200.00

0160 03166024 002 ASPH (CRS-2P) GAL  3.480  22,278.000  0.000  36,732.00  127,827.36

0175 03166440 002 AGGR (TY-B GR-3 OR TY-L GR-3)(SAC-B) CY  250.000  849.000  0.000  891.00  222,750.00

0180 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  100.000  149.000  0.000  152.44  15,244.00

0185 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  7.500  1,493.000  0.000  1,370.45  10,278.38

0190 04006005 000 CEM STABIL BKFL CY  270.000  65.000  0.000  65.00  17,550.00

0195 04006006 000 CUT & RESTORING PAV SY  32.500  591.000  0.000  27.00  877.50

0200 04016001 000 FLOWABLE BACKFILL CY  270.000  17.000  0.000  17.00  4,590.00

0205 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  111.000  0.000  173.00  173.00

0210 04036001 000 TEMPORARY SPL SHORING SF  6.000  4,269.000  0.000  6,950.00  41,700.00

0215 04326001 000 RIPRAP (CONC)(4 IN) CY  0.010  897.000  0.000  9.81  0.10

0220 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  184.000  45.000  0.000  73.30  13,487.20

0225 04326026 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  210.000  639.000  0.000  746.43  156,750.30

0230 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  1,264.000  0.000  1,445.56  361,390.00

0235 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  0.010  473.000  0.000  101.05  1.01

0245 04626059 002 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  852.730  13.000  0.000  13.00  11,085.49

0250 04626061 002 CONC BOX CULV (7 FT X 6 FT)(EXTEND) LF  1,031.830  12.000  0.000  12.00  12,381.96

0255 04626074 002 CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF  1,657.420  10.000  0.000  10.00  16,574.20

0260 04646003 001 RC PIPE (CL III)(18 IN) LF  90.000  1,787.000  0.000  1,736.00  156,240.00

0265 04646005 001 RC PIPE (CL III)(24 IN) LF  110.000  1,489.000  0.000  1,300.00  143,000.00

0270 04646007 001 RC PIPE (CL III)(30 IN) LF  140.000  797.000  0.000  1,006.00  140,840.00

0275 04646008 001 RC PIPE (CL III)(36 IN) LF  360.000  284.000  0.000  252.00  90,720.00

0280 04646009 001 RC PIPE (CL III)(42 IN) LF  480.000  66.000  0.000  160.00  76,800.00

0285 04646020 001 RC PIPE (CL IV)(36 IN) LF  280.000  70.000  0.000  72.00  20,160.00

0300 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  3,600.000  1.000  0.000  1.00  3,600.00



CONTRACT ID 274501009 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 11ESTIMATE 0015

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 04666099 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  6,000.000  4.000  0.000  4.00  24,000.00

0310 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  8,000.000  7.000  0.000  7.00  56,000.00

0315 04666102 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  10,000.000  2.000  0.000  7.00  70,000.00

0320 04666134 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  6,000.000  2.000  0.000  2.00  12,000.00

0325 04666135 000 HEADWALL (CH - PW - S) (DIA= 42 IN) EA  16,000.000  2.000  0.000  2.00  32,000.00

0330 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  14,600.000  5.000  0.000  1.00  14,600.00

0335 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  28,172.980  2.000  0.000  2.00  56,345.96

0340 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  40,500.000  1.000  0.000  5.00  202,500.00

0345 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,510.000  112.000  0.000  114.00  172,140.00

0350 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,430.000  1.000  0.000  2.00  2,860.00

0355 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,720.000  81.000  0.000  78.00  134,160.00

0360 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,560.000  38.000  0.000  36.00  128,160.00

0365 04676444 000 SET (TY II) (36 IN) (CMP) (6: 1) (P) EA  5,020.000  10.000  0.000  9.00  45,180.00

0370 04806001 000 CLEAN EXIST CULVERTS EA  2,500.000  11.000  0.000  11.00  27,500.00

0375 04966004 000 REMOV STR (SET) EA  460.000  24.000  0.000  22.00  10,120.00

0380 04966005 000 REMOV STR (WINGWALL) EA  2,800.000  8.000  0.000  8.00  22,400.00

0385 04966006 000 REMOV STR (HEADWALL) EA  2,400.000  7.000  0.000  23.00  55,200.00

0390 04966007 000 REMOV STR (PIPE) LF  21.000  3,886.000  0.000  3,905.00  82,005.00

0400 05006001 000 MOBILIZATION LS  1,500,000.000  0.980  0.000  0.88  1,320,000.00

0405 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  17,600.000  17.000  0.000  13.00  228,800.00

0415 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  63.000  540.000  0.000  48.00  3,024.00

0420 05066011 005 ROCK FILTER DAMS (REMOVE) LF  13.000  2,070.000  0.000  48.00  624.00

0435 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.280  33,465.000  0.000  24,783.00  106,071.24

0440 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  33,465.000  0.000  24,783.00  24,783.00

0455 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  19.000  1,940.000  0.000  1,180.00  22,420.00

0460 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  32.000  360.000  0.000  300.00  9,600.00

0465 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  13.000  1,940.000  0.000  1,180.00  15,340.00

0470 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  12.000  360.000  0.000  300.00  3,600.00

0475 05306004 000 DRIVEWAYS (CONC) SY  82.000  1,975.000  0.000  3,132.07  256,829.74

0480 05306005 000 DRIVEWAYS (ACP) SY  86.890  9,128.000  0.000  9,041.81  785,642.87

0485 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.140  55,328.000  0.000  52,070.00  7,289.80

0490 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.140  26,599.000  0.000  26,570.00  3,719.80

0495 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.000  1,525.000  0.000  1,525.00  36,600.00

0500 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  569.000  0.000  569.00  1,422.50

0505 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  8.000  0.000  8.00  24,800.00

0545 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  24.000  18.000  0.000  18.00  432.00

0560 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  36,363.000  0.000  32,260.00  9,678.00

0565 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.580  2,190.000  0.000  903.00  1,426.74

0575 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  219.000  0.000  227.00  1,816.00

0580 06666199 007 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  45.000  3.000  0.000  3.00  135.00

0600 06726009 000 REFL PAV MRKR TY II-A-A EA  3.800  678.000  0.000  692.00  2,629.60

0605 30776003 000 SP MIXES SP-B SAC-B PG64-22 TON  359.580  13.000  0.000  192.18  69,104.08

0610 30776013 000 SP MIXES SP-C SAC-B PG64-22 TON  134.000  9,784.000  0.000  10,447.80  1,400,005.20

1000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  289,357.10  289,357.10

POSITIVE

1002 96016001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  45,551.00  45,551.00

RECEIVED
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1003 96016001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  45,551.00 -45,551.00

USED

Category Subtotal $14,448,537.97

002 BRIDGE: 180430274501001 [FM 2755 @ BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04006006 000 CUT & RESTORING PAV SY  32.500  587.000  0.000  587.00  19,077.50

0670 04036001 000 TEMPORARY SPL SHORING SF  6.000  3,856.000  0.000  762.00  4,572.00

0675 04626042 002 CONC BOX CULV (12 FT X 8 FT) LF  1,422.640  128.000  0.000  128.00  182,097.92

0680 04626076 002 CONC BOX CULV (10 FT X 8 FT)(EXTEND) LF  1,882.120  42.000  0.000  42.00  79,049.04

0685 04666172 000 WINGWALL (PW - 1) (HW=11 FT) EA  100,000.000  2.000  0.000  2.00  200,000.00

0690 04806001 000 CLEAN EXIST CULVERTS EA  2,500.000  1.000  0.000  1.00  2,500.00

Category Subtotal $487,296.46

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1012 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  7,118.08  7,118.08

Category Subtotal $7,118.08

274501012PROJECT CONTROLF 2B24(320)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0850 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  505.000  33.000  0.000  33.00  16,665.00

0855 05006001 000 MOBILIZATION LS  1,500,000.000  0.020  0.000  0.02  30,000.00

0860 06186023 000 CONDT (PVC) (SCH 40) (2") LF  27.000  7.000  0.000  7.00  189.00

0865 06186029 000 CONDT (PVC) (SCH 40) (3") LF  29.000  150.000  0.000  150.00  4,350.00

0870 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  41.000  178.000  0.000  178.00  7,298.00

0875 06186046 000 CONDT (PVC) (SCH 80) (2") LF  29.000  26.000  0.000  26.00  754.00

0880 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  240.000  0.000  240.00  360.00

0885 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.300  738.000  0.000  738.00  1,697.40

0890 06206009 000 ELEC CONDR (NO.6) BARE LF  2.800  321.000  0.000  321.00  898.80

0895 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  152.000  0.000  200.00  560.00

0900 06246008 000 GROUND BOX TY C (162911)W/APRON EA  2,208.000  5.000  0.000  5.00  11,040.00

0905 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,514.000  1.000  0.000  1.00  2,514.00

0910 06286187 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  11,828.000  1.000  0.000  1.00  11,828.00

0915 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  48,873.000  1.000  0.000  1.00  48,873.00

0920 06826001 000 VEH SIG SEC (12")LED(GRN) EA  365.000  6.000  0.000  6.00  2,190.00

0925 06826003 000 VEH SIG SEC (12")LED(YEL) EA  365.000  6.000  0.000  6.00  2,190.00

0930 06826005 000 VEH SIG SEC (12")LED(RED) EA  365.000  6.000  0.000  6.00  2,190.00

0935 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  203.000  6.000  0.000  6.00  1,218.00

0940 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.600  220.000  0.000  220.00  572.00

0945 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  6.000  301.000  0.000  301.00  1,806.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0950 06866027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  24,516.000  2.000  0.000  2.00  49,032.00

0955 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  26,545.000  1.000  0.000  1.00  26,545.00

0960 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  9,223.000  1.000  0.000  1.00  9,223.00

Category Subtotal $231,993.20

274501009STP 2B24(292)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 03166177 002 AGGR(TY-B GR-5 SAC-B) CY  176.000  356.000  0.000  0.000  0.00

0170 03166419 002 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  4.780  18,713.000  0.000  0.000  0.00

0240 04626030 002 CONC BOX CULV (10 FT X 6 FT) LF  1,306.680  94.000  0.000  0.000  0.00

0246 04626059 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  822.170  0.000  0.000  0.000  0.00

Replacing Culvert 4 single box culvert to a double culvert

0290 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  4,500.000  1.000  0.000  0.000  0.00

0295 04656150 001 INLET (COMPL)(PAZD)(SL)(4FTX4FT) EA  7,500.000  1.000  0.000  0.000  0.00

0395 04966023 000 REMOVE STR (JUNCTION BOX) EA  690.000  1.000  0.000  0.000  0.00

0410 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  32.000  1,530.000  0.000  0.000  0.00

0425 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  34.000  170.000  0.000  0.000  0.00

0430 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  13.000  170.000  0.000  0.000  0.00

0445 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.600  1,727.000  0.000  0.000  0.00

0450 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,727.000  0.000  0.000  0.00

0506 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  909.760  0.000  0.000  0.000  0.00

Change Order #3

0507 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,015.810  0.000  0.000  0.000  0.00

Change Order #3

0510 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA  250.000  55.000  0.000  0.000  0.00

0515 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  275.000  5.000  0.000  0.000  0.00

0520 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  550.000  1.000  0.000  0.000  0.00

0525 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  46.000  0.000  0.000  0.00

0530 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  675.000  6.000  0.000  0.000  0.00

0535 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  950.000  1.000  0.000  0.000  0.00

0540 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,000.000  1.000  0.000  0.000  0.00

0550 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  75.000  26.000  0.000  0.000  0.00

0555 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.320  17,501.000  0.000  0.000  0.00

0570 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.350  947.000  0.000  0.000  0.00

0585 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  37,563.000 -37,563.000  0.000  0.00

0590 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.900  56,704.000 -56,704.000  0.000  0.00

0595 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  1.000  4,375.000 -4,375.000  0.000  0.00

0596 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.640  0.000  56,704.000  0.000  0.00

Revising incorrect items to final striping items

0597 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.690  0.000  4,375.000  0.000  0.00

Revising incorrect items to final striping items

0598 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.640  0.000  37,563.000  0.000  0.00

Revising incorrect items to final striping items
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0615 30776075 000 TACK COAT GAL  2.000  90.000  0.000  0.000  0.00

1001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

1004 96106001 ON THE JOB TRAINING DOL  0.800  1,000.000  0.000  0.000  0.00

PAID BT THE HOUR

1005 96096002 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

1006 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1007 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1008 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  25,000.000  0.000  0.000  0.00

1009 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  25,000.000  0.000  0.000  0.00

1010 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  5,000.000  0.000  0.000  0.00

1014 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  78,183.720  0.000  0.000  0.000  0.00

Disposal of original 10'x6' box culvert

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1011 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1013 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $15,174,945.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,814.000PREPARING ROW  289.000  813,246.00 289.00

01046009 000 SY  16.500REMOVING CONC (RIPRAP)  35.000  577.50 35.00

01046017 000 SY  17.000REMOVING CONC (DRIVEWAYS)  2,581.620  43,887.54 1,816.00

01056075 000 SY  25.000REMOV STAB BASE AND ASPH PAV (10"-18")  2,200.000  55,000.00 2,200.00

01106001 000 CY  22.800EXCAVATION (ROADWAY)  31,991.000  729,394.80 31,991.00

01326006 000 CY  14.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  14,246.000  199,444.00 14,246.00

01346004 000 STA  130.000BACKFILL (TY A OR B)  289.000  37,570.00 289.00

01506001 000 STA  30.000BLADING  289.000  8,670.00 289.00

01646035 000 SY  0.150DRILL SEEDING (PERM) (RURAL) (CLAY)  201,178.000  30,176.70 201,178.00

01646051 000 SY  0.140DRILL SEED (TEMP)(WARM OR COOL)  201,178.000  28,164.92 201,178.00

01686001 000 MG  0.010VEGETATIVE WATERING  232.000  2.32 57,716.00

02476073 005 SY  22.000FL BS (CMP IN PLC)(TY D GR 1-2) (6")  4,100.000  90,200.00 4,100.00

02476133 005 TON  59.000FL BS (RDWY DEL) (TY D GR 1-2)  4,553.000  268,627.00 4,553.00

02476313 005 SY  38.400FL BS (CMP IN PLC)(TY D GR1-2)(12")  95,296.680  3,659,392.52 95,297.00

02516060 000 SY  5.400REWORK BS MTL (TY C)(12"-18")(ORD COMP)  68,784.200  371,434.69 67,684.00

02756001 000 TON  370.000CEMENT  499.000  184,630.00 492.00

02756002 000 SY  4.000CEMENT TREAT (EXIST MATL) (6")  78,877.810  315,511.24 67,749.00

02756003 000 SY  3.600CEMENT TREAT (NEW BASE) (6")  3,100.000  11,160.00 3,100.00

02756004 000 SY  3.000CEMENT TREAT (MX EXST MTL & NW BS) (6")  27,968.870  83,906.61 27,624.00

03106029 000 GAL  5.500PRIME COAT (MS-2 OR SS-1)  18,400.000  101,200.00 17,789.00

03166024 002 GAL  3.480ASPH (CRS-2P)  36,732.000  127,827.36 22,278.00

03166440 002 CY  250.000AGGR (TY-B GR-3 OR TY-L GR-3)(SAC-B)  891.000  222,750.00 849.00

03516008 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  152.440  15,244.00 149.00

03546021 000 SY  7.500PLANE ASPH CONC PAV(0" TO 2")  1,370.450  10,278.38 1,493.00

04006005 000 CY  270.000CEM STABIL BKFL  65.000  17,550.00 65.00

04006006 000 SY  32.500CUT & RESTORING PAV  614.000  19,955.00 1,178.00

04016001 000 CY  270.000FLOWABLE BACKFILL  17.000  4,590.00 17.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  173.000  173.00 111.00

04036001 000 SF  6.000TEMPORARY SPL SHORING  7,712.000  46,272.00 8,125.00

04166031 000 LF  505.000DRILL SHAFT (TRF SIG POLE) (30 IN)  33.000  16,665.00 33.00

04326001 000 CY  0.010RIPRAP (CONC)(4 IN)  9.810  0.10 897.00

04326024 000 CY  184.000RIPRAP (STONE COMMON)(DRY)(12 IN)  73.300  13,487.20 45.00

04326026 000 CY  210.000RIPRAP (STONE COMMON)(DRY)(18 IN)  746.430  156,750.30 639.00

04326033 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  1,445.560  361,390.00 1,264.00

04326045 000 CY  0.010RIPRAP (MOW STRIP)(4 IN)  101.050  1.01 473.00

04626042 002 LF  1,422.640CONC BOX CULV (12 FT X 8 FT)  128.000  182,097.92 128.00

04626059 002 LF  852.730CONC BOX CULV (7 FT X 4 FT)(EXTEND)  13.000  11,085.49 13.00

04626061 002 LF  1,031.830CONC BOX CULV (7 FT X 6 FT)(EXTEND)  12.000  12,381.96 12.00

04626074 002 LF  1,657.420CONC BOX CULV (10 FT X 6 FT)(EXTEND)  10.000  16,574.20 10.00

04626076 002 LF  1,882.120CONC BOX CULV (10 FT X 8 FT)(EXTEND)  42.000  79,049.04 42.00

04646003 001 LF  90.000RC PIPE (CL III)(18 IN)  1,736.000  156,240.00 1,787.00

04646005 001 LF  110.000RC PIPE (CL III)(24 IN)  1,300.000  143,000.00 1,489.00

04646007 001 LF  140.000RC PIPE (CL III)(30 IN)  1,006.000  140,840.00 797.00
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04646008 001 LF  360.000RC PIPE (CL III)(36 IN)  252.000  90,720.00 284.00

04646009 001 LF  480.000RC PIPE (CL III)(42 IN)  160.000  76,800.00 66.00

04646020 001 LF  280.000RC PIPE (CL IV)(36 IN)  72.000  20,160.00 70.00

04666097 000 EA  3,600.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  1.000  3,600.00 1.00

04666099 000 EA  6,000.000HEADWALL (CH - PW - 0) (DIA= 30 IN)  4.000  24,000.00 4.00

04666101 000 EA  8,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  7.000  56,000.00 7.00

04666102 000 EA  10,000.000HEADWALL (CH - PW - 0) (DIA= 42 IN)  7.000  70,000.00 2.00

04666134 000 EA  6,000.000HEADWALL (CH - PW - S) (DIA= 36 IN)  2.000  12,000.00 2.00

04666135 000 EA  16,000.000HEADWALL (CH - PW - S) (DIA= 42 IN)  2.000  32,000.00 2.00

04666172 000 EA  100,000.000WINGWALL (PW - 1) (HW=11 FT)  2.000  200,000.00 2.00

04666181 000 EA  14,600.000WINGWALL (PW - 1) (HW=6 FT)  1.000  14,600.00 5.00

04666182 000 EA  28,172.980WINGWALL (PW - 1) (HW=7 FT)  2.000  56,345.96 2.00

04666183 000 EA  40,500.000WINGWALL (PW - 1) (HW=8 FT)  5.000  202,500.00 1.00

04676363 000 EA  1,510.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  114.000  172,140.00 112.00

04676388 000 EA  1,430.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  2,860.00 1.00

04676395 000 EA  1,720.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  78.000  134,160.00 81.00

04676423 000 EA  3,560.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  36.000  128,160.00 38.00

04676444 000 EA  5,020.000SET (TY II) (36 IN) (CMP) (6: 1) (P)  9.000  45,180.00 10.00

04806001 000 EA  2,500.000CLEAN EXIST CULVERTS  12.000  30,000.00 12.00

04966004 000 EA  460.000REMOV STR (SET)  22.000  10,120.00 24.00

04966005 000 EA  2,800.000REMOV STR (WINGWALL)  8.000  22,400.00 8.00

04966006 000 EA  2,400.000REMOV STR (HEADWALL)  23.000  55,200.00 7.00

04966007 000 LF  21.000REMOV STR (PIPE)  3,905.000  82,005.00 3,886.00

05006001 000 LS  1,500,000.000MOBILIZATION  0.900  1,350,000.00 1.00

05026001 008 MO  17,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  228,800.00 17.00

05066003 005 LF  63.000ROCK FILTER DAMS (INSTALL) (TY 3)  48.000  3,024.00 540.00

05066011 005 LF  13.000ROCK FILTER DAMS (REMOVE)  48.000  624.00 2,070.00

05066038 005 LF  4.280TEMP SEDMT CONT FENCE (INSTALL)  24,783.000  106,071.24 33,465.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  24,783.000  24,783.00 33,465.00

05126009 000 LF  19.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,180.000  22,420.00 1,940.00

05126010 000 LF  32.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  300.000  9,600.00 360.00

05126057 000 LF  13.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,180.000  15,340.00 1,940.00

05126058 000 LF  12.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  300.000  3,600.00 360.00

05306004 000 SY  82.000DRIVEWAYS (CONC)  3,132.070  256,829.74 1,975.00

05306005 000 SY  86.890DRIVEWAYS (ACP)  9,041.810  785,642.87 9,128.00

05336001 000 LF  0.140RUMBLE STRIPS (SHOULDER)  52,070.000  7,289.80 55,328.00

05336002 000 LF  0.140RUMBLE STRIPS (CENTERLINE)  26,570.000  3,719.80 26,599.00

05406001 001 LF  24.000MTL W-BEAM GD FEN (TIM POST)  1,525.000  36,600.00 1,525.00

05426001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  569.000  1,422.50 569.00

05446001 000 EA  3,100.000GUARDRAIL END TREATMENT (INSTALL)  8.000  24,800.00 8.00

06186023 000 LF  27.000CONDT (PVC) (SCH 40) (2")  7.000  189.00 7.00

06186029 000 LF  29.000CONDT (PVC) (SCH 40) (3")  150.000  4,350.00 150.00

06186030 000 LF  41.000CONDT (PVC) (SCH 40) (3") (BORE)  178.000  7,298.00 178.00

06186046 000 LF  29.000CONDT (PVC) (SCH 80) (2")  26.000  754.00 26.00

06206004 000 LF  1.500ELEC CONDR (NO.12) INSULATED  240.000  360.00 240.00

06206008 000 LF  2.300ELEC CONDR (NO.8) INSULATED  738.000  1,697.40 738.00

06206009 000 LF  2.800ELEC CONDR (NO.6) BARE  321.000  898.80 321.00

06206010 000 LF  2.800ELEC CONDR (NO.6) INSULATED  200.000  560.00 152.00

06246008 000 EA  2,208.000GROUND BOX TY C (162911)W/APRON  5.000  11,040.00 5.00
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06246010 000 EA  2,514.000GROUND BOX TY D (162922)W/APRON  1.000  2,514.00 1.00

06286187 000 EA  11,828.000ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  1.000  11,828.00 1.00

06586062 000 EA  24.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  18.000  432.00 18.00

06626034 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  32,260.000  9,678.00 36,363.00

06626111 000 EA  1.580WK ZN PAV MRK SHT TERM (TAB)TY Y-2  903.000  1,426.74 2,190.00

06666048 007 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  227.000  1,816.00 219.00

06666199 007 EA  45.000REFL PAV MRK TY II (W) 36" (YLD TRI)  3.000  135.00 3.00

06726009 000 EA  3.800REFL PAV MRKR TY II-A-A  692.000  2,629.60 678.00

06806002 006 EA  48,873.000INSTALL HWY TRF SIG (ISOLATED)  1.000  48,873.00 1.00

06826001 000 EA  365.000VEH SIG SEC (12")LED(GRN)  6.000  2,190.00 6.00

06826003 000 EA  365.000VEH SIG SEC (12")LED(YEL)  6.000  2,190.00 6.00

06826005 000 EA  365.000VEH SIG SEC (12")LED(RED)  6.000  2,190.00 6.00

06826054 000 EA  203.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  1,218.00 6.00

06846031 000 LF  2.600TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  220.000  572.00 220.00

06846042 000 LF  6.000TRF SIG CBL (TY A)(14 AWG)(16 CONDR)  301.000  1,806.00 301.00

06866027 000 EA  24,516.000INS TRF SIG PL AM(S)1 ARM(24')LUM  2.000  49,032.00 2.00

06866035 000 EA  26,545.000INS TRF SIG PL AM(S)1 ARM(32')LUM  1.000  26,545.00 1.00

30776003 000 TON  359.580SP MIXES SP-B SAC-B PG64-22  192.180  69,104.08 13.00

30776013 000 TON  134.000SP MIXES SP-C SAC-B PG64-22  10,447.800  1,400,005.20 9,784.00

60586001 000 EA  9,223.000BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  9,223.00 1.00

96016001 DOL -1.000MATERIAL ON HAND  45,551.000 -45,551.00 200,000.00

USED

96016001 DOL  1.000MATERIAL ON HAND  45,551.000  45,551.00 200,000.00

RECEIVED

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  289,357.100  289,357.10 1,000.00

POSITIVE

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  7,118.080  7,118.08 50,000.00

$15,174,945.71TOTAL ITEM EARNINGS TO DATE


