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ITEM 1 DEFINITIONS OF TERMS

1.1 Abbreviations

Unless otherwise specified, whered@iawing abbreviations or terms are used in the Contract
Documents, they shall have the meanings set forth below:

AAP AASHTO Accreditation Program

AASHTO American Association of State Highway and Transportation Officials
ACHP Advisory Council on Histereservation

ACI American Concrete Institute

ACM Asbestesontaining material

ADA Americans with Disabilities Act, 42 U.S.C. § 12101, et seq.

ADT Average Daily Traffic

ALJ Administrative Law Judge

ANSI American National Standards Institute

APS Accessible Pedestrian Signal

AREMA American Railway Engineering and Maintenance of Way Association
ARI Annual Recurrence Interval

ASB Asphalt Bond Breaker

ASTM American Society of Testing and Materials

ATC Alternative Technical Concept

ATP Acceptance Test Plan

AWS American Welding Society

BMP Best Management Practices

CADD Computer Aided Drafting and Design

CAP (Environmental) Compliance Action Plan

CCl Construction Cost Index
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CCTV
CEPP
CMP
CFR
CGP
CLOMR
CORS
CP
CPM
CQCM
CQMP
CRCP
CRM
CSBE
CSJ
CTB
CTMS
CWA
DB
DBA
DBC
DBE
DMS
DOT
DSS

DUC

Closed Circuit Television
Comprehensitmvironmental Protection Plan
Construction Monitoring Plan

Code of Federal Regulations

Construction General Permit

Conditional Letters of Map Revisions
Continuous Operating Reference Stations
Communication Plan

CriticaPath Method

Construction Quality Control Manager
Construction Quality Management Plan
Continuously Reinforced Concrete Pavement
Comment Resolution Matrix

Cement Stabilized Backfill Embankment
Control Section Job

Cement Treatment Base

Computerized Traffic Management System
Clean Water Act

DesigrBuild

DesigBuild Agreement

DesigBuild Contract

Disadvantaged Business Enterprise
Dynamic Message Signs

U.S. Departmenflodnsportation

Decent, Safe and Sanitary (dwelling)

DB Contractor Utility Coordinator

Texas Department of Transportation
Southeast Connector Project
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ECI

ECM

ECMP

EDMS

EMS

EMT

ENR

EOR

EPD

EPIC

EPTP

ESA

ESAL

ESOC

ET

FEIS

FEMA

FHWA

FIS

FM

FPS21

FWCA

GAAP

GIS

GPK

GPS

Environmental Compliance Inspector
Environmental Compliance Manager
Environmental Compliance and Mitigation Plan
Electronic Documbtanagement System
Environmental Management System

Electrical Metallic Tubing

Engineering News Record

Engineer of Record

Escrowed Proposal Documents

Environmental Permits, Issues and Commitments
Environmental Proteclimining Program
Endangered Species Act of 1973, as amended
Equivalent Singhsle Load

Early Start of Construction

Environmental Team

Final Environmental Impact Statement
Federal Emergency Management Agency
FederaHighway Administration

Flood Insurance Study

Farrro-Market Road

Flexible Pavement System version 21

Fish and Wildlife Coordination Act

Generally Accepted Accounting Principles
Geographical Information System

GEOPAK

Global Positioning System

Texas Department of Transportation
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HCR Highway Construction Report

HEC Hydraulic Engineering Circular

HECRAS Hydr ol ogi ¢ EnRjverrAealysisiSysgm Cent er 6 s
HMA Hot Mix Asphalt

HMMP Hazardous Materials Management Plan

HPS High Pressure Sodium

HVAC Heating Ventilation and Air Conditioning

ID Identification

IEMP Incident and Emergency Management Plan

(@) independent quality

IQF Independent Quality Firm

IQFM Independent Quality Firm Manager

IRI International Roughness Index

ISO Internation&tandards Organization

ITP Instructions to Proposers

ITS Intelligent Transportation System

IWP Investigative Work Plan

LAN Local Area Network

LBP Lead Based Paint

LCCA LifeCycle Cost Analysis

LED LightEmitting Diode

LOMR Letters of Map Revision

LPA Local Public Agency

LRFD Load and Resistance Factor Design

MBTA Migratory Bird Treaty Act

MDMP Maintenance Document Management Plan
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MMP Maintenance Management Plan

MMS Maintenance Management System

MOA MemorandumAgreement

MOT Maintenance of Traffic

MOT IM Maintenance of Traffic Implementation Manager

MOU Memorandum of Understanding

MPH Miles Per Hour

MPLS Multiple Protocol Label Switching

M: Resilient Modulus

MS4 Municipal Separate Storm Sewer System

MSDS Material Safety Data Sheet

MSE Mechanically Stabilized Earth

NAVD North American Vertical Datum

NBI National Bridge Inventory

NCHRP National Cooperative Highway Research Program

NCR Nonconformance Report

NEC National Electrical Code

NEPA NationaEnvironmental Policy Act

NHPA National Historical Preservation Act

NOI Notice of Intent

NPDES National Pollutant Discharge Elimination System

NTCIP National Transportation Communications for ITS Protocol
NTP Notice to Proceed

NTP1 Notice to Proceed 1

NTP2 Notice to Proceed 2

oJT OntheJob Training
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OSHA
PA
PBS
PBS1
PBS2
PBS3
PC
PCC
PCO
PDF
PE
PFC

PI
PICP
PM
PMP
POB
POC
PRC
PSL
PSQAF
PSQAM
PSQCM
PSQMP
PT

PUA

Occupational Safety and Health Administration
Programmatic Agreement

Project Baseline Schedule

Preliminary Project Baseline Schedule

Project Baseline Schedule 2

ProjecBaseline Schedule 3

Point of Curvature

Point of Compound Curvature

Potential Change Order

Portable Document Format

Registered Professional Engineer

Permeable Friction Course

Plasticity Index or Point of Intersectiqprapriate
Public Information and Communications Plan
Project Manager

Project Management Plan

Point of Beginning

Point of Commencing

Point of Reverse Curvature

Project Specific Location

Professional Servi€aslity Assurance Firm
Professional Services Quality Assurance Manager
Professional Services Quality Control Manager
Professional Services Quality Management Plan
Point of Tangency

Possession and Use Agreement
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PUAA
PVC
PVR
QA
QAP
QC
QMP
RCP
RDVCS
RFC
RFI
RFP
RFQ
RID
ROD
ROE
ROW
ROW AM
RP
RPLS
RQD
SDMS
SF
SFHA
SH

SHPO

Projecutility Adjustment Agreement
Polyvinyl Chloride

Potential Vertical Rise

Quality Assurance

Quiality Assurance Plan

Quiality Control

Quality Management Plan

Reinforced Concrete Pipe

Regional Data and Vi@emmunications System

Release (or Released) for Construction
Request for Information

Request for Proposals

Request for Qualifications

Reference Information Documents
Record of Decision

Right of Entry

Right of Way

Right of Way Acquisition Manager
Recycling Plan

Registered Professional Land Surveyor
RockQuality Designation

SingleLine Dynamic Message Signs
Square Foot

Special Flood Hazard Area

State Highway

StateHistoric Preservation Officer
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SHSD
S
SICP
SIR
SMA
SOAH
SOFR
SSTR
SUE
SW3P
SWEP
SWMM
SWSF
TAC
TBPLS
TCEQ
TCLP
TDLR
TCP
THC
TIA
T™MC
TMP
TMUTCD
TOM

TPDES

Standard Highway Sign Design for Texas
System Integrator / Serviceability Index
Snow and Ice Control Plan

Site Investigation Report

Stone Matrix Asphalt

Texas State Office of Administrtarengs
Secured Overnight Financing Rate

Single Slope Traffic Railing

Subsurface Utility Engineering

Storm Water Pollution Prevention Plan
Severe Weather Evacuation Plan

Storm Water Management Model

Storm Wat&torage Facilities

Texas Administrative Code

Texas Board of Professional Land Surveying
Texas Commission on Environmental Quality
Toxicity Characteristic Leaching Procedure
Texas Department of Licensing and Regulation
Trdfic Control Plan

Texas Historical Commission

Time Impact Analysis

Traffic Management Center

Traffic Management Plan

Texas Manual on Uniform Traffic Control Devices
Thin Overlay Mixture

Texas Pollutant Disch&igmination System
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TPWD Texas Parks and Wildlife Department

TREC Texas Real Estate Commission

TRM Texas Reference Marker

TXDOT Texas Department of Transportation

UAAA Utility Adjustment Agreement Amendment

UAFM Utility Adjustment Field Modification

UAR TxDOT Utility Accommodation Rules

UCs Unconfined Compressive Strength

ubC Utility Design Coordinator

UJUA Utility Joint Use Agreement / Acknowledgement

UM Utility Manager

us United States

USACE United States Army Corps of Engineers

USB Universal Serial Bus

USCG United States Coast Guard

USEPA United States Environmental Protection Agency

USFWS United States Fish and Wildlife Service

USPAP Uniform Standard of Professional Appraisal Practices

UST Underground Storage Tank

UTM Universal Transverse Mercator

UTP Unshielded Twisted Pair

UTR Utility Tracking Report

VAB Vehicle Arresting Barrier

VGA/HDMI Video Graphics Adaptor/High Definition Multimedia Interface
WBS Work Breakdown Structure

XML Extensible Markup Language
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1.2

121

1.2.2

Definitions
Usage

Capitalized terms used in the General Conditions aBdildeSigptifications not defined in the
DesigrBuild Agreement have the meanings set 3edhon 1.2 2elow. The Desiguild
Agreement includes definitions for censiriitat are used in the D&ijd Agreement, as
noted idection 1.2low. If any definition set f@#ction 1.2i2 also included in Secti@n

of the DesigBuild Agreement, to the extent such definitions conflict, the definitibi2 iof Sectio
the Design Build Agreement shall govern and control.

Defined Terms

Abandoned Utility(ieg)eans a public, private, cooperative, municipal or government line, facility
or system that at one time was used for the carriage, transmission of daiiteievision,

electric power, telephone, telegraph, water, salt water, gas, oil, petroleum products, stean
chemicals, hydrocarbons, telecommunications, sewage, storm water, and similar substances bu
no longer operated by its owner andotipesuide direct or indirect service to the public.

Abbreviated Utility Assembiyeans the collection of plans and other information and materials
that DB Contractor is required to submit to TXDOT in connection with each Utility proposed to rerr
at itsoriginal location within the Project ROW, as more particularly descriddd3id Seaftion

the DesigBuild Specifications; a single Abbreviated Utility Assembly may address more than onq
such Utility.

Acceleration Costmeans those fully documentadased costs reasonably incurred by DB
Contractor (that is, costs over and above what DB Contractor would otherwise have incurred) wh
are directly and solely attributable to increasing the rate at which the Work is performed in an attel
to completeecessary elements of the Work earlier than otherwise anticipated, such as for addition:
equipment, additional crews, lost productivity, overtime and shift premiums, increased supervis
and any unexpected material, equipment or crew movement anemsszargnting in

connection with acceleration efforts or a Recovery Schedule.

Acquisition Packagameans the series of documentation and information for the acquisition of
parcels for the Project ROW described in Section 15.3.6 oBihiéd(Bgségifications.

Acquisition Survey Documeameans the packages of documentation and information for the
aquisition of parcels for the Project ROW described in Section 15.3.1 d@Builtk Design
Specifications.

Additional Propertiemeans any real property (which term is inclusive of all permanent estates
and interests in real property), improvementsesddiside of the Schematic ROW that will be
acquired in connection with the Project, includstgatap sites, b DB Contractor
Designated ROW, (c) parcels that must be acquired due t®ieededC@Ihange, and
(d)parcels that must be aegudue to a Necessary Basic Configuration Change, subject to
TxDOTO6s reasonabl e determination that the j
shall include any air space, surface rights and subsurface rights within such agditipnal real pr
area that TxDOT directs DB Contractor to acquire for the Project. The term specifically excludes
Replacement Utility Property Interests and (ii) any temporary easements or other real propel
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interests that DB Contractor may deem necesdésalole do acquire, at its own cost and
expense, for work space, contracttmwayareas, material storage areas, borrow sites, or other
convenience of DB Contractor.

Adjacent Workneans any project, work, improvement or development to be ptathed, desig
constructed that could or does impact the Project or is adjacent to the Project. Examples of Adjac
Work include proposed subdivisions, other roads constructed by Governmental Entities, site grac
and drainage and other development improlammemdpUtility projects.

Adjustmeans to perform a Utility Adjustment.

Adjustment Standaraseans the standard specifications, standards of practice, and construction
methods that a Utility Owner customarily applies to facilities (comparabteAdjinsisel bei

account of the Project) constructed by the Utility Owner (or for the Utility Owner by its contractol
at its own expense. Unless the context requires otherwise, references in the Contract Document:
a Utility OwnemdbsSfiappai dadl eefAdj usbmehose
Section 4.5.3.5

Administrative Settlement Commitiesans a committee appointed by the District Engineer or

his designee consisting of the ROW Administrator or his designee and two & witve membe

will analyze pertinent information and reach consensus on whether an administrative settleme
should or should not be recommended.

Aesthetics and Landscaping Piadefined in the Deddgild Agreement.

Affected Third Parties Plsimall have the meaning set f@#ction 4.2.6

Affidavit of Property Interaseans the document describing an Existing Utility Property Interest
claimed by a Utility Owner, as more particularly described in Section 14.2.4-Bwifdthe Design
Specitations.

Affiliatemeans:
@) any shareholder, member, partner or joint venture member of DB Contractor,

(b) any Person that directly or indirectly through one or more intermediaries controls, or i
controlled by, or is under common control with, DB Cantyactdtshareholders, members,
partners or joint venture members; and

(© any Person for which 10 percent or more of the equity interest in such Person is held direct
or indirectly, beneficially or of record by (i) DB Contractor, (i) any afdhe shemdiers,

partners or joint venture members of DB Contractor, or (iii) any Affiliate of DB Contractor under cla
(b) of this definition.

For purposes of this definition the term fc
power toause the direction of the management of a Person, whether through voting securities, b
contract, family relationship or otherwise.

Affiliatedmeans having the status of an Affiliate.
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Alternate Proceduraeans the alternate procedure for procedsidgijustiments for TXxDOT,
as authorized by the FHWA by letter dated September 19, 2014 (FHWA Risk Based Stewardsl|
and Oversight Modifications).

Alternate Procedure Lisieans the list of Utilities to be Adjusted (and related information), as the
same male amended from time to time.

Alternative Technical Concept (ASH2)l have the meaning set forth in Section 3.1 of the ITP.

Antiquities Permiheans the permit required under the Antiquities Code of Texas enacted in 1969,
to be obtained from the Teisdsridal Commission asSeetion 4.2.4.2.9

Assemblymeans the additional Utility Assembly that DB Contractor shall prepare for any Projec
Utility Adjustment Agreement to cover all Utility Adjustments addressed in the corresponding Uti
Adjustment Agreement Amendment as more particularly destidbdd .8 of the Design

Build Specifications.

Authorized Representatives the meaning set forth in Section 9.2.1 of th&ubésign
Agreement.

Baseline Inspectiorshall have the meaning set forth in Section 27.3.3.1 of -Bwgldesign
Specificains.

Baseline Performance and Measurement Table During Consmmediosn the table in
Attachment 27to the Desidguild Specifications.

Basic Configuratiois defined in the Dedsgild Agreement.

Basic Costsneanghe Direct Costs incurred for theifa, whether incurred by DB Contractor
directly or reimbursed by DB Contractor to a Utility Owner: (i) Professional Services associated w
and construction of, a Utility Adjustment, plus (ii) acquisition of Replacement Utility Property Intere
or ompensation to the Utility Owner for relinquishment of Existing Utility Property Interests with
the Project ROW, in each case as required for a Utility Adjustment.

Best Management Practices (B&#R)l have the meaning set forth in Storm Water Management
for Construction Activities: Developing Pollution Prevention Plans and Best Management Practi
(EPA Document 832 RO2).

Bettermenhas, with respect to a given Utility being Adjusted, the meaning (if any) set forth in the
applicable Utility Agredmen; in al/l other cases, AfBetter me
in the course of such Utility Adjustment that is not attributable to the construction of the Project ¢
is made solely for the benefit of and at the election of the Utilitydngnan increase in the

capacity, capability, efficiency or function of an Adjusted Utility over that which was provided by
existing Utilifgrovidechoweverthat the following shall not be considered Betterments:

@) any upgrading that is regémresiccommodation of the Project;
(b) replacement devices or materials that are of equivalent standards although not identical;

(© replacement of devices or materials no longer regularly manufactured with an equivalent
next higher grade or size;
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(d) any upgradimgquired by applicable Law;

(e) replacement devices or materials that are used for reasons of econatogkedy., non
items may be uneconomical to purchase);

() any upgrading required by published, current design practices regularly followed by the
Utility Over in its own work; or

(9) any upgrading for which there are direct benefits to or are required for the Project.

For fiber optic Utilities, extension of a Utility Adjustment to the nearest splice boxes shall not |
considered a Betterment if required WiflithegDwner in order to maintain its written telephony
standards.

Boycott Israghas the meaning set for8eution 7.16(a)

Brokerhas the meaning set for8euiion 4.4.4.2.1

Business Daymseans days on which TxDOT is officially open for business.

Category 1 Defenteans those Defects classified as Category 1 Defects in Section 27.3.2.3 of the
DesigBuild Specifications.

Certificate of Final Acceptanuoeans the certificate issued by TxDOT indicating that the Project
has achieved the conditiarBifial Acceptance.

Certificate of Substantial Completio@ans the certificate issued by TxDOT indicating that the
Project has achieved the conditions for Substantial Completion.

Change in Laweans (a) the adoption of any Law after the Proposal Due Date or (b) any change
in any Law or in the interpretation or application thereof by any Governmental Entity after tt
Proposal Due Date, in each case that is materially inconsistent wihtlawh@Rrbposal

Due Date; excluding, however, any such change in or new Law that also constitutes or causes
change in or new Adjustment Standards, as well as any change in or new Law passed or adopt
but not yet effective as of the Proposal uEhedermChange in Ladwalso excludes any
change in or new Law relating to DB Contr a
and registration fees, income taxes, gross receipts taxes, social security, Medicare, unemploym
and other pegfirelated taxes.

Change of Controaheans any assignment, sale, financing, grant of security interest, transfer of
interest or other transaction of any type or description, including by or through voting securities, as
transfer, contract, merger.,isitiqn, succession, dissolution, liquidation, or otherwise that results,
directly or indirectly, in a change in possession of the power to direct or control or cause the direc
or control of the management of DB Contractor or a material agpieetsef AsGhange of

Control of a shareholder, member, partner or joint venture member of DB Contractor may constit
a Change of Control of DB Contractor if such shareholder, member, partner or joint venture mem
possesses the power to direct orl @rrdamise the direction or control of the management of DB
Contractor. Notwithstanding the foregoing, the following shall not constitute a Change of Control.

@) A change in possession of the power to direct or control the management of DB Contract
or a marial aspect of its business due solely to a bona fide transaction involving beneficial interes
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in the ultimate parent organization of a shareholder, member, partner or joint venture member of
Contractor (but not if the shareholder, member, joantrvenbure member is the ultimate parent
organization), unless the transferee in such transaction is, at the time of the transaction, suspenc
or debarred or subject to a proceeding to suspend or debar from bidding, proposing or contract
with anyefleral or State department or agency;

(b) An upstream reorganization or transfer of direct or indirect interests in DB Contractor s
long as there occurs no change in the entity with ultimate power to direct or control or cause t
direction or control ofttamagement of DB Contractor;

(© A transfer of interests between managed funds that are under common ownership or contr
other than a change in the management or control of a fund that manages or controls DB Contrac
or

(d) The exercise of minority vetoing vights (whether provided by applicable Law, by DB
Contractorb6s organizational documents or by
agreements) over major business decisions of DB Contractor, provided that if such minority vetc
votingights are provided by shareholder or similar agreements, TXDOT has received copies of su
agreements.

Change Ordemeans a written order to DB Contractor executed by TxDOT that meets the
requirements $ection 4.6nd delineates changes in the Warkthétlyeneral scope of the

Contract Documents or in the terms and conditions of the Contract Documents and establishing
appropriate, an adjustment to the Price or a Completion Deadline.

Claimmeans (a) a demand by DB Contractor, which is oy potaatia| disputed by TxDOT,

for a time extension under the Contract Documents or payment of money or damages from TxD
to DB Contractor oraljemand by TxDOT, which is or potentially could be disputed by DB
Contractor, for payment of money or démmiages Contractor to TxDOT.

Codeshall have the meaning set forth in Recital A of tBuilbsigreement.

Commissiommeans the Texas Transportation Commission.

Completion Deadlin@seans the Substantial Completion Deadline or Final Acceptance Deadlin
set forth in Section 2.4 of the ERgilghAgreement.

Comprehensive Environmental Protection Plan (CE#¥P)s the document obligating DB
Contractor to protect the environment and document the measures taken during the performance
the Work to ava@idd minimize impacts on the environment as further dgsctibadli2.4

Condemnation Packagegans the series of documentation and information for the condemnation
of parcels for the Project ROW described in Section 15.4.4 aBtlilel Besigiations.

Construction Documentsieans all Released for Construction Documents, shop drawings,
working drawings, fabrication plans, material and hardware descriptions, specifications, construc
guality control reports, construction quality asquuascamd samples necessary or desirable

for construction of the Project and/or the Utility Adjustments in accordance with the Contra

Documents.
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Construction General Permit (C@Rans a permit under the TPDES program for the
management of storm wagehdrges from construction sites.

Construction Managareans the senior staff member responsible for ensuring that the Project is
constructed in accordance with the Project requirements, as more particulaBgatEscribed in
42.1.13

Construction Qality Control Manager (CQQM)ans the person assigned by DB Contractor

with responsibility to cause the methods and procedures contained in the approved CQMP to
i mpl emented and foll owed by DB Contkramct or 6 s
more particularly described in TalAd¢tdciiment2}

Construction Quality Management Plan (C@ieidt)s the plan that establishes quality control
and quality assurance procedures for the Construction Work, as more particularly described
Secion4.3.4

Construction Wonkieans all Work requiceouild or construct, make, form, manufacture, furnish,
install, supply, deliver or ethepProjecand the Utility Adjustmeirisluding schedule
management, DBE management, cost managementiatmdtiatnaf insurance, bonds and
warranties.

Contract Documentsas the meaning set forth in Section 1.3 of thBulldsigreement.

Contracting Informatiane ans al | of DB Contractorod6és book
be maintained by DB Contractor in accordance with Section 5.13.4.

Controlling Affiliateneans any Person that directly or indirectly through one or more intermediaries
controls, or isomtrolled by, or is under common control with, DB Contractor or any of its
shareholders, members, partners or joint venture members. For purposes of this definition the te
fifcontrol O means the possessi ondirectdon ofehet | v o
management of a Person, whether through voting securities, by contract, family relationship
otherwise.

Corridor_Structure Type Study and Repwéans a preliminary bridge type study report to
evaluate potential superstructure andidubstconfigurations that may be suitable for the
proposed bridges based on span lengths, deck widths, soil parameters, hydraulic and scour issu
environmental issues, wetland impacts, safety and maintenance of traffic, highway alignmen
constructalty, aesthetic requirements, future widening, construction schedule and costs. The
Corridor Structure Type Study Report recommends configurations for the proposed bridges bas
on the above analysis and also provides the rationale for recommendawdtierpatives

as more particularly described in Section 21.2 of tBeileSjygrifications.

Cost to Cureneans an appraisal method applied to estimate a proper adjustment for damages tc
a property that can be physically and economically asrdestihed in further detail in the
TXxDOROW Appraisal and Review Manual

Critical Pathmeans each critical path on the Project Schedule, which ends on the Substantial
Completion Deadline or the Final Acceptance Deadline, as applicablesfizdl ainal yeymy

foll owing consumption of all/l available Flo

means the activities and durations associated with the longest chains of logically connected activi
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through the Project Schedule hgitledst amount of positive slack or the greatest amount of
negative slack.

Customer Groupsieans groups, Persons and entities having a perceived stake or interest in the
Project, including: the media, elected officials, Governmental Entitiegplatolydany riew
enforcement agencies, general public residing or working within the general vicinity of the Projec
traveling within or across the limits of the Project, business owners within or adjacent to the Proje
Utility Owners, operatingaallr, transportation authorities and providers affected by the Project
(such as local airports, transit operators, toll authorities, and highway concessionaires), commur
groups, local groups (neighborhood associations, business groups, chamlvees of comme
convention and visitors bureaus, contractors, etc.), major traffic generators that could be affected
closures or construction (including, for example, universities, hospitals and major employers) a
sponsors/coordinators of major regionakspetsaland other Persons or entities affected by the
Project, including those identified in theBddsi@pecifications.

Daysordaysmeans calendar days unless otherwise expressly specified.

DB ContractoorDesigrBuild Contractois defined in tBeesigrBuild Agreement.

DB Contractor Defathlas the meaning set forSeation 8.8.1.1

DB ContracteDesignated ROWeans any permanent interest in real property (which term is
inclusive of all estates and interests in real property), improvérterds antside of the
Schematic ROW that DB Contractor determines is necessary or advisable to be acquired for t
Project and which acquisition is approved
expense. The term specifically includesaments required for drainage for the Project and any

air space, surface rights and subsurface rights within the DB EsigtrattdrROW. The term
specifically excludes the Replacement Utility Property Interests, any temporary easements or ot
tenporary real property interests that DB Contractor may deem necessary or advisable to acquil
at its own cost and expense, for excessive work space, caluvactardayg, material storage

areas, or other convenience of DB Contractor.

DB ContractaRehted Entitiesne an s : (a) DB Contractor, (b)
partners, joint venturers or members, (c) Subcontractors (including Suppliers), (d) any other Pers:
performing any of the Work, (e) any other Persons for whom DB Contiagtynoay be
contractually responsible, and (f) the employees, agents, officers, directors, shareholder:
representatives, consultants, successors, assigns and invitees of any of the foregoing.

DB Contractor Releases of Hazardous Matméalss: (a) Releasd# Hazardous Materials, or

the exacerbation of any such releases, attributable to the culpable actions, culpable omissior
negligence, intentional misconduct, or breach of applicable Law or contract by any DB Contract
Related Entity; (b) ReleasesapérHous Materials arranged to be brought onto the Site or
elsewhere by any DB ContrRefated Entity, regardless of cause; or (c) use, containment,
storage, management, handling, transport and disposal of any Hazardous Materials by any L
ContracteRdated Entity in violation of the requirementsCohtiiaeDocuments or any

applicable Law or Governmental Approval.

DB Contractor Utility Strip Mapans the map prepared by the DB Contractor in accordance with
Section 14.3.1 of the DeBigild Specifications.
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DBE Performance Plame ans DB Contractordés plan for me
forth in the DesiBnild Agreement.

DBE_ SpeciaProvisionsme ans TxDOTés speci al provi si onse
Business Enterprise Program adopted pursuant to 49 CFR Part 26, which special provisions are
forth irAttachment3

Decent, Safe and Sanitary (DSS) Dwalkams the conditidraawelling such that it meets
applicable housing and occupancy codes as defined in 49 CFR Part 24.

Defectmeans, in connection with the Maintenance Work, a deficiency in an Element, whether b
design, construction, installation, repair, rehalgbitatistnyction, operation, damage or wear,
affecting the condition, use, functionality or operation of any Element, which would cause or ha
the potential to cause one or more of the following:

€) A hazard, nuisance or other risk to public or workesatsithilncluding the health
and safety of Users of the Project;

(b) A structural deterioration of the affected Element or any other part of the Project affecte
by it;

(© Damage to the property or equipment of TXDOT or a third party;
(d) Damage to the environnoent;

(e) Failure of the Element to meet or exceed any of the requirements set forth in the colum
headed fAMeasurement Recordo in the Perfor me

Defect Repair Periodeans, for a particular Defect, the time period for rectifying asch Defec
set forth in the Performance and Measurement Table.

Delay Deductiblmeans the number of days of delay to the Critical Path due to a Qualifying Delay
for which DB Contractor bears responsibility, without the right to receive an extension of Complet
Deadlines (or with the right to receive an extension of Completion Deadlines but without the righ
receive compensation for Project Overhead puBgatinhtd.5.50t4.5.5.2, pursuant to the

delay risk sharing provisions expressly set@#dtiinb 4.5.5dr Uncooperative Utility Delay,
(b)Section 4.5.5(@ Utility Owner DelaySégition 4.6.9.1d Differing Site Conditions Delay,
(d)Section 4.6.9.2.2¢m) Unidentified Utility Delaggedlon 4.6.9.3.102 Force Majeurecit

Delay, and (f) Section 6.5 of the BesidrAgreement éettion 4.6.9t6r Eminent Domain

Delay.

Delay Deductible Aggregate Gagefined in the Dedigild Agreement.

Delay Deductible Determinatineans a written determination signed by TxDOT specifying the
number of days of a Delay Deductible, if any, to be credited toward the Delay Deductible Aggreg
Cap in accordance \Bigdlation 4.6.3.2.4

Demolition and Abandonment Rizans the plan prepared by DB Contractor that considers the
types and sizes of Utilities and structures that will be abandoned during the Term as more particul
described in Sectidh?2 of the DesiBuild Specifications.
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DesignBuild Contractor DBC means the DesiBnild Agreement and these DBagifgh

Agreement General Conditions, including all exhibits attached hereto, as such may be amende
supplemented, amended and restated, or otherwise modified from time to time in accordance w
the termsfahe DBC.

Design Documeniseans all drawings (including plans, profilegatimss, notes, elevations,

sections, details and diagrams), specifications, reports, studies, calculations, electronic files, reco
and Submittals necessary for, odratbe design of the Project or any Utility Adjustments in
accordance with the Contract Documents, the Governmental Approvals, and applicable Law.

Design Exceptiomeans a deviation from one or more of the 13 controlling criteria found in Chapter
1, Setion 2, of the TxDB®dadway Design Manilile procedures for requesting a Design
Exception are found in the TXDOT Project Development Process Manual.

DesignFiimMme ans t he qualified Registered Profess
of tke Project.

Design Manageneans the individual position responsible for ensuring Design Work is completed
and design requirements are met, as more particularly désciidyed id.1.1.2

Design Speetheans the speed used to determine the variotricgdesign features of the
roadway.

Design Waiveneans a deviation from the minimum requirements in a noncontrolling category as
identified in the TxDR®Adway Design Manual

Design Workneans all Work of design, engineering or architecture dot, tReofrctj ROW
acquisition or Utility Adjustments.

Deviationsneans (a) any proposed or actual change, deviation, modification, alteration or exceptio
from the Desi@uild Specifications or (b) a change in the Work or other requirements of the
Contraddbocuments issued urlestion 4.1.2.2 Pefiiatioo i ncl udes a Desi gn

Differing Site Conditias defined in the Deddgiiild Agreement.

Differing Site Conditions Deductikléefined in the Dedigild Agreement.

Differing Site Conditioi3eductible Cais defined in the Dedigiid Agreement.

Differing Site Conditions Dekhall have the meaning set f@#cttion 4.6.9.1.2

Direct Costsneans costs that are clearly associated with the Work and can be accurately traced t
an item of Wor k, including materials and |
costs, such as overhead, profit, depreciation, administratibeatasées ari supervisors.

Directive Lettemeans a | etter directing DB Contract
requirements set fortSention 4.6.1.2.1

Disadvantaged Business EnterpasBBEshall have the meaning set fakttachme®2.
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Dispute means any Claim, dispute, disagreement or controversy between TxDOT and DB
Contractor concerning their respective rights and obligations under the Contract Documen
including concerning any alleged breach or failure to perform and remedies.

Dispute Resolution Proceduisgiefined in the Deddgiild Agreement. None of the Informal
Resolution Procedures are included in the Dispute Resolution Procedures.

Disputes Review Panel Agreement (Panel Agreemeanty a thrgmrty agreement between
the Parties and a Panel member as descibetibim 4.9.2and set forth in Exhibit 22 to the
DBA.

Disputes Review Panel Proca@ssans the process for Dispute escalation and the Disputes
Review Panel set fortBegation 4.9

Drainage Design Repateas t he report documenting all co
system as more particularly described in Section 20.4 ofBo@d>@gaypifications.

Draw Requesheans a Draw Request and Certificate in thAttachroéntD

Early Start of Cotrsiction (ESOQ@heans any construction activity performed in accordance with
construction packages issued by the DB Con
written statement of no excepti oncationohken w
compliance of such packages consistent with the requixgameeinty Table 2, QCR.

Early Start of Construction packages do not constitute RFC documents, and are prepared at the
Contractoros risk.

Effective Datis defined in tBesigrBuild Agreement.

Elementmeans an individual component, system or subsystem of the Project or of a Utility
Adjustment included in the Construction Work, and shall include at a minimum a breakdown into
items described in the Performance anddvieas Table, further subdivided by Performance
Section where appropriate.

Element Category(ieme ans any of the categories of EI e
column of the Performance and Measurement Table.

Emergencymeans any unplannedneweithin the Project Right of Way thats@)ts an
immediate or imminent threat to theronigtegrity of any part of the infrastructure of the Project,
to the environment, to property adjacent to the Project or to the safety of Users (@ighe publi
recognized by the Texas Department of Public Safety as an emergency.

Emergency Serviceseans law enforcement, ambulance service, and other similar services from
agencies with whom DB Contractor establishes protocols for incident response, safety and secu
procedures, as set forth in the Incident and Emergency Management Plan.

Eminent Doain Delays defined in the Deddgrild Agreement.

Engineeshall have the meaning set f@#cttion 2.2.9.2(b)

Engineer of Recordeans the professional described in Tahbt@dhiment¥
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ENR Construction Cost Indereans the 3o nt h AfConstructi on Cost
Engineering NeRRecord, Two Penn Plaza, 9th Floor, New York, NY 10121.

Environmental Approvatseans all Governmental Approvals arising from or required by any
Environmental Law in connectiodeviglopment of the Project, including New Environmental
Approvals, approvals and permits required under NEPA and those approvals identified in Secti
12.2 of the DesiBnild Specifications.

Environmental Commitment (Environmental Permits, Issues andr@ents) (EPIG)eans

an environmental requirement that must be fulfilled before, during or after construction
Environmental Commitments include commitments to avoid impacts in specified areas, comple
environmental investigations before constrpetods, ion to perform specified actions after
completion of construction.

Environmental Compliance and Mitigation Plan (EGERns DB Contr act or &
prepared under the CEPP described in the Project Management Plan, for performing a
environmeritaitigation measures set forth in the Environmental Approvals, and for complying witt
all other conditions and requirements of the Environmental Approvals, as more particularly descril
inSection 4.2.4.2

Environmental Compliance Inspector (&@l) hve the meaning set forth in Section 12.3.3 of
the DesigBuild Specifications.

Environmental Compliance Manager (E@G&4ns the person retained or employed by DB
Contractor who has the authority and responsibility for monitoring, documentigg, and reportil
environmental compliance for the Work, as more particularly Sestoibeddrnt.1.1

Environmental Lameans any Law applicable to the Project or the Work regulating or imposing
liability or standards of conduct that pertains to the envarameheuns, Materials, contamination

of any type whatsoever, or environmental health and safety matters, and any lawful requiremel
and standards that pertain to the environment, Hazardous Materials, contamination of any ty,
whatsoever, or environmenthhteeal safety matters, set forth in any permits, licenses, approvals,
plans, rules, regulations or ordinances adopted, or other criteria and guidelines promulgate
pursuant to Laws applicable to the Project or the Work, as such have been on@ddiachended,

or supplemented from time to time (including any present and future amendments thereto ai
reauthorizations thereof), including those relating to:

@) The manufacture, processing, use, distribution, existence, treatment, storage, disposa
generatigrand transportation of Hazardous Materials;

(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and groundwate
(© Releases of Hazardous Materials;

(d) Protection of wildlife, Threatened or Endangered Species, sensitive species, wetlands
water courses and water bodies, historical, archeological, and paleontological resources, and nat

resources;

(e) The operation and closure of underground storage tanks;

() The safety of employees and other persons; and
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(9) Notification, documentation, and-keeqidg requirements relating to the foregoing.

Wit hout
0)
(i)

(i)

(iv)

(v)
(vi)

(vii)

(viii)
(i)

(x)
(xi)

(xii)
(xiii)

(xiv)
(xv)
(xvi)
(xvii)
(xviii)

(xix)

Texas Department of Transportation
Southeast Connector Project
March 17, 2021

l'imiting the above, the term AENvVI
The National Environmental Policy Act (42 U.S.C. 88 4321 et seq.), as amended;

The Comprehensive EnvironmentalnResompensation, and Liability Act
(42 U.S.C. 88 9601 et seq.), as amended;

The Solid Waste Disposal Act, as amended by the Resource Conservation and
Recovery Act (42 U.S.C. 88 6901 et seq.);

The Emergency Planning and Community Right to Knove &2 &f $98.
88 11001 et seq.), as amended;

The Clean Air Act (42 U.S.C. 88 7401 et seq.), as amended;

The Federal Water Pollution Control Act, as amended by the Clean Water Act (33
U.S.C. 88 1251 et seq.);

The Resource Conservation and Recovery AR48856901, et seq.), as
amended,;

The Toxic Substances Control Act (15 U.S.C. 88 2601 et seq.), as amended;

The Hazardous Materials Transportation Act (49 U.S.C. 88 1801 et seq.), as
amended,;

The Oil Pollution Act (33 U.S.C. 88 2701, et aeg)dasl;

The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. 88 136 et seq.),
as amended:;

The Federal Safe Drinking Water Act (42 U.S.C. 88 300 et seq.), as amended,;

The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. 88 7401 et
seq.), as amended;

The Occupational Safety and Health Act (29 U.S.C. 88 651 et seq.);

The Endangered Species Act (16 U.S.C. 88 1531 et seq.), as amended;

The Fish and Wildlife Coordination Act (16 U.S.C. 88 661 et seq.), as amended;
The National Histétieservation Act (16 U.S.C. 88 470 et seq.), as amended;

The Coastal Zone Management Act (33 U.S.C. 88 1451 et seq.), as amended,;
The Texas Health and Safety Code, including Chapter 382 (the Clean Air Act),
Chapter 383 (the Clean Air Financing Ace), 8dfafthe Texas Solid Waste

Disposal Act), Chapter 362 (the Solid Waste Resource Recovery Financing Act),
Chapter 363 (the Municipal Solid Waste Act), Chapter 364 (the County Solid
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Waste Control Act), Chapter 370 (the Texas Toxic Chemical Reéfegase Repo
Act), Chapter 371 (the Texas Used Oil Collection, Management, and Recycling
Act), Chapter 401 (the Texas Radioactive Materials and Other Sources of
Radiation Act), Chapter 402 (the TexheuabwRadioactive Waste Disposal
Authority Act), Chapl@2 (the Texas Hazard Communication Act), Chapter 505
(the Texas Manufacturing Project CommunifiocRighwAct), Chapter 506

(the Texas Public Employer CommuniyoRigbeAct), and Chapter 507

(the Texas Nomanufacturing Facilities Commighitf 6now Act);

(xx)  The Texas Natural Resources Code, including Chapter 40 (the Texas Oil Spill
Prevention and Response Act of 1991);

(xxi)  The Texas Water Code;
(xxii) The Texas Parks and Wildlife Code;

(xxiii) The Texas Agriculture Code, including Chapter 76 (Pestidleidead He
Regulation) and Chapter 125 (the Agricultural Hazard Communication Act);

(xxiv) The Texas Asbestos Health Protection Act (Chapter 1954, Texas Occupations
Code); and

(xxv) The Surface Coal Mining and Reclamation Act (Chapter 134, Texas Natural
Resources Code).

Environmental Management System (EMBns the system and program for environmental
compliance as more particularly desc8eetidn 4.2.4.1

Environmental Protection Training Plan (ER¥RNs that program to be initiated by DB
Contractor and oversegxDOT personnel to ensure the Work is conducted in accordance with
the Environmental Commitments and environmental requirements set forth in all Environmental Lz
and Environmental Approvals applicable to the Project as more particular§egésaribed in
4.2.4.3

Environmental Site Assessmeamtans a report prepared by an environmental professional as
described in Section 15.3.5.1 of the-BetiyBpecifications.

Environmental Team (EShall have the meaning set forth in Section 12.3 ajrtBeildes
Specifications.

Equity Membeaneans (a) each entity with a direct equity interest in DB Contractor (whether as a
member, partner, joint venture member or otherwise) and (b) each entity with a 10% or grealt
indirect interest in DB Contracteiitit&nding the foregoing, if DB Contractor is a publicly traded
company, shareholders with less than a 10% interest in DB Contractor shall not be considered Eq
Members.

Errormeans a mistake, miscalculation,oenissjon, inconsistency, inaccutafigiency, or
other defect.

Escrowed Proposal Documeot&PDsshall have the meaning set f@#ction 5.13.1

Event of Defaudthall have the meaning set f@#ttion 8.8.1.3
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Executive Directaneans the executive director of the Texasn®wpaHrT ransportation, or his
or her successor.

Existing Utility Property Intereséans any right, title or interest in real property (e.g., a fee or an
easement) claimed by a Utility Owner as the source of its right to maintain an exibkting Utility in st
real property, which is compensable in eminent domain. This interest includes all rights, whether
property interest is occupied or not and is affected by the Project. This also may include righ
purchased by a utility company for a futuréoinstallat

Expendable Materiaiseans (a) tangible personal property that loses its distinct and separate
identity when incorporated into real property (examples include framing lumberbaricks, steel, re
and concrete) and (b) consumable items, definddrabledangible personal property that is

used to improve real property and that, after being used once for its intended purpose, is complet
used or destroyed so that it has no salvage value (examplesrawcdatderconcrete forms,
nonreusabldrop cloths, barricade tape, natural gas, and electricity).

FastTrack Disputeneans a dispute so designated by the Parties in Sespigd 4f0.2

Federal Requirementseans all Laws applicable to work funded or financed with federal funds and
the provisions required to be included inaidderaFHWassisted contracts, including the
provisions set fortittachmentB

Final Acceptanameans the occurrencelaffdahe events and satisfaction of all of the conditions
set forth iGection 5.12 as and when confirmed by TxDOTS®S
Acceptance.

Final Acceptance Deadlinalefined in the Dedigiild Agreement.

Final Designmeans theomplete final construction plans, specifications, reports, studies,
calculations, electronic files, records, and Submittals released in packages for construction as R
Documents after receiving TxDOTO6s sgnitten
Manager6s and PSQAMbés certification of «c¢omg

Final Design Submittaleans the submittal by DB Contractor for review and comment by TxDOT
of the complete and final Design Documents along with thetifecpiices @d documentation
demonstrating compliance with the Contract Documents and that all TXDOT comments from pr
design stages have been addressed in accord&ectiorith.2.1.7.2

Final Paymemheans payment by TxDOT of the final instllineeRtice.

Final Reconciliatiomeans the process describ&adgtion 9.for determining the undisputed
amount owed to DB Contractor after Final Acceptance of the Project, and a schedule for paymen
such amount.

Floatmeans the amount of timeathagiven activity or logically connected sequence of activities

shown on the Project Schedule may be delayed before it will affect the Substantial Completi
Deadline or Final Acceptance Deadline. Such Float is generally identified as theadifference betw
the early completion date and late completion date for activities as shown on the Project Schedu

Force Account Change Orderans a Change Order issued in accordaBeetion.6.8
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Force Majeure Evestiall have the meaning set f@#ttios.6.9.3.1

Force Majeure Event Deshyll have the meaning set f@#ction 4.6.9.3.1.1

Form 1295hall have the meaning set f@#ction 4.6.5.5

Form 1295 Lavehall have the meaning set f@#ction 4.6.5.5

Generally Accepted AccountiBgnciples (GAARheans such accepted accounting practice
as, in the opinion of the accountant, conforms at the time to a body of generally accepted accoun
principles in the United States.

Geotechnical Engineering Repugans the reports documetitsn@ssumptions, conditions
and results of geotechnical investigations and analysis, as more particularly described in Secti
16.2.2 of the DesBuild Specifications.

Good Industry Practioeeans the exercise of the degree of skill, diligence gird dersight

that would reasonably and ordinarily be expected from time to time from a skilled and experienc
designer, engineer, constructor or maintenance contractor seeking in good faith to comply with
contractual obligations, complying vétfipladible Laws and engaged in the same type of
undertaking under the same or similar circumstances and conditions.

Governmental Approvaheans any permit, license, consent, concession, grant, franchise,
authorization, waiver, variance or other appidaateg protocol, mitigation agreement, or
memorandum of agreement/understanding, and any amendment or modification of any of the
required to be provided by Governmental Entities to carry out the Work or provided by TxDOT in
capacity as a regulasaygncy for issuing State regulatory permits, which authorize or pertain to
the Work or the Project, but excluding any such approvals given by or required from an
Governmental Entity in its capacity as a Utility Owner.

Governmental Entitgeans any federatate or local government and any political subdivision or
any governmental, cug@asiernmental, judicial, public or statutory instrumentality, administrative
agency, authority, body or entity other than TxDOT.

Guaranteed Obligatioskall have the meanset forth in the Guaranty.

Guarantomeans each of the entities that provided a guaranty in the form of Exhibit 13 of the Desigt
Build Agreement of some or all of the obligations of DB Contractor under the Contract Document

Guarantyneans each guaranty executed by a Guarantor guaranteeing some or all of the obligatior
of DB Contractor under the Contract Documents.

Hazardous Materiafseans any element, chemical, compound, material or substance, whether
solid, liquid or gaseous,wdii@ny time is defined, listed, classified or otherwise regulated in any
way under any Environmental Laws, or any other such substances or conditions (including mold :
other mycotoxins or fungi) that may create any unsafe or hazardous coaditithreatgose
human heal th &azdrdogsdMiateridly i NnTh e dtesr mh@ f ol | owi

@) Hazardous wastes, hazardous material, hazardous substances, hazardous constituents
and toxic substances or related materials, whether solid, liqulddorgsshatances defined

as or included in the definition of HAhazarc
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fextremely hazardous waste, 0 Afacutely haz
mat er i-lad =38 rod dilbdu dwaanstt,ed, Ofi tfAopxoilcl pol | utant, 0 A
waste, o fAinfectious waste, 0 Atoxic substan
expression intended to define, list or classify substances by reason of projeentdtiharmful

safety or the indoor or outdoor environment (including harmful properties such as ignitabilit
corrosivity, reactivity, carcinogenicity, t
words of similar import under angadéygEnvironmental Laws);

(b) Any petroleum, including crude oil and any fraction thereof, and including any refinec
petroleum product or any additive thereto or fraction thereof or other petroleum derived substan
and any waste oil or waste petrolguodbyt or fraction thereof or additive thereto;

(© Any drilling fluids, produced waters and other wastes associated with the exploration
development or production of crude oil, natural gas or geothermal resources;

(d) Any flammable substances or explosives;

(e) Anyradioactive materials;

()] Any asbestos or asbestw#aining materials;

(9) Any lead and lebdsed paint;

(h) Any radon or radon gas;

0] Any methane gas or similar gaseous materials;
@ Any urea formaldehyde foam insulation;

(K) Electrical equipment that contains anglieliéatric fluid containing regulated levels of
polychlorinated biphenyls;

)] Pesticides;
(m)  Any other chemical, material or substance, exposure to which is prohibited, limited ol
regulated by any Governmental Entity or which may or could pose a haltarahit shéche

of the owners, operators, users or any Persons in the vicinity of the Project or to the indoor or outd
environment; and

(n) Soil, or surface water or ground water, contaminated with Hazardous Materials as define
above.

Hazardous MaterialgByhas the meaning set for8ention 4.6.9.4.2

Hazardous Materials Managenmeaains procedures, practices and activities to address and
comply with Environmental Laws and Environmental Approvals with respect to Hazardous Mater
encountered, impaEtcaused by or occurring in connection with the Work, as well as investigation
and remediation of such Hazardous Materials. Hazardous Materials Management may inclu
sampling, stockpiling, storage, backfilling in place, asphalt batching,treegt|icigainea

remediation, transportation-sit@ffisposal of Hazardous Materials, whichever is the most cost
effective approach authorized under applicable Law.
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Hazardous Materials Management Plan (H&&4R}¥ the plan prepared by DB Contractor for
the safe handling, storage, treatment and disposal of Hazardous Materials both within and outs
the Project ROW, as more particularly desSelotidnnd.2.4.4

Hazardous Materials Managerans the person designated by the DB Contractor to provide
expertise in the safe handling of Hazardous Materials, as more particularly described in Secti
12.3.4 of the DesBmild Specifications.

Highway Service Systemse ans TxDOTOs or Government al E
systems, traffic control systeeommunications systems and irrigation systems, serving street or
highway purposes.

Identified Subcontractoneans the Subcontractors identified on Exhibit 17 to #eildesign
Agreement.

Identified Utilityneans anUtility impacted by the Projetiich any one or more of the following
applies:

(@) The Utility line is shown on the Utility Strip Map (irrespective of whether correct ownershi
is shown);

(b) The Utility type (e.g., gas, water, communication, electric) is shown on the Utility Strip Ma
(diffeences in material, e.g., clay vs. plastic, shall not be considered a difference in type);

(© The Utility (i) is an overhead Utility, or (ii) has any appurtenance above ground within th
Schematic ROW, so long as, in either case, the Utility is exfstimy@soeél Due Date or
which commenced installation prior to the Proposal Due Date;

(d) The Utility is an extension of an ldentified Utility (including a Service Line extending fror
an Identified Utility); or

(e) The Utility is located in the same trenchdastdied Utility (e.g., communication duct
bank and joint communication cable facilities).

Any appurtenance, including manholes, pedestals, handholes, fire hydrants, foundations at
Fxboxes, not shown on the Utility Strip Map that is a componiemt of axtielentified Utility
is considered a part of the Identified Utility.

If a Utility falls within any of the categories listed above, then it is an Identified Utility regardless
any discrepancy between (i) the information provided orSthip Mty and (ii) the actual
characteristics of that Utility with respect to its size, its horizontal or vertical location, its ownerst
its type (e.g., gas, water, communication, electric), or any other characteristic. Without limiting 1
generalitgf the foregoing, if a Utility is shown on the Utility Strip Map as being on the public right ¢
way, and it is in fact located on the private right of way, or vice versa, that discrepancy is of |
relevance in determining whether or not that Ukilgytigieah Utility.

Incidentmeans any unplanned event within the Project ROW that causes a localized disruption t
the free flow of traffic on, or safety of users of, the Project.

Incident and Emergency Management Plan (fas1#e meaning set for8ettion 27.6.1 of
the DesigBuild Specifications.
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Incidental Utility Adjustment Warleans all of the following work that DB Contractor is
responsible for performing, or causing to be performed, at its own expense and that is necessary
determined byBIContractor to be required for the construction or accommodation of the Project:

€) Service Line Utility Adjustments including appurtenances (excluding any Service Line Utili
Adjustment for which the owner of the affected real property has been compensated pursuant
Section 4.4.2nd provided that DB Contractor shall obtainrahyteigipts of entry needed for

such adjustments in accordancBesutilon 4.4).2

(b) Temporary Utility Adjustments;

(c) Utility Appurtenance Adjustments;

(d) Temporary Protections in Place; and

(e) Resurfacing andsteiping of streets (including sidewalks) anttust@mmf curb,

gutter, sidewalks and landscaping where necessary due to Utility Adjustment Work, wheth
performed by the Utility Owner or by DB Contractor.

Indemnified Partiesieans TxDOT, the State, the Texas Transportation Commission, FHWA,

TxDOT cawltants, and their respective successors, assigns, officeholders, officers, directors,
agents, representatives, consultants and employees.

Independent Quality Firm (I@ans the independent firm identified in the Proposal (or such
other firm approved®POT in its sole discretion) responsible for managing the quality assurance
program for the Construction Work and performing independent quality assurance material testi
inspection, and audits of the CQMP.

Independent Quality Firm Manager (IQfddnsthe person appointed by the IQF who is
responsible for management and quality assurance functions, as more particularly described in Te
1 set forth isttachment2t

Ineligible Matteris defined in the Dedigild Agreement.

Informal Resolution Predureshas the meaning set for8eition 4.10

Inspection and Measurement Mettmedns the inspection and measurement method for each
Element set forth in the applicable column of the Performance and Measurement Table.

Instructions to Proposers (ITRgans the Instructions to Proposers issued by TXxDOT as part of
the RFP with respect to the Project, including all exhibits, forms and attachments thereto and &
subsequent addenda.

Intellectual Properiyeans all current and future legal or equitaldadigtiesests in know

how, patents (including applications), copyrights (including moral rights), trademarks (registered «
unregistered), service marks, trade secrets, designs (registered and unregistered), utility mode
circuit layouts, plant vagetbusiness and domain names, inventions, solutions embodied in
technology, and other intellectual activity, and applications of or for any of the foregoing, subsist
in or relating to the Project, Project design data or Project traffic ddtBrdpeitednciudes

traffic management algorithms, and software used in connection with the Project (including softw
used for management of traffic on the Project), and software source code. Intellectual Property
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distinguished from physical cdimtruand equipment itself and from drawings, plans,
specifications, layouts, depictions, manuals and other documentation that disclose Intellectu
Property.

Intelligent Transportation System (F&ans the system to monitor traffic flow, detegttraffic a
traffic operational conditions and communicate relevant traffic information to users of the Project
more particularly described in Item 25 of th@OikEkgpecifications.

Investigative Work Plan (IVii®ans a plan prepared by DB Contractaiagdnesmethods,
techniques, and analytical testing requirements to adequately characterize the extent of impacts
Hazardous Materials to an area of concern.

ITS Implementation Plereans a plan prepared by DB Contractor for approval as pdrt of the Fina
Design Submittal to demonstrate system interoperability with other TMCs in the region as mc
particularly described in Section 25.3.3 of th8esEpecifications.

Job Training Plameans the plan set forth in Exhibit 5 to theBDibdiggreeme

Key Personnét defined in the Deddgild Agreement.

Key Personnel Change eeans the fee assessed in accordanSeactiith 8.3.1

Key Personnel Unavailability Liguidated Danragass the liquidated damages assessed in
accordance wiectior8.3.1herein and Section 7.4 of the E@giighAgreement.

Lane Closures defined in the Dedgiild Agreement.

Lane Rental Chargeseans the fees for certain Lane Closures as speedimohif.7.2nd
Exhibit 15 to the Deddgiild Agreement.

LaworLawsmeans (a) any statute, law, code, regulation, ordinance, rule or common law, (b) any
binding judgment (other than regarding a Claim or Dispute), (c) any binding judicial or administra
order or decree (other than regarding a Claim or(@jsmyteyritten directive, guideline, policy
requirement or other governmental restriction (including those resulting from the initiative
referendum process, but excluding those by TxDOT within the scope of its administration of t
Contract Documens)(e) any similar form of decision of or determination by, or any written
interpretation or administration of any of the foregoing by, any Governmental Entity, in each ca
which is applicable to or has an impact on the Project or the Work, veffilettichaédiagr

after the Effective Dlawse, Hhawdwdri ,nge xmnlvu d es
Approvals.

Lead Contractaneans the DB ContraR@ated Entity, whether a single entity, joint venture or
newly formed limited liabilitpaayn primarily responsible for the construction of the Project. If the
Lead Contractor is a joint venture or newly formed limited liability company, each of the joint vent
or limited liability company members shall also be considered a Lead Contractor

Lead Engineering Firmeans the DB ContraReated Entity, whether a single entity or joint
venture, primarily responsible for the design and engineering of the Project.
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Lead Maintenance of Traffic Design Engoréead MOT Design Engineerans thperson
responsible for ensuring the Traffic Management Plan is completed and design criteria are met,
more particularly describ&gdtion 4.2. Hihd Section 2.0Aifachment2l

Lead MOT Implementation Managesns the person responsible faingnthe TCPs are
implemented in the field and are adhered to during their implementation, as more particular
described in Section 26.1.2 of the BagjSpecifications.

Lead Roadway Design Enginmeeans the person designated by DB Contractor responsible for
ensuring the design of the roadway is completed and design criteria requirements are met, as m
particularly described in Section 19.1.1 of th8es®pecifications.

Lead Structural Eimeer means the person designated by DB Contractor responsible for
overseeing the design and construction of all structural elements of the Project such that each
complete and design requirements are met, as more particularly described irofSthetion 21.1.1
DesigrBuild Specifications.

License Agreememheans any license agreement for construction, maintenance, and use of
railroad ROW between an operating railroad and TxDOT as more patrticularly described in Sect
22.3.1 of the Desluild Specifibans.

Lien means any pledge, lien, security interest, mortgage, deed of trust or other charge ol
encumbrance of any kind, or any other type of preferential arrangement (including any agreemen
give any of the foregoing, any conditional sale or otheotitlagretemEnt, any lease in the

nature of a security instrument and the filing of or agreement to file any financing statement unc
the Uniform Commercial Code of any jurisdiction).

Liguidated Damagésdefined in the Dedigiid Agreement.

Liguidated Daages for Deldyas the meaning set for8eition 8.7.1.1

Liguidated Damages for Lane Closureans the liquidated damages for certain Lane Closures
more particularly describ&dtion 8.74hd Exhibit 15 to the DBA.

Losseaneans any loss, damagjary, liability, obligation, cost, response cost, expense (including
attorneys?o, accountantsd and expert wi tnes
connection with the enforcement of any indemnity or other provisionBditdeCieadt)),

fee, charge, judgment, penalty, fine or Third Party Claims. Losses include injury to or death
persons, damage or loss of property, and harm or damage to natural resources.

Maintenance Limime ans t he | i mi ts of obsBiliti€onmatcordamce or 6 s
with Section 27.1.3 of the D&sithth Specifications.

Maintenance Management Plan (Mh#aps the plan prepared by DB Contractor that defines
the processes and procedures for the maintenance of the Project for the Jastioykaslynore
described in Section 27.2.1 of the BesaySpecifications.

Maintenance Managghnall have the meaning set forth in Section 27.2.3 of {BailDesign
Specifications.
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Maintenance Recordseans all data in connection with the MaintesrénaecMding (a) all

inspection and inventory records, whether generated by DB Contractor or a third party, (b) al
communication to or from TxDOT or a third party, and (c) any information system (as may |
introduced or amended by TxDOT from timgitoctimnection with the Maintenance Work that
TxDOT requires DB Contractor to use, implement or operate.

Maintenance Safety Plameans the safety plan prepared by DB Contractor as part of the
Maintenance Management Plan as described in SectiomrGearit 28ato Item 27 of the
DesigBuild Specifications.

Maintenance Workeans the scope of work described in Section 27.1.1 of-Bweldesign
Specifications.

Major Subcontractaneans a Subcontractor who has entered into a Major Subcontract with DB
Cantractor.

Major Subcontracheans a Subcontract in excess of 5% of the Price or $20,000,000, whichever is
greater.

Management Planseans all of the management plans |8tetlon 4.2

Materials on Handeans neperishable materials that do not Ihedf dife or characteristics

that would materially change when exposed to the elements, and that have been sample test
approved and certified and are ready for incorporation into the Work. Such materials incluc
structural steel, reinforcing steaagtrconcrete elements, and illumination poles, orother non
perishable materials at TxDOT6s sole discr e
on Hand include cement, fine aggregate, and fill.

Maximum Payment Schedmieans the tableagfgregate amounts included in Exhibit 10 to the
DesigBuild Agreement and the earliest date by which each such aggregate amount shall becon
due to DB Contractor, which constitute a cap on the aggregate amount of payments that may
made to DB Contrabireunder at any specified time.

Measurement Recondeans, for each Element, the requirement set forth in the column headed
fiMeasur ement Recordodo in the Performance anod

Mobilization Payment Activity Amaueans the value includedhiibi 10 to the Dediynld
Agreement and subsequently allocated to the mobilization activity in the Schedule of Values. St
amount shall not exceed 10% of the Price, payable in installmentSactiordi§.tb

Necessary Basic Configuration @emeans a material change in the Basic Configuration that

(a) is necessary to meet the requirements of the Contract Documents as the direct result of an E
in the Schematic Design (with the wunfder st ar
the Error creates a situation in which DB Contractor is unable to meet the requirements of t
Contract Documents without a material change in the Basic Configuration), (b) necessitates t
acquisition of real property fallingolditisia (d)f the dfinition of Additional Properties, (c) could

not be avoided by the exercise of caution, due diligence, or reasonable efforts by DB Contract
such as the construction of retaining walls or other reasonable mitigation efforts, and (d) will not
avoidedhrough the granting of a waiver, Deviation or design exception from requirements of th
Contract Documents by TxDOT.
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NEPA Approvalseans the final approval(s) issued under the National Environmental Policy Act
described in the Dedgrid Agreement, and all approved supplements and reevaluations
pertaining to the Project, as of the Effective Date.

New Drainage Permitans a new d@rage permit or modifications to an existing drainage permit,

issued by TxDOT after the Proposal Due Date to an adjacent land owner, for proposed draina
infrastructure within or impacting the Schematic ROW, pursuant to a permit application that is 1
included in the RIDs, and not otherwise known to DB Contractor prior to the Proposal Due Date.

New Environmental Approvakans (a) any Environmental Approval required for the Project,
other than TxD®Tovided Approvals, and (b) any revision, modifiaatiendment to any
TxDO7Provided Approval, including any such approval, revision, modification, or amendmen
required for the drainage easements or Additional Properties.

New Third Party Agreememtans any (1) Third Party Agreement that was noininickided

RIDs as of the Proposal Due Date or (2) amendments to a fully executed Third Party Agreement
was included in the RIDs as of the Proposal Due Date. Final executed versions of Third Pal
Agreements that were included in the RIDs in draffiermtherwise provided to DB Contractor

prior to the Effective Date are not New Third Party Agreements.

New Utilitymeans a Utility installed within the Schematic ROW after the Proposal Due Date, no
contained in the Utility Strip Map, and noteottrawisto DB Contractor prior to the Proposal
Due Date.

Nonconformance Report (NGRans a report documenting Nonconforming Work and the
ultimate disposition of such Nonconforming Work, including the efforts undertaken to repair, repla
or otherwisemediate such work in accordance with the Contract Documents.

Nonconforming Wonkeans Work that does not conform to the requirements of the Contract
Documents, the Governmental Approvals, applicable Law or the Released for Constructic
Documents.

Notice ofntent (NOkneans the notice of intent prepared and submitted by DB Contractor to the
TCEQ under the Construction General Permit for storm water discharges from construction sites

Notice of Partial Termination for Convenieneans written notice isduedxDOT to DB
Contractor terminating part of the Work of DB Contractor for convedgetioa Brilér

Notice of Termination for Conveniememns written notice issued by TxDOT to DB Contractor
terminating the Work of DB Contractor for conved@®eetion 8.9.1

NTP1means a written notice issued by TxDOT to DB Contractor authorizing DB Contractor t
proceed with the portion of the Work des&émtihing.1.1.3

NTP1 Maximum Payment Amooweins the maximum amount for which TxDOTabiayde li
DB Contractor under the Contract unless and until NTP2 is issued. The NTP1 Maximum Paym:
Amount is defined in the D&idd Agreement.

NTP1 Payment Bond Amoisrdefined in the Dedigrild Agreement.

NTP1 Performance Bond Amasialefineth the DesigBuild Agreement.

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions

March 17, 2021

Page33



NTP2means a written notice issued by TxDOT to DB Contractor SeciamBtd.1.4
authorizing DB Contractor to proceed with the remaining Work and other activities pertaining to
Project.

NTP2 Payment Bond Amoisitefined in the DesRBuild Agreement.

NTP2 Performance Bond Amasiaiefined in the Deddgild Agreement.

Office_of Public Involvemeig the headquartéegel office that serves as the central
clearinghouse on all guidelines, policies, and proegaidieg public involvement throughout
TxDOT.

Open Book Basisieans providing TxDOT with all underlying assumptions and data associated

with pricing or compensation (whether of DB Contractor or TXDOT) or adjustments thereto, includ
assumptions asctosts of the Work, schedule, composition of equipment spreads, equipment rates,
labor rates, productivity, estimating factors, design and productivity allowance, contingency a
indirect costs, risk pricing, discount rates, interest rates, and rettmmiadagsrequired by

TxDOT to satisfy itself as to the reasonableness of the amount.

Operating Procedureseans the procedures governing the operations of the Panel, as amended
by the Panel. The initial Operating Procedures are set forth io thenibBA21 t

Other Relief Eveshall have the meaning set f@#ction 4.6.9.3.2

Panekhall have the meaning set f@#cttion 4.9.1.1

Panel Chairpersahall have the meaning set fd@#ction 4.9.2.2

Panel Recommendatiosizall have the meaning set f@#ction 4.9.10

Partyme a n s DB Contractor or TxDPaxflep e abnbeDBoO
Contractor and TxDOT, collectively.

Pavement Design Repaoneans the formal engineering document prepared bgredRegis
Professional Engineer that details the pavement design analysis, data, policies, and othe
considerations used in the development of the proposed pavement structure as further describec
Section 16.4.1.4 of the Dd&igid Specifications.

Paymen#ictivitymeans a Project Baseline Schedule activity with a portion of the Price allocated
to it.

Payment Bondheans the payment bond set forth as Exhibit 12, Appendix 2, tBuild Design
Agreement.

PCO Noticehall have the meaning set fd#rctiod.6.3.2.2

Performance Bondeans the performance bond set forth as Exhibit 12, Appendix 1;to the Design
Build Agreement.

Performance and Measurement Tialgians the table described in Section 27.3.1 of the Design
Build Specifications, as it may be dippiatsuant to Section 27.3.4 of the -Besdthn
Specifications.
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Performance Requirementgans, for each Element in connection with the Maintenance Work,
the requirements set forth in the Performance and Measurement Table. A Performance Requirem
is ackeved provided DB Contractor addresses each Defect within the specified Defect Repair Peric

Performance Sectianeans a defined section of the Project for the purpose of audit, inspection
and measurement during performance of Maintenance Worknée Baétionancludes all

travel lanes including mainlanes, ramps and access roads of the roadway operating in one direct
over a length of 0.1 miles, together with all Elements associated with such 0.1 mile length.

Personmeans any individual, corpoygtiint venture, limited liability company, company,
voluntary association, partnership, trust, unincorporated organization or Governmental Entity.

Plansmeans (only where capitalized) contract drawings, working drawings, supplemental drawing
detail sheets or exact reproductions thereof, which show the location, character, dimensions a
details of the Construction Work to be done.

Possession and Use Agment (PUAhall have the meaning set forth in Section 15.4.1 of the
DesigBuild Specifications.

Preexisting Hazardous Materialeans Hazardous Materials that meet all of the following criteria:

@) The Hazardous Materials are in, on or under thecsO&vhatt parcels added to the

Site by a TxD&irected Change or required due to a Relief Event or Necessary Basic
Configuration Change as of the date TxDOT makes available to DB Contractor the affected par
or detention pond, as applicable; and

(b) The Haardous Materials are not required to be removed and disposed of due to a DB
Contractor Release of Hazardous Materials.

For purposes of this definition, Amakes av:
as of the Effective Date or (i) parcels not yet acquired as of the Effective Date, the date DB
Contractor first receives access to the parcel in accordance with the Contract Documents. The te
Preexisting Hazardous Materials does not include Hazardous Materialp&adopgplv(idhin

of the definition ®&éctionaddNBer Rel i ef Evento s

Preliminary Design Submittakans the Plans, specifications, and reports which capture all major
items, elements or portions of the Work such that DB Contractor ai@nedeonaprathensive
understanding of the Project.

Preliminary Project Baseline Schedule (PB®ahs the original Project Schedule submitted
with the Proposal.

Priceis defined in the Deddgiiid Agreement.

Professional Servicesieans all Work performedeu the Contract Documents other than
Construction Work, including the following services and Work: (a) design, engineering, ar
architecture; (b) right of way acquisition services; (c) surveying; (d) Utility Adjustment design; |
public information @odhmunications; afyéfvironmental permitting and compliance services.

Professional Services Quality Assurance Firm (P$aRs the independent firm identified
in the Proposal (or such other firm approved by TxDOT in its sole discretida) tesponsible
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guality assurance program as set forth in the PSQMP for all Professional Services and perform
independent quality assurance reviews of Professional Services submittals and audits of tf
PSQMP.

Professional Services Quality Assurance ManageAkPB®@ans the person appointed by the
PSQAF who is responsible for management and quality assurance functions for Profession
Services, as more particularly described in Table 1 s¢tafcinthenty

Professional Services Quality Control Mana@PCRImeans the person assigned by DB
Contractor with responsibility to cause the methods and procedures contained in the approvi
PSQMP to be i mplemented and foll owed by DB
Work as more particularlyribestin Table 1 set forfktischmenty

Professional Services Quality Management Plan (P&i@sify the plan prepared by DB
Contractor setting forth the internal quality control and quality assurance procedures to be follow
during performance aoff€ssional Services, as more particularly desktibeldnenty

Projectis defined in the Dedigrild Agreement.

Project Baseline Schedule (PBfgans either PBS2 or PBS3, as more particularly described in
Sectior8.5.3

Project Baseline Schedul¢PBS2)neans the Project Schedule that is a condition to NTP2, as
more particularly describ&adtion 8.5.3

Project Baseline Schedule 3 (PB®@&gns the Project Schedule that is a condition to
commencement of the Construction Work, as morey ukasicritert Section 8.5.3

Project Management Plan (PMBans the plan developed by DB Contractor and approved by
TxDOT, including all component parts, plans and documentatiorSgesionhad in

Project Manager (PMjeans the individual morécpkarly describedSection 4.2.1.1.1

designated by DB Contractor and approved in writing by TxDOT in the position to take fu
responsibility for the prosecution of the Work and will act as a single point of contact on all matt
on behalf of DB Gantor.

Project Overheadeans the dollar amount determined in accordSectionth.6.6.2.2

Project Overhead Percentégdefined in the Dedigiid Agreement.

Project Right of Wayy Project ROWeans the Schematic ROW and the AdditionakPropertie
but excluding therefrom any portion of the Schematic ROW eliminated from the Project by a Chat
Order.

Project Schedulmeans the latest Project Baseline Schedule, Project Schedule Revision or Project
Recovery Schedule, whichever is most recenég &gcExDOT, for all Work leading up to and
including Final Acceptance of the Project in accordzemt@wib

Project Schedule Revisioreans a revision to the Project Schedule, submitted as necessary to
make changes to the Project Schedule within 7 days after submittal of the monthly Project Sched
Update, as more particularly descrdstion 8.5.5
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Project Schedule Updateanghe monthly update of the latest accepted Project Schedule that
reports the progress of schedule activities, as more particularly 8estidhe®l 5t he
Project Schedule Update shall not include proposed Project Schedule Revisions.

Project Specifitocation (PSlipeans an area in which DB Contractor proposespéxiiject

activities in connection with the Work not within the Project ROW boundaries identified in tt
Environmental Approvals, such as construction work sites, field offieenpmratipveork

areas, staging areas, storage areas, and earth work material borrow sites.

Project Utility Adjustment Agreement (Pueans an agreement between DB Contractor and

a Utility Owner that sets forth terms and conditions for one or more Utility Adjustments, as the sa
may be amended or supplemented and as more particularly described in Section 14.1.3.1 of t
DesigBuildSpci fi cations. A document is a AProj ec
foregoing definition, without regard to the title of the document.

Project Utility Adjustment Agreement (DB Contrsf@naged)means a Project Utility
Adjustment Agreemgnoviding for design and construction by DB Contractor of the Utility
Adjustments addressed therein.

Project Utility Adjustment Agreement (Owlaragedneans a Project Utility Adjustment
Agreement providing for design and construction by theddtditythi@wJtility Adjustments
addressed therein.

Proposameans DB Contractoroés original Proposal
clarifications.

Proposal Due Dateeans the deadline for submission of the Proposal to TXDOT siaforth in Rec
F of the Desidguild Agreement.

Proposeme ans each entity that was shortlisted
response to the Request for Qualifications for the Project, as amended.

Proprietary Intellectual Propemgans IntellectiPabperty created, used, applied or reduced to
practice in connection with the Project or the Work that derives commercial value from its protect
as a trade secret under applicable Law or from its protection under patent law.

Protection in Placmeans @y action taken to avoid damaging a Utility that does not involve
removing or relocating that Utility, including staking the location of a Utility, exposing the Utili
avoidance of a Utilityds | oc atorcontretbslabsc onst r
encasement in concrete, temporagitedgzing power lines, and installing physical barriers. The
term includes both temporary measures and permanent installations meeting the foregoing definit

Public Information Aateans the Tax Government Code Chapter 5%2 §8 as amended
from time to time.

Public Information and Communications Plan (Ri€#)s the plan setting forth procedures by
which DB Contractor works with TXDOT to inform, coordinate with, educate amdezngage Custo
Groups, as more particularly descridextion 4.2.2
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Public Information Coordinatoeans the person designated by DB Contractor to manage DB
Contractoro6s public information activities
DesigrBuild Specifications.

Punch Listmeans the itemized list of the Work that remains to be completed after Substantial
Completion has been achieved and before Final Acceptance, the existence, correction ar
completion of which will have no material or adverse effect on the nosaalrathdsariation

of the Project.

QAP for DB Project®AP)means the versiontlod TXDOT Quality Assurance Program for
CDA/DesigBuild Projecits effect as of the Effective Date.

Qualifying Delay®eans Uncooperative Utility Delay, Utility Owrigiffeefay Site Conditions
Delay, Unidentified Utility Delay, Force Majeure Event Delay, and Eminent Domain Delay.

Qualifying Delay Late Feeans the daily late fee for which DB Contractor is liable to TXDOT as
compensation for certain failures to acbrapketion Deadlines as described in and subject to
the terms and conditions set f@#ciion 8.7.1.2

Quality Management Plan (QMEBans the document approved by TxDOT describing quality
assurance and quality control activities necessary ther@gmagepment, design, construction,
operation and maintenance of the Project and Work, as d&ettidied.®

Quitclaim Deegheans a quitclaim deed to be executed by a Utility Owner relinquishing its rights to
maintain a Utility in a particuiatida, as more particularly described in Section 14.2.4.4 of the
DesigrBuild Specifications.

Recognized Environmental Conditiball have the meaning set forth in ABEIB.

Record Documentseans an organized, complete set of Project dtwaiaesugsately reflect

the actual condition of the constructedcoisisting of the Record Drawings, supporting
calculations, and details, incladlipians, studies, and reports that are prepared, signed, and
sealed by a Registered Professional Eagihdelivered to TxDOT after Substantial Completion
of the Project.

Record Drawingé fittawsi 't pl anso) means the Released
updated to reflect thecasstructed project with documented changes made during construction
that accurately reflect the actual condition of the constrycseghdtiodnd sealed by a
Registered Professional Engineer.

Recovery Schedutreans the schedule submitted by DB Contractor when a delay to a Critical
Path activity that extends a Comjletidiine (by the greater of either 30 days in the aggregate

or that number of days in the aggregate equal to 5% of the days remaining until a Completic
Deadline, as more fully descrilfgection 8.5.thas not been cured with a Project Schedule
Revisioh o TxDOTo6s satisfaction for three conse

Reference Information Documents (RIgfined in the Dedigild Agreement. Except as
expressly provided in the D&sidth Agreement, the Reference Information Documents are not
considered Camtt Documents and were provided to DB Contractor for informational purposes only
and without representation or warranty by TxDOT.
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Registered Professional Engineer (R&ns a person who is duly licensed and registered by
the Texas Board of Professiogaidems to engage in the practice of engineering in the State.

Registered Professional Land Surveyor (RRAES)HS a person registered by the Texas Board
of Professional Land Surveying to practice the profession of land, boundary, or property survey
or @her similar professional practices.

Reimbursable Differing Site Conditions Cosésans DB Contractor déds it
costs of the performance of changed Work resulting from the existence of Differing Site Conditio
subject to the limitationSeation 4.6.9.4nd as determined in accordancgegtibn 4.6.8

provided that the 25% and 145% markups allovgzttioder.6.8shall be reduced to 12.5%

and 130%, and the 15% markup allowe8eagatider 4.6.8shall be reduced to 7.5%.

Reimbursable Hazardous Materials Managementn«@®esssn s DB Contr act or 0s
performance of Hazardous Materials Management, determined in acBexdimcé. G4

provided that the 25% and 145% markups allov@sttiodet.6.8shalbe reduced to 12.5%

and 130%, and the 15% markup allowe8eagtider 4.6.8shall be reduced to 7.5%.

Release of Hazardous Matermatans any spill, leak, emission, release, discharge, injection,
escape, leaching, dumping or disposal of HazardalssiMatthe soil, air, water, groundwater

or environment, including any exacerbation of an existing release or condition of Hazardot
Materials contamination.

Released for Construction Documemtsans DB Contractorodés final
the purpose of construction after al/l prio
reasonable satisfaction.

Relief Evenneans Force Majeure Events and Other Relief Events.

Relocation Plameans a documented relocation plan feo@mvoen pant s or t enant
the requirement set forth in the TRROTof Way Manwablume 3, Chapter 8 (Relocation
Program Planning and Construction).

Replacement Housing Calculatiosans the oppamity to provide a displaced person with the
financial assistance to purchase or rent and occupy a comparable replacement dwelling withc
involuntarily incurring additional financial means due to the displacement.

Replacement Utility Property Intereeins any permanent right, title or interest in real property
outside of the Project ROW (e.g., a fee or an easement) that is acquired for a Utility being reinsta
in a new location as a part of the Utility Adjustment Work. The term specifioglbaxttugdes

right of occupancy or permit granted by a Governmental Entity for occupancy of its real property
a Utility.

Request for Change Ordeeans a written notice issued by DB Contractor to TxDOT under
Section 4.6.4dvising TxDOT that DB boitreeeks a Change Order.

Request for Change Proposaans a written notice issued by TxDOT to DB Contractor under
Sectiod.6.2.1,1advising DB Contractor that TXDOT may issue-BirfBdEdTChange or
wishes to evaluate whether to initiate sucbeamirauant $ection 4.6.2.1
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Request for Delay Deductible Determinatgams a written notice submitted by DB Contractor
to TxDOT pursuanggxtion 4.6.3.2&questing that a Delay Deductible be credited toward the
Delay Deductible Aggregate Cap.

Request for Information (RfABans a written request prepared by DB Contractor and submitted

to the Engineer of Record after Final Design Documents have been released for construction to s
direction regarding proposed or constructed Work th&todevisd?eleased for Construction
Documents.

Request for Proposals (R efined iheDesigmuildAgreement.

RFEP Documentseans all of the information and materials supplied to DB Contractor in connection
with the issuance of the RFQ, the Rikdnmbistructions to Proposers, the Contract Documents,
the Reference Information Documents and any addenda issued in connection therewith.

RFQorRequest for Qualificatiorsdefined in the Deddgid Agreement.

Right of Entry AgreemeamROE Agreenmémeans a written agreement between the record title
owner and DB Contractor granting TxDOT, DB Contractor or assignees permission to enter t
applicable parcel that is to be acquired, as set forth in the Section 15.3.5.1Boifldhe Design
Specificatis.

Right of Way Acquisition ManagerROW Acquisition Manager (ROW #ikhns DB
Contractorb6s representative responsible fo
required for the acquisition of the Project ROW.

Right of Way Acquisition Mgeanent PlanrROW Acquisition Management Rt@ans DB
Contractorb6s written pl arSectioap.fhoracqasitiontmfy T x D
real property for all parcels of land necessary to construct, obtain access to and operate the Proj
and any Additional Properties, prepared under the Project Management Plan (PMP) approved
TxDOT.

Right of Way Administrator or ROW Administnama ns Tx DOT6s represent
for the management of all matters pertaining to real phepRrbojdot. t

Right of Way Maps or ROW Mapans and consists of right of way maps prepared for the Project
and contained in the Reference Information Documents, depicting within the boundary lines sho
therein the land or property that TXxDOT has riflathake available for the Project.

Rulesmeans Chapter 9 of Title 43, Texas Administrative Code.

Safety and Health Plginall have the meaning as set f&elstion 4.2.3

Safety Manageneans the person assigned by ERsigrContractor with respiitgito carry
out the Safety and Health Plan and aftedatetyactivities, including training and enforcement of
safety operations, as more particularly desSelotidnimn.2.3.1

Schedule of Valueseans the Price, as may be amended by Change Orders, broken down and
allocated to the Project Baseline Schedule rolled up to a WBS Level 3, 4, or 5 as appropriate.
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Schematic Designeans the preliminary design plansHarjdathat were included folder
| abel ed ASchematic Documentsod in the RIDs &
Date

Schematic ROWeans any real property (which term is inclusive of all estates and interests in real
property), including detention pondl @s wgrovements and fixtures, within the proposed ROW
lines established on the Schematic Design, as such limits may be adjusted from time to time
accordance with the Contract Documents. The term specifically includes all air space, surface rig|
ard subsurface rights within the limits of the ROW.

Service Linemeans a Utility line, up to and including the meter, the function of which is to directly
connect the improvements on an individual property to another Utility line located off such prope
which other Utility line connects more than an individual line to a larger system. However, unle
noted otherwise in the DeBiga Specifications, this term excludes any line that supplies an active
feed from a UtilitgcOwnatrdsof aenéi giyfeeTx DI
Entityés Highway Service System. Such 1|ine,
instead be considered to be part of the applicable Highway Service System.

Severe Weather EvacuatiéeniBhall have the meaning set f@tttion 27.6.3 of the Design
Build Specifications.

Shift Safety Representathas the meaning feth iSection 4.2.3.1

Signed and Sealed Engineering D@tans any documents provided by TxDOT to Proposers
priorto the Proposal Due Date that are signed and sealed by a registered professional license
engineer or registered professional land surveyor and are identified as Signed and Seale
Engineering Data in Exhibit 3 to the-BeifigAgreement.

Sitemeans Sematic ROW, Additional Properties, Replacement Utility Property Interests, and any
temporary rights or interests that DB Contractor may acquire at its own cost and expense
connection with the Project.

Site Investigation Report (ShBans the report require8dayion 4.2.4.4.1

Snow and Ice Control Plan (SKPR)I have the meaning set forth in Section 27.6.2 of-the Design
Build Specifications.

SOFRis a broad measure of the cost of borrowing cash overnight collateralizgd by Treas
securities. Each business day, the New York Fed publishes the SOFR on the New York Fed web
at approximately 8:00 a.m. ET. The SOFR will be published on each business day that is n
recognized as a holiday by the SIFMA calendar for secondi@gimgaokél.S. government
securities. The SOFR, reflecting activity for the business day preceding a holiday will be publisk
on the subsequent business day. All interest based on SOFR shall be calculated on the basis o
360day year for the actugksdelapsed.

Source Code and Source Code Documentatesnssoftware written in programming
languages, such as C and Fortran, including all comments and procedural code, such as job con
language statements, in a form intelligible to trained pregchcapalde of being translated

into object or machine readable code for operation on computer equipment through assembly
compiling, and accompanied by documentation, including flow charts, schematics, statements
principles of operations, archiaéstandards, and commentary, explanations and instructions for
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compiling, describing the data flows, data structures, and control logic of the software in sufficie
detail to enable a trained programmer through study of such documentatiod toaddyntain an

the software without undue experimentation. Source Code and Source Code Documentation a
include all modifications, additions, substitutions, updates, upgrades and corrections made to t
foregoing items.

Special Evemheans any event described in Section G of Exhibit 15 teBbh#édD&gigament,
as such list may be modified by TxDOT in accordance with Exhibit 15tailthédresigrent.

Special Event Delagas the meaning set for8eation 4.6.9.8.1

Stae means the State of Texas.

State Highway (SHpans a highway designated as part of the state highway system under Section
201.103, Texas Transportation Code.

Subcontracimeans any agreement by DB Contractor with any other Person, Subcontractor or
Suppér to perform any part of the Work or provide any materials, equipment or supplies for any p
of the Work, or any such agreement at a lower tier, between a Subcontractor and its lower fi
Subcontractor or a Supplier and its lower tier Suppées, at all t

Subcontractomeans any Person with whom DB Contractor has entered into any Subcontract to
perform any part of the Work or provide any materials, equipment or supplies for the Project on be
of DB Contractor and any other Person with whonoaimgGoibleas further subcontracted any

part of the Work, at all tiers.

Submittalmeans any document, work product or other written or electronic end product or iterr
pertaining to the Work and required uri@iemtiaeDocuments or the Project Managelaent

to be delivered or submitted to TxDOT, except any submitted to TxDOT in connection with apply
for, processing or obtaining a Governmental Approval.

Substantial Completianeans the occurrence of all of the events and satisfaction of all of the
corditions set forthl9action 5.11.1.2 as and when confirmed by Tx
of Substantial Completion.

Substantial Completion Deadiméefined in the Deddgiiid Agreement.

Suppliermeans any Person not performing work at erSite tihat supplies machinery,
equipment, materials, hardware, software, systems or any other appurtenance to the Project to
Contractor or to any Subcontractor in connection with the performance of the Work. Persons w
merely transport, pick up gdelivcarry materials, personnel, parts or equipment or any other items
or persons to or from the Site shall not be deemed to be performing Work at the Site.

Supply Chain Disruption Deles the meaning set for8ettion 4.6.9.7.1

Surety means each querly licensed surety company, insurance company or other Person
approved by TxDOT, which has issued any PaynoeReBondance Bond.

Tangible Net Wortheans the difference between (the sumirotppithl stock plus preferred
stock plus retainedrnings) less (the sum of treasury stock plus minority interest plus intangible
assets, including goodwill, patents, and licenses), all determined in accordance with Genera
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Accepted Accounting Principles and as interpreted by the Securitiggedbdniixéssian in
connection with financial statements filed pursuant to the Securities Exchange Act of 1934.

Temporary Workeans portions of the Work that apemoanent and constructed prior to the
permanent elements included in the ReleasedrfmtiGomxcuments

Termmeans the period of time commencing upon issuance by TxDOT of NTP1 and continuin
thereafter through Final Acceptance of the Project, unless terminated earlier in accordance with
DesigBuild Contract.

Termination foEonvenienceneans a termination of the DBsiggthContract made pursuant to
Sectio8.9.1

Texas Accessibility Standamgans the standards for accessibility and regulations issued by the
Texas Department of Licensing and Regulation.

Texas Cone Peneimt means the test method which determines the relative density or
consistency and load bearing capacity of materials encountered in foundation exploration work.

Third Party Agreememieans any agreement or memorandum of understanding between TxDOT
andalti rd party that governs or impacts the
include Governmental Approvals, TxDOT issued permits and approvals, agreements wit
municipalities in their capacity as Utility Owners, Utility Agreementgreemsintad a

Third Party Claimmeans any and all claims, disputes, disagreements, causes of action, demands,
suits, actions, judgments, investigations or proceedings brought by a Person that is not a Party v
respect to damages, injuries, liabilitigatiatd, losses, costs, penalties, fines or expenses

(including attorneysd6 fees and expenses) sU

Third Party Release(s) of Hazardous Matezi@ts any and all spills of Hazardous Material on
the Schematic ROW by aphitgt who is not acting in a capacity of a DB CRataaetbEntity
that occurs on or after the date TXDOT makes available to DB Contractor the affected parcel.

Threatened or Endangered Speniesins any species listed by the USFWS as threatened or
erdangered pursuant to the Endangered Species Act, as amended, I3 U £2088
any species listed as threatened or endangered pursuant to the State endangered species act.

Time Impact Analysis (Tidgans a delay analysis performed in acewiittatite requirements
ofSectio.6.5.2.3

Traffic_ Control Plan (TCRas the meaning set forth in Section 26.2.1 of thBullésign
Specifications.

Traffic Management Plaweans the plan prepared by DB Contractor for the management of traffic
during construction, as more particularly desBabiohi.2.10

TRECmeans the Texas Real Estate Commission, and any entity succeeding to the powers
authorities and resporis#silof the TREC.

TxDOTmeans the Texas Department of Transportation, any assignee and any other entity
succeeding to the powers, authorities and responsibilities of TXDOT invoked by or under the Cont

Documents.
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TxDOT Administrative Settlement Comemteans the committee established within TxDOT
under the direction of the Right of Way Administrator.

TxDOTCaused Delayneans unavoidable delays arising from the following matters and no others,
but only to the extent that they (i) materially adfessalLritical Path, (i) are not mitigated by

or susceptible to handling by a work around or consumption of Project Float, and (iii) are not due
an act, omission, negligence, recklessness, intentional misconduct, breach of contract, or violat
ofLaw or a Governmental Approval of or by any of the DBRetaueadckontities:

€) TxDOMirected Changes;

(b) failure of TxDOT to provide responses to proposed schedules, plans, Design Document:
Condemnation Packages and Acquisition Packages, and titieraBdbmatters for which
response is required under the Contract Doc
right to proceed or act (which, for the avoidance of doubt, does not include Submittals and matt
governed yection 5.2.3,3vihin the time periods (if any) indicated in the Contract Documents,

or if no time period is indicated, within a reasonable time, taking into consideration the natur
importance and complexity of the submittal or matter, following delivery eoframitt® notic
Contractor requesting such action in accordance with the terms and requirements of the Contr:
Documents; and

(© uncovering, removing and restoring Work purSegatibno5.10.1.8 such Work

exposed or examined is in conformance wetuitteenents of the Contract Documents, the
Governmental Approvals and applicable Law, unless such conforming Work was performed
materials used without adequate notice to and opportunity for prior inspection by TxDOT.

Any suspension of Work arisindifigation shall not be considered a CddSdd Delay
(although it may qualify as a Other Relief Evanibuselded) f t h e Othdr Raligf t i on
Evend) despite the fact that TxDOT may specif

TxBOT-DB Contractor Communications Rfeans the TxDOB Contractor Communications
Plan as describe®ction 4.2.5

TxDOT Decisiaghall have the meaning set f@#ction 4.9.5.2

TxDOMDirected Changaseans (a) any changes in the scope of thetéfork and conditions

of the Contract Documents (including changes in the standards applicable to the Work), whi
TxDOT has directed DB Contractor to perform as described in and subject to$eetiontations in
4.6.1.2(b) suspensions of the WprkxDOT for more than 48 hours per suspension or 96 hours
total in accordance \8ilation 8.4.4and (c) any changes in the Work due to Errors in the Signed
and Sealed Engineering Data, unless such Errors were known to the DB Contractor prior to t
Effetive Date.

TxDOT Engineering Standard Shemetans the roadway, bridge and traffic related drawings and
standards provided on TxDOTO6s webpage for S

TxDOTProvided Approvals defined in the Deddgiild Agreement.
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IXDOTO0s Recomeanssabl e Cost s

(a) The costs of any assistance, action, activity or Work undertaken by TxDOT that DB
Contractor is liable for or is to reimburse under the terms of the Contract Documents, including
charges of thipdirty contractors andsanably allocated wages, salaries, compensation and
overhead of TxDOT staff and employees performing such action, activity or Work; plus

(b) Thirdparty costs TXDOT incurs to publicly procure any-gadly ttrdractors; plus

(© Reasonable fees and costtaineys (including the reasonably allocable fees and costs

of TxDOT6s Gener al Counsel Di vision or the
engineers, architects, insurance brokers and advisors, investigators, traffic andarggenue consult
risk management consultants, other consultants, and expert witnesses, as well as court costs 8
other litigation costs, in connection with any such assistance, action, activity or Work, including
connection with defending claims by and réispiviag with thpdrty contractors; plus

(d) Interest on all the foregoing sums at a floating rate e§Qd&tRn thifect from time to
time plus 200 basis points, commencing on the due date under the applicable terms of the Contr
Documents and coaiing until paid.

TxDOT Release of Hazardous Matadahs, except as provided below, the introduction in, on

or under the Project ROW of Hazardous Material directly by TxDOT, or by its contractor:
subcontractors, agents or employees acting in sitigljatepathan any DB Contfaetated

Entity). TXDOT Release(s) of Hazardous Material excludes, however, (i) any Hazardous Material
so introduced that were in or part of construction materials and equipment incorporated into t
Project; and (ii) aAgzardous Materials so introduced that were in, on or under DB Contractor
Designated ROW.

TxDOT ROW Utility Mamaalans the ROW Utility Manual issued by the Right of Way Division of
TxDOT on November 5, 1990, as the same may be amended, suppldamaddbar time
to time.

TxDOT Standardhall mean TxDOT policies, procedures, guidelines, manuals, typical practices,
and standards of care that are readily available to DB Contractor.

TxDOT_Standard Specificatiomgans the Texas Department of TntatispoStandard
Specifications for Construction and Maintenance of Highways, Streets and Bridges, adopted by
Texas Department of Transportation including all revisions thereto applicable on the Effective De
unless otherwise specified.

Uncooperativeltility Delayas the meaning set for8eation 4.5.5.1

Unidentified Utility(iesheans any Utility impacted by the Project (other than a Service Line or
Abandoned Utility) that is neither an Identified Utility nor a New Utility, incltitingvaoidUtility
be a New Utility but for the fact that it is an extension of an Identified Utility.

Unidentified Utilities Deductiidedefined in the Dedsgild Agreement.

Unidentified Utilities Deductible Gagdefined in the Deddgild Agreement.

Unidentified Utility Delbgis the meaning set for8ertion 4.6.9.2.2
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Uniform_Actmeans the Federal Uniform Relocation Assistance and Real Property Acquisition
Policies Act, P.L-86, as amended.

Unilateral Change Ordmeans a written order isqyed@xDOT to DB Contractor delineating
changes in the Work within the general scope of the Contract Documents or in the terms ar
conditions of the Contract Documents in accordgbeetiont.6.2ahd establishing, if
appropriate, an adjustment fribe or a Completion Deadline.

Usersmeans the registered owner of a vehicle traveling on the Project or any portion thereof.

Utility(ies)rutility(ies)ymeans a public, private, cooperative, municipal or government line, facility
or system used for tariage, transmission or distribution of cable television, electric power,
telephone, telegraph, water, salt water, gas, oil, petroleum products, steam, chemicals
hydrocarbons, telecommunications, sewage, storm water not connected with the drainage of t
Project, and similar substances that direcH
Autility(ies)d also includes radio towers
gathering lines and production supply limedudeliin this definition and are classified as a
Utility.

When used in the context of Utility Adjustments, the term specifically excludes:
€) Storm water facilities providing drainage for the Project ROW, and

(b) TxDOT6s or a Gov e r alenidcal systdms, Eaffic contrpl 8ystends,i g h t
communications systems and irrigation systems serving street or highway purposes (including |
and intelligent vehicle highway system facilities).

The necessary appurtenances to each Utility facilitpsiakteriqart of such Utility. Without
limitation, any Service Line up to and including the meter, connecting directly to a Utility shall
considered an appurtenance to that Utility, regardless of the ownership of such Service Line.

Utility AccommodatibRules (UARheans the Utility Accommodation Rules issued by TxDOT,
at 43 Tex. Admin. Code, Part 1, Chapter 21, Subchapter C, as the same may be amende
supplemented or replaced by TxDOT from time to time.

Utility Adjustmenmeans each relocation (teanpar permanent), abandonment, Protection in
Place, removal (of previously Abandoned Utilities as well as of newly Abandoned Utilities
replacement, reinstallation, or modification of existing Utilities necessary to accommodat
construction, operatioamntenance or use of the Prpjesigdechowever t h atUtilityhe t er r
Adjustmend s hal | not refer to any of the work a
any Utility crossing the Project ROW, the Utility Adjustment WorkdiogeaictherBsoject

ROW by that Utility shall be considered a separate Utility Adjustment. For any Utility installe
longitudinally within the Project ROW, the Utility Adjustment Work for each continuous segment
that Utility located within the Pr@#&¢tdRall be considered a separate Utility Adjustment.

Utility Adjustment Agreement Amendment (UidAns an agreement between DB Contractor
and the Utility Owner that amends a Project Utility Adjustment Agreement, as more particula
described in Sectighl1.3.2 of the DedRynld Specifications.

Utility Adjustment Field Modificatidras the meaning set forth in Section 14.4.7 of the Design
Build Specifications.
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Utility Adjustment Concept Plaeans a conceptual design document for Utility Adustments

the entire Project, which shows all of t h o
recommendation for all of the Adjusted locations, of each Utility impacted by the Project, as mc
particularly described in Sebdiéh3 of the Desuid Specifications.

Utility Adjustment Plamaeans the set of plans, specifications, and cost estimates prepared by
DB Contractor and approved by the corresponding Utility Owner in connection with the design w
for any Utility Adjustment, as more qdytidakcribed in Section 14.3.4 of the-Bekign
Specifications.

Utility Adjustment Submittatseans Submittals, submitted in accordance herewith and with any
Project Utility Adjustment Agreement, in each case arising out of or relating to the relevant Uti
Adjustments.

Utility Adjustment Workeans all efforts and costs necessary to activengiphired Utility
Adjustments, including all coordination, design, design review, permitting, construction, inspecti
maintenance of records, relinquishment of Existing Utility Property Interests, preparation of Uti
Joint Use Acknowledgementsa@qnasition of Replacement Utility Property Interests, whether
provided by DB Contractor or by the Utility Owners. The term also includes any reimbursement
Utility Owners that i s SeBionGdAhyrUbligdustmeats r esp
Work furnished or performed by DB Contractor is part of the Work; any Utility Adjustment Wc
furnished or performed by a Utility Owner is not part of the Work.

Utility Agreememheans a PUAA or UAAA, as the context may require.

Utility Appurtenace Adjustmenneans the adjustment of Utility appurtenances (e.g., manholes,
valve boxes, and vaults) for line and grade upon completion of roadway work.

Utility Assemblyneans the collection of agreements, plans and other information and materials
that B Contractor is required to submit to TXDOT in connection with each Utility Adjustment (c
group of Utility Adjustments subject to the same Project Utility Adjustment Agreement and al
applicable amendments), as more particularly describedlihBectadrthe Desiuild
Specifications. Depending on the context, the term also refers to UAAAs, supplemental Utili
Assemblies and Abbreviated Utility Assemblies.

Utility Assembly Checklisteans a checklist listing the required components aisztdblyy A
as referenced in Sectiérs.4.5 of the Dediynld Specifications.

Utility Assembly Number Assembly Tracking Numbasans the unique number given by DB
Contractor to each UtdUXKKXX. Asse@émbloittey¥dngh
assigned number of t he Jdigitoumber gssigmadtb edtiXXilKyX 0 s
Assembly (beginning with 0500 and numbered consecutively thereafter). The Utility Assemt
Number shall be referenced on each correspondigge®irigntA

Utility Design Coordinator (UD@ans the Registered Professional Engineer designated by DB
Contractor to be responsible to coordinate the Utility Adjustment design with the overall highw
design features during the Work, as more parstiidndyldn Section 14.2.3 of the Beslidn
Specifications.

Utility Enhancementeans a Betterment or a Utility Owner Project, as refeeetioadlis.2
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Utility Joint Use AgreememtUtility Joint Use Acknowledgment (UJhe#gns an agreement
betveen TXxDOT and a Utility Owner that establishes the rights and obligations of TxDOT and tt
Utility Owner with respect to occupancy of the Project ROW by a Utility owned by such Utility Owt

Utility Management Plameans the plan setting forth procedures by which DB Contractor will
manage the Utility Adjustment Work as more particularly Gestrdred.ih8

Utility Manager (Ukteans the senior staff utility administrator designated by DB Contractor to be
regponsible for coordination and oversight of Utility operations during the Work, as more particula
described in Section 14.2.3 of the BagjSpecifications.

Utility Ownemeans the owner or operator of any Utility (including both privapelilledyd and
held entities, cooperative utilities, and municipalities and other governmental agencies).

Utility Owner Delaghall have the meaning set f@#cttion 4.5.5.2

Utility Owner Projenteans the design and construction by or at the diretilipn@ivaer (or

by DB Contractor pursuarieittion 4.5.2.89f a new Utility other than as part of a Utility
Adjustment. Betterments are not Utility Owner Projects. Utility Owner Projects shall be entirely
financial obligation of the UtilitgrOwn

Utility Record Drawingeeans the Released for Construction Documents for Utilities, as such
documents are updated to reflecttbaestsucted Utility with documented changes made during
construction that reflect the actual condition of theedddstityctsigned and sealed by a
Registered Professional Engineer with documented acknowledgement by the applicable Utility. T
Utility Record Drawings are maintained for record by both the Utility and TxDOT.

Utility Strip Mameans the map, any SliftiErmation, any other documents, and exhibits depicting
any existing Utilities identified by TxDOT
the Reference Information Documents.

Utility Tracking Repomeans the report prepared by DB Contractor and that lists all Utilities
located within the Project ROW or otherwise potentially affecting the Project as more particula
described in Section 14.5.2 of the BafjSpecifications.

Warranty(ieshalhave the meaning set fodeation 3.8.1
Warranty Termshall have the meaning set f@#ttion 3.8.1.1

Workmeans all of the work required under the Contract Documents, all administrative, Professior
Services, engineering, real property iscgaisit occupant relocation, support services, Utility
Adjustment Work to be furnished or provided by DB Contractor, reimbursement of Utility Owners
Utility Adjustment Work furnished or provided by such Utility Owners or their contractors ar
consultas, procurement, professional, manufacturing, supply, installation, construction,
landscaping, supervision, management, testing, verification, labor, materials, equipmen
maintenance, documentation and other duties and services to be furnishédwaridBprovide
Contractor as required by the Contract Documents, including all efforts necessary or appropriate
achieve Final Acceptance of the Project, except for those efforts that such Contract Documer
expressly specify will be performed by PersaharotherDB Contra&tetated Entities.

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions
March 17, 2021 Paged8



Work Breakdown Structure or W8ans a deliverabk&ented hierarchical structure that

breaks the Work into elements that have distinct identification and that contain specific scof
characteristics. Each desngnd/BS level represents an increasingly detailed delineation of
elements of the total Project scope. The WBS will contain elements of Professional Services W
and Construction Work. There shall be clearly identifiable linkage between the &§BS and activit
shown on the Project Schedule. The WBS numbering convention shall be compatible with Proj
Schedule coding and should be compatible with document control coding.
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ITEM 2

CONTRACT DOCUMENNS ANTERPRETATION

2.1 Contract Documents

The Contract Documents and ofderecedence are listed in SéQiaf the Desiguild
Agreement.

2.2 Contract Interpretation

221 Interpretation of the Contract Documents:

(@)
(b)

(€)

(d)

(e)

(f)

(@)

(h)

()

(k)

()

the singular includes the plural and vice versa;

references to statutes or regulations include all statutogtooy peguisions
consolidating, amending or replacing the statute or regulation referred to;

e words fAincluding, o0 Aincludes, 0 and 7
[

h
without l i mitati ono and s8vblst | not be ¢

ot

nless otherwise indicated, the words f
cl ausd@usesylw and AExhibito mean and r
paragraph, sentence, clauseslaube, or exhibit of or t€tneract Documents and a
reference to a subsection or clause fdab
clause within the Section in which the reference appears;

ot C

words such as fAherein, 0 Aher ebfsimar Aher e
import refer to the entire document in which they are contained and not to any particule
provision or section;

words not otherwise defined that havaomell technical or construction industry
meanings are used in accordance with suchetcoggriings;

references to Persons include their respective permitted successors and assigns and, i
the case of Governmental Entities, Persons succeeding to their respective functions an
capacities;

words of any gender used herein shall include egehd#h#here appropriate;

unless otherwise specified, lists contained in the Contract Documents defining the Proje
or the Work shall not be deerdedlaflive;

the word Apromptlyo means as -mevalimg as r e
circumstances;

unless specified otherwise, a reference to an agreement or other document is considere
to be a reference to such agreement or other document (including any schedules or exhibi
thereto) as it may be amended, modified, or supplememiedoftone in accordance

with its terms;

the division of the Contract Documents into parts, sections, and other subdivisions is fc
convenience of reference only and shall not affect the construction or interpretation of th
Contract Document and thdihgs in these Contract Documents are not intended to be
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222

2.2.3

224

2.2.5

2.2.6

227

full or precise descriptions of the text to which they refer and shall not be considered pa
of the Contract Documents; and

(m)  whenever the Contract Documents require or provide for any ndficenapptova
acceptance, determination, decision, certificate, order, response, waiver, explanation
policy, information, or the like, the same and any request for any of the foregoing must b
in writing (unless otherwise waived in writing by the/bther Part

DB Contractor acknowledges and agrees that it had the opportunity and obligation, prior to ti
Effective Date, to review the terms and conditions of the Contract Documents (including tho:
Reference Information Documents that are referencedractti2oComents, and pursuant to

Section 1.4.1 of the DeBigild Agreement, are considered Contract Documents) and to bring to
the attention of TxDOT any conflicts or ambiguities contained therein. DB Contractor furth
acknowledges and agrees that imdegendently reviewed the Contract Documents with legal
counsel, and that it has the requisite experience and sophistication to understand, interpret and ag
to the particular language of the provisions of the Contract Documents. Accoedingfy, in the ev
an ambiguity in or dispute regarding the interpretation of the Contract Documents, they shall not
interpreted or construed against the Person that prepared them, and, instead, other rules
interpretation and construction shall be used.

T x D Onfedins or final answers to the questions posed during the Proposal process for this Desig
Build Contract shall in no event be deemed part of the Contract Documents and shall not be relev
in interpreting the Contract Documents except to the emégntldmify provisions otherwise
considered ambiguous.

On plans, working drawings, and standard plans, calculated dimensions shall take precedence o
scaled dimensions.

Unless specified otherwise, a reference to a Law is considered to be @)ysierbhicntas

it may be amended, modified or supplemented from time to time, (b) all regulations and rule
pertaining to or promulgated pursuant to such Law, (c) the successor to the Law resulting frc
recodification or similar reorganizing of Ld)sathiiture Laws pertaining to the same or similar
subject matter.

Computation of Periods

If the date to perform any act or give any notice specified in the Contract Documents (including
| ast date for per f or ma necifed time pepod)dallsios a non o f
Business Day, such act or notice may be timely performed on the next succeeding day that is
Business Day. Notwithstanding the foregoing, requirements contained in the Contract Docume
relating to actions to be takéime event of an emergency and other requirements for which it is
clear that performance is intended to occur-Bnsimess Day, shall be performed as specified,

even though the date in question may fall @usimess Day.

Headings
The captiond the articles, sections, and subsections herein are inserted solely for convenience,

and under no circumstances are they or any of them to be treated or construed as-part of the Desi
Build Contract.
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2.2.8

2.2.9

2291

2.29.2

2.2.10

2.2.10.1

Explanations; Omissions and Misdescriptions

DB Contractor shall not take advantage of or benefit from any apparent Error in the Contra
Documents. Should it appear that the Work to be done or any matter relative thereto is not sufficie
detailed or explained in the Contract Documents, D@ €lwaitreequest in writing such further

written explanations from TxDOT as may be necessary and shall comply with the explanatic
provided. DB Contractor shall promptly notify TXDOT in writing of all Errors that it may discover
the Contract Documéimtsluding those Reference Information Documents that are referenced in
the Contract Documents, and pursuant to Section 1.4.1 of-BudldDAgiggement are
considered Contract Documents to the extent so referenced), and shall obtain sgecific instructic
in writing from TxDOT regarding any such Error before proceeding with the Work affected there
The fact that the Contract Documents omit or misdescribe any details of any Work that are necess
to carry out the intent of the Contract Docunmanitsrecuistomarily performed, shall not relieve

DB Contractor from performing such omitted Work (no matter how extensive) or misdescribed det
of the Work, and they shall be performed as if fully and correctly set forth and described in tl
Contract @oaments, without entitlement to a Change Order hereunder except as specifically
allowed und8&ection 4.6

Referenced Standards, Policies and Specifications

Except as otherwise specified in the Contract Documents or otherwise directed by TxDOT, mate
ard workmanship specified by the number, symbol or title of any standard established by referen
to a described publication affecting any portion of the Project shall comply with the latest edition
revision thereof and amendments and supplemeritsefiectton the Proposal Due Date.

In interpreting standards, policies and specifications referenced -Buid EE=igications,
the following apply:

(@) References to the project owner means TxDOT.

(b) References to the Engineer in the context of gfroviti@liance judgment may mean
the Professional Services Quality Assurance Manager (PSQAM), the Independent Qualit
Firm Manager (IQFM) or it may mean a TXxDOT representative, depending on the contex
as determined by TxDOT in its sole discretion.

(© Refeences to fAplanso means the Released f
indicated.

(d) Crosgeferences to measurement and payment provisions contained in the referenced
standards, policies and specifications shall be deemed to refer to thé amehsuremen
payment provisions contained in the Contract Documents.

Incorporation of ATCs

If the Contract Documents incorporate any approved ATCs ab® elitwairdajor does not

comply with one or more TXDOT conditions applicable to theDBTCootigtyr does not

obtain a thighrty approval required for the ATC, including any required agreements with railroads
then DB Contractor shall comply with the Contract Document requirements that would have appl
but for the ATC, including acquiring D&c@resignated ROW necessary to comply with the
Contract Documents, without any increase in the Price, extension of the Completion Deadlines
any other Change Order.
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2.2.10.2

2211

2.2.12

2.2.13

2.2131

2.2.13.2

22133

22134

2.2.14

ATCs contained in proposals submitted by unsuccessful proposers and, exé&ftsfor thos
included in Appendix 2 to Exhibit 2 to theBDédigigreement, DB Contractor ATCs that were
approved by TxDOT for inclusion in the Proposal that were not incorporated into the Proposal i
be presented to DB Contractor as a Request for Gipogg iBr accordance with
Sectiod.6.2.1

Integration of Contract Documents

TxDOT and DB Contractor agree and expressly intend that, subject to the severability provisions
forth in the DesiBnild Agreement, the DeBigild Agreement, the Generalittms and other

Contract Documents constitute a singsevamble, integrated agreement whose terms are
interdependent and-dossible.

Amendments

The Contract Documents may be amended only by a written instrument duly executed by the Par
or heir respective successors or assigns, except to the extent expressly provided otherwise in tl
DesigBuild Contract. An amendment must be accompanied by a Form 1295, Certificate o
Interested Parties completed by DB Contractor, as d&swiioedéirb.5

Waiver

No waiver of any term, covenant or condition of the Contract Documents shall be valid unless
writing and signed by the obligee Party.

The exercise by a Party of any right or remedy provided under the Contract Documents shall 1
waive opreclude any other or further exercise thereof or the exercise of any other right or remed
No waiver by any Party of any right or remedy under the Contract Documents shall be deemed tc
a waiver of any other or subsequent right or remedy undacttboonents. The consent by

one Party to any act by the other Party requiring such consent shall not be deemed to rend
unnecessary the obtaining of consent to any subsequent act for which consent is required, regardl
of whether similar to theoaatiich consent is given.

Except as provided otherwise in the Contract Documents, no act, delay or omission done, suffel
or permitted by one Party or its agents shall be deemed to waive, exhaust or impair any right, rem
or power of such Party hesrurd to relieve the other Party from the full performance of its
obligations under the Contract Documents.

Either Partyds waiver of any breach or fail
other provisions of the Contract Docuraentyatt i me shall not in any
right thereafter to enforce or compel strict compliance with every term, covenant, condition or ofl
provision, any course of dealing or custom of the trade notwithstanding. Furthdiesore, if the Par
make and implement any interpretation of the Contract Documents without documenting su
interpretation by an instrument in writing signed by both Parties, such interpretation an
implementation thereof will not be binding in the event of amy$ubui@isputes.

Governing Law

The Contract Documents shall be governed by and construed in accordance with the Laws of 1
State of Texas.
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3.1

3.2

3.2.1

3.2.2

3.2.3

3.3

3.3.1

ITEM 3 FEDERAL REQUIREMENNSURANCE; PERF@RIE SECURITY

Federal Requirements

DB Contractor shall comply and riesjSiucontractors to comply with all Federal Requirements.

In the event of any conflict between any applicable Federal Requirements and the other requireme
of the Contract Documents, the Federal Requirements shall prevail, take precedesce and be in fo
over and against any such conflicting provisions.

DBE Requirements

TxDOT6s Disadvantaged Business Enterprise (
set forth iAttachment The purpose of the DBE Special Provisions is to DB shatl

have an equal opportunity to participate in the performance of contracts financed in whole or in [
with federal funds. DB Contractor shall comply with all applicable requirements set forth in the D
Speci al Pr ovi si o gesl Busineds Efiterddise Proggam@ppkcabld-to dasitjna
build agreement projects and adopted pursuant to 49 CFR Part 26, and the provisions in D
Contractorés approved DBE Per f-Ruildrgreement. Pl an,
The approved eyall DBE participation goal for the Project is established inBo@dDesign
Agreement.

DB Contractor shall exercise good faith efforts to achieve such DBE participation goal for the Pro
through i mplementati on o fanc®Ban@O8 Contraatershalr 6 s
include provisions to effectuate the requireiBent®f3.2ih every Subcontract (including
purchase orders and in every subcontract of any DB-RelatteattEntity for the Work), and

shall require that they bleidiedl in all Subcontracts, so that such provisions will be binding upon
each Subcontractor.

DB Contractor shall not cancel or terminate any Subcontract with a DBE firm except in accordar
with all requirements and provisions applicable to cantelfati@tiion of Subcontracts with
DBE firms set forth in the DBE Special Provi¢iankriment3

NonDiscrimination; Equal Employment Opportunity

DB Contractor shall not, and shall cause the Subcontractors to not, discriminate on the basis of re
cdor, national origin or sex in the performance of the Work under the Contract Documents. D
Contractor shall carry out, and shall cause the Subcontractors to carry out, applicable requireme
of 49 CFR Part 26. Failure by DB Contractor to carryemutitbesmts is a material breach of

this DesigBuild Contract, which may result in the termination of #isldEsigtract or such

other remedy as TXDOT deems appropriate, which may include, but is not limited to:

1. Withholding monthly progrgssques;
2. Assessing sanctions;
3. Liquidated damages; and/or

4. Disqualifying DB Contractor from future biddingsapsmsible.
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3.3.2

3.3.3

3.4

34.1

3.4.2

3.4.3

3.4.4

3.45

3.4.6

3.4.7

3.4.8

DB Contractor shall inclBéetion 3.3ith every Subcontract (including purchase orders and in
every subcontract of aBydontractételated Entity for the Work), and shall require that they be
included in all Subcontracts, so that such provisions will be binding upon each Subcontractor.

DB Contractor confirms for itself and all Subcontractors that DB Contractucarichetorh Su

has an equal employment opportunity policy ensuring equal employment opportunity without reg
to race, color, national origin, sex, age, religion or handicap; and that DB Contractor and ea
Subcontractor maintains no employee facilégstesdgn the basis of race, color, religion or
national origin. DB Contractor shall comply with all applicable Laws relating to equal employme
opportunity and nondiscrimination, including those gdtdoniimémt3 and shall require its
Subcond#ictors to comply with such provisions.

Surety Bonds

DB Contractor shall provide pagmgmte r f or mance bonds to TxDOT
obligations hereunder, and shall maintain such bonds in full force and effect as described below.

On or befotbe issuance by TxDOT of NTP1, DB Contractor shall deliver to TxXDOT a performance
bond in the initial amount of the NTP1 Performance Bgndhichoamiouwillincrease
automatically to the NTP2 Performance Bond Amount upon issuance by TxIDSUucfiNTP2, a
bond shall bie the form attached to the DBsiidph Agreement.

On or before the issuance by TxDOT of NTP1, DB Contractor shall deliver to TXDOT a payme
bond in the initial amount of the NTP1 Payment BondwAitlousrthouwill increase
autanatically to the NTP2 Payment Bond Amount upon issuance by TxDOT of NTP2, and such bo
shall bén the form attached to the DBsiiph Agreement.

Upon the issuance by TxDOT of NTP2, the amount of the Performance Bond shall increas
automaticaltp theNTP2 Performance Bond Amount, in accordance with the Performance Bond
included in the Dedigynld Agreement effecting such increase.

Upon the issuance by TxDOT of NTP2, the amount of the Payment Bondstuatiaticediyse
to the NTP2 Payment Bamdunt in accordance with the Payment Bond included in the Design
Build Agreement effecting such increase.

Reserved.

DB Contractor shall not commence or permit or suffer commencement of any Design Work or &
Construction Work, until DB Contlaltterso TxDOT thelly executderformance Bond and
Payment Bond in accordance wiiethisn 3.4

Reserved.

Each bond required hereunder shall be issued by a Surety authorized to do business in the St:
with a rating of at least A miRusrb&tter and Class VIl or better by A.M. Best Company or rated

in the top two categories by two nationally recognized rating agencies, or as otherwise approved
TxDOT in its sole discretion. If any bond previously provided becomes ineffeatatyg, or if the S
that provided the bond no longer meets the requirements hereof, DB Contractor shall provide
replacement bond in the same form issued by a surety meeting the foregoing requirements, or ot
assurance satisfactory to TxDOT in its sole distiretiericéfis increased in connection with a
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3.5

3.5.1

3511

3.5.1.2

3.5.1.3

3514

35141

Change Order, TxDOT may, in its sole discretion, require a corresponding proportionate increase
the amount of each bond or alternative security.

Insurance

DB Contractor shall procure and keep in effase tw lba procured and kept in effect with DB
Contractor as a named insured, as appropriate, the insurance policies required in accordance w
thisSection 3.5

General Insurance Requirements
Qualified Insurers

Each of the insurance policies requireddeershall be procured from an insurance carrier or
company that, at the time coverage under the applicable policy commences is:

ess in the State

i n
tofidccording to A. M

@) Aut horized to do b
financial size category rating &f sos|

Reports Key Rating Guide; or

us
¥ h
(b) Otherwise approved in writing by TXxDOT.

Premiums, Deductibles andr8eifed Retentions.

DB Contractor shall timely pay the premiums for all insurance requirBesigdarilthis

Contract. Subject Section 4.and except as provided in the DBA, DB Contractor shall be
responsible for and TxDOT shall have no liability for any dedirdilred, retéditions and

amounts in excess of the coverage provided.dnttti@eany required coverage is provided

under a seilisured retention, the entity responsible foritkarsdlfretention shall have an
authorized representative issue a letter to TxDOT, at the same time the insurance policy is to
procured, stagj that it shall protect and defend TxDOT to the same extent as if a commercial insure
provided coverage for TxDOT.

Primary and N@ontributory Coverage

Each insurance policy shall provide that the coverage is primary and noncontributory coverage v
respect to all named and additional insureds, except for coverage that by its nature cannot be writ
as primary. Any insurance @nsalance beyond that specified in thisBekigbontract that

is maintained by an insured or any such additiedasliadl be excess of such insurance and

shall not contribute with it.

Verification of Coverage

At each time DB Contractor is required to initially obtain or cause to be obtained each insuran
policy, including insurance coverage required of Sotscanichthereafter not later than 10

days prior to the expiration date of each insurance policy, DB Contractor shall deliver to TxDO
certificate of insurance. Each required certificate must meet the requirements of Texas Insurar
Code Chapter 1811 ,amdthe extent permitted under applicable Laws, state the identity of all
carriers, named insureds and additional insureds required under the Contract Documents, state
type and limits of coverage, deductibles, subrogation waiver, and tesimsaitidtherpeiicy,

include as attachments all additional insured endorsements required under the Contract Documel
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and be signed by an authorized representative of the insurance company shown on the certificate
its agent or broker and otherwise d&@dorm satisfactory to TXDOT. Each such certificate of
insurance evidencing policies required to be obtained by DB Contractor shall be accompanied b
letter signed by DB Contractor confirming that the insurances represented in the certificate
insurace fully comply with all provisions ®&d¢tien 3.5DB Contractor certifies to TXDOT by
submitting each Subcontractor certificate of insurance that the insurances represented in tt
certificate fully comply with the requiremengeofitns3 that are applicable to Subcontractor
policies.

3.5.1.4.2 In addition, within a reasonable time after receipt of a request by TxDOT for copies of insuran
policies required to be obtained by DB Contractor (but not to exceed the later of 15 days after t
receiptaf he actual policy and the receipt of TxI
(a) a complete certified copy of each such requested insurance policy or modification, or renewa
replacement insurance policy and all endorsements ttigreatisfadtory evidence of payment
of the premium therefor, which may be a | et
premium payments have been made in accordance with the policy requirements.

3.5.1.4.3 If DB Contractor has not provided Tx@leviaoregoing proof of coverage and payment within
five days after TxDOT delivers to DB Contractor written notice of an Event of Default unds
Sectior8.8.1.2nd demand for the foregoing proof of coverage, TXDOT may, in addition to any othe
availableemedy, without obligation or liability and without further inquiry as to whether such
insurance is actually in force (a) obtain such an insurance policy; and DB Contractor shall reimbu
TxDOT for the cost thereof upon demand and (b) suspendé&lbaraniy/ork for cause and
close the Project until TXDOT receives from DB Contractor such proofs of coverage in compliar
with thiSectior.5.1(or until TXDOT obtains an insurance policy, if it elects to do so).

3.5.1.5 Subcontractor Insurance Requirements

3.5.1.5.1 DB Contractords obligations r Sagin3.84PR) Subco
Contractor shall cause each Subcontractor to provide such insurance in the manner and in the fc
consistent with the requirements conteieetion 3.5.4éhd also including a requirement to
comply with the primary anecowtnibutorywaiver of subrogation, and notice of cancellation
provisions of ti8ection 3.5.1

3.5.1.5.2 If any Subcontractor fails to procure and keep in effect the insurance required of it unde
Sectiord.5.4.%nd TXDOT asserts the same as an Event of Default hBr@amdexctior may,
within the applicable cure period, cure such Event of Default by (a) causing such Subcontractot
obtain the requisite insurance and providing to TXDOT proof of insurance; (b) procuring the requi
insurance for such Subcontractprariding to TxDOT proof of insurance; or (c) terminating the
Subcontractor and removing its personnel from the Site.

3.5.1.6 Policies with Insureds in Addition to DB Contractor
All insurance policies that are required to be maintained by DB ContracemigaBieidthe D
Contract and that insure Persons (whether as named or additional insureds) in addition to C
Contractor, other than those to be provided by Subcontractors in coSgtidmte with5
above, shall comply or be endorsed to complyohabvitinge provisions.

3.5.16.1 The insurance policy shall be written or endorsed so that no acts or omissions of an insured st
vitiate coverage of the other insureds, including any additional insureds, provided that professio
liability policies shall notelgiired to comply with Sastion 3.5.1.6.Without limiting the
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3.5.1.6.2

3.5.1.6.3

3.5.1.7

3.5.1.71

3.5.1.7.2

3.5.1.7.3

3.5.1.8

foregoing, any failure on the part of a named insured to comply with reporting provisions or ott
conditions of the insurance policies, any breach of warranty, any actionaonamaetion of
insured or others, any misrepresentation, act or omission of the named insured, or any change
ownership of all or any portion shall not affect coverage provided to the other named insureds
additional insureds (and their respective memtters, difficers, employees, agents and Project
consultants).

The insurance shall apply separately to each named insured and additional insured against whor
claim is made or suit is brought, except wi

All endorsements adding additional insureds to required insurance policies shall contain r
limitations, conditions, restrictions or exceptions to coverage in addition to those that apply under
insurance policy generally. To the fullest extertgsf atbeeed under Chapter 151 of the Texas
Insurance Code, DB Contractor (if applicable) and TxDOT shall be included as additional insure
under the DB Contractorés commerci al gene
Endorsements CG 20 1A»4nd CG 20 37 04/13, or endorsements providing equivalent
coverage, including proeranspleted operations. The commercial general liability policy shall
include completed operations liability coverage.

Additional Terms and Conditions

Each insurance policy shall be endorsed to state that coverage cannot be canceled, voide
suspended, adversely modified, or reduced in coverage or in limits (inghagmeriblohon
premium) except after 30 hacaseg sf@angeltatiomfor namr i t t ¢
payment of premium), return receipt requested, has been given to TXDOT and each other insurec
additional insured party; provided that (a) notice is not required for erosion of limits due to clait
paid and (b) DB Contraotay obtain as comparable an endorsement as possible if it establishes
unavailability of this endorsement as set $exttion 3.5.1.11Such endorsement shall not

include any limitation of liability of the insurer for failure to provide Shohlddaticeh an
endorsement not be available, prior to an insurance policy being canceled, voided, suspende
adversely modified, or reduced in coverage or in limits (inclyaaygrientraimpremium), DB
Contractor shall require its insurancabokef ur ni sh 30 daysdé6 prior w
case of cancellation forpeyment of premium) to TXDOT and each other insured or additional

i nsured party, return receipt requested. DE
shall be provided along with the certificates of insurance.

I f DB Contractord6s or any Subcontractorés
the automobile liability insurance policy for DB Contractor or such Subcontractordshall be endors
to include for private,-ommmercial vehicles Motor Carrier Act Endéfiseaneinus Materials

Clean up (ME&®).

Each insurance policy shall provide covera
basis (with the exception of any pradeBalulity and pollution liability insurance policies).

Waivers of Subrogation

TxDOT waives all rights against DB CoRetattent Entities, and DB Contractor waives all rights
against the Indemnified Parties, for any claims to the extent sovanee bptiained pursuant

to thisSection 3,%xcept such rights as they may have to the proceeds of such insurance. If DB
Contractor is deemed teirslfre a claim or loss u@#mtion 3.5.2.3 t hen DB Contr
waiver shall apply as if it cathedrequired insurance. DB Contractor shall require all
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3.5.1.9

3.5.1.10

3.5.1.11

3.5.1.111

3.5.1.11.2

3.5.1.11.3

Subcontractors to provide similar waivers in writing each in favor of all other Persons enumerat

above. SubjectSection 3.5.1,11 each policy, including worke
the applicable workerds compensation insur
subrogation against the I ndemnified Partie

recovery in advance of loss.
No Recourse

There shall be no receagainst TXDOT for payment of premiums or other amounts with respect
to the insurance required to be provided by DB Contractor hereunder, except to the extent such cc
are recoverable un8ection 4.6

Support of Indemnifications

The insurance coverggevided hereunder by DB Contractor is not intended to limit DB
Contractorods indemnification obligations wun

Inadequacy or Unavailability of Required Coverages

TxDOT makes no representation that the limits of liabilifprspagifieslirance policy to be

carried pursuant to this Déigid Contract or approved variances therefrom are adequate to
protect DB Contractor against its undertakings under the Contract Documents, to TxDOT, or a
other Person. No such limits itifyliab approved variances therefrom shall preclude TxDOT from
taking any actions as are available to it under the Contract Documents or otherwise at Law.

I f DB Contractor demonstrates to TxDOTOs re
the global insurance and reinsurance markets to maintain the insurance coverages it is requirec
provide hereunder, and if, despite such diligent efforts and through no fault of DB Contractor, any
such coverages (or any of the required terms@feyagfes, including insurance policy limits)
become unavailable during the Term on commercially reasonable terms, TXDOT will grant L
Contractor an interim written variance from such requirements under which DB Contractor sh
obtain and maintain orseaio be obtained and maintained alternative insurance packages and
programs that provide risk coverage as comparable to that contentpéatioohil®. &8ss
commercially reasonable undeexistimg insurance market conditions.

DB Contractor dhadt be excused from satisfying the insurance requireneecsiaBtbid

merely because premiums for such insurance are higher than anticipated. To establish that t
required coverages (or required terms of such coverages, includingdgpdumétseimohot
commercially available, DB Contractor shall bear the burden of proving either that (a) the same
not available at all in the global insurance and reinsurance markets or (b) the premiums for the sa
have so materially increasedlma previously paid for the same coverage that no reasonable
and prudent risk manager for a Person seeking to insure comparable risks would conclude that si
increased premiums are justified by the risk protection afforded. For the purposieeof clause (b),
only increases in premiums that may be considered are those caused by changes in general mar
conditions in the insurance industry affecting insurance for highway facilities, and DB Contractor s
bear the burden of proving that premium irseetisegesult of such changes in general market
conditions. For the avoidance of doubt, no increase in insurance premiums attributable to partict
conditions of the Project or claims or loss experience on the Project or of afRBIBt€bntractor
Entiy or Affiliate, whether under an insurance policy requiBsttigntiidr in connection

with any unrelated work or activity of any DB CReladetbiEntity or Affiliate, shall be
considered in determining whether required insurance &lgammaitable.
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3.5.1.114

3.5.1.12

3.5.1.13

3.5.1.14

3.5.1.15

3.5.2

3.5.21

DB Contractor shall not be entitled to any increase in the Price for increased costs or any tin
extension to the Completion Deadlines resulting from the unavailability of coverage and tf
requirement to provide acceptable alterndll@EE.shall be entitled to a reduction in the Price if

it agrees to accept alternative policies providing less than equivalent coverage and if DB Contrac
is not required to sedfure for such risks, with the amount to be determined by extragpolation usi
the insurance quotes included in the EPDs (or based on other evidence of insurance premiums
of the Proposal Due Date if the EPDs do not provide adequate information).

Defense Costs

No defense costs shall be included within or erode the linaigee aif @we of the insurance
policies, except that litigation and mediation defense costs may be included within the limits
coverage of professional and pollution liability policies.

Contesting Denial of Coverage

If any insurance carrier undénsamance policy denies coverage with respect to any claims
reported to such carrier, upon DB Contract
other Indemnified Parties shall cooperate in good faith to establish whether and to what extent
contest, and how to fund the cost of contesting, the denial of coverage; provided that if the repor
claim is a matter covered by an indemnity in favor of an Indemnified Party, then DB Contractor sl
bear all costs of contesting the denial of coverage.

Umbrella and Excess Policies

DB Contractor shall have the right to satisfy the requisite insurance coverage amounts for liabi
insurance through a combination of primary policies and umbrella or excess policies. Umbrella ¢
excess policies shall conmvjity all insurance requirements, terms and provisions set forth in this
DesigBuild Contract for the applicable type of coverage.

Additional Insurance Policies

If DB Contractor carries insurance coverage applicable to the Project in addiied to that requ
under this DesiBnild Contract, then DB Contractor shall, to the extent feasible, include TxDOT
and its members, directors, officers, employees, agents and the Indemnified Parties as additiol
insureds thereunder, if and to the extent theyihaueable interest. The additional insured
endorsements shall be as descriBedtion 3.5.1.6.8d DB Contractor shall provide to TXDOT

the proofs of coverage and copy of the policy desgebiohirs.5.1.41f, however, DB
Contractor demonstratesTxDOT that inclusion of such Persons as additional insureds will
increase the premium in a manner that is-effecibat, TXDOT shall elect either to pay the
increase in premium or forego additional insured coverage. The Sestisioss3 &f4
3.5.1.63.5.1.83.5.1.93.5.1.13and3.5.2hall apply to all such policies of insurance coverage.

Prosecution of Claims

Unl ess otherwise directed by TxDOT in writ
Contractor shall be responsibtegorting and processing all potential claims by TxDOT or DB
Contractor against the insurance policies required hereunder. DB Contractor agrees to report tinr
to the insurers under such insurance policies any and all matters which maysyivangse to an in
claim by DB Contractor or TXDOT or another Indemnified Party and to promptly and diligently pur:
such insurance claims in accordance with the claims procedures specified in such insurance polic
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3.5.2.2

3.5.2.2.1

3.5.2.2.2

3.5.2.3

3.5.24

whether for defense or indemnity or bothntBt@aoshall enforce all legal rights against the
insurer under the applicable insurance policies and applicable Laws in order to collect therec
including pursuing necessary litigation and enforcement of judgments, provided that DB Contrac
shall beleemed to have satisfied this obligation if a judgment is not collectible through the exercis
of lawful and diligent means.

TxDOT agrees to promptly notify DB Contrac
TxDOT, and matters which may give aisensurance claim against TxDOT, to tender to the
insurer TxDOTO6s defense of the claim under
Contractor as necessary for DB Contractor to fulfill its duties hereunder. For any such inciden
potentiaclaims and matters, DB Contractor shall ensure that, to the extent covered by DB
Contractorb6s policies:

For claims and suits which DB Contractoro6s
available coverage, DB Contractor or its shallreommunicate and coordinate the defense
strategy with TXDOT and the Texas Office of the Attorney General and shall ensure that the insL
does not agree to any settlement without first obtaining the concurrence of the Texas Office of
Attorney €heral. TxDOT and the Texas Office of the Attorney General shall not unreasonably
withhold consent to the strategy and plan communicated by DB Contractor or its insurer to TxD
and the Texas Office of the Attorney General. Nor shall TXxDOT abffitecoT ha@sttorney

General unreasonably withhold consent to settlements and compromises proposed by DB Contra
or its insurers which fall within the limits of insurance provided by such insurers.

For claims and sui t sasenablyedimaed8to li&annekcesa ofthe r 6 s
available insurance provided by DB Contract
which are the financial liability or responsibility of TXDOT or the State of Texas, DB Contractor sl
ensure thdhe defense of the claim is coordinated by the insurer with TXDOT and the Texas Offic
of the Attorney Gener al and shall ensur e |
settl ement in excess of DB & dirsttobteenmd the 6 s |
concurrence of the Texas Office of the Attorney General.

If in any instance DB Contractor has not performed its obligations respecting insurance coverage
forth in this DesiBoild Contract or is unable to enforce and collect any such insurance for failure
to assert claims in accordance with the termssafréimee policies or to prosecute claims
diligently, then for purposes of deter mini
determining reductions in compensation due from TxDOT to DB Contractor on account of availa
insurance, DB Continachall be treated as if it has electednsuselup to the full amount of
insurance coverage which would have been available had DB Contractor performed such obligatit
and not committed such failure. Nothing in the Contract Documemistisieall toetreat DB
Contractor as electing tarsslfe where DB Contractor is unable to collect due to the bankruptcy
or insolvency of any insurer which at the time the insurance policy is written meets the ratir
gualifications set forth irSbdia 3.5

If in any instance DB Contractor has not promptly performed its obligation to report to applical
insurers and process any potential insurance claim tendered by TxDOT or another Indemnified Pa
then TxDOT or the other Indemnified Party immangthniiligated to (a) notify DB Contractor in

writing of TxDOTO6s intent to report the cl a
and (b) proceed with reporting and processing the claim if TxDOT or the other Indemnified Pa
does noreceive from DB Contractor, within 10 days after so notifying DB Contractor, written proc
that DB Contractor has reported the claim directly to the insurer. TXDOT or the other Indemnifi
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3.5.25

3.5.3

3.53.1

3.54

3.54.1

3.54.1.1

3.54.1.2

3.5.4.1.3

Party may dispense with such notice to DB Contractor ifnExdx@dr éndemnified Party has
a good faith belief that more rapid reporting is needed to preserve the claim.

All insurance proceeds received by DB Contractor for any insured loss in excess of $10,000,0
under the buil der &dbythis BekiBuildiContractesimalt bee pgidantoiac i e s
separate insurance proceeds account and shall be held in trust for the purposes of, and to be app
in accordance with, this D&uigd Contract. Any costs under this-Beidig@ontract that are

covered by insurance proceeds received by (or on behalf of) DB Contractor, shall proportionat
reduce any amounts for such costs that would otherwise be owed by TXxDOT to DB Contractor un
this DesigBuild Contract.

Disclaimer

DB Contractor and eachcBntractor have the responsibility to make sure that their insurance
programs fit their particular needs, and it is their responsibility to arrange for and secure ar
insurance coverage which they deem advisable, whether or not specified herein.

InsuranceCoverage Requirements
Builderoés Risk I nsurance During Constructic

At all times during the period from the commencement of Construction Work until Final Acceptatr
of the Project, DB Contractor s hsudaicegsr ocur ¢
specified below.

The policy shal/l provide coverage for dal.ll
elements of the Project under construction including the perils of loss or damage by fire, collap:
lightning, explosiomdalism and malicious mischief, civil commotion, aircraft, earthquake, earth
movement, flood, storm, windstorm, hurricane, and tornado, subsidence and terrorism. Such pol
shall contain extensions of coverage that are typical for a projecobfhiecPnajectincluding

coverage for physical damage resulting from faulty workmanship, and shall contain only tho
exclusions that are typical for a project of the nature of the Project.

The policy shall cover (i) all property, roads, buildings, dirtietas, materials, supplies,
foundations, pilings, machinery and equipment that are part of or related to the portions of the Pro
under construction, and the works of improvement, including permanent and temporary works &
materials, and inehgdgoods intended for incorporation into the works located at the Site, in storage
or in the course of inland transit on land to the Site, (ii) all existing property and improvements tl
are within the construction work zone or are or will be #ffectatstryction work, subject to

the sublimit set forth iGaation 3.5.4.1.3,(aind (iii) valuable papers and restoration of data,
plans and drawings, subject to the sublimit s&dotith3r5.4.1.3 (v)

The policy shall provide coverage@arence no less than the greater of the maximum probable

| os s, as deter mi ned by t he DB Contractoro
$25,000,000, without risk-mfstmance. The policy may include the following sublimits: (i) for earth
movement and flood, not less than $10,000,000; (ii) for the peril of named windstorm, not less th
$10,000,000; (iii) for existing property an
expenseodo not | ess trhaaddebfis2emdvalpPnotleds@han $2,809,000; 0 r
and (vi) for valuable papers and restoration of data, plans and drawings, not less than $250,000.
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3.54.14

3.54.15

3.5.4.1.6

3.5.4.2

3.54.21

3.54.2.2

TxDOT shall be named as an insured on the policy as its interests may appear. DB Contractor a
may, but isoh obligated to, include other Subcontractors as insureds as their respective interests
appear. The policy shall be written so that no act or omission of any insured shall vitiate coverage
the other insureds.

The policy shall include coverage fandgtfons, including pilings, but excluding normal settling,
shrinkage, or expansion, (ii) physical damage resulting from machinery accidents but excludi
normal and natural wear and tear, corrosion, erosion, or inherent vice or latent defect in th
machiery, (iii) plans, blueprints and specifications, (iv) physical damage resulting from faulty wo
or faulty materials, but excluding the cost of making good such faulty work or faulty materials,
physical damage resulting from design error or otngssiliding the cost of making good such
design error or omission, (vi) demolition and debris removal coverage, (vii) the increase
replacement cost due to any change in applicable codes or other Laws, (viii) expense to reduce Ic
(ix) buildingordicaa compl i ance, with the building or
expenseo (including costs of Government al A
fees and costs associated with such damage or loss or replacement thereof).

The policy shall provide a deductible -msw&lél retention not exceeding $1,000,000 per
occurrence; provided, however, that for the perils of windstorm, flood and earthquake, the deduct
may be expressed as a percentage of the policy limiteadtfteeepercent (5%).

Commercial General Liability Insurance

At all times during the performance of the Work, DB Contractor shall procure and keep in force,
cause to be procured and kept in force with DB Contractor as a named insured, @mmercial gene
liability insurance as specified below.

The policy shall be in form reasonably acceptable to TxDOT, and shall be an occurrence form. T
policy shall contain extensions of coverage that are typical for a project of the nature of this Proje
and shationtain only those exclusions that are typical for a project of the nature of this Project.
The policy shall insure against the legal liability of DB Contractor and the insureds named
Sectiord.5.4.2. 4relating to claims by third parties for acdedetitabodily injury or iliness,

property damage, personal injury and advertising injury, and shall include the following speci
coverages:

@) Contractual liability;

(b) Premises/operations;

(© Independent contractors;

(d) Products and completed operations (wihrmaoverage of seven years after all work
is completed on the Project);

(e) Broad form property damage, providing the same coverage that ISO form CG 00 01 12 0
or equivalent provides;

()] Hazards commonly referred t andagouidXCUO, [
property damage;
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3.5.4.2.3

35424

3.5.4.25

3.5.4.3

3.54.31

3.5.4.3.2

3.5.4.3.3

35434

3.5.4.35

3544

(9) Fellow employee coverage for supervisory personnel;

(h) Incidental medical malpractice;

0] No exclusion for work performed within 50 feet of a railroad;

()] No exclusion for claims arising from professional service€Ex22@80 ds
equivalent;

(K) Broad named insured endorsement; and

)] Nonrowned automobile liability, unless covered by the automobile liability policy pursuant
toSectior.5.4.3

The policy shall have limits of not less than $1,000,000 per occur@pe®@hingbe
aggregate per policy period with the general aggregate limit to appijeohlzapist

TxDOT and the I ndemnified Parties shal/l be
10 04/13 and CG 20 37 04/13 or their equivadeptdicy shall be written so that no act or
omission of a named insured shall vitiate coverage of the other additional insureds. If requested
any railroad impacted by the Project, such railroad shall also be named as an additional insurec
accordanceith this Section 3.5.4.2.4 or otherwise in accordance with the requirements of such
railroad.

The policy shall have a deductible -orsgedfl retention no greater than $1,000,000 per
occurrence.

Automaobile Liability Insurance

At all times during tleef@rmance of the Work, DB Contractor shall procure and keep in force
comprehensive, business or commercial automobile liability insurance as specified below.

Each policy shall cover accidental death, bodily injury and property damage lialitiey arising fro
ownership, maintenance or use of all owrmgin@dnborrowed and hired vehicles connected

with performance of the Work, including loading and unloading. The policy shall contain extensic
of coverage that are typical for a project of thd tr@uPeofect, and shall contain only those
exclusions that are typical for a project of the nature of the Project.

DB Contractor shall be the named insured under its automobile liability policy.

DB Contractordés policy spobicy perioh afwvhet less thano mb i
$1,000,000.

Each policy shall provide a deductibleinsusetf retention not exceeding $1,000,000 per
occurrence.

TxDOT and the Indemnified Parties shall be additional insureds under the policy.
Pollution Liability Irzswce

DB Contractor shall procure and maintain during the Term insurance against claims for injuries
persons or damages to property which may arise from or in connection with the performance of
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3.54.4.1

3.5.4.4.2

3.5.4.4.3

35444

3.5.4.45

3.5.4.5

work hereunder by DB Contractor, its agents, ripessatgloyees or Subcontractors.
Coverage shall be at laabroad as:

Contractorés pollution |liability with cover
the operations of DB Contractor:

(a) Bodily injury, sickness, disease, magtasha or shock sustained by any person,
including death; medical monitoring,

(b) Property damage including physical injury to or destruction of tangible property includin
the resulting loss of use thereof;upearsts, and the loss of use of tangileleyprop
that has not been physically injured or destroyed;

(© Defense including costs, charges and expenses incurred in the investigation, adjustment
defense of claims for such compensatory damages;

(d) Norowned disposal site coverage for specified sitesrgleynent) if contractor is
disposing of waste;

(e) Coverage for loss, clapncosts and related legal expense because of a pollution
condition arising from the named insur e
transportation by a carrier tomr {i) a job site where contracting services are being
performed,; or (ii) a covered location, including loading or unloading of such goods, produc
or waste, which the insured becomes legally obligated to pay as a result of a claim firs
made against timsured during the policy period.

Coverage shall apply to sudden arsiidaen pollution conditions including the discharge,
dispersal, release or escape of smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquid:
gases, waste materialsothrer irritants, contaminants or pollutants into or upon land, the
atmosphere or any watercourse or body of water, provided such conditions are not naturally pres
in the environment in the concentration or amounts discovered, unless sudbnsatweal condit
released or dispersed as a result of the performance of covered operations.

DB Contractor shall maintaindimaddess than $3,000,000 per occuarghae thaggregate
for the term of the Defdgitd Contract. If coverage is writtedaimenade basis the policy
shall include a thigear extended reporting period.

The policy shall provide a deductible-inswself retention not exceeding $1,000,000 per
occurrence.

TxDOT and the Indemnified Parties shall be named as addit®oalthesprdicy. The specific
scope of services required under the Contract Documents shall be listed on the certificate
insurance.

Professional Liability Insurance

At all times that Professional Services are rendered underBhéddDEsigractspecting

design and construction of the Project until five years after the Professional Services have conclu
for the Project, DB Contractor shall procure and keep in force, or cause to be procured and kep
force with DB Contractor listed as nanored,imsofessional liability insurance as specified in
Sections 3.5.4.5htougl8.5.4.5.Helow. If the professional liability insurance policy does not list

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions

March 17, 2021

Paget5



the DB Contractor as a nhamed insured, in addition to the policy or policies spe&ied above, the
Contractor shal/l mai ntain (or procure) and

I ndemnity (CPPI) policy or a Contractords F
less than $5,000,000. DB Contractor mayssaltishsurance requirement via either a series of
annual practice policies or a pspjedfic policy covering the period of design and construction
and remaining in effect for five years thereafter; however, the coverage need not extend beyond
yeas in total.

3.5.45.1 The insurance policy shall provide coverage of liability of DB Contractor and the party performing
Professional Services arising out of any negligent act, error or omission in the performance
Professional Services or activities foojdet, Pncluditige performance of independent quality
assurance services. Such insurance policy shall includdocdweddgenjury or property
damage; provided, that such insurance policy need not provide coverage of liability of any party t
only performmublic information and communications
3.5.4.5.2 Each policy shall have a limit of not less than $5,000,000 per claim and in the aggregate. If a proj
specific policy is purchased, the aggregate limit need not reinstate annually.
3.5.45.3 Each policy shatbvide a deductible orisslfred retention not exceeding $1,000,000 per claim.
3.5.454 Such insurance shall provide an indemnified party endorsement for the benefit of TXDOT and t
Indemnified Parties with regard to third party claims for bodilyariyrdampge.
In addition, if not already covered by thespagiict professional liability insurance policy, DB
Contractor shall cause each other Subcontractor that provides Professional Services (other than
services listed in clauses (efg)Xf)(h), or (i) of the definition of Professional Services) for the
Project to procure and keep in force professional liability insurance, covering its professional servi
practice as follows:
Estimated Total Contract | Minimum Limit of Insurance
Value
>$10 million $5 million per claim and aggregate
>$5 million to $10 million | $2 million per claim and aggregate
$1 million$5 million $1 million per claim and aggregate
<$1 million $500,000 per claim and aggregate
Such insurance to be carried by tlwerSractor for the period of design and construction and
three years thereafter.
3.5.4.6 Wor kersd Compensation and Employerds Liabil
At all times when Work is being performed by any employee of DB Contractor, DB Contractor st
procure and keepfinor c e, or cause to be procured an
compensation and employerdés liability insur
shall be the named insured on t hhallincludel i cvy.
the following:
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3.54.6.1

3.5.4.6.2

3.5.4.6.3

3.5.4.6.4

3.5.4.6.5

3.5.4.7

3.5.4.8

3.5.4.9

3.5.49.1

3.5.4.9.2

3.5.4.9.3

A voluntary compensation endorsement;
An alternative employer endorsement;
An extension of coverage to all states oper

u. S. Longshore and Harbor Wor kerrlisov®ormpens ¢
adjacent to navigable waters); and

Empl oyerés liability insurance | imits of $1
Umbrella Liability

DB Contractor shall procure and maintain umbrella liability insurancefoma tiakdisvirvegr
the commeri a | gener al l'itability, automobile Iia
umbrella policy shall have a per occurrence and aggregate limit of at least $25 million.

Railroad Protective Liability Insurance

DB Contractor shall procure egyl ik force, or cause to be procured and kept in force, prior to
performing any Work across, underofnay, adj ac
Railroad Protective Liability Insurance Policy with limits and coverage terms ad conditions
required by the operating railroad with the railroad as the named insured. DB Contractor shall suk
a copy of the railroad protective liability insurance policy to TXDOT prior to any entry by DB Contra
upon operating railroad property.

Subcontragtr s | nsur ance

At all times during the performance of the Work, DB Contractor shall cause each Subcontractor t
performs work at the site, amsiteffabrication facilities, and any Subcontractor providing
professional servicesinéf, to provide:

Canmercial General Liability Insurance with limits of at least $600,000 per occurrence and in tl
aggregate with the general aggregate limit to apply on a per project basis. Such coverage shall
carried at all times that the Subcontractor is perfokivank dnel for three years after the
Subcontractordés completion of the Work.

Automobile Liability Insurance with a combined single limit of at least $600,000.

Wor kersodo Compensation and Employerds Liabi
conpensation and a $500, 000 I imit per acci de
include, if work is over or next to navigahb
Compensation Act and Jones Act claims.

The above requiretseso not apply to Subcontractors whose sole role on the Project is delivering
materials or supplies to the Site. Each subcontractor insurance policy (other than professional liab
and workersdé compensati on) ¢t Raltiés ad additionald e T x
insureds. Each such policy shall also be endorsed to provide that coverage is primary and nc
contributory and that there is a waiver of subrogation in favor of TXDOT and the Indemnified Part
Each policy shall also provite tha 0 d a y s-rénewabor darcelationf(10 dagsrfor non
payment) shall be provided to TXDOT. Each such subcontractor insurance policy must be issued
an insurer authorized to conduct business
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3.6

3.7

3.8

3.8.1

3.8.1.1

3.8.1.2

management and financial size category rating of notlessthian A accor di ng t ¢
Insurance Reports Key Rating Guide.

Guaranty
See Section 5.2 of the DaBiglad Agreement for requirements regarding guarantees.
No Relief of Liability

Notwhstanding any other provision set forth in the Contract Documents, performance by a Sure
or Guarantor of any of the obligations of DB Contractor shall not relieve DB Contractor of any of
obligations hereunder, including the payment of LiquidgedQuaatitying Delay Late Fees,

Lane Rental Charges, Key Personnel Change Fees or other deductions, damages or charg
payable by DB Contractor under this-BwkigGiontract.

Warranties
Warranty

DB Contractor warrants that (a) all Work furnishedgthvreu@ontract Documents shall conform

to Good Industry Practice, (b) all Construction Work shall be free of defects, (c) all Design Work s
meet the standard of care for engineering and architectural servic&estbmodhi ip.2.1

(d) theProject shall be fit for use for the intended function, (e) materials and equipment furnishe
under the Contract Documents shall be of good quality and new, and (f) the Work shall meet all
the requirements of t heWa&rorna mtayxcd ddro cfuWernrt asn

Warranty Term

Subject to extension ur@kmtion 3.8.2he Warranty Term shall commence upon Substantial
Completion and remain in effect until one year after Final Acceptance of the Project. The Warra
Term for elementsta Project that will be owned by Persons other than TxDOT (such as Utility
Owners) shall commence as of the date of acceptance thereof by such Persons and shall end c
year thereafter. If TXDOT determines that any of the Work has not met théostiairtérids se

Section 3.8k any time within the applicable Warranty Term, then DB Contractor shall correct sucl
Work as specified in Séstion 3,8 ven if the performance of such corrective Work extends
beyond the applicable Warranty Term. andDB Contractor shall conduct-threaigh of

the Site prior to expiration of the applicable Warranty Term and shall produce a punch list of thc
items requiring corrective Work.

Remedy

Within seven days of receipt by DB Contractor of noticeTirppediD@ a failure of any of

the Work to satisfy the Warranties, or of the failure of any Subcontractor representation, warrar
guarantee or obligation that DB Contractor is responsible for enforcing, DB Contractor and TxD
shall mutually agree wénaeh how DB Contractor shall remedy such failure, except that in case of
an Emergency requiring immediate curative action or a situation that poses a significant safety ri
DB Contractor shall implement such action as it deems necessary andxDallimotifying

of the urgency of a decision. DB Contractor and TxDOT shall promptly meet in order to agree ol
remedy. If DB Contractor does not use its best efforts to proceed to effectuate such remedy wit
the agreed time, or should DB ContracioCDT fail to reach such an agreement within such
severday period (or immediately in the case of Emergency conditions), TxDOT shall have the rigt
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3.8.1.3

3.8.2

3.8.3

3.8.3.1

3.8.3.1.1

3.8.3.1.2

3.8.3.1.3

but not the obligation, to perform or have performed by third parties the necessary remedy, and
costghereof shall be borne by DB Contractor. Reimbursement therefor must be paid to TxDOT |
DB Contractor within 10 days after DB Cont
TxDOT may deduct the amount of such costs and expenses frawethpyIxBOT to DB
Contractor pursuant to this DBsigghContract. TxDOT may agree to accept Nonconforming Work

in accordance waéction 5.3.2

Permits and Costs

DB Contractor shall be responsible for obtaining any required encroachment permits and requil
consents from any other Persons in connection with the performance of Work addressed under t
Section 3.8.1DB Contractor shall bear all costs of sucimdNidikg additional testing and

i nspections, and DB Contractor shal/l rei mbetu
thereby including any costs incurred by TxDOT for independent quality assurance or quality con
with respecttosuch Workwitti 0 days after DB Contractords
subject to the limitatior@eiction 8.7.4ny Liquidated Damages for Lane Closures or Lane Rental
Charges arising from or relating to such Work). Alternatively, TxDOThenagndeduof t

such costs and expenses from any sums owed by TxDOT to DB Contractor pursuant to this Desi
Build Contract.

Applicability of Warranties to-Rene Work

The Warranties shall apply to all Vdorergepaired, corrected or replaced portheatgrns

of this DesigBuild Contract. Following acceptance by TxDdbhef nepaired, corrected or
replaced Work, the Warranties as to -eacte reepaired, corrected or replaced element of the
Work shall extend beyond the original Warraimtytemthat each element of the Project shall

have at least a eymar warranty period (but not to exceed two years from Final Acceptance of the
Project).

Subcontractor Warranties
Warranty Requirements

Without in any way limiting the Warrantesand DBCact or 6 s own r epr esen
and other obligations with respect to all of the Work, DB Contractor shall obtain from a
Subcontractors for periods at least coterminous with the Warranties appropriate representatiot
warranties, guararsemd obligations with respect to design, materials, workmanship, equipment,
tools and supplies furnished by such Subcontractors to effectuate the prgeidions3u8this

DB Contractor shall cause Subcontractor warranties to be extended tanyxbi@iTpanties

for whom Work is being performed or equipment, tools, supplies or software is being supplied
such Subcontractor; provided that the foregoing requirement shall not apply to standard, prespeci
manufacturer warranties of massetd materials, products (including software products),
equipment or supplies where the warranty cannot be extended to TxDOT using commercia
reasonable efforts. TXDOT agrees to forbear from exercising remedies under any such warranty
long as DB Contiadis diligently pursuing remedies thereunder.

All representations, warranties, guarantees and obligations of Subcontractors shall be written so
to survive all TxDOT inspections, tests and approvals. DB Contractor hereby assigns to TxDOT
ofDBContact or s rights and interest in all ext
Warranty Term that are received by DB Contractor from any of its Subcontractors. To the extent
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3.8.3.2

3.8.4

3.85

3.8.6

any Subcontractor warranty would be voided by reasonroflDBtCont 6 s negl i genc
comply with the Contract Documents in incorporating material or equipment into the Work, L
Contractor shall be responsible for correcting such defect.

Enforcement

Upon receipt from TxDOT of notice of a failure dfeayodf to satisfy any Subcontractor
warranty, representation, guarantee or obligation, DB Contractor shall enforce or perform any st
representation, warranty, guarantee or obl
her e und e rights undexttigfiod 8.3cdmmence at the time such representation,
warranty, guarantee or obligation is furni:
relevant Warranty Term (including extensions the8sftiond818.2ntisuch expiration, the

cost of any equipment, material, labor (inclenljigeering) or shipping shall be for the account

of DB Contractor if such cost is covered by such a representation, warranty, guarantee or obligati
and DB Contractor shall cepia repair defective equipment, material or workmanship furnished
by Subcontractors.

Effect of TXDOT or DB Contractor Activities on Warranties

DB Contractor acknowledges and agrees that TxDOT and DB Contractor and their respective age
may perform cart maintenance work during the period in which the Warranties are in effect and
agrees that the Warranties shall apply notwithstanding such activities; provided, however, that |
Contractor does not hereby waive any rights, claims or remediendy ldiehtitled as a

result of such activities.

No Limitation of Liability

Subject t8ections 8.7ahd8.7.5 the Warranties and Subcontractor warranties are in addition to

all rights and remedies available under the Contract Documents or ampiicablétizaand

shall not i mit DB Contractords Iliability
applicable Law or in equity with respect to the Work, including liability for design defects, late
construction defects, strict lidiiéhch, negligence, intentional misconduct or fraud.

Damages for Breach of Warranty

Subject t8ection8.78dlnd i n addition to TxDOT6s other r
in equity, DB Contractor shall be liable for actual damagesmesnitibgefioh of an express

or implied warranty or any defect in the Work, including the cost of performance of such obligatic
by others.
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ATTACHMENT13

FEDERAL REQUIREMENTS

Exhibit Description No. of Pages

Exhibit 1 Federal Requirement$-&ateralid Construction Projects 4

Exhibit 2 FHWA Form 1273 18

Exhibit 8 Federal Prevailing Wage Rate 1

Exhibit 4 Nondiscrimination 3

Exhibit 5 Notice of Requirement for Affirmative Action to Ensure Equal Employme 7

Exhibit & Certification Regarding Use of Contract Funds for Lobbying 1

Exhibit ¥ Compliance with Buy America Requirements 2

Exhibit 8Certification of Nondiscrimination in Employment 1

Exhibit 90ntheJob Training Program 4

Exhibit 10 Standard FedeEajual Employment Opportunity Construction Contract 5

Specifications
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EXHIBIT 1 TO ATTACHMENT 3

FEDERAL REQUIREMENTS FOR FEBERBONSTRUCTION PROJECTS

GENERADB. The Work herein proposed will be financed in whole or in part with Federal funds, and therefc
all of the statutes, rules and regulations promulgated by the Federal Government and applicable to work finan
whole or in part with Federalsfwnll apply to such work. The "Required Contract Provisiefsl Federal
Construction Contract s, Afachmentl3F \Mhdevedirsaid required cqorract n ¢ |
provisions references are made to:

€) "contracting officer",aou"t hori zed representativeod suc]
mean TxDOT or its Authorized Representative;

(b) Acontractor o, Apri-medcoonhsacuotdpniibbddde
first tier partipanpant sgucdhr rfeFiemrethcEBisers hRdaidt iba
its authorized representative;

(© fifcontract o0, fi pari idmec ocnosnttrruacctti-mwni Fcdodne o aakcrt &
such references shall be construed to mean thBuDdSiymract between DB Contractor and TXxDOT
for the Project;

(d) fisubcontractor o0, Asuppliero, fivendor 0,
prospective participanto, Lower Tier particip
construed to mean any Subcontractor or Supplier; and

(e) Adepart ment o0, Afagencyo, Adepart ment or
fcontracting agencyf, such references shalll k
department agency or officer is specified.

PERFORMANCE OF PREVIOUS CONT&AGT.addition to the provisions in Section II,
"Nondiscrimination," and Section VI, "Subletting or Assigning the Contract," of the Form 1273 required cor
provisions, DB Contractol stiaply with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVI(
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND 1
FILING OF REQUIRED REPORTS located in the proposal. Nsulgetiiesgt forassigning any portion

of the contract in excess of $10,000 will be considered under the provisions of Section VI of the requ
contract provisions unless such request is accompanied by the CERTIFICATION referred to above, exec
by the pposed subcontractor.

NONCOLLUSION PROVISI®ONIhe provisions in this section are applicable to all contracts except
contracts for Federal Aid Secondary Projects. Title 23, United States Code, Section 112, requires as a con
precedent to apprdwathe Federal Highway Administrator of the contract for this work that each bidder file a swc
statement executed by, or on behalf of, the person, firm, association, or corporation to whom such contract is
awarded, certifying that such perspasfiauiation, or corporation has not, either directly or indirectly, entered into
any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidc
connection with the submitted bid. A form te makmstlusion affidavit statement required by Section 112 as a
certification under penalty of perjury rather than as a sworn statement as permitted by 28 U.S.C., Sec. 1746, is in
in the Proposal.
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PARTICIPATION BY DISADVANTAGED BUSINESS ENTIERFBBEEINTRACTIRRart 26,
Title 49, Code of Federal Regulations applies to the Project. Pertinent sections of said Code are incorporated
other sections of the Contract Documents and the TxDOT Disadvantaged Business Enterprise Program ad
pusuant to 49 CFR Part 26.

CONVICT PRODUCED MATERIALS
a. FHWA Federaild projects are subject to 23 CFR § 635.417, Convict produced materials.

b. Materials produced after July 1, 1991, by convict labor may only be incorporated in a Federal
highway cofrsction project if such materials have been: (i) produced by convicts who are on parole, supervi
release, or probation from a prison, or (ii) produced in a prison project in which convicts, during the 12 month |
ending July 1, 1987, producediatstdr use in Federal aid highway construction projects, and the cumulative
annual production amount of such materials for use in Federal aid highway construction does not exceed the a
of such materials produced in such project for use indHeiderahya construction during the 12 month period
ending July 1, 1987.

ACCESS TO RECORDS

a. As required by 2 CFR § 200.336, DB Contractor and its subcontractors shall allow FHW/
Inspectors General and the Comptroller General of the Unit¢leS8tdtdg,aarthorized representatives, access
to all books, documents, papers, and records of DB Contractor and subcontractors which are directly pertinent
grantee or subgrantee contract, for the purpose of making audit, examinatiomaascepitsnardreof. In
addition, as required by 2 CFR § 200.333, DB Contractor and its subcontractors shall retain all such books, docu
papers, and records for three years after final payment is made pursuant to any such contradtrand all other pe
matters are closed.

b. DB Contractor agrees to include this section in each Subcontract at each tier, withou
modification except as appropriate to identify the subcontractor who will be subject to its provisions.

USE OF UNITED STAFEAG VESSELS

a. The DB Contractor shall comply with the requirements of 46 CFR Part 381 whenevel
transporting by oceanic shipment any equipment, material, or commaodities acquired solely for the Project, and
replenish existing inventories independent of tHvuide Sgmtract.

b. For such shipments, the DB Contractor agrees:

0] To utilize privately owned United-fgtesmmercial vessels to ship at least
50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo linevehatj tankers
whenever shipping any equipment, material, or commaodities pursuant to this Agreement, to the extent such ve
are available at fair and reasonable rates for UnitftahStamasercial vessels; and

(i) To furnish within 20 days follolmendate of loading for shipments originating
within the United States or within 30 working days following the date of loading for shipments originating outsi
United States, a-bloeagidml e oononeiading fa Elghofar 2dalmghigmiert of n
cargo described in paragraph (i) of this section to both TxDOT (through the DB Contractor in the case of subcon
billsoflading) and to the Division of National Cargo, Office of Market Development, Maritime Administrat
Washington, DC 20590.

C. The DB Contractor shall insert the substance of this provision in all Subcontracts.
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NONDISCRIMINATION AUTHORITIES

During the performance of this contract, the contractor, for itself, its assignees, and successors
interest (hergifter referred to as the "contractor") agrees to comply with the following nondiscrimination statutes
authorities; including but not limited to:

Pertinent Nondiscrimination Authorities:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. Q0@ ettat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (4
U.S.C. § 4601), (prohibits unfair treatmeasbi$ gisplaced or whose property has been acquired because of
Federal or Fedeaad programs and projects);

Federafid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the
basis of sex);

Section 504 of the Rehabilitatoof 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27,

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibit
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982. (49 U.S.C. § 4 71, Section 4 7123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987,-2PR)10Broadened the scoperagwe
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and Section 504
Rehabilitation Act of 1973, by expanding the definition of the terms "programs or activities" to include all of the prc
or ativities of the Fedead recipients, subrecipients and contractors, whether such programs or activities are
Federally funded or not);

Titles 1l and 1l of the Americans with Disabilities Act, which prohibit discrimination on th
basis of disabilitytire operation of public entities, public and private transportation systems, places of publ
accommodation, and certain testing entities (42 U.S.C-1888P2184 implemented by Department of
Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minorit)
Poplations and Lémcome Populations, which ensures discrimination against minority populations by discouragi
programs, policies, and activities with disproportionately high and adverse human health or environmental effe
minority and lemcome pojations;

Executive Order 13166, Improving Access to Services for Persons with Limited Englis|
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination because of |
English proficiency (LEP). To ensuréanomplith Title VI, you must take reasonable steps to ensure that LEP
persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);
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Title IX of the Education Amendments 011972, as amended, which prohibits you fron
discriminating besa of sex in education programs or activities (20 U .S.C. 1681 et seq).

RECOVERED MATERIALS

DesigBuild Contractor shall comply with all requirements of section 6002 of the Solid Waste
Disposal Act, as amended by the Resource Conservation and REROWA, Arcluding the regulatory
provisions of 40 CFR Part 247, and Executive Order 12873, as they apply to the procurement of the items desi
in Subpart B of 40 CFR Part 247.

PROHIBITION ON CERTAIN TELECOMMUNICATIONS EQUIPMENT OR SERVICES

The Fedaf Register Notice issued the Final Rule and states that the amendment to 2 CFR 200.21
is effective on August 13, 2020. The new 2 CFR 200.471 regulation provides clarity that the telecommunicatior
video surveillance costs associated with 2 CFERag®ridllowable for services and equipment from these specific
provider s. OMB6s Feder al Regi ster Notice include
https://www.federalregister.gov/documents/2020/0874%2@R0danf@rgrantsandagreements

Per the Federal Law referenced above, use of services, systems, or services or systems that con
components produced by athg dbllowing manufacturers is strictly prohibited for use on this Project. Therefore, fol
any telecommunications, CCTV, or video surveillance equipment, services or systems cannot be manufactured
have components manufactured by:

Huawei TechnalegyCompany,
ZTE Corporation (any subsidiary and affiliate of such entities),
Hyatera Communications Corporation,

Hangzhou Hikvision Digital Technology Company,

Dahua Technology Company (any subsidiary and affiliate of such entities).

Violationofhi s prohi bition will require repl aceme
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https://www.federalregister.gov/documents/2020/08/13/2020-17468/guidance-for-grants-and-agreements

EXHIBIT 2 TO ATTACHMENT 3

REQUIRED CONTRACT PROVISIONS
FEDERAAID CONSTRUCTION CONTRACTS

FHWA Form 1273

TABLE OF CONTENTS
FHWAL273- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERARID CONSTRUCTION CONTRACTS

l. General
Il. Nondiscrimination
II. Nonsegregated Facilities

V. DavisBacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI. Subletting or AssigritmgContract

VII. Safety: Accident Prevention

VIIl.  False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act

X Compliance with Governmentwide Suspension and Debarment Requirements

XI. Certitation Regarding Use of Contract Funds for Lobbying
ITEMS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local /
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWE273 mst be physically incorporated in each construction contract funded under Title 23
(excluding emergency contracts solely intended for debris removal). The contractor (or subcontractor) must ins
form in each subcontract and further requiresiita imchll lower tier subcontracts (excluding purchase orders,
rental agreements and other agreements for supplies or services).

The applicable requirements of FormI2H@/Are incorporated by reference for work done under any purchase
order, rentaljreement or agreement for other services. The prime contractor shall be responsible for complianc
any subcontractor, letiersubcontractor or service provider.

Form FHWR273 must be included in all Fedibrdésighuild contracts, in all sobeats and in lower tier
subcontracts (excluding subcontracts for design services, purchase orders, rental agreements and other agree
for supplies or services). The damsidar shall be responsible for compliance by any subcontraetor, lower
subcontractor or service provider.

Contracting agencies may reference Forrl EF/irAbid proposal or request for proposal documents, however,
the Form FHWAR73 must be physically incorporated (not referenced) in all contracts, subconti@cts and lower
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subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services rele
a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisialhs shall apply

work performed on the contract by the contractor's own organization and with the assistance of workers und
contractor's immediate superintendence and to all work performed on the contract by piecework, station work,
subcontract.

3. A beach of any of the stipulations contained in these Required Contract Provisions may be sufficient grot
for withholding of progress payments, withholding of final payment, termination of the contract, suspension / deb:
or any other action determionbd appropriate by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor fol
purpose within the limits of a construction project onaddA@adaredy unlesk itabor performed by convicts

who are on parole, supervised release, or probation. The teioh lighert does not include roadways
functionally classified as local roads or rural minor collectors.

Il. NONDISCRIMINATION

The provisions of thisieaatelated to 23 CFR Part 230 are applicable to aid-edesaluction contracts and
to all related construction subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applice
material supply, engineering, or archigestical contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 112
CFR 60, 29 CFR 14227, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794
Title Vof the Civil Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27
23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal OpporfeRity Clause in 4
601.4(b) and, for all construction contracts exceeding $10,000, the Standard Federal Equal Employment Oppol
Construction Contract Specifications in 424CER 60

Note: The U.S. Department of Labor has exclusive authority to determivetc&xgdiatinge Order 11246 and

the policies of the Secretary of Labor including 41 CFR 60, and 28Z7/-RThé2fontracting agency and the

FHWA have the authority and the responsibility to ensure compliance with Title 23 USC Sectiatid0, the Rehabi
Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as amended, and related regt
including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFReRd8( Apwith appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate
to take affirmative action to assumkaggportunity as set forth under laws, executive orders, rules, regulations (28
CFR 35, 29 CFR 1630, 29 CFR18@75 41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as
modified by the provisions prescribed herein, and imposed @it tH4P shall constitute the EEO and
specific affirmative action standards for the contractor's project activities under this contract. The provisions
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CIHR B&38 are
incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply wi
following minimum specific requirement activities of EEO:
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a. The contractor will work with the contracting aghedyeatatal Government to ensure that it has made
every good faith effort to provide equal opportunity with respect to all of its terms and conditions of employment
their review of activities under the contract.

b. The contractor will accept apdisating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated d
employment, without regard to their race, religion, sex, color, national origin, &yebadisabiihall include:
employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates
or other forms of compensation; and selection for training, including appigpicagitipspi@dior othe

job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer
will have the responsibility for and must be capable of effectively administering and promoting an active EEO pr
ard who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, pror
and discharge employees, or who recommend such action, or veintiadhe isubblted in such action, will be

made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provid
in each grade and classification of employment. To ensure that the above agreetherfolldihegactions

will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of
and then not less often than once every six months, at which time the contractmtd iEHG pelicentation
will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Of
covering all major aspects auhieactor's EEO obligations within thirty days following their reporting for duty with
the contractor.

C. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer i
contractor's procedures for loeaithiiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessibl
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the pretedomgement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4, Recruitment: When advertising for employees, the contractor will include in all advertisements for emplo
the notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a
circulation among minorities and women in the area from which the project work force would normally be derive

a. The contractor will,essl precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minorities and wome
meet this requirement, the contractor will identify gmissgsgmbminority group employees, and establish with
such identified sources procedures whereby minority and women applicants may be referred to the contract
employment consideration.

b. In the event the contractor has a valid bargaining amoeedegtor exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that agreement to the extent that the system meets the contr
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compliance with EEO contract provisions. Where implementation of suchastagretfewtmif discriminating
against minorities or women, or obligates the contractor to do the same, such implementation violates Fe
nondiscrimination provisions.

C. The contractor will encourage its present employees to refer minoritiesaanapplicaets for
employment. Information and procedures with regard to referring such applicants will be discussed with emplo}

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administ
and persorhactions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termina
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following proce
shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and empl|
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spreagaidvaigieisr each classification to determine any
evidence of discriminatory wage practices.

C. The contractor will periodically review selected personnel actions in depth to determine whether ther
evidence of discrimination. Where evidencetisef@ontractor will promptly take corrective action. If the review
indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall inclu
affected persons.

d. The contractor will promptly investigate alhtowipiieged discrimination made to the contractor in
connection with its obligations under this contract, will attempt to resolve such complaints, and will take appro
corrective action within a reasonable time. If the investigation theickdesrtiaation may affect persons other

than the complainant, such corrective action shall include such other persons. Upon completion of each investit
the contractor will inform every complainant of all of their avenues of appeal.

6. Trainingnd Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women wha
applicants for employment or current employees. Such efforts should be aimed at developing full journey level
employees the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and Si
regulations, the contractor shall make full use of training programs, i.e., apprenticegiiptrainthgn

programs for the geographical area of contract performance. In the event a special provision for training is prc
under this contract, this subparagraph will be superseded as indicated in the special provision. The contracting
may reserve training positions for persons who receive welfare assistance in accordance with 23 U.S.C. 140(a)

C. The contractor will advise employees and applicants for employment of available training programs
entrance requirements for each.

d. The ontractor will periodically review the training and promotion potential of employees who are minori
and women and will encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in paibnp@s @ source of employees, the contractor will

use good faith efforts to obtain the cooperation of such unions to increase opportunities for minorities and wc
Actions by the contractor, either directly or through a contractor's asscasat@erdctimid include the
procedures set forth below:
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a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training progr
aimed toward qualifying more minorities and women for membership in thesasiagsfandkills of minorities
and women so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the
that such union will be contractually boefed applicants without regard to their race, color, religion, sex, national
origin, age or disability.

C. The contractor is to obtain information as to the referral practices and policies of the labor union except
to the extent such informatiaithin the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the contracting agency and shall se
what efforts have been made to obtain suchanformat

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the
limit set forth in the collective bargaining agreement, the contractor will, through independent receuitment efforts,
employmengacancies without regard to race, color, religion, sex, national origin, age or disability; making full eff
to obtain qualified and/or qualifiable minorities and women. The failure of a union to provide sufficient referrals
though it is obligdtto provide exclusive referrals under the terms of a collective bargaining agreement) does r
relieve the contractor from the requirements of this paragraph. In the event the union referral practice preven
contractor from meeting the obligatisnant to Executive Order 11246, as amended, and these special provisions,
such contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be fan
with th requirements for and comply with the Americans with Disabilities Act and all rules and regulations establ
there under. Employers must provide reasonable accommodation in all employment activities unless to do so
cause an undue hardship.

9. Sdection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and ret
of subcontractors, inclugingurement of materials and leases of equipment. The contractor shall take all necessal
and reasonable steps to ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors anddiggdasaf their EEO obligations under
this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.
10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 ancitiie & D O T-@pproved. DBE proQr@nT are incorporated
by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex i
performance of this contract. The contractor shall caicglwatragpirements of 49 CFR Part 26 in the award

and administration of B@&8isted contracts. Failure by the contractor to carry out these requirements is a materi
breach of this contract, which may result in the termination of this coatrestrensdyas the contracting

agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance wit
EEO requirements. Such records shall be retained for a period of three yeadatellwitimegfinal payment
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to the contractor for all contract work and shall be available at reasonable times and places for inspection by autt
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shalédbthe following:

Q) The number and work hours of minority-aridaran group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicableloyniecitease emp
opportunities for minorities and women; and

3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities
women;

b. The contractors and subcontractors will submit an annual report to tagemeyraathgluly for the

duration of the project, indicating the number of minority, worneingaityl gronip employees currently engaged

in each work classification required by the contract work. This information is to be report&@8%h Hoem FHWA
staffing data should represent the project work force on board in all or any part of the last payroll period precedi
end of July. If-drejob training is being required by special provision, the contractor will be required to collect al
report training data. The employment data should reflect the work force on board during all or any part of th
payroll period preceding the end of July.

Il NONSEGREGATED FACILITIES

This provision is applicable to all Fadecahstruction contramid to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregat
the basis of race, color, religion, sex, or national origin canfibieresatractor may neither require such
segregated use by written or oral policies nor tolerate such use by employee custom. The contractor's oblig
extends further to ensure that its employees are not assigned to perform their serti@mesuadanyheca
contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work &
restaurants and other eating areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dr
areasparking lots, drinking fountains, recreation or entertainment areas, transportation, and housing providet
employees. The contractor shall provide separatesgrsiagteooms and necessary dressing or sleeping areas

to assure privacy betweenssexe

V. DAVISBACON AND RELATED ACT PROVISIONS

This section is applicable to all Faikcahstruction projects exceeding $2,000 and to all related subcontracts and
lowettier subcontracts (regardless of subcontract size). The requiremeuopuyltcated within the right

ofway of a roadway that is functionally classified asiffddghatay. This excludes roadways functionally
classified as local roads or rural minor collectors, which are exempt. Contracting agencidg thageelect to app
requirements to other projects.

The following provisions are from the U.S. Depart
related matterso with nlR78 mmateane FHWAIiprognas reguiremere n f or m
1. Minimum wages
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a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally
not less often than once a week, and without subsequent deduction or rebate on any account (except such
deductions age permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part
the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment con
at rates not less than those cedtairthe wage determination of the Secretary of Labor which is attached hereto
and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the cor
and such laborers and mechanics.

Contributions made a@sts reasonably anticipated for bona fide fringe benefits under section 1(b}?2) of the Davit
Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, sub,
the provisions of paragraph 1.d. of this séstioregular contributions made or costs incurred for more than a
weekly period (but not less often than quarterly) under plans, funds, or programs which cover the particular w
period, are deemed to be constructively made or incurred durig peicbdiv&elch laborers and mechanics

shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4)haaicsrpesformiag

work in more than one classification may be compensated at the rate specified for each classification for the
actually worked therein: Provided, That the employer's payroll records accurately set forth the time spent in
classi@iation in which work is performed. The wage determination (including any additional classification and v
rates conformed under paragraph 1.b. of this section) anBdaherDaoster (WI321) shall be posted at all

times by the contractor andbtostractors at the site of the work in a prominent and accessible place where it car
be easily seen by the workers.

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, whi
not listed in the wagtedaination and which is to be employed under the contract shall be classified in conforman
with the wage determination. The contracting officer shall approve an additional classification and wage rate anc
benefits therefore only when the fplbvitgnia have been met:

() The work to be performed by the classification requested is not performed by a classification in the v
determination; and

(ii) The classification is utilized in the area by the construction industry; and

(iif) The proposedge rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage re
contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or t
representatives, and the contracting officer agree on the classification and wage rate (including the amount desig
for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer t
Administrator of the Wagd Hour Division, Employment Standards Administration, U.S. Department of Labor
Washington, DC 20210. The Administrator, or an authorized representative, will approve, modify, or disapprove
additional classification action within 30 dayg afhrkseipdvise the contracting officer or will notify the contracting
officer within the @y period that additional time is necessary.

3) In the event the contractor, the laborers or mechanics to be employed in the classification or th
representats, and the contracting officer do not agree on the proposed classification and wage rate (including
amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, inc
the views of all interestedigsaand the recommendation of the contracting officer, to the Wage and Hour
Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will iss
determination within 30 days of receipt and so advise thg otiideaar will notify the contracting officer within

the 3@ay period that additional time is necessary.
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(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(:
1.b.(3) of this section, shallidetigall workers performing work in the classification under this contract from the firs
day on which work is performed in the classification.

C. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includ
finge benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

d. If the contractor does not makegyds to a trustee or other third person, the contractor may consider as
part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bor
fringe benefits under a plan or program, Provided, ThatrhefSstyetehas found, upon the written request of

the contractor, that the applicable standards of -BecBawst have been met. The Secretary of Labor may
require the contractor to set aside in a separate account assets for the meesingdé othleyptaonor program.

2. Withholding

The contracting agency shall upon its own action or upon written request of an authorized representative ¢
Department of Labor, withhold or cause to be withheld from the contractor under thiotuertiaetievalan

contract with the same prime contractor, or any othesiseidezdllgontract subject to Baesn prevailing

wage requirements, which is held by the same prime contractor, so much of the accrued payments or advanc
may be consieel necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, emplo
by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure
any laborer or mechanic, incladingpprentice, trainee, or helper, employed or working on the site of the work, all
or part of the wages required by the contract, the contracting agency may, after written notice to the contractol
such action as may be necessary to cause theisugpeny further payment, advance, or guarantee of funds
until such violations have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the
and preservéar a period of three years thereafter for all laborers and mechanics working at the site of the work. S
records shall contain the name, address, and social security number of each such worker, his or her co
classification, hourly rates of wagesinEuding rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2}1EcointiAetipaddly and

weekly number of hours worked, deductions made argkeaqbaid vwlhenever the Secretary of Labor has found
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasc
anticipated in providing benefits under a plan or program described in sectitire I &8pofAct, the

contractor shall maintain records which show that the commitment to provide such benefits is enforceable, th
plan or program is financially responsible, and that the plan or program has been communicated in writing t
laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in pro
such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written ev
of the registratiorapprenticeship programs and certification of trainee programs, the registration of the apprentic
and trainees, and the ratios and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in whatt avgricaperformed a copy of all

payrolls to the contracting agency. The payrolls submitted shall set out accurately and completely all of the infor
required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social secuniymeiaturesaes shall

not be included on weekly transmittals. Instead the payrolls shall only need to include an individually identifying r
for each employee (e.g., the last four digits of the employee's social security number). The yemlired weekly
information may be submitted in any form desired. Optiorid4&bisraVatable for this purpose from the Wage

and Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The |
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contractor is resporesfbt the submission of copies of payrolls by all subcontractors. Contractors and subcontractc
shall maintain the full social security number and current address of each covered worker, and shall provide ther
request to the contracting agen@nfmission to the State DOT, the FHWA or the Wage and Hour Division of the
Department of Labor for purposes of an investigation or audit of compliance with prevailing wage requirement
not a violation of this section for a prime contracterdacstgaintractor to provide addresses and social security
numbers to the prime contractor for its own records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be a becconmgctarroi e d by
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contre
shall certify the following:

0] That the payroll for the payroll period contains the information required toder gEoGideX{3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is being maintained under 85.5 (a)(3)(i) of Regulatior
CFR part 5, and that such information is correct and complete;

(i) That each laborer or mechanic (includinglpachabgrentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectl
that no deductions have been made either directly or indirectly fenyegreafoddy other than permissible
deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benef
cash equivalents for the classification gbenforkned, as specified in the applicable wage determination
incorporated into the contract.

3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form
347 shall satisfy the requirement for subrhissibnhoe A St at ement of Compl i anceo
section.

4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or cri
prosecution under section 1001 of title 18 an@3ieofititie 31 of the United States Code.

C. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section ava
for inspection, copying, or transcription by authorized representatives of the corttracBtajea@&dtythe

FHWA, or the Department of Labor, and shall permit such representatives to interview employees during we
hours on the job. If the contractor or subcontractor fails to submit the required records or to make them availab
FHWAmMay, after written notice to the contractor, the contracting agency or the State DOT, take such action as
be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, fa
submit the required recopds uequest or to make such records available may be grounds for debarment actior
pursuant to 29 CFR 5.12.

4, Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when th
employed pursuant to and individually registered in a bona fide apprenticeship program registered with the
Department of Labor, Em@olyand Training Administration, Office of Apprenticeship Training, Employer and Labo
Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or h
90 days of probationary employment as aricapiprenich an apprenticeship program, who is not individually

registered in the program, but who has been certified by the Office of Apprenticeship Training, Employer and
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Services or a State Apprenticeship Agency (where appropriate) torberabigilniealy employment as an
apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater th
ratio permitted to the contractor as to the entire work force under the ragistengdyand@gr listed on a payroll

at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not les
the applicable wage rate on the wage determination for the classification of work actuadigipenfoamed. In
apprentice performing work on the job site in excess of the ratio permitted under the registered program shall b
not less than the applicable wage rate on the wage determination for the work actually performed. Where a con
is peforming construction on a project in a locality other than that in which its program is registered, the ratios
wage rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontr
registered progranalsbe observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's |
progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determir
Appentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. |
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe be
listed on the wage deteriiméor the applicable classification. If the Administrator determines that a different practic
prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprentidesiming, Employer and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an apprenticeship program, the contractor will no longer be pet
to utilize apprentices at less than the applicable predatefimiriee work performed until an acceptable program

is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate |
work performed unless they goyed pursuant to and individually registered in a program which has received
prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Tra
Administration.

The ratio of trainees to journeymen on the jali sibé Ish greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of pre
expressed as a percentdgbejourneyman hourly rate specified in the applicable wage determination. Trainees
shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program do
mention fringe benefits, trainees shall be fdidthount of fringe benefits listed on the wage determination unless
the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associate
the corresponding journeyman wage rate on the wage deterchipatueideghior less than full fringe benefits

for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a tl
plan approved by the Employment and Training Administration shall be graith@etpplssatble wage rate on

the wage determination for the classification of work actually performed. In addition, any trainee performing wt
the job site in excess of the ratio permitted under the registered program shall be paidapglicsslé¢han the
wage rate on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contrac
no longer be permitted to utilize trainees at leesafhiaicdile predetermined rate for the work performed until an
acceptable program is approved.
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C. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part
be in conformity with the equal employmeutityppequirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training programs which have been certified |
Secretarof Transportation as promoting EEO in connection witidl lRéglesaly construction programs are not
subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentice
trainees under such progralingengstablished by the particular programs. The ratio of apprentices and trainees tc
journeymen shall not be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall easglyrevitarits of 29 CFR
part 3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert A@T3 FHaA subcontracts and also

require the subcontractors to include ForriEFAAanyver tier subcontracts. The prime contractor shall be
responsible for the compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 2
5.5.

7. Contract termination: debarment. A breach of the contract claufes.b r2@yClfe grounds for
termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with D&é&on and Related Act requirements. All rulings and interpretations of the Davis
Bacon and Reéd Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contrac

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this con
shall not be subject to the generdkdistause of this contract. Such disputes shall be resolved in accordance with
the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning
clause include disputes between the contractor (tw suycohiractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he orste ondir@ny pe
has an interest in the contractor's firm is a person or firm ineligible to be awarded Government contracts by vi
section 3(a) of the Ddason Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted woamyr fiem ineligible for award of a Government
contract by virtue of section 3(a) of th8&mnsAct or 29 CFR 5.12(a)(1).

C. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.
V. CONTRACT WORK HOURSSYHETY STANDARDS ACT

The following clauses apply to any fedi@aistruction contract in an amount in excess of $100,000 and subject
to the overtime provisions of the Contract Work Hours and Safety Standards Act. These clauses shall be insel
addiion to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the terms laborer:
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of th@icontract work w
may require or involve the employment of laborers or mechanics shall require or permit any such laborer or me
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in any workweek in which he or she is employed on such work to work in excess of forty hours in such workweek
such laborer or chanic receives compensation at a rate not less than chelatiches¢he basic rate of pay
for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event off dny slalm@osed forth

in paragraph (1.) of this section, the contractor and any subcontractor responsible therefor shall be liable for the
wages. In addition, such contractor and subcontractor shall be liable to the United Statesrkirddne case of wo
under contract for the District of Columbia or a territory, to such District or to such territory), for liquidated darr
Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watt
and guardemployed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for €
calendar day on which such individual was required or permitted to work in excess of the standard workweek ¢
hours without payment ofithdime wages required by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upo
own action or upon written request of an authorized repretenizaparohent of Labor withhold or cause to be
withheld, from any moneys payable on account of work performed by the contractor or subcontractor under an
contract or any other Federal contract with the same prime contractor, or anpsdistedecmnaiiyct subject

to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums &
be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wage:
liguidated damages as provided in the clause set forth in paragraph (2.) of this section.

4, Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set fortt
paragraph (1.) through (4.) of this section and aleaeqaiaing the subcontractors to include these clauses in

any lower tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or
tier subcontractor with the clauses set forth in paragraphs (1.) thinssigécdf@ohof

VI. SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all FEdezahstruction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting30 petdess than

(or a greater percentage if specified elsewhere in the contract) of the total original contract price, gxcluding any sy
items designated by the contracting agency. Specialty items may be performed by subcontract and the amount
swch specialty items performed may be deducted from the total original contract price before computing the amc
work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term Aperf orm wo erkto warkerh employed ooleased byrthege pninie z a t
contractor, and equipment owned or rented by the prime contractor, with or without operators. Such term doe
include employees or equipment of a subcontractor or lower tier subcontractorinageutsticfdtoe, mr any

other assignees. The term may include payments for the costs of hiring leased employees from an employee I
firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included
tem if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervisiotioafahectayties of
the leased employees;

(2) the prime contractor remains responsible for the qualitgriofofhéhev leased
employees;

(3) the prime contractor retains all power to accept or exclude individual employees from wol
on the project; and
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(4) the prime contractor remains ultimately responsible for the payment of predeterminec
minimum wages, fubmission of payrolls, statements of compliance and all other Federal regulatory requiremen

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abi
or equipment not ordinarily availaldeypelof contracting organizations qualified and expected to bid or propose
on the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth ifilparb@eqifon VI is computed
includes the cost of material and manufactured products which are to be purchased or produced by the cont
under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supemigloyedhdysthe firm, has

full authority to direct performance of the work in accordance with the contract requirements, and is in charge
construction operations (regardless of who performs the work) and (b) such other of its ownwggmizational res
(supervision, management, and engineering services) as the contracting officer determines is necessary to assl
performance of the contract.

4, No portion of the contract shall be sublet, assigned or otherwise disposed of exceptamsietie writte

of the contracting officer, or authorized representative, and such consent when given shall not be construed to |
the contractor of any responsibility for the fulfilment of the contract. Written consent will be given only afte
contrating agency has assured that each subcontract is evidenced in writing and that it contains all pertinent prov
and requirements of the prime contract.

5. The 30% sgderformance requirement of paragraph (1) is not applicabbeiiiol desigagthowever,
contracting agencies may establish their-pericgsetbince requirements.

VIl.  SAFETY: ACCIDENT PREVENTION
This provision is applicable to all FeEderahstruction contracts and to all related subcontracts.

1. In the performance of ¢bistract the contractor shall comply with all applicable Federal, State, and local
laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety d
and protective equipment and take any other nemdedsad determines, or as the contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety |
public and to protect property in connection with the performance of duebydhe coréract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor e
into pursuant to this contract, that the contractor and any subcontractor shall not permit any empoyee, in perfor
of the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to t
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated |
Secretary of Labor, iooadance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.(
3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authori:
representative thereof, shall have right ofaantisiteoof contract performance to inspect or investigate the matter
of compliance with the construction safety and health standards and to carry out the duties of the Secretary |
Section 107 of the Contract Work Hours and Safety StandardsCAZT@49. U.S

VIIl.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all FeEderahstruction contracts and to all related subcontracts.
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In order to assure high quality and durable construction in conformity with apprepedifitations and a

high degree of reliability on statements and representations made by engineers, contractors, suppliers, and w
on Federalid highway projects, it is essential that all persons concerned with the project perfems their function
carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect
facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriou
of thee and similar acts, Form FHYEZA shall be posted on each Fadkrajhway project (23 CFR 635) in one

or more places where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an offaxggnt, or employee of the United States, or of any State or Territory, or whoever, whethe
a person, association, firm, or corporation, knowingly makes any false statement, false representation, or false
as to the character, quality, quantitgt of the material used or to be used, or the quantity or quality of the work
performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifice
contracts, or costs of construction on any highway projetzatsdbmitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect
character, quality, quantity, or cost of any work performedforteteqr materials furnished or to be furnished,
in connection with the construction of any highway or related project approved by the Secretary of Transportatic

Whoever knowingly makes any false statement or false representation & ito angtetatefaent, certificate,
or report submitted pursuant to provisions of thai&dfieaals Act approved July 1, 1916, (39 Stat. 355), as
amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
This provision is applicable to all Faidezahstruction contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this contraetpasiappmopriate, the bidder, proposer,
Federadid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follow

1. That any person who is or will be utilized in the performance of this contritedisroot peobiting
an award due to a violation of Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Se
X in every subcadt, and further agrees to take such action as the contracting agency may direct as a means
enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTA
EXCLUSION

This provision is applicable Feddrahid construction contracts, dbsigghcontracts, subcontracts,-tiewer
subcontracts, purchase orders, lease agreements, consultant contracts or any other covered transaction reg
FHWA approval or that is estimated to cost $25,000as defireed in 2 CFR Parts 180 and 1200.

1. Instructions for Certificatiginst Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the certificatior
out below.
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b. The inability ofperson to provide the certification set out below will not necessarily result in denial o
participation in this covered transaction. The prospective first tier participant shall submit an explahation of why it
provide the certification set ouw.b&le certification or explanation will be considered in connection with the
department or agency's determination whether to enter into this transaction. However, failure of the prospectiv
tier participant to furnish a certification or an @xghatitdisqualify such a person from participation in this
transaction.

C. The certification in this clause is a material representation of fact upon which reliance was placed wher
contracting agency determined to enter into this transacliter tatermined that the prospective participant
knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Governme
contracting agency may terminate this transaction for cause of default.

d. The prospéte first tier participant shall provide immediate written notice to the contracting agency to whe
this proposal is submitted if any time the prospective first tier participant learns that its certification was erroneou:
submitted or has becomeneous by reason of changed circumstances.

e. The terms "covered transaction,” "debarred," "suspended," "ineligible," "participant,” "person,” "principal,
"voluntarily excluded," as wused i n t hTiesCoeeted us e,
Transactionso refers to any covered transaction b
(such as the prime or general contract). ALower

FirstTe Covered Transaction (such as subcontracts).
into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contr:
iLower Ti refers aRyaparticipant whcahastedtered into a covered transaction with a First Tier Participa
or other Lower Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this propddahthatoglosed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person v
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this comtrssl transaction,
authorized by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the cl:
titled "Certification Regarding Debarment, Susperghility laell Voluntary Exchisiorer Tier Covered
Transactions," provided by the department or contracting agency, entering into this covered transaction, wi
modification, in all lower tier covered transactions and in all solicitationsdeeredéatisactions exceeding

the $25,000 threshold.

h. A patrticipant in a covered transaction may rely upon a certification of a prospective participant in a lowe
covered transaction that is not debarred, suspended, ineligible, or kaledténdiym é¢ke covered transaction,

unless it knows that the certification is erroneous. A participant is responsible for ensuring that its principals a
suspended, debarred, or otherwise ineligible to participate in covered transacttbeselidibilitgridy its

principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not re
to, check the Excluded Parties List System website (https://www.epls.gov/), which is compBedviethe General
Administration.

I. Nothing contained in the foregoing shall be construed to require the establishment of a system of recor:
order to render in good faith the certification required by this clause. The knowledge and informiaéon of the prosy
participant is not required to exceed that which is normally possessed by a prudent person in the ordinary cou
business dealings.

j- Except for transactions authorized under paragraph (f) of these instructions, if a participant in a cove
trangction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, inel
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or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Fe
Government, the déypeent or agency may terminate this transaction for cause or default.

S—
2. Certification Regarding Debarment, Suspension, Ineligibility and Volunt&iysEX@usanticipants:

a. The prospective first tier participant certifies toothesbemwledge and belief, that it and its principals:

Q) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excl

from participating in covered transactions by any Federal department or agency;

(2) Have not within a thyear period preceding this proposal been convicted of or had a civil judgment rendere
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obta
performing a public (Fedetate r local) transaction or contract under a public transaction; violation of Federal o
State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of re
making false statements, or receivimgpstgerty;

3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, |
or local) with commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

4) Have not witha thregear period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the statements in, thigltertificatio
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certificatiamwer Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA appro
estimated to cost $25,000 or n2ot#-R Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out be

b. The certification in this clause is a material representation whiabtrefiance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendel
erroneous certification, in addition to other remedies available to the Federal Govarmnesr} dhagiacy

with which this transaction originated may pursue available remedies, including suspension and/or debarment.

C. The prospective lower tier participant shall provide immediate written notice to the person to which
proposal is subtmdt if at any time the prospective lower tier participant learns that its certification was erroneous
reason of changed circumstances.

nn nn nn nn nn

d. The terms "covered transaction,” "debarred,” "suspended," "ineligible," "participant,” "person,” "principal,
"voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the
to which this proposal is submitted for assistan
Transact i oyrcavéred transactionsetween agrantee or subgrantee of Federal funds and a participatr
(such as the prime or general contract). AiLower
First Tier Covered Transaction (such as stildcantya. AFirst Tier Participanto
into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contr:
ALower Tier Participant atoaawveredtmnsatioy with aFirdt Ties Pagticiparit  w
or other Lower Tier Participants (such as subcontractors and suppliers).
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e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed cov
transaction beatered into, it shall not knowingly enter into any lower tier covered transaction with a person whc
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, |
authorized by the departmergesrcy with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this cl
titled "Certification Regarding Debarment, Suspension, Ineligibility and Volht@amerEXdusi@overed
Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier co
transactions exceeding the $25,000 threshold.

g. A participant in a covered transaction may relyeuifaaton of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered trans:
unless it knows that the certification is erroneous. A participaiiesfoesgrmusing that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility
principals, as well as the eligibility of any lower tier prospective participaiganeatdyparit is not required

to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Se
Administration.

h. Nothing contained in the foregoing shall be construed to require estabksbmerfitretardg in order
to render in good faith the certification required by this clause. The knowledge and information of participant
required to exceed that which is normally possessed by a prudent person in the ordinary coursgsof business de

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a cove
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ine
or voluntarily exaddfrom participation in this transaction, in addition to other remedies available to the Feder
Government, the department or agency with which this transaction originated may pursue available remedies, in
suspension and/or debarment.

* k k * %

Certification Regarding Debarment, Suspension, Ineligibility and Volurtasw&ix€iasiBParticipants:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its princ
is presently debarredspsuinded, proposed for debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of ththistaiernigcdasgon,
such prospective participant shall attach an explanation to this proposal.

* k k k%
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Feidecahstruction contracts and to allil sléiEontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his ol
knowledge and belief, that:

a. No Federal appropriated funds have been paid oridyibyerpan behalf of the undersigned, to any
person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Cor
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an officer or employee of Congress, or an employee of a Member of Congresdlinticeraveataingvaf any

Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any coop
agreement, and the extension, continuation, renewal, amendment, or modification of any Fedegal,contract, gran
or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influel
or attempting to influence an officer or employee of any Federal agency, a Member of Congnessyem officer or e
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loa
cooperative agreement, the undersigned shall complete and submit SthhddbisElmsare Form to Report
Lobbying," in accordanteitgi instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transac
was made or entered into. Submission of this certification is a prerequisite for making or entering into this trans
imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil pen
not less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by subhidttorgpitsposal that the participant shall require that
the language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that al
recipients shall certify and disclose accordingly.
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EXHIBIT 3 TO ATTACHMENT 3

FEDERAL PREVAILING WAGE RATE

The prevailing wage rates for this Project are included in Exhibit 7-BuildeAQes@ment.
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EXHIBIT 4 TO ATTACHMENT 3

NONDISCRIMINATION

0006002
Special Provision to Item 000 g@
Nondiscrimination y A%

1. DESCRIPTION

Allrecipients of federal financial assistance are required to comply with various nondiscriminatior
laws including Title VI of the Civil Rights Act of 1964, as amended, (Title VI). Title VI forbids
discrimination against anyone in the United Statesumu¢hef gage, color, or national

origin by any agency receiving federal funds.

Texas Department of Transportation, as a recipient of Federal financial assistance, and under
Title VI and related statutes, ensures that no person shall on the groeiigisro{ndmese

the primary objective of the financial assistance is to provide employment per 42 U.S.C. § 2000d
3), color, national origin, sex, age or disability be excluded from participation in, be denied the
benefits of, or otherwise be subjediedrimination under any Department programs or

activities.

2. DEFINITION OF TERMS

Where the term fdCo
fiContractoro is un
Department of Transportation.

ntractoro appears in the
derstood to iheaCtkasde al l

3. NONDISCRIMINATION PROVISIONS

During the performance of this Contract, the Contractor, for itself, its assignees, and successors
interest (hereinafter referred to as the nc

3.1 Complance with Regulation¥he Contractor (hereinafter includes consultants) will comply with
the Acts and the Regulations relativadiscrimination in Federsdigted programs of the U.S.
Department of Transportation, the Federal Highway Adnasisiestioray be amended from
time to time, which are herein incorporated by reference and made a part of this Contract.

3.2. NondiscriminationThe Contractor, with regard to the work performed by it during the Contract, will
notdiscriminate on the gdaiof race, color, or national origin in the selection and retention of
subcontractors, including procurements of materials and leases of equipment. The Contractor will
participate directly or indirectly in the discrimination prohibited byl the ARetgutations,
including employment practices when the Contract covers any activity, project, or program set fort
Appendix B of 49 CFR Part 21.
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3.3.

3.4.

3.5.

3.6.

Solicitations for Subcontracts, Including Procurements of Materials and Equip@ént:
solicitations, either by competitive bidding, or negotiation made by the Contractor for work to
performed under a subcontract, including procurements of materials, or leases of equipment, ec
potential subcontractor or supplier will be notifi€bbiabtr of the Contractor's obligations

under this Contract and the Acts and the Regulations relative to Nondiscrimination on the grour
of race, color, or national origin.

Information and ReporfEhe Contractor will provide all informatrepaisl required by the

Acts, the Regulations, and directives issued pursuant thereto and will permit access to its bool
records, accounts, other sources of information, and its facilities as may be determined by tl
Recipient or the Federal Highwagigtdation to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a Contractor is in tf
exclusive possession of another who fails or refuses to furnish the information, tise Contractor wil
certify to the Recipient or the Federal Highway Administration as appropriate, and will set forth w
efforts it has made to obtain the information.

Sanctions for Noncompliance. In the event of a Contractor's noncompliance with the
Nondiscrimina provisions of this Contract, the Recipient will impose such Contract sanctions as
it or the Federal Highway Administration may determine to be appropriate, including, but not limi
to:

1 withholding payments to the Contractor under the Cahr&ninéittor complies, and/or
T cancelling, terminating, or suspending a Contract, in whole or in part.

Incorporation of Provisions. The Contractor will include the provisions of paragraphs (3.1) throu
(3.6) in every subcontract, including pestarefmmaterials and leases of equipment, unless
exempt by the Acts, the Regulations, and directives issued pursuant thereto. The Contractor will t
action with respect to any subcontract or procurement as the Recipient or the Federal Highw
Administteon may direct as a means of enforcing such provisions including sanctions for
noncompliance. Provided, that if the Contractor becomes involved in, or is threatened with litigat
by a subcontractor, or supplier because of such direction, thm@pntqotst the Recipient

to enter into any litigation to protect the interests of the Recipient. In addition, the Contractor
request the United States to enter into the litigation to protect the interests of the United States.

4.1

4.2

4.3

4.4

PERTINENYONDISCRIMINATION AUTHORITIES

During the performance of this Contract, the Contractor, for itself, its assignees, and successors
in interest (hereinafter referred to as the "Contractor") agrees to comply with the following
nondiscrimination statutes ahoiies; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistand Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Faidepabgrams and projects);

Federafid Highway Act of 1923,U.S.C. § 324 et seq.), (prohibits discrimination on the basis
of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27,
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4.5

4.6

4.7

4.8

4.9

4.10

411

412

The Age Dismination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 U.S.C. § 4 71, Section 4 7123), as amended,
(prohibits discrimination based on racesaaedational origin, or sex);

The Civil Rights Restoration Act of 1987 -ZP8)1(Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and
Section 504 of the Rehalafit#tct of 1973, by expanding the definition of the terms "programs
or activities" to include all of the programs or activities of-tie feeg®esits, subrecipients

and Contractors, whether such programs or activities are Federally funded or not);

Titles 1l and Il of the Americans with Disabilities Act, which prohibit discrimination on the basis o
disability in the operation of public entities, public and private transportation systems, places of
public accommodation, and certain testexy(datit).S.C. 88 1213189) as implemented

by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) (prohibits
discrimination on the basis ofa@loe, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Liowwome Populations, which ensures discrimination against minority
populations by discouraging programs, paolicagivities with disproportionately high and
adverse human health or environmental effects on minchitycane fmpulations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting@gguidance, national origin discrimination includes discrimination
because of limited English proficiency (LEP). To ensure compliance with Title VI, you must take
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed
Reg. at 74087 to 74100);

Title I1X of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U .S.C. 1681 et seq).
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EXHIBIT 5 TO ATTACHMENT 3

006004

Special Provision to ltem 0] g'

Notice of Requirement for Affirmative Action to EI

Texas

Transponatron

Equal Employment Opportunity (Executive (
11246)

1.

GENERAL

In addition to the affirmative action requirements of the Special Provision titled "Standard Federal Ec
Employment Opportunity Construction Contract Specifications" as set forth elsewhere in this proposal,
Bidder's attention is directed to the specific requirements for utilization of minorities and females as set
below.

2.1

2.2.

2.3.

2.4

GOALS
Goals faminority and female patrticipation are hereby established in accordance with 41 CFR 60

The goals for minority and female participatio
work force in each trade on all constructionheavared area, are as follows:

Goals for minority participatic Goals for female participati
in each trade, % in each trade, %

See Table 1 6.9

These goals are applicable to all tllordede€aiynt r act
assisted) performed in the covered area. If the Contractor performs construction work in a geographical
located outside of the covered area, it will apply the goals established for such geographical area where
work is actually penfied. With regard to this second area, the Contractor also is subject to the goals for bot
its federally involved andfnend er al 'y i nvolved construction. Th
Order and the regulations in 41 CFR-RaviliB based on its implementation of the Standard Federal
Equal Employment Opportunity Construction Contract Specifications Special Provision and its efforts to |
the goals. The hours of minority and female employment and training must be aut teiatigtyuhif

the length of the Contract, and in each trade, and the Contractor must make a good faith effort to em
minorities and women evenly on each of its projects. The transfer of minority and female employee:
trainees from Contractor to &otror from project to project for the sole purpose of meeting the
Contractoro6s goals wild.l be a violation of the
604. Compliance with the goals will be measured against the tosgbevykneair

A Contractor or subcontractor will be considered in compliance with these provisions by participation ir
Texas Highw#leavy Branch, AGC, Statewide Training and Affirmative Action Plan. Provided that eac
Contractor or subcontractticgating in this plan must individually comply with the equal opportunity clause
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set forth in 41 CFR1680 and must make a good faith effort to achieve the goals set forth for each participatin
trade in the plan in which it has employees. Thgooderadirformance of other Contractors and
subcontractors t owar d a goal i n an approved
subcontractorés failure to make good faith ef
Contractors or samtractors participating in the plan must be able to demonstrate their participation an

document their compliance with the provisions of this Plan.

3. SUBCONTRACTING

The Contractor must provide written notification to the Department withiry4d @faosldrd) afaany
construction subcontract in excess of $10,000 at any tier for construction work under the Contract resu
from this solicitation pending concurrence of the Department in the award. The notification will list the na
address andaghone number of the subcontractor; employer identification number; estimated dollar amoL
of the subcontract; estimated starting and completion dates of the subcontract; and the geographical ar
which the Contract is to be performed.

4. COVERED AREA

As used in this special provision, and in the Contract resulting from this solicitation, the geographical :
covered by these goals for female participation is the State of Texas. The geographical area covered by
goals for other minorities areotlngties in the State of Texas as indicatedlin Table

5. REPORTS

The Contractor is hereby notified that he may be subject to the Office of Federal Contract Complia
Programs (OFCCP) reporting and record keeping requirements as protigeduiiveitader 11246

as amended. OFCCP will provide direct notice to the Contractor as to the specific reporting requirement:
he will be expected to fulfill.

Table 1
Goals for Minority Participation

County Participation, % | County Participation, %

Anderson 225 Brooks 44.2

Andrews 18.9 Brown 10.9

Angelina 225 Burleson 27.4

Aransas 44.2 Burnet 24.2

Archer 11.0 Caldwell 24.2

Armstrong 11.0 Calhoun 27.4

Atascosa 49.4 Callahan 11.6

Austin 27.4 Cameron 71.0
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County Participation, % | County Participation, %
Bailey 195 Camp 20.2
Bandera 49.4 Carson 11.0
Bastrop 24.2 Cass 20.2
Baylor 11.0 Castro 11.0
Bee 44.2 Chambers 27.4
Bell 16.4 Cherokee 22.5
Bexar 47.8 Childress 11.0
Blanco 24.2 Clay 12.4
Borden 19.5 Cochran 19.5
Bosque 18.6 Coke 20.0
Bowie 19.7 Coleman 10.9
Brazoria 27.3 Collin 18.2
Brazos 23.7 Collingsworth 11.0
Brewster 49.0 Colorado 27.4
Briscoe 11.0 Comal 47.8
Comanche 10.9 Henderson 22.5
Concho 20.0 Hidalgo 72.8
Cooke 17.2 Hill 18.6
Coryell 16.4 Hockley 195
Cottle 11.0 Hood 18.2
Crane 18.9 Hopkins 17.2
Crockett 20.0 Houston 225
Crosby 195 Howard 18.9
Culberson 49.0 Hudspeth 49.0
Dallam 11.0 Hunt 17.2
Dallas 18.2 Hutchinson 11.0
Dawson 195 Irion 20.0
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County Participation, % | County Participation, %
Deaf Smith 11.0 Jack 17.2
Delta 17.2 Jackson 27.4
Denton 18.2 Jasper 22.6
DeWitt 27.4 Jeff Davis 49.0
Dickens 19.5 Jefferson 22.6
Dimmit 49.4 Jim Hogg 49.4
Donley 11.0 Jim Wells 44.2
Duval 44.2 Johnson 18.2
Eastland 10.9 Jones 11.6
Ector 15.1 Karnes 49.4
Edwards 49.4 Kaufman 18.2
Ellis 18.2 Kendall 49.4
El Paso 57.8 Kenedy 44.2
Erath 17.2 Kent 10.9
Falls 18.6 Kerr 49.4
Fannin 17.2 Kimble 20.0
Fayette 27.4 King 195
Fisher 10.9 Kinney 49.4
Floyd 195 Kleberg 44.2
Foard 11.0 Knox 10.9
Fort Bend 27.3 Lamar 20.2
Franklin 17.2 Lamb 19.5
Freestone 18.6 Lampasas 18.6
Frio 49.4 LaSalle 49.4
Gaines 19.5 Lavaca 274
Galveston 28.9 Lee 24.2
Garza 19.5 Leon 27.4
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County Participation, % | County Participation, %
Gillespie 49.4 Liberty 27.3
Glasscock 18.9 Limestone 18.6
Goliad 27.4 Lipscomb 11.0
Gonzales 49.4 Live Oak 44.2
Gray 11.0 Llano 24.2
Grayson 9.4 Loving 18.9
Gregg 22.8 Lubbock 19.6
Grimes 27.4 Lynn 19.5
Guadalupe 47.8 Madison 27.4
Hale 19.5 Marion 225
Hall 11.0 Martin 18.9
Hamilton 18.6 Mason 20.0
Hansford 11.0 Matagorda 274
Hardeman 11.0 Maverick 49.4
Hardin 22.6 McCulloch 20.0
Harris 27.3 McLennan 20.7
Harrison 22.8 McMullen 49.4
Hartley 11.0 Medina 49.4
Haskell 10.9 Menard 20.0
Hays 24.1 Midland 19.1
Hemphill 11.0 Milam 18.6
Mills 18.6 Sherman 11.0
Mitchell 10.9 Smith 235
Montague 17.2 Somervell 17.2
Montgomery 27.3 Starr 72.9
Moore 11.0 Stephens 10.9
Morris 20.2 Sterling 20.0
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County Participation, % | County Participation, %
Motley 19.5 Stonewall 10.9
Nacogdoches 225 Sutton 20.0
Navarro 17.2 Swisher 11.0
Newton 22.6 Tarrant 18.2
Nolan 10.9 Taylor 11.6
Nueces 41.7 Terrell 20.0
Ochiltree 11.0 Terry 195
Oldham 11.0 Throckmorton 10.9
Orange 22.6 Titus 20.2
Palo Pinto 17.2 Tom Green 19.2
Panola 225 Travis 24.1
Parker 18.2 Trinity 27.4
Parmer 11.0 Tyler 22.6
Pecos 18.9 Upshur 225
Polk 27.4 Upton 18.9
Potter 9.3 Uvalde 49.4
Presidio 49.0 Val Verde 49.4
Randall 9.3 Van Zandt 17.2
Rains 17.2 Victoria 27.4
Reagan 20.0 Walker 27.4
Real 49.4 Waller 27.3
Red River 20.2 Ward 18.9
Reeves 18.9 Washington 27.4
Refugio 44.2 Webb 87.3
Roberts 11.0 Wharton 274
Robertson 27.4 Wheeler 11.0
Rockwall 18.2 Wichita 12.4
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County Participation, % | County Participation, %
Runnels 20.0 Wilbarger 11.0
Rusk 225 Willacy 72.9
Sabine 22.6 Williamson 24.1
San Augustine 225 Wilson 49.4
San Jacinto 27.4 Winkler 18.9
San Patricio 41.7 Wise 18.2
San Saba 20.0 Wood 22.5
Schleicher 20.0 Yoakum 19.5
Scurry 10.9 Young 11.0
Shackelford 10.9 Zapata 49.4
Shelby 225 Zavala 49.4
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EXHIBIT 6 TO ATTACHMENT 3

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

By signing and submitting its proposal or bid, and by executingBthikel @esigact or Subcontract, each
prospective OBntractor and subcontractor (at all tiers) shall be deemed to have signed and delivered the follow

1.

a.

The prospective DB Contractor/subcontractor certifies, to the best of its knowledge and belief, th

No Federal appropriated funds have lieenvpilibe paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any Federal agen
a Member of Congress, an officer or employee of Congress, or an employee of a Member
Congressiiconnection with the awarding of any Federal contract, the making of any Federal gran
the making of any Federal loan, the entering into of any cooperative agreement, and the extensi
continuation, renewal, amendment, or modification of any Feaderajramn loan, or
cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person
influencing or attempting to influence an officer or employee of any Federal agency, a Member
Congressan officer or employee of Congress, or an employee of a Member of Congress in
connection with any Federal contract, grant, loan, or cooperative agreement, the undersigned sl
complete and submit StandardLfdrmDisclosure Form to Report Lobbgicaptdance with

its instructions, and shall include a copy of said form in its proposal or bid, or submit it with tl
executed Agreement or Subcontract.

This certification is a material representation of fact upon which reliance was placed when tt
transaction was made or entered into. Submission of this certification is a prerequisite for making
entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the requil
certification shall be subject to a civil pematltess than $10,000 and not more than $100,000

for each such failure.

DB Contractor/subcontractor shall require that the language of this certification be included in
lower tier Subcontracts which exceed $100,000 and that all such reeipisrandithidiclose
accordingly.

The undersigned certifies or affirms the truthfulness and accuracy of each statement of i
certification and disclosure, if any. In addition, the undersigned understands and agrees that t
provisions of 31 U.S.@083 et seq., apply to this certification and disclosure, if any.

[Note: Pursuant to 31 U.S.C. 8135Q@&KA)) any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be siuijgertaltg of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]
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EXHIBIT 7 TO ATTACHMENT 3

COMPLIANCE WITH BUY AMERICA REQUIREMENTS

DB Contractor shall comply with the Federal Highway Administration (FHWReBuiyehneatida 23 CFR

635.410, which permits FHWA participation in tfigueb€lgntract only if domestic steel and iron will be used on

the Project. To be considered domestic, all steel and iron used and all products manufacturearfusin steel and iro
be produced in the United States and all manufacturing processes, including application of a coating, for these m:
must occur in the United States. Coating includes all processes that protect or enhance the value of the mate
which theoating is applied. This requirement does not preclude a minimal use of foreign steel and iron mater
provided the cost of such materials does not exceed 0.1% of the Price urBleitdi@dDesicin

For Utility Adj uwensticerontasd,steefidaterial® mayibenused @providedrthe cost of such
materials does not exceeetemth of one percent (0.1 %) of the individual Utility Agreement amount or $2,500.00
whichever is greater, per 23 CFR 635.410 (b)(4). The de mininmisaquiied by the following formula:
combined cost of only those materials that are subject to Buy Ameriecoamaliang ¢ionited to the individual

Utility Agreement) divided by the total Utility Adjustment cost (cited in the ivgreeinndtility

Concurrently with execution of the -BasjiContract, DB Contractor has completed and submitted, or shall
complete and submit, to TXDOT a Buy America Certificate, in format below. After submittal, DB Contractor is |
by its originalrtification.

A false certification is a criminal act in violation of 18 U.S.C. 1001. SheBldilthiS@esighbe investigated,
DB Contractor has the burden of proof to establish that it is in compliance.

At DB Contr act or Gs:otobigateddosseek a Waikvéy Qf Buy Araeyica redpuineiments if grounds
for the waiver exist. However, DB Contractor certifies that it will comply with the applicable Buy America require
if a waiver of those requirements is not availablesureddbpTxDOT. A request for a waiver shall be treated as

a Request for Change Order Sedtion 4.6 these General Conditions.
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BUY AMERICA CERTIFICATE

The undersigned certifies on behalf of itself and all proposed Subcontractitrat @ lgldibeng)stic steel and
iron will be used in the Project.

A. DB Contractor shal/l comply with the Federal Hi
of 23 CFR 635.410, which permits FHWA patrticipation in the Contract onlylibddnrestiwifitee
used on the Project. To be considered domestic, all steel and iron used and all products manufactured
steel and iron must be produced in the United States, and all manufacturing processes, including applic
of a coating, foele materials must occur in the United States. Coating includes all processes which prote
or enhance the value of the material to which the coating is applied. This requirement does not preclu
minimal use of foreign steel and iron materiads, f@eioist of such materials does not exceed 0.1% of
the Price.

B. For Utility Adjustments, De Minimdemestic iron and steel materials may be used provided the cost of
such materials does not exceettwotieof one percent (0.1 %) of the inditildyaAgreement amount
or $2,500.00, whichever is greater, per 23 CFR 635.410 (b)(4). The De Minimus equation is calculated b
following formula: combined cost of only those materials that are subject to Buy America and are r
compliant (limiteahe individual Utility Agreement) divided by the total Utility Adjustment cost (cited in the
individual Utility Agreement).

C. A false certification is a criminal act in violation of 18 U.S.C. 1001. Should this Contract be investigated
Contractor héise burden of proof to establish that it is in compliance.

D. At DB Contractorodés request, TxDOT may, but s
if grounds for the waiver exist. However, DB Contractor certifies thawithvithe@pplicable Buy
America requirements if a waiver of those requirements is not available or not pursued by TxDOT.

PROPOSER
SIGNATURE
NAME (printed or typed)
TITLE
DATE
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EXHIBIT 8 TO ATTACHMENT 3

006003
Special Provision to Iltem 000
Certification of Nondiscrimination in Employment
1. GENERAL

By signing this proposal, the Bidder certifies that Bidder has participated in a previous contract or subcor
subject to the equal opportunity clause, as required by Executive Ordérs 80922486] or if Bidder

has not participated in a previous contract of this type, or if Bidder has had previous contract or subcont
and has not filed, Bidder will file with the Joint Reporting Committee, the Director of the Office of Fed
Contact Compliance, a Federal Government contracting or administering agency, or the former Preside
Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Notéd The above certification is required by thenfffoghient Opportunity Regulations of the Secretary

of Labor (41 CFR-K0(b)(1)), and must be submitted by Bidders and proposed subcontractors only in
connection with contracts and subcontracts which are subject to the equal opportunityart@use. Contracts
subcontracts which are exempt from the equal opportunity clause are set forth5n (EeGéfRIFO

only contracts or subcontracts of $10,000 or under are exempt.)

Currently, Standard Form 100-{EEOthe only report required by the Ex@udiive or their
implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcon
subject to the Executive Orders and have not filed the required reports should notd @)@l CFR 60
prevents the award of contracts and subcontracts unless such contractor submits a report covering
delinquent period or such other period specified by the Federal Highway Administration or by the Dire
Office of Federal Contract CompliancegpaiSmient of Labor.
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EXHIBIT 9 TO ATTACHMENT 3

SPECIAL PROVISION

OntheJob Training Program for
DesignBuild and Comprehensive Development Agreement Projects

This training special provi si on i s rimahy®bjettieepohitinist me n t
provision is to train and upgrade minorities and women toward journey worker status. This training commitment
intended and shall not be used to discriminate against any applicant for training, whether a ngrolger of a minority
or not.

By signing the Desiyrild Contract, the DB Contractor certifies that it will mbetitite Daining (OJT) goal
as stated in the Special Provision or, if the OJT goal as stated in the Special Provision is not met, the DB Cont
wil provide acceptable evidence of good faith efforts, including as described in section 6 hereof, to meet the OJT

As part of DB Contractords equal empl oyment oppor
follows:
1. The DB Cdractor shall ensure thahefjob training aimed at developing full journey worker status in the

type of trade or job classification involved is provided.

2. The Department has assigned a sp@eific trainee goal in accordance with the folldslingsgas
set forth in 23 C.F.R.§230.111:

1) Dollar value of the construction services contract;

2) Duration of the construction work activity;

3) Geographic location;

4) Availability of minorities, women, and disadvantaged for training;

5) The potentifor effective training;
6) Type of work;

7 Total normal work force that the average proposer could be expected to use;
8) The need for additional journeymen in the area;
9) Recognition of the suggested minimum goal for the State; and

10) A satisfactorgtio of trainees to journeymen expected to be on DB Contractor's work force during
normal operations.

Construction Cost Estimate
From To Trainees
$0 $9,999,999.99 0

$10,000,000 $19,999,999.99 1

$20,000,000 $39,999,999.99 2

$40,000,000 $59,999,999.99 3

$60,000,000 $79,999,999.99 4
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10.

11.

12.

$80,000,000 $99,999,999.99 5

$100,000,000 $119,999,999.99 6

Thereafter for each increment of $20 million, goal is increased by

The OJT program trainee goal for this project is [ ] trainees.

The DEContractor will have fulfilled its responsibilities under this provision when acceptable training has b
provided to the number of trainees assigned to this project.

In the event that DB Contractor subcontracts a portion of the contractleterijiitesifadiny of the

trainees are to be trained by the subcontractor. The DB Contractor should ensure that this training spe
provision is made applicable to such subcontract. However, DB Contractor shall retain the prim:
responsibility for megthre training requirements imposed by this special provision.

The DB Contractor shall make every effort to ensure minorities and women are enrolled and trained ir
program. The DB Contractor shall conduct systematic and direct recruitimaint amymglvate

sources likely to yield minority and women trainees to the extent that such persons are available with
reasonable area of recruitment.

It is the intention of this provision that training is to be provided in the consimaitimg ésafts.
permissible in lower level management positions such as office engineers, estimators, timekeepers,
where the training is oriented toward construction applications. Some offsite training is permissible as lor
the training is an indégiart of an approved training program and does not comprise a significant part of the
overall training.

The Department and the Federal Highway Administration (FHWA) shall approve a training program if it i
the equal employment opportunity atdigéitDbB Contractor and aims to train and upgrade employees to
journey worker status.

The Departmentdéds OJT Program has been designed
and quality of training necessary to perform as a jokenen Wis/her respective skilled trade
classification. Standard training programs for each skilled construction trade classification are located i
OJT program manual.

Apprenticeship programs registered with the U.S. Department of Labdkp@Bergmeship and

Training, or with a State apprenticeship agency recognized by the Bureau, or training programs approve
not necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau
Apprenticeship and Trainingatbalbe considered acceptable provided the program is being administered
in a manner consistent with the equal employment obligatiorecbhiegareas construction contracts.

The number of trainees shall be distributed among the woitnslassifieabasis of DB Contractor's
needs and the availability of journey worker in the various classifications.

No employee shall be employed as a trainee in any classification in which he or she has successf
completed a training course leadmgmney worker status or in which he or she has been employed as a
journey worker. The DB Contractor may satisfy this requirement by including appropriate questions in
employee application or by other suitable means. Regardless of the me@muraséal, DBcords

should document the findings in each case.
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13.

14.

15.

16.

17.

18.

19.

20.

21.

At or before contract execution, DB Contractor
Civil Rights Division (CIV). The plan shall specify how DB Contracgatisfieitdgyoal by including

the following information: the type of apprentice or training program, number of trainees, type of training
length of training. This becomes Exhibit 5 of the DBA.

The trainee(s) shall begin training on theght@jestart of work and remain on the project as long as
training opportunities exist or until the training is completed.

The trainees will be paid at minimum, 60 percent of the appropriate journey worker's rate specified in
contract for the finalf of the training period, 75 percent for the third quarter of the training period, and 9
percent for the last quarter of the training period. However, if the apprentices or trainees are enrolled in an
program approved by the Department airladber agency, such appropriate rates shall apply.

CIV must approve all proposed apprentices and trainees before training begins. The DB Contractor r
submit the Federal OJT Enrollment Form to SharePoint and CIV. CIV must approvediteenroliment in
for training to be counted toward the project goal and be eligible for reimbursement. The DB Contractor
provide each trainee with a copy of the training program he or she will follow.

On a monthly basis, DB Contractor shall submitrghe®OBF&ddonthly Reporting Form to the District
Representative and to CIV. The monthly reporting form will include the number of hours trained and tral
status. If a trainee is terminated, DB Contractor is required to make a good faithteédraitoersplace

within 30 calendar days of the termination.

The DB Contractor shall provide each trainee with a certification showing the type and length of trai
satisfactorily completed.

If requested, DB Contractor may be reimbursed 80 oantsf pexitiing for each trainee working on this
project and whose participation towards the OJT project goal has been approved.

This reimbursement will be made regardless of whether DB Contractor receives additional training prog
funds from other segr@rovided such other program requirements do not specifically prohibit DB Contractc
from receiving other reimbursement. Reimbursement for offsite training indicated above may only be ma
DB Contractor if the trainees are concurrently emplfaaatatidaproject and when DB Contractor:
contributes to the cost of the training, or provides the instruction to the trainee, or pays the trainee's wz
during the offsite training period.

No payment shall be made to DB Contractor if eithertthpréaildesthe required training or the failure
to hire the trainee as a journeyman is caused by DB Contractor and evidences a lack of good faith on the
of DB Contractor in meeting the requirements of this Training Special Provision.

Complianc&he DB Contractor shall maintain records and submit monthly reports documenting progra
performance by the 10th of each month. Noncompliance may be cause for corrective and appropr
measures pursuantSection 88 Ter mi nat i on, 0 wnply with thensanctiorts dor us e d
noncompliance pursuant to 23 CFR Part 230.

Detailed program reporting requirements and procedures, reporting forms, and the list of approved trai
classifications are found in the OJT program manual, which camuperotegirest by contacting CIV.
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EXHIBIT 10 TO ATTACHMENT 3

SPECIAL PROVISION
006-005

Standard Federal Equal Employment Opportunity Construction Contract
Specifications (Executive Order 11246)

1. As used in these specifications:
a. "Covered arealeans the geographical area described in the solicitation from which this contract
resulted;
b. "Director" means Director, Office of Federal Contract Compliance Programs, United State

Department of Labor, or any person to whom the Director deletyates autho

C. "Employer identification number" means the Federal Social Security number used on the Employ
Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

d. "Minority" includes:

(1) Black (all persons having origins in any of thei@actagifil groups not of Hispanic
origin);

(i) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or oth
Spanish Culture or origin, regardless of race);

(i) Asian and Pacific Islander (all persons having origihshia angimal peoples of the
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the original people
of North American and maintaining idenili@bédfitiations through membership and
participation or community identification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving
construction trade, it shall physically include inceattasuin excess of $10,000 the provisions of these
specifications and the Notice which contains the applicable goals for minority and female participation
which is set forth in the solicitations from which this contract resulted.

3. If the Contracts participating (pursuant to 41 CER)60 a Hometown Plan approved by the U. S.
Department of Labor in the covered area either individually or through an association, its affirmative ac
obligations on all work in the Plan area (includamgl gioadétables) shall be in accordance with that plan
for those trades which have unions participating in the Plan. Contractors must be able to demonstrate
participation in and compliance with the provisions of any such Hometown Plan. Bach Contractor
Subcontractor participating in an approved Plan is individually required to comply with its obligations u
the EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade in wh
has employees. The overallfgitbdperformance by other Contractors or Subcontractors toward a goal in
an approved Plan does not excuse any covered Contractor's or Subcontractor's failure to take good
efforts to achieve the Plan goals and timetables.
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4, The Contractor shall @mgnt the specific affirmative action standards provided in paragraphs 7a through
of these specifications. The goals set forth in the solicitation from which this contract resulted are expre:
as percentages of the total hours of employment qrad indtioirity and female utilization the Contractor
should reasonably be able to achieve in each construction trade in which it has employees in the cov
area. Covered construction contractors performing contracts in geographical areas Wwaeeesthey do not
Federal or federally assisted construction contract shall apply the minority and female goals establishe
the geographical area where the contract is being performed. Goals are published periodically in the Fe
Register in notice form amth :otices may be obtained from any Office of Federal Contract Compliance
Programs office or any Federal procurement contracting officer. The Contractor is expected to m:
substantially uniform progress toward its goals in each craft duringetifeeperiod sp

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom
Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse
Contractor's obligations under shesdications, Executive Order 11246, or the regulations promulgated
pursuant thereto.

6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the gc
such apprentices and trainees must be employed byather aning the training period, and the
Contractor must have made a commitment to employ the apprentices and trainees at the completion of
training, subject to the availability of employment opportunities. Trainees must be traim@dgursuant to tra
programs approved by the U. S. Department of Labor.

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evalu
of the Contractor's compliance with these specifications shall be baset toparhitsseffoaximum
results from its actions. The Contractor shall document these efforts fully, and shall implement affirme
action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassnimmt, artanedercion at all
sites, and in all facilities at which the Contractor's employees are assigned to work. The Contrac
where possible, will assign two or more women to each construction project. The Contractor st
specifically ensure thabad#inien, superintendents, and otlsée gupervisory personnel are
aware of and carry out the Contractor's obligation to maintain such a working environment, w
specific attention to minority or female individuals working at such sitest@sn such facil

b. Establish and maintain a current list of minority and female recruitment sources, provide writt
notification to minority and female recruitment sources and to community organizations when t
Contractor or its unions have employment oppavaiidble, and maintain a record of the
organizations' responses.

C. Maintain a current file of the names, addresses and telephone numbers of each minority and fem
offthestreet applicant and minority or female referral from a union, asmmegtroent
community organization and of what action was taken with respect to each such individual. If s
individual was sent to the union hiring hall for referral and was not referred back to the Contractot
the union or, if referred, not emplored@®yntractor, this shall be documented in the file with the
reason therefor, along with whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with which tt
Contractdhas a collective bargaining agreement has not referred to the Contractor a minority persc
or woman sent by the Contractor, or when the Contractor has other information that the union refe
Process has impeded the Contractor's efforts to ngagidtsobli
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Develop athejob training opportunities and/or participate in training programs for the area which
expressly include minorities and women, including upgrading programs and apprenticeship a
trainee programs relevant to the Contractoyimentpleeds, especially those programs funded

or approved by the Department of Labor. The Contractor shall provide notice of these programs
the sources compiled under 7b above.

Disseminate the Contractor's EEO policy by providing notice ¢ thdigudieynd training

programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligatic
by including it in any policy manual and Collective bargaining agreement; by publicizing it in t
company newspaper, annualtregtor, by specific review of the policy with all management
personnel and with all minority and female employees at least once a year; and by posting tl
company EEO policy on bulletin boards accessible to all employees at each location whel
constructiowork is performed.

Review, at least annually, the company's EEO policy and affirmative action obligations under the
specifications with all employees having any responsibility for hiring, assignment, layoff, terminat
or other employment decidimigding specific review of these items with onsite supervisory
personnel such as Superintendents, General Foremen, etc., prior to the initiation of construction w
at any job site. A written record shall be made and maintained identifyingetbe diinlecesed

meetings, persons attending, subject matter discussed, and disposition of the subject matter.

Disseminate the Contractor's EEO policy externally by including it in any advertising in the ne
media, specifically including minorityreate fews media, and providing written notification to

and discussing the Contractor's EEO policy with other Contractors and Subcontractors with wh
the Contractor does or anticipates doing business.

Direct its recruitment efforts, both oral andtevritteority, female and community organizations,

to schools with minority and female students and to minority and female recruitment and traini
organizations serving the Contractor's recruitment area and employment needs. Not later than c
month prido the date for the acceptance of applications for apprenticeship or other training by an
recruitment source, the Contractor shall send written natification to organizations such as the abc
describing the openings, screening procedures, abe 1estsl io the selection process.

Encourage present minority and female employees to recruit other minority persons and women &
where reasonable, provide after school, summer and vacation employment to minority and fem
youth both on the site arathier areas of a Contractor's workforce.

Validate all tests and other selection requirements where there is an obligation to do so under
CFR Part 8.

Conduct, at least annually, an inventory and evaluation at least of all minorgysanddemale p
for promotional opportunities and encourage these employees to seek or to prepare for, throu
appropriate training, etc., such opportunities.

Ensure that seniority practices, job classifications, work assignments and other personnel practic
do not have a discriminatory effect by continually monitoring all personnel and employment rela
activities to ensure that the EEO policy and the Contractor's obligations under these specificatic
are being carried out.

Ensure that all facilitied @mpany activities aresegmegated except that separate or single
user toilet and necessary changing facilities shall be provided to assure privacy between the sex
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10.

11.

12.

13.

14.

0. Document and maintain a record of all solicitations of offers for suaoimaitisdnd female
construction contractors and suppliers, including circulation of solicitations to minority and fem:
contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisors' adhmetqreréotmance under the
Contractor's EEO policies and affirmative action obligations.

Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or mol
their affirmative action obligations (7a throughefprt§haf a contractor association, joint centractor
union, contractmymmunity, or other similar group of which the contractor is a member and participant, me
be asserted as fulfilling any one or more of its obligations under 7a throughbificatitresprdpeled

that the contractor actively participates in the group, makes every effort to assure that the group has a po
impact on the employment of minorities and women in the industry, ensures that the concrete benefits c
program areflected in the Contractor's minority and female workforce participation, makes a good faith eff
to meet its individual goals and timetables, and can provide access to documentation which demonstrate
effectiveness of actions taken on behalfGuntrector. The obligation to comply, however, is the
Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the Contrac
noncompliance.

A single goal for minorities and a separate single goal for woerredtabésbed. The Contractor,
however, is required to provide equal employment opportunity and to take affirmative action for all min
groups, both male and female, and all women, both minoritinarid/nGonsequently, the Contractor

may be imiolation of the Executive Order if a particular group is employed in a substantially disparate man
(for example, even though the Contractor has achieved its goals for women generally, the Contractor me
in violation of the Executive Order iffecspewrity group of women is underutilized).

Nondiscrimination programs require that-d&ddeyaipients, subrecipients, and contractors prevent
discrimination and ensure nondiscrimination in all of their programs and activities, oghather those pr
and activities are federally funded or not. The factors prohibited from serving as a basis for action or ina
which discriminates include race, color, national origin, sex, age, and handicap/disability. The effort
prevent discrimination raddtess, but not be limited to a program's impacts, access, benefits, participation,
treatment, services, contracting opportunities, training opportunities, investigations of complaints, alloca
of funds, prioritization of projects, and the foinggbbwvay, research, planning, and design.

The Contractor shall not enter into any Subcontract with any person or firm debarred from Governn
contracts pursuant to Executive Order 11246.

The Contractor shall carry out such sanctionsakied famnviolation of these specifications and of the
Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as
be imposed or ordered pursuant to Executive Order 11246, as amended, and isgutgliemsnting r

by the Office of Federal Contract Compliance Programs. Any contractor who fails to carry out such sanc
and penalties shall be in violation of these specifications and Executive Order 11246, as amended.

The Contractor, in fulfillimdpiigations under these specifications, shall implement specific affirmative action
steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so &
achieve maximum results from its efforts to ensure equehemmboytunity. If the Contractor fails to
comply with the requirements of the Executive Order, the implementing regulations, or these specificat
the Director shall proceed in accordance with 44.8FR 60

The Contractor shall designate a responsible official to monitor all employment related activity to ensure
the company EEO policy is being carried out, to submit reports relating to the provisions hereof as ma
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required by the Government andotodaseds. Records shall at least include for each employee the name,
address, telephone numbers, construction trade, union affiliation if any, employee identification number \
assigned, social security number, race, sex, status (e.g., mechaaniciraipeesrtelper, or laborer),

dates of changes in status, hours worked per week in the indicated trade, rate of pay, and locations at v
the work was performed. Records shall be maintained in an easily understandable and retrievable f
howeverto the degree that existing records satisfy this requirement, contractors shall not be required
maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which esta
different standks of compliance or upon the application of requirements for the hiring of local or other are
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Developn
Block Grant Program).

16. In addition to the reporting esgents set forth elsewhere in this contract, the Contractor and the
subcontractors holding subcontracts, not including material suppliers, of $10,000 or more, shall submi
every month of July during which workoisneel, employment data as cahtaider Form PR 1391
(Appendix C to 23 CFR, Part 230), and in accordance with the instructions included thereon.
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2.1.

2.2.

2.2.1.

2.2.2.

ATTACHMENT23

DBE SPECIAL PROVISION
FOR NONRADITIONAL CONTRACTS

Disadvantaged Business Enterprise in Fedafalontracts
DESCRIPTION

The purpose of this Special Provision is to carry out the U.S. Department of Transportation's (DOT) poli
ensuring nondiscrimination in the award and administratemsiefedd@®ntracts and creating a level

playing field on which firms ownedamdlled by individuals who are determined to be socially and
economically disadvantaged can compete fairhagsidigdIcontracts.

DISADVANTAGED BUSINESS ENTERPRISE INFAHDERNTRACTS

Policy It is the policy of the DOT and the T@easi2at of Transportation (Department) that DBES, as
defined in 49 CFR Part 26, Subpart A, and the
participate in the performance of contracts financed in whole or in part with federal funds. The D
requirements of 49 CFR Part 26 a-Bulddmrpcaast ment
follows.

The DB Contractor will solicit DBEs through reasonable and available means (reasonable and avail:
means as defined in 49 CFR Part 26, AppantikeADepartment's DBE Program), or show Good Faith
Efforts to meet the DBE goals for thisBgkigbontract.

The DB Contractor and its subcontractors shall not discriminate on the basis of race, color, national orig
sex in the performance iof BesigBuild Contract. The DB Contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration-8iildsd2egigot. Failure to carry

out these requirements is a material breach of tHllie€igntragthich may result in the termination

of this DesigBuild Contract or such other remedy as the Department deems appropriate.

The requirements of this Special Provision must be physically included in any subcontract including all
of subcontracts.

By $gning the DesiBuild Contract, the DB Contractor certifies that the DBE goals as stated in the Design
Build Contract will be met by obtaining commitments from DBEs or that, if the DBE goals as stated in
DesigBuild Contract are not met, the Dac@onwill provide acceptable evidence of Good Faith Efforts

to meet the DBE goals.

Definitions The following terms, when used in this Special Provision, shall have the meanings set for
below. Capitalized terms not defined below shall havantpe seedorth in Item 1 of the General
Conditions.

Administrative Reconsideratigxiprocess by which the DB Contractor may request reconsideration of the

Departmentdéds determination that thequbéntsgoal s
have not been met.

Commercially Useful Function (CBR)BE performs a commercially useful function when it is responsible
for execution of the work of the contract and is carrying out its responsibilities by actually performi
managiy, and supervising the work involved. To perform a commercially useful function, the DBE must &
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2.2.3.

2.24.

2.2.5.

2.2.6.

2.2.7.

2.2.8.

2.2.9.

2.2.10.

2.2.11.

2.2.12.

be responsible, with respect to materials and supplies used on the contract, for negotiating price, determ
quality and quantity, ordering the manerialstalling (where applicable) and paying for the material itself.
(ref. 49 CFR Part 26, Subpart C (26.55))

DBE Joint Venturén association of a DBE firm and one or more other firms to carry out a single busines
enterprise for profit for whichose they combine their property, capital, efforts, skills and knowledge, and
in which the DBE is responsible for a distinct, clearly defined portion of the welkiitd Beribesign

and whose share in the capital contribution, controlemtamiagerand profits of the joint venture are
commensurate with its ownership interest.

DepartmentThe Texas Department of Transportation.

Disadvantaged Business Enterprise (DBEMprofit small business certified through the Teecis Uni
Certification Program in accordance with 49 CFR Part 26, (a) that is at least 51% owned by one or n
socially and economically disadvantaged individuals or, in the case of a publicly owned business, in whi
least 51% of the stock is owned loy oroee socially and economically disadvantaged individuals, and (b)
whose management and daily business operations are controlled by one or more of the socially @
economically disadvantaged individuals who own it.

DOT The U.S. Department afisprartation, including the Office of the Secretary, the Federal Highway
Administration (FHWA), the Federal Transit Administration (FTA) and the Federal Aviation Administre
(FAA).

Federalid ContractAny contract between the Department aigghlauild contractor that is paid for in
whole or in part with DOT financial assistance.

Good Faith EffarAll necessary and reasonable steps to achieve the DBE goals which, by their scope
intensity, and appropriateness to the objective asonéblyebe expected to obtain sufficient DBE
participation, even if not fully successful. Good Faith Efforts are evaluated prior to award and throug!
performance of the DeBigitd Contract. For guidance on good faith efforts, see 49 CFR Rart 26, Subp

C and 49 CFR Part 26, Appendix A.

North American Industry Classification System (NAAGI&signation that best describes the primary
business of a firm. The NAICS is described in the North American Industry Clas3ificatezh Manual
States, which is available on the Internet at the U.S. Census Bureau website:
http://www.census.gov/eos/www/naics/

Prompt PaymetitFederal regulations and state law require DB Contractor and its subcontractors to pay
their subcontractors within 10 days of receiving corresponding payment for the applicable scope of the \
This requirement includes the release of retainage wheca@ nt r act or 6s wor k i s
even if final acceptance has not oc&tatedaw requires that a contractor that withholds retainage on a
subcontractorés work shal.ll pay t haycompketiomdf nage
al | of the subcontractords wor k.

RaceConscious measure or prografnmeasure or program that is focused specifically on assisting only
DBEs, including woroemed DBEs.

RaceNeutral measure or prografm measure or pagrthat is, or can be, used to assist all small
businesses. For the purposes of this pareutaakincludes gerideeutrality.
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2.2.13. Schedule of Valueé detailescheduleapportioning the subcontract sum among all portions of the work.
Each Sclwle of Values shall include a description of the work that will be performed, applicable NAIC
codes, estimated quantities, unit prices, the total value of the applicable subcontract and break down o
major work activities to support each DBEaobDB&ctontract revision.

2.2.14. Texas Unified Certification Program (TUCP) Diregtorgnline directory listing all DBEs currently
certified by the TUCP. The Directory identifies DBE firms whose participatio/Boitdtio Dtesagn
may be coumtéoward achievement of the assigned DBE goals.

23. DB Contractords Responsibilities

2.3.1. DBE Liaison OfficeThe DB Contractor shall designate a DBE liaison officer who will administer the DE
Contractor6s DBE pr ogr antenantelof redords ofneffdrtd andcentacte s p
made to subcontract with DBEs

2.3.2. Compliance Monitoring and Tracking Systns Desiggui | d Contract is subje
electronic contract compliance monitoring and tracking systene (@RMT8htrEetor, DBEs and non
DBEs (only if they are in a tiered relationship with a DBE) are required to provide any noted and reque
contract compliancee | at e d dat a i n t he Department os
https:/txdot.txdotcms.com/. Suehirdadtides commitments, terminations, payments, substitutions, and
evidence of Good Faith Efforts. The DB Contractor and the applicable DBEs are responsible for respon
by any noted response date or due date to any Department instructionsr onforquagsiia, fand
checking the Departmentdés CMTS on a regular ba
have completed all requested items and that their contact information is adowtate. dme: up
Department may require additiinformation related to the BEmsignContract to be provided
electronically through the Department @gild CMTS a
Contract.

In its sole discretion, the Department may require that CMiESattzekimgmitted by the DB Contractor
and DBEs in an alternative format prescribed by the Department.

2.3.3. DBE Performance Plarhe DB Contractor shall, in consultation with the Department, develop and submit
a DBE Performance Plan describing thésnetimemployed for achieving the DBE goals forthe Design
Build Contract, including DB Contractordés exer
at a minimum include the following:

@) Specific categories of services and work eshficidaBE participation on the Project;

(b) Schedule for submission of DBE commit ment
Project schedule and any subsequent revised Project schedule;

(© A description of the Good Faith Efforts perforitoeth@ritate of execution of the ERasign
Contract;

(d) A description of the Good Faith Efforts that will be exercised by the DB Contractor following execu
of the DesigBuild Contract to achieve the DBE goals for the Project; and

(e) The name, dlifecations, responsibilities and contact information for the DBE Liaison Officer.

The DB Contractor shall update the DBE Performance Plan quarterly or more frequently as requested b

Department.
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2.3.4. DBE Contractoif the DB Contractor is a DBE)BhContractor may receive credit toward the DBE goals
for work performed by its own forces and work subcontracted to DBEs. When a DBE subcontracts part c
work of its contract to another firm, the value of the subcontracted work may belB®Erged|soward
only if the DBE's subcontractor is itself a DBE. Work that a DBE subconb&dEsfitmnadoes not
count toward DBE goals. In the event a DBE subcontradiB, dhadmformation must be reported
to the Department monthly.

2.3.5. DBE CommitmenOnly those DBEs certified by the TUCP are eligible to be used for DBE goal attainmen
The Department maintains the TUCP DBE Directory at the following Internet address
https://txdot.txdotcms.com/FrontEnd/VendorSearchPublic.asp?TN=txdot&XID=2340

DB Contractor shall submit completed for#80AMPBE Program Commitment Agreement form for
Alternative Delivery Projects;48DBMS DBE Program Maltt&igoplier Commitment Agreement Form

for Alternative Delivery Projects ardiQ@BPDBE Program Trucking Commitment Agreement Form for
Alternative Delivery Projects as appropriate. A DBE must be certified on the day the DBE commitmel
considereddye Depart ment and at time of subcontract
ensure firms identified for participation are certified DBE firms and certified with the NAICS code applic
to the kind of work the DBE will be perfortivénBroject. The DB Contractor is responsible for ensuring
that all submittals are accurate. Any and all omissions, deletions and/or errors that may affect the L
commitment are the sole liabilities of the DB Contractor.

DBE commitments in excess BREgyoals are considered-Racéral commitments.

If the DBE goals have not been met and the DB Contractor has used DBE subcontractors without comm
to them, this participation would be counted as Race Neutral (RN). Additionally, ifrthadDBE goals a
achieved by the Race Conscious (RC) subcontractors, the Race Neutral (RN) participation can neithe
counted towards the DBE goals nor considered as a GFE to achieve the DBE goals.

For all DBE subcontracts including all tiered DBE subobniitetsopy of the executed subcontract
agreement.

2.3.6. Good Faith Effort Requiremenfgshe DB Contractor cannot meet a DBE goal, in whole or in part, the DB
Contractor must make adequate Good Faith Efforts to obtain DBE participation bgstraetermined
Department.

2.4. Administrative Reconsideratidhthe Department determines that the DB Contractor has failed to satisfy
the good faith efforts requirement, the Department will notify the DB Contractor of the failure and will giv
DB Contraatan opportunity to provide written documentation or argument concerning the issue of wheth
it met the goal or made adequate good faith efforts to do so.

The DB Contractor must request an administrative reconsideration of that determiretétheithin 3 day
date of receipt of the notice. The request must be submitted directly to the Texas Department
Transportation, Civil Rights Division, 125 East 11th Street, Austin;ZB8@&s 78701

If a request for administrative reconsideration is ttuhfileel pariod specified, the determination made
is final and further administrative appeal is barred.

If a reconsideration request is timely received, the reconsideration decision will be made by the Departm
DBE liaison officer or, if the DB liaisof f i cer t ook part in the ori
executive director will appoint a department employee to perform the administrative reconsideration.
employee will hold a senior leadership position and will report dirextiyvio dive &xe.
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The meeting or written documentation must be provided or held within 7 days of the date the request
submitted.

The Department will provide to the DB Contractor a written decision if the DB Contractor did or did not r
adequate goddith efforts to meet the contract goal. The reconsideration decision is final and is no
administratively appealed to DOT.

2.5. Determination of DBE Participatibhe work performed by a DBE must be reasonably construed to be
included in the work aaed NAICS work code identified by the DB Contractor in the approved DBE
commitment.

Participation by a DBE will not be counted toward a DBE goal unless (a) a DBE commitment was subir
to the Department prior to the committed DBE commencing wajdcb(b)ibg DBE was certified as

a DBE before the execution of the subcontract, (c) the DBE performed a Commercially Useful Function
(d) the amount of the participation has been paid to the DBE.

You may only count the credit towards an RC goabmifitreitment is provided. You may only count
payments to a DBE as RN before the commitment is submitted, but once a commitment is submitted,
the payments may count as RC moving forward (not retroactive).

The DBE must perform at least 30% of twahitslown forces if the work is to be counted toward a DBE
goal. The total amount paid to a DBE for work performed with its own forces is counted toward the DBE
When a DBE subcontracts part of the work of its subcontract to another éifiinetiseilvaduntracted

wor k may be counted toward the DBE goal only i

DBE goal credit for the DBE subcontractorso |
Contractor, Prime contractor or its affiliadesailowed. Project materials or supplies acquired from an
affiliate of the DB Contractor cannot directly or indirectly (second or lower tier subcontractor) be used for
goal credit.

If a DBE firm is declared ineligible due to DBE decergfication &iffte execut i on of suc
the firm may complete the work, and the firm's participation will be counted toward the applicable DBE |
If a DBE firm is decertified before such firm has signed a subcontract, the DB Conttactplacebligated

the ineligible firm with a DBE or demonstrate that it has made Good Faith Efforts to do so.

The DB Contractor may count 100% of its expenditure to a DBE manufacturer toward the applicable |
goal. Pursuant to 49 CFR 26.55(e)(téhugacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required u
the DesigBuild Contract and of the general character described by thaspecificatio

The DB Contractor may count only 60% of its expenditure to a DBE regular dealer toward the applicable
goal. Pursuant to 49 CFR 26.55(e)(2)(i), a regular dealer is a firm that owns, operates, or maintains a s
warehouse, or other establishmevttich the materials, supplies, articles, or equipment of the general
character described by the specifications and required undeBthikl @esigact are bought, kept in

stock, and regularly sold or leased to the public in the usual cassefofilmsiray be a regular dealer

in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, opere
or maintaining a place of business if the firm both owns and operates distribution equipment for the prod
Any supplementing of regular dealers' own distribution equipment mugebea lBaadagyreement

and not on an ad hoc or coffitygointract basis. Long term leases with logistics companies that provide
transportation services (logistics, equigmdedrivers) do not meet the regulatory dealer intent for goal
credit as a bulk regular dealer; however, the transaction fees may be counted as goal credit. Packac
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2.6.

brokers, manufactures representatives, or other persons who arrange cactipesidegtiraotsregular
dealers.

With respect to materials or supplies purchased from a DBE that is neither a manufacturer nor a reg
dealer, the DB Contractor may count the entire amount of fees or commissions charged for assistance i
procuremenf the materials and supplies, or fees or transportation charges for the delivery of materials
supplies required on a job site toward the applicable DBE goal.

With respect to trucking, the DBE receives credit for the total value of the traitgsoittatiovicdes
on the contract using trucks it owns, insures, and operates using drivers it employs.

In order to perform a CUF, the DBE trucking firm must own and operate at least one fully licensed, ins
and operational truck used on the BetibGontract. The DBE may lease trucks from another DBE firm,
including an owstgrerator who is certified as a DBE. The DBE that leases trucks from another DBE receive
credit for the total value of the transportation services the lessee DBREgResigBLlId Contract.

The DBE may also lease trucks froaD8Bditm, including from an enpeeator. The DBE that leases
only trucks from a RBE and supplies their own fully employed drivers receives credit for the total value o
the transptation services the lessee provides on théBDikgiGontract.

The DBE that leases trucks equipped with drivers fidBEadasentitled to credit for the total value of
transportation services provided iBBibreased trucks equipped with dovéssexceed the value of
transportation services on the contract providedwpdoBEicks or leased trucks with DBE employee
drivers. Additional participation {yBowned trucks equipped with drivers receives DBE goal credit only
for the fee sommission the DBE receives as a result of the lease arrangement.

A lease must indicate that the DBE has exclusive use of and control over the truck. This does not prec
the leased truck from working for others during the term of the leasemiitif the &BIS, so long as

the lease gives the DBE absolute priority for use of the leased truck. Leased trucks must display the n
and identification number of the DBE.

The DB Contractor may count toward the applicable DBE goal the poiticalued tighet®esign
Build Contract amount paid to a DBE Joint Venture equal to the distinct, clearly defined portion of the wc
the DesigBuild Contract performed by the DBE.

Commercially Useful Functidrhe DB Contractor shall ensure thddBBaised to perform the work of
the DesigBuild Contract performs a CUF. The Department will monitor performance dduilglthe Design
Contract to confirm that each DBE is performing a CUF.

With respect to material and supplies used on tHeuibleSmmtract, in order to perform a CUF, a DBE
must be responsible for negotiating price, determining quality and quantity, ordering the material, inste
the material, if applicable, and paying for the material itself.

A DBE does not perform a CUFte/hele is limited to that of an extra participant in a transaction, contract,
or project through which funds are passed in order to obtain the appearance of DBE participation.
Department will evaluate similar transactions invdM&s nmoorder determine whether a DBE is an

extra participant.

If a DBE does not perform or exercise responsibility for at least 30% of the total cost of its contract wit
own work force, or if the DBE subcontracts a greater portion of the work thanedoidtbe bapisc
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2.6.1.

2.6.2.

2.7.

of normal industry practice for the type of work involved, the Department will presume that the DBE is
performing a CUF.

If the Department determines that a DBE is not performing a CUF, no work performed by such DBE will ¢
as elidile DBE participation. The Department may make such determination at any time.

In case of the denial of credit fgremfmmmance of a CUF by a DBE, the DB Contractor will be required to
provide a substitute DBE to meet the applicable DBE goahworapieyidée Good Faith Effort when
applicable.

Rebuttal of a Finding of No Commercially Useful Fun€bosistent with the provisions of 49 CFR
26.55(c)(4)&(5), before Department makes a final finding that no CUF has been performed by a DBE,
Department will notify the DBE and provide the DBE the opportunity to provide rebuttal information.

CUF determinations are not subject to administrative appeal to the DOT.

Joint CheckThe use of joint checks between a DB Contractor and avidEwNghaleepartment
approval. Joint checks will not be allowed simply for the convenience of the DB Contractor. To obtain app!
the DB Contractor must submit a completed Form

The Department will@lpsnonitor the use of joint checks to ensure that such a practice does not erode the
independence of the DBE nor inhibit the DBEOGS
credit toward the applicable DBE goal will be allowed thdyswubeontractor is performing a CUF in
accordance with 49 CFR 26.55(c)(1).

Longterm or opegnded joint checking arrangements may be a basis for further scrutiny by the Departmer
and may result in the Depa tigdnnosvards @ OBEdged i€ DBBEI n at
independence cannot be established.

If the proper procedures are not followed or the Department determines that the arrangements result in &
of i ndependence for the DBE iimrelates to thalmatenalocost r e d i
will be used toward a DBE goal, and the DB Contractor shall be required to make up the difference elsew
on the Project.

DBE Termination and Substituti?do DBE named in the DBE commitment will be terminated for
coveni ence, in whole or part, without the Depar
in which the DB Contractor seeks to perform work originally designated for a DBE subcontractor with its
forces or those of an affiliate}BRE firm or another DBE firm.

Unl ess the Departmentds consent is provided, t
or material allocated to the DBE in the DBE commitment unless it is performed or supplied by the listed |

In ordeto terminate a DBE for cause, the DB Contractor must first give written notice to the DBE of its in
to terminate for cause and the reason for the termination. The DB Contractor will copy the Departmer
such notice of intent to terminate.

The note of intent to terminate for cause must provide the DBE five (5) calendar days to respond to the
Contractoré6és notice, which response must advi ¢
any, why the DBE objects to the proposed teohitsatiohcontract and why the Department should not

approve the DB Contractordéds request for ter mi:i
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terminate may require a response time shorter than (5) days by the DBE if requotguddia matter
necessity.

The Department wil./ consider both the DB Contr
the request to terminate. The Department may provide a written approval only if it agrees, for reasons s
in its concurrendocument, that the DB Contractor has good cause to terminate the DBE. If the Departme
does not approve the request, the DB Contractor must continue to use the committed DBE in accordance
the DesigBuild Contract. For guidance on what goodatades,isee 49 CFR 26.53.

Good cause does not exist if the DB Contractor seeks to terminate, reduce or substitute a DBE so tha
DB Contractor can-pelfform the work for which the DBE was engaged.

When a DBE is terminated, the DB Contractor enGstathdtaith Efforts to find, as a substitute for the
original DBE, another DBE to perform, at least to the extent needed to meet the established DBE goals
work that the original DBE was to have performed underBoédDesigract.

Uportermination of a DBE, the DB Contractor will submit Good Faith Effort documentation to find and sec
substitute DBE and must enter associated DBE
CMTS within seven (7) days, which deadline nexdbd ¢ an additional seven (7) days if necessary

at the request of the DB Contractor. The Department will provide a written determination to the DB Contr
stating whether or not Good Faith Efforts have been demonstrated. If the DepastthaniGizbermine

Faith Efforts were not demonstrated, the DB Contractor will have the opportunity to appeal the determin
via Administrative Reconsideration.

2.8. Reports and Recordshe DB Contractor shall promptly provide all information reQuequ anthé me nt 6 s
CMTS with respect to any payments made to DBEs. By the 15th of each month and after Work begins
DB Contractor must report payments in the Depa
Neutral participation toward-Raakl measure or program. These payment entries are required until all
DBE subcontracting or material supply activity is completed. Zero payment entries are required wher
activity has occurred in a monthly period. All such reports must be eatgredinthmB nt 6 s CMT S
DBE forms required for this DB Contract may be
http://www.txdot.gov/business/resourcesidoirgs/dderms.html
On a gquarterly basis, DB Contractor must submit to the Department a report setting forth the status of
Contractordos Good Faith Efforts to satisfy the
t he DB Cont r aadditianal DBE firms$ ta satisfy suchdDBH goadsi t
The DB Contractor shal l notify the Department
designated by the Department) utilizing the Departments CMTS if payment to any DBE subcontracic
withhelar reduced for Department acceptancge@ea 9.8f these General Conditions (Payment to
Subcontractors) for additional information.
As a condition to receipt of the final payment for the work from the Department, the DB Contractor n
indicate anfial payment in the Departmentds CMTS. Such
payments made to the DBEs on the Project.
The DB Contractor shall retain all records for a period of three (3) years following completion of the W
Such recosdnust be available at reasonable times and places for inspection by authorized representativ
of Department or the DOT. The DB Contractor shall provide copies of subcontracts or agreements and
documentation upon request by the Department or the DOT
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2.9.

2.10.

2.11.

FailuretoComply The DB Contractorés failure to comply
constitute a material breach of this-Bagy@ontract. In such a case, the Department reserves the right
(a) to terminate the DeBigiid Contract, (b) to deduct the amount of the DBE goals not accomplished by
DBEs from the compensation due or to become due the DB Contractor, (c) to secure a refund of the am
paid by the Department for the DBE goals not accomplished by BBtes)afiyt lag as liquidated
damages, or (d) such other remedy or remedies as the Department deems appropriate.

InvestigationsThe Department may conduct reviews or investigations of participants as necessary. A
participants are required to cdedetly and promptly with compliance reviews, investigations and other
requests for information.

Falsification and Misrepresentatitirihe Department determines that the DB Contractor or subcontractor
was a knowing and willing participant ileangd or actual subcontracting arrangement contrived to
artificially inflate DBE participation or any other business arrangement determined by the Department t
unallowable, or if the DB Contractor engages in repeated violations, falsibpatisentatians the
Department may:

€) refuse to count any fraudulent or misrepresented DBE participation toward the DBE goals;

(b) withhold progress payments to the DB Contractor commensurate with the violation;

(© refer the matter to the Office @chosgiseneral of the DOT for investigation; and/or

(d) seek any other available contractual remedy.
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4.1

41.1

4111

41.1.2

41.1.3

41.1.4

4115

41.1.6

4.1.2

4121

41211

ITEM 4 SCOPE OF WORK

General Obligations
General Obligations of DB Contractor
DB Contractor, in addition to performing all other requirements of their@entsashBlbic

Furnish all design and other Professional Services, provide all materials, equipment and labor &
undertake all efforts necessary or appropriate (excluding only those materials, services and effc
that the Contract Documents expressfy spk be undertaken by TxDOT or other Persons) to
administer, design and construct the Project and maintain it during construction in accordance v
the requirements of the Contract Documents so as to achieve Substantial Completion and Fir
Acceptarechby the applicable Completion Deadlines.

At all times provide a Project Manager approved by TxDOT who will (a) have full responsibility
the prosecution of the Work, (b) act as agent and be a single point of contact in all matters on bel
of DB Coratctor, (c) be present at the Site at all times that Work is performed, and (d) be availabl
to respond to TxDOT or TxDOTb6s Authorized F

Comply with, and require that all Subcontractors comply with, all requirements of all applicable La
including Environmental Laws and the Americans with Disabilities Act of 1990 (42 U.S.C. § 12101
seq.), as amended.

Cooperate with TxDOT and Governmental Entities with jurisdiction in all matters relating to the Wi
including their review, inspectiavargight of the Work and the design and construction of Utility
Adjustments.

Use commercially reasonable efforts to mitigate delay to the Project and mitigate damages due
delay in all circumstances, to the extent possible, inclusauydnciregeallocating, or
redeploying DB Contractordés and its Subcont

Obtain and pay the cost of obtaining all Governmental Approvals required in connection with t
Project (except to the extent TxDOT has expresdijtoabe responsible therefor under
Sectiod.7.1)

Performance Requirements
Performance of Work

The Work shall include the design and construction of the Project, conforming to the Bas
Configuration as set forth in the Schematic Design and otherwise complying with the requireme
of the Contract Documents, except as otherwise approvedyinfxDiig All materials,

services and efforts hecessary to achieve Substantial Completion and Final Acceptance on or bef
the applicable Completion Deadline shall be
specifically provided in thér@drDocuments. DB Contractor shall plan, schedule, and execute all
aspects of the Work and shall coordinate its activities with all Persons who are directly impacted
the Work. Subject to the terBmotibn 4,8he costs of all Work, includiregatisary materials,

services and efforts, are included in the Price.
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4.1.2.2

41221

41222

41.2.2.3

41224

Performance Standards; Deviations

DB Contractor shall furnish all aspects of the Work and shall construct the Project and Utili
Adjustments included in the Work as designed, fefedi®ifextept to the extent that such

defects aliacluded in Design Work that meets the standard of care for engineering and architectur:
services set forth heraimd in accordance with (a) Good Industry Practice, (b) the requirements,
terms and cotidns set forth in the Contract Documents, (c) the Project Schedule, (d) all Laws, (e)
the requirements, terms and conditions set forth in all Governmental tAppppadse(f)

Project Management Plan, the Quality Management Plan, and afilaosnpepared or to

be prepared thereunder, and (g) the Released for Construction Documents, in each case taking i
account the Project ROW limits and other constraints affecting the Project. Notwithstanding anytr
to the contrary in this DeBigiluContract, the standard of care for engineering and architectural
services is that Design Work shall be performed to a level of professional skill and care that wo
be provided by an ordinarily prudent engineer or architect with the same gareéeasinal lic

under the same or similar circumstances.

All Work shall be subject to certification pursuant to the procedure contained in the approved Quz
Management Plan set forth befeciion 4.3

DB Contractor acknowledges that prior to the Effective Date it had the opportunity to identify a
provisions of the Deddgild Specifications that are erroneous, conflicting or create a potentially
unsafe condition, and the opportunity and duyy TeD@Tifin writing of such fact and of the
changes to the provisions that DB Contractor believed were the minimum necessary to render 1
provisions correct or to render a potentially unsafe condition safe. If it is reasonable or necessan
adopt changds the DesigBuild Specifications after the Effective Date to make the provisions
correct or to correct a potentially unsafe condition, such changes shall not be grounds for ai
adjustment to the Price, Completion Deadline or other Claim, urdesa)Dieither knew

nor had reason to know prior to the Effective Date that the provision was erroneous or createc
potentially unsafe condition or (b) DB Contractor knew of and reported to TXDOT the erroneous
potentially unsafe provision prioe Bffective Date and TxDOT did not adopt reasonable and
necessary changes. If DB Contractor commences or continues any Work affected by such a char
after the need for the change was discovered or suspected, or should have been discovered
suspected thugh the exercise of reasonable care, DB Contractor shall bear any additional costs
associated with redoing the Work already performed. Inconsistent or conflicting provisions of t
Contract Documents shall not be treated as erroneous provisisSectimedth.2.2 13t

instead shall be governed by Section 1.3 of thBUlldsiggreement é®ection 2.8f the

General Conditions.

DB Contractor may apply for TxDOTb6s approv
applicable DesiBnildSpecifications regarding the Work in accordanc&egtiothis1.2.2.4

All applications shall be in writing. Where DB Contractor requests a Deviation as part of the subm
of a component plan of the Project Management Plan, DB Conpecificadlyaltientify and

label the proposed Deviation. DB Contractor shall bear the burden of persuading TxDOT that 1
Deviation sought constitutes sound and safe engineering consistent with Good Industry Practice
achi eves Tx DO Tténdarda gngdriteria. aNlo Dewiatisnesiiak te geermed approved
or be effective unless and until stated in
TxDOT6s affirmative written approval of a
congitute (a) approval of the Deviations expressly identified and labeled as Deviations thereit
unless TxDOT takes exception to any such Deviation and (b) disapproval of any Deviations r
expressly identified and ofissbanck & awrities apprevali at i
for any Deviation within 14 days after DB Contractor applies therefor in writing shall be deemec
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4.1.2.2.5

41.2.2.6

4123

41231

41232

4.1.2.3.3

4.2

di sapproval of such application. TxDOT®6s
final and not subjecthie procedurdsr resolving Disputeghe DBGOncluding the Disputes
Review Panel Process, Informal Resolution Procedures and Dispute Resolution Procedures

References in the Dedgild Specifications to manuals or other publications goverking the Wo
shall mean the most recent editions in effect as of the Proposal Due Date, unless expressly provit
otherwise. Except as set fo@dtion 4.1.2.2ahy changes to the DeBigjid Specifications

related to the Work shall be subject to the @id@ngeocess for a TxiD@&cted Change in
accordance wiection 4.6

New or revised statutes or regulations adopted after the Proposal Due Date that change, add tc
replace applicable standards, criteria, requirements, conditions, prodestions speoither

provisions, including safety standards, related to the Work, as well as revidBuilsl to Design
Specifications to conform to such new or revised statutes or regulations, shall be treated as Chan
in Law rather than a TxID@&cted IGange to Desifuild Specifications; however, the foregoing

shall not apply to new or revised statutes or regulations that also cause or constitute changes
Adjustment Standards.

Changes in Basic Configuration

Any material change in the Basic Capfigomadt be approved by TxDOT and authorized by a
Change Order in accordanc&eition 4.8nd subject to the limitations contaBeadiowt. 7

A Change Order is required regardless of the reason underlying the change and regardless
whether the hange increases, decreases or has no
avoidance of doubt, any DB Contractor request for an increase in the Price or an extension of
Completion Deadline in connection with a change to the Basic Configuestianmaiastl

change.

DB Contractor shall be responsible for any cost increases or delays due to inaccuracies or Error:
the Schematic Design, except where such inaccuracies or Errors result in a Necessary Bas
Configuration Change in accordanteewitiguirements and limitations set Sethiam 4.6

Any other changes in the Basic Configuration, including any change due to an Error in the Schem
Design that does not result in a Necessary Basic Configuration Change, shall big/the responsibi
of DB Contractor, with the exception of aDiréa@t Change, and subject to the limitations set

forth in this DesiBnild Contract, includ@egtion 4.6

No Change Order shall be required for-amtewdal changes in the Basic Configusdtfah th

have been approved by TxDOT, and (b) for which DB Contractor is not claiming any right to
increase in Price or an extension of any Completion Deadline. DB Contractor acknowledges a
agrees that constraints set forth in the-FsdY@&d Appads, TXDOT Standard Specifications

and other Contract Documents, as well as site conditions and the Schematic Design, will impact
Contract or 6 s-matebal chandgeyin thedBasin &dnfigurationn

Project Management

DB Contractor shall eshl@dnd maintain an organization that effectively manages all elements of
the Work. TH&rojectnanagement effort shall be defined by and follow the Project Management
Plan (PMP), which consists of Project administration requirements and aeswltattion of s
management plan components (PMP components)sievdl imelow and as described in
thisSection 4.2
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The PMP is an umbrella document that descr |
and quality procedures for the design andattonstf the Project. The PMP shall achieve all
requirements of the Contract Documents and is a living document for the duration of the Term. 1
PMP shall include the representations in Exhibit 2 to BeilDdsigeement consistent with

Section 1.8f the DesigBuild Agreement. Within the timelines for implementing each component
of the PMP, the plan shall include details of external auditing procedures.

DB Contractor shall develop the Project Management Plan and its component paets, plans and ot
documentation in accordance with the requirements set Eathion #hnd Good Industry

Practice. Prior to submitting any component part, plan or other documentation of the Proje
Management Plan, DB Contractor shall address any coenwedrftonedxDOT regarding the

relevant section of the initial Project Management Plan submitted by DB Contractor prior to tl
Effective Date.

DBContracts h a | | submit to TxDOT for approval i n
with the procedsrdescribed $ection 5.2dnd the timing requirements set forttSiectios

4.2each component part, plan and other documentation of the Project Management Plan and al
proposed changes or additions to or revisions of any such component péngrplan
documentation. TXDOT may require any change required to comply with Good Industry Practice
to reflect a change in working practice to be implemented by DB Contractor.

DBContractehall not commence or permit the commencement of anthedpedkt before

the relevant component parts, plans, and other documentation of the Project Management Pl
applicable to such Work have been submitted to and approved by TxDOT in accordance with t
procedures describefeéwtion 5.24dnd the timing tégements set forth in Sastion 4.2

If anypart plan or other documentation of the Project Management Plan refers to, relies on ol
incorporates any manual, plan, procedure or like document then all such referenced or incorpora
materials shallbe b mi t t ed t o TxDOT for approval i n TX
the relevant part, plan or other documentation of the Project Management Plan or change, addit
or revision to the Project Management Plan is submitted to TxDOT.

DBContradr shall cause each of its Subcontractors at every level to comply with the applicable
requirements of the approved Project Management Plan.
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Table 4L: Components of the Project Management Plan

Component Title

Section of General Conditior|
That Definethe Component
Requirements

TxDOT Approval is
Condition to
Issuance of NTP2

TxDOT Approval is g
Condition to

Commencement of
Construction

Management Plan

referenced section

Project :
Administration Section 4.2.1 Yes -
Public Information
and Section 4.2.2 Yes ;
Communications
Plan
Safetyand Health Section 4.2.3 Yes -
Plan
Com_prehenswe . Parts as described Parts as described i
Environmental Section 4.2.4 ) )
. referenced section referenced sections
Protection Plan
TxDOB DB
Contra_ctor Section 4.2.5 Yes -
Communications
Plan
OtherAffected Third .
Parties Plan Section 4.2.6 Yes -
Risk Management Section 4.2.7 Yes -
Plan
Utility Managemen Section 4.2.8 Yes -
Plan
Right of Way . . :
Acquisition Section 4.2.9 Parts as described Parts as described i

referenced sections

Traffic Managemer
Plan

Section 4.2.10

Yes
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Section of General Conditior; TXxDOT Approval is TxDOT Approval is 2

Component Title | That Definethe Component Condition to Cogon:lgr:t(l:oerr]ntgnt of
Requirements Issuance of NTP2 )
Construction

Maintenance

Management Plan Section 4.2.11 Yes -

DB Contractor shall include in the PMP all components dedidlkdbove, and shall meet
the requirementslable £ inSectiod.2.12

DB Contractor shall ensure all commitments and requirements contained in the PMP are verifia
and shall allow TxDOT to audit the plans and monitor the activities described in the PMP at all tin
to assess DB Contractor performance.

4.2.1 Project Adrmiistration

DB Contractor shall submit for TXDOT approval the project administration component of the Pl
that meets the requirements &dbion 4.2.1

DB Contractor shall include in the project administration component procedures for updating
compnents of the PMP and quality control to establish and encourage continuous improvemer
These shall include:

€) Procedures for preparation of amendments and submission of amendments to any part o
the PMP;

(b) Audi ting and manage menmttivitieseundershe PMPf DB Co |

(© Auditing and management review of Subcol
procedures; and

(d) Procedures to facilitate review and audit by TxDOT and consultants.

In addition, the Project Administration component of the PMP shall include procedures for
establishing required Plans not specifically stateeditiothig.idclusive of the PMP.

42.1.1 Management Organization and Personnel
The project administration compgone o f the PMP shall contain
diagram and the names, contact detall, titles, and job descriptions of Key and any other D
Contractor principal personnel . DB Contr

personnel shatleet the organizational and reporting requireme@sciiothi$.2.1ahd as
described in the Contract Documents.

In addition, the project administration component of the PMP shall contain procedures to establ
how DB Contractor will manage Sabtanstr
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42111

42.1.1.2

42113

42.1.2

DB Contractor Project Manager

DB Contractor shall employ a Project Manager (PM) responsible for the overall design, construct
maintenance, contract administration, safety, and environmental compliance on behalf of C
Contractor during the Teifthe PM shall be in the position to take full responsibility for the
prosecution of the Work and will act as a single point of contact on all matters on behalf of C
Contractor during the Term. The PM shall be assigned to the Project fidicitee/amd co

Site until Final Acceptance. The Project Manager shall be employed by either: (a) an Equity Mem|
Lead Engineering Firm or Lead Contractor; (b) a controlled subsidiary of such Equity Member, Le
Engineering Firm or Lead Contractor; (cafdtingineering Firm or Lead Contractor is a joint
venture, a member of such joint venture that will perform at least thirty percent (30%) of the relev
work or a controlled subsidiary of such joint venture member; or (d) a parent company of an EqL
Mamber, if such parent company serves as a Guarantor.

Design Manager

DB Contractor shall employ a Design Manager responsible for ensuring the Design Work
completed and design criteria requirements are met. The Design Managecatedll be co
wherevedesign activities for the Project are being performed, provided that the Design Manage
shall be available for in person meetings upon request by TXDOT. The Design Manager shall b
Registered Professional Engineer (PE). The Design Managet sball Bfrt Cont r act o
The Design Manager shall be employed by either: (a) an Equity Member, Lead Engineering Firrr
Lead Contractor; (b) a controlled subsidiary of such Equity Member, Lead Engineering Firm or Le
Contractor; (c) if the Lead EnginE&ringr Lead Contractor is a joint venture, a member of such
joint venture that will perform at least thirty percent (30%) of the relevant work or a controlle
subsidiary of such joint venture member; or (d) a parent company of an Equity Bemtber, if such p
company serves as a Guarantor.

Construction Manager

DB Contractor shall employ a Construction Manager responsible for ensuring that the Project
constructed in accordance with the Contract Documents. The Construction Manager shall |
assigned ttne Project full time andbcated/eBite until Final Acceptance. The Construction
Manager shall report to DB Contractords PM.
(a) an Equity Member, Lead Engineering Firm or Lead Contrattoitdthsalusidiary of such

Equity Member, Lead Engineering Firm or Lead Contractor; (c) if the Lead Engineering Firm or L
Contractor is a joint venture, a member of such joint venture that will perform at least thirty perc
(30%) of the relevantkwmra controlled subsidiary of such joint venture member; or (d) a parent
company of an Equity Member, if such parent company serves as a Guarantor.

Document Management

The project administration chapter of the PMP shall contain procedures foragecnemtnt ma
including the manner in which records will be maintained in compliance whihilthe Design
Specifications and any specific systems DB Contractor will use.

All electronic information submitted to TxDOT shall be searchable and legiblall The PMP sh
describe the controls exercised by DB Contractor to ensure that: documents (including the PN
itself) undergo relevant review and approval prior to release; users have access to current versic
of documents; versions of documents are identifde; cobsgberseded documents are so

marked and prevented from unintended use; and changes to documents undergo same level
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review and approval. Document management plan shall include quality control (QC)/quali
assurance (QA) processes.

Document and Reds Storage and Retrieval Requirements

DB Contractor shall establish and maintain a secure electronic data management system to stc
catalog, capture metadata, and retrieve all documents and records created or received by C
Contractor or any DB CatoirBelated Entity for the Project pursuant to the Contract Documents.
DB Contractoro6s secure electronic data mana
the earlier of 30 days after NT Prtractom in T x DO
addition, al | Submittals shall be submitt
management system (SharePoint Site). DB Contractor shall not upload files larger than 100 MB |
TxDOTb6s el ectroni c ¢ o nthoezed by mx®@Ta ¢desscothérwisey s t
directed by TxDOT, DB Contractor shall maintain all Project records and documents, including coy
of Submittals, in compliance with the requirements of the Texas State Records Retention Sched
and Tx DOTA#MAsgequested by TeDIO®, iDB Contractor shall submit other Project related
documents and records via TxDOTO0s electron
expiration of the Term or earlier termination of tigulsk€lgntract.

Construction dqua t y acceptance test resul ts shall

| 2MS/ MATS system using TxDOT6és extensible |
QAP for DB Projects, Appendix C for IQF Data Transfer Requirements. DB Contractor shs
coodinate with TxDOT to obtain the most current version prior to commencing construction qual
acceptance testing. The responsible technician and his/her supervisor shall sign the daily te
reports. Access to the results of the daily tests shd#deopFaldOT withiFhd8rs after test
completion.

In the provision of DB Contractords secur e

1 Use data systems, standards, and procedures compatible with those employed by TxDOT a
implementanynewp er ati ng practices required as a
systems, standards, and procedures;

1 Provide a secure location for any interface as may be provided by TxDOT, such that only authori:
users have access and that it is proteuotkab§, theft, damage, unauthorized, or malicious use;

1 Employ appropriate standards and procedures, and train DB Contractor personnel to operate &
TxDOT6és electronic content management sys!
Project; and

1 Provide a mechanism for the electronic transfer of metadata along with the associated PDF imax
for uploading into an electronic content management system employed by TxDOT.

To allow for disaster recovery, DB Contractor shpllabakojentlated dcuments and
records on a nightly basis. On a weekly basis, DB Contracteushalll Iséaie all Project
related documents and records in a sesitedafhtion.

DB Contractor shall provide TxDOUJonttr &8t €0 b
secure electronic data management system as deemed necessary by TxDOT.
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4.2.1.2.2

Professional Services Submittal Requirements

DB Contractor shall prepare and provide all Project related Submittals and documents using Eng
units of measure.

DB Contrdor shall furnish electronic copies of all Submittals. The electronic copies shall be provide
in a useable format or in the format in which the Work was originally created.

Unless otherwise directed by TxDOT, DB Contractor shall provide two hard copies of all Submitt
within 14 days after completion of the review and comment procesSestipfoit? idr
approval by TxDOT, as applicable.

DB Contractor shall incluttle each Submittal a transmittal cover sheet in a form acceptable to
TXDOT.

The minimum sheet size for the Submittals (other than plan Submittals) shall be 8.5 inches by
inches. The maximum sheet size for the Submittals (other than plan Subenit@isgisbs

by 120 inches. Plan Submittals shall be 11 inches by 17 inches. Every page in a Submittal shall
numbered in sequence.

Each Submittal shall be full and complete and shall be assigned a unique, sequential number, cle
noted on theatrsmittal cover sheet. Revised Submittals shall bear an alphanumeric designation
which consists of the unique Submittal number assigned to the original Submittal followed by a le
of the alphabet to represent that it is a subsequent Submigalalf the or

Any changes made on a revised Submittal, other than those made or requested by TxDOT, shall
identified and noted on the revised Submittal.

Design Submittals shall include a title block, consistent with the standard Project drawing forn
estabsihed as part of the QMP, with the following information:

Date of issuance and including all prior revision dates;

Contract title and number;

The names of DB Contractor and applicable Affiliates and DB Contractor Related Entities;
Stage of development;

Refeence to applicable technical documents and amendments;

= == =4 =4 =4 =4

If required, review and acceptance or approval from a Governmental Entity, prior to submission
TxDOT;

=

Review stamp;

1 Action block spacdall Submittals shall include a sufficient blank spelt®©B @Gbntractor
may list required actions to be taken;

1 When calculations accompany drawings in a Submidfdremmoss from the body of the
calculations to the individual drawing to which the pages of the calculations pertain; and
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9 Organization oEtiCADD drawings and associated documents in a logical manner, having a
uniform and consistent appearance, and clearly depicting the intention of the design.

4.2.2 Public Information and Communications Plan
DB Contractor shall submit to TxDOT for approvakleersiwgPublic Information and
Communications Plan (PICP) as part of the PMP, based upon the preliminary public information
communications plan submitted by DB Contractor prior to the Effective Date, which inform
educates, and engages the CustoowgrsGhroughout the Project. The PICP shall be submitted
in both hardcopy form and electronic format compatible with TxDOT software.
Following issuance of NTP1, DB Contractor shall organize a communications planning worksh
with TxDOT to discuss dewedopof the PICP and to ensure the contents of the PICP meet TxDOT
expectations. TXxDOT and DB Contractor will jointly develop an agenda and determine a suital
location for the workshop.
DB Contractor shall submit the PICP to TxDOT for approvlshBtiecetin the following
information:
€) Organization
0] DB Contractorb6s main contractual arr
(i) Organizational structure covering the activities to be performed in accordance with
the Comact Documents.
(b) Personnel
@ DB Contr act orekperienudd &Parsortnel to perform iWork in
accordance with t8ectiod.2.2
(i) Arrangements for coordinating and managing staff interaction with TxDOT and its
consultants, including colocation of Key Personnel and a description of approach
to coordinatingmk of offite personnel;
(iii) Names and contact details, titles, job roles and specific experience required for
Key Personnel and for other principal personnel; and
(iv) Names and contact details, titles, and job roles of principal personnel for
Subcontractors aagly third party with which DB Contractor will coordinate his
activities.
(c) Subcontractors
() Overall control procedures for Subcontractors, including consultants and
subconsultants;
(i) Responsibility of Subcontractors and Affiliates; and
(iii) Steps taken to ensurecBualtractors and suppliers meet the obligations imposed
by their respective contracts.
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(d) Interfaces
(@ Procedures for liaison with the public, the media, and other Customer Groups in
accordance with Item 11 of the ERsldrSpecifications and the press media
policy of TxDOT; and

(i) Procedures to coordinate with Project Stakeholders, such as Governmental
Entities and other Customer Groups.

(e) Procedures
0] Procedures describing how the principal activities will be performed.
()] Quality Control

(@ Quiality control procedurgading a resource table for monitoring and auditing
all public information and communication services;

(i) Procedures to ensure accuracy, completion, and quality in submittals to TxDOT,
Governmental Entities and Customer Groups; and

(iii) Procedures to establisthemcourage continuous improvement.

(9) Audit
0] Name of DB Contractordés representat.i
maintaining, auditing, and reporting on PMP; and
(i) Name, title, roles and responsibilities of supporting quality management staff

repoling to the person with defined authority.
(h) Document Management

0] The manner in which records will be maintained in compliance with the Design
Build Specifications, including any specific systems DB Contractor will use; and

(i) Document management procedurespliacee wiection 4.2.1.2

The PICP shall identify specific outreach or engagement activities, the frequency of those activiti
the modes of communication that will be used, and the processes that will be used in order
measure the effectivenegscoPICP.

DB Contractor shall identify the Customer Groups and develop specific plans to respond to th
concerns and needs regarding the Project. DB Contractor shall continually maintain the plans
ensure delivery of kiglality, wedixecuted commnigations from approval of the PICP to the end

of the Term.

The PICP shall be flexible enough to capture the full magtatbddetieyatined impacts from
Project activities and the publicbs reactic

Toget her wdasignated PoinD @ Tantact for the local public information office, DB
Contractor shall periodically review the PICP (at least annually) to forecast, plan, and coordine
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updates in the plan and strategies needed to effectively accomplish trenstatgdadivals.

DB Contractor shall make appropriate change
the changing goals and needs of the Project and shall cooperate with TxDOT to amend the PICF
required to suit circumstances as yet mnkredwding public reaction to the impacts, real or
perceived, from the Work and the depth, breadth, and frequency of information necessitated
Customer Groups.

The PICP shall include a general timeline that lists public information activihedRtojeeghou
This timeline shall be used as an initial guide and shall be updated by DB Contractor as the Proj
is implemented but no less than on an annual basis.

DB Contractor shall provide sufficient qualified staff to effectively impfement the PIC

In developing the PICP, DB Contractor shall develop appropriate provisions to achieve the follow
requirements:

 Gain and maintain support or informed consent from Customer Groups, building on existir
community partnerships and communication networks.

1 Provide Customer Groups with regular opportunities for input early and often throughout tt
development process.

1 Demonstrate to Customer Groups that the Project will be developed puestessutén a well
program.

1 Notify Customer Groups in advangdPobjeet ROW acquisition, construction and maintenance
activities, and communicate the potential impacts of these activities.

91 Provide public information that facilitates alternative trip planning during construction.

9 Address the Projspecific concern$ Customer Groups, including interests in Emergency
Services vehicle access, business owner and patron driveway access, delivery access, adjac
neighborhood access, changes to bicycle and pedestrian access and neighborhood traffic patter
changes toohility access associated with the Americans with Disabilities Act (ADA), constructior
noise and lighting, and ongoing noise issues.

In developing the PICP, DB Contractor shall develop appropriate provisions regarding Third Part
Claims to achieve theoilg requirements:

1 Respond immediately to public complaints related to damages and to act promptly to resolve
claims for damage to vehicles, persons and property caused by the Work (e.g. construction
activities) or as a result of the condition oétih¢eRygjbroken windshields, damaged tires or
damaged vehicle paint).

1 Address complaints from the public related to dust, noise and other nuisance caused by the Wo
and implement policies and procedures to resolve public complaints, incledliitg carwash s
vouchers, air filters, etc.

1 Log all complaints, dates and times of claims and occurrences, contact information (including th
name, address, telephone numbenyeriicaeldress of complainant), name of the respondent,
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4.2.3

4231

any requirements from theledmant, whether the complaint is closed, and whether the claim
has been or will be forwarded to DB Contr g

Safety and Health Plan

DB Contractor shall be responsible for the safety and health of its personnel and t€the general pu
affected by the Project. DB Contractor shall prepare and submit to TxDOT for review an
concurrence a comprehensive Safety and Health Plan that is consistent with and expands upon
preliminary Safety and Health Plan submitted by DB Contiadtwer Rffective Date. All

members of DB Contractord6s team shall adher

DB Contractor shall take full account of the unique attributes of this Project in preparing the Saf
and Health Plan, including butmietd to, the urban environment, and the size and scope of the
Project. The Safety and Health Plan shalll
programs, Work Site controls, and Incident response plans to ensure the safety and health
personnel involved in the Project and the general public affected by the Project. The Safety a
Health Plan shall cover all phases of the Work, and DB Contractor shall review, evaluate, and upc
such plan as often as necessary to reflect relegastithing the Term. The Safety and Health

Plan shall contain, at a minimum, the following provisions described below.

Safety Management

DB Contractor shall identify the personnel and responsible staff who will implement, maintain, &
enforce the Safetyd Health Plan policies, plans, and training programs in the Safety and Health
Plan. At a minimum, DB Contractor shall provide athiéjoheSafety Manager. The Safety
Manager 6s qualifications, at a mini mum, s h &

1 Roadway constructod safety enforcement experience;

1 Complex, heavy civil construction experience, including safety management experience on
complex, heavy civil projects;

1 Though not required, certification, at or before the Effective Date, as a Construction Health a
Safdy Technician by the Board of Certified Safety Professionals, or certification as a Certified Saf
& Health Official, may be substituted for safety management experience;

Completion of the OSHA #500 ¢otnasieer Course in OSHA Standards for @aomstruct

Training and current certification for cardiopulmonary resuscitation (CPR) and first aid;

Completion of the following training sponsored by an accredited agency;

= == =4 =9

Work zone traffic control; and
1 Flaggers in work zones.

The Safety Manager shall repog dit | y t o DB Contractordés exe
Safety Manager shall have authority to stop all Work on the Project. The Safety Manager shall
colocated/onite from beginning of construction activities through Final Acceptance. The Safety
Manager shall be employed by either: (a) Equity Member, Lead Engineering Firm, or Lead Contrac
itself; or (b) a controlled subsidiary of such Equity Member, Lead Engineering Firm, or Leg
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Contractor, or (c) a parent company of an Equity Membereifitscmmgeny serves as a
Guarantor.

I n addition, DB Contractorbdés safety manage
personnel . As part of DB Contractorés safe
a minimum, an-8ite ShiftéBety Representative. The Shift Safety Representative shall have the
following minimum qualifications:

1 Progressive safety experience and general competency in the construction safety disciplines rela
to the Work;

1 Completion of the OSHAALE safend health course; and
9 Training and current certification for CPR and first aid.

The Safety and Health Plan shall define the role and responsibilities of the Safety Manager a
safety staff, the hierarchical relationship between the Safety Managenaaradjesthe
supervisors, and employees, and how responsibility and accountability for safety will be incorpora
at all levels on the Project.

The Safety and Health Plan shall set forth the obligations of all personnel in adhering to the Saf
and HealtRlan, as well as establish and communicate clear goals for safety, security, and health
including defined objectives for meeting the goals. Requirements for evaluating the effectivenes:
policies and measuring success in meeting the goals asdoblijecBafety and Health Plan

shall be set forth in the Safety and Health Plan and an environment and means for continuo
evaluation and improvement shall be established to achieve the Safety and Health Plan goals &
to identify deficiencies so tigagoals and objectives can be revised as needed to improve the
safety and health of DB Contractords persor

The Safety and Health Plan shall set forth incident response plans to ensure thkhsafety and he
of personnel involved in the Project and the general public affected by the Project. In addition, |
Safety and Health Plan shall set forth procedures for immediately notifying TxDOT of all incidel
arising out of or in connection with the pedoaithe Work, whether on or adjacent to the
Project.

4.2.3.2 Worksite and Jobsite Analysis
The Safety and Health Plan shall establish a reliable system for allowing employees to noti
management personnel about conditions that appear hazardous, antimelyreosive
appropriate responses, without fear of reprisal.
DB Contractor shall keep readily availabl e
of Work related incidents, which may include, at a minimum, a board promoting the number
corsecutive inciddnte days.

4.2.3.3 Hazard Prevention and Personal Safety
The Safety and Health Plan shall set forth: (i) the methods and procedures to identify and detail
hazards that may be encountered by personnel while performing the Workesrahdii) practi
procedures that have been developed and implemented to address prevention of identified hazar
DB Contractor shall establish a communications protocol to ensure all employers and employees
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4234

4.2.35

4.2.3.6

aware of hazards in all areas and how to deainnajipropriately. Means shall be provided to
evaluate all anticipated and unanticipated activities, and address potential hazards related to the
activities.

DB Contractor shall provide the means to ensure personnel understand and comply with safe w
practices and procedures through training, positive reinforcement, correction of unsafe performan
and if necessary, enforcement through a clearly communicated disciplinary system establish
within the Safety and Health Plan.

DB Contractor shall hahidieardous Materials in compliancegiitn 4.8nd the applicable
requirements of the DeBigild Specifications.

Training

DB Contractor shall establish methods within the Safety and Health Plan to identify, develop, a
provide relevant trainingefoployees and supervisors designed to ensure that all employees
understand and are aware of the hazards to which they may be exposed, and are aware of the prc
methods for avoiding the hazards.

DB Contractor shall establish methods within the Sééetyhalthn to identify, develop, and

provide supervisory training programs to ensure supervisors understand the key role they play in
Site safety and to enable them to carry out their safety and health responsibilities effectively;
analyze the Wankder their supervision to anticipate and identify potential hazards; and to maintain
physical protection in their work areas, including the establishment of policies that ensure ea
employee is provided with the equipment necessary to compleskassajald

The Safety and Health Plan shall set forth the procedures to plan and prepare for Emergencies, :
to conduct training and Emergency drills.

Drug Free Work Zone

The Safety and Health Plan shall set forth the policies and procedussthrercpiite a
100% drug/alcohol free work zone.

Incident and Emergency Management

DB Contractor shall establish procedures within the Safety and Health Plan to achieve at a minim
the following:

1 Maintenance of communication for the exchange iohiteresn DB Contractor, TXDOT,
and other involved agencies;

1 Coordinated support through interaction with local, State, and federal Governmental Entities, as\
as other entities, for safe and efficient construction;

9 Discussion and coordination wélg&my response, traffic control, security, and operational
issues affecting construction of the Project, and associated system feeders and exits;

1 Procedures to update participating agencies regarding status of construction of the Project, a
associateslystem feeders and exits, to assure safe and timely response to Emergency events. A
a minimum, this shall incluegitefand e8ite traffic routing changes, and changes to Site
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access, fire suppression system modificatiorseavick imvailabildl standpipes or fire
suppression water supply, if applicable, and changes in the Work that may create a great
likelihood of occurrence of a particular type of Emergency;

91 Procedures for notifying TxDOT of Incidents arising out of or in corepetiomnaatictn of
the Work; and

1 Compliance with the local hurricane evacuation plan.

424 Comprehensive Environmental Protection Plan
As part of the PMP, DB Contractor shall develop and implement a CEPP, applicable throughout
Term to establish the appraaciuirements, and procedures to be employed to protect the
environment. The CEPP shall be developed in the form of a comprehensive environment
management program incorporating all features and guidelines outlined in ISO 14001. A
component parts sheflect in order of priority: impact avoidance, minimization, and as last resort,
mitigation. The CEPP shall satisfy applicable FHWA, TxDOT and resource agency requiremer
including those detailed as commitments in any Environmental Approvals.
The CEPBhall outline the overarching plan by which DB Contractor shall meet all Environmente
Commitments made during the Environmental Approval and permitting processes and any ott
environmental requirements. All environmental requirements and coithb@treéiatdesthaas
appropriate, in the design and implemented throughout the Work.
At a minimum, the CEPP shall include the following component parts:
1 Environmental Management System (EMS);
1 Environmental Compliance and Mitigation Plan (ECMP);
1 Environmental Protection Training Program (EPTP);
1 Hazardous Materials Management Plan (HMMP);
1 Communication Plan (CP);
9 Construction Monitoring Plan (CMP);
1 Recycle Plan (RP); and
i Environmental Team resumes.
The dates by which component parts compi@iERPtiaee to be submitted for TXDOT approval
are set forth throughoutS3a&ion 4.2.4Amendments and updates to the CEPP as necessary to
address changing conditions and environmental requirements shall be in accordance with tt
procedures for amendsenthe PMP.
4.2.4.1 Environmental Management System
The EMS is a system of documented plans and procedures in which the roles and responsibilit
for the execution of environmental activities are clearly defined including the interaction betwe
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those processd3B Contractor shall utilize the EMS to-graitigassues, identify environmental
compliances and mampliances, and identify actions required/taken to correet any non
compliance.

The EMS shall establish a schedule for periodic CEPP revieiitsigsaiprisudate. The EMS
shall provide a means to track the reviews and results. At a minimum, the EMS shall requi
documents in the following list to be on file at the Site and available at any time for TXDOT revie\

1 CEPP component parts;

1 Weekly eiranmental monitoring reports;

=

Investigative Work Plans, Site Investigation Reports (SIRs), and remedial action plans as
necessary for hazardous material discovery and remediation;

Wetland delineations reports and appropriate Section 404 auttapidedenis);
Mitigation or resource monitoring reports, as required Speedmuntidgation plans;

Design and coordination for wetlands, stream, and floodplain mitigation;

= == =4 =9

Texas Pollutant Discharge Elimination System (TPDES) ConstructiBernieneral
(TXR150000), Naotice of Intent;

=

TPDES Construction General Permit (TXR150000), Notice of Termination for Work completed;
1 Storm Water Pollution Prevention Plan (SW3P) and amendments, as required to reflect Project
development and staging, incldgsitg plans, controls, and reporting from borrow sites, waste
sites, and plant location sites;

Completed permit applications and permits as issued;

Preconstruction inspection report;

Training documentation; and

=A == =4 =9

DB Contract or 0 sis, if different thart thatificiuded in thedfidd¥dédd anal y
Approvals.

Environmental Compliance Manager

DB Contractor shall employ-tanfalEnvironmental Compliance Manager (ECM) responsible for
overall environmental compliance. The ECM shall mpudieat all issues directly with
TxDOT and DB Contractords Project Manager.
Contractoré6és Project Manager and TxDOT, is
issues, the ECM shall prowidien notification to DB Contractor and TxDOT outlining the
concerns, actions taken in attempt to correct the concerns, and provide a recommendation as to
suggested course of action.

The ECM shall direct the work of the Environmental Teamoaiitdrsloitument, and report
the current status of environmental compliance for the Work. The ECM shall be responsible -
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implementation and maintenance of the SW3P. The ECM shall report immediately to TxDOT a
DB Contractor any violation ocampénce and shall include with any such report, the
appropriate recommendations for corrective action. The ECM shall have the authority to stop W«

The ECM shall coordinate with TXDOT, DB Contractor, and appropriate Governmental Entities. -
ECM shall bmit all necessary environmental documentation and monitoring reports to the
appropriate Governmental Entities and when applicable, through TxDOT, to the extent necessan
maintain compliance with applicable Environmental Approvals.

DB Contractor shait have the ability to relieve the ECM of his or her duty without the written
consent of TXDOT. Should DB Contractor desire to replace the ECM, DB Contractor shall submi
TxDOT the resume of a replacement candidate. The replacement candcidaiaisieall be
fulltime within 30 days after delivery of T
Contractorodos Hazardous Materials Manager soh

The ECM candidate shall have experience successfully managing exoritplianeetadf
highway construction. The ECM shall have the following experience:

(@) Developing and managing a SW3P;

(b) Developing and managing a hazardous substance and petroleum products managemer
plan;

(© Implementing environmental mitigation plans;

(d) Providingnvironmental and personal protection training;

(e) Monitoring compliance with the MBTA; and

® Monitoring compliance with Section 404/401 permit conditions.

The ECM6s qualifying experience must demons
1. The scope and terminologynefiéan Society of Testing and Materials (ASTM) E 1527

13, Standard Practice for Environmental Site Assessments: Phase | Environmental Site
Assessment Process;

2. Provisions of the TPDES CGP (TXR 150000);
3. Requirements of Section 404/401 and permit peowisions
4. FHWA and TxDOT guidance on NEPA and State environmental compliance.

The ECM shall be employed by (a) an Equity Member; (b) Lead Engineering Firm, Lead Contrac
I ndependent Quality Firm or DB Cadiaryof@ct or 6s
or (b); (d) if the Lead Engineering Firm, Lead Contractor, Independent Quality Firm or DI
Contractordos | ead maintenance firm is a joi
at least thirty percent (30%) of the reledawir \& controlled subsidiary of such joint venture
member; (e) a parent or sister company of an Equity Member, if such parent or sister compa
serves as a Guarantor; or (f) didir§ubcontractor to either the DB Contractor or the Lead

Contractor.
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4.2.4.2

42421

42422

42423

Environmental Compliance and Mitigation Plan

The ECMP shall discuss the methods DB Contractor will employ to accomplish the goal of ze
environmental violations for the project. The ECMP shall document and fully detail complian
strategies and procedure be employed by DB Contractor to cause Work performance in
accordance with requirements of applicable Environmental Laws and Environmental Approvals. T
plan shall establish and document schedules, protocols, and methodologies to be used i
accommhing Work, with an emphasis on monitoring, reporting, corrective actions, and adaptiv
management. The plan shall include a Compliance Action Plan (CAP).

The CAP shall consist of a decision making matrix, which will define the triggensefor initiating or
initiating environmental compliance actions for construction and maintenance activities, includi
construction noise mitigation measures and the triggers for initiating mitigation measures. For e:
trigger, the CAP shall identify the appropriate Iy of environmental study or other
compliance action necessary to ensure the ongoing validity of Project Environmental Approvals e
commitments. In addition, the ECMP shall detail any mitigation required by Environmental Appro\
and DB Contractd s approach t o satisfying mi ti ga
requirements identified after completion of the ECMP.

The ECMP shall include the following components as described below.
Environmental Permits, Issues, and Commitments Sheets

DB Comactor shall develop and maintain Environmental Permits, Issues, and Commitments (EPIC
construction plan sheets. Applicable permits, issues, and Environmental Commitments shall
identified on EPIC sheets and updated throughout the Term {Gitieleotifyitions.

EPIC sheets shall include the Environmental Commitments required to ensure that any dischat
from the Project site into a sanitary sewer system complies with appropriate codes and standard:
the sanitary sewer owner.

Clean Water AcBections 404 and 401: Waters and Wetlands of the United States

DB Contractorbs obligations with respect tc
set forth in Section 12.2.5.1 of the -BadiyiSpecifications. The ECMP shall describe the
mehods DB Contractor will employ to fulfill such obligations as specified in Section 12.2.5.1 of t
DesigBuild Specifications.

Clean Water AcBection 402: Texas Pollutant Discharge Elimination System

DB Contractor shall document how it willvatdmpgction 402 of the Clean Water Act (CWA).

The documentation shall provide that DB Contractotohkey dgerational control over
activities necessary to ensure compliance with the SW3P and has the sole responsibility for a
potential nesompliace issues. The documentation shall also provide that DB Contractor is
responsible for submitting a Notice of Intent (NOI) and Notice of Termination (NOT) to TCEQ. A
minimum, the documentation shall include:

1 Process for training personnel on themegis and conditions of the Texas Construction
General Permits (CGP) for storm water discharges from Construction Sites;
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42425

424251

9 Procedures for incorporating Additional Properties outside the original NEPA approved Schem:
Design and any-raghtofway PSLwithin one linear mile of the Project limits to comply with the
CGP and the Projectods SW3P;

1 Procedures for handlingcoompliance issues;
1 Escalation procedures for SW3P items;

1 Procedures for meeting all applicable Municipal Separate Storm Sewe#)System (MS
requirements; and

1 Procedures for implementing detention Best Management Practices (BMP).
Rivers and Harbors Act of 1888.C., Title 33
State Listed Threatened and Endangered Species/Species of Greatest Conservation Need

DB Contractor shall use rzafion and avoidance practices to preserve wildlife communities to
the greatest extent possible and shall comply with all State laws and regulations relating to Stz
listed threatened and endangered species. Prior to construction, DB Conieagttiteshall re
applicable and most current State threatened and endangered species list to determine if chanc
to the list (including, but not limited to, addition of species, changes to species habitat range a
species listing status) have occurred sinceatigh of the Environmental Approvals. Per Final
Design DB Contractor shall identify all State listed species that have the potential to exist within
Project limits, including PSLs, and determine the extent of Project impacts to thBBsted species.
Contractor shall perform any field surveys necessary to determine the presence of all State list
species considered to incur impacts by the Project. If field surveys reveal that State listed spec
are present within the Project limits, ané adpexgs will occur, DB Contractor shall work with
TxDOT to develop suitable best management practices for the Project. DB Contractor shall prep
the materials needed for coordination with
conductoordination with the applicable State agencies. Throughout the course of the Work, DI
Contractor shall implement and maintain all best management practices (BMPs) identified in t
Environmental Approvals and through any subsequent coordindtan/doBsGltaitractor

shall use wildHféendly erosion and sediment control BMPs to stabilize disturbed areas where
applicable.

Vegetation and Habitat

DB Contractor shall use minimization and avoidance mitigation practices to preserve vegetati
communés within the Project to the greatest extent pb&ilentractor shall perform the

surveys necessary to reassess unavoidable impacts to all vegetation communities based on the f
design, including PSL locations, in accordance with the Seé3\deDOT and TPWD
Memorandum of Understanding and coordinate those findings with TXDOT. TxDOT shall determ
the need for further coordination/consultation with applicable agencies and perform suc
coordinati on. DB Coith tiscretion, perfornsall studiés,and@reparé x D C
the materials necessary to coordinate with applicable agencies. DB Contractor shall implement :
maintain all best management practices and/or mitigation required as a result of the agenc
coordination tlughout the course of the Work in accordance with TxDOT and TPWD 2013 MOU
Best Management Practices 2017 Revision.
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4.2.4.2.6

424.26.1

42.4.2.6.2

DB Contractor shall reseegfgetate all areas of bare ground in accordance with TXxDOT
standards and Executive Order (EO) 13112 onSpesasseand the Executive Memorandum
on Beneficial Landscaping.

Endangered Species Act, Fish and Wildlife Coordination Act and Migratory Bird Treaty Act

DB Contractor shall document how it will comply with the Endangered Species Act (ESA), the F
and Willife Coordination Act (FWCA) and the Migratory Bird Treaty Act (MBTA). The documentati
shall reflect that coordination with U.S. Fish and Wildlife Service (USFWS) shall be conducted
TxDOT. At a minimum, the documentation shall include:

1 Process faraining personnel on the requirements of the ESA, FWCA, and MBTA,

1 Process for communicating any commitments regarding ESA, FWCA, and MBTA on the Projec
and

1 Procedures for complying with any commitments, including mitigation measures or activities.
Fedeally Listed Species

DB Contractor shall use minimization and avoidance practices to preserve wildlife communities
the greatest extent possible and shall comply with all federal laws and regulations as related
federally listed threatened and eneldrspecies. Prior to construction, DB Contractor shall
review the applicable and most current federal threatened and endangered species list to determ
if changes to the lists (including, but not limited to, addition of species, changesato species habi
range, and species listing status) have occurred since authorization of the applicable Environmel
Approvals. Per Final Design, DB Contractor shall identify all federally listed species with potentic
exist within the Project limits, includisgaR8Lldetermine the extent of Project impacts to the
listed species. DB Contractor shall perform any field surveys to determine the presence of all 1
federally listed species considered to incur impacts by the Project. If field surveys indicate tf
federally listed species are present within the Project limits, and adverse impacts will occur, L
Contractor shall work with TxDOT to develop suitable conservation measures and/or mitigati
strategies for the Project. DB Contractor shall prepare riayy meatded for
coordination/consultation with regulatory
coordination/consultation with the applicable federal agencies for the Project. Throughout the cou
of the Work, DB Contractor shall imph@chemaintain all conservation and mitigation measures
identified in the Environmental Approvals and through any subsequent coordination/consultation

Migratory Birds

In accordance with the MBTA, no vegetatiomadmatructures containing active empgts

or young shall be removed during construction. In the event migratory birds are encountered dur
construction, DB Contractor shall make every effort to avoid adverse impacts to protected migrat
birds, active nests, and their young. DBtQositil remove all old migratory bird nests between
October 1 and February 15 from any vegetation or structure where construction will occur.
addition, DB Contractor shall be prepared to prevent migratory birds from building nests witt
applicablstructures between February 15 and October 1. All proposed prevention methods sha
be approved by TxDOT prior to planned use.
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4.2.4.2.7

Traffic Noise

The traffic noise walls proposed for construction will be determined by TxDOT through the pul
involvement prase (polling of adjacent property owners and noise workshops) during the
environmental phase of the project, before contract award. DB Contractor shall construct propos
noise walls in the early construction phases of the Project to help minionzeocmstruct

I n the event that DBassessmeantohtioettraffic 6osse ichmasts, @Bn
Contractor shall document how it will address traffic noise mitigation and how it will perform pul
involvement associated with noise mifigziierworkshops). At a minimum, the documentation
shall include:

1 Process for carrying out noise workshops and noise mitigation measures as identified an
discussed in any supplemental noise studies completed by DB Contractor;

1 Processes for carryinqnoige mitigation measures determined throughout the Term;

9 Process for carrying out noise mitigation measures determined throughout the life of the Project
and

9 Process to handle changes that may occur to proposed permanent noise mitigation in the TxDC
Pravided Approval and Schematic Design.

DB Contractor is responsible for public notification of affected property owners, the
surveying/balloting of affected property owners, and final design of approved noise barriers. If nc
walls are warranted, DB &ctioir shall perform all noise workshops per TXxDOT Guidelines for
Analysis and Abatement of Highway Traffic Noise and in accordance with Item 41 of the Desic
Build Specifications. DB Contractor shall allow 15 Days for adjacent affected property commel
after each noise workshop. DB Contractor shall coordinate with TXDOT all results of nois
workshops prior to design of noise walls.

To fulfill the commitments of the previously mentionBdoVid2@Rpprovals, DB Contractor is
responsible for implemerail noise mitigation measures to minimize constructigarand long
impacts of the Work as prescribed in-Prd@Ed Approvals and subsequent Environmental
Approvals secured by DB Contractor. DB Contractor acknowledge2rthatido B@drovals

and proposed permanent noise mitigation are based on the Schematic Design, Schematic RO
and polling of adjacent property owners (public involvement); consequently, if design changes
additional ROW become necessary, applicable noise analyses nesssesguient and the

proposed permanent noise mitigation may require amending by DB Contractor as the Wol
progresses. Such amendments shall be submitted to TxDOT for review and approval.

DB Contractor shalll c 0 mmu n itraffig noése raitiggtiondoh a n g e
property owners adjacent to the previously proposed noise walls in accordance with the TxD(
FHWA approved 2011 Guidelines for Analysis and Abatement of Roadway Traffic Noise. If new nc
walls are proposed as a resultdésigg changes, DB Contractor shall plan and perform a noise
workshop to address adjacent property owners concerns about the new noise wall and compl
polling of adjacent property owners to determine if the new noise walls are desirable. DB Contrac
is responsible for all coordination with adjacent property owners and Governmental Entitie
necessary to obtain all such amendments toPixbd&d Approvals and for ensuring
compliance with the conditions and schedules set forth in any amendDérfPobaiagd x

Approvals.
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4.2.4.2.8

42.4.2.9

4.2.4.2.10

Water Well Impacts and Requirements

DB Contractor shall document how they will address wells, including, municipal, domestic, irrigati
oil and gas, unplugged, or monitoring and observations wells, encountered diming the life of t
Project. The documentation shall include that DB Contractor is responsible for plugging ar
abandoning all wells in accordance with Item 103, Disposal of Wells, from TxDOT Standal
Specifications, as well as DB Contractor is responsible fordargmedjaiion efforts. At a
minimum, the documentation shall include:

9 Process for training personnel on recognition of wells;
9 Procedures for handling wells; and

T Procedures for handling contami naduredn of a
shall include a requirement to notify TxL
regulatory agencies within 24 hours of the discovery.

Cultural Resource Studies

DB Contractor shall be responsible for ensuring compliance with mdtusad/sesod any

project Environmental Commitments on the Project through the Term. TxDOT shall perfor
consultation for the Project according to current procedures for implementing Section 106 of t
National Historic Preservation Act, and the &\Qtamiétief Texas.

Subsequent to issuance of NTP1, DB Contractor is responsible for performing any necessary cult
resource surveys, evaluations, testing, and mitigation in those areas outside the footprint of tl
Project ROW shown on the SchematicaBel&ined in the TxERDAvided Approval and within

the area of potential effects. DB Contractor shall coordinate all necessary Antiquities Permits throl
TxDOT. Antiquities Permits shall be obtained from the Texas Historical Commission (THC) f
archelogical surveys, testing, monitoring, and data recovery.

DB Contractor shall document efforts to avoid impacts to cultural resources that are listed on
determined to meet the eligibility criteria for listing on the National Register ofNttdt)c Places

as specified in 36 CFR 60.4, or that are designated or determined to meet the criteria for designal
as State Antiquities Landmarks as specified in 13 TAC 26.8.

If evidence of possible archeological or historical resources is encourderedrderaidgita

Work, DB Contractor shall immediately cease Work in the immediate area and contact TxDOT
initiate poseview discovery procedures under the provisions of the Programmatic Agreement (PA
among TxDOT, SHPO, FHWA, and Advisory CoistailooRrElservation (ACHP), as well as

the MOU between TxDOT and the THC. DB Contractor shall undertake appropriate measures
protect the site from further intrusion to the extent feasible until an appropriate evaluation of the ¢
can be made byguadifiedepresentative. Work shall not be resumed in the area until DB Contractor
receives notification and approval from TxDOT.

Public Involvement

DB Contractor shall document how it will comply with all public involvement requirements, includ
public molvement requirements specifically related to cultural resources. The documentation she
comply with all applicadtgiiremeniscluding, but not limited to, 43 TAC §2.4, Section 106 of the
National Historic Preservation Act (36 CFR 800), Chamef@Gs Parks and Wildlife Code,
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the Civil Rights Act of 1964, and the Civil Rights Restoration Act of 1987. The documentation st
provide that DB Contractor is responsible for conducting all public involvement requirements for
life of the Prajeexcept where TXDOT has agreements with Governmental Entities to perform public
involvement requirements. At a minimum, the documentation shall include:

1 Process for handling public involvements requirements; and

9 Procedures for documenting publicnrerdlve

4.2.4.2.11 Standard Operating Procedures

DB Contractor shall develop standard operating procedures for the following activities and incl

them in the ECMP:

9 Controlling dust during construction;

I Mitigating noise and vibration during construction;

1 Mitigatingglt intrusion on adjacent properties;

1 Managing contaminated soil and groundwater, especially during excavation, treatment, storag
transportation, and disposal;

1 Preventing, controlling, and mitigating fugitive noxious or toxic vapors or péitistijate matter
contaminated soil, and contaminated groundwater during disturbance of noxious or hazardo
materials and media;

1 Coordinating and communicating with potentially affected public prior to initiating work that m
generate emissions or dischargesulétause public concern;

1 Managing material coated with lead based paint during demolition, storage, transport, and dispo

1 Managing asbestos containing material during testing, treatment, storage, and removal;

1 Managing all other hazardous matatiatgy be encountered;

9 Identifying protected species habitat, and providing species surveys;

1 Identifying impacts to special and unique vegetation habitats, and providing mitigation for su
impacts; and

9 Identifying Section 404 impacts and complgsupdi®ection 404 permits for the Project.

4.2.4.3 Environmental Protection Training Plan

DB Contractor shall develop and implement an Environmental Protection Training Program (EP"

that meets the minimum requirements set forth herein. The EPTP shiflbdschmi® me

procedures documented in the ECMP to:

1 Educate every worker before they begin Work on the Project to:
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T

Recognize the overall importance of environmental issues to constructing, operating, an
maintaining a successful Project;

Recognition of Staté&ederallyisted Species that could occur in the Project area; and
Appreciate the various environmental sensitivities of the Project.

Train every worker to:

Recognize environmentally sensitive resources that may be encountered during the Work;
Avoid orake appropriate action to minimize environmental impacts from the Work;

Know the required actions, practices, and procedures regarding regulated resources; and
Understand protocols for meeting Environmental Commitmeviefodjsusiveries.

FosterB Contractords management and supervis

Projectbés environmental quality;
Convey to all workers, DB Contractor s ma
quality; and

Convey to all DBRofCkatsacTerbO®Fdsoammdt ment t c

42.4.3.1 EPTP Scope and Content

The goal of the EPTP is to educate Project personnel about the following:

9 Overall importance of environmental protection to the Project;

1 Compliance responsibility and rriaosetal Entity authority, including background and
environmental issues regulatory overview;

T Overview of DB Contractorodés Environment al

1 Worker responsibilities;

1 Wetlands and jurisdictional wateed b&thdentification;

1 Environmental Approvals terms and conditions including an overview of the provisions of the E:
Migratory Bird Treaty Act, and SW3P;

1 Best Management Practices (BMP)s for environmental compliance, including pollution preventi
erosion, sedimentation, post construction controls, and dust control measures to maintain water :
air quality;

1 Procedures for temporary erosion, sedimentation, and environmental controls compliance,
including required training lidtedB060f theTxDOT Standard Specifications;

1 Required mitigation measures for ESA/FWCA compliance;

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions

March 17, 2021

Pagel50



42432

4244

1 Procedures and precautions in the event of spills of or discovery of Hazardous Materials or unknc
chemicals or contamination;

1 Procedures and precautions in the evemt $ketetal remains or other archeological or
paleontological resources are discovered;

1 Procedures for protection of specific vegetation;

1 Procedures for waste reduction and recycling;

=

Procedures regarding the relocation of historical markers gterida{dsiikers, 1936 Texas
Centennial markers, TXDOT markers, DAR Insignia markers, and local/county markers);

Groundwater protection requirements;
CWA regulations and surface water protection requirements;
Overview of noise and residential impaicirr@rocedures;

Air quality requirements; and

= = =4 =4 =4

Penalties and/or fines for violations of and noncompliance with Environmental Approvals a
Environmental Laws, including termination of employment.

DB Contractor shall submit to TXDOT course outlineg le@rtdirgnobjectives designed to
achieve stated goals and suggested staff attendance for all anticipated training requirements throi
the Term. Course outlines shall be submitted prior to NTP2.

EPTP Participation

DB Contractor shall require afidranistrative employees to participate in the EPTP and shall
keep accurate records documenting attendance, as well as materials presented.

In addition to English, the workers must be provided the opportunity to receive their training a
training materialsSipanish.

DB Contractor shall include activities for implementation of the EPTP in the Project Schedule. T
length of training sessions and their frequency shall be sufficient to achieve the goals set forth abc
Periodic training sessions at key(&mgesprior to construction, major maintenance in sensitive
areas, or construction timing restrictions to protect Threatened or Endangered Species) shall be u
to update workers on specific restrictions, conditions, concerns, and/or requirements.

Hazadous Materials Management Plan

DB Contractor shall prepare an HMMP for the safe handling, storage, treatment, and disposal
Hazardous Materials, whether encountered at or brought onto the Project Site by DB Contract
encountered or brought onto thecPsde by a third party, or otherwise, during the Term. DB
Contractor shall submit the final HMMP to TxDOT for review and approval in its good faith discret
within 60 Days of NTP1; approval of the Plan by TxDOT shall be a condition of dommencement
Construction Work.
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The HMMP shall provide the identification and contact information for designated responsit
individuals in the management of Hazardous Materials and include procedures compliant with
applicable Environmental Laws and includiigiLen:

9 For all chemicals to be used on the Project, DB Contractor shall keep and update Material Saf
Data Sheets (MSDS), per OSHA requirements, for the Term;

91 Designated individuals responsible for implementation of the plan;

=

Procedures for identifgind documenting potential contaminated sites which might impact Project
development;

Procedures for mitigation of known contaminated sites anticipated to impact construction;
Procedures for mitigation of unanticipated contaminated sites encpeotestdaiam
Procedures for mitigation of contamination during the operation and maintenance of the Project

Procedures for developing a detailed spill response plan for the Term;

= = =4 =4 =4

Process for training personnel for responding to and mitigatimgpluiridestdatamination or
waste;

1 Provisions for appropriate storage and disposal of all waste encountered or disposed of on t
Project for the Term;

9 Provision for a Hazardous Materials training module as an element of the EPTP component of
CEPP;

1 Praedures for preparing an Investigative Work Plan (IWP) and Site Investigation Report (SIR)
the event that Hazardous Materials are discovered during construction; operations or maintenar
activities;

1 Procedures for maintaining appropriate commwitltatienpublic regarding the planned
handling and unplanned Incidents involving contamination or Hazardous Materials;

9 Identification and contact information for designated responsible individuals; and
9 Procedure for notifying TXDOT within two hookedhdistazardous Materials.

The HMMP shall include provisions for makisijeallarkers aware of and able to recognize

the potential Hazardous Materials to which they may be exposed, limiting Subcontractors and ot
Site wor ker s 0usaevaterials and providing alHecessarydpersonal protection
equipment to protect workers from exposure. The HMMP shall require DB Contractor to provide :
nonrDB Subcontractor personnel who visit the Project with the appropriate personal protectio
equpment.

The HMMP shall require that all personnel of DB Ratitackdntities handling Hazardous
Materials be trained and certified at least to the minimum requirements established under the curt
guidelines of OSHA 1910.120 (HAZWOPER Training).
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Futher, the HMMP shall include procedures for ensuring that all applicable certifications, license
authorizations, and Governmental Approvals for Contractor personnel handling Hazardous Mater
are current and valid through the duration of the Work.

Inwestigative Work Plans and Site Investigation Reports

If Hazardous Materials are encountered within any of the Project ROW or Additional Properties u:
as DB Contractordéds staging area, Prog ect of
Contractor shall prepare an investigative work plan that addresses the methods, techniques, a
analytical testing requirements to adequately characterize the extent of the contaminated media (
and/or groundwater) potentially impacting the FBofgantractor shall locate and assess the

likely source of contamination.

A Registered Professional Engineer and other qualified professionals, as needed, shall prepare
IWP and other necessary reports in accordance with applicable, releviate, loavap@iogr

guidance.

Upon satisfactorily completing the investigative work, DB Contractor shall summarize the findir
within a SIR and make recommendations regarding potential response actions necessary for Pro
development. DB Contractor skeal&ardous Materials contamination into account during all
subsequent phases of Project development, including Additional Properties negotiation ar
acquisition, property management, design, and construction.

The SIR shall address the following:

Thecharacterization of the impacted area;

Sampling efforts and findings;

Opportunities to avoid the contamination by adjusting the design;

Level of response action warranted if the contamination cannot be avoided,;

Feasibility of initiating response adtiohs gonstruction;

Pursuit of cagtimbursement from responsible parties;

= =/ =4 =4 =4 -4 =4

The need for completing response actions concurrent with construction; and
9 The nature of any special specifications and provisions necessary for incorporation into the Proj

DBContractor may initiate a preventative or corrective action after TxDOT review and approval
the SIR from appropriate Federal or State agencies.

Communication Plan

DB Contractor shall develop a CP which describes in detail the communicdtion hierarchy
information distribution related to the compliance with the CEPP. The CP will include names a
contact information, including contact information for use in an Emergency, and the preferre
methods of routine communication, and communicatio& hergegray .
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4.2.4.6

Construction Monitoring Plan

The CMP shall identify times, locations, and other conditions where monitoring of constructi
activities are to be performed to maintain and cause compliance with Environmental Law:
Environmental Approvals, an@ahtract Documents. The CMP shall establish and/or document
schedules, protocols and methodologies to be used for monitoring Work with an emphasis on tirr
reporting, corrective actions, and adaptive management. The CMP shall establish reportir
procéures, identify reporting requirements, and establish controls for report distribution and recor
retention. All environmental monitoring reports shall be made available for review by TxDOT
TxDOTO6s r eq uecompliance Sriviolatidnldse=nzed that rapeesents an imminent
danger to human health or the environment, the CMP shall include procedures to cause immedi
notification of TxDOT.

Prior to NTP2, DB Contractor and TxDOT shall jointly inspect existing facilities, structures, al
envionmentally sensitive areas in the vicinity of the Site, but not included as part of the Work. L
Contractor shall provide a minimumeékadvance notice to TxDOT of this joint inspection. The
post award inspection shall document tengtrectioondition of vegetation, streets,
sidewalks, landscaping, residential, and commercial property, creeks, storm drainage, an
infrastructure. The purpose of the inspection is to provide a point of reference from which TxDf
can determine if any facilityGtsire, and environmentally sensitive area damaged during the Work
is restored to its Enstruction condition or mitigated according to the ECMP. DB Contractor shall
document the inspection with a report that shall include photographs, sketthesratiaes,

clearly depicting the-gastruction Site condition.

All photographs shall be archival quality and shall be accompanied by a caption describing the d:
time of day; location and direction in which the photograph was takenraffhitrsih@iietog

existing damage, the damage must be clearly shown and noted in the caption. All sketches a
maps must be no larger than 11 inches x 17 inches. All photographs must be 4 inches x 6 inche

The post award inspection shall inspect the MEwikhimi@nd adjacent to the Site. During the
inspection, DB Contractor shall note the following:

9 Storm drains, culverts, swales, and other components of the MS4 that DB Contractor verified as
free of floatable trash, silt, debris, and functioningllgsraegded:;

9 Storm drains or culverts that do not function or appear not to function as originally intended;

9 Siltation of culverts, concrete swales, and other components of the MS4;

1 The presence of construction on adjageadliemt, or dogradienproperties. If construction
on other properties is noted, DB Contractor shall photographically document the general condit
of these properties and their compliance with storm water regulations;

9 Preexisting affite tracking from the Site or sungymndperties;

1 Potential pexisting contamination (i.e., any areas of soil discoloration or distressed vegetation)
and

1 Any other pexisting condition that, by its nature, could be construed as a violation of the TPDES
General Construction Permit.
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4.2.4.7

4.2.5

4.2.6

Witlin 90 days following Substantial Completion, DB Contractor shall conduct an inspection to mon
and repair any of the above mentioned deficiencies in the storm water system. DB Contractor sl
complete all repairs as a condition of Final Acceptance.

Recycling Plan

The recycling plan shalll document and ful I\
mi ni mi zati on, and use of figreen productso
document DB Cont r asxwelbas methods and gpracéduresdor mamimizing a t i
the use of recycled materials in all aspects of the Work. If recyclable materials shall be used in |
of TXDOT approved construction and maintenance materials, DB Contractor shall follow the TxD
Materiabpecification DMS 11000. The recycling plan shall be submitted as part of the CEPP il
accordance with the requirements set forBeictithis4.2.4

TxDOIDB Contractor Communications Plan

DB Contractor shall submit to TXDOT for approvalBTEDteActor Communications Plan

that is consistent with and expands upon the preliminary communications plan submitted by [
Contractor prior to the Effective Date. DB Contractor shall maintain and update the plan through
the Term.

The TxDODB Contract@ommunications Plan shall describe the procedures for communication

of Project information including notification of Incidents affecting the Project or the traveling put
bet ween DB Contractor 6s -OB QpairactiozGommumioat and T
Pl an shall describe how DB Contractoroés or
information, communicate changes or revisions to necessary DB Contractor personnel, and no

affected stakeholders before and after changes are n@migrtacti®ocuments.
Other Affected Third Parties

DB Contractor is responsible for coordinating the Work with all third parties potentially affected
the Work. DB Contractor shall prepare a plan, the Affected Third Parties Plan, which describes +
the DBContractor will mitigate the impact of the Work uponipgiantedlyhird parties. The

plan shall include, at a minimum:

1 Name of each third party along with primary contact(s) and contact information. Coordination w
third parties may includdsindt limited to, impacts to ROW, utilities, drainage, parks, railroads,
and ports.

9 Description of Work interfaces, such as notices, meetings, permits, approvals, coordination, a
inspections.

91 Detailed schedule identifying anticipated date ofalkqephié and approvals required for
completion of Work. DB Contractor shall show schedule detail either within the Project Schedule
the detailed activities in a fragnet for each third party process and show as a summary bar in t
Project SchedulB Contractor shall show separate activities for each party listed and a summary
description of the actions required.

1 As an attachment, a detailed list of all known or anticipateeduirggaripmittals, including
number and type and requested atthird party upon receipt of each submittal.
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4.2.7

9 List of known and anticipated impacts and interfaces with third parties, along with a mitigation p
and name of the point person from DB Contractor assigned to manage each.

DB Contractor shall submidthef ect ed Third Parties Plan to
approval prior to initiating discussions with poteac#g third parties. DB Contractor shall
include the Affected Third Parties Plan as part of the PMP.

DB Contractor shall review gheflirequired submittals with each third party for concurrence
regarding the number and types of submittals required for each specific type of Work. DB Contrac
shall continually update this list, included as an attachment in the Plan, astiraobthiyat lea

to TxDOT.

Notwithstanding any other provision in the Contract Documents, DB Contractor shall update a
submit the Affected Third Parties Plan on a monthly basis as part of its Draw Request. DB Contra
shall, as part of the monthly Plantslynidentify any variations to schedule as well as provide
mitigation strategies to minimize or eliminate any perceived or actual impact to the Project Sched.
Risk Management Plan

The Risk Management Plan shall describe the approach to jdeatifigatioant, mitigation,
and allocation of Preggeicific risks. The Risk Management Plan shall:

T Describe DB Contractords management teamo:
and describing positions/roles;

Describe how DB Contragtioengage with TXDOT and project stakeholders in managing risk;
Include a detailed work plan and schedule for proposed meetings to discuss risk management;

Describe strategies for controlling and managing Project risks;

= = =4 =

Describe whether risks will beifigh for potential cost and/or schedule impact and how that will
be done;

=

Identify and describe strategies to allocate risk to the parties best able to manage their impact;
9 Include a risk matrix which shall identify the following at a minimum:

0] Sigrficant risk categories during the design, construction and maintenance of the
Project;

(i) The prioritized potential consequences of the identified risks;
(iii) The probable likelihood of risks;
(iv) Proposed procedures and tools to conduct a risk sensitivity analysis;

(V) Riskmitigation strategies to eliminate or reduce the likelihood and impact of
specific risks; and

(vi) Contingency plans to cover the remaining and/or unknown risks.
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The Risk Management Plan shall be updated throughout the Project as risks are retired or
addtional risks are realized.

4.2.8 Utility Management Plan

DB Contractor shall prepare and submit to TXDOT no later than 30 days after NTP1, a Utili

Management Plan in accordance with the requirem8&atstioitdi.8TxDOT approval of the

Utility Managent Plan shall be a condition to the commencement of Design Work. The Ultility

Management Plan shall include the following:

M DB Contractor o6s organi zation structure i
gualifications of Utility Key Reksand other Utility personnel;

1 Procedures for coordination with Utility Owners to obtain Utility Assemblies and establishir
procedures for Utility Adjustment Concept Plans, Utility Adjustment Field Modifications, Utility s
map, inspection of Utlityner construction, quality control/quality assurance, emergency
procedures with respect to Utility Adjustment Work and close out procedures;

1 Integration of the Utility Adjustment Work in the Project Baseline Schedule; and

1 Procedures to address a Wijtystment Field Modification (UAFM) as described in Section
14.4.7 of the DesBmld Specifications.

4.2.9 Right of Way Acquisition Management Plan

DB Contractor shall prepare a ROW Acquisition Management Plan in accordance with th

requirements of tBiscthn 4.2.9The ROW Acquisition Management Plan shall set forth:

M DB Contractord6é6s main contractual arrangeme

T DB Contractorés organizational structure ¢
the Contract Documents;

1 Arrangements émordinating and managing staff interaction with TXDOT and its consultants, and
description of approach to coordinating wsite gfesffonnel;

1T DB Contractorb6s organizati on, i ncluding ne
Prgect ROW and Key Personnel and other Project ROW personnel;

1 Integration of the Project ROW schedule into the Project Baseline Schedule; the Project RO
schedule shall contain logic linked ROW acquisition and relocation assistance agctivities on a par
byparcel basis, including adequate time periods for TxDOT review and condemnation activities
accordance with Item 15 of the BesigiSpecifications;

1 Interfacing between DB Contractor, Subcontractors and the IQF during Project ROW acquisiti
includig interface between design, Project ROW activities, and quality review processes;

T Responsibilities of Subcontractors and Af
Subcontractors, including consultants and subconsultants, and stepsnsialen to
Subcontractors and Suppliers meet the obligations imposed by their respective Subcontracts;

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions

March 17, 2021

Pagel57



Environmental controls including:

o Control of the interface between environmental requirements (including Hazardous Materig
and demolition) and Project &QWsition activities;

0 Applicable procedures for the Hazardous Materials Management Plan (HMMP) in accordan
withSectiod.2.4.4

0 Reference to relevant component parts of the Comprehensive Environmental Protection Pl
(CEPP) into the ROW Acquisditsgeiment Plan;

Procedures describing how the principal activities will be performed during the Project RO
acquisition, whether directly undertaken or subcontracted;

Documentation and reporting, including management procedures in compliance witt
Sectiod.2.1.2

Quality control procedures and quality review standards to establish and encourage continuo
improvement; and

Audit procedures including name, title, roles, and responsibilities of supporting quality managem
staff reporting to the persomlefitied authority.

The ROW Acquisition Management Plan shall contain, at a minimum, the following:

)l
T
1

The name of TXDOT approved title company(ies) to be used for title services;
The name and qualifications of the proposed ROW Acquisition Managed(ROW AM); an
The resumes and qualifications for appraisers, appraisal reviewers, land planners, relocatic

agents, negotiators, real estate attorneys, eminent domain specialist and ROW personnel speci
in Section 15.2.7 of the D&idd Specifications (ROWbRees Qualifications).

The ROW Acquisition Management Plan shall describe the specific means by which DB Contrac
shall:

1

Provide sufficient personnel to achieve, in accordance with the Project Schedule, the goals a
milestones established for Projé¢aRquisition, relocation assistance, appraisals and appraisal
review, and clearance/demolition of the improvements from the Project ROW;

1 Provide administrative support;
1 Provide for language, visually impaired, or hearing impaired translation, as necessary
1 Provide documentation and reports and the manner in which records will be maintained |
compliance with the DeBigild Specifications, including any systems DB Contractor will use;
1 Produce and distribute acquisition and relocation brochurestas Bxipaved
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T
T

Establish, implement, and maintain quality control procedures and quality review standards for
acquisition for Project ROW to ensure accuracy, completion, and quality in Submittals to TxD(
and Governmental Entities;

Prevent fraud, waste migmanagement; and

Perform all items in $@stion 4.2.9

DB Contractor shall update the ROW Acquisition Management Plan regularly, at least quarterly
accordance with the Contract Documents and when any changes occur to the personnel requirec
Sedion 15.2.7 of the Dedgild Specifications (ROW Personnel Qualifications).

4.2.10 Traffic Management Plan

DB Contractor shall preparerapiémera Traffic Management Plan (TMP) that includes the
following items:

T

Descriptions of the qualificatiordusiad of the Lead Maintenance of Traffic Design Engineer,
and other personnel with traffic control responsibilities;

Procedures to identify and incorporate the needs of transit operators, Utility Owners, Governmel
Entities, Emergency Services prosaters| districts, business owners, and other related Users,
Customer Groups or entities in the Project corridor and surrounding affected areas as it relates
the use of roadway networks;

Procedures for developing Traffic Control Plans (TCPSjnpieladming and maintaining
detours, road and Lane Closures, and other traffic pattern modifications with detailed phasing &
steps showing the different traffic control phasing;

Procedures for obtaining approval of TCPs from TxDOT and applicabtal Govitias
including review of TCP submittal timeframes;

Procedures for signing transitions from one phase to the next and from temporary to permane
signing;

Procedures for maintenance and replacement of traffic control devices, including paveme
markings and traffic barriers, and transitions from one phase to the next and from temporary
permanent placement;

Procedures to regularly evaluate and modify traffic signal timings, in coordination with loc
Governmental Entities and TxDOT;

Proceduresifthe development, implementation, testing, and maintenance of all affected signals
in cooperation with local Governmental Entities and TxDOT;

Procedures and process for the safe work zone ingress and egress;
Provisions to provide continuous acceaislishest truck routes and Hazardous Material routes,

and to provide suitable detour routes, including obtaining any approvals required by TxDOT and
appropriate Governmental Entities for these uses;
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4.2.12

1 Procedures to modify TCPs as needed to adapt tBrajececircumstances including a
contingency plan to alleviate unreasonable corsatediatelays that can be implemented
immediately upon notification from TxDOT;

T Procedures to communicate TMP i nofmatomat i on
personnel and notify the public of maintenance of traffic issues in conjunction with the requireme
of ltem 11 of the DeSigild Specifications;

9 Descriptions of contact methods, a list of TXDOT and DB Contractor personnel contacts, at
anticipted response times for any deficiencies or Emergency conditions requiring attention durir
ofthours in compliance with the approved DRO@Yhtractor Communications Plan; and

9 Procedures for night Work (thirty minutes after sunset to thirtgrenswitase)ed include a
work zone light system design in accordance with NCHRP Report 498.

DB Contractor shall coordinate with TxDOT and local Governmental Entities regarding th
development of the TMP. DB Contractor shall participate in trakict rnaoaeation
meetings scheduled by TxDOT or its representatives.

DB Contractor stwlbmithe TMP as a part of the PMP as req8ieetion 4.2
Maintenance Management Plan

The MMP is a guidance documen tproach,attategd,e s cr i
and quality procedures for the Maintenance Work to achieve all requirements of the Contra
Documents. The MMP during construction shall be included as a section of the PMP and may cr
reference to appropriate sections of the PM&lldronsistent with the general maintenance
obligations described in Sezfidnl of the DesBuild Specifications. The recommended
content for the MMP is set forth i@7tefrthe Desi@uild Specifications. The MMP during
construction is dippble to the Maintenance Work and shall come into effect upon issuance of NTP2
and shall remain in force until Final Acceptance.

DB Contractor shall submit the MMP for TxDC
Submittals

All Submittals described inSenision 4.8hall be submitted to TxDOT in accordance with the
schedule and for the purpose (approval, review and comment, concurrence, or for information)
forth inTabled-2. Acceptable electronic formats are MMfoshf Microsoft Excel, or Adobe
Acrobat files, unless otherwise indicated.
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Table £: PMP Submittals to TxDOT

Submittals Submittal Schedule Department Actio  Reference Section
PMP Project
Administration Compon Ater NTP1 Approval 421
PMP Safety and Healt| Approval prior to NTP2 Concurrence 423

Plan

PMP TxDOT DB
Contractor Approval prior to NTP2 Approval 4.2.5
Communications Plar

4.3 Quality Management

DB Contractor is responsible for all quality assurance and quality cardomssetivitie sulfill

all of its obligations under the Contract Documents. DB Contractor shall undertake all aspects
guality assurance and quality control for the Project and Work in accordance with the approv
Quality Management Plan and Good IRdardioge.

DB Contractor shall contract for all PSQAF and IQF services through one or more independent firl

The PSQAF and the IQF shall not be owned at any time during the terABofldh€ddisigh
by DB Contractor or any subsidiary or retgtadcaffiliated with DB Contractor or the Design
Firms unless agreed to in writing by TxDOT

DB Contractor shall not terminate its agreement with the PSQAF or IQF, or permit or suffer a
substitution or replacement of the RSQAFI QF, except with TxDOTOG6s

DB Contractor shall cause the Subcontracts to be entered into between DB Contractor and tl
PSQAF and between DB Contractor and the IQF to provide that: (a) the PSQAF and the IQF st
owe a duty of cameTxDOT in carrying out its obligations in relation to the Project; and (b) the
Professional Services Quality Assurance Manager (PSQAM) and the IQFM shall be independs
from DB Contractor, including by having authority independent of the Prajetshihager

be directed by the Project Manager.

DB Contractor shall prepare and submit a comprehensive Quality Management Plan (QMP)
TxDOT for approval. The QMP shall describe the authority and responsibility for the administrat
of the QMP and describe how all requirements of the Contrastwilbbennestt The QMP

shall be consistent with and expand upon the quality approaches and commitments submitted by
Contractor prior to the Effective Date. DB Contractor shall address any comments received fr
TxDOT regarding the relevant sectiom ioftial Quality Management Plan submitted by DB
Contractor prior to the Effective Date. The Quality Management Plan shall be conformed and upde
annually. DB Contractor shall revise its QMP within 14 days of TxDOT or DB Contractor detect
of a sustantial or systemic problem related to the Work, or as directed by TxDOT. Submissions «
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43.1

the QMP and all updates to the QMP shall include both a clean copy and a copy tracking all chan
since the previous approval.

The QMP shall consist of the ProfasServices Quality Management Plan (PSQMP) and the
Construction Quality Management Plan (CQMP). These distinct plans shall be coordinated with ¢
another such that common quality management system requirements such as document contt
process auditingnd corrective and preventive action can be addressed with a single approach.
The QMP shall comply with the requirements of the version of the QAP for DB Projects in effect
the Effective Date. In the event of a conflict between the QMP aordDBeRQuéEcts, the

QAP for DB Projects in effect on the Effective Date will control.

General Requirements

DB Contractor shall develop, implement, and maintain the QMP for the Term. The QMP shi
describe the system, policies, and procedures thatafsukentieets the requirements of the
Contract Documents and provide documented evidence of same. The QMP shall encompass
Work performed by DB Contractor and Subcontractors of all tiers.

The QMP shall contain detRSQAFR ahd IQF actvittesl DB e s f
Contractorés gquality process shal/l incorpo
undertaken by an independent party. DB Contractor shall conduct all QC, PSQAF, IQF, performal
verification, and design overthg@ardination among design disciplines, all in accordance with
the QMP and the requirements of the Contract Documents.

Inspectionsgviewsand testing shall only be performed by personnel with appropriate training and
gualifications, for each appmjteat of Work (items produced on and off the Project Site) using

appropriate equipment that is accurately calibrated and maintained in good operating condition ¢
accredited in compliance with TxDOT6s QAP f

DB Contractor shall regularintaiva the QMP to contain current versions of the following
information:

1 The organizational chart that identifies all quality management personnel, their roles, authorities :
line reporting relationships. Personnel relationships relating to cpalitly stighl the
requirements in tBction 4.3

1 Names, contact details, titles, description of roles responsibilities, and specific experience of
guality management Key Personnel, other quality management personnel and those who have
authorityotstop Work;

T Identification of testing agencies, incl u
specific services required for the Work, certifications held, equipment used, and location
laboratories for products produced both hthenSite; and

1 Identification of what products or services are to be subcontracted, updated when nev
Subcontractor or Supplier contracts are implemented.

QMPprocedureshall: (i) ensure DB Contractor personnel, including Subcontractor personnel, are
famliar with all the provisions of the Contract Documents concerning their respective responsibiliti
(i) provide for the education, training and certification, as appropriate, of personnel performil
activities affecting or assessing the quality ofkthie ®ésure such personnel achieve and
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maintain the required proficiency; and (iii) ensure the Work is performed according to the QMP, G
Industry Practice, and the Contract Documents. DB Contractor shall plan the training required
each individuahd maintain a register demonstrating the QMP training record of all personnel
affecting quality.

DB Contractor shall make all quality records immediately available to TxDOT for review. D
Contractor shall provide TxDOT with a copy of any anckathrgisaltyen requested.

4.3.2 DB Contractords Senior Management Revi ews
DB Contractorés senior management shal/l co
identified in the QMP at least quarterly, and more frequently if necessary or upohywritten request
TxDOT. As wused in this Section, iseni or man
resources and del egate authority and who ¢
Manager and DB Contr act ordte padigipgtain the sehidor o n .
management reviews. Senior management reviews shall focus on ensuring continued suitability ¢
effectiveness in satisfying the project req
as stated inthe QMP.O8nt r act or shal |l provide TxDOT fi
management review meetings.

Each senior management review shall document, in a report on the QMP effectiveness, and asse
at a minimum: the results of DB Contractor and TxD@drragatiite and preventive actions

taken; trends in Nonconforming Work; stakeholder feedback; status of previous management rev
actions; timeliness of responses and resolutions; and quality management successes and failur
The output of senior mamage reviews shall include any decisions and actions related to:
improvement of the effectiveness of the QMP and its processes; improvement of the Work; a
resource needs.

As one of the inputs to measurement of the performance of the QMP, DBIICooiiéator sh

record, and act upon all communication from TxDOT and third parties regarding the performance
DB Contractor. The methods for obtaining and using this information shall be described in the QI

4.3.3 Professional Services Quality Management Plan
DB Contractor shall prepare a PSQMP that describes its policies, procedures, and staffing (includ
Subcontractors) to manage Professional Services quality in acositdahosenitio these
General Conditions.

434 Construction Quality Management Plan
DB Contractor shall prepare a CQMP that describes its policies and procedures to manag
Construction Work quality (including that of subcontractors) consisting of construction QC and I
activities and materials acceptance procedures in accodt@ebensiib2to these General
Conditions and TxDOT6s QAP for DB Projects.

435 Submittals
All Submittals described inSenitsion 4.8hall be submitted to TxDOT in accordance with the
schedule and for the purpose (approval, review and comment, coocimfernoatmm) set
forth infabled-3. Acceptable electronic formats are Microsoft Word, Microsoft Excel, or Adobe
Acrobat files, unless otherwise indicated.
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Table 8: QMP Submittals to TXDOT

Submittals Submittal Schedule Department Actio  Referenc8ection
Within 14 days of detection of a
o substantial or systemic problem;
Revisions to the QMH . . Approval 4.3
As directed by TxDOT. Prior to
implementation
Quality records When requested For Information 4.3.2
S_emor maljagement Quarterly, within 14 days of meetil  For Information 4.3.2
review meetimgnutes
Report. on QMP Quarterly, within two We.eks of sen For Information 432
effectiveness management review
Results of Ffrmect qual Within seven days of completion|  For Information Attachmentsiand 4
audits 2
DB Contractor Within 48 hours of. both issuance & For Information Attachmentd
Nonconformance Repg resolution
Responses to TxDOT - . Review and
Nonconformance Repo Within 48 hours of receipt comment Attachmenty4
PMPI Professional Prior to submitting design package
Services Quality g design p 9 Approval 4.3.3
TxDOT review
Management Plan
Copies of all Design Upon TxDOT request For Information Attachment4
Documents
Design Submittal Prior to the filBtofessional Serviceg
Packaging Plan Submittal Approval AttachmentH
TeChn'Cal Wor.kmg Gro Upon Request For Information AttachmentX4
meeting minutes
PreSubmittal Worksho
meeting invitations, 5 Business Days prior tavitrikshop For Information Attachmentl4
supporting materials, af
agendas
PreSubn_mttaI Worksho Upon Request For Information Attachment#
meeting minutes
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Submittals Submittal Schedule Department Actio  Referenc8ection
Preliminary Design Prior to development of the Final D¢ Review and Attachment
package package comment
Design Excepticansd
design standards Prior to Final Design Submittal Approval 4.1.2.2.4,1Attachmen1
deviations
Des 'gn Ma With RFC Documents Concurrence Attachment}
certification
Final Design Submitts As Agreed upon with TXxDOT Review and Attachmewdtl
comment
RFC Documents As Agreed upon with TXxDOT Concurrence Attachmenti4
Requests for Informati
and copies ofAEnglnee As necessary, Access 'to TxDOT pri For Information Attachment#
Recordds d{ implementation
NDC
Early Start @onstructiof Prior to Work Concurrence Attachment#
procedures
Record Documents Prior to Final Acceptance For Information Attachmenty4
Manufactur 6
guarantees, instructio . .
sheets, parts lists, an With the Recabicuments For Information Attachment#
other product data
PMP Construction 4.3.4,
Quality Management P Approval prior to NTP2 Approval
(CQMP) Attachment2
I QFMos = Mon Monthly during Construction Perid Review and Attachment2
Report Comment
Construction Look ahe Weekly For information Attachment2
schedule
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4.4

441

4411

44.1.2

4413

4414

Right of Way
Acquisition of Project ROW

All Project ROW, including Additional Properties but excluding temporary interests in property
Project Specific Locations, shall be édopi@B Contractor in the name of the State. DB
Contractor shall undertake and complete the acquisition of all Project ROW, including Additior
Properties, in accordance with Item 15 of thBDies®pecifications, the approved Right of Way
Acquisitio Management Plan and all applicable Laws relating to such acquisition, including the
Uniform Act. DB Contractor shall also be responsible for submitting the completed files in accorda
with the closeout procedures as defined by TxDOT in Sectioh the.Dekigbuild
Specifications.

DB Contractor may commence ROW acquisition services upon issuance by TxDOT of NTP1, sub
to limitations and conditions determined by TxDOT. DB Contractor may also commence negotia
and entering into Utility Agratmwith the Utility Owners upon issuance of NTP1.

TxDOT shall (a) provide review and approval or disapproval of Acquisition Packages an
Condemnation Packages for Project ROW, (b) except as provided below, undertake eminent dorr
proceedings, if necegsdor Project ROW in accordance with the procedures and time frames
established in Item 15 of the DBsilghSpecifications and the approved Right of Way Acquisition
Management Plan, and (c) provide review and approval for the following Swnmittals: pay
Submittals, relocation Submittals, administrative settlement Submittals and closing Submittals
Project ROW in accordance with the procedures and time frames establisheBuidthe Design
Specifications and the approved ROW Acquisition MdplagemeDOT shall also provide

review and approval for final closeout procedures established in Section 15.2:Biitd the Design
Specifications.

Except as otherwise agreed to by TxDOT in its sole discretion, for temporary Project Speci
Locations, YaxDOT shall not be obligated to exercise its power of eminent domain in connectior
with DB Contractordés acquisition of any su
obligations or responsibilities with respect to the acquisitiam;enr@irdespesition of such
temporary rights or interests, and (c) DB Contractor shall have no obligation to submit Acquisit
Packages to TxDOT for, or obtain TxDOTb6s a
temporary right or interest. oéi @and expenses for the acquisition of any temporary right or
interest in real property, including Project Specific Locations, that DB Contractor determine
necessary or desirable for its convenience in constructing the Project, such as for work spac
contractor laydown areas, materials storage areas or temporary Utility Adjustments, or for ar
permanent interest in real property that DB Contractor may wish to acquire for its convenience t
wi || not be part of t h eoleResponsieilityito bR ddértakentata | |
DB Contractoro6s sole cost and expense. T x
respect to the acquisition, maintenance or disposition of such rights or interests or the condition
such rights otterests, and shall not be obligated to use its powers of eminent domain in connectiot
therewith. DB Contractor shall comply with all applicable Governmental Approvals and Laws
acquiring and maintaining or disposing of any such propertynegtds DBitentractor shall
cause the document ati on of any such prop
acknowledgment that TXDOT shall have no liability with respect thereto.

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions

March 17, 2021

Pagel66



4.4.2

4421

4422

4423

Costs of Acquisition

For real property needed for ROW within thetiS¢d@nv, TxDOT shall be responsible for (a)

the purchase price of such real property, (b) any market rental consideration paid in connection v
PUAs in accordance with Section 15.4.1 of tiBWldssgrecifications, (c) relocation assistance
paymentsequired in connection with such real property and (d) title insurance for such real propert
Subject to the immediately preceding senter@ectaomd 4.4.2.®@B Contractor shall be
responsible for the performance and the costs of all righineferiag es\gveying, appraisals,
administration, acquisition, relocation assistance, environmental permitting (other than certs
mitigation requirements expressly excludeSleatidar4.7.-and related services for all such

parcels, including all cast$ expenses of negotiation. If TXDOT incurs and pays any such costs
and expenses on DB Contractoré6s behal f, DB
TxDOTO6s submittal to DB Contractoratwly, an in
TxDOT may deduct the amount of such costs and expenses from any sums owed by TxDOT to
Contractor pursuant to this DBsigghContract. For any parcels within the Schematic ROW that
require acquisition by eminent domain, DB Contraetoespafidible for the performance of
support services for the condemnation proceedings described in Item 15-Bdilthe Design
Specifications; provided, however, that DB Contractor shall be entitled to reimbursement for L
Contr act or 6opockeecmstsaar providieg such services to the extent allowed in
accordance with DBA Exhibit 11. Such costs may be included in any Draw Request after the servi
are provided and incurred by DB Casenicesact or .
shall terminate upon Final Acceptance of the Project, except that DB Contractor shall ensure ti
any expert witnesses employed by DB CeRélattor Entities are available to assist TXDOT in
connection with any condemnation proceedidig) distovery, depositionshgaengs and

hearings after Final Acceptance. Notwithstanding the foregoing, TxDOT shall be responsible for
legal costs for the Office of the Attorney General or fees for private counsel retained as directed
the Ofte of the Attorney General in connection with any condemnation actions, except for suc
legal fees and costs that arise out of the acts, omissions, negligence, intentional misconduct,
breach of applicable Law, contract or Governmental Appravahthat@®&lated Entity in

the performance of its obligations under the Contract Documents.

TxDOT shall be responsible (a) for the purchase price, market rental consideration for PUAS, &
relocation assistance payments and title insurance premjuitkliitoreal Properties outside

the Schematic ROW that must be acquired due taarégi@@Thange or a Necessary Basic
Configuration Change or a Relief Event , s u
property is necessary and (b) fdioAddProperties that must be acquired due to-a TxXDOT
Directed Change or a Relief Event, any other costs and expenses incurred by DB Contractor
acquire such real property, subject to the limigeictianid.6DB Contractor shall perform all

right of way engineering, surveying, appraisals, administration, acquisition, relocation assistanc
archaeological surveys, environmental and other permitting and related services for such prope
including any services related to reevaluation oramddificati TxD@Tovided Approval, if
necessary. Except as required as a direct result ofCar@sie@ Thange, Relief Event or a
Necessary Basic Configuration Change, property outside of the Schematic ROW that is acquired
drainage easements heteushall be treated as DB Conimgignated ROW.

DB Contractor shall be responsible for and directly pay all costs and expenses in connection w
acquiring all DB Contrdoemignated ROW, including (a) the cost of acquisition services and
document preparation; (b) the cost of condemnation precpsdiddsy the Office of the
Attorney General, including private attorn
expenses for exhibits, transcripts, photos and other documents and materials production, other tt
t he At t or nees;@ehepurchasedpscesddourt@watds dr jgdgments, and Special

Texas Department of Transportation Addendum #2 to Request for Proposals
Southeast Connector Project General Conditions

March 17, 2021

Pagel67



4424

4425

4426

443

4431

Commi ssioner s6 a wbesighated ROW (to dd phid Iy BB Cootradtor s tbet o r
time of <closing, Speci al Commi ssionadrsod aw
permitting; (e) closing costs associated with parcel purchases including title insurance, in accordal
with the Uniform Act and TxDOT policies; (f) property outside of the Schematic ROW that is acqui
for drainage easements; (g) relocation asgstgments and costs, in accordance with the
Uniform Act; (h) the cost for separate property surveys in addition to the Schematic ROW survey
accordance with Section 15.3.1 of the-Beklg8pecifications; and (i) the market rental
consideration fAs. If a jury trial or final judgment is expected to occur after Final Acceptance of
the Project, then a payment by DB Contractor to TxDOT for the amount of the acquisition cc
exposure, to be determined by TxDOT, shall be made prior to FinabfAbecptajed. If

TxDOT incurs or pays any such costs and exp
rei mburse TxDOT within 10 days of TxDOTOG6s
TxDOT costs and expenses. Alternatively, Tagp@aduet the amount of such costs and
expenses from any sums owed by TxDOT to DB Contractor pursuantBaitti€ Setsayr.

DB Contractor shall not be entitled to any increase in the Price or any time extension as a resul
(a) Site conditiorssaciated with any DB Contfaegignated ROW (including those relating to
Hazardous Materials, Differing Site Conditions or Utilities) and (b) any delay, inability or co
associated with the acquisition of any DB C@dsigtated ROW, includindC@racter

Designated ROW required to implement any ATCSs.

If any DB ContragR®&lated Entity holds a real property interest, including a fee, easement or option
to purchase, in a parcel located in the Schematic ROW, a mitigation site or a parcel on which
drainage easement shall be located, TxDOT, in its sole discretion, may elect to perform some or
of the real property acquisition services required under the Contract Documents that are associa
with such parcel. In such event, TXxDOT shall lmecentit o deduct TxDOTOs
incurred in performing such services. Any risk of delay associated with the acquisition of the re
property encumbered by the DB CoRractomt ed Ent i t yds property i
by condemnatipmoceedings, shall be borne by DB Contractor and shall not be eligible for time
extension. The price paid by the DB CoRtattnt Entity for the real property interest acquired

in such parcel may, i n Tx DO Tablspricedol parpodéss cr et
of appraisal or condemnation of such parcel.

If a parcel acquired by TxDOT includes (a) property for which TXDOT is responsible for paying
price of acquisition (i.e., Schematic ROW) and (b) property for which DB Spmntisdalor is re

for paying the price of acquisition (i.e., DB Gbesaptated ROW), DB Contractor shall

rei mburse TxDOT a pro rata share of the pa
based on the physical area of the property referelacese ib) of tl8sction 4.4.28% a

proportion of the combined physical area of the properties referenced in clauses (a) and (b) of t
Section 4.4.2at is acquired by TxDOT.

Limiting Acquisition of Certain Additional Properties

DB Contractoradhuse its best efforts to restrict and limit additional costs to the Project associated
with acquisitions related to T¥I@dted Changes, Relief Events and Necessary Basic
Configuration Changes. To the extent reasonably possible, considergiicem dioallding

retaining walls or making other engineering adjustments as an alternative to such acquisition. |
would be possible to use a retaining wall or other engineering adjustment to accommodate a TxD(
Directed Change, Relief Event or Ngdéasir Configuration Change, as an alternative to such
acquisition, DB Contractor shall support its recommendation to acquire such Additional Propertie:
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4.4.3.2

4.4.3.3

444

4441

4442

44421

44422

lieu of constructing a retaining wall or otherwise modifying the Schematic Design with an analy
demonstrating cost or time savings or other justification.

DB Contractor shall support any requests for Change Orders for acquisitions related to D
Contractdbesignated ROW with such information as may be reasonably required by TxDOT.

In all cases, DBr@@ctor shall exercise particular care to avoid acquisition of land owned by a
public entity and used for a use inconsistent with highway use.

Representations by DB Contractor

DB Contractorés designated RighdnaderWa)y dAlca
be entitled to undertake the right of way acquisition services described in Iltem-Bgilaf the Design
Specifications on behalf of TXDOT as its agent for such limited purpose, subject to the conditic
and limitations@éction 4.4.2amdthisSection 4.4.4

In performing such activities, the ROW Acquisition Manager shall at all times follow the standarc
care and conduct and be subiject to all Laws applicable to a licensed real estate broker licensec
the State, and shall at all tooefrm with applicable Law (including, to the extent applicable, the
Uniform Act) in all communications and interactions with the owners or occupants of the Proje
ROW or any other real property in which DB Contractor seeks to obtain any right or interes

Except as provide@attion 4.4.4.2dhy person or entity identified by DB Contractor to represent
the State and who is to contact owners of real property interests, to make offers to or negotiate
purchase of such real property interesterwisetlo perform services as agent for the State in

the acquisition of real property interests, shall be licensed as a real estate broker by the Texas R
Estate Commission (ATRECO0) prior to and dur
The person or entity so identified by DB Cc
Broker with the owner of any real property interest, DB Contractor shall submit to TXDOT a copy
the current, active license of each person thiaemiitlyperform these tasks, in accordance with

Item 15 of the DesRyild Specifications.

Other persons or entities may carry out the obligations of the Broker provided that such person
entity meets one of the following requirements:

@) Broker If theperson is licensed by TREC as a real estate broker, such person shall be
either employed by the Broker, or have a written agreement with the Broker that sets oL
the terms and obligations of such person to represent the State in the performance o
service as agent. Prior to any contact with the owner of any real property interest, the
Broker shall deliver to TxDOT a copy of
event of an agreement, a copy of the agreement between the Broker mnd the perso
licensed as a real estate broker.

(b) Entity If an entity is licensed by the TREC as a real estate broker, such entity shall have &
written agreement with the Broker that sets out the terms and obligations of such entity t
represent the State in the psafare of services as agent. Prior to any contact with the
owner of any real property interest, thi
real estate brokeré6és |icense and a copy
licensed asraal estate broker.
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44423

4.4.5

4451

4452

4453

(© Salespersonif a person is licensed by TREC as a real estate salesperson, such person
shall be either sponsored and employed by the Broker, or be employed by and sponsore
by a person or entity licensed as a broker by TREC, eviiiab hrakitten agreement
with the Broker that sets out the terms and obligations of the broker to represent the Stat
in the performance of services as an agent. Prior to any contact with the owner of any re:
property interest, the Broker shall tetiver T X DOT a copy of the
sal espersonds | icense.

DB Contractor shall not be entitled to a Change Order or Claim as a result of the acts, omissiol
negligence, intentional misconduct, or breach of applicable Law, contract cAgmesaimental

by the ROW Acquisition Manager in connect.i
carrying out the limited agency provided herein.

Negotiations and Condemnation Proceedings

Negotiations for any Project ROW shall be undertakerthag) dbef@ontract Documents,
including Section 15.4.1 of the Besign| d Speci fi cati ons. DB Co
written approval of any offer to be extended to an owner of any interest in Project ROW prior
making such offer, in accoedarith Section 15.3.6 of the DBailth Specifications. DB
Contractor shall notify TxDOT in writing, for its concurrence, of the failure of negotiations with resg
to the acquisition of any parcel included in the Project ROW and shall sibomépprdx&OT

a Condemnation Package for the parcel as described in Section 15.4.4-Bfiitie Design
Specifications. TxDOT shall have 10 Business Days either to (a) approve the Condemnatic
Package or (b) provide its comments or request for dddiiatiath ito DB Contractor if TXDOT
determines that the Condemnation Package is incomplete or otherwise deficient. DB Contractor s
incorporate any suggested changes and provide any additional information requested by TxDOT
shall resubmit the Conution Package to TxDOT for review and approval. TxDOT shall have 10
Business Days to approve or provide comments to DB Contractor on any resubmittals.

Condemnation proceedings will be brought by TxDOT within a reasonable time following appro
by TxDO®f a complete Condemnation Package for the parcel as described in Section 15.4.4 of th
DesigBuild Specifications. TxDOT will deliver the petition for the parcel to DB Contractor withi
105 days from the date of approval of the Condemnation Padtkgeet. ReOW other than DB
Contractedesignated ROW, TxDOT will provide the payment for the parcel within 45 days from th
date the Special Commi ssi oner sDasigparedRQW, i s f i
DB Contractor will provide thenpant f or t he parcel after the
award is filed with the court. Subject to the cost reimbursement provisions in Exhibit 11 to the DI
DB Contractor shall cooperate in all respects with TXDOT and shall cause aégxpert witnes
appraisers, surveyors, land planners and other consultants utilized by DB Contractor in connect
with the acquisition of the Project ROW subject to condemnation to be available to and assist TXC
in connection with the condemnation proceedliniiyzy idiscovery, depositions, prehearing
preparation, Speci al Commi ssionersd® heari ng
settlement and condemnation proceedings shall be from the Office of the Attorney Gener
representing TxDOT.

Excet as provided 8ection 4.4.2. 9B Contractor shall be entitled to a Change Order in
accordance wiiection 4.6.9f6r delays to the Critical Path due to failure of TXDOT to make
available the portion of the Schematic ROW or any Additionéh&tropesties acquired due

to a TxDODirected Change, Relief Event, or a Necessary Basic Configuration Change, describe
in a condemnation packet within the number of days after approval of the Condemnation Packa
specified in Section 6.5 of the DBAdiegchny delay caused in whole or in part by an act,
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4.4.6

4.4.7

4.5

omission, negligence, intentional misconduct, or breach of applicable Law, contract or Governmel
Approval by any DB Contr&efated Entity in performing the services required under the Contract
Dauments; provided, however, that the risk of delay following the expiration of such period shall
subject to the risk sharing provisions set forth in Section 6.5 of the DBA. In the event DB Contrac
is entitled to an extension of a Completion M¥dioetractor shall also be entitled to Project
Overhead to the extent permittegction 4.6.6.2 The term fimake avail a
means to make available for (a) relocation of occupants and personal property, for occupied parc
(b) demaion, for unoccupied, improved parcels, or (c) construction, for unoccupied, unimprove
parcels. DB Contractor through due diligence shall initiate, cooperate and be responsible for
efforts necessary for the processing of the administrativehpartiodeshnation action, up to

and including the deposit of the award of Special Commissioners.

Physical Possession and Transfer of Title

TxDOT shall notify DB Contractor of the availability of Project ROW within 10 Business Days af
TxDOT has receivextess to such Project ROW. DB Contractor shall be responsible for being
informed of and complying with any access restrictions that may be set forth in any documer
granting access to any Project ROW. Upon obtaining knowledge of any antibipatadsielay in t

for acquisition of any Project ROW, the Party obtaining knowledge shall promptly notify the ott
party in writing. In such event, DB Contractor shall immediately determine whether the delay impe
the Critical Path and, if so, to what exteghtitoe possible to avoid such delay through
resequencing, reallocation or other alternative construction methods or otherwise. DB Contrac
shall promptly meet with TXDOT to determine the best course of action and prepare a written ref
setting fortits recommendations, which shall be subject to the written approval of TxDOT. DB
Contractor shall accept such transfer of title and shall assume all responsibility associated with s
improvements upon transfer to DB Contractor. Any value atteitvaedféoreld saleable
improvements has been reflected in the Price, as set forth in Section 15.2.2Buifdthe Design
Specifications.

Access to Project ROW

Except for delays caused by an event des@ibetibin4.4.5.8B Contractor shall not be

enttled to any increase in the Price or time extension for delays caused by the failure or inability
TxDOT to provide Project ROW. Where DB Contractor makes a written request for access or rig
of entry for any Project ROW for which access hasamoagqtined, DB Contractor may, with
TxDOTG6s prior written consent, which may b
faith discretion, and subject to the proviSiectioof4.4above and Item 15 of the D&sidh
Specifications, négte with property owners or occupants for early access or temporary use of
land, provided that any such negotiations shall comply in all respects with applicable Law, includ
the Uniform Act . DB Contract otsforearhynrighgbot i at i c
entry shall occur only under such terms and conditions as are stipulated by TxDOT. TxDOT shall
be bound by the terms and conditions agreed upon by DB Contractor and any property owner
occupant until such time as TxDOT hesslyxgo indicated in writing (and then only to the extent
expressly set forth therein).

Utilities

DB Contractor is responsible for causing, in accordance with the Project Schedule, all Utili
Adjustment Work necessary to accommodate the desiguetrehaoiniste Project. All Utility

Adjustment Work performed by DB Contractor shall comply with the Contract Documents. L
Contractor shall coordinate, monitor, and otherwise undertake the necessary efforts to cause Ut
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Owners performing Utility AaiungtWork to perform such work timely, in coordination with the
Work, and in compliance with the standards applicable to the Professional Services and Construc
Work and other applicable requirements specified in the Contract Documents. esvever, regardl
of the arrangements made with the Utility Owners and except as otherw&echoovit}éd in

DB Contractor shall continue to be the responsible party to TxDOT for timely performance of all Ut
Adjustment Work so that upon completion o, thé Wfidities that might impact or be impacted

by the Project (whether located within or outside the Project ROW) are compatible with the Proje
DB Contractor agrees that (a) the Price (as it may be modified hereunder) covers all of the Uti
Adjushent Work to be furnished, performed or paid for by DB Contractor, (b) it is feasible to obta
and perform all necessary Utility Adjustments within the time deadlines of the Contract Docume
(as they may be modified pursu@ettion 4)6and (c) tHerice includes contingencies deemed
adequate by DB Contractor to account for the potential risks of additional costs and delays relat
to Utility Adjustments, except to the extent that an adjustment to the Price is permitted under t
Section 4.&ndm accordance whctior.6

45.1 New Utilities and Unidentified Utilities
DB Contractorés entitlement to Change Ordel
account of New Utilities and omissions or inaccuracies in the Utility Strip Map shall be limited as
forth in thiSectiord.5.1andSection 4.6.9.2DB Catractor shall use its best efforts to minimize
costs for which DB Contractor is entitled to compensation Rasi@nt4t6.9.2nd to
minimize any delay for which DB Contractor is entitled to an extension of the Completion Deadl
pursuant t&ecion4.6.9.2 subj ect to DB Contractords obl
requirements of the Contract Documents, including the Utility Accommodation Rules (UAR).

45.2 Utility Enhancements
DB Contractor shall be responsible for addressing any téigjitgsDsvmers that DB Contractor
design or construct a Betterment or Utility

4521 If a Utility Owner requests that DB Contractor design or construct a Betterment, then subject
Section 4.5.3.BB Contctor shall use its best efforts to negotiate in good faith an agreement with
the Utility Owner providing for DB ContracHi
with payments to be made directly by the Utility Owner to DB Contractgre@mgsushall
be set forth in the applicable Utility Agreement. Any such Betterment shall be deemed added to
scope of the Work only upon execution by the Utility Owner and DB Contractor and approval
TxDOT of a Utility Agreement identifying\adithg for performance of such Betterment. Any
change in the scope of the Work pursuargdotibis4.5.2shall not be treated as a TxDOT
Directed Change or extend the Completion Deadlines.

45272 The Price shall not be increased on account of amnBatteea to the Work. Instead, DB
Contractor shall have the right to collect payment for such work directly from the Utility Owner, sub
to the provisions of the applicable Utility Agreement. The amount of compensation payable by |
Utility Owner t@[@ontractor for a Betterment shall be determined pursuant to the process set forth
in the applicable Utility Agreement. DB Contractor shall submit to TxDOT a copy of each invoi
delivered to a Utility Owner pursuangtctivs 4.5.2 @ncurrenthyith its delivery to the Utility
Owner.

4523 If a Utility Owner requests that DB Contractor design or construct a Utility Owner Project, then sub
toSection 4.5.3.BB Contractor shall use its best efforts to negotiate in good faith an agreement
withtheUi I ity Owner providing for DB Contract

Texas Department of Transportation Addendum #2 to Request for Proposals

Southeast Connector Project General Conditions

March 17, 2021

Pagel72



4524

4.5.3

4531

4532

4533

expense, with payments to be made directly by the Utility Owner to DB Contractor. Any suc
agreement shall be a separate contract between DB Contractor and e¢nealdtliypsuch

Utility Owner Project shall be performed outside of tBisilD&Smntract and the Work, without

any impact on the Price and the Completion Deadlines and shall Bectigietbtd he
compensation payable by the Utility ©vidierContractor for a Utility Owner Project shall be
determined in a manner acceptable to both DB Contractor and the Utility Owner.

DB Contractor is fully responsible for coordinating its efforts with Utility Owners and for address
requests by Util®wners that DB Contractor design or construct Utility Enhancements. Any
Betterment performed as part of a Utility Adjustment, whether by DB Contractor or by the Util
Owner, shall be subject to the same standards and requirements as if it wetdtiitynecessar
Adjustment, and shall be addressed in the appropriate Utility Agreement. Under no circumstanc
shall DB Contractor proceed with any Utility Enhancement that is incompatible with the Project
that cannot be performed within the other coostiaicable Law, the Governmental Approvals

and the Contract Documents, including the Completion Deadlines. Under no circumstances will
Contractor be entitled to any Price increase or time extension hereunder as the result of any Ut
Enhancemenvhether performed by DB Contractor or by the Utility Owner. DB Contractor may, bu
is not obligated to, design and construct Utility Enhancements. DB Contractor shall promptly no
TxDOT of any requests by Utility Owners that DB ContractorlmeBsttersients, and shall

keep TxDOT informed as to the status of negotiations with Utility Owners concerning such reque:
DB Contractor shall provide TxDOT with such information, analyses, and certificates as may
requested by TxDOT in order toniteterompliance with 3eistiod.5.2

Utility Agreements

As described in the DeBigild Specifications, DB Contractor is responsible for preparing and
entering into Utility Agreements with the Utility Owners, and TxDOT agrees to cooperate &
reasonably requested by DB Contractor in pursuing Utility Agcheimentattendance at
negotiation sessions and review of Utility Agreements. TXxDOT is not providing any assurances
DB Contractor that the Utility Owners will accept, without modification, the standard Utility Agreerr
forms specified in the DeBigd Specifications. DB Contractor is solely responsible for the terms
and conditions of all PUAAs and UAAAs into which it enters (subject to the requirements of t
Contract Documents, including Section 14.1.3 of tBeildeSgtifications). WAighgements

entered into by DB Contractor shall not be considered Contract Documents. Except for extensic
of Completion Deadlines to the extent perngeetdoy4.5.5.DB Contractor shall not be

entitled to any increase in the Price or to artetisiereon account of the terms of any Utility
Agreement (including those related to any Betterment).

TxDOT will not be a party to the Utility Agreements; however, DB Contractor shall cause the Ut
Agreements to designate TxDOT as an intengedythiesheficiary thereof and to permit
assignment of DB Contractordos right, title
Utility Owner consent. DB Contractor shall not enter into any agreement with a Utility Owner tt
purports to bind TxD@any way, unless TXDOT has executed such agreement as a party thereto.
However, TxDOT®6s signature indicating apprao
and a Utility Owner, or its status aspathjrdeneficiary, shall not bind TxdzQ¥aety to such
agreement.

If a conflict occurs between the terms of a Utility Agreement and those of the Contract Documer
the terms that establish the higher quality, manner or method of performing Utility Adjustment W
establish better Good ItrgilBractice, or use more stringent standards shall prevail between DB
Contractor and TxDOT.
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45.3.4

4.5.3.5

45.4

4541

4542

DB Contractor shall comply with and timely perform all obligations imposed on DB Contractor by
Utility Agreement.

Each Utility Adjustment (whether perfod@dbptractor or by the Utility Owner) shall comply

with the Adjustment Standards in effect as of the Proposal Due Date, together with any subsequ
amendments and additions to those standards that (a) are necessary to conform to applicable L
or (b) a adopted by the Utility Owner and affect the Utility Adjustment pursuant to the applicabl
Utility Agreements. DB Contractor is solely responsible for negotiating any terms and conditions
its Utility Agreement s ¢ntsandaddifiogshatits Adjustmient a |
Standards after the Proposal Due Date. In addition, all Utility Adjustment Work shall comply with
applicable Laws, the applicable Utility Agreements, and all other requirements specified in t
Contract Documents.

Failure of Utility Owners to Cooperate

DB Contractor shall use best efforts to obtain the cooperation of the applicable Utility Owner
necessary for each Utility Adjustment. DB
Manager will meet weeklystusis the progress of each Utility Adjustment. DB Contractor shall
notify TXDOT immediately if (a) DB Contractor is unable (or anticipates that it will be unable), af
diligent efforts, to reach agreement with a Utility Owner on a necessameéditiligtihigra

reasonable time, (b) DB Contractor reasonably believes for any other reason that any Utility Owi
would not undertake or permit a Utility Adjustment in a manner consistent with the timely comple
of the Project, (c) DB Contractor bemwaresthat any Utility Owner is not cooperating in a timely
manner to provide agngeon work or approvals, or (d) any other dispute arises between DB
Contractor and a Utility Owner with respect
obtain such Utility Ownerés cooperation or
a request that TxDOT assist in resolving t
timely cooperation. DB Contractor shall provide TixQOf wformation as TxDOT requests
regarding the Utility Ownerdés failure to co
Schedule. After delivering to TxDOT any notice or request for assistance, DB Contractor sh
continuetouse diligt ef forts to pursue the Utility O\

| f DB Contractor r e que Sdcton 4154 DB Tdhtsactoa shalli st an
provide evidence reasonably satisfactory to TxDOT that (a) the Utility Adjustment is necessary,
the tim for completion of the Utility Adjustment in the Project Schedule was, in its inception,
reasonable amount of time for completion of such work, (c) DB Contractor has made diligent effc
to obtain the Utility Onemsanotémperatmp(iheforegoirigo n ,
items (a) through (d) are referred to here
receipt of satisfactory evidence, TxDOT shall take such reasonable steps as may be requested
DB Contractor to obthi@ cooperation of the Utility Owner or resolve the dispute; provided,
however, that TXDOT shall have no obligation to prosecute eminent domain or other leg:
proceedings, or to exercise any other remedy available to it under applicable Lravaat, existing co
unless TxDOT elects to do so in its sole discretion. If TXDOT holds contractual rights that might
used to enforce the Utility Ownero6s obligat
not to exercise those rights, then TxDOdssigallthose rights to DB Contractor upon DB
Contractorbés request ; provided, however, tt
or warranty as to either the assignability or the enforceability of such rights. DB Contractor sh
reimburse XOT f or TxDOT6s Recoverable Costs in c
DB Contractor. Any assistance provided by TxDOT shall not relieve DB Contractor of its sole a
primary responsibility for the satisfactory compliance with its abtigaigre®apletion of all

Utility Adjustment Work, except as otherwise expressly seSedtioim 4tfis4
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